



### **3. GENERAL CLAUSES**

**DEPARTMENT OF PUBLIC WORKS**

**Division of Engineering**

## GENERAL CLAUSES

### 1. MATERIAL AND WORKMANSHIP

It is the intent of these specifications to require first-class work and new and best quality materials. For any unexpected features arising during the progress of the work and not fully covered herein the specifications shall be interpreted to require first-class work and materials, and such interpretations shall be binding upon the Contractor.

- 1) Upon award of the Contract, the Contractor shall furnish in writing to the Construction Administrator the sources of supply for concrete, and other materials that it proposes to use in the work, and material shall not be furnished from other sources of supply except after written approval by the Construction Administrator. The Contractor shall, before ordering equipment verify that Suppliers of equipment will provide the required warranties, guarantees, and maintenance services.

### 2. DEFINITIONS

COMMISSIONER - The head of the Department of Public Works of the County of Westchester.

CONSTRUCTION ADMINISTRATOR- The representative of the Commissioner of Public Works at the project site who, unless specifically designated otherwise in the Contract, shall in the first instance, make such determinations as are necessary for the expeditious completion of the Work, except for those determinations that are reserved to the Commissioner.

CONTRACT - Shall mean each of the various parts of these documents both as a whole or severally and except for titles, subtitles, headings and table of contents, shall include the Notice to Bidders, Information for Bidders, the Proposal, the Specifications, the Performance Bond, the Plans, the Contract Form, and all addenda and provisions required by law.

CONTRACTOR - Party of the second part to the Contract acting directly or through its agents, subcontractors, or employees, and who is responsible for all debts pertaining to and for the acceptable performance of the work for which it had contracted.

COUNTY - Party of the first part to the Contract as represented by the Board of Acquisition and Contract and the Commissioner of Public Works for the County of Westchester.

ENGINEER - An Engineer or Architect that designed the project and is serving as the duly authorized representative of the Commissioner of Public Works who, in addition to the duties set forth in the Contract, shall, in the first instance, make such determinations as are necessary to ensure the Contractor's compliance with its obligations for the preparation and submission of shop drawings and all other submittals required for the Work. If there is no Engineer the duties of the Engineer shall be performed by the Construction Administrator and all references in this

## GENERAL CLAUSES

Agreement to the Engineer shall be deemed to mean the Construction Administrator.

**MAJOR SUBCONTRACTOR-** Subcontractors performing all or a portion of the work for Electrical; Heating, Ventilating and Air Conditioning; Fire Prevention; General Construction; and/or any Subcontractor whose subcontract price is equal to or greater than ten percent (10%) of the Contract Price.

**OWNER -** The County of Westchester.

**PLANS -** All official drawings or reproductions of drawings pertaining to the work or to any structure connected therewith.

**SPECIFICATIONS -** The body of directions, requirements, etc. contained in this present volume, together with all documents of any descriptions and agreements made (or to be made), pertaining to the methods(or manner) of performing the work or to the quantities and quality. Specifications shall also include the Notice to Contractors, Instructions to Bidders, Bond, Proposal and Contract Agreement.

**SURETY -** The corporate body, which is bound with and for the Contractor and which engages to be responsible for the faithful performance of the contract, and to indemnify the County against all claims for damages.

**A.A.S.H.O. -** American Association of State Highway Officials

**A.R.E.A. -** American Railway Engineering Association

**A.S.T.M. -** American Society for Testing Materials

**A.W.W.A. -** American Water Works Association

**N.E.C. -** National Electrical Code

**N.E.M.A. -** National Electric Manufacturers Association

### 3. BOUNDARIES OF WORK

The County will provide land or rights-of-way for the work specified in this Contract. Other contractors, employees or concessionaires of the county, may for all necessary purposes enter upon the work and premises used by the Contractor, and the Contractor shall give to other contractors and employees of the County all reasonable facilities and assistance for the completion of adjoining work.

### 4. OVERLAPPING WORK

The Contractor shall take notice that because of work on other contracts within and adjacent to the contract limits it may not have exclusive occupancy of the territory within or adjacent

## GENERAL CLAUSES

to the contract limits, and that during the life of this contract the owners and operators of Public Utilities may make changes in their facilities.

The said changes may be made by utility employees or by contract within or adjacent to the contract limits and may be both temporary and permanent.

The Contractor shall cooperate with other Contractors and owners of various utilities and shall coordinate and arrange the sequence of its work to conform with the progressive operations of work already or to be put under contract. Cooperation with Contractors already or to be engaged upon the site is essential to properly coordinate the construction efforts of all Contractors, Utility Owners and Subcontractors engaged in work within and adjacent to the contract limits.

The Contractor shall coordinate the work of its various Subcontractors. Their respective operations shall be arranged and conducted so that delays are avoided. Where the work of the Contractor or Subcontractor overlaps or dovetails with that of other Contractors, materials shall be delivered and operations conducted so as to carry on the work continuously in an efficient and workmanlike manner. The Contractor shall coordinate its work to be done hereunder with the work of the other Contractor(s) and the Contractor shall fully cooperate with such other Contractor(s) and carefully fit its own work to that provided under other contracts as may be directed by the Construction Administrator. If the Construction Administrator shall determine that the Contractor is failing to coordinate its work with the work of the other Contractor(s) as the Construction Administrator has directed, then the Commissioner shall have the right, at its sole option, to withhold any payments otherwise due hereunder until the Construction Administrator's directions are complied with by the Contractor and/or deduct the costs incurred by the County due to the Contractor's failure or refusal to so cooperate. Delays or oversights on the part of the Contractor or Subcontractors or Utility Owners in performing their work in the proper manner thereby causing cutting, removing and replacing work already in place, shall not be the basis for a claim for extra compensation.

In the event of interference between operations of Utility Owners and other Contractors, or among the Contractors themselves, the Construction Administrator shall be the sole judge of the rights of each Contractor insofar as the sequence of work necessary to expedite the completion of the entire project, and in all cases its decision shall be final. The Contractor agrees that it has included in its unit prices bid for the various items of the contract the possible additional cost of performing the work under this contract because it may not have a clear site for its work and because of possible interference of roadway use, other Contractors and necessary utility work, and the necessity or desirability of opening certain sections of pavement to traffic before the entire work is completed. The County shall not be liable for any damages suffered by any Contractor by reason of another Contractor's failure to comply with the directions of the Construction Administrator, or by reason of another Contractor's default in performance or by any act or failure to act of any Utility Owner or anyone working on its behalf, it being understood that the County does not guarantee the responsibility or continued efficiency of any Contractor or Utility Owner and under no circumstances shall the County be liable to any Contractor or Utility Owner for any delays, interferences or any other impediment or hindrance to the Contractor's or Utility Owner's work .

## GENERAL CLAUSES

Should the Contractor sustain any damage through any act or omission of any other contractor having a Contract with the County for the performance of work upon the site or of work which may be necessary to be performed for the proper prosecution of the work to be performed hereunder, or through any act or omission of a supplier or subcontractor of whatever tier of such contractor, the Contractor shall have no claim against the County for such damage, but shall have a right to recover such damage from the other contractor under the provision similar to the following provision that has been or will be inserted in the Contracts with such other contractors.

Should any other Contractor having or who shall hereafter have a Contract with the County for the performance of work upon the site sustain any damage through any act or omission of the Contractor hereunder or through the act or omission of any subcontractor of whatever tier of the Contractor, the Contractor agrees to reimburse such other Contractor for all such damages and to defend at his own expense any suit based upon such claim and if any judgment or claims against the County shall be allowed the Contractor shall pay or satisfy such judgment or claim and pay all costs and expenses, including attorney's fees, incurred by the County in connection therewith and to indemnify and hold the County harmless from all such claims.

The County's right to indemnification hereunder shall not be diminished or waived by its assessment against the Contractor of liquidated damages as may be provided elsewhere herein.

Delays in availability of any part of the site or any delays due to interference between the several Contractors and the Utility Owners shall be compensated for by the Construction Administrator solely through granting an extension of time in which to complete the work of the contract without assessment of Engineering charges. The Contractor in submitting its bid hereby agrees that it shall make no other claim against the County for any damages due to such delays or interference.

### 5. PROPER METHOD OF WORK AND PROPER MATERIALS

The Construction Administrator shall have the power in general to direct the order and sequence of the work, which will be such as to permit the entire work under this contract to be begun and to proceed as rapidly as possible, and such as to bring the several parts of the work to a successful completion at about the same time.

If at any time before the commencement or during the progress of the work the materials and appliances used or to be used appear to the Construction Administrator as insufficient or improper for securing the quality of work required, or the required rate of progress, he may order the Contractor to increase their efficiency or to improve their character, and the Contractor shall promptly conform to such order; but the failure of the Construction Administrator to demand any increase of such efficiency or improvement shall not release the Contractor from its obligation to secure the quality of work or the rate of progress specified.

## GENERAL CLAUSES

### 6. CONTROL OF AREA

Unloading of materials and parking of equipment shall be subject to the orders of the Construction Administrator so far as he may find necessary for the protection and safety of the traveling public and the preservation of property.

### 7. PERMITS, FEES, ETC.

The County will obtain at its sole cost the necessary New York State Pollutant Discharge Elimination System ("SPDES") Permit and will sign the associated Notice of Intent ("NOI"). The Contractor and its subcontractors will sign the required Certification Statement (a copy of which is contained as Proposal Page ) when it signs the contract.

All necessary permits from County, State or other concerned Public Authorities shall be secured at the cost and expense of the Contractor. It shall also give all notices required by law, ordinance, or the rules and regulations of the concerned Public Bureaus or Departments, and also as a part of the Contract, comply without extra charge or compensation with all State Laws and all other Ordinances or Regulations that may be applicable to this work. Contractor, however, shall first notify the Commissioner before proceeding with securing of all necessary permits and the giving of required notices.

### 8. TRAFFIC

The General Contractor shall be responsible for the Maintenance and Protection of traffic at all times until the date of completion and acceptance of its work.

During the whole course of the work the Contractor shall so conduct its work and operations so as to interfere with traffic passing the work as little as possible and effect by every reasonable means the safety and comfort of pedestrians, vehicles and vehicle passengers passing the work.

### 9. INSPECTION

The Contractor shall at all times provide convenient access and safe and proper facilities for the inspection of all parts of the work. No work, except such shop work as may be so permitted, shall be done except in the presence of the Construction Administrator or his/her assistants. No material of any kind shall be used upon the work until it has been inspected and accepted by the Construction Administrator. All materials rejected shall be immediately removed from the work and not again offered for inspection. Any materials or workmanship found at any time to be defective shall be remedied at once, regardless of previous inspection. The inspection and supervision of the work by the Construction Administrator is intended to aid the Contractor in supplying labor and materials in accordance with the specifications, but such inspection shall not operate to release the Contractor from any of its contract obligations.

### 10. STOPPING WORK

The Commissioner, Construction Administrator or Engineer may stop by written order any work or any part of the work under this contract if, in his/her opinion, the methods employed

## GENERAL CLAUSES

or conditions are such that unsatisfactory work might result. When work is so stopped it shall not be resumed until the methods or conditions are revised to the satisfaction of the Commissioner, which must be signified in writing. The Contractor agrees to make no claim for increased costs arising from the issuance of any stop work order.

### 11. DIMENSIONS

Figured dimensions on the plans shall be given preference over scaled dimensions, but shall be checked by the Contractor before starting construction. Any errors, omissions or discrepancies shall be brought to the attention of the Engineer and his/her decision thereon shall be final.

### 12. PAYMENTS TO COUNTY

Wherever in the Contract Documents the Contractor is required to make a payment to the County, the Contractor agrees that the County has the option to withhold such sum(s) from payments otherwise due to the Contractor and that all such sums withheld shall be deemed not to be earned by the Contractor.

### 13. PROTECTION OF UTILITIES AND STRUCTURES

The Contractor shall be responsible for the preservation of all public and private underground and surface utilities/structures at or adjacent to the construction work; insofar as they may be endangered by the work. This shall hold true whether or not they are shown on the contract drawings. If they are shown on the drawings, the County does not guarantee their locations even though the information will be from the best available sources.

The Contractor shall give ample and reasonable notice to all private, corporate or municipal owners before work is done near their utility or structure; shall properly protect all utilities/structures encountered; shall at their expense repair/replace any items that are damaged; and shall proceed with caution to prevent undue interruptions to utility services.

Investigation and/or on-site mark-out, by the County, must be done prior to excavation work at the Valhalla Campus. This investigation/mark-out is to serve as a guide for the Contractor and does not absolve the Contractor from the responsibility to repair/replace identified or non-identified utilities/structures, at no cost to the County.

All excavation work performed at the Valhalla Campus requires the submission of a completed "Ground Penetration" form/sketch(es) will be distributed to the appropriate utility owners. Therefore, the Contractor should assume that no excavation work can be performed until approximately twenty (20) working days after submission of the form/sketch(es), but not prior to approval by the DPW-BO Superintendent of Buildings.

### 14. PROTECTION OF WATER RESOURCES & THE ENVIRONMENT

The Contractor is responsible to review the specifications and drawings as they relate to this Agreement to ascertain what procedures must be followed in order to comply with all applicable stormwater management, water quality control, erosion, and sediment control

## GENERAL CLAUSES

laws, rules, regulations and permits. If the Contractor is of the opinion that any work required, necessitated, or contained in the specifications or otherwise ordered conflicts with the applicable stormwater management, water quality control, erosion, and sediment control laws, rules, regulations, procedures, and permits, including, without limitation, all applicable provisions of the New York State Stormwater Management Design Manual, and the New York Standards and Specifications for Erosion and Sediment Control as they may be amended from time to time, it must promptly notify the First Deputy Commissioner of the Department of Public Works in writing.

In addition to all other requirements contained in this Agreement, the Contractor recognizes and understands that it is an essential element of this Agreement that the Contractor complies with the County's policies to protect water resources and the environment. The Contractor must comply with all applicable stormwater management, water quality control, erosion, and sediment control laws, rules, regulations, permits, procedures and specifications, including, without limitation, all applicable provisions of the New York State Stormwater Management Design Manual,<sup>1</sup> the New York Standards and Specifications for Erosion and Sediment Control as they may be amended from time to time. All of these documents should be obtained from the New York State Department of Environmental Conservation to ensure that the Contractor has the latest version. It should be noted that the standards set forth in the New York State Stormwater Management Design Manual, and the New York Standards and Specifications for Erosion and Sediment Control apply to ALL work done for the County, regardless of the size of the project. In case of a conflict among the governmental regulations and standards, the most stringent regulation, standard or recommendation shall apply to the work done under this Agreement.

The Contractor and its subcontractors shall execute the required Stormwater Pollution Prevention Certification, which is located at Proposal Page 20. In addition, the Contractor acknowledges that if the work required under this Agreement requires that a State Pollutant Discharge Elimination System ("SPDES") permit be obtained from the New York State Department of Environmental Conservation, then the Contractor must comply with the terms and conditions of the SPDES permit for stormwater discharges from construction activities and the Contractor will not take any action or fail to take any necessary action that will result in the County being held to be in violation of said permit or any other permit. The Contractor shall cooperate with the County in obtaining the permit and comply with the SPDES permit and all other applicable laws, rules, regulations and permits.

The Contractor shall provide, as the Commissioner or his designee may request, proof of compliance with the County's policies to protect water resources and the environment, and all applicable stormwater management, water quality control, erosion and sediment control laws, rules, regulations, permits, procedures and specifications.

The Contractor is responsible to ascertain which of the laws, rules, regulations, permits and standards referenced above affect its construction activities, and the Contractor shall be solely responsible for all costs and expenses, including any penalties or fines, incurred by the County, due to the Contractor's failure to comply with such applicable laws, rules,

---

<sup>1</sup> available at <http://www.dec.state.ny.us/website/dow/swmanual/swmanual.html> - The location of this reference is provided to assist the Contractor; it does not relieve the Contractor from the obligation of obtaining and complying with the latest version of the document.

## GENERAL CLAUSES

permits, regulations, standards and County policies. The Contractor shall be responsible to defend and indemnify the County from any and all claims resulting from the Contractor's failure to comply with the applicable laws, rules, regulations, permits, standards and County policies.

Failure of the Contractor to comply with the County's policies to protect water resources and the environment, and all applicable stormwater management, water quality control, erosion and sediment control laws, rules, regulations, permits, procedures and specifications may result in the withholding of progress payments to the Contractor by the County. Such withholding of progress payments shall not relieve the Contractor of any requirements of the Agreement including the completion of the work within the specified time, and any construction sequence requirement of the Agreement.

The Contractor acknowledges that its failure to comply with the County's policies to protect water resources and the environment, and all applicable stormwater management, water quality control, erosion and sediment control laws, rules, regulations, permits, procedures and specifications shall constitute a material breach under this contract. For the breach or violation of this provision, without limiting any other rights or remedies to which the County may be entitled, the County shall have the right, in its sole discretion to suspend, discontinue or terminate this Agreement immediately upon notice to the Contractor. In such event, the Contractor shall be liable to the County for any additional costs incurred by the County in the completion of the project.

The failure of the Contractor to comply with these requirements could lead to a determination that the Contractor is not a responsible bidder when the Contractor is bidding on other projects.

### 15. SANITARY REGULATIONS

The Contractor shall obey and enforce such sanitary regulations and orders and shall take such precautions against infectious diseases as may be deemed necessary. The building of shanties or other structures for housing the men, tools, machinery or supplies will be permitted only at approved places, and the sanitary condition of the grounds in and at such shanties or other structures must be at all times maintained in a satisfactory manner.

### 16. CLEANING UP

Upon completion of the work, the Contractor shall remove all equipment, rubbish, debris and surplus materials from the buildings, and grounds, and provide a suitable dumping place for such materials. The premises shall be left in a neat, clean and acceptable condition.

No litter, debris of any kind shall be allowed to accumulate for more than one day in any portion of the buildings or grounds, and must be removed from the area at the end of each workday.

### 17. PREVENTION OF DUST HAZARD

In accordance with the New York State Labor Law, Section 22a, in the event a silica or other harmful dust hazard is created due to construction operations under the contract, the Contractor shall install, maintain and keep in effective operation the appliances and methods

## GENERAL CLAUSES

for the elimination of such silica dust or other harmful dust as have been recommended and approved by State and local authorities.

### 18. REPRESENTATIVE ALWAYS PRESENT

The Contractor in case of its absence from the work shall have a competent representative **fluent in English** or foreman present, who shall obey without delay, all instructions of the Construction Administrator in the prosecution and completion of the work in conformity with this contract, and shall have full authority to supply labor and material immediately.

### 19. WORK IN BAD WEATHER

During freezing, stormy or inclement weather, no work shall be done except such as can be done satisfactorily and in a manner to secure first-class construction throughout.

### 20. PROTECTION OF WORK UNTIL COMPLETION

The Contractor shall be responsible for the protection and maintenance of its work until the same has been accepted by the Owner and shall make good any damage to the work caused by floods, storms, settlements, accidents, or acts of negligence by its employees or others so that the complete work when turned over to the Owner will be in first-class condition and in accordance with the plans and specifications.

### 21. REMOVAL OF TEMPORARY STRUCTURES AND CLEANING UP

On or before the completion of the work the Contractor shall, without charge therefore, tear down and remove all buildings and other structures built by him for facilitating the carrying out of the work, shall remove all rubbish of all kinds from the grounds which he has occupied, shall do any small amount of additional trimming and grading and shall leave the entire work and premises clean, neat and in good condition. The Contractor shall provide at its own expense suitable dumping places for such material. When the necessity for protecting traffic ends, the Contractor shall remove all signs, lighting devices, barricades and temporary railings from the site of the work.

### 22. GROSS LOADS HAULED ON HIGHWAY

The Contractor shall at no time during the construction of this contract, haul gross loads exceeding the legal limit prescribed by the Highway Law over the highways of access to, or the highway included in this contract.

### 23. CONCRETE BATCH PROPORTIONS - YIELD

No Construction Administrator or Engineer is authorized to instruct or inform the Contractor, or any of its agents or employees, or its concrete supplier as to the weights of the ingredients to be used to produce a cubic yard of concrete or as to the yield to be used to produce a cubic yard of concrete or as to the yield to be expected from any batch. The Contractor shall make its own determination and give its own instructions to its agents, employees and concrete supplier as to the total quantity of ingredients to be purchased as a

## GENERAL CLAUSES

cubic yard of concrete. The right is reserved to the Construction Administrator and Engineer, however, to verify yields after batch weights have been established by the Contractor and to order a reduction in total weight per load in the event his/her calculations show that the rated capacity of truck mixers, if approved for use, will be exceeded.

### 24. DAMAGE DUE TO CONTRACTOR'S OPERATIONS

In the event that damage is caused to structures, surfacing, pavement, shrubbery, trees or to grassed areas through trucking operations, delivery of materials, the actual performance of the work, or other causes, the Contractor shall fully restore the same to their original condition at its own expense. In the event that more than one contractor causes damages to any one area, the Director of Project Management will apportion the amount of repair work to be done by each contractor. The decision of the Director of Project Management shall be final and binding upon the Contractor(s) and may not be challenged except pursuant to a proceeding brought pursuant to Article 78 of the Civil Practice Law and Rules.

### 25. PROPERTY DAMAGE

The Contractor shall not enter upon nor make use of any private property along the line of work except when written permission is secured from the owner of that property. In case of any damage or injury done along the line of work in consequence of any act or omission on the part of the Contractor, or any one in its employ, in carrying out the contract, the Contractor shall at its own expense restore the same or make repairs as are necessary in consequence thereof in a manner satisfactory to the owner of the affected property; provided, however, that the obligation thus assumed by the Contractor shall not inure directly or indirectly to the benefit of any insurer of physical damage to property or loss of use, rents or profits of property regardless of whether the insurer has actually paid the claim or made only a loan to its insured, nor to the latter if it shall waive or abandon any claim against its insurer or insurers.

In case of failure on the part of the Contractor to restore or repair such property in a manner satisfactory to the owner of the affected property, the party of the first part may upon forty-eight hours notice to the Contractor proceed with such restoration or repair. The expense of such restoration or repair shall be deducted from any monies, which are due or may become due the Contractor under its contract. The Construction Administrator shall be the sole judge as to what constitutes failure to restore or repair as above stated and service of notice by mail addressed to the Contractor at the address stated in the proposal shall be sufficient.

### 26. CLAIMS FOR DAMAGES

The Contractor agrees that it will make no claim against the County or any of its representatives for damages for delay, interference or disruption of any kind in the performance of its Contract and further agrees that any such claim arising from acts or failure to act of the County or any of its representatives shall be fully and exclusively compensated for by an extension of time to complete the performance of the work as provided herein.

## GENERAL CLAUSES

### 27. EXTENSIONS OF TIME

An extension or extensions of time may be granted only by the Commissioner and only upon a verified application therefore by the Contractor. Each application for an extension of time must set forth in detail the nature of each cause of delay in the completion of the work, the date upon which each such cause of delay began and ended, and the number of days attributable to each of such causes. If the schedule for this project is based upon the Critical Path Method, the Contractor must also demonstrate that the delay for which an extension of time is sought occurred on the critical path. A formal written notice of the Contractor's intent to apply for an extension of time must be submitted to the Commissioner within seven (7) calendar days of the start of the alleged delay. The formal application for the extension of time must be submitted to the Commissioner no later than ten (10) calendar days after the end of the delay, but in no event later than the Contractor's submittal of its application for its substantial completion payment. The failure of the Contractor to timely submit either its formal written notice of its intent to apply for an extension of time or the application thereof shall be deemed a waiver of any entitlement to any extension of time.

The Contractor shall be entitled to an extension of time for delay in completion of the work caused solely (1) by the acts or omissions of the County, its officers, agents or employees; or (2) by the acts or omissions of other Contractors on this project; or (3) by supervening conditions entirely beyond the control of either party hereto (such as, but not limited to, Acts of God, excessive inclement weather, war, or any other national emergency making performance temporarily impossible or illegal, or strikes or labor disputes not brought about by any act or omission of the Contractor).

The Contractor shall not be entitled to receive a separate extension of time for each of several causes of delay operating concurrently, but, if at all, only for the actual period of delay in completion of the work as determined by the Engineer or Commissioner. If one of multiple causes of delay operating concurrently results from any act or omission of the Contractor or of its subcontractors of whatever tier, and would of itself (irrespective of concurrent causes) have delayed the work, no extension of time will be allowed for the period of delay resulting from such act or omission and the Contractor shall re-arrange his Progress Schedule and operations so as to complete the Work within the time set forth in the Contract and minimize the impact of the Work on the other Prime Contractors.

The determination made by the Commissioner or Engineer on an application for an extension of time shall be binding and conclusive on the Contractor and may not be challenged except in a proceeding commenced pursuant to Article 78 of the Civil Practice Law and Rules.

Permitting the Contractor to continue with the work after the time fixed for its completion has expired, or after the time to which such completion may have been extended has expired, or the making of any payment to the Contractor after such time, shall not operate as waiver on the part of the County of any of its rights or remedies under this contract nor shall it relieve the Contractor from his obligation under the Contract, including without limitations its liability to the County for liquidated damages, engineering costs, delays, damages, and/or costs incurred by the County.

If the Commissioner deems it advisable and expedient to have the Contractor complete and furnish the Work after the expiration of the time of Completion of Work (see "Required

## GENERAL CLAUSES

Time For Completion Of The Work” of the General Requirements) and in order that the County’s fiscal officers may be permitted to make payment to the Contractor for Work performed beyond that date, the Commissioner may extend the Contract solely for the purpose of enabling the Contractor to be paid for Work performed. This extension shall in no way relieve the Contractor from his obligation under the Contract, including without limitations its liability to the County for liquidated damages, engineering costs, delays, damages, attorney’s fees and/or costs incurred by the County, nor shall such extension of time be asserted by the Contractor in any action or proceeding as evidence that it completed its work in a timely manner.

The time necessary for review by the Engineer of all submittals including vendors, shop drawings, substitutions, etc., and delays incurred by normal seasonal and weather conditions should be anticipated and is neither compensatory nor eligible for Extensions of Time.

When the Work embraced in the Contract is not completed on or before the date specified herein, engineering and inspection expenses incurred by the County of Westchester upon the Work from the completion date originally fixed in the Contract to the final date of completion of the Work may be charged to the Contract and be deducted from the final monies due the Contractor.

### 28. REQUEST FOR APPROVAL OF EQUAL

#### A. GENERAL REQUIREMENTS

Wherever in the Contract Documents an article, material, apparatus, product or process is called for by trade name or catalog reference, or by the name of the patentee, manufacturer or dealer, it is understood that it constitutes the standard requirement to meet the contract specifications. Where two or more articles, materials, apparatus, products or processes are listed as acceptable by reference to trade name or otherwise, the choice of these will be optional to the bidder.

Bidders may base their bid on one of the specified items, or they may base their bid on an “equal”. However, the bidder should be aware that the County makes the final determination as to what constitutes an equal.

If the Engineer shall reject the proposed equal as not being the equal of that specifically named in the contract, the successful bidder (Contractor) shall immediately proceed to furnish the designated article, material, apparatus, product or process as specified or an approved equal without additional cost or time delay to the County.

#### B. REVIEW PROCESS

- 1) Within fifteen (15) days from the Notice to Proceed, requests for approval of equals must be proposed to the Commissioner on the “Request For Approval Of Equal” form of the Sample Forms. This Period for submitting requests will be strictly enforced. Such requests shall conform to the requirements of this Article.
- 2) Requests for approval of equals will be received and considered from Prime Contractors only and not from manufacturers, suppliers, Subcontractors, or other third parties.
- 3) If the materials and equipment submitted are offered as equals to the Contract

## GENERAL CLAUSES

Documents the Contractor shall advise the County and the Engineer of the requested equal and comply with the requirements hereinafter specified in this Article.

- 4) Where the acceptability of an equal is conditioned upon a record of satisfactory operation and the proposed equal does not fulfill this requirement, the Engineer, at his/her sole discretion, may accept the equal if the Contractor provides a bond or cash deposit which guarantees replacement at no cost to the County for any failure occurring within the specified time. The equal item must meet all other technical requirements contained in the Specification.
- 5) The successful bidder shall furnish such information as required by the Engineer to demonstrate that the equal article, material, apparatus, product or process is the equal of that specified in quality, finish, design, efficiency and durability and has been elsewhere demonstrated to be equally serviceable for the purpose for which it is intended. The Contractor shall set forth the reasons for desiring to utilize the proposed equal.
- 6) Contractor shall submit:
  - a. For each proposed request for approved equal sufficient details, complete descriptive literature and performance data together with samples of the materials, where feasible, to enable the Engineer to determine if the proposed request for approved equal is equal, including manufacturer's brand or trade names, model numbers, description of specification of item, performance data, test reports, samples, history of service, and other data as applicable.
  - b. Certified tests, where applicable, by an independent laboratory attesting that the proposed equal is equal.
  - c. A list of installations where the proposed equal equipment or materials is performing under similar conditions as specified.
- 7) Requests for approval of equal after the period set forth in B. REVIEW PROCESS, Paragraph 1, above will not be accepted for evaluation except in case of strikes, discontinuance of manufacturer or other reason deemed valid by the Engineer whereby the specified products or those approved are unattainable. In such case the Contractor shall provide substantial proof that the acceptable products are unavailable.
- 8) Where the approval of an equal requires revision or redesign of any part of Work, including that of other Contracts, all such revision and redesign, and all new drawings and details required therefore, shall be provided by the Contractor at its own cost and expense, and shall be subject to the approval of the Commissioner.
- 9) In the event that the Engineer is required to provide additional engineering services, then the engineer's charges for such additional services shall be promptly paid by the Contractor to the County.
- 10) Any modifications in the Work required under other Contracts to accommodate the changed design will be incorporated in the appropriate Contracts and any resulting increases in Contract prices will be paid by the Contractor who initiated the

## GENERAL CLAUSES

changed design to the County.

- 11) In all cases the Engineer shall be the judge as to whether a proposed equal is to be approved. The Contractor shall abide by his/her decision when proposed equal items are judged to be unacceptable and shall in such instances furnish the item specified or indicated. No equal items shall be used in the Work without written approval of the Engineer.
- 12) In making request for approval of equal, Contractor represents that:
  - a. Contractor has investigated proposed equal, and determined that it is equal to or superior in all respects to the product, manufacturer or method specified.
  - b. Contractor will provide the same or better warranties or bonds for proposed equal as for product, manufacturer or method specified.
  - c. Contractor waives all claims for additional costs or extension of time related to proposed equal that subsequently may become apparent.
  - d. Contractor shall have and make no claim for an extension of time or for damages by reason of the time taken by the Engineer in considering an equal proposed by the Contractor or by reason of refusal of the Engineer to approve an equal proposed by the Contractor. Any delays arising out of consideration, approval, or utilization of an equal shall be the sole responsibility of the Contractor requesting the equal and it shall arrange its operations to make up the time lost.
- 13) Proposed Equal Will Not Be Accepted If:
  - a. Acceptance will require substantial revision of Contract Documents.
  - b. They will change design concepts or Technical Specifications.
  - c. They will delay completion of the Work, or the Work of other Contractors.
  - d. They are indicated or implied on a Shop Drawing and are not accompanied by a formal request for approval of equal from Contractor.
- 14) Only those products originally specified and/or added by approved requests for equals submitted in accordance with the preceding paragraphs may be used in the Work. Whenever requests for equals are approved, it shall be understood that such approval is conditional upon strict conformance with all requirements of the Contract and further subject to the following:
  - a. Any material or article submitted for approval in accordance with the above procedure must be equal, in the sole opinion of the Engineer, to the material or article specified. It must be readily available in sufficient quantity to prevent delay of any Work; it must be available in an equivalent color, texture, dimension, gauge, type and finish as to the item or article specified; it must be equal to the specified item in strength, durability, efficiency, serviceability, compatibility with existing systems, ease and cost of maintenance; it must be compatible with the design and not necessitate substantial design modifications; it must be equal in warranties and guarantees; its use must not impose substantial additional Work, or require substantial changes in the Work of any

## GENERAL CLAUSES

other Contractor. Availability of spare parts shall be assured for the useful life of the Project.

- b. The Engineer reserves the right to disapprove, for aesthetic reasons, any material or equipment on the basis of design or color considerations alone, without prejudice to the quality of the material or equipment, if the manufacturer cannot meet the required colors or design.
  - c. All requests for approval of equals of materials or other changes from the contract requirements shall be accompanied by an itemized list of all other items affected. The Engineer shall have the right, if such is not done, to rescind any approvals for equals or changes and to order such Work removed and replaced with Work conforming to the specified requirements of the contract, all at the Contractor's expense, or to assess all additional costs resulting from the equal to the Contractor.
- 15) Approval of an equal will not relieve Contractor from the requirement to submit Shop Drawings or any of the provisions of the Contract Documents.
- 16) In the event that the Engineer is required to provide additional engineering services as a result of a request for approval of an equal of materials or equipment which are not "or equal" by the Contractor, or changes by the Contractor in dimension, weight, power requirements, etc., of the equipment and accessories furnished, or as a result of Contractor's errors, omissions or failure to conform to the requirements of the Contract Documents or if the Engineer is required to examine and evaluate any changes proposed by the Contractor solely for the convenience of the Contractor, or for evaluation of deviations from Contract Documents, then the Engineer's charges in connection with such additional services shall be paid by the Contractor to the County.
- 17) The Contractor shall respond to required submittals with complete information and with a degree of accuracy to achieve approvals within three (3) submissions. All costs to the Engineer involved with subsequent submissions requiring approval, will be paid by the Contractor to the County.

### 29. SUBSTITUTION

- A. Should the Contractor desire to substitute other articles, materials, apparatus, products or processes than those specified or approved as equal, the Contractor shall apply to the Engineer in writing for approval of such substitution. It should be noted that the bid shall not be based on a substituted article, material, apparatus, product or process. With the application shall be furnished such information as required by the Engineer to demonstrate that the article, material, apparatus, product or process he wishes to use is the equivalent of that specified in quality, finish, design, efficiency and durability and has been elsewhere demonstrated to be equally serviceable for the purpose for which it is intended. The Contractor shall set forth the reasons for desiring to make the substitution and shall further state what difference, if any, will be made in the construction schedule and the contract price for such substitution should it be accepted; it being the intent hereunder that any savings shall accrue to the benefit of the County.

## GENERAL CLAUSES

- B. If the Engineer shall reject any such desired substitution as not being the equivalent of that specifically named in the contract, or if it shall determine that the adjustment in price in favor of the County is insufficient, the Contractor shall immediately proceed to furnish the designated article, material, apparatus, product or process.
- C. Request for substitutes must be proposed to the Commissioner on the "Request For Approval Of Substitution" form of the Sample Forms. Such requests shall conform to the requirements of this Article.
- D. Requests for substitutions shall include full information concerning differences in cost, and any savings in cost resulting from such substitutions shall be passed on to the County.
- E. Requests for utilization of substitutes will be reviewed during the course of the project. The impact on the project and the timeliness of submission will be of key consideration.
- F. The approval of utilization of a substitute is subject to the sole and final discretion of the Engineer.
- G. REVIEW PROCESS
  - 1) Requests for approval of substitutions will be received and considered from Prime Contractors only and not from manufacturers, suppliers, Subcontractors, or other third parties.
  - 2) If the materials and equipment submitted are offered as substitutions to the Contract Documents or approved equal the Contractor shall advise the County and the Engineer of the requested substitutions and comply with the requirements hereinafter specified in this Article.
  - 3) Where the acceptability of substitution is conditioned upon a record of satisfactory operation and the proposed substitution does not fulfill this requirement, the Engineer, at his/her sole discretion, may accept the substitution if the Contractor provides a bond or cash deposit which guarantees replacement at no cost to the County for any failure occurring within the specified time. The substitution item must meet all other technical requirements contained in the Specification.
  - 4) The Contractor shall furnish such information as required by the Engineer to demonstrate that the equal article, material, apparatus, product or process is the equivalent of that specified in quality, finish, design, efficiency and durability and has been elsewhere demonstrated to be equally serviceable for the purpose for which it is intended and/or that it offers substantial benefits to the County in saving of time and/or cost. The Contractor shall set forth the reasons for desiring to make this substitution.
  - 5) Contractor shall submit:
    - a. For each proposed request for approved substitute sufficient details, complete descriptive literature and performance data together with samples of the materials, where feasible, to enable the Engineer to determine if the proposed request for approval should be granted, including manufacturer's brand or trade names, model numbers, description of specification of item, performance data, test reports, samples, history of service, and other data as applicable.

## GENERAL CLAUSES

- b. Certified tests, where applicable, by an independent laboratory attesting to the performance of the substitute.
  - c. A list of installations where the proposed substitute equipment or materials is performing under similar conditions as specified.
- 6) Where the approval of a substitute requires revision or redesign of any part of Work, including that of other Contracts, all such revision and redesign, and all new drawings and details required therefore, shall be provided by the Contractor at its own cost and expense, and shall be subject to the approval of the Engineer.
- 7) In the event that the Engineer is required to provide additional engineering services, then the engineer's charges for such additional services shall be paid by the Contractor to the County.
- 8) Any modifications in the Work required under other contracts to accommodate the changed design will be incorporated in the appropriate contracts and any resulting increases in contract prices will be charged to the Contractor by the County who initiated the changed design.
- 9) In all cases the Engineer shall be the judge as to whether a proposed substitute is to be approved. The Contractor shall be bound by his/her decision. No substitute items shall be used in the Work without written approval of the Engineer.
- 10) In making request for approval of substitute, Contractor represents that:
- a. Contractor has investigated proposed substitute, and determined that it is equal to or superior in all respects to the product, manufacturer or method specified or offers other specified advantages to the County.
  - b. Contractor will provide the same or better warranties or bonds for proposed substitute as for product, manufacturer or method specified.
  - c. Contractor waives all claims for additional costs or extension of time related to proposed substitute that subsequently may become apparent.
  - d. Contractor shall have and make no claim for an extension of time or for damages by reason of the time taken by the Engineer in considering a substitute proposed by the Contractor or by reason of failure of the Engineer to approve a substitute proposed by the Contractor. Any delays arising out of consideration, approval, or utilization of a substitute shall be the sole responsibility of the Contractor requesting the substitute and it shall arrange its operations to make up the time lost.
- 11) Proposed substitute will not be accepted if:
- a. Acceptance will require substantial revision of Contract Documents.
  - b. They will substantially change design concepts or Technical Specifications.
  - c. They will delay completion of the Work, or the Work of other Contractors.
  - d. They are indicated or implied on a Shop Drawing and are not accompanied by a formal request for approval of substitute from Contractor.
- 12) The Engineer reserves the right to disapprove, for aesthetic reasons, any material or

## GENERAL CLAUSES

equipment on the basis of design or color considerations alone, without prejudice to the quality of the material or equipment, if the manufacturer cannot meet the required colors or design.

- 13) All requests for approval of substitutes of materials or other changes from the contract requirements, shall be accompanied by an itemized list of all other items affected by such substitution or change. The Engineer shall have the right, if such is not done, to rescind any approvals for substitutions and to order such Work removed and replaced with Work conforming to the specified requirements of the contract, all at the Contractor's expense, or to assess all additional costs resulting from the substitution to the Contractor.
- 14) Approval of a substitute will not relieve Contractor from the requirement to submit Shop Drawings or any of the provisions of the Contract Documents.
- 15) In the event that the Engineer is required to provide additional engineering services as a result of a request for approval of a substitute results in changes by the Contractor in dimension, weight, power requirements, etc., of the equipment and accessories furnished, or as a result of Contractor's errors, omissions or failure to conform to the requirements of the Contract Documents or if the Engineer is required to examine and evaluate any changes proposed by the Contractor solely for the convenience of the Contractor, or for evaluation of deviations from Contract Documents, then the Engineer's charges in connection with such additional services shall be paid by the Contractor.
- 16) Structural design shown on the Drawing is based upon the configuration of and maximum loading for major items of equipment as indicated on the Drawings and as specified. If the substituted equipment furnished differs from said features, the Contractor shall pay to the County all costs of redesign and for any construction changes required to accommodate the equipment furnished, including the Engineer's charges in connection therewith.
- 17) The Contractor shall respond to required submittals with complete information and with a degree of accuracy to achieve approvals within two (2) submissions. All costs to the Engineer involved with subsequent submissions of Shop Drawings, Samples or other items requiring approval, will be paid by the Contractor to the County, by deducting such costs from payments due for Work completed. In the event an approved item is requested by the Contractor to be changed or substituted for, all costs involved in the reviewing and approval process will likewise be backcharged to the Contractor unless determined by the Engineer that the need for such substitution and/or deviation from Contract Documents is beyond the control of the Contractor.

### 30. EXTRA WORK: INCREASED COMPENSATION/DECREASED WORK: CREDIT TO THE OWNER

The Director of Project Management may, at any time, by a written order, and without notice to the sureties, require the performance of Extra Work or require or approve changes in the work, or Decreased Work ("work" to include but not be limited to specified methods of performing work) as he may deem necessary or desirable. The amount of compensation

## GENERAL CLAUSES

to be paid to the Contractor for any Extra Work, as so ordered, or credit to the Owner for such decreased work, as so ordered or approved, shall be determined as follows:

- 1) **First:** By such applicable unit prices, if any, as set forth in the Contract; or
- 2) **Second:** If no such prices are so set forth, then by unit prices or by a lump sum, or sums, mutually agreed upon by the Director of Project Management and the Contractor; or
- 3) **Third:** If, in the opinion of the Director of Project Management, the aforesaid unit prices, under "First" above, are not applicable, or if the two parties hereto cannot reach agreement as to new unit prices or a lump sum, or sums, under "Second" above, then by the actual net cost in money to the Contractor of the materials and of the wages of applied labor (including cost of supplements provided and premiums for Workmen's Compensation Insurance, FICA, and Federal and State Unemployment Insurance) required for such Extra Work, plus twenty (20%) percent as compensation for all items of profit and costs or expenses including administration, overhead, superintendence, insurance (other than those specifically noted above) materials used in temporary structures, allowances made by the Contractor to subcontractors, including those made for overhead and profit, additional premiums upon the performance bond of the Contractor and the use of small tools and any and all other costs and expenses not enumerated above, plus such rental for plant and equipment (other than small tools) required and approved for such extra work. Where extra work is performed by a Subcontractor, the twenty percent stipulated above shall be divided between the Contractor and the Subcontractor as per their contractual agreement, or if not defined therein, then as the Contractor sees fit.

Rental rates for any power operated machinery, trucks or equipment, which it may be found necessary to use as in "Third" above, shall be reasonable and shall be based on those prevailing in the area of the County where such work is to be done, and they shall be agreed upon in writing before the work is begun.

In no case shall the rental rates submitted exceed the rates set up in the current edition of "Equipment Watch" plus the cost of fuel and lubricants.

These rates shall include all repairs, fuel, lubricants, applicable taxes, insurance, depreciation, storage and all attachments complete, ready to operate, but excluding operators. Operators shall be paid as stated here in above for labor.

For equipment, which is already on the project, the rental period shall start when ordered to work by the Construction Administrator, and shall continue until ordered to discontinue by him. The minimum payment for any one rental period shall be four hours, unless otherwise agreed upon between the Construction Administrator and the Contractor.

For equipment which has to be brought to the project, specifically for use as in "Third" above, the County will pay all loading and unloading costs, also all transportation costs will not be paid, if the equipment is used for work other than in "Third" above while on the project. The rental period shall begin at the time the equipment has been unloaded on the

## GENERAL CLAUSES

project, and shall end on and include the day the order to discontinue the use of the equipment as in "Third" above is given to the Contractor by the Construction Administrator.

The daily rate shall apply for rental periods of four calendar days or less, the weekly rate shall apply for rental periods of more than four and not exceeding twenty-one calendar days, and the monthly rate shall apply for rental periods in excess of twenty-one calendar days. For fractional periods above the full unit rental period (day, week, month) reimbursement shall be proportioned on the basis of the applicable rental period. (Day-8 hrs.; Week-7 calendar days; Month-30 calendar days).

No percentage shall be added to the amounts of equipment rental prices agreed upon, but the price agreed upon shall be the total compensation allowed for the use of such equipment.

The provisions hereof shall not affect the power of the Contractor to act in case of emergency.

### 31. DISPUTED WORK - NOTICE OF CLAIMS FOR DAMAGES

If the Contractor is of the opinion that any work required, necessitated, or ordered violates or conflicts with or is not required by the terms and provisions of this Contract, it must promptly, within five (5) calendar days after being directed to perform such work, notify the Construction Administrator, in writing, of its contentions with respect thereto and request a final determination thereon. If the Construction Administrator determines that the work in question is contract and not extra work, or that the order complained of is proper, he will direct the Contractor in writing to proceed and the Contractor shall promptly comply. In order, however, to preserve its right to claim compensation for such work or damages resulting from such compliance, the Contractor must, within seven (7) calendar days after receiving notice of the Construction Administrator's determination and direction, notify the Construction Administrator, in writing that the work is being performed or that the determination and direction is being complied with, under protest. Failure of the Contractor to so notify shall be deemed as a waiver of claim for extra compensation or damages therefore.

While the Contractor is performing disputed work or complying with a determination or order under protest in accordance with this Article, in each such case the Contractor shall furnish the Construction Administrator daily with three copies of written statements signed by the Contractor's representatives at the site showing:

- 1) the name of each worker employed on such work or engaged in complying with such determination or order, the number of hours employed thereon, and the character of the work each is doing; and
- 2) the nature and quantity of any materials, plant and equipment furnished or used in connection with the performance of such work or compliance with such order, and from whom purchased or rented.

It is expressly agreed that no dispute over the scope of the Contractor's work or any portion thereof shall cause any delay or interruption to the Contractor's work.

In addition to the foregoing statements, the Contractor shall, upon notice from the Board of Acquisition and Contract, produce for examination by the duly appointed representative of

## GENERAL CLAUSES

the Board of Acquisition and Contract, all its books of accounts, bills, invoices, payrolls, subcontracts, time books, daily reports, bank deposit books, bank statements, check books and canceled checks, showing all of its acts and transactions in connection with or relating to or arising by reason of this contract, and submit itself, its agents, servants and employees for examination under oath by any duly appointed representative designated by the Board of Acquisition and Contract to investigate claims made against the County. Unless the aforesaid statements shall be made and filed within the time aforesaid and the aforesaid records submitted for examination and the Contractor, its agents, servants, and employees submit themselves for examination as aforesaid, the County shall be released from all claims arising under, relating to or by reason of this contract, except for the sums certified by the Construction Administrator to be due and agreed that no person has power to waive any of the foregoing provisions, and that in any action against the County to recover any sum in excess of the sums certified by the Construction Administrator to be due under or by reason of this contract, the Contractor must allege in its complaint and prove, at the trial, strict compliance with the provisions of this article.

Before final acceptance of the work by the County, all matters of dispute must be adjusted to the mutual satisfaction of the parties thereto. Determinations and decisions in case any question shall arise, shall constitute a condition precedent to the right of the Contractor to receive the money therefore, until the matter in question has been adjusted.

### 32. CONTRACTOR'S SUBCONTRACTS AND MATERIAL LISTS

Within fifteen (15) days after execution of the Contract, the successful bidder shall submit to the County for approval a list of the subcontractors, materialmen and materials that he/she plans to use in the performance of the work and statements of the work they are to perform. The format and content of the list shall be in accordance with directives from the Construction Administrator. He/sit shall also submit additional information regarding their qualifications as may be later requested by the County. No part of the work may be sublet until after the Contractor has received the County's approval.

The Contractor shall be fully responsible for all acts and omissions of its subcontractors and persons directly or indirectly employed by them, and the County's approval to sublet parts of the work will in no way relieve the Contractor of any of its obligations under the Contract. All dealings of the Construction Administrator with the subcontractors shall be through the Contractor, subcontractors being recognized by the County only as employees of the Contractor.

By executing the Agreement, the Contractor represents that the Contractor shall insert appropriate clauses in all subcontracts to bind the subcontractors to the Contractor by all applicable provisions of the Contract Documents executed between the Contractor and the County, but this shall not be construed as creating any contractual relationships between subcontractors and the County. Prior to approval of the subcontractors, the County has the right to review and recommend changes in the subcontracts. The County reserves the right to reject any subcontractor proposed by the Contractor if in the reasonable opinion of the County such subcontractor lacks the experience, capability or integrity to perform its subcontract work or is otherwise non-responsible.

## GENERAL CLAUSES

By executing the Agreement, the Contractor represents that the Contractor shall insert appropriate clauses in each subcontract that require that if the Contractor is terminated by the County either for default or convenience that at the sole option of the County the subcontract shall automatically attach to the County and the subcontractor shall continue without delay or interruption to fully perform all of the obligations required by its subcontract.

Where the specifications permit the Contractor a choice of different materials or manufactured products, it shall state the choice he has made in making up its bid, with the understanding that all choices must subsequently be approved by the Commissioner, after award of the contract to the successful bidder. If the bidder wishes to propose utilization of materials or manufactured products other than those specified, it shall so state and submit the required information in accordance with Article "Request For Approval Of Equal" of the General Clauses."

### 33. ASSIGNMENT OF CONTRACT

The Contractor shall not assign, transfer, convey or otherwise dispose of the contract or any part of it or any monies due and payable under the contract, without prior written approval of the County. If such approvals are granted by the County, they shall in no way relieve the Contractor or from any obligations under the terms of this Contract.

All documents assigning the contract or any part of it or any monies due and payable under the contract shall contain a clause stating that all monies to be paid the assignee in accordance with the terms of the Contractor's contract with the County, are subject to a prior lien for services rendered or materials and equipment supplied, in favor of all persons, firms or corporations rendering such services or supplying such materials and equipment.

### 34. PAYMENT FOR GENERAL PROVISIONS

No direct payment will be made for work done or materials furnished in compliance with the General Provisions of the specifications, unless otherwise noted. All compensation to the Contractor for its performance of the requirements of any general provision shall be considered to have been included in the prices he has bid for the individual items if a unit price contract and/or for a lump sum price if a lump sum contract.

In the event the Contractor fails or refuses to proceed with its work and/or correct or repair deficient or defective work then without prejudice to any and all of the County's other rights and remedies, and upon three (3) days notice to Contractor, the County may perform and/or employ any other person or persons to correct and/or repair any or all such work. All costs incurred by the County pertaining thereto shall be paid forthwith by the Contractor to the County.

### 35. COSTS INCURRED BY COUNTY

Wherever in these Contract Documents the County is entitled to recover costs from the Contractor or charge the Contractor for the costs incurred for the correction, supervision or for any other reason related to the Contractor's work or arising from the Contractor's failure or refusal to proceed with its work in a timely manner, such costs and/or charges shall be

## GENERAL CLAUSES

deemed to include, but not be limited to, the County's costs and fees for inspection(s), engineering, consultant(s) and attorneys.

### 36. GUARANTEE OF WORK

- A. Except as otherwise specified, all work performed under the Contract shall be guaranteed by the Contractor against defects resulting from the use of inferior materials, equipment or workmanship for one year from the guarantee starting date (which shall be defined as the date of the County's approval of the final Certificate for Payment or the date of actual full occupancy of the building, whichever is earlier). The building, section thereof, or item of equipment, shall be occupied or put into actual use by the Owner only after judged completed by the Construction Administrator and Owner and approved by him as ready for occupancy.
- B. If, within any guarantee period, repairs or changes are required in connection with guaranteed work, which in the opinion of the Construction Administrator or Owner is rendered necessary as a result of the materials, equipment or workmanship which are inferior, defective, or not in accordance with terms of the Contract, the Contractor shall promptly upon receipt of notice from the Construction Administrator or Owner and without expense to the Construction Administrator or Owner:
  - 1) Place in satisfactory condition, in every particular, all of such guaranteed work, correct all defects thereof, and
  - 2) Make good all damages to the building or site, or equipment or contents thereof, and
  - 3) Make good any work or material, or equipment and contents of said building or site disturbed in fulfilling any such guarantee.
- C. In any case where in fulfilling requirements of the Contract or of any guarantee embraced in or required thereby the Contractor disturbs any work, it shall restore such disturbed work to a condition satisfactory to the Construction Administrator.
- D. If the Contractor, after notice, fails to proceed promptly to comply with terms of its guarantee, the Owner may have the defects corrected and the Contractor shall be liable for all expenses incurred.
- E. All special guarantees applicable to definite parts of the work that may be stipulated in the Specifications or other papers forming a part of the Contract shall be subject to the requirements and term of this article.

### 37. SEPARATE CONTRACTS

- A. Contractor's attention is specifically directed to the fact that, because of the work of other contracts within and adjacent to the limits of this Contract they may not have exclusive occupancy of the territory within or adjacent to the limits of this Contract.
- B. Contractor's attention is further directed to the fact that, during the life of this Contract the owners and operators of Public Utilities may make changes in their facilities. These changes may be made by the Utility employees or by contract within the limit or adjacent to these contracts and may be both temporary and permanent.

## GENERAL CLAUSES

- C. Contractor shall be required to cooperate with other contractors and the owners of the various utilities, and to coordinate and arrange the sequence of their work to conform to the progressive operations of the work already under contract and to be put under contract.
- D. Contractor shall be responsible for the coordination of the work of their various subcontractors. Their respective operations shall be arranged and conducted so that delays will be avoided. Where the work of a subcontractor overlaps or dovetails with that of other subcontractors, materials shall be delivered and operations conducted so as to carry on the work continuously in an efficient and workmanlike manner. Delays or oversights on the part of Contractor or its subcontractors or utility owners in getting any or all of their work done in the proper way thereby causing cutting, removing and replacing work already in place, shall not be the basis for claim for extra compensation.
- E. In case of interference between the operations of the utility owners and different Contractors, the Construction Administrator will be the sole judge of the rights of each Contractor and the sequence of work necessary to expedite the completion of the entire project, and in all cases the Construction Administrator's decision shall be accepted as final and may not be challenged except in a proceeding brought pursuant to Article 78 of the Civil Practice Law and Rules.

### 38. COOPERATION WITH OWNER

Each Contractor shall cooperate with the Owner as to parking of vehicles, availability of storage and working areas and confining of activities and personnel to same. **NO PARKING FOR CONTRACTOR'S EMPLOYEES.**

### 39. JOB MEETINGS & PROJECT SUPERINTENDANT

- A. An officer of the Contractor, or its project manager or superintendent, who is fluent in English and authorized to make binding decision on behalf of the Contractor shall attend job meetings with the Commissioner and/or the Construction Administrator, and any subcontractors whom the Inspector may designate; for the purpose of discussing expedition, execution and coordination of the work.
- B. Job meetings will be scheduled periodically (the first to be prior to commencement of construction) at a time and place designated by the Construction Administrator.
- C. The Contractor shall not commence any work prior to the first (pre-construction) meeting between the Contractor, Commissioner and/or Construction Administrator, client, and other concerned governmental and utility company representatives.
- D. At the pre-construction meeting, the scheduling of the work on an arrow-flow diagram (showing chronologically and in detail the sequence and methods that will be followed) will be provided, and details for the proper execution and special requirements of the work will be explained and discussed.
- E. The Contractor shall be responsible for providing a detailed construction schedule that provides for a Critical Path Method ("CPM") and which is compatible with any of the state of the art CPM Method scheduling software.

## GENERAL CLAUSES

- F. Updated coordinated arrow-flow diagrams or CPM schedules, as the case may be, will be provided by the Contractor, as above, on a monthly basis to the County.

The Contractor shall indicate on the construction schedules noted above, time for shop drawing preparation, approvals, fabrication and delivery of materials and equipment for major items. The County may request that additional important items be included on the schedule.

- G. The Contractors shall ensure that its Project Superintendent shall be on site full time at all times when the Contractor's Work is being performed.

### 40. PATENT WARRANTY

- A. Contractor expressly represents, warrants and agrees that he has the legal right to furnish and install and to authorize the County to purchase and use the equipment hereby offered and each and every one of its several parts and every feature thereof, under one or the other, or partly under one and partly under the other of the following representations.
- 1) That the Contractor possesses a valid patent(s) covering the equipment to be furnished hereunder or part or features thereof or has or will obtain permit(s) and license(s) authorizing the Contractor to furnish and install same and to authorize the purchase and use thereof by the County.
  - 2) The Contractor is responsible before ordering material, equipment, parts, systems, etc, to verify that the suppliers of all such material, equipment, parts, systems, etc, will supply the required warranty, guarantee, O & P manual, and maintenance service schedule.
  - 3) That the equipment offered or certain parts or features thereof are not covered by any valid patent(s) within the knowledge of the Contractor.
- B. Contractor further warrants and agrees that if any patent(s) is hereafter issued to any person whatsoever with respect to the equipment or any part or features thereof, to be furnished and installed hereunder, the Contractor will obtain such permit(s) or license(s) from the Patentee as may be necessary to authorize the use of the equipment by the County.
- C. Contractor further represents, warrants and agrees that he and its sureties shall hold themselves responsible for and defend any claims made against the County for any infringement of patents due to the purchase and use by the County of said equipment or any part or feature thereof; that they will indemnify and save harmless the County from all costs, expenses and damages which it shall be obliged to pay by reason of any such infringement of patent(s); that in case the use of any such equipment is enjoined, they will bear the expenses of removing same and replacing same with equipment which will satisfactorily perform the function without constituting an infringement of any patent(s); and in case the use of any equipment shall be enjoined, that they shall pay to the County the sum of \$1,000.00 per day, as liquidated damages, for each and every day during which the County shall be enjoined from using the same up to the day on which such

## GENERAL CLAUSES

equipment is replaced by other equipment which will satisfactorily perform the same function but which will not constitute an infringement of any other patent(s).

- D. The Contractor further agrees in the event the use of any of the equipment is enjoined and the Contractor is unable within a reasonable time to devise other equipment which will satisfactorily perform the same functions without infringement on any patent(s), that he will remove the equipment and refund to the County the entire cost of its purchase and installation, plus the sum of \$ 1,000.00 per day as liquidated damages for each and every day until the substitute equipment has been purchased and installed by the County, excepting however that such period shall not exceed three months.
- E. The Contractor further agrees in the event that any claim or notice of claim for infringement of patent(s) are made or filed prior to the making of payment by the County for the equipment and/or material proposed to be furnished and installed hereunder, that the County may withhold any sum due to the Contractor for such equipment and/or material until such claims shall have been settled or adjudicated or until additional surety bonds or other guarantees of indemnification shall have been posted, if deemed necessary by the County for its protection.

### 41. MATERIALS

#### A. Quality

- 1) It is the intent of these Specifications to describe definitely and fully the character of materials and workmanship required with regard to all ordinary conditions of the work and to require first-class work and new and best quality materials in all particulars. For unexpected conditions arising during the progress of the work and not fully covered herein, the Specifications shall be interpreted by the Construction Administrator to require first-class work and materials and such interpretations shall be accepted by the Contractor.
- 2) The Contractor is responsible before ordering material, equipment, parts, systems, etc, to verify that the suppliers of all such material, equipment, parts, systems, etc, will supply the required warranty, guarantee, O & P manual, and maintenance service schedule.
- 3) Where materials or devices are specified in these documents by reference to government, manufacturer's association, or professional society standards, the pertinent sections of the latest edition of such standards shall have the same force and effect as if set forth in full in these Specifications. The following abbreviations shall be used as indicated for the principal societies:

AASHO	American Association of State Highway Officials
ACI	American Concrete Institute
AIA	American Institute of Architects
AISC	American Institute of Steel Construction
ANSI	American National Standards Institute

## GENERAL CLAUSES

ASHRAE	American Society of Heating, Refrigerating, and Air Conditioning Engineers
ASTM	American Society for Testing and Materials
AWWA	American Water Works Association
AWI	American Woodworking Institute
AWS	American Welding Society
BHMA	Builders Hardware Manufacturers Association
CS	Commercial Standards
FS	Federal Specifications
IEEE	Institute of Electrical and Electronic Engineers
NEC	National Electric Code
NEMA	National Electrical Manufacturer's Association
NFPA	National Fire Protection Association
SDI	Steel Deck Institute
SMACNA	Sheet Metal and Air Conditioning Contractors National Association, Incorporated
TCA	Tile Council of America, Incorporated
TMCA	Tile and Marble Contractors of America
UL	Underwriter's Laboratories, Incorporated

### B. Delivery, Storage and Handling:

- 1) Materials shall be delivered in manufacturer's original sealed containers with complete identification of contents and manufacturer, and kept sealed in original containers until used. Labels shall not be removed until materials have been installed and inspected.
- 2) Materials shall be delivered, stored, and handled with proper equipment and in a manner to protect them from damage.
- 3) The Contractor shall make arrangements for the receipt of materials delivered to the construction site. No representative of the County will accept any materials ordered by the Contractor.
- 4) Finish materials shall be protected from dirt and damage, and perishable materials shall be stored within appropriate weatherproof enclosures.
- 5) Delivery of materials shall be coordinated with the Operations Schedule.
- 6) The Contractor shall confine the apparatus, the storage of materials and the operations of the workmen to the limits indicated by law, ordinances, permits, or directions of the Construction Administrator, and shall not encumber the premises beyond the contract limits.

## GENERAL CLAUSES

- 7) The Contractor shall not load or permit any part of the structure to be loaded with a weight that will endanger its safety.
- 8) Whenever the Contract Documents require delivery by the Contractor of any materials, equipment, or other items, the term delivery shall be deemed to include unloading and storing with proper protection where directed.

### C. Federal Regulations

- 1) Should the Federal Government, because of Declaration of an Emergency, or other cause, establish controls over the use of certain construction materials, then the Contractor, immediately after signing the Contract or immediately after Declaration of an Emergency, shall furnish the Commissioner with an itemized list of all critical materials required for use on the project. For each item, the quantity required and the approximate date on which delivery will be required shall be indicated.

### D. Name Plates

- 1) Each piece of operable equipment to be furnished and installed by a Contractor under its Contract such as motors, pumps, heaters, fans, transformers, switch and fuse racks and other similar equipment shall be provided with a substantial name plate of non-corrodible metal securely fastened in place and clearly and permanently inscribed with the manufacturer's name, the model or type designation, the serial number, the principal rated capacities, the electrical or other power characteristics and other similar and appropriate information.
- 2) Manufacturer's identification shall be inconspicuous, but where nameplates contain information relative to characteristics or maintenance, they shall be clearly visible and located for easy access.
- 3) The nameplate of a subcontractor or a distributor will not be permitted.

### E. Manufacturer's Certification

- 1) Prior to the delivery of any water or sewer pipe to the construction site, the Contractor shall furnish properly attested documents certifying as to the type, class, name of manufacturer and source of supply of the pipe. One copy of each document shall be forwarded to the Construction Administrator at the construction site and to the Director of Project Management care of the Engineering Division, Michaelian Office Building, White Plains, New York.

### F. Samples

- 1) The Contractor shall furnish, for approval of the Engineer, any samples required by the specifications or that may be requested by the Owner, of all materials he proposes to use, and shall pay all shipping charges for the samples. The Contractor shall send all samples to the office of the Engineer, except when directed otherwise. The sample of approved material will remain on file in the Engineer's office. A disapproved sample will be returned to the Contractor.
- 2) No samples are to be submitted with bids.
- 3) No materials or equipment of which samples are required to be submitted for

## GENERAL CLAUSES

approval shall be used on the work until such approval has been given by the Engineer or Construction Administrator, save only at the Contractor's risk and expense.

- 4) Each sample shall have a label indicating the material represented, its place of origin and the names of the producer, the Contractor and the Contract for which the material is intended.
- 5) Approval of any sample shall be only for characteristics or for uses named in such approval, and no other. No approval of a sample shall be taken in itself to change or modify any Contract requirement. When a material has been approved, no additional sample of that material will be considered and no change in brand or make will be permitted. Approved samples held by the Engineer will be returned to the Contractor upon completion of the work, if requested.
- 6) Transactions with manufacturers or subcontractors shall be through the Contractor.

### G. Dissimilar Materials

- 1) Where metals are placed in contact with or fastened to dissimilar metals, concrete, masonry, wood or other absorptive materials subject to repeated wetting or wood treated with a preservative non-compatible with the metal or if drainage from dissimilar materials passes over the work; treat the contact surfaces with a heavy coat of approved alkali-resident bituminous paint.
- 2) Where one of the metals is aluminum, a coat of zinc-chromate primer shall be applied prior to the bituminous paint.

## 42. STANDARD OF QUALITY

Wherever in the contract documents an article, material, apparatus, device, product or process is called for by trade name or catalog reference, or by the name of the patentee, manufacturer or dealer, it shall be construed as establishing a standard of quality and not construed as limiting competition. In such instances, the Contractor may use any article, material, etc. which, in the judgment of the Engineer, expressed in writing, is equal to and acceptable for the intent specified.

## 43. PROPRIETARY ITEM

Whenever less than three names are used in proprietary item specifications, it has been determined that:

- A. The use of trade names is necessary for effective and workable specifications for the item.
- B. All manufacturers known by the individuals familiar with the trade involved have been listed.
- C. Equal items may be approved in accordance with Article "Request For Approval Of Equal" of the General Clauses.

## GENERAL CLAUSES

### 44. SHOP DRAWINGS

#### A. Shop Drawing Schedule

- 1) Within fifteen (15) days after the Notice to Proceed, the Contractor shall prepare and submit two (2) copies of its schedule of Shop Drawing submissions to the Engineer for review and approval. The schedule is to be submitted on the “Shop Drawing Schedule” form of the Sample Forms.
- 2) In order to maintain the construction schedule for this project the Contractor shall submit all Shop Drawings per approved schedule. The Contractor is expressly cautioned that its failure or refusal to timely submit a shop drawing schedule acceptable to the Engineer and/or any deviation from the approved shop drawing schedule shall be deemed a default under this Contract.
- 3) Shop Drawings shall be submitted without fail in time to permit correction, resubmission and final approval, as hereinafter specified, without causing any delay in the construction of any Work.
- 4) Samples and Shop Drawings, which are related to the same unit of Work or Specification Section, shall be submitted at the same time. If related Shop Drawings and Samples are submitted at different times, they cannot be reviewed until both are furnished to the Engineer.
- 5) The schedule shall be updated every four-(4) weeks or more frequently as required by the Engineer.
- 6) Two (2)-updated copies of the schedule shall be submitted to the Engineer with each application for Partial Payment.
- 7) Form of Schedule

Schedule shall be in tabular form with appropriate spaces to insert the following information for principal items of equipment and materials:

- a. Date on which Shop Drawings are requested and received from the manufacturer.
- b. Dates on which Shop Drawings are transmitted to the Engineer by the Contractor.
- c. Dates on which Shop Drawings are returned by the Engineer for revisions.
- d. Dates on which Shop Drawings are revised by manufacturer and resubmitted to the Engineer.
- e. Date on which Shop Drawings are returned by Engineer annotated either “Approved” or “Approved as Noted”.
- f. Date on which accepted Shop Drawings are transmitted to manufacturer and Contractor’s Invoice Number.
- g. Date of manufacturer’s scheduled delivery.
- h. Date on which delivery is actually made.

## GENERAL CLAUSES

- i. Sample of schedule follows on next page.

### B. Shop Drawing Requirements

- 1) Shop Drawings for the Work shall include working and setting drawings, schedules, shop details, wiring diagrams, manufacturer's catalog cuts and brochures and all other drawings, schedules and diagrams necessary for the proper correlation of the Work.

Insofar as it is practicable, all drawings shall be uniform in size. They shall be dated, numbered consecutively and shall be identified with the Contract Number and Title, a description of the material or equipment and the area of the work and where it is to be installed. Shop drawings shall accurately and clearly show sizes, work, erection dimensions, arrangement and sectional views, necessary details including information for making connection with the work of other items as may be required, materials and finishes, detailed parts lists, and performance characteristics and capacities as may be required.

- 2) All detailing for structural components shall be done in accordance with the provisions for design and workmanship in the latest additions of the publications listed below except as may be modified in the Contract Documents:

- a. "Manual of Steel Construction" of the American Institute of Steel Construction.
- b. "Building Code Requirements for Reinforced Concrete" and "Manual of Standard Practice for Detailing Reinforced Concrete Structures" of American Concrete Institute.

- 3) Detailing practices for other components shall be done to conform to the best trade practices.

- 4) Contractor Responsibilities

- a. Before submitting Shop Drawings to the Engineer all submittals from its Subcontractors, manufacturers or suppliers shall be sent directly to the Contractor for preliminary review, coordination and checking.

Contractor shall be responsible for their submission at the proper time so as to prevent delays in delivery of material or equipment. Contractor shall thoroughly check all drawings for accuracy and conformance to the intent of the Contract Documents. Drawings found to be inaccurate or otherwise in error shall be returned to the Subcontractors, manufacturers, or suppliers by the Contractor for correction.

- b. All submittals, including Shop Drawings prepared by or under the direction of the various Contractors, shall be thoroughly checked by the Contractor for accuracy and checked by the Contractor for accuracy and conformance to the intent of the Contract Documents before being submitted to the Engineer and shall bear the Contractor's signature certifying that they have been so checked. Before submitting them to the Engineer, all submittals shall be properly labeled and consecutively numbered. In a clear space above the title block, the Contractor shall provide the "Shop Drawing ID" form of the Sample Forms, and enter the required information:

## GENERAL CLAUSES

- c. Shop Drawings shall be submitted as a single package including all associated drawings for any operating system and shall include all items of equipment and any mechanical units involved or necessary for the functioning of such system. Where applicable, the submittal shall include elementary wiring diagrams showing circuit functioning and necessary interconnecting wiring diagrams for construction.
- d. If the submittals contain any departures from the Contract Documents, specific mention thereof shall be made in the Contractor's letter of transmittal. Otherwise, the review of such submittals shall not constitute approval of the departure. The Contractor shall also call the Engineer's attention to any changes by the use of larger letters of at least 1" in height on the Shop Drawings along with a letter by the Contractor advising the Engineer to the recommended change and the reason therefore. If this is not done, even if the Work is incorporated in the construction, it will not be accepted by the Engineer even if Shop Drawings are "Approved".
- e. No materials or equipment shall be ordered, fabricated or shipped or any Work performed until the Engineer returns to the Contractor the submittals herein required, annotated "Approved".
- f. Where errors, deviations, and/or omissions are discovered at a later date in any of the submittals, the Engineer's prior review of the submittals does not relieve the Contractor of the responsibility for correcting all errors, deviations and/or omissions.
- g. Two (2) copies of Preliminary Operations and Maintenance Manuals shall be submitted with the final Shop Drawings for each item of equipment.
- h. Submittals shall be transmitted in strict compliance with Special Clause 10. A.2 and in sufficient time to allow the Engineer adequate time for review and processing so as not to delay the Project per the approved Shop Drawing Schedule.
- i. Contractor shall transmit five (5) prints of each submittal to the Engineer for review. Any submissions, which in the opinion of the Engineer, are not legible will not be reviewed and will be returned to the Contractor annotated "Disapproved".
- j. Contract drawings are for engineering and general arrangement purposes only and are not to be used as Shop Drawings.
- k. Shop Drawings shall accurately and clearly present the following:
  - All working and installation dimensions.
  - Arrangement and sectional views.
  - Units of equipment in the proposed positions for installation, details of required attachments and connections, and dimensioned locations between units and in relation to the structures.
  - Necessary details and information for making connections between the

## GENERAL CLAUSES

various trades including, but not limited to, power supplies and interconnecting wiring between units, accessories, appurtenances, etc.

- l. Structural and all other layout drawings prepared specifically for the Project shall have a plan scale of not less than 1/4-inch equal to 1 foot and they shall be not larger than the size of the Contract Drawings.
  - m. Where manufacturer's publications in the form of catalogs, brochures, illustrations, compliance certificates, or other data sheets are submitted in lieu of prepared Shop Drawings, such submissions shall specifically indicate the item for which approval is requested. Identification of items shall be made in ink, and submissions showing only general information are not acceptable.
  - n. The Contractor shall provide all required copies for the use of the various trades and at the Site, and one (1) copy of approved Shop Drawings shall be provided by the Contractor to each of the other Prime Contractors unless otherwise noted in writing by the Engineer.
  - o. The Contractor shall respond to required submittals with complete information and accuracy to achieve required approvals within three (3) submissions. All costs to the Owner involved with subsequent submissions of Shop Drawings, Samples or other items requiring approval, will be backcharged to the Contractor, at the rate of 3.0 times direct technical labor cost, by deducting such costs from payments due for Work completed. In the event an approved item is requested by the Contractor to be changed or substituted, all involved costs in the review process will likewise be paid by the Contractor to the County unless determined by the Director of Project Management or Commissioner that the need for such deviation is beyond the control of the Contractor. Contractor shall be responsible for coordinating its Work and submittals with its Subcontractors.. Should Contractor cause the need for additional submissions or reviews of previous submissions all involved costs will similarly be paid to the County.
- 5) Procedure for Review
- a. Shop Drawings will be checked for design conformance with the Contract Documents and general arrangement only.
  - b. Submittals will be annotated by the Engineer in one of the following ways:
    - "Approved" - no exceptions are taken.
    - "Approved as Noted" - minor corrections are noted and shall be made and a resubmittal is required.
    - "Disapproved because" - with specific deficiencies noted.
    - "Disapproved" - based on the information submitted, the submission is not in conformance with the Contract Documents. The deviations from the Contract Documents are too numerous to list and a completely revised submission of the proposed equipment or a submission of other equipment is required.

## GENERAL CLAUSES

c. One copy of the reviewed submittals will be returned to the Contractor. It is the Contractor's responsibility to provide copies to:

- Its Subcontractors.
- Its Materialmen and Suppliers.

unless notified otherwise in writing by the Engineer.

- 6) Disapproved drawings will be returned to the Contractor for correction and resubmission. After the Contractor has had the required corrections made on the original drawing, it shall again submit five copies for review by the Engineer.
- 7) The acceptance of Shop Drawings by the Engineer shall be only general in nature and shall not relieve the Contractor of any responsibility for the accuracy of the drawings, the proper fitting and construction of the Work or for the furnishing of materials or other Work required by the Contract Documents, but not shown on the Shop Drawings. Acceptance of Shop Drawings by the Engineer shall not be construed as approving departures from the Contract requirements unless specifically noted by the Engineer. Acceptance of Shop Drawings for one item shall not be construed as approval for other changes even if noted by the Contractor on the drawing.
- 8) Shop Drawings submitted other than in accordance with the outlined procedures will be returned to the Contractor for resubmission and the Contractor shall bear all expense and risk of all delays as if no Shop Drawings had been submitted.
- 9) No Work shall be performed until the Shop Drawings have been accepted by the Owner, and the Contractor shall be responsible for all costs and damages, which may result from proceeding prior to the approval of the Shop Drawings.

### 45. SEQUENCE OF CONSTRUCTION OPERATIONS

- A. It is mandatory that the premises continue to be occupied and facilities therein shall continue to function during the performance of the construction work.
- B. Detailed sequence of construction and availability of spaces in areas through which services must pass shall be coordinated between the Owner and the Contractor, before actual commencement of the Work.
  - 1) To enable the Work to be laid out and prosecuted in an orderly and expeditious manner, Contractor shall provide a proposed Progress Schedule, within fifteen (15) days after the issuance of the Notice to Proceed of this Contract unless otherwise directed in writing by the Construction Administrator. The proposed Progress Schedule shall show the anticipated time of commencement and completion of each of the various operations to be performed under this Contract; together with all necessary and appropriate information regarding the sequence and correlation of Work; and the Schedule of Shop Drawings and delivery of all materials and equipment required for the Work. The Contractor shall prepare a Master Progress Schedule (Schedule) for the Work. Contractor as directed by the Construction Administrator shall revise the proposed Schedule until each activity is properly sequenced to provide that the Work will be completed in the proper order and

## GENERAL CLAUSES

within the allotted Contract duration, without any conflicts. When the Construction Administrator has accepted the Schedule the Contractor will sign it. The Contractor shall then provide one (1) copy of such approved Schedule to each Subcontractor and two (2) copies to the Construction Administrator. Contractor shall afford its Subcontractors a reasonable opportunity for the introduction and storage of their materials and the execution of their Work and shall properly connect and coordinate its Work with others.

Contractor shall strictly adhere to the Schedule unless changed as provided for in the following paragraph.

- 2) Within five (5) days after receiving notice of any change in the Contract, or of any Extra Work to be performed, or of any suspension of the whole or any portion of the Work, or of any other conditions which are likely to cause or are actually causing delays, Contractor must notify the Construction Administrator in writing of the effect, if any, of such change or Extra Work or suspension or other condition upon the previously approved schedule, and must state in what respects, if any, the Schedule should be revised, with the reasons therefor. These proposed changes in the Schedule shall be reviewed and, if appropriate, approved, in writing, by the Construction Administrator. Contractor must strictly adhere to the revised Schedule. Distribution of the revised Schedule shall be as described in paragraph B-1 above. Contractor's compliance with the requirements of this paragraph is in addition to, and not in lieu of, compliance with other notice requirements pertaining to delays and extensions of time contained elsewhere in the contract.
  - 3) The Schedule shall be reviewed by Contractor every two (2) weeks or as directed by the Construction Administrator.
  - 4) If Contractor shall fail to adhere to the approved Schedule, or to the Schedule as revised, they must promptly adopt additional means and methods of construction with no additional cost to the County that will make up for the lost time and will assure completion in accordance with such Schedule. The proposed means and methods shall be described in writing to the County within two (2) days after the Contractor discovered or should have reasonably discovered that the Schedule would not be met as originally proposed. Failure to comply with this requirement may result in the County enforcing its rights under the Contract including, without limitation, default of the Contract.
- C. From time to time as the Work progresses and in the sequence indicated by the approved Schedule, the Contractor must submit to the Construction Administrator a specific request in writing for each item of information or approval required. These requests shall be submitted sufficiently in advance of the date upon which the information or approval is actually required by the Contractor to allow for the time the Construction Administrator may reasonably take to act upon such submissions or resubmissions. The Contractor shall not have any right to an Extension of Time on account of delays due to its failure to timely submit requests for the information or approvals.
- D. Certain construction work shall be required, which will be disruptive to the Owner's staff insofar as noise, dirt and dust is concerned. The Contractor, therefore, shall

## GENERAL CLAUSES

perform such work during other than normal working hours. Subject to the requirements of law, the Owner imposes no limitation on the Contractor's working hours and whatever overtime work may be necessary or required shall be considered by the Contractor and reflected in its Bid Proposal without the benefit of extra compensation.

### 46. PROTECTION

- A. The Contractor shall at all times exercise all necessary precautions for the safety of the public, employees performing the work and County personnel. The Contractor shall provide and maintain barricades, danger signals and other safeguards about the work and shall be held responsible for all accidents or damages to persons or property caused by failure to do so throughout the progress of the work, and shall comply with all applicable provisions of Federal, State and County Safety Laws.
- B. The Contractor shall during the performance of its work, protect at all times all adjacent portions of the existing surfaces and existing equipment from damage due to the performance of the construction work.
- C. The Contractor shall furnish temporary facilities and/or temporary dust-proof partitions separating all work areas and access routes from those areas not involved in active alterations, so that this work will not interfere with the Owner's access or normal use of areas not allocated to the Contractor, or any essential service to such areas, when ordered by the Construction Administrator.

### 47. CLEANUP AND REMOVAL OF DEBRIS

- A. At the end of each working day, the Contractor shall sweep up and collect all the rubbish and place it in appropriate containers, furnished by the Contractor. Containers shall be kept at a location on, or adjacent to the work site, as designated by the Construction Administrator. Wood or cardboard crates and other debris of a similar nature shall be broken up, securely bundled and neatly stacked alongside the containers. Once each week and at the completion of the work, the Contractor shall remove all accumulated debris and rubbish.
- B. At the completion of the work, the Contractor shall clean all equipment, fixtures, surfaces and accessories, removing all dust and other foreign matter, ready for use by the Owner.

### 48. TEMPORARY SERVICE

- A. Sanitary facilities will be provided by the Owner for the Contractor and its personnel.
- B. The Owner will supply and pay for the cost of all-temporary water and temporary electric power (120 volt, 60 hertz). The Contractor shall furnish and install all temporary electrical and water connections required for work under this Contract, at and to locations as designated by the Construction Administrator.

## GENERAL CLAUSES

### 49. OPERATING TESTS

- A. Where operating tests are specified the Contractor shall test the work as it progresses and shall make satisfactory preliminary tests in all cases before applying to the Engineer for official tests.
- B. Official tests will be made in the manner specified for the different branches of the work, in the presence of the Construction Administrator or Engineer. Should defects appear they shall be corrected by the Contractor and the test repeated until the installation is acceptable to the Construction Administrator or Engineer and to any authorities having jurisdiction.
- C. No work of any kind shall be covered or enclosed before it has been tested and approved.
- D. The Contractor shall furnish all materials and apparatus, make connections and conduct tests, without extra compensation unless noted otherwise.

### 50. OPERATING INSTRUCTIONS AND PARTS LISTS

- A. Where the Specifications require any Contractor to supply equipment operating and maintenance instructions and spare parts lists prior to the completion of the work it shall provide three copies of the publications for each piece of equipment he has furnished and installed under the Contract, upon receipt of the approved shop drawings.
- B. Publications shall be prepared for the specific equipment furnished and installed, containing the following information, and shall not refer to other sizes, types or models of similar equipment:
  - 1) Clear and concise instructions for the operation, adjustment, lubrication and other maintenance of the equipment, including a complete lubrication chart.
  - 2) A complete listing of all parts for the equipment, with catalog numbers and other data necessary for ordering replacement parts.
- C. Advertising literature will not be acceptable.

### 51. CUTTING AND PATCHING

#### **Contract with Single Bid:**

- A. Where the project does not involve separate bids pursuant to the New York General Municipal Law the following will apply:
  - 1) Where walls, floors, ceilings, roofs or other items require cutting for the installation of new work, all such cutting shall be done by the Contractor with the approval of the Construction Administrator; and the Contractor shall patch the opening to make the cut portions match the adjacent finished surfaces, unless otherwise indicated.
  - 2) The Contractor shall not endanger any existing condition by its operations.
  - 3) The cost of all cutting and patching caused by the Contractor's negligence shall be

## GENERAL CLAUSES

borne by the Contractor.

### **Contract with Separate Bids:**

- B. If the project is one where separate bid specifications are required pursuant to the New York General Municipal Law the following will apply:
- 1) A sufficient time in advance of the construction of new floors, walls, ceilings, roofs, or other items, each Contractor shall be responsible for properly locating and providing in place all sleeves, inserts and forms required for their work, and shall furnish the Contractor for General Construction with complete information relative to exact locations and dimensions of all required openings in the General Contractor's work. Other Contractors shall periodically consult the Job Progress Chart of the General Contractor so that they will not be delayed by their work requirements, but the General Contractor shall be obliged to give all other Contractors at least seventy-two hours notice before commencing the previously mentioned new construction work.
  - 2) The cost shall be borne by the responsible Contractor for all cutting, patching, re-waterproofing and re-caulking of new work necessary for reception of the work of a Contractor, caused by the Contractor's failure to timely or properly locate and provide in place all sleeves, inserts and forms required for its own work, or by a Contractor's failure to inform the General Contractor of required openings. The General Contractor shall do all cutting, patching, re-waterproofing and re-caulking of all new work no matter how or by whom such work was caused and shall be reimbursed for such extra work by the responsible Contractor, in accordance with the terms of the Contract. All cutting and patching shall have prior approval of the Construction Administrator.
  - 3) Where sleeves, inserts, forms or openings are required in existing walls, floors, ceilings roofs, or other existing items, all necessary cutting, patching, re-waterproofing and re-caulking required shall be done by the individual responsible Contractor, except for finished surfaces. The responsible Contractor shall do all rough patching to bring the cut areas to the proper surface ready to receive the finished surface. All finishing work required to make the cut portions match the adjacent finished surfaces shall be performed by the General Contractor.
  - 4) Each Contractor shall be responsible for coordinating their work with the work of all other Contractors engaged on the project. If directed, Contractors shall submit coordinated shop drawings showing how the fitting of the various parts of the work will be accomplished, for the Construction Administrator's acceptance.
  - 5) All cutting and patching shall be governed by the applicable divisions of the Specifications with regard to workmanship, materials and methods.
  - 6) No Contractor shall endanger any work by unauthorized cutting, excavating, or other alteration of the work, unless previously authorized by the Construction Administrator.

## GENERAL CLAUSES

### 52. CONFLICTS AMONG CONTRACT DOCUMENTS

In the event of any conflict among the Contract Documents, the Contractor shall notify the Commissioner and comply with the Commissioner's interpretation, according to the following priorities:

<u>Priority Order</u>	<u>Document</u>
1.....	Modification issued after execution of Agreement
2.....	Agreement between Owner and Contractor
3.....	Addenda issued prior to the execution of the Agreement (Later date to take precedence)
4.....	Special Notices
5.....	Technical Specifications
6.....	Construction Drawings:
6A.....	Schedule on Construction Drawings
6B.....	Notes on Construction Drawings
6C.....	Large Scale Details on Construction Drawings
6D.....	Small Scale Details on Construction Drawings
7.....	General Requirements
8.....	Special Clauses
9.....	Information for Bidders and General Clauses

### 53. RECORD DRAWINGS

- A. The Owner shall furnish, at the first job meeting, one set of "paper" copies of the contract drawing(s) - this is in addition to the five sets of contract drawings as described in the Article "Contract Drawings" of the General Requirements; for the Contractor's use to indicate change(s) as they occur for the duration of the construction work. Upon request from the Contractor, the County will supply the Contractor a copy of the original Contract Drawings in AutoCAD format.
- B. The Contractor shall record neatly and legibly, using reasonable drafting care, all approved change(s) (including minor revisions or corrections of pipes, ducts, electric outlets, circuit panels and other features, as well as invert elevations and locations of underground lines).
- C. When all approved changes are recorded and clearly identified, the Contractor shall prepare a set of "as-built" (record) drawings, in the latest version of AutoCAD, using the approved County format and associated CAD layering guidelines, with 24" x 36" drawing sizes, showing the project as built including all changes in the work made during construction based on marked-up prints, drawings, and other data. These drawings shall be filed on a CD and submitted to the Construction Administrator.
- D. All additional "paper" or reproducible drawings are to be obtained by the Contractor at their own expense.

## GENERAL CLAUSES

### 54. TIME

- A. All time limits (see Article “Required Time For Completion Of The Work” of the General Requirements, and, Article “Time Of Starting” of the Information For Bidders) stated in the specifications are of the essence of the Contract.
- B. The Contractor may perform all necessary labor during other than normal working hours. The Owner imposes no limitation of the Contractor's working hours and whatever overtime work may be necessary or required shall be considered by the Contractor and reflected in its Bid Proposal without the benefit or extra compensation. The Contractor must give a minimum of four (4) hours notice to the Construction Administrator when overtime Work is necessary. The Contractor shall promptly pay to the County the additional cost of the Engineer and Construction Administrator for inspection services during the overtime Work.

### 55. ACCELERATION OF THE WORK

The Owner may, at its sole discretion and for any reason, require the Contractor to accelerate the schedule of performance by providing overtime, extended day, extra crews, Saturday, Sunday and/or holiday work and/or by having all or any subcontractors designated by the Owner provide overtime, extended day, extra crews, Saturday, Sunday or holiday work by the Contractor's or his subcontractor's own forces, and such requirements is independent of and not related in any way to any apparent inability of the Contractor to comply with the schedule(s), Milestone(s) and/or completion date requirements, the Owner, pursuant to a written change order as signed by the Commissioner shall reimburse the Contractor for the direct cost to the Contractor of the premium time for the labor utilized by the Contractor in such overtime, extended day, extra crews, Saturday, Sunday or holiday work (but not for the straight time costs of such labor) together with any social security and state or federal unemployment insurance taxes in connection with such premium time. However, no overhead, supervision costs, commissions, profit or other costs and expenses of any nature whatsoever, including impact costs or costs associated with lost efficiency or productivity, shall be payable in connection therewith. Anything to the foregoing notwithstanding, in the event that the Contractor has fallen behind schedule or in the Owner's judgment appears likely to fall behind schedule, Owner shall have the absolute right to direct the Contractor to accelerate the performance of its work, including that of its subcontractors, and the full costs for such acceleration shall be borne solely by the Contractor.

### 56. ULTRA LOW SULFUR DIESEL FUEL

- A. Contractors and Subcontractors operating onroad and nonroad vehicles to perform County work must power those vehicles with ultra low sulfur diesel fuel. Ultra low sulfur diesel fuel is any diesel fuel that has a sulfur content of no more than fifteen parts per million.
- B. In addition, all onroad and nonroad diesel vehicles used to perform County work and equipped with a model year 2003 or older engine shall utilize the best available

## GENERAL CLAUSES

technology<sup>2</sup> in accordance with the following schedule:

- a) effective September 1, 2007 - 35% of all such motor vehicles used on this project;
- b) effective September 1, 2008 - 65% of all such motor vehicles used on this project;
- c) effective September 1, 2009 - 100% of all such motor vehicles used on this project.

- C. All onroad and nonroad diesel vehicles to perform County work having a gross vehicle weight rating of more than 14,000 pounds shall utilize the best available technology or be equipped with an engine certified to the applicable 2007 United States Environmental Protection Agency ("EPA") standard for particulate matter as set forth in Section 86.007-11 of Title 40 of the Code of Federal Regulations or to any subsequent EPA standard for such pollutant that is at least as stringent, in accordance with the following schedule:
  - a) by September 1, 2007 - 35% of all such motor vehicles;
  - b) by September 1, 2008 - 65% of all such motor vehicles;
  - c) by September 1, 2009 - 100% of all such motor vehicles
- D. Any contractor who violates any provision of Section 873.1329 shall be liable for a civil penalty not to exceed ten thousand dollars plus twice the amount of money saved by such contractor for failure to comply with this section.
- E. Any contractor who makes a false claim may be liable for a civil penalty not to exceed twenty thousand dollars, in addition to twice the amount of money saved by such contractor as a result of having made such false claim.
- F. Nothing in this section shall be construed to limit the County's authority to cancel or terminate a contract, deny or withdraw approval to perform a subcontract or provide supplies, issue a non-responsibility finding, issue a non-responsiveness finding, deny a person or entity pre-qualification as a vendor, or otherwise deny a person or entity public entity business.
- G. If sufficient quantities of ultra low sulfur diesel fuel are not available to meet the needs of a contractor to fulfill the requirements of this contract, the Contractor may submit a written request to the Commissioner to use diesel fuel with a sulfur content of no more than thirty parts per million as long as the contractor shall use whatever quantity of ultra low sulfur diesel fuel that is available. Such determination shall be made in writing on a case by case basis upon written application to the Commissioner. If the Commissioner grants such authority it shall expire sixty days thereafter and may be renewed upon written request for additional periods of sixty days.

---

<sup>2</sup> Best Available Technology means a system for reducing the emission of pollutants which is based on technology verified by the U.S. Environmental protection Agency or the California Air Resources Board or which has been identified pursuant to NYC's Department of Environmental Protection that (1) reduces diesel particulate matter emissions by at least 85 percent, as compared to a similar engine operating on traditional diesel fuel without emission control technology, or reduces engine emissions to 0.01 grams diesel particulate matter per brake horsepower per hour or less; and 2) achieves the greatest reduction in emissions of nitrogen oxides at a reasonable cost and in no case produces a net increase in nitrogen oxides in excess of 10%.

## GENERAL CLAUSES

H. The Contractor, in order to comply with Subsections B & C above, must retrofit its vehicles to include both of the following in order to comply with the Best Available Technology Requirements:

- Diesel Oxidation Catalysts (DOC)
- Crankcase Vent Filters (CVF)

If the Contractor wants to propose an alternative technology it must submit a written request to the Commissioner with sufficient detail to enable the Commissioner to make a determination as to whether to accept the alternative technology. Any approval of alternative technology must be in writing.

### 57. QUALIFIED TRANSPORTATION FRINGE PROGRAM

#### **EXECUTIVE ORDER NO. 7-2005**

Requires that contractors, concessionaires and vendors doing business with the County enroll in a Qualified Transportation Fringe Program as defined in §132(f)(1) of the IRS Tax Code for all contracts for goods or services of \$100,000 or more in any twelve month period during the contract term if such contractor, concessionaire or vendor employs more than 25 individuals who utilize public transportation and/or pay for commuter parking at least 1 day per week regardless of whether those employees are engaged in work pursuant to the contract.

Bidders shall submit the signed statement on Proposal Page 34. Notwithstanding the above, a Bidder may submit a Waiver Application on Proposal Page 35 to the Commissioner.

### 58. USE OF FLUORESCENT LIGHT BULBS & ENERGY EFFICIENT BULBS

The use of incandescent light bulbs is prohibited in County-owned buildings and facilities. Only fluorescent light bulbs may be installed in County buildings and facilities. Exterior lights must utilize energy-efficient bulbs. For further details see Article 58 of the General Clauses.

### 59. COUNTY OF WESTCHESTER PHOSPHORUS-FREE LAWN FERTILIZER POLICY

Executive Order 8-2007 limits the use of lawn fertilizers containing phosphorous and other compounds containing phosphorous, such as phosphate on County owned property.

#### **EXECUTIVE ORDER NO.8 OF 2007**

**WHEREAS**, the New York City water supply watershed is a critical drinking water source for approximately eight million New York City consumers and approximately one million upstate consumers. Over eighty-five percent (85%) of Westchester County's residents consume water from the New York City water supply system; and

**WHEREAS**, eutrophication is a natural aging process of lakes or streams brought on by

## GENERAL CLAUSES

nutrient enrichment. Eutrophication can be greatly accelerated by human activities that increase the rate at which nutrients and organic substances enter aquatic ecosystems from their surrounding watersheds; and

**WHEREAS**, as a result of accelerated eutrophication, enhanced plant growth reduces dissolved oxygen in the water creating severely impaired water bodies with unpleasant water taste and odor, discoloration, release of toxins and increased turbidity that interferes with the health and diversity of indigenous fish, plant, and animal populations and with the recreational use of rivers, lakes and wetlands. Consequently, eutrophication restricts water use for fisheries, recreation, industry, and drinking due to the increased growth of undesirable algae and aquatic weeds and the oxygen shortages caused by their death and decomposition; and

**WHEREAS**, nutrient pollution due to human activities is one of the leading causes of eutrophication in the NYC Watershed, and is specifically accelerated by the introduction of excessive phosphorus into the environment. In fact, most reservoirs in the East of Hudson portion of the New York City Watershed (5 of the 7 located in Westchester County) are designated as phosphorous-restricted basins in accordance with the New York City Watershed Rules & Regulations due to excessive phosphorous volumes which have not been reduced despite phosphorous reductions mandated by the New York State Department of Environmental Conservation (NYSDEC); and

**WHEREAS**, one unnecessary source of phosphorus pollution in the watershed is the many pounds of lawn fertilizer applied by residents and businesses in the County of Westchester each year; and

**WHEREAS**, when phosphorus fertilizer is applied to phosphorus-rich lawns, much of the excess simply runs off of the lawn into the storm drainage systems where it can be carried into rivers, lakes, streams, and wetlands, causing eutrophication; and

**WHEREAS**, soil tests conducted pursuant to a six-year study by the Cornell Cooperative Extension, an extension of the State's designated Land-Grant University, have shown that approximately 90% of the lawns in Westchester County have medium-to-high levels of phosphorus; and

**WHEREAS**, the New York City Watershed Pesticide and Fertilizer Technical Working Group, established by the New York City Watershed Memorandum of Agreement, issued a report in 2000, noting the high percentage of phosphorus in regional soils and recommending that phosphorus-based lawn fertilizers be added only when a soil analysis identifies phosphorus deficiencies.

**WHEREAS**, the proposed Stormwater Phase II regulations recently issued by the New York State Department of Environmental Conservation, and which are expected to go into effect in January of 2008, will allow the use of phosphorus-based lawn fertilizers on municipally-owned land only where soil testing indicates that phosphorus concentrations are inadequate, in order to ensure that municipalities in the New York City Watershed are

## GENERAL CLAUSES

taking satisfactory steps to achieve the above-referenced mandatory phosphorous reductions.

**WHEREAS**, the United States Environmental Protection Agency has also determined that a Nonpoint Source Implementation Plan was necessary in the Croton Watershed because the phosphorus reductions necessary to meet the targeted applicable water quality standards could not be achieved by wastewater treatment plant upgrades alone; and

**WHEREAS**, Section 110.11 of the Laws of Westchester County places the responsibility to supervise, direct and control, subject to law, the administrative services and departments of the county, upon the County Executive; and

**WHEREAS**, I have determined that restricting the application and use of lawn fertilizer containing phosphorus on all County-owned property will address one source of unnecessary and preventable phosphorus pollution and will improve water quality in the County; and

**WHEREAS**, the Department of Planning, after review of the applicable regulations under the State Environmental Quality Review Act, has advised that this Executive Order has been classified as a Type II action, pursuant to 6 N.Y.C.R.R. § 617.5(c)(20), “routine or continuing agency administration and management, not including new programs or major reordering of priorities that may affect the environment,” and 6 N.Y.C.R.R. § 617.5(c)(27), “adoption of regulations, policies, procedures and local legislative decisions in connection with any action on this list.” As such, no further environmental review is required.

## GENERAL CLAUSES

**NOW THEREFORE, I,** \_\_\_\_\_, County Executive of the County of Westchester, in light of the aforementioned, do hereby order and direct each and every department, board, agency, and commission of the County of Westchester under my jurisdiction to ensure that the policies and procedures set forth in the following Phosphorus-Free Lawn Fertilizer Policy are complied with.

### COUNTY OF WESTCHESTER PHOSPHORUS- FREE LAWN FERTILIZER POLICY

#### **I. Definitions:**

- (1) "Certified laboratory" means any laboratory certified by the New York State Department of Health pursuant to section five hundred two of the New York State Public Health Law to conduct soil analysis.
- (2) "Commercial fertilizer" means any substances containing one or more recognized plant nutrients which is used for its plant nutrient content, and which is designed for use or claimed to have value in promoting plant growth, except unmanipulated animal or vegetable manures, agricultural liming material, wood ashes, gypsum and other products exempted by regulation of the New York State Commissioner of Agriculture and Markets.
- (3) "Lawn fertilizer" means a commercial fertilizer distributed primarily for non-farm use, such as lawns, shrubbery, flowers, golf courses, municipal parks, cemeteries, greenhouses and nurseries, and such other use as the commissioner may define by regulation. Lawn fertilizer does not include fertilizer products intended primarily for garden and indoor plant application.

#### **II. Use and Application of Lawn Fertilizer:**

- (1) Any lawn fertilizer that is labeled as containing more than 0% phosphorus or other compound containing phosphorus, such as phosphate, shall not be applied upon any County-owned property, except as provided in section III. Of this Executive Order.
- (2) No lawn fertilizer shall be applied upon County-owned property when the ground is frozen.
- (3) Lawn fertilizer shall not be applied to any impervious surface upon County-owned property, including parking lots, roadways, and sidewalks. If such application occurs, the fertilizer must be immediately contained and either applied to turf in a manner consistent with this Executive Order or placed in an appropriate container.

#### **III. Exemptions:**

The prohibition against the use of lawn fertilizer under section II of this Executive Order shall not apply to:

## GENERAL CLAUSES

(1) Newly established turf or lawn areas during their first growing season.

(2) Turf or lawn areas that soil tests, performed within the past three years by a certified laboratory or by the Cornell University Cooperative Extension of Westchester County, confirm the need for additional phosphorus application in accordance with the phosphorus levels established by the Cornell University Cooperative Extension of Westchester County. The lawn fertilizer application shall not contain an amount of phosphorus exceeding the amount and rate of application recommended in the soil test evaluation.

(3) Agricultural uses, vegetable and flower gardens, or application to trees or shrubs.

IV. The transition to phosphorus-free lawn fertilizer shall occur as soon as possible in a manner that avoids wasting of existing inventories; accommodates establishment of supply chains for new products; enables the training of County employees and licensees in appropriate work methods; and allows the phase-out of products and practices inconsistent with this Executive Order. However, in no event shall lawn fertilizer containing phosphorus (i.e., labeled as containing more than 0% phosphorus or other compound containing phosphorus, such as phosphate) be applied upon County-owned property after January 1, 2009, unless an exemption set forth in Section III of this Executive Order applies.

V. This Executive Order shall take effect on the date hereof, and shall remain in effect until otherwise superseded, repealed, modified or revoked.