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PLEASE NOTE

All sections of the following SPECIFICATIONS are sequentially numbered, beginning
with Page 1 and concluding with the last numbered page bearing the marking "END OF

SECTION -- -- --".
Sections may include additional attachments as noted in following list of Specification
sections.
SPECIFICATIONS
SECTION TITLE SECTION TITLE
DIVISION 01 - GENERAL REQUIREMENTS 0126 00 Contract Modification Procedures
01 08 00 General Commissioning 0129 00 Payment Procedures
Requirements 01 31 00 Project Management and Coordination
01 1200 Summary of Project (with one attachment)
01 21 00 Allowances (with one attachment) 01 32 00 Construction Progress Documentation
01 23 00 Alternates (with one attachment)
01 2500 Substitution Procedures
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001113
NOTICE TO BIDDERS —

NOTICE IS HEREBY GIVEN, that sealed Bids, in duplicate, are sought and requested by the Board of
Education, Mahopac Central School District (hereinafter called "Owner"), for the Reconstruction to Mahopac
High School, Mahopac Middle School, Mahopac Falls School, Bus Garage, and New Pump House.

Separate Bids are requested for the following Contracts:

General

Plumbing

Mechanical

Electrical

Hazardous Material
Casework and Lab Equipment
Site

in accordance with the Drawings, Project Manual (including Conditions of the Contract and Specifications),
and other Bidding and Contract Documents prepared by:

Tetra Tech Engineers, Architects & Landscape Architects, P.C. d/b/a
Tetra Tech Architects & Engineers

10 Brown Road
Ithaca, New York 14850

A pre-bid conference for potential Bidders and other interested parties will be held on Wednesday, February
10, 2021 at 3:30 pm local time in the Conference Room at Mahopac High School, 421 Baldwin Place Rd,
Mahopac, New York 10541. The complete schedule is as follows:

3:30 pm Pre-Bid Conference - Mahopac High School
421 Baldwin Place Rd., Mahopac, NY 10541

4:00 pm Walkthrough — Site (All work is on one campus)

Walkthrough — Mahopac High School
421 Baldwin Place Rd., Mahopac, NY 10541

Walkthrough —Mahopac Middle School
425 Baldwin Place Rd, Mahopac, NY 10541

Conference and Walkthrough — Mahopac Falls School
100 Myrtle Ave., Mahopac, NY 10541

Walkthrough — Bus Garage
90 Myrtle Ave., Mahopac, NY 10541

Sealed Bids will be received by the Owner until Thursday, February 25, 2021 at 3:00 PM, local time at
Mahopac Central School District Office, 179 East Lake Blvd., Mahopac, New York 10541 at which time and
place Bids received will be publicly opened and read aloud.

Tetra Tech NOTICE TO BIDDERS
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For the convenience of potential Bidders and other interested parties, the Bidding Documents may be
examined at the following locations:

Construction Market Data, 30 Technology Parkway South, Suite 100, Norcross, GA 30092-2912
Eastern Contractors Association, Inc., 6 Airline Drive, Colonie, NY 12205

Mohawk Valley Builders Exchange, 10 Main Street, Suite 202, Whitesboro, NY 13492

Northern New York Builders Exchange, 22074 Fabco Road, Watertown, New York 13601

The Builders Exchange of the Southern Tier, Inc.-East, 15 Belden Street, Binghamton, New York 13903
Construction Exchange of Buffalo & Western NY, 2660 William Street, Cheektowaga, NY 14227
Rochester Builders Exchange, 180 Linden Oaks, Suite 100, Rochester, NY 14625

Syracuse Builders Exchange, 6563 Ridings Rd., Syracuse, NY 13206

McGraw Hill Construction/Dodge, c/o Dataflow, 2215 Central Ave, Schenectady NY 12304

The Builders Exchange of the Southern Tier, Inc.-West, 65 E. Main. St., Falconer, NY 14733
Mahopac Central School District, 179 East Lake Boulevard, Mahopac, NY 10541

Tetra Tech Architects & Engineers, 10 Brown Road, Ithaca, New York 14850

Complete digital sets of Bidding Documents, drawings and specifications, may be obtained online as a
download at www.tetratechaeplanroom.com "public projects’ for a non-refundable fee of $49.00 (Forty Nine
Dollars).

Complete hard copy sets of Bidding Documents, drawings and specifications, may be obtained online at
www.tetratechaeplanroom.com “public projects’. Checks shall be made payable to Mahopac Central School
District in the sum of $100.00 (One Hundred Dollars) for each set of documents. A scanned copy of the
deposit check can be emailed to projects@revplans.com. Once the scanned copy of the executed deposit
check is received, Bidding Documents will be shipped. Mail checks to Lohrius Blueprint, 226 Newtown
Road, Plainview, New York 11803. Plan deposit is refundable in accordance with the terms in the Instructions
to Bidders to all submitting bids. Any bidder requiring documents to be shipped shall make arrangements with
the printer and pay for all packaging and shipping costs (either by providing FedEX/UPS account number or
being charged a flat rate by the printer).

Please note REV www.tetratechaeplanroom.com is the designated location and means for distributing and
obtaining all bid package information, electronic or hard copy. Only those Contract Documents obtained in
this manner will enable a prospective bidder to be identified as a registered plan holder. The Provider takes
no responsibility for the completeness of Contract Documents obtained from other sources. Contract
Documents obtained from other sources may not be accurate or may not contain addenda that may have been
issued.

All bid addenda will be transmitted to registered plan holders, regardless of receiving electronic or hard copy
Bid Documents, via email and will be available at www.tetratechaeplanroom.com. Registered plan holders
who have paid for hard copies of the bid documents will need to make the determination if hard copies of the
addenda are required for their use, and coordinate directly with REV for hard copies of addenda to be issued.
There will be no charge for registered plan holders to obtain hard copies of the bid addenda.

As bid security, each Bid shall be accompanied by a certified check or Bid Bond made payable to the Owner,
in accordance with the amounts and terms described in the Instructions to Bidders.

The Owner requires Bids comply with bidding requirements indicated in the Instructions to Bidders. The
Owner may, at its discretion, waive informalities in Bids, but is not obligated to do so, nor does it represent
that it will do so. The Owner also reserves the right to reject any and all Bids. The Owner will not waive
informalities which would give one Bidder substantial advantage or benefit not enjoyed by all affected
Bidders. Bids may not be withdrawn before 45 days following the Bid opening thereof, unless an error is
claimed by the Bidder in accordance with the Instructions to Bidders.

NOTICE TO BIDDERS Tetra Tech
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002113
INSTRUCTIONS TO BIDDERS —

ARTICLE 1
PROJECT AND BIDDING INFORMATION

1. Project Identification: Reconstruction to Mahopac High School, Mahopac Middle School,
Mahopac Falls School, Bus Garage, and New Pump House.

a. Project Location:

Mahopac High School — 421 Baldwin Place Rd, Mahopac, New York 10541.
Mahopac Middle School — 425 Baldwin Place Rd, Mahopac, New York 10541.
Mabhopac Falls School — 100 Myrtle Ave, Mahopac, New York 10541.

Bus Garage — 90 Myrtle Ave, Mahopac, New York 10541.

New Pump House — 421 Baldwin Place Rd, Mahopac, New York 10541.

Nk W=

2. Owner: Mahopac Central School Districts
a. Address: 179 East Lake Boulevard, Mahopac, New York 10541-1666.

3. Bid Opening: Bids will be received until the following Bid opening date and time, at the
following location:

a. Bid Opening Date and Time: Thursday, February 25, 2021 at 3:00 PM, local time
b. Bid Opening Location: Conference Room at Mahopac Central School District Office, 179
East Lake Blvd., 100 Myrtle Ave, Mahopac, New York 10541.

2. Bidders are invited to submit Bids for any, or all of, the following Contracts:

General

Plumbing

Mechanical

Electrical

Hazardous Material
Casework and Lab Equipment
Site

©@me Ao o

3. Access to the Project Site: Subject to Owner’s prior approval of timing, Bidders will be permitted
access to Project site on Monday through Friday, from 9:00 am until 3:00 pm, except legal
holidays.

a. Contact Owner’s representative designated below, prior to visiting Project site, to arrange
access.
b. Owner’s representative: Michael Shore, Director of Facilities.

4. A pre-bid conference for potential Bidders and other interested parties will be held on
Wednesday, February 10, 2021 at 3:30 pm local time in the Conference Room at Mahopac High
School, 421 Baldwin Place Rd, Mahopac, New York 10541. The complete schedule is as follows:

3:30 pm Pre-Bid Conference - Mahopac High School
421 Baldwin Place Rd., Mahopac, NY 10541

Tetra Tech INSTRUCTION TO BIDDERS
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4:00 pm Walkthrough — Site (All work is on one campus)

Walkthrough — Mahopac High School
421 Baldwin Place Rd., Mahopac, NY 10541

Walkthrough —Mahopac Middle School
425 Baldwin Place Rd, Mahopac, NY 10541

Conference and Walkthrough — Mahopac Falls School
100 Myrtle Ave., Mahopac, NY 10541

Walkthrough — Bus Garage
90 Myrtle Ave., Mahopac, NY 10541

5. Agreement Form: The following will be used as the basis for the form of agreement between the
Owner and the Contractor (Owner-Contractor Agreement):

a. Standard Form of Agreement Between Owner and Contractor, AIA Document A101CMa.

ARTICLE 2
DEFINITIONS

1. Definitions in the General Conditions of the Contract for Construction, AIA Document
A201CMa, or in other Contract Documents are applicable to the Bidding Documents.

a. ‘“Addenda”: Written or graphic instruments issued by the Architect prior to execution of the
Contract which modify or interpret the Bidding Documents by additions, deletions,
clarifications, or corrections.

b. “Bid”: Complete and properly executed proposal to do the Work for the sums stipulated
therein, submitted in accordance with the Bidding Documents.

1) “Base Bid”: Sum stated in the Bid for which Bidder offers to perform the Work
described in the Bidding Documents as the base, to which Work may be added or from
which Work may be deleted for sums stated for Alternates.

2)  “Alternates”: Amount stated in the Bid to be added to or deducted from the amount of
the Base Bid if the corresponding change in the Work, as described in the Bidding
Documents, is accepted.

c. “Bidder”: Person or entity who submits a Bid.

ARTICLE 3
BIDDING PROCEDURES

1. Bid Form: Complete the Bid Form provided, in duplicate, with all blank spaces for Base Bid and
Alternates legibly completed in ink, or typewritten, in both words and figures.

a. In the event of a discrepancy between amounts written in words and figures, the amount
written in words shall govern.
b. Bid Forms without amounts expressed both in words and figures will not be accepted.

INSTRUCTIONS TO BIDDERS Tetra Tech
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2. Bid Attachments: Complete and submit the following attachments with the Bid Form:

a. Attachment #1: Non-Collusive Bidding Certification.
b. Attachment #2: Certified Corporate Resolution.
c. Attachment #3: Iranian Energy Divestment Certification

3. Bid Security:

a. Submit, with the Bid Form, bid security in the amount of five percent of the Base Bid, in any
of the following forms:

1)  Certified check, payable to the Owner; or

2)  Bid Bond, payable to the Owner, on Bid Bond, ATA Document A310, or standard bid
bond form, duly executed by the Bidder as principal, with a surety company acceptable
to the Owner.

a)  Affix a certified and current copy of the power of attorney for the attorney-in-fact
who executes the required bond on behalf of the surety.

b. Within three days following the Bid opening, bid security will be returned to all Bidders,
except the three apparent lowest Bidders.

1)  Within three days following execution of the Owner-Contractor Agreement, bid
security will be returned to the three apparent lowest Bidders.

2)  If the Owner-Contractor Agreement has not been executed within 45 days following
the Bid opening, bid security will be returned to the three apparent lowest Bidders,
except as noted below.

c. Should the accepted Bidder, within 10 days following Notice of Award, fail or refuse to
execute the Owner-Contractor Agreement and to provide the required performance and
payment bonds, the accepted Bidder will be deemed to have abandoned the Contract and its
bid security will be forfeited to the Owner.

4. Bid Submission: Submit each Bid, including attachments, in a sealed envelope bearing the
Bidder’s name and address, name of Contract, and name of Project. Deliver Bid to location
specified no later than the Bid opening date and time indicated. Any Bid received after the Bid
opening date and time indicated will be returned unopened.

5. Bid Withdrawal:
a. Bid may be withdrawn by the Bidder up until the date and time specified for opening of Bids.

b. Following the Bid opening, Bid may not be withdrawn before 45 days following the Bid
opening, except in the case of Bidder error, as follows:

1)  If the Bidder claims an error in the Bid, submit a written notice to the Architect, within
three days of the Bid opening, describing in detail the nature of the error, submitting
documentary evidence or proof of such error.

a)  Failure to deliver such notice and evidence or proof, within the time frame
required, constitutes a waiver of Bidder’s right to claim error.

Tetra Tech INSTRUCTION TO BIDDERS
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2)

Upon receipt of required notice and evidence or proof, the Owner, in consultation with
the Architect, will determine if an excusable error has been made; and if so, the Owner
may permit the Bid to be withdrawn. The Owner’s determination will be conclusive
upon the Bidder, its surety, and all who claim rights under the Bidder.

ARTICLE 4
BIDDING DOCUMENTS

1. Bidding Documents include the bidding requirements and the proposed Contract Documents, as

follows:

a. Bidding requirements consist of the following:

1)
2)
3)
4)
5)
6)

b. Proposed Contract Documents consist of the following:

1)
2)
3)
4)
5)

Notice to Bidders.

Instructions to Bidders.

Bid Form, with attachments.
Proposed Products Form.

Proposed Schedule of Values Form.
Bidder’s Qualifications Form.

Owner-Contractor Agreement.
Conditions of the Contract.
Drawings.

Specifications.

Addenda.

2. Bidding Document Interpretations or Corrections:

a. Submit requests for Bidding Document interpretation to the Architect, in writing using the
provided Pre-Bid Request for Interpretation Form, at least five working days prior to the Bid
opening.

b. Interpretations or corrections will be issued in the form of written Addenda. The Architect
will not make oral interpretations or corrections.

c. Notification of addenda will be transmitted to registered plan holders via email and will be
available to download at www.tetratechaeplanroom.com under “public projects”.

1)

Failure of any Bidder to not download addenda and/or failure to receive any such
Addendum by reason of not having registered as a plan holder in accordance with the
bidding instructions, shall not relieve the Bidder from any obligation required by the

Addendum.

3. Equivalents and Substitutions: The use of manufacturer’s brand names, catalog numbers, and
similar proprietary identifying data is intended to establish a standard of quality, appearance, and
function for those items. It is not the intention of the Owner or the Architect to eliminate from
consideration products that are equivalent in quality, appearance, and function to those identified.

a. Equivalents are pre-award and substitutions are post-award.

INSTRUCTIONS TO BIDDERS
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b. Equivalents:

1)  On Proposed Products Form provided, as post-Bid information, identify and list
proposed equivalents to specified products as follows:

a)  Applicable Specification Section and paragraph.

b)  Proposed manufacturer’s name, product brand name, and catalog number of
proposed equivalent.

c¢) Note any aspect of the specified product that the proposed equivalent cannot
meet.

2)  Failure to identify and list proposed equivalents shall be deemed to mean the Bidder
will furnish the materials or products indicated in the Contract Documents without
exception.

c. Substitutions: Refer to Division 01 Specification Section “Substitution Procedures”.

ARTICLE 5
BIDDER’S REPRESENTATIONS

1. By submitting a Bid, Bidder represents that:

a. Bidder has visited and thoroughly inspected the Project site, and has become fully informed
of the conditions relating to the Project;

b. Bidder has received, read, and is thoroughly familiar with the Bidding Documents, including
all Addenda issued; and

c. Bidder has prepared its Bid based on the materials, equipment and systems required by the
Bidding Documents or equivalents.

ARTICLE 6
BID CONSIDERATION

1. Opening of Bids: At the designated Bid opening date and time, Bids received will be publicly
opened and read aloud.

2. Bid Rejection:

a. The Owner requires Bids comply with bidding requirements; however, the Owner may, at its
discretion, waive informalities in Bids. The Owner is not obligated to do so and does not
represent that it will do so. The Owner will not waive informalities which would give one
Bidder substantial advantage or benefit not enjoyed by all affected Bidders.

b. The Owner reserves the right to reject any and all Bids not deemed in the best interests of the
Owner, if in its judgment the public interest will be promoted thereby.

c. The Owner reserves the right to reject as “informal” any and all Bids which, in its opinion,
are incomplete, conditional, obscure, or contain irregularities of any kind.

d. Inrejecting a Bid, the Owner does not forfeit its right to accept the Bid for any other Contract
contained in the Project; and the rejection of a Bid is not necessarily a finding by the Owner
of any facts or circumstances which would preclude the Bidder from serving as a
subcontractor on any portion of the Project.

Tetra Tech INSTRUCTION TO BIDDERS
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3. Bid Acceptance: The Owner intends to award the Contract to the responsible Bidder whose Bid
complies with conditions to render it formal, who is able to furnish approved surety bonds, and
whose Bid is the lowest number of dollars as defined below.

a. Lowest Bid may be Base Bid plus any Alternates the Owner desires to accept.
b. If the acceptance of Alternates does not change the low Bidder, the Owner reserves the right
to accept any or all Alternates within 45 days following Notice of Award.

ARTICLE 7
POST-BID INFORMATION

1. Contractor Qualifications: The Owner may make such investigations as it deems necessary to
determine the ability of the Bidder to perform the Work.

a. The Bidder shall furnish to the Owner all such information and data for this purpose as the
Owner may request, including the provided Bidder’s Qualifications Form.

b. The Owner reserves the right to reject any Bid if the evidence submitted, or investigation of
Bidder fails to satisfy the Owner that the Bidder is properly qualified to carry out the
obligations of the Contract and to complete the Work contemplated therein.

2. Owner’s Financial Capability: Successful Bidder may submit request to Owner for information
regarding Owner’s financial arrangements for this Project in accordance with the General
Conditions, no later than 30 days following the Bid opening.

3. Post-Bid Submittals:

a. The three apparent low Bidders shall submit the following completed forms within three days
following the Bid opening:

1)  Proposed Products Form.

2)  Proposed Subcontractors Form.

3)  Proposed Schedule of Values Form.

4)  Upon request, Bidder’s Qualifications Form.

ARTICLE 8
PERFORMANCE BOND AND PAYMENT BOND

1. Bond Requirements:

a. The successful Bidder shall furnish bonds covering faithful performance of the Contract and
payment of obligations arising thereunder.

b. Bonds shall be obtained from a surety satisfactory to the Owner, authorized and licensed to
do business in the state where the Project is located, and listed in the latest issue of the U.S.
Treasury Circular 570. The amount of each bond shall be equal to 100 percent of the Contract
Sum. The sufficiency of the bonds is subject to the approval of the Owner and bonds deemed
insufficient by the Owner may be rejected.

c. Affix a certified and current copy of the power of attorney for the attorney-in-fact who
executes the required bonds on behalf of the surety.

INSTRUCTIONS TO BIDDERS Tetra Tech
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2. Time of Delivery and Form of Bonds:

a. Deliver required bonds to the Owner not later than the date the Agreement in entered into.
b. Use Performance Bond and Payment Bond, AIA Document A312, unless otherwise approved
by the Owner.

ARTICLE 9
MISCELLANEOUS PROVISIONS

1. All applicable laws, ordinances, rules, and regulations of Federal, State, and other authorities
having jurisdiction over the Project shall apply to the Contract throughout, and will be deemed
included in the Contract as though herein written out in full.

a. Sections of the New York State Labor Law (LL) and the New York State General Municipal
Law (GML) include, but are not limited to, the following:

1) LL §220, subd. 2: Eight-hour day, 40-hour week.

2)  LL §220, subd. 3 and LL §220-d: Minimum rate of wage and supplement.
3)  LL §220-e: Prohibiting discrimination.

4)  LL §222-a: Prevention of dust hazards.

5)  GML §103-d: Statement of non-collusion in bids.

6) GML §106-b: Payment on public work contracts.

7)  GML §108: Workmen’s compensation insurance.

8)  GML §109: Assignment of public contracts.

2. Time of Completion: Refer to Division 01 Section “Multiple Contract Summary — Project
Schedule”.
Attachment:  Pre-Bid Request for Interpretation Form

END OF SECTION 00 21 13
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1t TETRATECH

ARCHITECTS & ENGINEERS

INSTRUCTIONS TO BIDDERS
ATTACHMENT #1:
PRE-BID REQUEST FOR INTERPRETATION FORM

SUBMIT FORM BY EMAIL TO INE.Mahopac@tetratech.com

Project No.: 121111-19002 Date:

Project Name: Reconstruction to Mahopac High School, Mahopac Middle School, Mahopac Falls School, Bus
Garage, and New Pump House

Bidder Contact Person:
Bidder Company Name:
Bidder Phone:

Bidder Email Address:

Question Pertains to:

Drawing Number:

Plan Area:

Room Number:
Drawing Detail Number:
Specification Section:

Question: (Please be specific)

Review by Architect/Engineers: Responded By: Date:

Submit requests not less than 5 working days prior to the specified Bid Opening date and time. In the event that
this question requires clarification or modification of the Bidding Documents, such written information can only
be provided by formal Addendum, distributed to all plan holders.

INSTRUCTIONS TO BIDDERS Tetra Tech
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TETRATECH

ARCHITECTS & ENGINEERS

10 Brown Rd
Ithaca, NY 14850
(607)277-7100

Ithaca, New York
Farmingdale, New York
Albany, New York

CONTRACT:

PROJECT TITLE:

DATE:

PROJECT NO.:

BID TO:

BID FROM (Bidder's Name)

(Address)

Bidder's Telephone

Bidder's Facsimile (Fax)

Bidder's E-mail Address

(if applicable)

BID FORM
(submit in duplicate)

CONTRACT 1 GC - GENERAL CONSTRUCTION WORK

RECONSTRUCTION TO
MAHOPAC HIGH SCHOOL
MAHOPAC MIDDLE SCHOOL
MAHOPAC FALLS SCHOOL
BUS GARAGE

NEW PUMP HOUSE

AUGUST 21, 2020
121111-19002

Board of Education

Mahopac Central School District
179 East Lake Boulevard
Mahopac, New York 10541

The Bidder hereby certifies that it has examined and fully understands the requirements and intent of the
Bidding Documents, including the Bidding Requirements and proposed Contract Documents; and proposes to
furnish all labor, materials, and equipment necessary to complete the Work on, or before, the dates specified
in the Contract Documents for the BASE BID sum of:

(words)

($ )
(figures)

Show all amounts in both words and figures; in the event of a discrepancy between amounts written in
words and figures, the amount written in words shall govern.

Refer to Division 01 Section “Allowances” for description of allowances to be included in the Base Bid
above.

Tetra Tech
Architects & Engineers

BID FORM: GENERAL CONTRACT

Project No. 121111-19002 004101 /Page 1
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ALTERNATES

Indicate in the spaces provided below the amount to be added to or the amount to be deducted from (as
applicable) the Base Bid if the Owner accepts the following Alternates described in Division 01 Section
“Alternates”.

Include in the amount of each Alternate, all labor, materials, overhead and profit, modification of Work
specified in the Contract Documents, and additional work that may be required by acceptance of the
Alternate.

ALTERNATE NO. 2 - HIGH SCHOOL LVT FLOORING
DEDUCT from the Base Bid the sum of:

($ )
(words) (figures)
ALTERNATE NO. 3 - HIGH SCHOOL EPOXY FLOORING
DEDUCT from the Base Bid the sum of:
($ )
(words) (figures)
Tetra Tech BID FORM: GENERAL CONTRACT

Architects & Engineers Project No. 121111-19002 0041 01/ Page 2



LIST OF ADDENDA RECEIVED

No. Date No. Date _
No. Date No. Date _
No. Date No. Date _
BID ATTACHMENTS

Enclosed with this Bid are the following attachments:
Attachment #1 - Non-Collusive Bidding Certification.
Attachment #2 - Certified Corporate Resolution.
Attachment #3 — Iranian Energy Divestment Certification
BID SECURITY
Enclosed with this Bid is bid security in the amount of five percent of the Base Bid.
EXECUTION OF CONTRACT
If written notice of the acceptance of this Bid is transmitted to the undersigned within 45 days following the
Bid opening, the undersigned will, within 10 days following the Notice of Award, execute and transmit a

Contract in the form as required by the Architect.

This Bid may be withdrawn at any time prior to the Bid opening.

SIGNATURE
( ) NAME OF BIDDER (Corporate Name)
( )
( ) .
( Corporate Seal )
( )  SIGNATURE (Corporate Officer)
( )
( )
( )
( ) DATE:
Tetra Tech BID FORM: GENERAL CONTRACT
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BID FORM
ATTACHMENT #1

GENERAL CONDITIONS TO BID
NON-COLLUSIVE BIDDING CERTIFICATION

No bid will be accepted that does not have this form completely executed.

By submission of this bid, each bidder and each person signing on behalf of any bidder certifies, and in the
case of a joint bid each party thereto certifies as to its own organization, under penalty of perjury, that to the
best of knowledge and belief:

(a) The prices in this bid have been arrived at independently without collusion,
consultation, communication, or agreement, for the purpose of restricting
competition, as to any matter relating to such prices with any other bidder or any
competitor;

(b) Unless otherwise required by law, the prices which have been quoted in this bid
have not been knowingly disclosed by the bidder and will not knowingly be
disclosed by the bidder prior to opening, directly or indirectly, to any other bidder
or to any competitor;

(c) No attempt has been made or will be made by the bidder to induce any other
person, partnership, or corporation to submit or not to submit a bid for the purpose
of restricting competition;

(d) The person signing this bid or proposal certifies that he has fully informed himself
regarding the accuracy of the statements contained in this certification, and under
the penalties of perjury, affirms the truth thereof, such penalties being applicable
to the bidder as well as to the person signing in its behalf;

(e) That attached hereto (if corporate bidder) is a certified copy of resolution
authorizing the execution of this certified by the signature of this bid or proposal in
behalf of the corporate bidder.

(Individual)

(Corporation)

Dated: By

(Signature of Officer)

This Non-Collusive Bidding Certificate must be submitted with the bid.

Tetra Tech NON-COLLUSIVE BIDDING CERTIFICATION
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BID FORM
ATTACHMENT #2

CERTIFIED CORPORATE RESOLUTION

RESOLVED THAT be authorized to sign and submit the bid or
proposal of this corporation for the following project:

and to include in such bid or proposal the certificate as to non-collusion required by section one hundred
three-d (103-d) of the general municipal law as to the act and deed of such corporation, and for any
inaccuracies or mis-statements in such certificate this corporate bidder shall be liable under the penalties of

perjury.

The foregoing is a true and correct copy of the resolution and adopted by

at a meeting of its board of directors held on the

day of 20

(Secretary)

Tetra Tech CERTIFIED CORPORATE RESOLUTION
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BID FORM
ATTACHMENT #3

IRANIAN ENERGY DIVESTMENT CERTIFICATION

Pursuant to Section 103-g
Of the New York State
General Municipal Law

A. By submission of this bid/proposal, each bidder/proposer and each person signing on behalf of any
bidder/proposer certifies, and in the case of a joint bid, each party thereto certifies as to its own
organization, under penalty of perjury, that to the best of its knowledge and belief that each bidder is
not on the list created pursuant to paragraph (b) of subdivision 3 of Section 165-a of the New York
State Finance Law.

B. A Bid/Proposal shall not be considered for award, nor shall any award be made where the condition
set forth in Paragraph A above has not been complied with; provided, however, that in any case the
bidder/proposer cannot make the foregoing certification set forth in Paragraph A above, the
bidder/proposer shall so state and shall furnish with the bid a signed statement which sets forth in
detail the reasons therefore. Where Paragraph A above cannot be complied with, the Purchasing Unit
to the political subdivision, public department, agency or official thereof to which the bid/proposal is
made, or his designee, may award a bid/proposal, on a case by case business under the following
circumstances:

1. The investment activities in Iran were made before April 12, 2012, the investment activities in
Iran have not been expanded or renewed after April 12, 2012, and the Bidder/Proposer has
adopted, publicized and is implementing a formal plan to cease the investment activities in Iran
and to refrain from engaging in any new investments in Iran; or

2. The political subdivision makes a determination that the goods or services are necessary for the
political subdivision to perform its functions and that, absent such an exemption, the political
subdivision would be unable to obtain the goods or services for which the contract is offered.
Such determination shall be made in writing and shall be a public document.

Signature
Title
Date Company
Tetra Tech IRANIAN ENERGY DIVESTMENT CERTIFICATION
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TETRATECH

ARCHITECTS & ENGINEERS

10 Brown Rd
Ithaca, NY 14850
(607)277-7100

Ithaca, New York
Farmingdale, New York
Albany, New York

CONTRACT:

PROJECT TITLE:

DATE:

PROJECT NO.:

BID TO:

BID FROM (Bidder's Name)

(Address)

Bidder's Telephone

Bidder's Facsimile (Fax)

Bidder's E-mail Address

(if applicable)

BID FORM
(submit in duplicate)

CONTRACT 2 PC — PLUMBING WORK

RECONSTRUCTION TO
MAHOPAC HIGH SCHOOL
MAHOPAC MIDDLE SCHOOL
MAHOPAC FALLS SCHOOL
BUS GARAGE

NEW PUMP HOUSE

AUGUST 21, 2020
121111-19002

Board of Education

Mahopac Central School District
179 East Lake Boulevard
Mahopac, New York 10541

The Bidder hereby certifies that it has examined and fully understands the requirements and intent of the
Bidding Documents, including the Bidding Requirements and proposed Contract Documents; and proposes to
furnish all labor, materials, and equipment necessary to complete the Work on, or before, the dates specified
in the Contract Documents for the BASE BID sum of:

(words)

($ )
(figures)

Show all amounts in both words and figures; in the event of a discrepancy between amounts written in
words and figures, the amount written in words shall govern.

Tetra Tech BID FORM: PLUMBING CONTRACT
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LIST OF ADDENDA RECEIVED

No. Date No. Date _
No. Date No. Date _
No. Date No. Date _
BID ATTACHMENTS

Enclosed with this Bid are the following attachments:

Attachment #1 - Non-Collusive Bidding Certification.
Attachment #2 - Certified Corporate Resolution.
Attachment #3 — Iranian Energy Divestment Certification

BID SECURITY

Enclosed with this Bid is bid security in the amount of five percent of the Base Bid.

EXECUTION OF CONTRACT
If written notice of the acceptance of this Bid is transmitted to the undersigned within 45 days following the
Bid opening, the undersigned will, within 10 days following the Notice of Award, execute and transmit a

Contract in the form as required by the Architect.

This Bid may be withdrawn at any time prior to the Bid opening.

SIGNATURE
( ) NAME OF BIDDER (Corporate Name)
( )
( )
( Corporate Seal )
( )  SIGNATURE (Corporate Officer)
( )
( )
( )
( ) DATE:
Tetra Tech BID FORM: PLUMBING CONTRACT
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BID FORM
ATTACHMENT #1

GENERAL CONDITIONS TO BID
NON-COLLUSIVE BIDDING CERTIFICATION

No bid will be accepted that does not have this form completely executed.

By submission of this bid, each bidder and each person signing on behalf of any bidder certifies, and in the
case of a joint bid each party thereto certifies as to its own organization, under penalty of perjury, that to the
best of knowledge and belief:

(a) The prices in this bid have been arrived at independently without collusion,
consultation, communication, or agreement, for the purpose of restricting
competition, as to any matter relating to such prices with any other bidder or any
competitor;

(b) Unless otherwise required by law, the prices which have been quoted in this bid
have not been knowingly disclosed by the bidder and will not knowingly be
disclosed by the bidder prior to opening, directly or indirectly, to any other bidder
or to any competitor;

(c) No attempt has been made or will be made by the bidder to induce any other
person, partnership, or corporation to submit or not to submit a bid for the purpose
of restricting competition;

(d) The person signing this bid or proposal certifies that he has fully informed himself
regarding the accuracy of the statements contained in this certification, and under
the penalties of perjury, affirms the truth thereof, such penalties being applicable
to the bidder as well as to the person signing in its behalf;

(e) That attached hereto (if corporate bidder) is a certified copy of resolution
authorizing the execution of this certified by the signature of this bid or proposal in
behalf of the corporate bidder.

(Individual)

(Corporation)

Dated: By

(Signature of Officer)

This Non-Collusive Bidding Certificate must be submitted with the bid.

Tetra Tech NON-COLLUSIVE BIDDING CERTIFICATION
Architects & Engineers Project No. 121111-19002 BID FORM ATTACHMENT NO. 1/ Page 3



BID FORM
ATTACHMENT #2

CERTIFIED CORPORATE RESOLUTION

RESOLVED THAT be authorized to sign and submit the bid or
proposal of this corporation for the following project:

and to include in such bid or proposal the certificate as to non-collusion required by section one hundred
three-d (103-d) of the general municipal law as to the act and deed of such corporation, and for any
inaccuracies or mis-statements in such certificate this corporate bidder shall be liable under the penalties of

perjury.

The foregoing is a true and correct copy of the resolution and adopted by

at a meeting of its board of directors held on the

day of 20

(Secretary)

Tetra Tech CERTIFIED CORPORATE RESOLUTION
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BID FORM
ATTACHMENT #3

IRANIAN ENERGY DIVESTMENT CERTIFICATION

Pursuant to Section 103-g
Of the New York State
General Municipal Law

A. By submission of this bid/proposal, each bidder/proposer and each person signing on behalf of any
bidder/proposer certifies, and in the case of a joint bid, each party thereto certifies as to its own
organization, under penalty of perjury, that to the best of its knowledge and belief that each bidder is
not on the list created pursuant to paragraph (b) of subdivision 3 of Section 165-a of the New York
State Finance Law.

B. A Bid/Proposal shall not be considered for award, nor shall any award be made where the condition
set forth in Paragraph A above has not been complied with; provided, however, that in any case the
bidder/proposer cannot make the foregoing certification set forth in Paragraph A above, the
bidder/proposer shall so state and shall furnish with the bid a signed statement which sets forth in
detail the reasons therefore. Where Paragraph A above cannot be complied with, the Purchasing Unit
to the political subdivision, public department, agency or official thereof to which the bid/proposal is
made, or his designee, may award a bid/proposal, on a case by case business under the following
circumstances:

1. The investment activities in Iran were made before April 12, 2012, the investment activities in
Iran have not been expanded or renewed after April 12, 2012, and the Bidder/Proposer has
adopted, publicized and is implementing a formal plan to cease the investment activities in Iran
and to refrain from engaging in any new investments in Iran; or

2. The political subdivision makes a determination that the goods or services are necessary for the
political subdivision to perform its functions and that, absent such an exemption, the political
subdivision would be unable to obtain the goods or services for which the contract is offered.
Such determination shall be made in writing and shall be a public document.

Signature
Title
Date Company
Tetra Tech IRANIAN ENERGY DIVESTMENT CERTIFICATION
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TETRATECH

ARCHITECTS & ENGINEERS

10 Brown Rd
Ithaca, NY 14850
(607)277-7100

Ithaca, New York
Farmingdale, New York
Albany, New York

CONTRACT:

PROJECT TITLE:

DATE:

PROJECT NO.:

BID TO:

BID FROM (Bidder's Name)

(Address)

Bidder's Telephone

Bidder's Facsimile (Fax)

Bidder's E-mail Address

(if applicable)

BID FORM
(submit in duplicate)

CONTRACT 3 HC - MECHANICAL WORK

RECONSTRUCTION TO
MAHOPAC HIGH SCHOOL
MAHOPAC MIDDLE SCHOOL
MAHOPAC FALLS SCHOOL
BUS GARAGE

NEW PUMP HOUSE

AUGUST 21, 2020
121111-19002

Board of Education

Mahopac Central School District
179 East Lake Boulevard
Mahopac, New York 10541

The Bidder hereby certifies that it has examined and fully understands the requirements and intent of the
Bidding Documents, including the Bidding Requirements and proposed Contract Documents; and proposes to
furnish all labor, materials, and equipment necessary to complete the Work on, or before, the dates specified
in the Contract Documents for the BASE BID sum of:

(words)

($ )
(figures)

Show all amounts in both words and figures; in the event of a discrepancy between amounts written in
words and figures, the amount written in words shall govern.

Refer to Division 01 Section “Allowances” for description of allowances to be included in the Base Bid
above.

Tetra Tech BID FORM: MECHANICAL CONTRACT
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LIST OF ADDENDA RECEIVED

No. Date No. Date _
No. Date No. Date _
No. Date No. Date _
BID ATTACHMENTS

Enclosed with this Bid are the following attachments:

Attachment #1 - Non-Collusive Bidding Certification.
Attachment #2 - Certified Corporate Resolution.
Attachment #3 — Iranian Energy Divestment Certification

BID SECURITY

Enclosed with this Bid is bid security in the amount of five percent of the Base Bid.

EXECUTION OF CONTRACT
If written notice of the acceptance of this Bid is transmitted to the undersigned within 45 days following the
Bid opening, the undersigned will, within 10 days following the Notice of Award, execute and transmit a

Contract in the form as required by the Architect.

This Bid may be withdrawn at any time prior to the Bid opening.

SIGNATURE
( ) NAME OF BIDDER (Corporate Name)
( )
( )
( Corporate Seal )
( )  SIGNATURE (Corporate Officer)
( )
( )
( )
( ) DATE:
Tetra Tech BID FORM: MECHANICAL CONTRACT
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BID FORM
ATTACHMENT #1

GENERAL CONDITIONS TO BID
NON-COLLUSIVE BIDDING CERTIFICATION

No bid will be accepted that does not have this form completely executed.

By submission of this bid, each bidder and each person signing on behalf of any bidder certifies, and in the
case of a joint bid each party thereto certifies as to its own organization, under penalty of perjury, that to the
best of knowledge and belief:

(a) The prices in this bid have been arrived at independently without collusion,
consultation, communication, or agreement, for the purpose of restricting
competition, as to any matter relating to such prices with any other bidder or any
competitor;

(b) Unless otherwise required by law, the prices which have been quoted in this bid
have not been knowingly disclosed by the bidder and will not knowingly be
disclosed by the bidder prior to opening, directly or indirectly, to any other bidder
or to any competitor;

(c) No attempt has been made or will be made by the bidder to induce any other
person, partnership, or corporation to submit or not to submit a bid for the purpose
of restricting competition;

(d) The person signing this bid or proposal certifies that he has fully informed himself
regarding the accuracy of the statements contained in this certification, and under
the penalties of perjury, affirms the truth thereof, such penalties being applicable
to the bidder as well as to the person signing in its behalf;

(e) That attached hereto (if corporate bidder) is a certified copy of resolution
authorizing the execution of this certified by the signature of this bid or proposal in
behalf of the corporate bidder.

(Individual)

(Corporation)

Dated: By

(Signature of Officer)

This Non-Collusive Bidding Certificate must be submitted with the bid.

Tetra Tech NON-COLLUSIVE BIDDING CERTIFICATION
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BID FORM
ATTACHMENT #2

CERTIFIED CORPORATE RESOLUTION

RESOLVED THAT be authorized to sign and submit the bid or
proposal of this corporation for the following project:

and to include in such bid or proposal the certificate as to non-collusion required by section one hundred
three-d (103-d) of the general municipal law as to the act and deed of such corporation, and for any
inaccuracies or mis-statements in such certificate this corporate bidder shall be liable under the penalties of

perjury.

The foregoing is a true and correct copy of the resolution and adopted by

at a meeting of its board of directors held on the

day of 20

(Secretary)

Tetra Tech CERTIFIED CORPORATE RESOLUTION
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BID FORM
ATTACHMENT #3

IRANIAN ENERGY DIVESTMENT CERTIFICATION

Pursuant to Section 103-g
Of the New York State
General Municipal Law

A. By submission of this bid/proposal, each bidder/proposer and each person signing on behalf of any
bidder/proposer certifies, and in the case of a joint bid, each party thereto certifies as to its own
organization, under penalty of perjury, that to the best of its knowledge and belief that each bidder is
not on the list created pursuant to paragraph (b) of subdivision 3 of Section 165-a of the New York
State Finance Law.

B. A Bid/Proposal shall not be considered for award, nor shall any award be made where the condition
set forth in Paragraph A above has not been complied with; provided, however, that in any case the
bidder/proposer cannot make the foregoing certification set forth in Paragraph A above, the
bidder/proposer shall so state and shall furnish with the bid a signed statement which sets forth in
detail the reasons therefore. Where Paragraph A above cannot be complied with, the Purchasing Unit
to the political subdivision, public department, agency or official thereof to which the bid/proposal is
made, or his designee, may award a bid/proposal, on a case by case business under the following
circumstances:

1. The investment activities in Iran were made before April 12, 2012, the investment activities in
Iran have not been expanded or renewed after April 12, 2012, and the Bidder/Proposer has
adopted, publicized and is implementing a formal plan to cease the investment activities in Iran
and to refrain from engaging in any new investments in Iran; or

2. The political subdivision makes a determination that the goods or services are necessary for the
political subdivision to perform its functions and that, absent such an exemption, the political
subdivision would be unable to obtain the goods or services for which the contract is offered.
Such determination shall be made in writing and shall be a public document.

Signature
Title
Date Company
Tetra Tech IRANIAN ENERGY DIVESTMENT CERTIFICATION

Architects & Engineers Project No. 121111-19002 BID FORM ATTACHMENT NO. 3 / Page 5



T

TETRATECH

ARCHITECTS & ENGINEERS

10 Brown Rd
Ithaca, NY 14850
(607)277-7100

Ithaca, New York
Farmingdale, New York
Albany, New York

CONTRACT:

PROJECT TITLE:

DATE:

PROJECT NO.:

BID TO:

BID FROM (Bidder's Name)

(Address)

Bidder's Telephone

Bidder's Facsimile (Fax)

Bidder's E-mail Address

(if applicable)

BID FORM
(submit in duplicate)

CONTRAC 4 EC — ELECTRICAL WORK

RECONSTRUCTION TO
MAHOPAC HIGH SCHOOL
MAHOPAC MIDDLE SCHOOL
MAHOPAC FALLS SCHOOL
BUS GARAGE

NEW PUMP HOUSE

AUGUST 21, 2020
121111-19002

Board of Education

Mahopac Central School District
179 East Lake Boulevard
Mahopac, New York 10541

The Bidder hereby certifies that it has examined and fully understands the requirements and intent of the
Bidding Documents, including the Bidding Requirements and proposed Contract Documents; and proposes to
furnish all labor, materials, and equipment necessary to complete the Work on, or before, the dates specified
in the Contract Documents for the BASE BID sum of:

(words)

($ )
(figures)

Show all amounts in both words and figures; in the event of a discrepancy between amounts written in
words and figures, the amount written in words shall govern.

Refer to Division 01 Section “Allowances” for description of allowances to be included in the Base Bid
above.

Tetra Tech BID FORM: ELECTRICAL CONTRACT
Architects & Engineers Project No. 121111-19002 00 41 04/ Page 1

00 41 04



ALTERNATES

Indicate in the spaces provided below the amount to be added to or the amount to be deducted from (as
applicable) the Base Bid if the Owner accepts the following Alternates described in Division 01 Section
“Alternates”.

Include in the amount of each Alternate, all labor, materials, overhead and profit, modification of Work
specified in the Contract Documents, and additional work that may be required by acceptance of the
Alternate.

ALTERNATE NO. 1 - MIDDLE SCHOOL ATHLETIC FIELD
ADD to the Base Bid the sum of:

($ )
(words) (figures)

Tetra Tech BID FORM: ELECTRICAL CONTRACT
Architects & Engineers Project No. 121111-19002 00 41 04 / Page 2



LIST OF ADDENDA RECEIVED

No. Date No. Date _
No. Date No. Date _
No. Date No. Date _
BID ATTACHMENTS

Enclosed with this Bid are the following attachments:

Attachment #1 - Non-Collusive Bidding Certification.
Attachment #2 - Certified Corporate Resolution.
Attachment #3 — Iranian Energy Divestment Certification

BID SECURITY

Enclosed with this Bid is bid security in the amount of five percent of the Base Bid.

EXECUTION OF CONTRACT
If written notice of the acceptance of this Bid is transmitted to the undersigned within 45 days following the
Bid opening, the undersigned will, within 10 days following the Notice of Award, execute and transmit a

Contract in the form as required by the Architect.

This Bid may be withdrawn at any time prior to the Bid opening.

SIGNATURE
( ) NAME OF BIDDER (Corporate Name)
( )
( )
( Corporate Seal )
( )  SIGNATURE (Corporate Officer)
( )
( )
( )
( ) DATE:
Tetra Tech BID FORM: ELECTRICAL CONTRACT

Architects & Engineers Project No. 121111-19002 00 41 04 / Page 3



BID FORM
ATTACHMENT #1

GENERAL CONDITIONS TO BID
NON-COLLUSIVE BIDDING CERTIFICATION

No bid will be accepted that does not have this form completely executed.

By submission of this bid, each bidder and each person signing on behalf of any bidder certifies, and in the
case of a joint bid each party thereto certifies as to its own organization, under penalty of perjury, that to the
best of knowledge and belief:

(a) The prices in this bid have been arrived at independently without collusion,
consultation, communication, or agreement, for the purpose of restricting
competition, as to any matter relating to such prices with any other bidder or any
competitor;

(b) Unless otherwise required by law, the prices which have been quoted in this bid
have not been knowingly disclosed by the bidder and will not knowingly be
disclosed by the bidder prior to opening, directly or indirectly, to any other bidder
or to any competitor;

(c) No attempt has been made or will be made by the bidder to induce any other
person, partnership, or corporation to submit or not to submit a bid for the purpose
of restricting competition;

(d) The person signing this bid or proposal certifies that he has fully informed himself
regarding the accuracy of the statements contained in this certification, and under
the penalties of perjury, affirms the truth thereof, such penalties being applicable
to the bidder as well as to the person signing in its behalf;

(e) That attached hereto (if corporate bidder) is a certified copy of resolution
authorizing the execution of this certified by the signature of this bid or proposal in
behalf of the corporate bidder.

(Individual)

(Corporation)

Dated: By

(Signature of Officer)

This Non-Collusive Bidding Certificate must be submitted with the bid.

Tetra Tech NON-COLLUSIVE BIDDING CERTIFICATION
Architects & Engineers Project No. 121111-19002 BID FORM ATTACHMENT NO. 1/ Page 4



BID FORM
ATTACHMENT #2

CERTIFIED CORPORATE RESOLUTION

RESOLVED THAT be authorized to sign and submit the bid or
proposal of this corporation for the following project:

and to include in such bid or proposal the certificate as to non-collusion required by section one hundred
three-d (103-d) of the general municipal law as to the act and deed of such corporation, and for any
inaccuracies or mis-statements in such certificate this corporate bidder shall be liable under the penalties of

perjury.

The foregoing is a true and correct copy of the resolution and adopted by

at a meeting of its board of directors held on the

day of 20

(Secretary)

Tetra Tech CERTIFIED CORPORATE RESOLUTION
Architects & Engineers Project No. 121111-19002 BID FORM ATTACHMENT NO. 2 / Page 5



BID FORM
ATTACHMENT #3

IRANIAN ENERGY DIVESTMENT CERTIFICATION

Pursuant to Section 103-g
Of the New York State
General Municipal Law

A. By submission of this bid/proposal, each bidder/proposer and each person signing on behalf of any
bidder/proposer certifies, and in the case of a joint bid, each party thereto certifies as to its own
organization, under penalty of perjury, that to the best of its knowledge and belief that each bidder is
not on the list created pursuant to paragraph (b) of subdivision 3 of Section 165-a of the New York
State Finance Law.

B. A Bid/Proposal shall not be considered for award, nor shall any award be made where the condition
set forth in Paragraph A above has not been complied with; provided, however, that in any case the
bidder/proposer cannot make the foregoing certification set forth in Paragraph A above, the
bidder/proposer shall so state and shall furnish with the bid a signed statement which sets forth in
detail the reasons therefore. Where Paragraph A above cannot be complied with, the Purchasing Unit
to the political subdivision, public department, agency or official thereof to which the bid/proposal is
made, or his designee, may award a bid/proposal, on a case by case business under the following
circumstances:

1. The investment activities in Iran were made before April 12, 2012, the investment activities in
Iran have not been expanded or renewed after April 12, 2012, and the Bidder/Proposer has
adopted, publicized and is implementing a formal plan to cease the investment activities in Iran
and to refrain from engaging in any new investments in Iran; or

2. The political subdivision makes a determination that the goods or services are necessary for the
political subdivision to perform its functions and that, absent such an exemption, the political
subdivision would be unable to obtain the goods or services for which the contract is offered.
Such determination shall be made in writing and shall be a public document.

Signature
Title
Date Company
Tetra Tech IRANIAN ENERGY DIVESTMENT CERTIFICATION

Architects & Engineers Project No. 121111-19002 BID FORM ATTACHMENT NO. 3 / Page 6



T

TETRATECH

ARCHITECTS & ENGINEERS

10 Brown Rd
Ithaca, NY 14850
(607)277-7100

Ithaca, New York
Farmingdale, New York
Albany, New York

CONTRACT:

PROJECT TITLE:

DATE:

PROJECT NO.:

BID TO:

BID FROM (Bidder's Name)

(Address)

Bidder's Telephone

Bidder's Facsimile (Fax)

Bidder's E-mail Address

(if applicable)

BID FORM
(submit in duplicate)

CONTRACT 5 AB-HAZARDOUS MATERIALS WORK

RECONSTRUCTION TO
MAHOPAC HIGH SCHOOL
MAHOPAC MIDDLE SCHOOL
MAHOPAC FALLS SCHOOL
BUS GARAGE

NEW PUMP HOUSE

AUGUST 21, 2020
121111-19002

Board of Education

Mahopac Central School District
179 East Lake Boulevard
Mahopac, New York 10541

The Bidder hereby certifies that it has examined and fully understands the requirements and intent of the
Bidding Documents, including the Bidding Requirements and proposed Contract Documents; and proposes to
furnish all labor, materials, and equipment necessary to complete the Work on, or before, the dates specified
in the Contract Documents for the BASE BID sum of:

(words)

($ )
(figures)

Show all amounts in both words and figures; in the event of a discrepancy between amounts written in
words and figures, the amount written in words shall govern.

Refer to Division 01 Section “Allowances” for description of allowances to be included in the Base Bid
above.

Tetra Tech
Architects & Engineers

BID FORM: HAZARDOUS MATERIALS CONTRACT

Project No. 121111-19002 0041 05/ Page 1

00 41 05



LIST OF ADDENDA RECEIVED

No. Date No. Date _
No. Date No. Date _
No. Date No. Date _
BID ATTACHMENTS

Enclosed with this Bid are the following attachments:

Attachment #1 - Non-Collusive Bidding Certification.
Attachment #2 - Certified Corporate Resolution.
Attachment #3 — Iranian Energy Divestment Certification

BID SECURITY

Enclosed with this Bid is bid security in the amount of five percent of the Base Bid.

EXECUTION OF CONTRACT
If written notice of the acceptance of this Bid is transmitted to the undersigned within 45 days following the
Bid opening, the undersigned will, within 10 days following the Notice of Award, execute and transmit a

Contract in the form as required by the Architect.

This Bid may be withdrawn at any time prior to the Bid opening.

SIGNATURE
( ) NAME OF BIDDER (Corporate Name)
( )
( )
( Corporate Seal )
( )  SIGNATURE (Corporate Officer)
( )
( )
( )
( ) DATE:
Tetra Tech BID FORM: HAZARDOUS MATERIALS CONTRACT

Architects & Engineers Project No. 121111-19002 00 41 05/ Page 2



BID FORM
ATTACHMENT #1

GENERAL CONDITIONS TO BID
NON-COLLUSIVE BIDDING CERTIFICATION

No bid will be accepted that does not have this form completely executed.

By submission of this bid, each bidder and each person signing on behalf of any bidder certifies, and in the
case of a joint bid each party thereto certifies as to its own organization, under penalty of perjury, that to the
best of knowledge and belief:

(a) The prices in this bid have been arrived at independently without collusion,
consultation, communication, or agreement, for the purpose of restricting
competition, as to any matter relating to such prices with any other bidder or any
competitor;

(b) Unless otherwise required by law, the prices which have been quoted in this bid
have not been knowingly disclosed by the bidder and will not knowingly be
disclosed by the bidder prior to opening, directly or indirectly, to any other bidder
or to any competitor;

(c) No attempt has been made or will be made by the bidder to induce any other
person, partnership, or corporation to submit or not to submit a bid for the purpose
of restricting competition;

(d) The person signing this bid or proposal certifies that he has fully informed himself
regarding the accuracy of the statements contained in this certification, and under
the penalties of perjury, affirms the truth thereof, such penalties being applicable
to the bidder as well as to the person signing in its behalf;

(e) That attached hereto (if corporate bidder) is a certified copy of resolution
authorizing the execution of this certified by the signature of this bid or proposal in
behalf of the corporate bidder.

(Individual)

(Corporation)

Dated: By

(Signature of Officer)

This Non-Collusive Bidding Certificate must be submitted with the bid.

Tetra Tech NON-COLLUSIVE BIDDING CERTIFICATION
Architects & Engineers Project No. 121111-19002 BID FORM ATTACHMENT NO. 1/ Page 3



BID FORM
ATTACHMENT #2

CERTIFIED CORPORATE RESOLUTION

RESOLVED THAT be authorized to sign and submit the bid or
proposal of this corporation for the following project:

and to include in such bid or proposal the certificate as to non-collusion required by section one hundred
three-d (103-d) of the general municipal law as to the act and deed of such corporation, and for any
inaccuracies or mis-statements in such certificate this corporate bidder shall be liable under the penalties of

perjury.

The foregoing is a true and correct copy of the resolution and adopted by

at a meeting of its board of directors held on the

day of 20

(Secretary)

Tetra Tech CERTIFIED CORPORATE RESOLUTION
Architects & Engineers Project No. 121111-19002 BID FORM ATTACHMENT NO. 2 / Page 4



BID FORM
ATTACHMENT #3

IRANIAN ENERGY DIVESTMENT CERTIFICATION

Pursuant to Section 103-g
Of the New York State
General Municipal Law

A. By submission of this bid/proposal, each bidder/proposer and each person signing on behalf of any
bidder/proposer certifies, and in the case of a joint bid, each party thereto certifies as to its own
organization, under penalty of perjury, that to the best of its knowledge and belief that each bidder is
not on the list created pursuant to paragraph (b) of subdivision 3 of Section 165-a of the New York
State Finance Law.

B. A Bid/Proposal shall not be considered for award, nor shall any award be made where the condition
set forth in Paragraph A above has not been complied with; provided, however, that in any case the
bidder/proposer cannot make the foregoing certification set forth in Paragraph A above, the
bidder/proposer shall so state and shall furnish with the bid a signed statement which sets forth in
detail the reasons therefore. Where Paragraph A above cannot be complied with, the Purchasing Unit
to the political subdivision, public department, agency or official thereof to which the bid/proposal is
made, or his designee, may award a bid/proposal, on a case by case business under the following
circumstances:

1. The investment activities in Iran were made before April 12, 2012, the investment activities in
Iran have not been expanded or renewed after April 12, 2012, and the Bidder/Proposer has
adopted, publicized and is implementing a formal plan to cease the investment activities in Iran
and to refrain from engaging in any new investments in Iran; or

2. The political subdivision makes a determination that the goods or services are necessary for the
political subdivision to perform its functions and that, absent such an exemption, the political
subdivision would be unable to obtain the goods or services for which the contract is offered.
Such determination shall be made in writing and shall be a public document.

Signature
Title
Date Company
Tetra Tech IRANIAN ENERGY DIVESTMENT CERTIFICATION

Architects & Engineers Project No. 121111-19002 BID FORM ATTACHMENT NO. 3 / Page 5



T

TETRATECH

ARCHITECTS & ENGINEERS

10 Brown Rd
Ithaca, NY 14850
(607)277-7100

Ithaca, New York
Farmingdale, New York
Albany, New York

CONTRACT:

PROJECT TITLE:

DATE:

PROJECT NO.:

BID TO:

BID FROM (Bidder's Name)

(Address)

Bidder's Telephone

Bidder's Facsimile (Fax)

Bidder's E-mail Address

(if applicable)

BID FORM
(submit in duplicate)

CONTRACT 6 CE — CASEWORK AND LAB EQUIPMENT WORK

RECONSTRUCTION TO
MAHOPAC HIGH SCHOOL
MAHOPAC MIDDLE SCHOOL
MAHOPAC FALLS SCHOOL
BUS GARAGE

NEW PUMP HOUSE

AUGUST 21, 2020
121111-19002

Board of Education

Mahopac Central School District
179 East Lake Boulevard
Mahopac, New York 10541

The Bidder hereby certifies that it has examined and fully understands the requirements and intent of the
Bidding Documents, including the Bidding Requirements and proposed Contract Documents; and proposes to
furnish all labor, materials, and equipment necessary to complete the Work on, or before, the dates specified
in the Contract Documents for the BASE BID sum of:

(words)

($ )
(figures)

Show all amounts in both words and figures; in the event of a discrepancy between amounts written in
words and figures, the amount written in words shall govern.

Refer to Division 01 Section “Allowances” for description of allowances to be included in the Base Bid
above.

Tetra Tech
Architects & Engineers

BID FORM: CASEWORK AND LAB EQUIPMENT CONTRACT
Project No. 121111-19002 0041 06/ Page 1

00 41 06



LIST OF ADDENDA RECEIVED

No. Date No. Date _
No. Date No. Date _
No. Date No. Date _
BID ATTACHMENTS

Enclosed with this Bid are the following attachments:

Attachment #1 - Non-Collusive Bidding Certification.
Attachment #2 - Certified Corporate Resolution.
Attachment #3 — Iranian Energy Divestment Certification

BID SECURITY

Enclosed with this Bid is bid security in the amount of five percent of the Base Bid.

EXECUTION OF CONTRACT
If written notice of the acceptance of this Bid is transmitted to the undersigned within 45 days following the
Bid opening, the undersigned will, within 10 days following the Notice of Award, execute and transmit a

Contract in the form as required by the Architect.

This Bid may be withdrawn at any time prior to the Bid opening.

SIGNATURE
( ) NAME OF BIDDER (Corporate Name)
( )
( ) .
( Corporate Seal )
( )  SIGNATURE (Corporate Officer)
( )
( )
( )
( ) DATE:
Tetra Tech BID FORM: CASEWORK AND LAB EQUIPMENT CONTRACT

Architects & Engineers Project No. 121111-19002 00 41 06 / Page 2



BID FORM
ATTACHMENT #1

GENERAL CONDITIONS TO BID
NON-COLLUSIVE BIDDING CERTIFICATION

No bid will be accepted that does not have this form completely executed.

By submission of this bid, each bidder and each person signing on behalf of any bidder certifies, and in the
case of a joint bid each party thereto certifies as to its own organization, under penalty of perjury, that to the
best of knowledge and belief:

(a) The prices in this bid have been arrived at independently without collusion,
consultation, communication, or agreement, for the purpose of restricting
competition, as to any matter relating to such prices with any other bidder or any
competitor;

(b) Unless otherwise required by law, the prices which have been quoted in this bid
have not been knowingly disclosed by the bidder and will not knowingly be
disclosed by the bidder prior to opening, directly or indirectly, to any other bidder
or to any competitor;

(c) No attempt has been made or will be made by the bidder to induce any other
person, partnership, or corporation to submit or not to submit a bid for the purpose
of restricting competition;

(d) The person signing this bid or proposal certifies that he has fully informed himself
regarding the accuracy of the statements contained in this certification, and under
the penalties of perjury, affirms the truth thereof, such penalties being applicable
to the bidder as well as to the person signing in its behalf;

(e) That attached hereto (if corporate bidder) is a certified copy of resolution
authorizing the execution of this certified by the signature of this bid or proposal in
behalf of the corporate bidder.

(Individual)

(Corporation)

Dated: By

(Signature of Officer)

This Non-Collusive Bidding Certificate must be submitted with the bid.

Tetra Tech NON-COLLUSIVE BIDDING CERTIFICATION
Architects & Engineers Project No. 121111-19002 BID FORM ATTACHMENT NO. 1/ Page 3



BID FORM
ATTACHMENT #2

CERTIFIED CORPORATE RESOLUTION

RESOLVED THAT be authorized to sign and submit the bid or
proposal of this corporation for the following project:

and to include in such bid or proposal the certificate as to non-collusion required by section one hundred
three-d (103-d) of the general municipal law as to the act and deed of such corporation, and for any
inaccuracies or mis-statements in such certificate this corporate bidder shall be liable under the penalties of

perjury.

The foregoing is a true and correct copy of the resolution and adopted by

at a meeting of its board of directors held on the

day of 20

(Secretary)

Tetra Tech CERTIFIED CORPORATE RESOLUTION
Architects & Engineers Project No. 121111-19002 BID FORM ATTACHMENT NO. 2 / Page 4



BID FORM
ATTACHMENT #3

IRANIAN ENERGY DIVESTMENT CERTIFICATION

Pursuant to Section 103-g
Of the New York State
General Municipal Law

A. By submission of this bid/proposal, each bidder/proposer and each person signing on behalf of any
bidder/proposer certifies, and in the case of a joint bid, each party thereto certifies as to its own
organization, under penalty of perjury, that to the best of its knowledge and belief that each bidder is
not on the list created pursuant to paragraph (b) of subdivision 3 of Section 165-a of the New York
State Finance Law.

B. A Bid/Proposal shall not be considered for award, nor shall any award be made where the condition
set forth in Paragraph A above has not been complied with; provided, however, that in any case the
bidder/proposer cannot make the foregoing certification set forth in Paragraph A above, the
bidder/proposer shall so state and shall furnish with the bid a signed statement which sets forth in
detail the reasons therefore. Where Paragraph A above cannot be complied with, the Purchasing Unit
to the political subdivision, public department, agency or official thereof to which the bid/proposal is
made, or his designee, may award a bid/proposal, on a case by case business under the following
circumstances:

1. The investment activities in Iran were made before April 12, 2012, the investment activities in
Iran have not been expanded or renewed after April 12, 2012, and the Bidder/Proposer has
adopted, publicized and is implementing a formal plan to cease the investment activities in Iran
and to refrain from engaging in any new investments in Iran; or

2. The political subdivision makes a determination that the goods or services are necessary for the
political subdivision to perform its functions and that, absent such an exemption, the political
subdivision would be unable to obtain the goods or services for which the contract is offered.
Such determination shall be made in writing and shall be a public document.

Signature
Title
Date Company
Tetra Tech IRANIAN ENERGY DIVESTMENT CERTIFICATION

Architects & Engineers Project No. 121111-19002 BID FORM ATTACHMENT NO. 3 / Page 5



T

TETRATECH

ARCHITECTS & ENGINEERS

10 Brown Rd
Ithaca, NY 14850
(607)277-7100

Ithaca, New York
Farmingdale, New York
Albany, New York

CONTRACT:

PROJECT TITLE:

DATE:

PROJECT NO.:

BID TO:

BID FROM (Bidder's Name)

(Address)

Bidder's Telephone

Bidder's Facsimile (Fax)

Bidder's E-mail Address

(if applicable)

BID FORM
(submit in duplicate)

CONTRACT 7 SW — SITE CONSTRUCTION WORK

RECONSTRUCTION TO
MAHOPAC HIGH SCHOOL
MAHOPAC MIDDLE SCHOOL
MAHOPAC FALLS SCHOOL
BUS GARAGE

NEW PUMP HOUSE

AUGUST 21, 2020
121111-19002

Board of Education

Mahopac Central School District
179 East Lake Boulevard
Mahopac, New York 10541

The Bidder hereby certifies that it has examined and fully understands the requirements and intent of the
Bidding Documents, including the Bidding Requirements and proposed Contract Documents; and proposes to
furnish all labor, materials, and equipment necessary to complete the Work on, or before, the dates specified
in the Contract Documents for the BASE BID sum of:

(words)

($ )
(figures)

Show all amounts in both words and figures; in the event of a discrepancy between amounts written in
words and figures, the amount written in words shall govern.

Refer to Division 01 Section “Allowances” for description of allowances to be included in the Base Bid
above.

Tetra Tech
Architects & Engineers

BID FORM: SITE CONTRACT

Project No. 121111-19002 004107/ Page 1

00 41 07



ALTERNATES

Indicate in the spaces provided below the amount to be added to or the amount to be deducted from (as
applicable) the Base Bid if the Owner accepts the following Alternates described in Division 01 Section
“Alternates”.

Include in the amount of each Alternate, all labor, materials, overhead and profit, modification of Work
specified in the Contract Documents, and additional work that may be required by acceptance of the
Alternate.

ALTERNATE NO. 1 - MIDDLE SCHOOL ATHLETIC FIELD
ADD to the Base Bid the sum of:

($ )
(words) (figures)

Tetra Tech BID FORM: SITE CONTRACT
Architects & Engineers Project No. 121111-19002 0041 07/ Page 2



LIST OF ADDENDA RECEIVED

No. Date No.
No. Date No.
No. Date No.
BID ATTACHMENTS

Enclosed with this Bid are the following attachments:

Attachment #1 - Non-Collusive Bidding Certification.

Attachment #2 - Certified Corporate Resolution.

Attachment #3 — Iranian Energy Divestment Certification

BID SECURITY

Date _

Date _

Date _

Enclosed with this Bid is bid security in the amount of five percent of the Base Bid.

EXECUTION OF CONTRACT

If written notice of the acceptance of this Bid is transmitted to the undersigned within 45 days following the
Bid opening, the undersigned will, within 10 days following the Notice of Award, execute and transmit a

Contract in the form as required by the Architect.

This Bid may be withdrawn at any time prior to the Bid opening.

SIGNATURE
( ) NAME OF BIDDER (Corporate Name)
( )
( )
( Corporate Seal )
( )  SIGNATURE (Corporate Officer)
( )
( )
( )
( ) DATE:

Tetra Tech

Architects & Engineers Project No. 121111-19002

BID FORM: SITE CONTRACT
0041 07/ Page 3



BID FORM
ATTACHMENT #1

GENERAL CONDITIONS TO BID
NON-COLLUSIVE BIDDING CERTIFICATION

No bid will be accepted that does not have this form completely executed.

By submission of this bid, each bidder and each person signing on behalf of any bidder certifies, and in the
case of a joint bid each party thereto certifies as to its own organization, under penalty of perjury, that to the
best of knowledge and belief:

(a) The prices in this bid have been arrived at independently without collusion,
consultation, communication, or agreement, for the purpose of restricting
competition, as to any matter relating to such prices with any other bidder or any
competitor;

(b) Unless otherwise required by law, the prices which have been quoted in this bid
have not been knowingly disclosed by the bidder and will not knowingly be
disclosed by the bidder prior to opening, directly or indirectly, to any other bidder
or to any competitor;

(c) No attempt has been made or will be made by the bidder to induce any other
person, partnership, or corporation to submit or not to submit a bid for the purpose
of restricting competition;

(d) The person signing this bid or proposal certifies that he has fully informed himself
regarding the accuracy of the statements contained in this certification, and under
the penalties of perjury, affirms the truth thereof, such penalties being applicable
to the bidder as well as to the person signing in its behalf;

(e) That attached hereto (if corporate bidder) is a certified copy of resolution
authorizing the execution of this certified by the signature of this bid or proposal in
behalf of the corporate bidder.

(Individual)

(Corporation)

Dated: By

(Signature of Officer)

This Non-Collusive Bidding Certificate must be submitted with the bid.

Tetra Tech NON-COLLUSIVE BIDDING CERTIFICATION
Architects & Engineers Project No. 121111-19002 BID FORM ATTACHMENT NO. 1/ Page 4



BID FORM
ATTACHMENT #2

CERTIFIED CORPORATE RESOLUTION

RESOLVED THAT be authorized to sign and submit the bid or
proposal of this corporation for the following project:

and to include in such bid or proposal the certificate as to non-collusion required by section one hundred
three-d (103-d) of the general municipal law as to the act and deed of such corporation, and for any
inaccuracies or mis-statements in such certificate this corporate bidder shall be liable under the penalties of

perjury.

The foregoing is a true and correct copy of the resolution and adopted by

at a meeting of its board of directors held on the

day of 20

(Secretary)

Tetra Tech CERTIFIED CORPORATE RESOLUTION
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BID FORM
ATTACHMENT #3

IRANIAN ENERGY DIVESTMENT CERTIFICATION

Pursuant to Section 103-g
Of the New York State
General Municipal Law

A. By submission of this bid/proposal, each bidder/proposer and each person signing on behalf of any
bidder/proposer certifies, and in the case of a joint bid, each party thereto certifies as to its own
organization, under penalty of perjury, that to the best of its knowledge and belief that each bidder is
not on the list created pursuant to paragraph (b) of subdivision 3 of Section 165-a of the New York
State Finance Law.

B. A Bid/Proposal shall not be considered for award, nor shall any award be made where the condition
set forth in Paragraph A above has not been complied with; provided, however, that in any case the
bidder/proposer cannot make the foregoing certification set forth in Paragraph A above, the
bidder/proposer shall so state and shall furnish with the bid a signed statement which sets forth in
detail the reasons therefore. Where Paragraph A above cannot be complied with, the Purchasing Unit
to the political subdivision, public department, agency or official thereof to which the bid/proposal is
made, or his designee, may award a bid/proposal, on a case by case business under the following
circumstances:

1. The investment activities in Iran were made before April 12, 2012, the investment activities in
Iran have not been expanded or renewed after April 12, 2012, and the Bidder/Proposer has
adopted, publicized and is implementing a formal plan to cease the investment activities in Iran
and to refrain from engaging in any new investments in Iran; or

2. The political subdivision makes a determination that the goods or services are necessary for the
political subdivision to perform its functions and that, absent such an exemption, the political
subdivision would be unable to obtain the goods or services for which the contract is offered.
Such determination shall be made in writing and shall be a public document.

Signature
Title
Date Company
Tetra Tech IRANIAN ENERGY DIVESTMENT CERTIFICATION
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0043 33

NAME OF BIDDER

PROPOSED PRODUCTS FORM

SUBMITTED BY THREE LOW BIDDERS WITHIN THREE DAYS FOLLOWING BID OPENING

In accordance with Articles 4 and 6 of the Instructions to Bidders, list specified products and corresponding
proposed equivalent products below. Include additional pages as necessary.

Attach additional sheet explaining any aspect of the Contract Documents that cannot be complied with by the
manufacturer or supplier of the proposed equivalent product.

Specified Product Equivalent Product
Technical Section: Manufacturer:
Product
Specified Product: Designation:
Technical Section: Manufacturer:
Product
Specified Product: Designation:
Technical Section: Manufacturer:
Product
Specified Product: Designation:
Technical Section: Manufacturer:
Product
Specified Product: Designation:
Technical Section: Manufacturer:
Product
Specified Product: Designation:
Technical Section: Manufacturer:
Product
Specified Product: Designation:
Technical Section: Manufacturer:
Product
Specified Product: Designation:
Tetra Tech PROPOSED PRODUCTS FORM

Architects & Engineers

Project No. 121111-19002

00 43 33/Page 1



00 43 36

NAME OF BIDDER

PROPOSED SUBCONTRACTORS FORM

SUBMITTED BY THREE LOW BIDDERS
WITHIN THREE DAYS FOLLOWING BID OPENING

Review of proposed subcontractors shall be in accordance with Article 5.2 of the General Conditions.

Instructions:

1. Listbelow name of each subcontractor whose figures have been used in preparing the Bid, and to whom
a subcontract is expected to be awarded, upon Architect's review, should the Contract be awarded to the
Bidder.

2. For each subcontractor, identify the Specification section(s) included in that subcontract.

Subcontractor Name Specification Section

Tetra Tech PROPOSED SUBCONTRACTORS FORM
Architects & Engineers Project No. 121111-19002 0043 36/ Page 1



004373
NAME OF BIDDER

PROPOSED SCHEDULE OF VALUES FORM

SUBMITTED BY THREE LOW BIDDERS WITHIN THREE DAYS FOLLOWING BID OPENING

For the convenience of the Owner's preliminary analysis of the Bid, list the value of the Work included in the
Base Bid sum for each building:

Mahopac High SChoOol .......cc.oouiiiiiiiiieiiiticiecie et $
Mahopac Middle SChOOl .........occeeviiiiieiiiicieieseeee e $
Mahopac Falls SChOO] ........ccccieiiriiiiieieieeeeee e $
BUS GATAZE ...vvevieiiiiciie ettt et et et teestbeetveeebeesbeenbeenraenreas $
NEW PUMP HOUSE ..vooviiiiiieiiciieieie ettt et s e ennes $
Total Base Bid.......ccceoieiieieiieieieieeteeseee ettt eenens $
Tetra Tech PROPOSED SCHEDULE OF VALUES FORM

Architects & Engineers Project No. 121111-19002 00 43 73 / Page 1



004513
NAME OF BIDDER

BIDDER'S QUALIFICATIONS FORM

NOTARIZED AND SUBMITTED BY THREE LOW BIDDERS
WITHIN THREE DAYS FOLLOWING BID OPENING
UPON REQUEST BY ARCHITECT

All questions must be answered and the data given must be clear and comprehensive. If necessary, questions
may be answered on separate attached sheet.

1. Name of Bidder:

2. Permanent main office address:

3. When organized:

4. If a corporation, where incorporated:

5. How many years have you been engaged in the contracting business under your present firm or trade
name?

6. Contracts on hand: (List these, showing amount of each contract and the appropriate anticipated dates of
completion.)

7. General character of work performed by your company:

8. Have you ever failed to complete any work awarded to you?
If so, where and why?

9. Have you ever defaulted on a contract?
If so, where and why?

10. List the more important projects recently completed by your company, stating the approximate cost for
each, and the month and year completed.

11. List your major equipment available for this Contract.

12. List your experience in work similar to this project.

13. List the background and experience of the principal members of your organization, including officers.
14. List the work to be performed by Subcontractors and summarize the dollar value of each Subcontract.
15. Credit available: $

16. Give bank reference:

Tetra Tech BIDDER'S QUALIFICATIONS FORM
Architects & Engineers Project No. 121111-19002 0045 13/ Page 1



17. Will you, upon request, fill out a detailed financial statement and furnish any other information that may
be required by the Owner?

18. The undersigned hereby authorizes and requests any person, firm or corporation to furnish any
information requested by the Owner in verification of the recitals comprising this Bidder's Qualifications

Form.
Dated this date of ,20
(Name of Bidder)
By
Title
State of )
) ss.
County of

being duly sworn deposes and says that he is

of

(Name of Organization)

and that the answers to the foregoing questions and all statements therein contained are true and correct.

Subscribed and sworn to before me

this day of , 20
My commission expires ,20
BIDDER'S QUALIFICATIONS FORM Tetra Tech

Page2/004513 Project No. 121111-19002 Architects & Engineers
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_AIA Document A232 - 2009

General Conditions of the Contract for Construction, Construction Manager as Adviser

Edition

for the following PROJECT:
(Name, and location or address)

Reconstruction at:

Mahopac High School
Mahopac Middle School
Mahopac Falls School

Bus Garage

New Pump House

Tt Project No. 121111-19002

THE CONSTRUCTION MANAGER:
(Name, legal status and address)

The Palombo Group

P.O. Box 4976

22 Noxon Street

Poughkeepsie, New York 12601

THE OWNER:
(Name, legal status and address)

Mahopac Central School District
179 East Lake Boulevard
Mahopac, New York 10541

THE ARCHITECT:
(Name, legal status and address)

Tetra Tech Engineers, Architects & Landscape Architects, P.C.
d/b/a Tetra Tech Architects & Engineers

10 Brown Road
Ithaca, New York 14850

ADDITIONS AND DELETIONS:

The author of this document has
added information needed for its
completion. The author may also
have revised the text of the original
AlA standard form. An Additions and
Deletions Report that notes added
information as well as revisions to the
standard form text is available from
the author and should be reviewed. A
vertical line in the left margin of this
document indicates where the author
has added necessary information
and where the author has added to or
deleted from the original AIA text.

This document has important legal
consequences. Consuitation with an
attorney is encouraged with respect
to its completion or modification.

This document is intended to be used
in conjunction with AIA Documents
A132™-2009, Standard Form of
Agreement Between Owner and
Contractor, Construction Manager as
Adviser Edition; B132™-2008,
Standard Form of Agreement
Between Owner and Architect,
Construction Manager as Adviser
Edition; and C132™-2009, Standard
Form of Agreement Between Owner
and Construction Manager as
Adviser.

AlA Document A232- — 2009 (rev. 12/11) (formerly A201~ CMa - 1992). Copyright © 1992 and 2009 by The American Institute of Architects. All rights reserved.
The “American Instilute of Architects,” "AlA." the AlA Logo, and "AlA Contract Documents™ are registered trademarks and may not be used without permission, This
document was produced by AIA software at 10:39:49 ET on 01/29/2021 under Order No.2191696418 which expires on 02/27/2022, is not for resale, is licensed for
one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright viclations, e-mail

copyright@aia.org.
User Notes: (1330534767)
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GENERAL PROVISIONS

OWNER

CONTRACTOR

ARCHITECT AND CONSTRUCTION MANAGER
SUBCONTRACTORS

CONSTRUCTION BY OWNER OR BY OTHER CONTRACTORS
CHANGES IN THE WORK

TIME

PAYMENTS AND COMPLETION

PROTECTION OF PERSONS AND PROPERTY
INSURANCE AND BONDS

UNCOVERING AND CORRECTION OF WORK
MISCELLANEOUS PROVISIONS

TERMINATION OR SUSPENSION OF THE CONTRACT

CLAIMS AND DISPUTES
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Init.

INDEX
(Topics and numbers in bold are section headings.)

Acceptance of Nonconforming Work
9.6.6,9.9.3, 12.3

Acceptance of Work

9.6.6,9.8.2,9.9.3,9.10.1, 9.10.3, 12.3

Access to Work

3.16,6.2.1,12.1

Accident Prevention

10

Acts and Omissions

3.2.1,3.2.2,3.3.2,3.12.8, 3.18, 8.3.1,9.5.1, 10.1,
10.2.5,13.4.2,13.7

Addenda

1.1.1,3.11,4.2.14

Additional Costs, Claims for
3.2.4,3.7.4,3.7.5,6.1.1,7.3,9.10.3,9.10.4, 10.3,
104, 15.14

Additional Inspections and Testing
428,122.1,13.5

Additional Insured

11.14

Additional Time, Claims for
3.74,3.75,6.1.1,7.3,8.3,10.3

Administration of the Contract

3.10,4.2

Advertisement or Invitation to Bid

1.1.1

Aesthetic Effect

4.2.19

Allowances

3.8,7.3.8

All-risk Insurance

11.3.1,11.3.1.1

Applications for Payment
42.7,4.2.15,7.3.9,9.2,9.3,94,9.5.1,9.7,9.8.3,
9.10.1, 9.10.3, 9.10.5, 11.1.3, 14.2.4

Approvals

2.1.1,2.2.2,2.4,3.1.4,3.10.1, 3.10.2, 3.12.4 through
3.12.10,3.13.2, 3.15.2,4.2.9,9.3.2,13.4.2, 13.5
Arbitration

8.3.1,11.3.10, 13.1, 15.3.2, 15.4

ARCHITECT

4

Architect, Certificates for Payment

94

Architect, Definition of

4.1.1

Architect, Extent of Authority
52,7.1.2,73.7,74,9.3.1,9.4,9.5,9.8.3,9.8.4,
9.10.1,9.10.3, 12.1, 12.2.1, 13.5.1, 13.5.2, 15.1.3,
15.2.1

Architect, Limitations of Authority and Responsibility
2.1.1,3.12.8,4.2.1,4.2.2,4.2.8,4.2.13,5.2.1,9.6.4,
15.2

Architect’s Additional Services and Expenses
24,11.3.1.1,12.2.1, 12.2.4,13.5.2

Architect’s Administration of the Contract
42,9.4,9.5,15.2

Architect’s Approvals

3.12.8

Architect’s Authority to Reject Work
42.8,12.1.2,12.2.1

Architect’s Copyright

1.5

Architect’s Decisions
42.8,7.39,74,8.1.3,83.1,9.2,9.4,9.5,9.8.3,9.9.2,
13.5.2,14.2.2,14.2.4,15.2

Architect’s Inspections
3.7.4,42,9.8.3,9.9.2,9.10.1, 13.5

Architect’s Instructions

3.24,74,94

Architect’s Interpretations

42.8,42.17,4.2.18

Architect’s On-Site Observations
422,94,9.5.1,9.10.1,12.1.1, 12.1.2, 13.5
Architect’s Project Representative

4.2.16

Architect’s Relationship with Contractor
1.1.2,1.5,3.2.2,3.2.3,3.2.4,3.3.1,3.4.2,3.5,3.7 4,
3.9.2,3.9.3,3.10,3.11,3.12.8, 3.16, 3.18, 4.2, 5.2,
6.2.2,82,11.3.7,12.1, 135

Architect’s Relationship with Construction Manager
1.1.2, 9.3 through 9.10, 10.3, 13.5.1, 10.3, 11.3.7,
13.4.2,13.5.4

Architect’s Relationship with Subcontractors
1.1.2,4.2.8,5.3,9.6.3,9.6.4

Architect’s Representations

9.4,9.5,9.10.1

Architect’s Site Visits
422,94,9.5.1,9.8.3,9.9.2,9.10.1, 13.5
Asbestos

10.3.1

Attorneys’ Fees

3.18.1,9.10.2,10.3.3

Award of Other Contracts

6.1.1,6.1.2

Award of Subcontracts and Other Contracts for
Portions of the Work

52

Basic Definitions

1.1

Bidding Requirements

1.1.1,5.2.1,11.4.1

Binding Dispute Resolution

9.7,11.3.9,11.3.10, 13.1, 15.2.5, 15.2.6.1, 15.3.1,
15.3.2,15.4.1

AIA Document A232" - 2009 (rev. 12/11) (formerly A201~ CMa - 1992). Copyright © 1992 and 2009 by The American Institute of Architects. All rights reserved.
The "American Institute of Architects,” "AIA,” the AIA Logo, and “AlA Contract Documents” are registered trademarks and may not be used without permissicn. This
document was produced by AlA software at 10:39:49 ET on 01/29/2021 under Order No.2191696418 which expires on 02/27/2022, is not for resale, is licensed for
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Init.

Boiler and Machinery Insurance

11.3.2

BONDS, INSURANCE AND

11

Bonds, Lien

7.3.7.4,9.10.3

Bonds, Performance and Payment
7.3.7.4,9.6.7,9.103,11.3.9, 114

Building Permit

222,3.7.1

Capitalization

1.3

Certificate of Substantial Completion
9.8.3,9.8.4,9.8.5

Certificates for Payment
4.2.2,93.3,9.4,9.5,9.6.1,9.6.6,9.7,9.10.1, 9.10.3,
15.1.3

Certificates of Inspection, Testing or Approval
13.5.4

Certificates of Insurance

9.3.2,9.10.2,11.1.3

Change Orders
1.1.1,2.4,34.2,3.7.4,3.8.2,3.11,3.12.8, 4.2.12,
4.2.13,42.14,523,7.1.1,71.2,7.2,7.3.2,7.34,
7.3.6,7.3.9,7.3.10,8.3.1,9.3.1.1,9.10.3, 10.3.2,
11.3.1.2,11.3.4,11.3.9, 12.1.2, 15.1.3

Change Orders, Definition of

7.2

Changes

7.1

CHANGES IN THE WORK
2.2.1,3.4.2,3.11,3.12.8,4.2.13,4.2.14,7, 8.3.1,
9.3.1.1

Claims, Definition of

15.1.1

CLAIMS AND DISPUTES
1.1.8,3.2.4,3.7.5,6.1.1,7.3.9, 8.3.2,9.3.3,9.10.3,
9.10.4,10.3.3,15, 154

Claims for Additional Cost
3.24,3.75,6.1.1,7.3.9,9.10.3,9.10.4, 10.3.2, 10.4,
15.1.4

Claims for Additional Time
3.2.4,3.7.5,7,8.3.2,10.4,15.1.5

Concealed or Unknown Conditions, Claims for
3.7

Claims for Damages
3.2.4,3.18,6.1.1,6.2.5,8.3.2,9.3.3,9.5.1.2,9.10.2,
9.10.5,10.3.3,11.1.1, 11.3.5, 11.3.7, 15.1.6
Cleaning Up

3.15,6.3

Commencement of Statutory Limitation Period
13.7

Commencement of the Work, Definition of

8.1.2

Communications, Owner to Architect

2.2.6

Communications, Owner to Construction Manager
2.2.6

Communications, Owner to Contractor

2.2.6

Communications Facilitating Contract
Administration

3.9.1,4.2.6

COMPLETION, PAYMENTS AND

9

Completion, Substantial
4.2.15,8.1.1,8.1.3,8.2.3,9.4.3.3,9.8,9.9.1,9.10.3,
12.2.1,12.2.2,13.7

Concealed or Unknown Conditions
3.7.4,4.2.8,83.1,10.3

Conditions of the Contract

1.1.1

Consolidation or Joinder

15.4.4

CONSTRUCTION BY OWNER OR BY OTHER
CONTRACTORS

1.1.4,6

Construction Change Directive, Definition of

7.3.1

Construction Change Directives
1.1.1,3.4.2,3.12.8,4.2.12,4.2.13,7.1.1,7.1.2,7.1.3,
7.3,9.3.1.1

Construction Manager, Building Permits

222

Construction Manager, Communications through
4.2.6

Construction Manager, Construction Schedule
3.10.1, 3.10.3

CONSTRUCTION MANAGER

4

Construction Manager, Definition of

4.1.2

Construction Manager, Documents and Samples at the
Site

3.11

Construction Manager, Extent of Authority
3.12.7,3.12.8,4.1.3,4.2.1,4.2.4,4.2.5,4.2.9,7.1.2,
72,73.1,83,9.3.1,94.1,9.42,9.4.3,9.8.2,9.8.3,
9.8.4,99.1,12.1,12.2.1, 14.2.2, 1424
Construction Manager, Limitations of Authority and
Responsibility

425,428,1342

Construction Manager, Submittals

429

Construction Manager’s Additional Services and
Expenses

12,21

Construction Manager’s Administration of the
Contract

4.2,94,9.5

Construction Manager’s Approval
2.4,3.10.1,3.10.2
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Init.

Construction Manager’s Authority to Reject Work
42.8,12.2.1

Construction Manager’s Decisions
7.3.7,73.9,9.4.1,9.5.1

Construction Manager’s Inspections
4.2.8,9.8.3,9.9.2

Construction Manager’s On-Site Observations

9.5.1

Construction Manager’s Relationship with Architect
1.1.2,4.2.1,4.2.7,4.2.8,4.2.9,42.13,4.2.15, 4.2.16,
4.2.20,9.2.1,9.4.2,9.5,9.6.1,9.6.3,9.8.2,9.8.3,
9.8.4,9.9.1,9.10.1,9.10.2,9.10.3, 11.1.3, 12.2.4,
13.5.1,13.5.2,13.5.4, 14.2.2, 14.2.4

Construction Manager’s Relationship with Contractor
3.2.2,3.2.3,33.1,3.5,3.10.1,3.10.2, 3.10.3, 3.11,
3.12.5,3.12.6,3.12.7,3.12.8, 3.12.9, 3.12.10, 3.13.2,
3.14.2,3.15.2,3.16,3.17, 3.18.1,4.2.4,4.2.5, 4.2.6,
429,42.14,4.2.17,4.2.20,5.2,6.2.1,6.2.2,7.1.2,
72,73.5,73.7,7.3.10,8.3.1,9.2,9.3.1,9.4.1,94.2,
9.7,9.8.2,9.8.3,9.8.4,9.9.1, 9.10.1, 9.10.2, 9.10.3,
10.1, 10.3,11.3.7, 12.1, 13.5.1, 13.5.2, 13.5.3, 13.5.4
Construction Manager’s Relationship with Owner
22.2,42.1,103.2

Construction Manager’s Relationship with Other
Contractors and Owner’s Own Forces

424

Construction Manager’s Relationship with
Subcontractors

4.2.8,53,9.6.3,9.6.4

Construction Manager’s Site Visits

9.5.1

Construction Schedules, Contractor’s
3.10,3.12.1,3.12.2,6.1.2, 15.1.5.2

Contingent Assignment of Subcontracts
5.4,14.22.2

Continuing Contract Performance

15.1.3

Contract, Definition of

1.1.2

CONTRACT, TERMINATION OR
SUSPENSION OF THE

5.4.1.1,11.3.9,14

Contract Administration

3.1.3,42,9.4,9.5

Contract Award and Execution, Conditions Relating
to

3.7.1,3.10,5.2,6.1,11.1.3,11.3.6, 11.4.1

Contract Documents, Copies Furnished and Use of
1.5.2,2.2.5,5.3

Contract Documents, Definition of

1.11

Contract Performance During Arbitration

15.1.3

Contract Sum
3.7.4,3.7.5,3.8,3.10.2,5.2.3,7.2,7.3,74,9.1,9.2,
9.5.14,9.6.7,9.7,10.3.2, 11.3.1.1, 12.3, 14.24,
14.3.2,15.1.4,15.2.5

Contract Time
3.7.4,3.7.5,4,3.10.2,5.2.3,7.2.3,7.3.1,7.3.5,7.3.10,
7.4,8.1.1,8.2.1,8.2.3,83.1,9.5.1,9.7,10.3.2, 12.1.1,
14.3.2,15.1.5.1, 15.2.5

Contract Time, Definition of

8.1.1

CONTRACTOR

3

Contractor, Definition of

3.1.1

Contractor’s Construction Schedules
3.10,3.12.1,3.12.2,6.1.3, 15.1.5.2

Contractor’s Employees
3.3.2,3.4.3,3.8.1,3.9,3.18.2,4.2.3,4.2.6,10.2, 10.3,
11.1.1,11.3.7, 14.1, 14.2.1.1

Contractor’s Liability Insurance

11.1

Contractor’s Relationship with Other Contractors and
Owner’s Own Forces
3.12.5,3.142,4.2.6,6,11.3,12.1.2,12.24
Contractor’s Relationship with Subcontractors
1.2.2,3.3.2,3.18,5,9.6.2,9.6.7,9.10.2,11.3.1.2,
11.3.7,11.3.8,14.2.1.2

Contractor’s Relationship with the Architect
1.1.2,1.5,3.2.2,3.2.3,3.24,34.2,3.5,3.74,3.10.1,
3.11,3.12,3.16,3.18,5.2,6.2.2,7,8.3.1,9.2,9.3,9.4,
9.5,9.7,9.8,9.9, 10.2.6,10.3,11.3.7, 12, 13.5, 15.1.2,
15.2.1

Contractor’s Relationship with the Construction
Manager

1.1.2,3.2.2,3.2.3, 3.3.1, 3.5, 3.10.1, 3.10.2, 3.10.3,
3.11, 3.12.5, 3.12.7,3.12.9, 3.12.10, 3.13.2, 3.14.2,
3.15.1,3.16,3.17,3.18.1,4.2.4,4.25,52,6.2.1,
6.2.2,71.2,73.5,73.7,7.3.10,8.3.1,9.2,9.3.1,
9.4.1,9.4.2,9.8.2,9.9.1,9.10.1,9.10.2, 9.10.3, 10.1,
10.2.6,10.3,11.3.7, 12.1, 13.5.1, 13.5.2, 13.5.3,
13.54

Contractor’s Representations
3.2.1,3.2.2,3.5,3.12.6,6.2.2,8.2.1,9.3.3,9.82
Contractor’s Responsibility for Those Performing the
Work

3.3.2,3.18,5.3,6.1.3,6.2,9.5.1,10.2.8

Contractor’s Review of Contract Documents

32

Contractor’s Right to Stop the Work

9.7

Contractor’s Right to Terminate the Contract

14.1

Contractor’s Submittals
3.10.2,3.11,3.12,4.2.9,9.2,9.3,9.8.2,9.9.1,9.10.2,
9.10.3,11.1.3,11.4.2

Contractor’s Superintendent

3.9,10.2.6

Contractor’s Supervision and Construction
Procedures
1.2.2,3.3,34,42.5,42.7,6.1,62.4,7.1.3,7.3.5,
7.3.7,82,10,12,14,15.1.3
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Init.

Contractual Liability Insurance

11.1.1.8, 11.2, 11.3.1.5

Coordination and Correlation
1.2,3.2,33.1,3.10,3.12.6,6.1.2, 6.2.1

Copies Furnished of Drawings and Specifications
1.5,2.2.5,3.11

Copyrights

1.5,3.17

Correction of Work
23,24,94.1,94.2,9.82,9.8.3,99.1,12.1.2,12.2
Correlation and Intent of the Contract Documents
1.2

Costs
24,32.4,3.7.3,3.82,3.15.2,54.2,6.1.1,6.2.3,
7.3.3.3,7.3.6,7.3.7,7.3.8,7.3.9,11.3.1.2, 11.3.1.3,
11.3.4,11.3.9,12.1, 12.2.1, 13.5, 14

Cutting and Patching

3.14,6.2.5

Damage to Construction of Owner or Other
Contractors
3.142,6.2.4,9.5.1.5,10.2.1.2,10.2.5,10.4, 11.1.1,
11.3,12.24

Damage to the Work

3.14.2,9.9.1,10.2.1.2,10.2.5, 10.4, 11.3.1, 12.2.4
Damages, Claims for
3.2.4,3.18,6.1.1,8.3.2,10.3.3,11.1.1, 11.3.5, 11.3.7,
14.2.4,15.1.6

Damages for Delay
6.1.1,83.3,9.5.1.6,9.7,10.3.2, 15.1.5

Date of Commencement of the Work, Definition of
8.1.2

Date of Substantial Completion, Definition of

8.13

Day, Definition of

8.1.4

Decisions of the Architect
3.74,42.7,4.2.8,4.2.10,4.2.11,4.2,13,4.2.15,
4.2.16,4.2.17,4.2.18, 4.2.19, 4.2.20, 7.3.9, 8.1.3,
83.1,9.2,9.4,9.5,9.8.3,9.8.4,99.1,10.1.2, 13.5.2,
142.2,1424,15.1,15.2

Decisions of the Construction Manager
7.3.7,7.3.8,7.3.9,15.1,15.2

Decisions to Withhold Certification
9.4.1,9.5,9.7,14.1.1.3

Defective or Nonconforming Work, Acceptance,
Rejection and Correction of
23,24,3.5,4.2.8,6.2.5,9.5.1,9.6.6,9.8.2,9.9.3,
9.10.4,12.2.1,12.2.2

Definitions

1.1,2.1.1,3.1.1, 3.12.1, 3.12.2,3.12.3,4.1.1, 4.1.2,
7.2,7.3.1,8.1,9.1,9.8.1, 15.1.1

Delays and Extensions of Time
32,3.74,523,72,73.1,74,8.3,9.5.1,9.7,10.3.2,
10.4,14.3.2,15.1.5,15.2.5

Disputes

7.3.8,7.3.9,9.3,15.1,15.2

DISPUTES, CLAIMS AND
3.24,6.1.1,6.3,7.3.9,9.3.3,15, 154

Documents and Samples at the Site

3.11

Drawings, Definition of

1.1.5

Drawings and Specifications, Ownership and Use
1.1.1,1.5,2.2.5,3.11,5.3

Duty to Review Contract Documents and Field
Conditions

3.2

Effective Date of Insurance

822,11.1.2

Emergencies

104, 14.1.1.2,15.1.4

Employees, Contractor’s
3.3.2,3.43,3.8.1,3.9,3.18.1,3.18.2,4.2.3,4.2.6,
10.2,10.3.3,11.1.1, 11.3.7, 14.1, 14.2.1.1
Equipment, Labor, Materials and or
1.1.3,1.1.6,3.4,3.5,3.8.2,3.8.3,3.12.2,3.12.3,
3.13.1,3.15.1,4.2.8,42.7,5.2.1,6.2.1,73.7,9.3.2,
9.3.3,9.5.1.3,9.10.2, 10.2.1, 10.2.4, 14.2.2
Execution and Progress of the Work
1.1.3,1.2.1,1.2.2,2.2.3,2.2.5,3.1,3.3.1,3.4.1, 3.5,
3.7.1,3.10.1,3.12,3.14,4.2,6.2.2,7.1.3,7.3.5, 8.2,
9.5.1,9.9.1,10.2, 10.3,12.2, 14.2, 14.3.1, 15.1.3
Extensions of Time
32.4,3.74,52.3,7.23,7.4,83,9.5.1,9.7, 10.3.2,
10.4, 14.3,15.1.5, 15.2.5

Failure of Payment

9.5.1.3,9.7,13.6, 14.1.1.3, 14.1.3, 14.2.1.2, 15.1.4
Faulty Work (See Defective or Nonconforming Work)
Final Completion and Final Payment
42.1,42.15,9.82,9.10,11.1.2, 11.1.3, 11.3.1,
11.3.5,12.3,15.2.1

Financial Arrangements, Owner’s

22.1

GENERAL PROVISIONS

1

Governing Law

13.1

Guarantees (See Warranty and Warranties)
Hazardous Materials

10.2.4,10.3

Identification of Contract Documents

1.2.1

Identification of Subcontractors and Suppliers

5.2.1

Indemnification

3.18,9.10.2,10.3.3, 10.3.5, 10.3.6, 11.3.1.2, 11.3.7
Information and Services Required of the Owner
2.1.2,2.2,42.6,6.1.2,6.2.5,9.6.1,9.6.4,9.8,9.9.1,
9.10.3,10.3.2,10.3.3,11.2, 11.3.4, 13.5.1, 13.5.2,
14.1.1.4, 14.1.3, 15.1.2

Initial Decision

15.2
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Init.

Initial Decision Maker, Definition of

1.1.8

Initial Decision Maker, Extent of Authority
14.2.2,14.2.4,15.1.3,15.2.2,15.2.3, 15.2.4,15.2.5
Injury or Damage to Person or Property
3.18.1,10.2.1, 10.2.2,10.2.8, 10.3, 10.3.3, 10.4,
11.1.1

Inspections

3.1.3,3.7.1,4.2.2,9.8.2,9.9.2,9.10.1, 13.5
Instructions to Bidders

1.1.1

Instructions to the Contractor
3.14,3.3.3,3.7.1,42.4,52.1,7,8.22,12.1,13.5.2
Instruments of Service, Definition of

1.1.7,1.5, 1.6

Insurance
6.1.1,7.3.7,8.2.2,9.3.2,9.8.4,9.9.1,9.10.2, 10.2.5,
11

Insurance, Boiler and Machinery

11.3.2

Insurance, Contractor’s Liability

11.1

Insurance, Effective Date of

8.22,11.1.2

Insurance, Loss of Use

11.3.3

Insurance, Owner’s Liability

11.2

Insurance, Property

10.2.5,11.3

Insurance, Stored Materials

9.3.2,11.3.1

INSURANCE AND BONDS

11

Insurance Companies, Consent to Partial Occupancy
9.9.1,113.1.5

Insurance Companies, Settlement with

11.3.10

Intent of the Contract Documents
1.2,4.2.18,42.19,7.4

Interest

9.7,13.6

Interpretation

1.4,42.8,4.2.17,4.2.18

Interpretations, Written

42.17,4.2.18,4.2.20

Joinder and Consolidation of Claims Required
15.44

Judgment on Final Award

15.4.2

Labor and Materials, Equipment

1.1.3,1.1.6, 3.4, 3.8.2,3.8.3, 3.12.2, 3.12.3, 3.12.6,
3.12.10,3.13.1, 3.15.1,5.2.1,6.2.1,7.3.7,9.3.2,9.3.3,
9.5.1.3,9.6,9.10.2,10.2.1.2, 11.3.1, 14.2.1, 14.2.2
Labor Disputes

8.3.1

Laws and Regulations
3.2.3,3.2.4,3.7,3.13.1,10.2.2,10.2.3, 13.5.1, 14.2.1
Liens

2.1.2,9.3.3,9.10.2,9.10.4, 15.2.8

Limitation on Consolidation or Joinder

15.4.4

Limitations, Statutes of

15.4.1

Limitations of Authority

3.124,4.1.3,4.2.16

Limitations of Liability

9.6.7,11.1.1,12.2

Limitations of Time

3.10.1,4.2.17,4.2.20, 8.2.1,9.3.3,9.6.1,9.8.4,9.10.2,
10.2,11.1.3,12.1.1, 12.2.2.2, 12.2.5, 13.7, 14.1.1,
15.2.6.1

Loss of Use Insurance

11.3.3

Material Suppliers
1.5.1,1.5.2,3.12,4.2.6,4.2.8,9.3.1,9.3.1.2,9.3.3,
9.5.3,9.6.4,9.6.5,9.6.7,9.10.5, 11.3.1

Materials, Hazardous

10.2.4,10.3

Materials, Labor, Equipment and
1.1.3,1.1.6,1.5.1,1.5.2,3.4,3.5,3.8.2,3.8.3,3.12.2,
3.12.3,3.12.6,3.12.10,3.13.1,5.2.1,6.2.1,9.3.1,
9.3.2,9.3.3,9.5.1,9.5.3,9.6.4,9.6.5,9.6.7,9.10.2,
9.10.5,10.2.1, 10.2.4, 10.3

Means, Methods, Techniques, Sequences and
Procedures of Construction
3.3.1,3.12.10,4.2.5,4.2.11

Mechanic’s Lien

2.12,15.2.8

Mediation

8.3.1,10.3.5,15.2.1, 15.2.5,15.2.6,15.3, 15.4.1
Minor Changes in the Work
1.1.1,3.12.8,4.2.13,7.1,7.4

MISCELLANEOUS PROVISIONS

13

Modifications, Definition of

1.1.1

Modifications to the Contract

1.1.1,1.1.2,3.11, 4.1.3,4.2.14,5.2.3, 7, 11.3.1
Mutual Responsibility

6.2

Nonconforming Work, Acceptance of
9.4.3,9.8.3,12.3

Nonconforming Work, Rejection and Correction of
2.3,2.4,3.2.3,3.7.3,9.43.3,9.8.2,9.8.3,99.1,
11.1.1,12.2.2.1, 12.2.3,12.2.4, 12.2.5

Notice
1.5,2.1.2,2.2.1,2.4,3.2.4,3.3.1,3.7.1,3.7.2,3.7.5,
3.9.2,3.129,5.2.1,6.3,9.4.1,9.7,9.10.1,9.10.2,
10.2.2,10.2.6,10.2.8, 10.3.2, 11.3.6, 12.2.2.1, 13.3,
13.5.1,13.5.2,14.1.2,14.2.2,14.4.2,15.1.2, 15.14,
15.1.5.1,15.2,15.4.1
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Init.

Notice of Claims

3.7.2,10.2.8,15.1.2, 15.4.1

Notice of Testing and Inspections

13.5.1,13.5.2

Notices, Permits, Fees and

3.7,7.3.7,10.2.2

Observations, On-Site

3.2.1,9.5.1, 12.1.1

Occupancy

222,9.6.6,99,11.3.1.5

On-Site Inspections

4.22,9.10.1,9.4.4,9.5.1

Orders, Written

4.2.7,4.2.18,4.2.20

Other Contracts and Contractors
1.1.4,3.14.2,42.9,6,11.3.7,12.1.2

OWNER

2

Owner, Definition of

2.1.1

Owner, Information and Services Required of the
2.12,2.2,42,6.1.2,6.1.3,6.2.5,9.3.2,9.6.1,9.6 .4,
9.9.2,9.10.2,10.3.3,11.2,11.3, 13.5.1, 13.5.2, 14.1.1,
14.1.3,15.1.3

Owner’s Authority
1.5,2.1.1,2.3,2.4,3.4.2,3.12.10, 3.14.2,4.1.2, 4.1.3,
42.8,429,52.1,524,54.1,6.1,6.3,7.2,7.3.1,
8.2.2,9.3.1,9.3.2,9.5.1,9.6.4,9.9.1,9.10.2, 10.3.2,
11.3.3,11.3.10, 12.2.2.1, 12.3, 13.5.2, 14.2, 14.3.1,
14.4,15.2.7

Owner’s Financiai Capability

22.1,13.22,14.1.1

Owner’s Liability Insurance

11.2

Owner’s Relationship with Subcontractors
1.1.2,5.2.1,5.3,54.1,9.6.4,9.10.2, 14.2.2
Owner’s Right to Carry Out the Work
24,12.2.4,14.2.2

Owner’s Right to Clean Up

6.3

Owner’s Right to Perform Construction with Own
Forces and to Award Other Contracts

6.1

Owner’s Right to Stop the Work

2.3

Owner’s Right to Suspend the Work

14.3

Owner’s Right to Terminate the Contract

14.2

Ownership and Use of Drawings, Specifications
and Other Instruments of Service

1.1.1,1.1.5, 1.5, 1.6, 3.11, 3.12.10, 3.17, 4.2.14,
4.2.18,4.2.20

Partial Occupancy or Use

9.9,11.3.1.5

Patching, Cutting and

3.14,6.2.5

Patents and Copyrights, Royalties

3.17

Payment, Applications for
421,42.7,42.15,7.3.9,9.2,9.3,9.4,9.5,9.7,9.10.1,
9.10.3,9.10.5,11.1.3

Payment, Certificates for
4.2.15,7.3.9,9.3,9.4,9.5,9.6.1,9.6.6,9.7,9.10.1,
9.10.3,14.1.1.3,15.1.3

Payment, Failure of

9.4.1,9.5,9.7,14.1.1.3

Payment, Final
42.1,9.82,9.10,11.1.2,11.3.1,11.3.5,12.3,15.2.1
Payment Bond, Performance Bond and
5.4.1,7.3.7,9.6.7,9.102,9.10.3, 11, 11.4
Payments, Progress

9.3.1,9.4.2,9.6

PAYMENTS AND COMPLETION

9, 14

Payments to Subcontractors
54.2,9.3,95.13,9.5.3,9.6.2,9.6.3,9.6.4,9.6.7,
9.10.5, 14.2.1.2

PCB

10.3.1

Performance Bond and Payment Bond
5.4.1,7.3.7,9.6.7,9.10.2,9.10.3, 11, 11.4

Permits, Fees, Notices and Compliance with Laws
2.22,3.7,73.74,10.2.2

PERSONS AND PROPERTY, PROTECTION OF
10

Polychlorinated Bipheny]

10.3.1

Product Data, Definition of

3.12.2

Product Data and Samples, Shop Drawings
3.11,3.12,4.2.9,4.2.10,4.2.14

Progress and Completion
8.2,9.3.1,9.4.2,9.6,9.8,9.10, 14.2.4,15.1.6
Progress Payments

93.1,94.2,9.6

Project, Definition of

1.1.4

Project Representatives

4.2.16

Property Insurance

10.2.5,11.3

Project Schedule
3.10.1,3.10.3,3.104,4.2.2,4.2.3,4.24
PROTECTION OF PERSONS AND PROPERTY
10

Regulations and Laws

1.5,3.2.3,3.6,3.7,3.12.10, 3.13, 4.1.1,9.6.4, 9.9.1,
10.2.2,11.1, 11.4, 13.1, 13.4, 13.5.1, 13.5.2, 13.6,
14.1.1,14.2.1, 15.2.8, 154

Rejection of Work

3.5,42.8,12.2.1

Releases of and Waivers and of Liens

9.10.2
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Init.

Representations
1.3,2.2.1,3.5,3.12,6.2.2,8.2.1,9.3.3,9.4.3,9.5.1,
9.8.2,9.10.1

Representatives
2.1.1,3.1.1,3.9,4.1.1,4.2.1,4.2.2,4.2.10, 5.1.1,
5.1.2,13.2.1

Requests for Information

4.2.20

Resolution of Claims and Disputes

15

Responsibility for Those Performing the Work
33.2,3.7.3,3.12.8,3.18,4.2.2,4.2.5,4.2.8,5.3, 6.1.2,
6.2,6.3,9.5.1,9.8.2, 10

Retainage

93.1,9.6.2,9.8.5,9.9.1,9.10.2,9.10.3

Review of Contract Documents and Field
Conditions by Contractor
1.2.2,3.2,3.7.3,3.12.7

Review of Contractor’s Submittals by Owner,
Construction Manager and Architect
3.10.1,3.10.2,3.11,3.12,4.2,5.2,5.2,9.2,9.8.2
Review of Shop Drawings, Product Data and Samples
by Contractor

3.12.5

Rights and Remedies
1.1.2,2.3,24,3.74,3.152,4.2.8,5.3,54,6.1,6.3,
7.3.1,8.3,9.5.1,9.7,10.2.5,10.3, 12.2.2,
12.2.4,13.4,14,15.4

Royalties, Patents and Copyrights

3.17

Rules and Notices for Arbitration

154

Safety of Persons and Property

10.2, 10.3, 10.4

Safety Precautions and Programs
33.1,3.12,4.2.5,5.3,10.1, 10.2, 10.3, 10.4
Samples, Definition of

3.123

Samples, Shop Drawings, Product Data and
3.11,3.12,4.2.9,4.2.10

Samples at the Site, Documents and

3.11

Schedule of Values

9.2,9.3.1

Schedules, Construction
3.10,3.12.1,3.12.2,6.1.2, 15.1.5.2

Separate Contracts and Contractors
1.1.4,3.12.5,3.14.2,4.2.6,4.2.11, 6, 8.3.1, 12.1.2
Shop Drawings, Definition of

3.12.1

Shop Drawings, Product Data and Samples
3.11,3.12,4.2.9,4.2.10,4.2.14

Site, Use of

3.13,6.1.1,6.2.1

Site Inspections
32.2,33.3,3.7.1,3.74,42.2,4.2.3,4.2.15,9.4.3.3,
9.8.3,9.9.2,9.10.1, 13.5

Site Visits, Architect’s
3.74,42.2,42.15,9.83,9.9.2,9.10.1, 13.5
Special Inspections and Testing

4.2.8,122.1,13.5

Specifications, Definition of

1.1.6

Specifications

1.1.1,1.1.6, 1.2.2, 1.5, 3.11, 3.12.10, 3.17, 4.2.14
Staffing Plan

423

Statute of Limitations

12.2.5,13.7,154.1.1

Stopping the Work

2.3,9.7,10.3, 14.1

Stored Materials

6.2.1,9.3.2,10.2.1.2, 10.2.4

Subcontractor, Definition of

5.1.1

SUBCONTRACTORS

5

Subcontractors, Work by
1.2.2,3.3.2,3.12.1,4.2.5,52.3,53,54,9.3.1.2,9.6.7
Subcontractual Relations
53,54,9.3.1.2,9.6.2,9.6.3,9.10,10.2.1, 14.1, 14.2
Submittals
3.2.3,3.10,3.11,3.12,4.2.9,4.2.10,4.2.11, 5.2.1,
5.2.3,7.3.7,9.2,9.3,9.8,9.9.1,9.10.2,9.10.3, 11.1.3
Submittal Schedule

3.10.2,3.12.5,4.2.9,4.2.10

Subrogation, Waivers of

6.1.1,11.3.7

Substantial Completion
8.1.1,8.1.3,8.2.3,9.4.3.3,9.8,9.9.1,9.10.3, 12.2.1,
12.2.2,13.7

Substantial Completion, Definition of

9.8.1

Substitution of Subcontractors

523,524

Substitution of Architect

4.1.4

Substitution of Construction Manager

4.1.4

Substitutions of Materials

34.2,35,73.8

Sub-subcontractor, Definition of

5.12

Subsurface Conditions

3.74

Successors and Assigns

13.2

Superintendent

3.9,10.2.6

Supervision and Construction Procedures
1.2.2,3.3,3.4,3.12.10,4.2.2,42.3,4.2.5,4.2.8,4.29,
42.10,4.2.11,6.1.3,6.2.4,7.1.3,7.3.7, 8.2, 8.3.1,
9.43.3,10,12, 14,15.1.3
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Init.

Surety

5.4.1.2,9.8.5,9.10.2,9.10.3, 14.2.2,15.2.7

Surety, Consent of

9.10.2,9.10.3

Surveys

1.1.7,2.2.3

Suspension by the Owner for Convenience

14.3

Suspension of the Work

542,143

Suspension or Termination of the Contract
54.1.1,14

Taxes

3.6,3.82.1,7.3.74

Termination by the Contractor

14.1,15.1.6

Termination by the Owner for Cause
54.1.1,14.2,15.1.6

Termination by the Owner for Convenience
14.4

Termination of the Contractor

14.2.2

TERMINATION OR SUSPENSION OF THE
CONTRACT

14

Tests and Inspections
3.1.4,33.3,42.2,4.2.6,4.2.8,9.43.3,9.8.3,99.2,
9.10.1,10.3.2,12.2.1, 13.5

TIME

8

Time, Delays and Extensions of
32.4,3.74,523,72,73.1,74,83,9.5.1,103.2,
14.3.2,15.1.5,15.2.5

Time Limits

2.1.2,2.2,2.4,3.22,3.10,3.11, 3.12.5, 3.15.1, 4.2.1,
52,53,54,6.24,7.3,7.4,82,92,93.1,9.3.3,94.1,
9.4.2,9.5,9.6,9.7,9.8,9.9,9.10, 11.1.3, 11.4, 12.2,
13.5,13.7, 14, 15

Time Limits on Claims

3.74,10.2.8,13.7, 15.1.2

Title to Work

932,933

Transmission of Data in Digital Form

1.6

UNCOVERING AND CORRECTION OF WORK
12

Uncovering of Work

121

Unforeseen Conditions, Concealed or Unknown
3.74,83.1,103

Unit Prices

7.33.2,734

Use of Documents

1.1.1, 1.5, 2.2.5,3.12.6, 5.3

Use of Site

3.13,6.1.1,6.2.1

Values, Schedule of

9.2,9.3.1

Waiver of Claims by the Architect

134.2

Waiver of Claims by the Construction Manager
13.4.2

Waiver of Claims by the Contractor
9.10.5,13.4.2,15.1.6

Waiver of Claims by the Owner
9.9.3,9.10.3,9.104, 12.2.2.1, 13.4.2, 14.2.4, 15.1.6
Waiver of Consequential Damages

14.2.4,15.1.6

Waiver of Liens

9.10.2,9.104

Waivers of Subrogation

6.1.1,11.3.7

Warranty

3.5,4.2.15,9.3.3,9.8.4,9.9.1,9.104, 12.2.2
Weather Delays

15.1.5.2

Work, Definition of

1.1.3

Written Consent
1.5.2,3.4.2,3.7.4,3.12.8,3.14.2,4.1.3,9.3.2,9.8.5,
9.9.1,9.10.2,9.10.3, 10.3.2, 11.4.1, 13.2, 13.4.2,
15442

Written Interpretations

4.2.17,4.2.18

Written Notice
2.3,2.4,3.3.1,3.9,3.12.9,3.12.10,5.2.1, 5.3, 5.4.1.1,
82.2,9.4,9.5.1,9.7,9.10, 10.2.2, 10.3, 11.1.3, 12.2.2,
12.2.4,13.3,13.5.2, 14, 15.4.1

Written Orders
1.1.1,2.3,3.9,7,82.2,12.1,12.2, 13.5.2, 14.3.1,
15.1.2
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ARTICLE 1 GENERAL PROVISIONS

§ 1.1 Basic Definitions

§ 1.1.1 The Contract Documents. The Contract Documents are enumerated in the Agreement between the Owner and
Contractor (hereinafter the Agreement), and consist of the Agreement, Conditions of the Contract (General and other
Conditions), Drawings, Specifications, Addenda issued prior to execution of the Contract, other documents listed in
the Agreement and Modifications issued after execution of the Contract. A Modification is (1) a written amendment to
the Contract sighed by both parties, (2) a Change Order, (3) a Construction Change Directive or (4) a written order for
a minor change in the Work issued by the Architect. The Contract Documents include the Notice to Biddets,
Instructions to Bidders, sample forms, and the Contractor’s bid.

§ 1.1.2 The Contract. The Contract Documents form the Contract for Construction. The Contract represents the entire
and integrated agreement between the parties hereto and supersedes prior negotiations, representations or agreements,
either written or oral. The Contract may be amended or modified only by a Modification. The Contract Documents
shall not be construed to create a contractual relationship of any kind (1) between the Contractor and the Architect or
the Architect’s consultants, (2) between the Owner and the Construction Manager or the Construction Manager’s
consultants, (3) between the Owner and the Architect or the Architect’s consultants, (4) between the Contractor and
the Construction Manager or the Construction Manager’s consultants, (5) between the Owner and a Subcontractor or
Sub-subcontractor (6) between the Construction Manager and the Architect, or (7) between any persons or entities
other than the Owner and Contractor. The Construction Manager and Architect shall, however, be entitled to
performance and enforcement of obligations under the Contract intended to facilitate performance of their duties.

§ 1.1.3 The Work. The term "Work" means the construction and services required by the Contract Documents, whether
completed or partially completed, and includes all other labor, materials, equipment and services provided or to be
provided by the Contractor to fulfill the Contractor’s obligations. The Work may constitute the whole or a part of the
Project.

§ 1.1.4 The Project. The Project is the total construction of which the Work performed under the Contract Documents
may be the whole or a part and which may include construction by other Multiple Prime Contractors and by the
Owner’s own forces, including persons or entities under separate contracts not administered by the Construction
Manager.

§ 1.1.5 The Drawings. The Drawings are the graphic and pictorial portions of the Contract Documents showing the
design, location and dimensions of the Work, generally including plans, elevations, sections, details, schedules and
diagrams.

§ 1.1.6 The Specifications. The Specifications are that portion of the Contract Documents consisting of the written
requirements for materials, equipment, systems, standards and workmanship for the Work, and performance of related
services.

§ 1.1.7 Instruments of Service. [nstruments of Service are representations, in any medium of expression now known or
later developed, of the tangible and intangible creative work performed by the Architect and the Architect’s
consultants under their respective professional services agreements. Instruments of Service may include, without
limitation, studies, surveys, models, sketches, drawings, specifications, and other similar materials.

§ 1.1.8 Initial Decision Maker. The Initial Decision Maker is the person identified in the Agreement to render initial
decisions on Claims in accordance with Section 15.2 and certify termination of the Agreement under Section 14.2.2.

§ 1.2 Correlation and Intent of the Contract Documents

§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and completion
of the Work by the Contractor. The Contract Documents are complementary, and what is required by one shall be as
binding as if required by all; performance by the Contractor shall be required only to the extent consistent with the
Contract Documents and reasonably inferable from them as being necessary to produce the indicated results.

§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall not
control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be
performed by any trade.
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§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction
industry meanings are used in the Contract Documents in accordance with such recognized meanings.

§ 1.2.3.1 In the event of conflicts or discrepancies among the Contract Documents, interpretations will be based on the
following priorities:

.1 Modifications, as defined in Section 1.1.1.

.2 The Agreement.

.3 Addenda, with those of later date having precedence over those of earlier date.
.4 The General Conditions of the Contract for Construction.

.5 Division 01 of the Specifications.

.6 Drawings and remaining Divisions of the Specifications.

In the case of conflicts or discrepancies between Drawings and Divisions of the Specifications (other than Division
01), or within or among the Contract Documents and not clarified by Addendum, the Architect will determine which
takes precedence in accordance with Sections 4.2.11, 4.2.12, and 4.2.13.

§ 1.3 Capitalization
Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of numbered
articles or (3) the titles of other documents published by the American Institute of Architects.

§ 1.4 Interpretation

In the interest of brevity the Contract Documents frequently omit modifying words such as "all" and "any" and articles
such as "the" and "an," but the fact that a modifier or an article is absent from one statement and appears in another is
not intended to affect the interpretation of either statement.

§ 1.5 Ownership and Use of Drawings, Specifications and Other Instruments of Service

§ 1.5.1 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective
Instruments of Service, including the Drawings and Specifications, and will retain all common law, statutory and other
reserved rights, including copyrights. The Contractor, Subcontractors, sub-subcontractors, and material or equipment
suppliers shall not own or claim a copyright in the Instruments of Service. Submittal or distribution to meet official
regulatory requirements or for other purposes in connection with this Project is not to be construed as publication in
derogation of the Architect, or Architect’s consultants’ reserved rights.

§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors, and material or equipment suppliers are authorized to use
and reproduce the Instruments of Service provided to them solely and exclusively for execution of the Work. All
copies made under this authorization shall bear the copyright notice, if any, shown on the Instruments of Service. The
Contractor, Subcontractors, Sub-subcontractors, and material or equipment suppliers may not use the Instruments of
Service on other projects or for additions to this Project outside the scope of the Work without the specific written
consent of the Owner, Architect and the Architect’s consultants.

§ 1.6 Transmission of Data in Digital Form

If the parties intend to transmit Instruments of Service or any other information or documentation in digital form, they
shall endeavor to establish necessary protocols governing such transmissions, unless otherwise already provided in the
Agreement or the Contract Documents.

ARTICLE 2 OWNER

§ 2.1 General

§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the Contract
Documents as if singular in number. The Owner shall designate in writing a representative who shall have express
autharity to hind the Owner with respect to all matters requiring the Qwner’s approval or authorization, other than
Change Orders adjusting the Contract Sum. Except as otherwise provided in Article 4, the Construction Manager and
the Architect do not have such authority. The term "Owner" means the Owner or the Owner’s authorized

representative.
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| (Paragraph deleted)
§ 2.2 Information and Services Required of the Owner

(Paragraph deleted)

§ 2.2.2 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents,
including those required under Section 3.7.1, the Owner shall secure and pay for necessary approvals, easements,
assessments and charges required for construction, use or occupancy of permanent structures or for permanent
changes in existing facilities. Unless otherwise provided under the Contract Documents, the Owner, through the
Construction Manager, shall secure and pay for the building permit.

§ 2.2.3 The Owner shall furnish, upon request only and as necessary to complete this work, surveys describing
physical characteristics, legal limitations and utility locations for the site of the Project, and a legal description of the
site. The Contractor shall be entitled to rely on the accuracy of information furnished by the Owner but shall exercise
proper precautions relating to the safe performance of the Work.

§ 2.2.4 The Owner shall furnish information or services required of the Owner by the Contract Documents with
reasonable promptness. The Owner shall also furnish any other information or services under the Owner’s control and
relevant to the Contractor’s performance of the Work with reasonable promptness after receiving the Contractor’s
written request for such information or services.

(Paragraph deleted)

§ 2.2.5 The Owner shall furnish the Contractor 2 copies of the Contract Documents, including one set to be used for
the Project Record Drawings. The Contractor may purchase additional copies at the cost of reproduction, postage and
handling.

§ 2.2.6 The Owner shall endeavor to forward all communications to the Contractor through the Construction Manager
and shall contemporaneously provide the same communications to the Architect about matters arising out of or
relating to the Contract Documents.

§ 2.3 Owner’s Right to Stop the Work

If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents as
required by Section 12.2 or repeatedly fails to carry out Work in accordance with the Contract Documents, the Owner
may issue a written order to the Contractor to stop the Work, or any portion thereof, until the cause for such order has
been eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the part of the Owner
to exercise this right for the benefit of the Contractor or any other person or entity, except to the extent required by
Section 6.1.3.

§ 2.4 Owner’s Right to Carry Out the Work

If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails
within a five-day period after receipt of written notice from the Owner to commence and continue correction of such
default or neglect with diligence and promptness, the Owner may, without prejudice to other remedies the Owner may
have, correct such deficiencies. In such case an appropriate Change Order shall be issued deducting from payments
then or thereafter due the Contractor the reasonable cost of correcting such deficiencies, including Owner’s expenses
(which may include, but not be limited to, reasonable attorneys’ fees incurred by the Owner) and compensation for the
Construction Manager’s and Architect’s and their respective consultants’ additional services made necessary by such
default, neglect or failure. Such action by the Owner and amounts charged to the Contractor are both subject to prior
approval of the Architect, after consultation with the Construction Manager. If payments then or thereafter due the
Contractor are not sufficient to cover such amounts, the Contractor shall pay the difference to the Owner.

§ 2.5 ACCELERATION CLAUSE

§ 2.5.1 The Owner reserves the right to accelerate the work of the Contract. In the event that the Owner directs
acceleration, such directive will be only in written form. The Contractor shall keep cost and other project records
related to the acceleration directive separately from normal project costs and records and shall provide a written record
of acceleration cost to the Owner on a daily basis.

§ 2.5.2 In the event that the Contractor believes that some action or inaction on the part of the Owner constitutes an
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acceleration directive, the Contractor shall immediately notify the Owner in writing that the Contractor considers the
actions an acceleration directive, with copies to the Architect and Construction Manager. This written notification
shall detail the circumstances of the claimed acceleration directive. The Contractor shall not accelerate their work
efforts until the Owner responds in writing to the written notification. If acceleration is then directed or required by
the Owner, all cost records referred to above shall be maintained by the Contractor and provided to the Owner on a
daily basis.

§ 2.5.3 In order to preserve a claim to recover additional costs due to acceleration, the Contractor must document that
additional expenses were incurred and paid by the Contractor. Labor costs recoverable will be only overtime or shift
premium costs or the cost of additional laborers brought to the site to accomplish the accelerated work effort.
Equipment costs recoverable will be only the cost of added equipment mobilized to the site to accomplish the
accelerated work effort.

ARTICLE 3 CONTRACTOR

§ 3.1 General

§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the
Contract Documents as if singular in number. The Contractor shall be lawfully licensed, if required in the jurisdiction
where the Project is located. The Contractor shall designate in writing a representative who shall have express
authority to bind the Contractor with respect to all matters under this Contract. The term "Contractor" means the
Contractor or the Contractor’s authorized representative.

§ 3.1.2 The plural term "Multiple Prime Contractors" refers to persons or entities who perform construction under
contracts with the Owner that are administered by the Construction Manager. The term does not include the Owner’s
own forces, including persons or entities under separate contracts not administered by the Construction Manager.

§ 3.1.3 The Contractor shall perform the Work in accordance with the Contract Documents.

§ 3.1.4 'he Contractor shall not be relieved of obligations to perform the Work in accordance with the Contract
Documents either by activities or duties of the Construction Manager or Architect in their administration of the
Contract, or by tests, inspections or approvals required or performed by persons or entities other than the Contractor.

§ 3.2 Review of Contract Documents and Field Conditions by Contractor

§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has carefully examined the
Contract Documents and the site, and represents that the Contractor is thoroughly familiar with the nature and location
of the Work, the site, the specific conditions under which the Work is to be performed, and all matters which may in
any way affect the Work or its performance. The Contractor further represents that as a result of such examinations
and investigations, the Contractor thoroughly understands the Contract Documents and their intent and purpose, and is
familiar with all applicable codes, ordinances, laws, regulations, and rules as they apply to the Work, and that the
Contractor will abide by same. Claims for additional time or additional compensation as a result of the Contractor’s
failure to follow the foregoing procedure and to familiarize itself with all local conditions and the Contract Documents
will not be permitted..

§ 3.2.2.1 Do not scale Drawings. Follow figure dimensions, confirming on site.

§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the
Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as
the information furnished by the Owner pursuant to Section 2.2.3, shall take field measurements of any existing
conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. These
obligations are for the purpose of facilitating coordination and construction by the Contractor and are not for the
purpose of discovering errors, omissions, or inconsistencies in the Contract Documents; however, the Contractor shall
promptly report to the Architect any errors, inconsistencies or omissions discovered by or made known to the
Contractor as arequest for information submitted in writing on such form as the Architect may require. It is recognized
that the Contractor’s review is made in the Contractor’s capacity as a contractor and not as a licensed design
professional, unless otherwise specifically provided in the Contract Documents. If the Contractor performs any
construction activity which involves an error, inconsistency or omission in the Contract Documents without first
providing notice to the Owner, Architect and Construction Manager of such condition and receiving authorization to
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proceed, the Contractor shall assume responsibility for such performance and shall bear an appropriate amount of the
attributable costs for correction.

(Paragraph deleted)

§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the
Architect issues in response to the Contractor’s notices or requests for information pursuant to Sections 3.2.2 or 3.2.3,
the Contractor shall make Claims in writing as provided in Article 15. If the Contractor fails to perform the obligations
of Sections 3.2.2 or 3.2.3, the Contractor shall pay such costs and damages to the Owner as would have been avoided
if the Contractor had performed such obligations. If the Contractor performs those obligations, the Contractor shall not
be liable to the Owner or Architect for damages resulting from errors, inconsistencies or omissions in the Contract
Documents, for differences between field measurements or conditions and the Contract Documents, or for
nonconformities of the Contract Documents to applicable laws, statutes, ordinances, codes, rules and regulations, and
lawful orders of public authorities.

§ 3.2.5 Where existing conditions are obscured or concealed from the Owner or Architect’s view prior to the start of
this Project’s construction activities, portrayal of such conditions in the documents is based on reasonable implications
and assumptions. The Owner and Architect do not imply or guarantee to the Contractor in any way that such
portrayals in the Documents are accurate or true.

§ 3.2.5.1 Physical investigations and testing of existing conditions were not undertaken by the Architect, unless so
indicated in the Contract Documents.

§3.2.5.2 The Contractor may submit requests for information to the Architect to help facilitate the Contractor’s
performance of the contract. Prior to submitting each request for information, the Contractor shall first carefully study
and compare the Contract Documents, field conditions, other Owner provided information, Contractor prepared
Coordination Drawings, and prior Project correspondence and documentation to determine that the information to be
requested is not reasonably obtainable from such sources.

§ 3.2.5.3 Each request for information shall be submitted to the Construction Manager, in writing, . Each request for
information shall identify the specific sources which were reviewed by the Contractor in an effort to determine the
information requested, and a statement to the effect that the information being requested could not be determined from
such sources.

§ 3.2.5.4 The Contractor shall submit each request for information sufficiently in advance of the date by which such
information is requested in order to allow the Architect sufficient time, in the Architect’s professional judgment, to
permit adequate review and response and to permit Contractor compliance with the latest construction schedule.

§ 3.2.5.5 The Construction Manager shall maintain a log at the Project site that sequentially numbers and lists each
request for information. This log shall contain the Drawings reference or Specification section to which the request
pertains, the date of the request, to whom the request was made, by whom the request was made, the nature of the
request, and the Architect’s resolution thereof. This log shall be reviewed at each Project meeting and the status of the
requests for information shall be made part of the minutes of such meetings.

§ 3.2.5.6 The Contractor shall reimburse the Owner amounts charged to the Owner by the Architect or Construction
Manager for responding to Contractor requests for information where such information is available to the Contractor
from a careful study and comparison of the Contract Documents, field conditions, other Owner provided information,
Contractor prepared Coordination Drawings, or prior Project correspondence or documentation.

§ 3.3 Supervision and Construction Procedures

§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention. The
Contractor shall be solely responsible for, and have control over, construction means, methods, techniques, sequences
and procedures and for coordinating all portions of the Work under the Contract, unless the Contract Documents give
other specific instruction concerning these matters. If the Contract Documents give specific instructions concerning
construction means, methods, techniques, sequences or procedures, the Contractor shall evaluate the jobsite safety
thereof and, except as stated below, shall be fully and solely responsible for the jobsite safety of such means, methods,
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techniques, sequences or procedures. [f the Contractor determines that such means, methods, techniques, sequences or
procedures may not be safe, the Contractor shall give timely written notice to the Owner, the Construction Manager,
and the Architect and shall not proceed with that portion of the Work without further written instructions from the
Architect, through the Construction Manager. The Contractor shall be responsible for and coordinate any and all
inspections required by any governmental body having jurisdiction over the project. Failure to obtain any permits,
licenses or other approvals because of the failure of the Contractor to conform to this requirement shall not extend the
Contract time, and the Contractor shall not be entitled to any increase in the contract sum therefor. In addition, any
additional costs and/or expenses of any nature incurred by the Owner as a result of the Contractor’s failure to conform
to this requirement shall constitute a charge against the Contractor’s contract. Each contractor shall be responsible for
complying with union regulations existing under current labor agreements in performing construction work on the
project.

§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees,
Subcontractors and their agents and employees, and other persons performing portions of the Work for, or on behalf
of, the Contractor or any of its Subcontractors.

§ 3.3.3 The Contractor shall be responsible for inspection of portions of the Project already performed to determine
that such portions are in proper condition to receive subsequent Work.

§ 3.3.4 During period of active Construction, consult daily and cooperate with the Construction Manager. On a daily
basis, keep the Construction Manager and Architect notified of when Work will be starting, restarting, suspended and
temporarily or permanently concluding.

§ 3.3.5 Within 15 days of the date of the Notice to Proceed, each Contractor shall submit to the Construction Manager
and Architect a list of all Contractor’s principal staff assignments, including the Superintendent and other personnel in
attendance at the site; identify individuals, their duties and responsibilities.

§ 3.4 Labor and Materials

§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor,
materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other
facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent
and whether or not incorporated or to be incorporated in the Work.

§ 3.4.2 Except in the case of minor changes in the Work authorized by the Architect in accordance with Sections
3.12.8 or 7.4, the Contractor may make substitutions only with the consent of the Owner, after evaluation by the
Architect, in consultation with the Construction Manager, and in accordance with a Change Order or Construction
Change Directive.

§ 3.4.2.1 After the Contract has been executed, the Owner, Construction Manager and Architect will consider requests
for the substitution of products in place of those specified only under the conditions set forth in the General
Requirements (Division 01 of the Specifications). By making requests for substitutions, the Contractor:

.1 represents that it has personally investigated the proposed substitute product and determined that it is equal or
superior in all respects to that specified;

.2 represents that it will provide the same warranty for the substitution as it would have provided for the product
specified;

.3 certifies that the cost data presented is complete and includes all related costs for the substituted product and for
Work that must be changed as a result of the substitution, except for the Architect’s redesign costs, and waives all
claims for additional costs related to the substitution that subsequently become apparent; and

.4 shall coordinate the installation of the accepted substitute, making such changes as may be required for the
Work to be complete in all respects.

§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other
persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly
skilled in tasks assigned to them.

§ 3.4.5 The Owner shall be entitled to reimbursement from the Contractor for amounts paid to the Construction
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Manager and Architect for reviewing the Contractor’s proposed substitutions for convenience after the period noted in
Division 01 Section "Substitution Procedures" and for the Architect making agreed-upon changes in the Drawings and
Specifications resulting from such substitutions.

§ 3.5 Warranty

The Contractor warrants to the Owner, Construction Manager, and Architect that materials and equipment furnished
under the Contract will be of good quality and new unless the Contract Documents require or permit otherwise. The
Contractor further warrants that the Work will conform with the requirements of the Contract Documents and will be
free from defects. Work, materials, or equipment not conforming to these requirements may be considered defective.
The Contractor’s warranty excludes remedy for damage or defect caused by abuse, alterations to the Work not
executed by the Contractor, improper or insufficient maintenance, improper operation, or normal wear and tear and
normal usage. If required by the Construction Manager or Architect, the Contractor shall furnish satisfactory evidence
as to the kind and quality of materials and equipment.

§ 3.6 Taxes

The Contractor shall pay sales, consumer, use and similar taxes for the Work or portions thereof provided by the
Contractor that are legally enacted when bids are received or negotiations concluded, whether or not yet effective or
merely scheduled to go into effect.

The Owner is exempt from payment of Federal, State, local taxes, and from payment of sales and compensating use
taxes of the State of New York and of cities and counties on all materials and supplies sold to the Owner pursuant to
the provisions of this Contract. These taxes are not to be included in bids. This exemption does not, however, apply to
tools, machinery, equipment, or other property leased by, or to the Contractor or a subcontractor; and the Contractor
and its subcontractor shall be responsible for, and pay, any and all applicable taxes, including sales and compensating
use taxes, on such leased tools, machinery, equipment or other property.

§ 3.7 Permits, Fees, Notices, and Compliance with Laws

§ 3.7.1 Unless otherwise provided in the Contract Documents, the Owner, through the Construction Manager, shall
secure and pay for the building permit. The Contractor shall secure and pay for other permits, fees, licenses and
inspections by government agencies necessary for proper execution and completion of the Work that are customarily
secured after execution of the Contract and legally required at the time bids are received or negotiations concluded.

§ 3.7.1.1 The Owner shall secure the building permit from the New York State Education Department.

§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes,
rules and regulations, and lawful orders of public authorities applicable to performance of the Work.

§ 3.7.2.1 In accordance New York State Labor Law Article 8, Section 220, subd. 3-a(a), the Contractor shall submit to
the Owner within 30 days after issuance of Contractor’s first payroll, and every 30 days thereafter, a transcript of the
original payroll record, subscribed and affirmed as true under the penalties of perjury.

§ 3.7.2.2 The Contractor shall comply with all applicable New York State Department of Labor requirements,
including the provision that every worker employed in performance of a public work contract shall be certified as
having completed an OSHA 10-hour safety training course. The Contractor and subcontractor shall be solely
responsible for compliance with this requirement with respect to their employees. The Contractor’s or subcontractor’s
failure to comply with this requirement shall not transfer or in any way impose the responsibility for worker safety
upon the Owner or the Architect.

§ 3.7.3 If the Contractor performs Work knowing it to be contrary to applicable laws, statutes, ordinances, codes, rules
and regulations, or lawful orders of public authorities, the Contractor shall assume appropriate responsibility for such
Work and shall bear the costs attributable to correction.

§ 3.7.4 Concealed or Unknown Conditions. [f the Contractor encounters conditions at the site that are (1) subsurface or
otherwise concealed physical conditions that differ materially from those indicated in the Contract Documents or (2)
unknown physical conditions of an unusual nature that differ materially from those ordinarily found to exist and
generally recognized as inherent in construction activities of the character provided for in the Contract Documents, the
Contractor shall promptly provide notice in writing to the Owner, Construction Manager, and the Architect before
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conditions are disturbed and in no event later than 3 days after first observance of the conditions. The Architect and
Construction Manager will promptly investigate such conditions and, if the Architect, in consultation with the
Construction Manager, determines that they differ materially and cause an increase or decrease in the Contractor’s
cost of, or time required for, performance of any part of the Work, will recommend an equitable adjustment in the
Contract Sum or Contract Time, or both. If the Architect, in consultation with the Construction Manager, determines
that the conditions at the site are not materially different from those indicated in the Contract Documents and that no
change in the terms of the Contract is justified, the Architect shall promptly notify the Owner, Construction Manager,
and Contractor in writing, stating the reasons. If the Owner or Contractor disputes the Architect’s determination or
recommendation, either party may proceed as provided in Article 15.

§ 3.7.5 If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial
markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately
suspend any operations that would affect them and shall notify the Owner, Construction Manager, and Architect.
Upon receipt of such notice, the Owner shall promptly take any action necessary to obtain governmental authorization
required to resume the operations. The Contractor shall continue to suspend such operations until otherwise instructed
by the Owner but shall continue with all other operations that do not affect those remains or features. Requests for
adjustments in the Contract Sum and Contract Time arising from the existence of such remains or features may be
made as provided in Article 15.

§ 3.8 Allowances

§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items
covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct, but
the Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable objection.

§ 3.8.2 Unless otherwise provided in the Contract Documents:

A1 Allowances shall cover the cost to the Contractor and Subcontractors of materials and equipment
delivered at the site and all required taxes, less applicable trade discounts;

.2 Contractor’s and Subcontractors costs for unloading and handling at the site, labor, installation costs,
ovcrhead, profit and other cxpenscs contemplated for stated allowance amounts shall be included in the
Contract Sum but not in the allowances; and

3 Whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly
by Change Order. The amount of the Change Order shall reflect (1) the difference between actual costs
and the allowances under Section 3.8.2.1 and (2) changes in Contractor’s costs under Section 3.8.2.2.

4  Allowances do not include the Contractor’s overhead and profit, including the costs of bonds,

insurance, administration and supervision, which costs should be carried as part of the Contract Sum.

§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner with reasonable promptness.
§ 3.8.4 Refer to Division 01 Section "Allowances" for additional information.

§ 3.9 Superintendent

§ 3.9.1 The Contractor shall employ a competent superintendent and necessary assistants who shall be in attendance at
the Project site full time during performance of the Work. The Superintendent shall be the same individual throughout
the duration of the Project unless the Owner consents to a change. The superintendent shall represent the Contractor,
and communications given to the superintendent shall be as binding as if given to the Contractor.

§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall furnish in writing to the Owner and
Architect through the Construction Manager, the name and qualifications of a proposed superintendent. The
Construction Manager may reply within 14 days to the Contractor in writing stating (1) whether the Owner, the
Construction Manager, or the Architect has reasonable objection to the proposed superintendent or (2) that any of
them require additional time to review. Failure of the Construction Manager to reply within the 14 day period shall
constitute notice of no reasonable objection.

§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner, Construction Manager or
Architect has made reasonable and timely objection. The Contractor shall not change the superintendent without the
Owner’s consent, which shall not unreasonably be withheld or delayed.
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§ 3.10 Contractor’s Construction Schedules

§ 3.10.1 The Contractor, promptly after being awarded the Contract, shall prepare and submit for the Owner’s and
Architect’s information and the Construction Manager’s approval a Contractor’s construction schedule for the Work.
The schedule shall not exceed time limits current under the Contract Documents, shall be revised at appropriate
intervals as required by the conditions of the Work and Project, shall be related to the entire Project schedule to the
extent required by the Contract Documents, and shall provide for expeditious and practicable execution of the Work.
The Contractor shall cooperate with the Construction Manager in scheduling and performing the Contractor’s Work to
avoid conflict with, and as to cause no delay in, the work or activities of other Multiple Prime Contractors or the
construction or operations of the Owner’s own forces.

§ 3.10.2 The Contractor shall prepare a submittal schedule, promptly after being awarded the Contract and thereafter
update it as necessary to maintain a current submittal schedule, and shall submit the schedule(s) for the Construction
Manager’s and Architect’s approval. The Architect and Construction Manager’s approval shall not unreasonably be
delayed or withheld. The submittal schedule shall (1) be coordinated with the Contractor’s construction schedule, and
(2) allow the Construction Manager and Architect reasonable time to review submittals. If the Contractor fails to
submit a submittal schedule, the Contractor shall not be entitled to any increase in Contract Sum or extension of
Contract Time based on the time required for review of submittals. The contractors submittal schedule shall be in
compliance with the project manual requirements regarding timelines for submission of submittals.

§ 3.10.3 The Contractor shall participate with other Contractors, the Construction Manager and Owner in reviewing
and coordinating all schedules for incorporation into the Project schedule that is prepared by the Construction
Manager. The Contractor shall make revisions to the construction schedule as deemed necessary by the Construction
Manager to conform to the Project schedule.

§ 3.10.4 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to the
Owner, Construction Manager and Architect and incorporated into the approved Project schedule.

§ 3.11 Documents and Samples at the Site

The Contractor shall maintain at the site for the Owner one copy of the Drawings, Specifications, Addenda, Change
Orders and other Modifications, in good order and marked currently to indicate field changes and selections made
during construction, and one copy of approved Shop Drawings, Product Data, Samples and similar required
submittals. These documents shall be available to the Architect and delivered to the Construction Manager for
submittal to the Owner upon completion of the Work as a record of the Work as constructed.

§ 3.12 Shop Drawings, Product Data and Samples

§ 3.12.1 Shop Drawings are drawings, diagrams, schedules and other data specially prepared for the Work by the
Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier or distributor to illustrate some portion of
the Work.

§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams and
other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work.

§ 3.12.3 Samples are physical examples that illustrate materials, equipment or workmanship and establish standards
by which the Work will be judged.

§ 3.12.4 Shop Drawings, Product Data, Samples and similar submittals are not Contract Documents. Their purpose is
to demonstrate the way by which the Contractor proposes to conform to the information given and the design concept
expressed in the Contract Documents for those portions of the Work for which the Contract Documents require
submittals. Review by the Architect and Construction Manager is subject to the limitations of Sections 4.2.9 through
4.2.11. Informational submittals upon which the Construction Manager and Architect are not expected to take
responsive action may be so identified in the Contract Documents. Submittals that are not required by the Contract
Documents may be returned by the Construction Manager or Architect without action.

§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve and submit to the
Construction Manager Shop Drawings, Product Data, Samples and similar submittals required by the Contract
Documents with reasonable promptness and in such sequence as to cause no delay in the Work or in the activities of
other Multiple Prime Contractors or the Owner’s own forces. The Contractor shall cooperate with the Construction
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Init.

Manager in the coordination of the Contractor’s Shop Drawings, Product Data, Samples and similar submittals with
related documents submitted by other Multiple Prime Contractors.

§ 3.12.6 By submitting Shop Drawings, Product Data, Samples and similar submittals, the Contractor represents to the
Owner, Construction Manager, and Architect, that the Contractor has (1) reviewed and approved them, (2) determined
and verified materials, field measurements and field construction criteria related thereto, or will do so and (3) checked
and coordinated the information contained within such submittals with the requirements of the Work and of the
Contract Documents.

§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal and
review of Shop Drawings, Product Data, Samples or similar submittals until the respective submittal has been
reviewed and approved by the Architect.

§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved of
responsibility for deviations from requirements of the Contract Documents by the Architect’s approval of Shop
Drawings, Product Data, Samples or similar submittals unless the Contractor has specifically informed the
Construction Manager and Architect in writing of such deviation at the time of submittal and (1) the Architect has
given written approval to the specific deviation as a minor change in the Work, or (2) a Change Order or Construction
Change Directive has been issued authorizing the deviation. The Contractor shall not be relieved of responsibility for
errors or omissions in Shop Drawings, Product Data, Samples or similar submittals by the Architect’s approval
thereof.

§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data,
Samples or similar submittals, to revisions other than those requested by the Construction Manager and Architect on
previous submittals. In the absence of such written notice, the Architect’s approval of a resubmission shall not apply to
such revisions.

§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of
architccturc or cngincering unless such scrvices are specifically required by the Contract Documents for a portion of
the Work or unless the Contractor needs to provide such services in order to carry out the Contractor’s responsibilities
for construction means, methods, techniques, sequences and procedures. The Contractor shall not be required to
provide professional services in violation of applicable law. If professional design services or certifications by a
design professional related to systems, materials or equipment are specifically required of the Contractor by the
Contract Documents, the Owner and the Architect will specify performance and design criteria that such services must
satisfy. The Contractor shall cause such services or certifications to be provided by a properly licensed design
professional, whose signature and seal shall appear on all drawings, calculations, specifications, certifications, Shop
Drawings and other submittals prepared by such professional. Shop Drawings and other submittals related to the Work
designed or certified by such professional, if prepared by others, shall bear such professional’s written approval when
submitted to the Architect. The Owner and the Architect shall be entitled to rely upon the adequacy, accuracy and
completeness of the services, certifications and approvals performed or provided by such design professionals,
provided the Owner and Architect have specified to the Contractor performance and design criteria that such services
must satisfy. Pursuant to this Section 3.12.10, the Architect will review, approve or take other appropriate action on
submittals only for the limited purpose of checking for conformance with information given and the design concept
expressed in the Contract Documents. The Contractor shall not be responsible for the adequacy of the performance
and design criteria specified in the Contract Documents.

§ 3.12.11 The Construction Manager’s and Architect’s review of Contractor’s submittals will be limited to
examination of an initial submittal and 1 resubmittal. The Owner is entitled to obtain reimbursement from the
Contractor for amounts paid to the Architect for evaluation of additional resubmittals.

§ 3.13 Use of Site

§ 3.13.1 The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances,
codes, rules and regulations, and lawful orders of public authorities and the Contract Documents and shall not
unreasonably encumber the site with materials or equipment.

§ 3.13.2 The Contractor shall coordinate the Contractor’s operations with, and secure the approval of, the Construction
Manager before using any portion of the site.
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§ 3.13.3 The Contractor shall be responsible for enforcing the following rules of conduct for its personnel and those of
its subcontractors, sub-subcontractors, and suppliers at the Project site , and the Owner’s Project Representative shall
provide interpretations should a question arise if the rules of conduct are being adequately enforced by the Contractor:

.1 No smoking or use of tobacco products.

.2 No drinking of alcoholic beverages or use of controlled substances.

.3 No working, or presence on site, under the influence of alcoholic beverages or controlled substances.
.4 No use of indecent language or display of indecent images, publications or terms.

.5 No use of radios or other entertainment devices.

.6 No horseplay or dangerous behavior.

.7 No firearms or other weapons.

.8 No communication with staff or students.

§ 3.13.4 The Contractor shall require its personnel and those of its subcontractors, sub-subcontractors and suppliers to
wear visible photo-identification badges acceptable to the Owner, at all times for identification and security purposes.
All personnel must wear a yellow safety vest with the Prime or Subcontractor company name at all times when on
project site.

§ 3.14 Cutting and Patching

§ 3.14.1 The Contractor shall be responsible for cutting, fitting or patching required to complete the Work or to make
its parts fit together properly. All areas requiring cutting, fitting and patching shall be restored to the condition existing
prior to the cutting, fitting and patching, unless otherwise required by the Contract Documents.

§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed
construction of the Owner’s own forces or of other Multiple Prime Contractors by cutting, patching, or otherwise
altering such construction, or by excavation. The Contractor shall not cut or otherwise alter such construction by the
Owner’s own forces or by other Multiple Prime Contractors except with written consent of the Construction Manager,
Owner and such other Multiple Prime Contractors; such consent shall not be unreasonably withheld. The Contractor
shall not unreasonably withhold from the other Multiple Prime Contractors or the Owner the Contractor’s consent to
cutting or otherwise altering the Work.

§ 3.15 Cleaning Up

§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials or
rubbish caused by operations under the Contract daily. At completion of the Work the Contractor shall remove waste
materials, rubbish, the Contractor’s tools, construction equipment, machinery and surplus materials from and about
the Project.

§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents daily, the Owner, or Construction
Manager with the Owner’s approval, may do so and the Owner shall be entitled to reimbursement from the Contractor.

§ 3.16 Access to Work
The Contractor shall provide the Owner, Construction Manager and Architect access to the Work in preparation and
progress wherever located.

§ 3.17 Royalties, Patents and Copyrights

The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement of
copyrights and patent rights and shall hold the Owner, Construction Manager and Architect harmless from loss on
account thereof, but shall not be responsible for such defense or loss when a particular design, process or product of a
particular manufacturer or manufacturers is required by the Contract Documents or where the copyright violations are
contained in Drawings, Specifications or other documents prepared by the Owner, Architect, or Construction
Manager. However, if the Contractor has reason to believe that the required design, process or product is an
infringement of a copyright or a patent, the Contractor shall be responsible for such loss unless such information is
promptly furnished to the Architect through the Construction Manager.
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§ 3.18 Indemnification

§ 3.18.1 To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the Owner,
Construction Manager, Architect, Construction Manager’s and Architect’s consultants, and agents and employees of
any of them from and against claims, damages, losses and expenses, including but not limited to attorneys’ fees and
litigation costs, arising out of or resulting from performance of the Work, provided that such claim, damage, loss or
expense is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property
(other than the Work itself) but only to the extent caused by the negligent acts or omissions of the Contractor, a
Subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be liable, regardless
of whether or not such claim, damage, loss or expense is caused in part by a party indemnified hereunder. Such
obligation shall not be construed to negate, abridge or reduce other rights or obligations of indemnity that would
otherwise exist as to a party or person described in this Section 3.18.

§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the Contractor,
a Subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be liable, the
indemnification obligation under Section 3.18 shall not be limited by a limitation on amount or type of damages,
compensation or benefits payable by or for the Contractor or a Subcontractor under workers” compensation acts,
disability benefit acts or other employee benefit acts.

ARTICLE 4 ARCHITECT AND CONSTRUCTION MANAGER

§ 4.1 General

§ 4.1.1 The Owner shall retain an architect lawfully licensed to practice architecture or an entity lawfully practicing
architecture in the jurisdiction where the Project is located. That person or entity is identified as the Architect in the
Agreement and is referred to throughout the Contract Documents as if singular in number.

§ 4.1.2 The Owner shall retain a construction manager lawfully licensed to practice construction management or an
entity lawfully practicing construction management in the jurisdiction where the Project is located. That person or
entity is identified as the Construction Manager in the Agreement and is referred to throughout the Contract
Documents as if singular in number.

§ 4.1.3 Duties, responsibilities and limitations of authority of the Construction Manager as set forth in the Contract
Documents shail not be restricted, modified or extended without written consent of the Owner and Construction
Manager. Duties, responsibilities and limitations of authority of the Architect as set forth in the Contract Documents
shall not be restricted, modified or extended without written consent of the Owner and Architect. Consent shall not be
unreasonably withheld.

§ 4.1.41f the employment of the Construction Manager or Architect is terminated, the Owner shall employ a successor
construction manager or architect as to whom the Contractor has no reasonable objection and whose status under the
Contract Documents shall be that of thc Construction Manager or Architcct, respectively.

§ 4.2 Administration of the Contract

§ 4.2.1 The Construction Manager and Architect will provide administration of the Contract as described in the
Contract Documents and will be the Owner’s representatives during construction until the date the Architect issues the
final Certificate for Payment. The Construction Manager and Architect will have authority to act on behalf of the
Owner only to the extent provided in the Contract Documents.

§ 4.2.2 The Architect will visit the site at intervals appropriate to the stage of construction, or as otherwise agreed with
the Owner, to become generally familiar with the progress and quality of the portion of the Work completed, and to
determine in general if the Work observed is being performed in a manner indicating that the Work, when fully
completed, will be in accordance with the Contract Documents. However, the Architect will not be required to make
exhaustive or continuous on-site inspections to check the quality or quantity of the Work. On the basis of the site visits,
the Architect will keep the Owner reasonably informed about the progress and quality of the portion of the Work
completed, and report to the Owner and Construction Manager (1) known deviations from the Contract Documents
and from the most recent Project schedule prepared by the Construction Manager, and (2) defects and deficiencies
observed in the Work.

§ 4.2.2.1 The Owner is entitled to reimbursement from the Contractor for amounts paid to the Architect for site visits
made necessary by the fault of the Contractor or by defects and deficiencies in the Work.
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§ 4.2.2.2 The Owner is entitled to reimbursement from the Contractor for amounts paid to the Construction Manager
for site visits made necessary by the fault of the Contractor or by defects and deficiencies in the Work.

§ 4.2.3 The Construction Manager shall provide a staffing plan to include one or more representatives who shall be in
attendance at the Project site whenevet the Work is being performed. The Construction Manager will determine in
general if the Work observed is being performed in accordance with the Contract Documents, will keep the Owner
reasonably informed of the progress of the Work, and will report to the Owner and Architect (1) known deviations
from the Contract Documents and the most recent Project schedule, and (2) defects and deficiencies observed in the
Work.

§ 4.2.4 The Construction Manager will schedule and coordinate the activities of the Contractor and other Multiple
Prime Contractors in accordance with the latest approved Project schedule.

§ 4.2.5 The Construction Manager, except to the extent required by Section 4.2.4, and Architect will not have control
over, or charge of, construction means, methods, techniques, sequences or procedures, or for the safety precautions
and programs in connection with the Work, since these are solely the Contractor’s rights and responsibilities under the
Contract Documents, except as provided in Section 3.3.1, and neither will be responsible for the Contractor’s failure to
perform the Work in accordance with the requirements of the Contract Documents. Neither the Construction Manager
nor the Architect will have control over or charge of or be responsible for acts or omissions of the Contractor,
Subcontractors, or their agents or employees, or of any other persons or entities performing portions of the Work.

§ 4.2.6 Communications Facilitating Contract Administration. Except as otherwise provided in the Contract Documents
or when direct communications have been specially authorized, the Owner and Contractor shall endeavor to
communicate with each other through the Construction Manager, and shall contemporaneously provide the same
communications to the Architect about matters arising out of or relating to the Contract Documents. Communications
by and with the Architect’s consultants shall be through the Architect. Communications by and with Subcontractors
and material suppliers shall be through the Contractor. Communications by and with other Multiple Prime Contractors
shall be through the Construction Manager and shall be contemporaneously provided to the Architect if those
communications are about matters arising out of or related to the Contract Documents. Communications by and with
the Owner’s own forces shall be through the Owner.

§ 4.2.7 The Construction Manager and Architect will review and certify all Applications for Payment by the
Contractor, in accordance with the provisions of Article 9.

§ 4.2.8 The Architect and Construction Manager have authority to reject Work that does not conform to the Contract
Documents and will notify each other about the rejection. The Construction Manager shall determine in general
whether the Work of the Contractor is being performed in accordance with the requirements of the Contract
Documents and notify the Owner, Contractor and Architect of defects and deficiencies in the Work. Whenever the
Construction Manager considers it necessary or advisable, the Construction Manager will have authority to require
additional inspection or testing of the Work in accordance with Sections 13.5.2 and 13.5.3, upon written authorization
of the Owner, whether or not such Work is fabricated, installed or completed. The foregoing authority of the
Construction Manager will be subject to the provisions of Sections 4.2.18 through 4.2.20 inclusive, with respect to
interpretations and decisions of the Architect. However, neither the Architect’s nor the Construction Manager’s
authority to act under this Section 4.2.8 nor a decision made by either of them in good faith either to exercise or not to
exercise such authority shall give rise to a duty or responsibility of the Architect or the Construction Manager to the
Contractor, Subcontractors, material and equipment suppliers, their agents or employees, or other persons performing
any of the Work.

§ 4.2.9 The Construction Manager will receive and promptly review for conformance with the submittal requirements
of the Contract Documents, all submittals from the Contractor such as Shop Drawings, Product Data and Samples.
Where there are Multiple Prime Contractors, the Construction Manager will also check and coordinate the information
contained within each submittal received from Contractor and other Multiple Prime Contractors, and transmit to the
Architect those recommended for approval. By submitting Shop Drawings, Product Data, Samples and similar
submittals, the Construction Manager represents to the Owner and Architect that the Construction Manager has
reviewed and recommended them for approval. The Construction Manager’s actions will be with reasonable
promptness while allowing sufficient time to permit adequate review by the Architect.
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§ 4.2.10 The Architect will review and approve or take other appropriate action upon the Contractor’s submittals such
as Shop Drawings, Product Data and Samples, but only for the limited purpose of checking for conformance with
information given and the design concept expressed in the Contract Documents. The Architect’s action will be taken
with reasonable promptness while allowing sufficient time in the Architect’s professional judgment to permit
adequate review. Upon the Architect’s completed review, the Architect shall transmit its submittal review to the
Construction Manager.

§ 4.2.11 Review of the Contractor’s submittals by the Construction Manager and Architect is not conducted for the
purpose of determining the accuracy and completeness of other details such as dimensions and quantities, or for
substantiating instructions for installation or performance of equipment or systems, all of which remain the
responsibility of the Contractor as required by the Contract Documents. The Construction Manager and Architect’s
review of the Contractor’s submittals shall not relieve the Contractor of the obligations under Sections 3.3, 3.5 and
3.12. The Construction Manager and Architect’s review shall not constitute approval of safety precautions or, unless
otherwise specifically stated by the Construction Manager and Architect, of any construction means, methods,
techniques, sequences or procedures. The Architect’s approval of a specific item shall not indicate approval of an
assembly of which the item is a component.

§ 4.2.12 The Construction Manager, with the assistance of the Architect, will prepare Change Orders and
Construction Change Directives.

§ 4.2.13 The Construction Manager and the Architect will take appropriate action on Change Orders or Construction
Change Directives in accordance with Article 7. and the Architect will have authority to order minor changes in the
Work as provided in Section 7.4. The Architect, in consultation with the Construction Manager, will investigate and
make determinations and recommendations regarding concealed and unknown conditions as provided in Section
3.74.

§ 4.2.14 Utilizing the documents provided by the Contractor, the Construction Manager will maintain at the site for the
Owner one copy of all Contract Documents, approved Shop Drawings, Product Data, Samples and similar required
submittals, in good order and marked currcntly to rccord all changes and sclections madc during construction. These
will be available to the Architect and the Contractor, and will be delivered to the Owner upon completion of the
Project.

§ 4.2.15 The Construction Manager will assist the Architect in conducting inspections to determine the dates of
Substantial Completion and the date of final completion; issue Certificates of Substantial Completion in conjunction
with the Architect pursuant to Section 9.8; and receive and forward to the Owner written warranties and related
documents required by the Contract and assembled by the Contractor pursuant to Section 9.10. The Construction
Manager will forward to the Architect a final Application and Certificate for Payment or final Project Application
and Project Certificate for Payment upon the Contractor’s compliance with the requirements of the Contract
Documents.

§ 4.2.16 If the Owner and Architect agree, the Architect will provide one or more project representatives to assist in
carrying out the Architect’s responsibilities at the site. The duties, responsibilities and limitations of authority of such
project representatives shall be as set forth in an exhibit to be incorporated in the Contract Documents.

§ 4.2.17 The Architect will interpret and decide matters concerning performance under, and requirements of the
Contract Documents on written request of the Construction Manager, Owner or Contractor through the Construction
Manager. The Architect’s response to such requests will be made in writing within any time limits agreed upon or
otherwise with reasonable promptness.

§ 4.2.18 Interpretations and decisions of the Architect will be consistent with the intent of and reasonably inferable
from the Contract Documents and will be in writing or in the form of drawings. When making such interpretations and
decisions, the Architect will endeavor to secure faithful performance by both Owner and Contractor, will not show
partiality to either and will not be liable for results of interpretations or decisions so rendered in good faith.

§ 4.2.19 The Architect’s decisions on matters relating to aesthetic effect will be final if consistent with the intent
expressed in the Contract Documents.
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§ 4.2.20 The Construction Manager will receive and review requests for information from the Contractor, and forward
each request for information to the Architect, with the Construction Manager’s recommendation. The Architect will
review and respond in writing to the Construction Manager to requests for information about the Contract Documents.
The Construction Manager’s recommendation and the Architect’s response to each request will be made in writing
within any time limits agreed upon or otherwise with reasonable promptness. If appropriate, the Architect will prepare
and issue supplemental Drawings and Specifications in response to the requests for information.

§ 4.2.20.1 Contractor’s requests for information shall be prepared and submitted in accordance with Division 01
Section "Project Management and Coordination”. The Architect will return without action requests for
information that do not conform to the Contract Documents.

ARTICLE 5 SUBCONTRACTORS

§ 5.1 Definitions

§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the
Work at the site. The term "Subcontractor” is referred to throughout the Contract Documents as if singular in number
and means a Subcontractor or an authorized representative of the Subcontractor. The term "Subcontractor” does not
include other Multiple Prime Contractors or subcontractors of other Multiple Prime Contractors.

§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to perform
a portion of the Work at the site. The term "Sub-subcontractor” is referred to throughout the Contract Documents as if
singular in number and means a Sub-subcontractor or an authorized representative of the Sub-subcontractor.

§ 5.2 Award of Subcontracts and Other Contracts for Portions of the Work

§ 5.2.1 Unless otherwise stated in the Contract Documents or the bidding requirements, the Contractor, as soon as
practicable after award of the Contract, shall furnish in writing to the Construction Manager for review by the Owner,
Construction Manager and Architect the names of persons or entities (including those who are to furnish materials or
equipment fabricated to a special design) proposed for each principal portion of the Work. The Construction Manager
may reply within 14 days to the Contractor in writing stating (1) whether the Owner, the Construction Manager or the
Architect has reasonable objection to any such proposed person or entity or, (2) that the Construction Manager,
Architect or Owner requires additional time for review. Failure of the Construction Manager, Owner, or Architect to
reply within the 14-day period shall constitute notice of no reasonable objection.

§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner, Construction Manager
or Architect has made reasonable and timely objection. The Contractor shall not be required to contract with anyone to
whom the Contractor has made reasonable objection.

§ 5.2.3 If the Owner, Construction Manager or Architect has reasonable objection to a person or entity proposed by the
Contractor, the Contractor shall propose another to whom the Owner, Construction Manager or Architect has no
reasonable objection.

§ 5.2.4 The Contractor shall not substitute a Subcontractor, person or entity previously selected if the Owner,
Construction Manager or Architect makes reasonable objection to such substitution.

§ 5.2.5 The Contractor shall perform at least 25 > percent of the cost of the Contract (not including the costs of
materials, insurance, bonds, submittals and similar items) with its own employees.

§ 5.3 Subcontractual Relations

By appropriate agreement, written where legally required for validity, the Contractor shall require each Subcontractor,
to the extent of the Work to be performed by the Subcontractor, to be bound to the Contractor by terms of the Contract
Documents, and to assume toward the Contractor all the obligations and responsibilities, including responsibility for
safety of the Subcontractor’s Work, which the Contractor, by these Documents, assumes toward the Owner,
Construction Manager and Architect. Each subcontract agreement shall preserve and protect the rights of the Owner,
Construction Manager and Architect under the Contract Documents with respect to the Work to be performed by the
Subcontractor so that subcontracting thereof will not prejudice such rights, and shall allow to the Subcontractor, unless
specifically provided otherwise in the subcontract agreement, the benefit of all rights, remedies and redress against the
Contractor that the Contractor, by the Contract Documents, has against the Owner. Where appropriate, the Contractor
shall require each Subcontractor to enter into similar agreements with Sub-subcontractors. The Contractor shall make
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available to each proposed Subcontractor, prior to the execution of the subcontract agreement, copies of the Contract
Documents to which the Subcontractor will be bound, and, upon written request of the Subcontractor, identify to the
Subcontractor terms and conditions of the proposed subcontract agreement that may be at variance with the Contract
Documents. Subcontractors will similarly make copies of applicable portions of such documents available to their
respective proposed Sub-subcontractors.

§ 5.4 Contingent Assignment of Subcontracts
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided that
A assignment is effective only after termination of the Contract by the Owner for cause pursuant to
Section 14.2 and only for those subcontract agreements that the Owner accepts by notifying the
Subcontractor and Contractor in writing; and
.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the
Contract.

When the Owner accepts the assignment of a subcontract agreement, the Owner assumes the Contractor’s rights and
obligations under the subcontract.

§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 days, the Subcontractor’s
compensation shall be equitably adjusted for increases in cost resulting from the suspension.

§ 5.4.3 Upon such assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a
successor Contractor or other entity. If the Owner assigns the subcontract to a successor Contractor or other entity, the
Owner shall nevertheless remain legally responsible for all of the successor Contractor’s obligations under the
subcontract.

ARTICLE 6 CONSTRUCTION BY OWNER OR BY OTHER CONTRACTORS

§ 6.1 Owner’s Right to Perform Construction with Own Forces and to Award Other Contracts

§ 6.1.1 The Owner reserves the right to perform construction or operations related to the Project with the Owner’s own
forces, which include persons or entitics under separate contracts not administered by the Construction Manager, and
to award other contracts in connection with other portions of the Project or other construction or operations on the site
under Conditions of the Contract identical or substantially similar to these including those portions related to
insurance and waiver of subrogation. If the Contractor claims that delay or additional cost is involved because of such
action by the Owner, the Contractor shall make such Claim as provided in Article 15.

§ 6.1.2 When the Owner performs construction or operations with the Owner’s own forces including persons or
entities under separate contracts not administered by the Construction Manager, the Owner shall provide for
coordination of such forces with the Work of the Contractor, who shall cooperate with them.

§ 6.1.3 Unless otherwise provided in the Contract Documents, when the Owner petforms construction or operations
related to the Project with the Owner’s own forces, the Owner shall be deemed to be subject to the same obligations
and to have the same rights that apply to the Contractor under the Conditions of the Contract, including, without
excluding others, those stated in Article 3, this Article 6, and Articles 10, 11 and 12.

§ 6.2 Mutual Responsibility

§ 6.2.1 The Contractor shall afford the Owner’s own forces, Construction Manager and other Multiple Prime
Contractors reasonable opportunity for introduction and storage of their materials and equipment and performance of
their activities, and shall connect and coordinate the Contractor’s construction and operations with theirs as required
by the Contract Documents.

§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction ot operations by the
Owner’s own forces or other Multiple Prime Contractors, the Contractor shall, prior to proceeding with that portion of
the Work, promptly report to the Construction Manager and Architect apparent discrepancies or defects in such other
construction that would render it unsuitable for such proper execution and results. Failure of the Contractor so to
report shall constitute an acknowledgment that the Owner’s own forces or other Multiple Prime Contractors’
completed or partially completed construction is fit and proper to receive the Contractor’s Work, except as to defects
not then reasonably discoverable.

AlA Document A232" - 2009 (rev. 12/11) (formerly A201~ CMa - 1992). Copyright © 1992 and 2009 by The American Institute of Architects. All rights reserved.

Init. The "American Institute of Architects,” "AlA," the AIA Logo, and "AlA Contract Documents” are registered trademarks and may not be used without permission. This 26
document was produced by AIA software at 10:39:49 ET on 01/29/2021 under Order No.21916964 18 which expires on 02/27/2022, is not for resale, is licensed for
/ one-time use only, and may only be used in accordance with the AlA Contract Documents® Terms of Service. To report copyright violations, e-mail
copyright@aia.org.

User Notes: (1330534767)



§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs, including costs that are payable to a
separate contractor or to other Multiple Prime Contractors because of the Contractor’s delays, improperly timed
activities or defective construction.

§ 6.2.4 The Contractor shall promptly remedy damage the Contractor wrongfully causes to completed or partially
completed construction or to property of the Owner, separate contractors, or other Multiple Prime Contractors as
provided in Section 10.2.5.

§ 6.2.5 The Owner and other Multiple Prime Contractors shall have the same responsibilities for cutting and patching
as are described for the Contractor in Section 3.14.

§ 6.3 Owner’s Right to Clean Up

If a dispute arises among the Contractor, other Multiple Prime Contractors and the Owner as to the responsibility
under their respective contracts for maintaining the premises and surrounding area free from waste materials and
rubbish, the Owner may clean up and the Construction Manager, with notice to the Architect, will allocate the cost
among those responsible.

ARTICLE 7 CHANGES IN THE WORK

§ 7.1 General

§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the
Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the
limitations stated in this Article 7 and elsewhere in the Contract Documents.

§ 7.1.2 A Change Order shall be based upon agreement among the Owner, Construction Manager, Architect and
Contractor; a Construction Change Directive requires agreement by the Owner, Construction Manager and Architect
and may or may not be agreed to by the Contractor; an order for a minor change in the Work may be issued by the
Architect alone.

§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents, and the
Contractor shall proceed promptly, unless otherwise provided in the Change Order, Construction Change Directive or
order for a minor change in the Work.

§ 7.1.4 The allowance for the combined overhead and profit included in the total cost to the Owner shall be as follows:.

.1 Five percent (5%) of the costs of labor and material for overhead.

.2 An additional ten percent (10%) of the value of labor and materials for profit. When Contractor uses its
Subcontractor to perform the work, overhead and profit shall be determined at five percent (5%) of the
Subcontractor’s cost for labor, equipment and materials, if any.

.3 The allowance for the combine overhead and profit (for Contractor, subcontractor, suppliers and contractors of
a lower-tier) included in the total cost to the Owner cannot exceed a maximum fee of fifteen percent (15%) of the
cost.

.4 The additional bond charges for the total change order, two percent (2%) of the cost shall also apply to Deduct
Change orders.

§ 7.2Change Orders
A Change Order is a written instrument prepared by the Construction Manager and signed by the Owner, Construction
Manager, Architect and Contractor, stating their agreement upon all of the following:

1 The change in the Work;

.2 The amount of the adjustment, if any, in the Contract Sum; and

3 The extent of the adjustment, if any, in the Contract Time.

§ 7.3 Construction Change Directives

§ 7.3.1 A Construction Change Directive is a written order prepared by the Construction Manager and signed by the
Owner, Construction Manager and Architect, directing a change in the Work prior to agreement on adjustment, if any,
in the Contract Sum or Contract Time, or both. The Owner may by Construction Change Directive, without
invalidating the Contract, order changes in the Work within the general scope of the Contract consisting of additions,
deletions or other revisions, the Contract Sum and Contract Time being adjusted accordingly.
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§ 7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change
Order.

§ 7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be
based on one of the following methods:
.1 Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to
permit evaluation;
.2 Unit prices stated in the Contract Documents or subsequently agreed upon;
3 Costto be determined in a manner agreed upon by the parties and a mutually acceptable fixed or
percentage fee; or
4 Asprovided in Section 7.3.7.

§ 7.3.4 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally
contemplated are materially changed in a proposed Change Order or Construction Change Directive so that
application of such unit prices to quantities of Work proposed will cause substantial inequity to the Owner or
Contractor, the applicable unit prices shall be equitably adjusted.

§ 7.3.5 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in the
Work involved and advise the Construction Manager and Architect of the Contractor’s agreement or disagreement
with the method, if any, provided in the Construction Change Directive for determining the proposed adjustment in the
Contract Sum or Contract Time.

§ 7.3.6 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreement therewith,
including adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall
be effective immediately and shall be recorded as a Change Order.

§ 7.3.7 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum,
the Construction Manager shall determine the method and the adjustment on the basis of reasonable expenditures and
savings of those performing the Work attributable to the change, including, in case of an increase in the Contract Sum,
an amount for overhead and profit as set forth in the Agreement, or if no such amount is set forth in the Agreement, a
reasonable amount. In such case, and also under Section 7.3.3.3, the Contractor shall keep and present, in such form as
the Construction Manager may prescribe, an itemized accounting together with appropriate supporting data. Unless
otherwise provided in the Contract Documents, costs for the purposes of this Section 7.3.7 shall be limited to the
following:
.1 Costs of labor, including social security and unemployment insurance, fringe benefits required by
agreement or custom, and workers compensation insurance directly related to the Work;
.2 Costs of materials, supplies and equipment, including cost of transportation (not normal commute to
work vehicles), to the Project site, directly related to the Work, whether incorporated or consumed;
.3 Rental costs of machinery and equipment, exclusive of hand tools and equipment normally encumbered
to perform the work,, whether rented from the Contractor or
(Paragraphs deleted)
others.

§ 7.3.8 The amount of credit to be alfowed by the Contractor to the Owner for a deletion or change that results in