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14-Aug-26
02-Oct-26
20-Nov-26
08-Jan-27
25-Jul-25
16-Mar-26
04-May-26
22-Jun-26
20-Jul-26
-Aug

19-Feb-27
09-Apr-27
16-Jul-27

22-Jul-26
28-May-27

20-Oct-25
08-Dec-25
26-Jan-26
05-Jan-26
23-Feb-26
24-Jul-26

Trades - 5 Day Workweek 05-Oct-26

Trades - 5 Day Workweek 06-Jul-26
Trades - 5 Day Workweek 27-Jul-26
Trades - 5 Day Workweek 17-Aug-26
Trades - 5 Day Workweek 23-Nov-26*
Trades - 5 Day Workweek 07-Jul
Trades - 5 Day Workweek 07-Jul
Trades - 5 Day Workweek 07-Jul
Trades - 5 Day Workweek 07-Jul
Trades - 5 Day Workweek 07-Jul
Trades - 5 Day Workweek 07-Jul
Trades - 5 Day Workweek 28-Jul
Trades - 5 Day Workweek 28-Jul
Trades - 5 Day Workweek 02-Sep-25*
Trades - 5 Day Workweek 21-Oct-25
Trades - 5 Day Workweek 09-Dec-25
Trades - 5 Day Workweek 16-Dec-25
Trades - 5 Day Workweek 06-Jan-26
Trades - 5 Day Workweek 27-Jan-26
Trades - 5 Day Workweek 17-Mar-26*
Trades - 5 Day Workweek 05-May-26*
Trades - 5 Day Workweek  23-Jun-26*
Trades - 5 Day Workweek 06-Jul
Trades - 5 Day Workweek 06-Jul
Trades - 5 Day Workweek 06-Jul
Trades - 5 Day Workweek 06-Jul
Trades - 5 Day Workweek 21-Jul
Trades - 5 Day Workweek 19-Jul
Trades - 5 Day Workweek 19-Jul
Trades - 5 Day Workweek 19-Jul
Trades - 5 Day Workweek 19-Jul
Trades - 5 Day Workweek 06-Jul
Trades - 5 Day Workweek 06-Jul
Trades - 5 Day Workweek 27-Jul
Trades - 5 Day Workweek 11-Jan-27*
Trades - 5 Day Workweek 22-Feb-27
Trades - 5 Day Workweek 12-Apr27
Trades - 5 Day Workweek 31-May-27

13
15
35
35
35
75
75
15
15
15
15
35
35
35
15
35
35
35
35
20
35
35
35
35
15
15
30
35
35
35

565
60
40
40
40
60
20

270

Abatment Classroom 1st Floor - Classrooms Zone 10 (Post Bdlg 1

Abatment Classroom 1st Floor - Ceilings Zone 8-9-11-12-13-14-15
GC-EC-MC Demo - Finish Zone 10

Abatment Classroom 1st Floor - Ceilings (2nd Shift)
GC-EC-MC Demo - Finish Zone 8 (mwv rinstall new ceiling)
GC-EC-MC Demo - Finish Zone 9 (mwv rinstall new ceiling)
GC-EC-MC Demo - Finish Zone 11 (rmv rinstall new ceiling)
GC-EC-MC Demo - Finish Zone 12-13 (mv rinstall new ceiling)
GC-EC-MC Demo - Finish Zone 14 (rmv rinstall new ceiling)
GC-EC-MC Demo - Finish Zone 15 (rmv rinstall new ceiling)

GC-EC-MC Demo - Finish Zone 17 Cafeteria

Classroom 1st Floor - Ceilings Zone 8-9-11-12-13-14-15
GC-EC-MC Demo - Finish Zone 16 Gym

Classroom 1st Floor - Ceilings Zone (2nd Shift)

GC-EC-MC Demo - Finish Zone 2
Abatment Classroom 2nd Floor - Zone 22-23-24-25

Abatment Classroom Ground Floor - Boiler Room
Flooring - Zones 22-23-24-25

Flooring - Zones 19-20-21
Bathrooms 2025 - Demo - Finish - MEP

Stairwell Railings and Treads (all)
Bathrooms 2026 - Demo - Finish - MEP

GC-EC-MC Demo - Finish Zone 19
GC-EC-MC Demo - Finish Zone 20
GC-EC-MC Demo - Finish Zone 21
Il OUBAxelrod.Renovations.FirstFloor 1st
GC-EC-MC Demo - Finish Zone 3
GC-EC-MC Demo - Finish Zone 4
GC-EC-MC Demo - Finish Zone 5
GC-EC-MC Demo - Finish Zone 6
GC-EC-MC Demo - Finish Zone 7
GC-EC-MC Demo - Finish Zone 18
GC-EC-MC Demo - Finish Zone 22
GC-EC-MC Demo - Finish Zone 23
GC-EC-MC Demo - Finish Zone 24
GC-EC-MC Demo - Finish Zone 25
‘ OUB Axelrod.Renovations.Example Zone Build Rooms Only (not hallw

EC - Power Panels (all)

A1080
= A2160
A1470
A1500
= A2170
A1380
A1570
A1840

= A2180
= A2070
= A2190

A1100
A1480
A1800
A1810
A1860
A1870
A1820

= A2080
= A2090
= A2100

A1880
A1890
A1900

= A2060
= A2110
= A2120
= A2130
= A2140

= A2150
K& OUBAxelrod.Renovations.Second Floor 2nd
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A1910
A1960
A1930
A1950
A1940

-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-

15-Nov-24
02-Oct-24

Trades - 5 Day Workweek 01-Oct-24

34

Trades - 5 Day Workweek 01-Oct-24

2
3
3
3
10
10
10

Temp Partition - Rmv Fumiture

Demo Ceiling
Demo Mech.

A1540
A1550
A1700
A1710
A1720
A1730
A1740
A1750
A1760
A1770
A1780
A1790

-
-
-
-
-
-
-
-
-
-
-
-

07-Oct-24

-24

Oct

Trades - 5 Day Workweek 08-Oct-24
Trades - 5 Day Workweek 08-Oct-24

Trades - 5 Day Workweek 11-Oct-24

Trades - 5 Day Workweek 03

10-Oct-24
10-Oct-24

24-Oct-24

Demo Elec.

Install Mech

24-Oct-24

Trades - 5 Day Workweek 11-Oct-24

Install Elec

31-Oct-24

Trades - 5 Day Workweek 18-Oct-24

Install Grid / ACT
Install Lighting

24-Oct-24

Trades - 5 Day Workweek 18-Oct-24
Trades - 5 Day Workweek 25-Oct-24

5
5
5
5

1

31-Oct-24

Demo Floor

07-Nov-24
14-Nov-24
15-Nov-24

Trades - 5 Day Workweek 01-Nov-24

Paint / Finishes

Trades - 5 Day Workweek 08-Nov-24

Install Floor

Trades - 5 Day Workweek 15-Nov-24

Rmv Partition - Replace Fumiture
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