OUB NW.Construction.Interior Int. 173 13-Sep-24 13-May-25
A1240 Trench slab - Plumbing - Restore 10 13-Sep-24 26-Sep-24
A1530 Structural Steel, Misc. Supports 15 13-Sep-24 03-Oct-24
A1270 Install Roof, Drains, Deck Infill 20 25-Sep-24 22-Oct-24
A1250 Install Ductwork 20 23-Oct-24 19-Nov-24
A1670 Install Roof Curbs and Mech Equipment 5 23-Oct-24 29-Oct-24
A1710 Eletrical Panels/Power 15 06-Nov-24 26-Nov-24
A1260 Install Sprinkler 15 20-Nov-24 10-Dec-24
A1280 Install Windows 20 20-Nov-24 17-Dec-24
A1570 Install Hydronic Piping 10 20-Nov-24 03-Dec-24
A1540 Install Wall Framing - Door Frames 10 11-Dec-24 24-Dec-24
A1640 Elevator 30 18-Dec-24 28-Jan-25
A1520 MEP Wall Rough-In 15 25-Dec-24 14-Jan-25
A1550 Bathroom Wet Walls 10 25-Dec-24 07-Jan-25
A1650 Install Bathroom Fixtures/Accessories 10 08-Jan-25 21-Jan-25
A1560 Fire Alarm 10 15-Jan-25 28-Jan-25
A1590 Close Walls - Prep for Finishes 15 15-Jan-25 04-Feb-25
A1490 Paint / Tile / Wall Finishes 20 05-Feb-25 04-Mar-25
A1630 Install Glass Walls - Movable Part itions 5 05-Feb-25 11-Feb-25
A1510 Install Grid & ACT, Hard Ceilings 20 12-Feb-25 11-Mar-25
A1660 Install Light Fixtures 15 12-Feb-25 04-Mar-25
A1500 Floor Finishes 15 12-Mar-25 01-Apr-25
A1580 Install Doors-Hardware 5 02-Apr-25 08-Apr-25
A1680 Stair Handrails 10 02-Apr-25 15-Apr-25
A1620 Punchlist 10 15-Apr-25 29-Apr-25
A1480 3rd Party Commissioining 15 16-Apr-25 06-May-25
A1690 Owner Furniture 10 30-Apr-25 13-May-25
