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 011000 - 1 SUMMARY 

SECTION 011000 - SUMMARY  

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Project information. 
2. Work covered by Contract Documents. 
3. Type of contract 
4. Work schedule and phasing 
5. Access to site. 
6. Coordination with occupants. 
7. Work restrictions. 
8. Specification and drawing conventions. 
9. Regulations of the Commissioner of Education - 8 NYCRR 155.5 - Uniform 

Safety Standards for School Construction and Maintenance Projects. 

B. Related Requirements: 

1. Section 015000 "Temporary Facilities and Controls" for limitations and 
procedures governing temporary use of Owner's facilities. 

1.2 PROJECT INFORMATION 

A. Project Identification: Partial Roof Replacement at the Maple Hill Annex at Truman 
Moon Elementary School located at 53 Bedford Ave, Middletown, NY 10940. 

B. Owner: The Enlarged City School District of Middletown, Middletown, NY. 

C. Architect:  The Contract Documents were prepared for Project by Kaeyer, Garment + 
Davidson Architects, PC. 

D. Construction Manager: The Owner intends to engage a Construction Manager for this 
Project to serve as an advisor to Owner and to provide assistance in administering the 
Contract for Construction between Owner and Contractor, according to a separate 
contract between Owner and Construction Manager.  

1.3 WORK COVERED BY CONTRACT DOCUMENTS 

A. The Work of the Project is defined by the Contract Documents and consists of the 
following: 

1. Partial roof replacement and associated work including removal and replacement 
of roofing system including metal edge securement and flashing, repointing brick 
masonry, replacing brick masonry, replacing skylights, replacing roof hatches, 
asbestos abatement work, and other related work. 
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B. Work in Existing Buildings: Existing conditions are shown on the drawings to the best 
knowledge of the Architect.  The Architect, however, cannot guarantee the correctness 
of the existing conditions shown and assumes no responsibility therefore.  It shall be 
the responsibility of the Contractor to verify all existing conditions. 

1. Contractor shall take all necessary field measurements prior to fabrication and 
installation of work and shall assume complete responsibility for accuracy of 
same. 

1.4 INTENT OF THE CONTRACT DOCUMENTS 

A. If, in the interpretation of Contract Documents, requirements within the Drawings and 
Specifications conflict, or it appears that the Drawings and Specifications are not in 
agreement, the Contractor shall provide (1) the greater quantity, where there is a 
discrepancy in quantity, and (2) the superior quality, where there is a discrepancy in 
quality. All discrepancies shall be brought to the attention of the Architect. The 
Architect’s decision on resolving the discrepancy shall be final. 

1.5 TYPE OF CONTRACT 

A. The Work of the project will be let in a single Prime Contract.  

1.6 WORK SCHEDULE AND PHASING 

A. The Work shall be substantially complete on or before August 30, 2022. It is extremely 
important that the Owner resume its full use of the buildings and sites on the 
completion date(s) specified. Liquidated damages will be assessed by the Owner for 
each day the work continues past the Substantial Completion date. 

1.7 ACCESS TO SITE 

A. Limits:  Confine constructions operations to areas within contract limits indicated.  Do 
not disturb portions of the building and site beyond the areas in which the Work is 
indicated.  All areas of the building and site with the exception of the project area 
where the Work is being performed are off limits to Contractor and his employees. 

1. Driveways, Walkways and Entrances: Keep driveways, loading areas, and 
entrances serving premises clear and available to Owner, Owner's employees, 
students, the public and emergency vehicles at all times. Do not use these areas 
for parking or storage of materials. 

a. Schedule deliveries to minimize use of driveways and entrances by 
construction operations. 

b. Schedule deliveries to minimize space and time requirements for storage of 
materials and equipment on-site. 

c. Coordinate staging, parking and storage areas with the Construction 
Manager. 

B. Damages:  Promptly repair damages caused to adjacent facilities by work of the 
Contract to a good-as-new condition acceptable to the Owner. 
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C. Existing Facilities:  The following facilities are specifically noted as not to be used by 
Contractor or his employees: 

1. Toilet facilities. 
2. Food service facilities, including kitchen and dining areas. 
3. Parking lots. 
4. Telephones. 

D. Security: The Contractor and all employees of the contractor shall be subject to the 
security provisions required by the Owner. Such provisions shall include, but not be 
limited to, the following: 

1. Contractor and all their employees shall use a single means of access and 
egress to the building, except in the case of emergency, as designated by the 
Construction Manager. 

2. Photo identification badges shall be procured for all persons entering the Project 
building or site and shall be worn continuously while the person is in the building 
or on the site. 

3. All persons entering the building or site shall be subject to the Owner’s visitor 
management system, Raptor screening, and may be subject to fingerprinting or 
other security-related screenings. 

4. Contractor shall maintain a daily list of their personnel at the Project site. 

1.8 COORDINATION WITH OCCUPANTS 

A. Full Owner Occupancy: Owner will occupy site and building during entire construction 
period. Cooperate with Owner during construction operations to minimize conflicts and 
facilitate Owner usage. Perform the Work so as not to interfere with Owner's day-to-
day operations.  

1. Maintain access to existing adjacent occupied or used facilities. Do not close or 
obstruct adjacent drives, walkways, or other occupied or used facilities other than 
those obstructions currently indicated on the Contract Documents without written 
permission from Owner and approval of authorities having jurisdiction. 

2. Occupancy level will be reduced during summer months when school is not in 
session.   

B. Utility Shutdowns: Coordinate all utility shut downs and cross overs with the 
Construction Manager, schedule during off hours and non-occupied times only.  

1. Notify Owner not less than 72 hours in advance of activities that will affect 
Owner's operations. Include planned shut-downs and interruptions in 
Construction Schedule. 

2. Electrical and mechanical services to functioning spaces shall be maintained at 
all times.  Swing-overs to new services shall be made so as to cause the least 
interruption to the facilities' operations 

C. Owner Limited Occupancy of Completed Areas of Construction: Owner reserves the 
right to occupy and to place and install equipment in completed portions of the Work, 
prior to Substantial Completion of the Work, provided such occupancy does not 
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interfere with completion of the Work. Such placement of equipment and limited 
occupancy shall not constitute acceptance of the total Work. 

1. Architect will prepare a Certificate of Substantial Completion for each specific 
portion of the Work to be occupied prior to Owner acceptance of the completed 
Work. 

2. Obtain a Certificate of Occupancy from authorities having jurisdiction before 
limited Owner occupancy. 

3. Before limited Owner occupancy, mechanical and electrical systems shall be fully 
operational, and required tests and inspections shall be successfully completed. 
On occupancy, Owner will operate and maintain mechanical and electrical 
systems serving occupied portions of Work. 

4. On occupancy, Owner will assume responsibility for maintenance and custodial 
service for occupied portions of Work. 

1.9 WORK RESTRICTIONS 

A. Work Restrictions, General: Comply with restrictions on construction operations. 

1. Comply with limitations on use of public streets and with other requirements of 
authorities having jurisdiction. 

B. On-Site Work Hours and Days: Limit work on the site and in the building to working 
hours indicated below, Monday through Friday, unless otherwise indicated. 

1. The school will be closed on Saturdays, Sundays, regularly scheduled district 
holidays and school vacations, and at night after cleaning crews have finished.  
If any Contractor wishes to work at any time when the school is normally closed, 
that Contractor must receive prior approval by the Owner and also shall arrange 
and pay for custodial services for the building at the applicable district pay rates. 
All work taking place within the schools/buildings/grounds on weekends, 
holidays and school vacations must be approved in advance by the Owner. 

2. Summer Work Period Hours and Days: During the Summer work will be 
permitted between 7:00 a.m. and 4:00 p.m. all days except Saturday and 
Sundays.  Any special work arrangements must be made through the Owner.  

3. School-in-Session Period Hours and Days: Work during the School Year must 
be scheduled after School Hours between 3:00 PM until 10:00 PM. During the 
school year the school will be closed at 11:00p.m.  Any requests to work during 
school hours must be submitted in writing to the School District for approval.  
The submission must include a diagram showing how the construction area will 
be separated from occupied areas.  Additionally, it must show temporary 
measures to be installed such as ventilation, screening, dust protection, fire 
separation, etc.  The School District reserves it’s right to accept or reject the 
request at their discretion. 

4. Blackout Dates (No work is permitted at the building or site): Concerts, 
conferences, graduation and testing dates, other days as directed by the 
Owner. Allow for 5 blackout days other than these dates, taken during the 
weekdays, as selected by the Owner. 
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5. The school district’s academic calendar listing school holidays and vacation 
days and Regents Exam days can be found here 
https://www.middletowncityschools.org/domain/449  

C. Noise, Vibration, and Odors: Notify Owner and coordinate operations that may result in 
high levels of noise and vibration, odors, or other disruption to surrounding spaces. 

1. Notify Architect and Owner not less than two days in advance of proposed 
disruptive operations. 

2. Construction activity noise levels for a period extending from the reading days 
before exams until the final day of exams (ten days) shall not exceed 60 dBA 

D. Comply with Owner’s standards for construction projects as follows: 

1. Interaction with employees, students and the public is strictly forbidden.   
2. Use of offensive or inappropriate language is strictly forbidden . 
3. The use of radios, tape and CD players is prohibited on the site and in the 

buildings. 
4. Smoking is prohibited on the site and in the buildings. 
5. Fraternizing with students or staff at the University is prohibited. 
6. Use of controlled substances on Project site is not permitted. 

1.10 SPECIFICATION AND DRAWING CONVENTIONS 

A. Specification Content: The Specifications use certain conventions for the style of 
language and the intended meaning of certain terms, words, and phrases when used in 
particular situations. These conventions are as follows: 

1. Imperative mood and streamlined language are generally used in the 
Specifications. The words "shall," "shall be," or "shall comply with," depending on 
the context, are implied where a colon (:) is used within a sentence or phrase. 

2. Specification requirements are to be performed by Contractor unless specifically 
stated otherwise. 

B. Division 01 General Requirements: Requirements of Sections in Division 01 apply to 
the Work of all Sections in the Specifications. 

C. Drawing Coordination: Requirements for materials and products identified on Drawings 
are described in detail in the Specifications. One or more of the following are used on 
Drawings to identify materials and products: 

1. Terminology: Materials and products are identified by the typical generic terms 
used in the individual Specifications Sections. 

2. Abbreviations: Materials and products are identified by abbreviations scheduled 
on Drawings.  
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1.11 REGULATIONS OF THE COMMISSIONER OF EDUCATION - 8 NYCRR 155.5 - 
UNIFORM SAFETY STANDARDS FOR SCHOOL CONSTRUCTION AND 
MAINTENANCE PROJECTS 

A. This Article indicates requirements for school construction and maintenance projects 
required under New York Codes Rules and Regulations, Regulations of the 
Commissioner of Education, Part 155, Section 155.5, and are binding on all Contracts 
of this Project. 

B. The occupied portion of the school building shall always comply with the minimum 
requirements necessary to maintain a certificate of occupancy. 

C. Comply with general safety and security standards for construction projects as follows: 

1. Store all construction materials in a safe and secure manner. 
2. Provide and maintain fences around construction supplies or debris. 
3. Maintain all gates locked at all times when school is in session, unless a worker 

is in attendance to prevent unauthorized entry. 
4. Provide overhead protection during exterior renovation work, for any sidewalks or 

areas immediately beneath the work site, or fence off such areas and provide 
with warning signs to prevent entry.  

5. Provide all workers with photo-identification badges that are required to be worn 
at all times for identification and security purposes while working at the project 
site. 

D. Separation of Construction Areas from Occupied Spaces: Separate construction areas 
which are under the control of a contractor and therefore not occupied by district staff 
or students from occupied areas. Provide dust proof partitions to prevent dust and 
contaminants into occupied parts of the building.  Provide periodic inspection and 
repairs of the containment barriers to prevent exposure to dust or contaminants. 
Gypsum board must be used in exit ways or other areas that require fire rated 
separation.  Heavy duty plastic sheeting may be used only for a vapor, fine dust or air 
infiltration barrier, and shall not be used to separate occupied spaces from construction 
areas. 

1. Workers may not use corridors, stairs or elevators designated for students or 
school staff.  

2. Large amounts of debris must be removed by using enclosed chutes or a similar 
sealed system. No movement of debris through halls of occupied spaces of the 
building is permitted.  No material shall be dropped or thrown outside the walls of 
the building. 

3. Clean all occupied parts of the building affected by renovation activity at the 
close of each workday.  Maintain required health, safety and educational 
capabilities at all times for school buildings occupied during a construction project 
when classes are in session. 

E. Exiting:  Maintain all building exits during construction.   Comply with exiting plans 
incorporated in the Construction Documents.   If exiting is modified other than as 
shown on the Contract Documents, provide a plan for Architect’s review detailing how 
exiting required by the applicable building code will be maintained during construction.  
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The plan shall indicate temporary construction required to isolate construction 
equipment, materials, people, dust, fumes, odors, and noise during the construction 
period.  Temporary construction details shall meet code-required fire ratings for 
separation and corridor enclosure.  At a minimum, required exits, temporary stairs, 
ramps, exit signs, and door hardware shall be provided at all times. 

F. Ventilation: Comply with the ventilation plan incorporated in the Construction 
Documents.  The plan shall indicate ductwork which must be rerouted, disconnected, 
or capped in order to prevent contaminants from the construction area from entering 
the occupied areas of the building. The plan shall also indicate how required ventilation 
to occupied spaces affected by construction will be maintained during the project.  

G. Fire and Hazard Prevention:  Areas of buildings under construction that are to remain 
occupied shall maintain a certificate of occupancy. In addition, the following shall be 
strictly enforced:  

1. No smoking is allowed on public school property, including construction areas.  
2. During construction daily inspections of district occupied areas shall be 

conducted by the Contractor's personnel to assure that construction materials, 
equipment or debris do not block fire exits or emergency egress windows. 

3. Proper operation of fire extinguishers, fire alarm, and smoke/fire detection 
systems shall be maintained throughout the project. 

H. Noise Abatement During Construction Activities: Contain noise from construction 
operations so as to not produce noise in excess of 60 dba in occupied spaces when 
school is in session, or schedule work for times when the building or affected building 
spaces are not occupied (school is not in session), or provide acoustical abatement 
measures to reduce noise to acceptable levels. 

1. Noise level measurements (dba) shall be taken with a type 2 sound level meter in 
the occupied space in a location closest to the source of the noise. 

I. Control of Chemical Fumes, Gases, and Other Contaminants during Construction and 
Maintenance Projects:  Control exhaust fumes from welding, gasoline engines, roofing, 
paving, painting, VOC fumes, or other fumes to assure they do not enter occupied 
portions of the building or fresh air intakes. 

1. Schedule, cure or ventilate materials and activities to allow for "off-gassing" of 
volatile organic compounds introduced during construction before occupancy of 
school. Specific attention is warranted for materials and activities including, but 
not limited to, glues, paint, furniture, carpeting, wall coverings, and drapery.  

a. Air out building materials or furnishings which "off-gas" chemical fumes, 
gases, or other contaminants in one of the following manners:   
1) Air out in a well-ventilated heated warehouse before they are brought 

to the project for installation.  
2) Air out installed products in accordance with the manufacturer's 

recommended "off-gassing" periods by allowing this period of time to 
elapse prior to Substantial Completion date. 
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b. If the work will generate toxic gases that cannot be contained in an isolated 
area, the work must be done when school classes and programs are not in 
session.  The building must be properly ventilated and the material must be 
given proper time to cure or "off-gas" before re-occupancy. 

2. Manufacturer's Material Safety Data Sheets (MSDS) shall be maintained at the 
site for all products used in the project.  MSDS must be provided to anyone who 
requests them.  

J. Large and small asbestos abatement projects as defined by 12NYCRR56 shall not be 
performed while the building is occupied.   Note, It is The State Education 
Department’s interpretation that the term "building", as referenced in this Paragraph, 
means a wing or major section of a building that can be completely isolated from the 
rest of the building with sealed non combustible construction. The isolated portion of 
the building must contain exits that do not pass through the occupied portion and 
ventilation systems must be physically separated and sealed at the isolation barrier. 

1. Exterior work such as roofing, flashing, siding, or soffit work may be performed 
on occupied buildings provided proper variances are in place as required, and 
complete isolation of ventilation systems and at windows is provided. Care must 
be taken to schedule work so that classes are not disrupted by noise or visual 
distraction. 

K. Lead-Based Paint Sampling and Analysis Notification:  Surfaces containing lead will 
not be disturbed during construction. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 011000 
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