
PJCSD Parking Lots
Binder Summer 2022.
Final Paving 2024Double Gate

in Fence
2023-2024

Double Gate in
Fence 2022-2023

Double Gate
Summer
Work 2022

Subsurface Drainage
and Bus Loop
Summer 2022

Construction
Entrance  w/ Double
Gate 2022-2024

Contractor Staging/
Parking/Offices
2022-2024 CM Office & Visitor

Parking

Lay down & Staging
6/27/22- 5/15/23

Legend=  Phase 1
Fence & Gates- 6/27/22-8/29/22
Fence & Gates- 6/27/22- 8/30/23

Add Three (3) Worker Gates to be installed at
CM's direction.

Stair 2
Summer 2022

Tracking Pad inside
Fence 2022-2023

Tire Wash for Bus
Loop Construction

Area A

Temporary Stairs &
Loading Area


