North Rockland Phase 2 - HS Athletic Fields

Ref Planning Review

08-Oct-24 08:55

[Activity ID Activity Name Original Calendar| Start Finish | October 2024 November 2024 | December 2024 | January 2025 | February 2025 | March 2025 | April 2025 | May 2025 | June 2025 | July 2025 | August 2025 | September 2025 | October 2025 | November 2025 | December 2025 | January 2026 | February 2026 March 2026
DTt 06 [13[20 [27 03] 1017 [24] 01 [08] 15 [22[29[ 05 [12 [ 19 [26 [02[ 09 [16 [ 23 [ 0209 [ 16 [23 [ 30 [06 [13] 20 [27 [04 [ 11 [18] 25 01 0815 [22[ 2906 [ 13 [20 [27 [03[10] 17 [24 |31 [ 07 [14 [ 21 [28 05| 12[ 1926 [02 09 [ 16 [ 23] 30 [07 [14] 21 [28[ 04 11 [ 18] 25 |01 08[ 1522 01 [08[15][ 22 [
R Phase orth Rockland Phase A 03-Oct24 | 09-Feb-26 : : : : : : : : : : : : : : : : 09-Feb-26; NR Phase 2 North
£ NR Phase 2.Award Bid 189  Trades-5Day 03-Oct24  24-un25 | : : : : : : : v 241}-\Jun-25, NR Phase 2. Award Bid
& A1000 Advertise 1 03-Oct24*  03Oct24 || Advertise
= A1010 Bid 25 03-Oct24 | 06-Nov-24 3 3 3 3 3 3 3
= A1020 Award 9 07-Nov24 | 19-Nov24
= A1030 Bond-hsurance 20 20-Nov-24  17-Dec24 T N [ T T [ [
& A1040 Contract 20 20Nov24 | 17-Dec24
= A1790 Graduation (6/24 or 6/25) 1 24-Jun-25* | 24-Jun25 :
% NR Phase 2.Submittals Admin 80 20-Nov24  11-Mar-25 | | | | | | | |
&= A1070 Submit Musco Fdn-Poles-Controls 40 | Tades-5Day 20Nov24  14-Jan25 ; ; ;
&= A1080 Submit Baseball Turf 40 20-Nov-24 | 14-Jan-25 Submit Baseball Turf : T :
= A1090 Submit Softball Turf 40 20-Nov24 | 14-Jan-25 Submit Softball Turf
= A1100 Submit Field Hockey Turf 40 20Nov24 | 14-Jan25 Submit Field Hockey Turf | : : : : : ; ; ; ;
= A1110 Submit Softball Scoreboard 40 20Nov24  14-Jan25 Submit Softball Scoreboard!
= A1120 Submit Baseball Scoreboard 40 20Nov-24 | 14-Jan25 Submit Baseball Scoreboarti
= AN30 Submit Field Hockey Scoreboard 40 20Nov24  [14an25 | e Submit Field Hockey Scoreboard I o e CoTTTTh CoTTTTTTTh o o
= A1200 Submit Bleacher / Grandstand - Baseball 40 ides- 5Dy 20Nov24 | 14-Jan25 Submit Bleacher / Grandstand - Baseball
= A1210 Submit Bleacher / Grandstand - Softball 40 Trades- 5Day | 20-Nov-24  14-Jan-25 Submit Bleacher / Grandstand - Softball : : : : : : : : :
= A1900 Submit PB - Basebal 40 Tades-5Day | 20Nov-24 | 14-Jan25 Submit PB - Baseball |
= A1910 Submit PB - Softball 40| Tades-5Day | 20Nov24  14-Jan25 Submi ; ; ; ; ; ; ;
&= A1060 Submit Electrical Equipment / Fixtures 60 Tades-5Day 18Dec24  11-Mar25 | ! T P ees— [ ! ! ! ! ! ! ! ! !
= A1140 Submit Mech Equipment - RTUs 40 Tacdes-5Day | 18Dec24  11-Feb-25 : Submit Nech[Equipment -
= A1190 Submit Detention System 20 Tades-5Day  18Dec24 | 14-Jan-25 : : Submit Detenfion System : : : : : 3 3 3 3
= A1220 Submit Block Seating - Field Hockey 40 Tades-5Day | 18Dec24  11-Feb25 =13 Submit Block[Seating - Fie
= A1230 Submit CB-Drainage Pipe 20 Tades-5Day | 18Dec24 | 14an25 B-Drtinage Pipe |
= A1890 Submit Civil Materials 40 Tades-5Day | 15an25  Mar2s | e SUbit I o e CoTTTTh CoTTTTTTTh o o
£ NR Phase 2.Procurment Procure 200 Tades-5Day  20Now24  26Aug25 A ; ; ; ; ; ¥ 26-Aug-25, NR Phasb 2 Procument Proture
&= A1950 Procure PB - Field Hockey 200  Trades-5Day  20-Nov24 | 26-Aug-25 : : : : : : : : Pgmcure PB - Field Hojckey
= A1620 Procure Musco Fdn-Poles-Controls 90 Tra‘t_i('e -5 l?ay 15-Jan-25  20-May-25 : : : - - - Procure Musco Fdn-Poles-Controls : : : : : : : :
= A1630 Procure Baseball Turf 40 Trades-5Day | 15van25  11-Mar25 . —— Procure Ba}‘sebau Turf
& A1640 Procure Softball Turf 40 Tades-5Day 15Jan25  tiMar2s | o T T —— e oo Softball Tuff N A oo A o o T TR TR T CoTTT
= A1650 Procure Field Hockey Turf 40 Tades-5Day | 15an25 | 11-Mar25 —— Procure Fidld Hockey Turt__| 3 3 3
= A1660 Procure Softball Scoreboard 60 Tades-5Day  15Jan25 | 08-Apr25 3 3 3 —— Procure Softball Scoreboartl | 3 3 3 3 3 3 3 3 3
= AI670 Procure Baseball Scoreboard 60 Tades-5Day | 15Jan25  08-Apr25 S ——— Procure Basebal Scorebodd |
@ A1690 Procure Bleacher / Grandstand - Baseball 80 Tra.r_j.es.- 5 Day 15-Jan-25 | 06-May-25 o I i [ — — — P rocure 3Igacher/9randst nd-BasebaII 777777777777 e L L [ L L L L
= A1700 Procure Bleacher / Grandstand - Softball 80 15Jan-25 | 06May25 | : e — : : Procure Bleadiwer/ Grandstand - S:oftball
@ A1710 Procure Field Hockey Scoreboard 60 1des ) 15-Jan-25 | 08-Apr-25 - - Procure Fieltfj Hockey Score boam‘l
= A1960 Procure PB - Baseball 60 Tra‘t_i('es.- 5 l?ay 15-Jan-25 | 08-Apr25 ‘ ‘ ‘ : : Procure PB B Baseball ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
= A1970 Procure PB - Softball 60 Tra.r_j.es'- 5 Qay 15-Jan-25 | 08-Apr25 = = Procure PB - Softball
& A1980 Procure CB-Drainage Pipe 40 15-Jan-25  11-Mar-25 : : : Procure -Drainage Pipe ; : : : : : : ‘ ‘ ‘ ‘
= A1680 Procure Mech Equipment - RTUs 100 12Feb25  O1duk2s | [ [ [ e — e § Procure Mech Eqipment -RTUS [ [ T CTT T o
= A1930 Procure Electrical Equipment / Fixtures 80 Tades-5Day  12Mar25 | 01-Jul25 : : : : D — Arocure Electrical'Equipment / Fixtures : : : : : :
e : : : : S I S : : : : : : : :
 A1940 Procure Xfmr 120 Tra.t_i(.es'- 5 l?ay 12-Mar-25 | 26-Aug-25 ' ' ' ' ' Frocure Xfmr ' ' ' ' ' '
% NR Phase 2.Mechanical Mech 29 Tades-5Day  25Jun25  04-Aug25 ™V {4-Aug-25, NR Phase 2.Mechanical Mech
& A2070 Remove ceiling tiles for access 3 Tra\%ehsm-uigay 25-Jun25  27-Jun-25 ove ceiling tiles ;for adcess
s A2080 Isolate HW-CW pipes 5 Tra.r_j.es.- 5 Day 30-Jun-25 04-Jul-25 - Isolate HW-CW ipipes
&= A2090 Demo ductwork tie-ins 3 Trades-5Day 07-Ju-25 | 09-Jul-25 -|_ Demo ductwork tig-ins
= A2100 Demo RTUs 1 Tads-5Day  10du25  10-Jul25 i B pemo RTUS
= A2110 Install Curb Adapator - Pick RTU 2| Tades-5Day | T-ul25  14-Jui25 : : : : : : : : : Install Curb Adhpator - Hick RTU : : : : : :
= A2120 Install new ductwork + HW-CW connestions 5 Trades - 5 Day  15-Jul-25 21-Jul-25 Instajll new ductwork + HW-CW connestions
= A2130 Controls Tie-in 10 Tades-5Day | 15u-25  28Juk2s | [ o I [ P R i P N} Contpls Te-n| | e o P P b P
&= A2140 Close ceilings / Final cleaning 5 Trades-5Day 29-Jul-25 | 04-Aug-25 Close ceilings / Final cleaning
= A2150 Balancing / Testing / Commissioning 5 Tades-5Day | 294uk25  04-Aug25 B Balancing/ Tesfing / Commissioning
£ NR Phase 2.Field Hockey Field Hockey 136 Tra\s\i’snsﬂni Ray 01-Apr25  07-0ct25 : : : : : =¥ 07:00:25, NR Phase 2Field Hockey Fied Hockey
@ A1050 Start Work - Field Hockey 1 Trades - 5 Day  01-Apr-25* | 01-Apr25 =] Start Work - Field Hockey
= AN50 Site Safety and Access 5 Tades-5Day | 02Apr25  08Apr25 | T T Site Safety ad Access | | T I ST e T T T T
= AN160 Site SWPP Protection 5 Tades-5Day 02Apr25  08-Apr25 : Site SWPP Plotection
s A1170 Demo topsoil - Excavate subbase 10 Trades - 5 Day  09-Apr-25 22-Apr-25 De%ro topsoil - E cavatejz subbase
&= A1180 Excavate / Install Detention System 25 Tra: des- 5 E:)ay 23-Apr25  27-May-25 Excavatd/ Ingtall Detention System
& A1300 Excavate and Install CB and Loop Drainage - FH 20 Tades-5Day | 07May25  03Jun25 3 W Excdvatd and iistall CB and Loop Drainafye - FH
= A1310 Import - Grade Field Hockey Subbase 20 Tades-5Day | 21-May-25 | 17-un25 | e e U e — | mport'- Grade Field Hockey Sufpase | e T T T T
= A1270 Drill nstall Musco Fdn and Lights - Field Hockey 10/ Tdes-5Day | 27-May25 09-Jun25 : |stal|Musco Fan and Lights - Fidd Hockey |
= A1320 Field Drainage and Finishing Stone 15 Tades-5Day | 18un25  08-ul-25 ) Fiold Drainage and Finishing Storie
&= A1330 Install Fdn and Seating Wall 15 18-Jun25  08-Jul-25 : : : : : : : : Install Fdn and Sefting Wal : : : : : : :
= A1390 Install Fdn Scoreboard - Field Hockey 10| Tades-5Day | 18vun25  01-Jul25 Scoreboard|- Field Hdckey |
= A1370 Install Field Hockey Electrical (conduit) 10 Tades-5Day 024ul25  1sui2s | T T N N ] nstall Field Hdckey Eleftical (conduit) | T P T T
& A1350 Subbase Parking Lot 10 09-Jul-25 | 22-Jul-25 : : : : : : : : : Subbase]Parking Lot ! : : : : : :
= A1380 Install Field Hockey Site Lighting (wire-fixtures) 5 16-ul25 | 22-Jul25 Install Fidd Hockey Sitq Lighting (wire-fixtureis)
&= A1440 Field Hockey Ashpalt and Conaete Sidewalks 15 23-Jul25  12-Aug-25 : : : : : : : : : Hodkey Ashpalt and Congrete Sidewalks ! : : : :
= AI1760 Power to PB-Site Lighting-Musco 15 234uk25 | 12-Aug25 br to| PB-Site Lighting-Musco
= A1360 Pave and Stripe Parking Lot 15 13-AUg25  02Sep25 | Ty e N C Ty T - pammmmmE Pave and StripelParking Lot T T T T
= A1510 Install Field Hockey Turf and Lines 15 13.Aug25 | 02Sep25 Install Field Hockey Turf and Lines |
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Activity ID Activity Name Original Calendar | Start Finish October 2024 November 2024 | December 2024 | January 2025 | February 2025 | March 2025 April 2025 | May 2025 June 2025 July 2025 August 2025 | September 2025 | October 2025 | November 2025 | December 2025 | January 2026 February 2026 March 2026
| DTt p|o6|13[20]27]03]10[17[24 01 [08[15][22[29[05[12[19]26[02]|09]16[23[02 09 162330 06 [13]20 27 |04 11[18]25]01[08[15[22[29[06]13[20[27 03 [10[17[24[31 |07 [14[21]2805[12[19[2602[09]16|23[30 07 [14[21[28] 04 11[18]25]01[08[15]22]01[08[15[22 [
= A1990 Field Hockey PB 15 Trades - 5 Day  27-Aug25 | 16-Sep-25 : : : : : j j j : : Field Hockey PB j :
= A1340 Site Fencing & Handrails 10 | Tades-5Day | 03-Sep25 | 16-Sep-25 ; Stte Fehcing & Handrais |
m A1550 Site Restoration and Plantings 15 Tra :- 5 D:ay 17-Sep-25 | 07-Oct-25 Site Restovati%m and Plantings
£ NR Phase 2.Baseball Baseball bB]| RGO USRS |G ! i i § v ; ‘ ‘ ; ‘ ; ‘ ; i
m A1720 Start Work - Baseball 1 Trades - 5 Day | 03-Mar-25*  03-Mar-25 i ] Start Work - Bageball
= A1240 Site Safety and Acess 5 | Tades-5Day | 04Mar25*  10Mar25 3 1 1 3 ; Site Safety and Acess 1 1 3 1 3 1 3 3
= A1250 Site SWPP Protection 5| Tades-5Day O4Mar25 | 10-Mar25 1 Site SWPP Protection 1
s A1260 Excavate-Replace Main Discharge Pipe 30 Tra.r_jves'- 5 Qay 11-Mar-25 21-Apr-25 ‘ ‘ ‘ ‘ ‘ Excévate-RepIaoe Main iDischarge Pipe ‘ ‘ ‘ ‘ ‘ ‘
&= A1520 Demo - Install Culvert - Repair "Bridge” 20 | Tdes-5Day | 11-Mar25  07-Apr25 . B Demo-Instafl Culvert - Repir Bridge” | | o e e
 A1750 Demo topsoil - Excavate subbase 10 Trades - 5 Day  08-Apr-25 21-Apr-25 ‘ ‘ ‘ ‘ ‘ ‘ Den:m topsoil - Exc avate: subbase ‘ ‘ ‘ ‘ ‘ ‘
&= A1460 Excavate Grandstand - Dugout 10/ Tades-5 E')ay 22-Apr25  05-May-25 : : : : f : Excavate|Grangstand - Dugput ! ; : : ; ;
= A1280 Dril Install Musco Fdn and Lights - Baseball 10 Tades-5Day | 06-May25 | 19-May-25 Dl Install Musco FHin and Lights - Baseball |
@ A1480 Grandstand/Dugout Ftg - Form-Rebar-Pour-Strip 10 1des | > 06-May-25 | 19-May-25 ! ! ! ! ' ! Gral dstand/Dugou th-Fonn-Rebar—Pour—Stﬁp ! ! ! !
= A1400 Install Fdn Scoreboard - Baseball 10| Tades-5Day | 20-May25 02-Jun25 3 3 C nstall Fdr| Scoreboard - Baseball | e o T o o
= A1470 Grandstand/Dugout Fdn - Form-Rebar-Pour-Strip 15 Tades-5Day  20May:25  09-un25 Granftstand/Dugout Fdn - For-Rebar-PourStrip |
&= A1490 Grandstand/Dugout Grandbeams - Form-Rebar-Pc 10 20-May-25 | 02-Jun-25 ; ; randstafd/Dugout Grandbeams - Form-Rebar-Pour-Strip ; ; : : ; ;
= A1430 Install Baseball Electrical (conduit) 10 03Jun25  16-Jun25 hstall Baseball Electrical (cdnduit)
= A1500 Excavate - Install Water Line 10 Tades-5Day  03-un25 | 16-Jun25 3 3 : : : : : : :
m A1740 Grandstand Structures / Seating 40 Tra‘t.i('es.- 5 5ay 10-Jun-25  04-Aug-25 | - Grandstand Striictures / Seating 777777777777777777 777777777777777777 7777777777777777777 7777777777777777777 77777777777777777 777777777777777777
= A1410 Field Drainage and Finishing Stone 15 | Tades-5Day | 05-Aug25 | 25-Aug25
&= A2000 Power to PB-Site Lighting-Musco 15 Trades - 5Day  05-Aug25  25-Aug-25 : : : : : : :
= A1730 Install Baseball Turf and Lines 15 | Tades-5Day | 26-Aug25 | 15Sep-25
= A1530 Baseball Subbase and Ashpalt Sidew alks 15 Trades-5Day  30Sep25  20-0ct25 : : Baseball Subbase and Ashpalt Sidewalks : 3
= A1420 Site Fencing & Handrails 15| Tades-5Day | 21-0ct25  10Nov25 T [ — Site Fencing & Handrals P A P
& A1450 Field - Dugout Accessaries 15 Tades-5Day | 21-0ct25  10Nov-25 Field - Dugbut Accessaries |
&= A2040 Site Restoration and Plantings 15/ Tades-5Day  11-Nov25 | 01-Dec25 Site Restoration and Plantings
% NR Phase 2.Softball Softball 25| etk |CHEEE | eRRER 1 1 v 09-Feb-2ej, NR Phase 2.Softbz
= A1780 Construct North Access Road 15 Trades-5Day 04-Mar25  24-Mar25 : : : : : : : :
= A2160 Athletic Field Access via North Access Road 150 des - 5 Day | 25:Mar25 | 20-Oct25 | | —-— E— I — Athlelic Field Access via NothAccess Road | . T T
&= A1290 Drill Install Musco Fdn and Lights - Softball 5 20-May-25 | 26-May-25 ; ; ) lco Fdn and Lights - Softball ; ; ; ; : : :
= A2010 Site Safety and Acess 5 Tades-5Day | 20May25'  26:May-25 l:- e Safety and Accelss
& A2020 Site SWPP Protection 5 Tades-5Day | 20May25  26-May-25 B [Site SWPP Prptection
= A1810 Install Fdn Scoreboard - Softball 10 Tades-5Day 03Jun25  16-un25 | | @) _stall Fdn Scoreboard - Softoal 3 3 3 3 3 3 3
= A1610 Clean and Grub Hillside-Vegetation - Site Prep 10 Tades-5Day  25vun25  08-ul25 s = [ [ T o T o
= A1590 Excavate Grandstand - Dugout 10 Trades-5Day  09-Jul25 | 22-Jul25 : : : : Excavate Grandstand - Dugout : : : : 3 3
= A1580 Grandstand/Dugout Ftg - Form-Rebar-Pour-Strip 10 Tades-5Day | 23Jul25  05-Aug-25 BN Grandstand/Digout Ftg - Form-RebarPourSfrip |
&= A1820 Install Softall Electrical (condut) 10| Tades-5Day | 23uk25 | 05-Aug25 ; 3l Softall Electrical (conduit) |
= A1570 Grandstand/Dugout Fdn - Form-Rebar-Pour-Strip 10 Tades-5Day | 06-Aug25 | 19-Aug-25 : : : : : Grandstand/Dugout Fdn 4 Form-Rebr-Pour-Sirip : : : :
@ A1600 Grandstand/Dugout Grandbeams - Form-Rebar-Pc 10 Tades- 5 5ay 20-Aug25 | 02-Sep-25 * 4 7777777777777777777 ‘ 777777777777777777 ‘ 777777777777777777 ; 77777777777777777 ;Grandstand/Dudout Grand eams-#ém-RebéFPour—Str%p 777777777777777777 ‘ 7777777777777777777 ‘ 77777777777777777 ‘ 777777777777777777
= A1840 Grandstand Structures / Seating 40 des - 5Day | 03-Sep-25  28-0ct-25 :
&= A1800 Athletic Field Access via South Access Road 80 1des - 5 D 21-0ct25 | 09-Feb-26 : : : : : : : Athletic Field Access via South
& A1850 Field Drainage and Finishing Stone 15| Tades-5Day  29-Oct25  18-Nov-25 Field Drainage and Finishing Stone
&= A1870 Softballball Subbase and Ashpalt Sidewalks 15 | Trades-5Day  29-Oct25  18-Nov-25 : : : : : : : Softballball Subbase and Ashpalt Sidewalks ! ;
= A2050 Power to PB-Site Lighting-Musco 15 290ct25 | 18-Nov-25 e T [ o o T e — Power to|PB-Site LightingiMusco. T o
= A1860 Install Softball Turf and Lines 15 19-Nov25  09-Dec25 ! ! : : : : : Install Softball Turf and Lines | ;
= A2030 Field - Dugout Accessaries 15 | Tades-5Day | 19Nov25  09-Dec25 Field - Dugolit Accessories |
= A1880 Site Fencing & Handrails 15 | Tades-5Day  10Dec25  30-Dec25 | Site Fencing & Harldrails
&= A2060 Site Restoration and Plantings 15/ Tades-5Day | 31-Dec25  20-Jan-26 Site Restoration and Plantings
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