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Start
0 0 26MAR24 26MAR24

1000 Project Start 0 0 26MAR24

Design Process Phase
236d 236d 26MAR24 24FEB25

1010 Schematic Design Phase 101d 101d 26MAR24 14AUG24

1020 Design Development Phase 50d 50d 15AUG24 23OCT24

1030 Construction Document Phase 24d 24d 24OCT24 26NOV24

1040 CD Submission to DOB for Review & Approval 34d 34d 27NOV24 15JAN25

1045 Response to DOB Review Comments 27d 27d 16JAN25 24FEB25

1050 Completion of Design Process 0 0 24FEB25

Bidding and Award Construction Contract
109d 109d 25FEB25 29JUL25

1060 Final Construction Bid Set Documents 32d 32d 25FEB25 09APR25

1070 Bidding Phase 25d 25d 12MAY25 16JUN25

1075 Mandatory Pre-Bid Meeting 1d 1d 22MAY25 22MAY25

1077 Bid Due Date 1d 1d 16JUN25 16JUN25

1080 Award, Contractor's Bonds, Insurance & Contract 20d 20d 17JUN25 15JUL25

1085 RFP Material Testing & Inspection Services 10d 10d 16JUL25 29JUL25

1090 Village's Building Permit Filing by Contractors 10d 10d 16JUL25 29JUL25

Construction Phase
258d 258d 30JUL25 05AUG26

1100 Pre Construction Meeting 1d 1d 30JUL25 30JUL25

1110 Submittals, Temp. F+S, Foundation+Utilities 70d 70d 31JUL25 06NOV25

1120 Precast Concrete Parking Structural 60d 60d 20FEB26 14MAY26

1130 Elevator & MEP Work 60d 60d 20MAR26 12JUN26

1140 Landscaping 30d 30d 01MAY26 12JUN26

1150 Punch List 22d 22d 15JUN26 15JUL26

1160 Certificate of Occupancy 15d 15d 16JUL26 05AUG26

1170 Record Documents 15d 15d 16JUL26 05AUG26

1180 Completion of Construction Phase 0 0 05AUG26
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Original Duration and Remaining Duration are Working Days

Start date 26MAR24
Finish date 05AUG26
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Run date 30APR25
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