

## **SECTION 011100 - MILESTONE SCHEDULE**

### **PART 1 - GENERAL**

#### **1.1 Milestone**

The following milestone schedule serves as a basis for bidding. A Master Schedule will be developed at a general meeting of all successful bidders within 21 days of Letter of Intent to Award the Contracts. This sequence and time frame has been coordinated with the school program, no acceleration or changes will be permitted. Each prime contractor will coordinate activities, forward submittals, deliver materials and provide necessary manpower to meet the milestones listed below.

#### **1.2 Milestone Schedule Miller Contracts:**

|                                   |                 |
|-----------------------------------|-----------------|
| Start of Construction:            | June 28, 2021   |
| Equipment Submittals & Approvals: | May-June 2021   |
| Substantial Completion:           | August 20, 2021 |

Note: Second shift work will be required to meet substantial completion dates. Second shift work is expected to take place before June 28<sup>th</sup> and anytime after August 31, 2021.  
Second shift hours are before 6AM or 3:30 pm.

All work required by any of the Owner's representatives and consultants, including the Architect, Architect's consultants, Owner's Attorneys, etc., to execute final close-out of contract after 60 days beyond Milestone dates if determined to be caused by contractor, shall result in payment(s) to the Owner's representatives and consultants, including the Architect, Architect's consultants, Owner's Attorneys, etc., in the form of a change order deduct to the base contract.

### **PART 2 - PRODUCTS (Not Applicable)**

### **PART 3 - EXECUTION (Not Applicable)**

**END OF SECTION 011100**