#### SECTION 011000 - SUMMARY

#### PART 1 - GENERAL

#### 1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

## 1.2 SUMMARY

## A. Section Includes:

- Project information.
- 2. Work covered by Contract Documents.
- 3. Phased construction.
- Work by Owner.
- Access to site.
- Coordination with occupants.
- Work restrictions.
- Specification and Drawing conventions.
- Miscellaneous provisions.

## B. Related Requirements:

Section 015000 "Temporary Facilities and Controls" for limitations and procedures governing temporary use
of Owner's facilities.

# 1.3 PROJECT INFORMATION

- A. Project Identification: Rooftop HVAC Unit and Unit Ventilator Replacement at NRHS
  - Project Location: North Rockland High School, 106 Hammond Road, Thiells NY 10984.
  - Project Location: Gerald F. Neary, 20 George Street, Haverstraw, NY 10927
- B. Owner: North Rockland Central School District, 65 Chapel Street, Garnerville NY 10923.
  - 1. Owner's Representative: Paul Rooney, Director of Facilities III.
- C. Architect: Michael Shilale Architects, LLP. 140 Park Avenue, New City NY 10956.
- D. Architect's Consultants: Architect has retained the following design professionals who have prepared designated portions of the Contract Documents:
  - Mechanical Engineer: GPI, Inc., 400 Rella Boulevard, Montabello, NY 10901.
- E. Contractor: will be designated has been engaged as Contractor for this Project.

# 1.4 WORK COVERED BY CONTRACT DOCUMENTS

A. The Work of Project is defined by the Contract Documents and consists of the following:

- NRHS removal and replacement of existing rooftop HVAC unit/roof patching and unit ventilator replacement, and other Work indicated in the Contract Documents.
- 2. Gerald F. Neary removal and replacement of existing boiler and other work indicated in the drawings.

## B. Type of Contract:

Each phase may be constructed under a single prime contract.

#### 1.5 WORK BY OWNER

A. General: Cooperate fully with Owner so work may be carried out smoothly, without interfering with or delaying work under this Contract or work by Owner. Coordinate the Work of this Contract with work performed by Owner.

## 1.6 ACCESS TO SITE

- A. General: Each Contractor shall have limited use of Project site for construction operations as indicated on Drawings by the Contract limits and as indicated by requirements of this Section.
- B. Use of Site: Limit use of Project site to Work in areas indicated. Do not disturb portions of Project site beyond areas in which the Work is indicated.
  - Driveways, Walkways and Entrances: Keep driveways and entrances serving premises clear and available to Owner, Owner's employees, and emergency vehicles at all times. Do not use these areas for parking or for storage of materials.
    - Schedule deliveries to minimize use of driveways and entrances by construction operations.
    - Schedule deliveries to minimize space and time requirements for storage of materials and equipment on-site.
- C. Condition of Existing Building: Maintain portions of existing building affected by construction operations in a weathertight condition throughout construction period. Repair damage caused by construction operations.
- Condition of Existing Grounds: Maintain portions of existing grounds, landscaping, and hardscaping affected by construction operations throughout construction period. Repair damage caused by construction operations.

### 1.7 COORDINATION WITH OCCUPANTS

- A. Full Owner Occupancy: Owner will occupy site and adjacent building(s) during entire construction period. Cooperate with Owner during construction operations to minimize conflicts and facilitate Owner usage. Perform the Work so as not to interfere with Owner's day-to-day operations. Maintain existing exits unless otherwise indicated.
  - Maintain access to existing walkways, corridors, and other adjacent occupied or used facilities. Do not close
    or obstruct walkways, corridors, or other occupied or used facilities without written permission from Owner
    and approval of authorities having jurisdiction.
  - Notify Owner not less than 72 hours in advance of activities that will affect Owner's operations.
- B. Partial Owner Occupancy: Owner will occupy the premises during entire construction period, with the exception of areas under construction. Cooperate with Owner during construction operations to minimize conflicts and facilitate Owner usage. Perform the Work so as not to interfere with Owner's operations. Maintain existing exits unless otherwise indicated.
  - Maintain access to existing walkways, corridors, and other adjacent occupied or used facilities. Do not close
    or obstruct walkways, corridors, or other occupied or used facilities without written permission from Owner
    and authorities having jurisdiction.
  - 2. Provide not less than 72 hours' notice to Owner of activities that will affect Owner's operations.

9			

- C. Owner Limited Occupancy of Completed Areas of Construction: Owner reserves the right to occupy and to place and install equipment in completed portions of the Work, prior to Substantial Completion of the Work, provided such occupancy does not interfere with completion of the Work. Such placement of equipment and limited occupancy shall not constitute acceptance of the total Work.
  - Architect will prepare a Certificate of Substantial Completion for each specific portion of the Work to be occupied prior to Owner acceptance of the completed Work.
  - Obtain a Certificate of Occupancy from authorities having jurisdiction before limited Owner occupancy.
  - Before limited Owner occupancy, mechanical and electrical systems shall be fully operational, and required
    tests and inspections shall be successfully completed. On occupancy, Owner will operate and maintain
    mechanical and electrical systems serving occupied portions of Work.
  - On occupancy, Owner will assume responsibility for maintenance and custodial service for occupied portions of Work.

#### 1.8 WORK RESTRICTIONS

- A. Work Restrictions, General: Comply with restrictions on construction operations.
  - Comply with limitations on use of public streets and with other requirements of authorities having jurisdiction.
- On-Site Work Hours: Limit work in the existing building to normal business working hours of 7am a.m. to 3pm p.m., Monday through Friday, unless otherwise indicated.
  - Weekend Hours: may be allowed by owner with special permission.
  - 2. Hours for Utility Shutdowns: 72 hour notice and coordination with owner.
- C. Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by Owner or others unless permitted under the following conditions and then only after providing temporary utility services according to requirements indicated:
  - 1. Notify Architect not less than two days in advance of proposed utility interruptions.
  - Obtain Architect's written permission before proceeding with utility interruptions.
- D. Noise, Vibration, and Odors: Coordinate operations that may result in high levels of noise and vibration, odors, or other disruption to Owner occupancy with Owner.
  - Notify Architect not less than two days in advance of proposed disruptive operations.
  - 2. Obtain Architect's written permission before proceeding with disruptive operations.
- E. Restricted Substances: Use of tobacco products and other controlled substances on Project site is not permitted.
- F. Employee Identification: Provide identification tags for Contractor personnel working on Project site. Require personnel to use identification tags at all times.
- G. Employee Screening: Comply with Owner's requirements for drug and background screening of Contractor personnel working on Project site.
  - Maintain list of approved screened personnel with Owner's representative.

## 1.9 SPECIFICATION AND DRAWING CONVENTIONS

A. Specification Content: The Specifications use certain conventions for the style of language and the intended meaning of certain terms, words, and phrases when used in particular situations. These conventions are as follows:

- Imperative mood and streamlined language are generally used in the Specifications. The words "shall," "shall be," or "shall comply with," depending on the context, are implied where a colon (:) is used within a sentence or phrase.
- Specification requirements are to be performed by Contractor unless specifically stated otherwise.
- B. Division 01 General Requirements: Requirements of Sections in Division 01 apply to the Work of all Sections in the Specifications.
- C. Drawing Coordination: Requirements for materials and products identified on Drawings are described in detail in the Specifications. One or more of the following are used on Drawings to identify materials and products:
  - Terminology: Materials and products are identified by the typical generic terms used in the individual Specifications Sections.
  - Abbreviations: Materials and products are identified by abbreviations published as part of the U.S. National CAD Standard and scheduled on Drawings.
  - Keynoting: Materials and products are identified by reference keynotes referencing Specification Section numbers found in this Project Manual.

#### 1.10 MISCELLANEOUS PROVISIONS

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

**END OF SECTION 011000**