$M \equiv M \land S I$

BID ADDENDUM NO. 3

Date of Addendum:	January 3, 2022
Issued for Bid Date:	December 10, 2021
Client Name:	Eastchester Union Free School District
Project Name:	2021-2022 Middle School Gymnasium Renovations and Roof Replacements
SED Project No .:	Eastchester High School: 66-03-01-03-0-003-028
MEMASI Project No.:	102-2101
Contracts:	Contract 1: General Construction Contract
	Contract 2: Mechanical Contract
	Contract 3: Electrical Contract

This Bid Addendum forms part of the Contract Documents and modifies the original Issued for Bid Documents dated December 10, 2021. Where provisions of the following supplementary information differ from those of the original Bid Documents, this Addendum shall govern and take precedence.

The Bid Documents are modified and clarified as follows:

Not Used.

Attachements:

Responses to RFI's:

Jennings Co, Inc RFI #1 Jennings Co, Inc RFI #3

Specifications:

Not Used.

Drawings:

Not Used

END OF BID ADDENDUM NO. 3

${}^{\textcircled{\sc w}}AIA^{\circ}$ Document G716[°] – 2004

Request for Information ("RFI")

TO:	FROM:	Jennings Constr	uction
MEMASI		·	
2 Lyon Place			
White Plains, NY 10601			
PROJECT:	ISSUE D	ATE: 12/28/2021	RFI No. 1
2021-2022 Middle School Gymnasiums Renovations			
and Middle School Roof Replacements Project			
Eastchester Union Free School District			
Eastchester Middle School			
550 White Plains Road			

PROJECT NUMBERS: MEMASI / 102-2101

Eastchester, New York 10709

REQUESTED REPLY DATE: COPIES TO:

RFI DESCRIPTION: (Fully describe the question or type of information requested.)

Please confirm that the specification for the wall pads will meet the impact rating specified

REFERENCES/ATTACHMENTS: (List specific documents researched when seeking the information requested.) **SPECIFICATIONS:** 116623.53 DRAWINGS: OTHER:

SENDER'S RECOMMENDATION: (If RFI concerns a site or construction condition, the sender may provide a recommended solution, including cost and/or schedule considerations.)

RECEIVER'S REPLY: (*Provide answer to RFI, including cost and/or schedule considerations.*)

Provide a 2" thick XX-Firm High Impact Fire Resistant Foam with a density of 5.5pcf to 7.0pcf. This is an acceptable range for foam density for wall mats in a middle school gym per the manufacturer.

MEMASI	01/03/2022	
BY	DATE	COPIES TO

Note: This reply is not an authorization to proceed with work involving additional cost, time or both. If any reply requires a change to the Contract Documents, a Change Order, Construction Change Directive or a Minor Change in the work must be executed in accordance with the Contract Documents.

AIA Document G716[™] - 2004. Copyright © 2004 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, and "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 11:10:26 ET on 12/08/2021 under Order No.5530350853 which expires on 01/11/2022, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: (3B9ADA43)

1

Request for Information ("RFI")

TO:

MEMASI 2 Lyon Place White Plains, NY 10601

PROJECT:

2021-2022 Middle School Gymnasiums Renovations and Middle School Roof Replacements Project Eastchester Union Free School District Eastchester Middle School 550 White Plains Road Eastchester, New York 10709

Jennings Construction FROM:

ISSUE DATE: 12/30/2021 RFI No. 3

PROJECT NUMBERS: MEMASI / 102-2101

REQUESTED REPLY DATE: COPIES TO:

RFI DESCRIPTION: (Fully describe the question or type of information requested.)

Please confirm who is responsible for the installation of the Roof Drains.

REFERENCES/ATTACHMENTS: (List specific documents researched when seeking the information requested.) DRAWINGS: A-102 SPECIFICATIONS: OTHER:

SENDER'S RECOMMENDATION: (If RFI concerns a site or construction condition, the sender may provide a recommended solution, including cost and/or schedule considerations.)

RECEIVER'S REPLY: (Provide answer to RFI, including cost and/or schedule considerations.) See Addendum #1.

MEMASI BY

01.03.2022 DATE

COPIES TO

Note: This reply is not an authorization to proceed with work involving additional cost, time or both. If any reply requires a change to the Contract Documents, a Change Order, Construction Change Directive or a Minor Change in the work must be executed in accordance with the Contract Documents.

AIA Document G716[™] - 2004. Copyright © 2004 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the and "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 11:10:26 ET on 12/08/2021 under Order No.5530350853 which expires on 01/11/2022, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. User Notes: (3B9ADA43)

1