

LifeStorage #230 - Brewster, NY

Drawing Number	Drawing Title	Date of Drawing	Revision #	Current	Comments
Architectural					
A0.1	Cover Sheet	6/5/2020		<input checked="" type="checkbox"/>	Received 5/3/2022
A0.2	UL Designs	6/5/2020		<input checked="" type="checkbox"/>	Received 5/3/2022
A0.3	Outline Specifications	6/5/2020		<input checked="" type="checkbox"/>	Received 5/3/2022
A0.4	Outline Specifications, Comcheck	6/5/2020		<input checked="" type="checkbox"/>	Received 5/3/2022
A1.0	Architectural Site Plan, Life Safety Plans	6/5/2020		<input checked="" type="checkbox"/>	Received 5/3/2022
A1.1	Lower Level, First and Second Floor Plans	6/5/2020		<input checked="" type="checkbox"/>	Received 5/3/2022
A1.2	Roof Plan	6/5/2020		<input checked="" type="checkbox"/>	Received 5/3/2022
A4.1	Elevations	6/5/2020		<input checked="" type="checkbox"/>	Received 5/3/2022
A4.2	Rendering	11/20/2019		<input checked="" type="checkbox"/>	Received 5/3/2022
A5.1	Wall Sections & Details	6/5/2020		<input checked="" type="checkbox"/>	Received 5/3/2022
A5.2	Wall Sections & Details	6/5/2020		<input checked="" type="checkbox"/>	Received 5/3/2022
A5.3	Wall Sections & Details	6/5/2020		<input checked="" type="checkbox"/>	Received 5/3/2022
A6.1	Stair Details	6/5/2020		<input checked="" type="checkbox"/>	Received 5/3/2022
A6.2	Elevator Details	6/5/2020		<input checked="" type="checkbox"/>	Received 5/3/2022
A7.1	Schedules & Details	6/5/2020		<input checked="" type="checkbox"/>	Received 5/3/2022
Civil					
AP-1	Aerial Photo Existing	9/16/2019		<input checked="" type="checkbox"/>	Received 5/3/2022
CS-1	Cover Sheet	9/16/2019		<input checked="" type="checkbox"/>	Received 5/3/2022
DP-1	Demolition Plan	10/18/2019		<input checked="" type="checkbox"/>	Received 5/3/2022
ECD-1	Erosion & Sediment Control Details	9/16/2019		<input checked="" type="checkbox"/>	Received 5/3/2022
ECP-1	Erosion & Sediment Control Plan	9/16/2019		<input checked="" type="checkbox"/>	Received 5/3/2022
EX-1	Existing Site Conditions & Survey	9/16/2019		<input checked="" type="checkbox"/>	Received 5/3/2022
GD-1	Grading & Drainage Plan	10/18/2019		<input checked="" type="checkbox"/>	Received 5/3/2022
LD-1	Lighting Details	9/16/2019		<input checked="" type="checkbox"/>	Received 5/3/2022
LD-2	Lighting Details 2	10/18/2019		<input checked="" type="checkbox"/>	Received 5/3/2022
LD-3	Lighting Photometrics	10/18/2019		<input checked="" type="checkbox"/>	Received 5/3/2022
LP-1	Wetland Buffer Mitigation Plan	10/18/2019		<input checked="" type="checkbox"/>	Received 5/3/2022
LP-2	Supplemental Landscape Plan	1/3/2020		<input checked="" type="checkbox"/>	Received 5/3/2022
SD-1	Site Details	10/18/2019		<input checked="" type="checkbox"/>	Received 5/3/2022
SP-1	Proposed Site & Utility Plan	10/18/2019		<input checked="" type="checkbox"/>	Received 5/3/2022
TT-1	Truck Turn Analysis	10/18/2019		<input checked="" type="checkbox"/>	Received 5/3/2022
1 of 4	Fire Suppression Tank Site Plan	5/7/2013		<input checked="" type="checkbox"/>	Received 5/16/2022
2 of 4	Details & Notes	5/7/2013		<input checked="" type="checkbox"/>	Received 5/16/2022
3 of 4	Xerxes Notes #1	5/7/2013		<input checked="" type="checkbox"/>	Received 5/16/2022
4 of 4	Xerxes Notes #2	5/7/2013		<input checked="" type="checkbox"/>	Received 5/16/2022
Electrical					
E0.1	Notes, Legend Schedules & Diagrams	6/5/2020		<input checked="" type="checkbox"/>	Received 5/3/2022
E0.2	Panel Schedules	6/5/2020		<input checked="" type="checkbox"/>	Received 5/3/2022
E0.3	Comcheck	6/5/2020		<input checked="" type="checkbox"/>	Received 5/3/2022
E1.1	Lower Level & First Floor Plans - Electrical	6/5/2020		<input checked="" type="checkbox"/>	Received 5/3/2022
E1.2	Second Floor Plans - Electrical	6/5/2020		<input checked="" type="checkbox"/>	Received 5/3/2022
Mechanical					
M0.1	General Notes, Legend & Schedules	6/5/2020		<input checked="" type="checkbox"/>	Received 5/3/2022
M0.2	Details & Schedules	6/5/2020		<input checked="" type="checkbox"/>	Received 5/3/2022
M1.1	Lower Level & First Floor Plans - Mechanical	6/5/2020		<input checked="" type="checkbox"/>	Received 5/3/2022
M1.2	Second Floor Plans - Mechanical	6/5/2020		<input checked="" type="checkbox"/>	Received 5/3/2022
Plumbing					
P0.1	Notes, Schedules & Legend	6/5/2020		<input checked="" type="checkbox"/>	Received 5/3/2022
P0.2	Details	6/5/2020		<input checked="" type="checkbox"/>	Received 5/3/2022
P1.1	Lower Level & First Floor Plans - Plumbing	6/5/2020		<input checked="" type="checkbox"/>	Received 5/3/2022
P1.2	Second Floor & Roof Floor Plans	6/5/2020		<input checked="" type="checkbox"/>	Received 5/3/2022
Structural					
S0.1	General Notes	6/5/2020		<input checked="" type="checkbox"/>	Received 5/3/2022
S0.2	Schedules, Components & Cladding	6/5/2020		<input checked="" type="checkbox"/>	Received 5/3/2022
S0.3	Schedule of Special Inspection	6/5/2020		<input checked="" type="checkbox"/>	Received 5/3/2022
S1.1	Lower Level Foundation & First Floor Framing Plans	6/5/2020		<input checked="" type="checkbox"/>	Received 5/3/2022
S1.2	2nd Floor & Roof Framing Plans	6/5/2020		<input checked="" type="checkbox"/>	Received 5/3/2022
S2.1	Sections & Details	6/5/2020		<input checked="" type="checkbox"/>	Received 5/3/2022
S2.2	Sections & Details	6/5/2020		<input checked="" type="checkbox"/>	Received 5/3/2022
S3.1	Sections & Details	6/5/2020		<input checked="" type="checkbox"/>	Received 5/3/2022
S3.2	Sections & Details	6/5/2020		<input checked="" type="checkbox"/>	Received 5/3/2022
S4.1	Sections & Details	6/5/2020		<input checked="" type="checkbox"/>	Received 5/3/2022
S4.2	Sections & Details	6/5/2020		<input checked="" type="checkbox"/>	Received 5/3/2022
S5.1	Sections & Details	6/5/2020		<input checked="" type="checkbox"/>	Received 5/3/2022

Please sign below confirming the drawings listed above are the most current.

Signature: _____

Date: _____