

B
C
D
E
F
G
H
J



LEGEND	
—	PHASE 1-1
—	PHASE 1-2
—	PHASE 2A-1
—	PHASE 2A-2
—	PHASE 2B-1
—	PHASE 2B-2
—	PHASE 2B-3
—	PHASE 3
	PROPOSED STOCKPILE AREA

SEQUENCE OF CONSTRUCTION	
NO.	PHASE
1.	PHASE 1-1
2.	PHASE 2A-1
3.	PHASE 2A-2-1 8. 2A-2-2
4.	PHASE 3
5.	PHASE 2B-1
6.	PHASE 2B-2
7.	PHASE 2B-3

DISTURBANCE AREA TABLE	
PHASE	DISTURBANCE AREA (ACRES)
PHASE 1-1	18.25 ACRES
PHASE 2A-1	13.85 ACRES
PHASE 2A-2-1	21.24 ACRES
PHASE 2A-2-2	1.81 ACRES
PHASE 2B-1	0.64 ACRES
PHASE 2B-2	28.75 ACRES
PHASE 2B-3	34.29 ACRES
PHASE 3	3.08 ACRES
TOTAL	121.91 ACRES

NOTES:
1. THE PHASING LINES DEPICTED ON THIS PHASING PLAN ARE A REPRESENTATION OF THE LIMIT OF DISTURBANCE FOR THE LINCOLN LOGISTICS BREWSTER.

10/14/2022	REV. FOR NYDEP SUBMISSION	3
03/25/2022	REV. PER TOWN COMMENTS	2
03/07/2022	REV. PER TOWN COMMENTS	1
Date	Description	No.
Revisions		

200
0
100
200
SCALE IN FEET

WARNING: IT IS A VIOLATION OF THE NYS EDUCATION LAW ARTICLE 146 FOR ANY PERSON, UNLESS HE IS ACTING UNDER THE DIRECTION OF A LICENSED PROFESSIONAL ENGINEER, LAND SURVEYOR OR GEOLOGIST, TO ALTER THIS ITEM IN ANY WAY.

Signature:
PROFESSIONAL ENGINEER N.Y. Lic. No. 081473

11/7/2022

Date

LEED-AP

PROFESSIONAL ENGINEER N.Y. Lic. No. 081473

LANGAN
Langan Engineering, Environmental, Surveying,
Landscape Architecture, and Geology, D.P.C.
One North Broadway, Suite 910
White Plains, NY 10601
T: 914.323.7400 F: 914.323.7401 www.langan.com

Project

LINCOLN LOGISTICS
BREWSTER
TOWN OF SOUTHEAST
PUTNAM COUNTY NEW YORK

Drawing Title

OVERALL PHASING
PLAN

Project No.
190065201

Date
1/28/2022

Drawn By
JMSK

Checked By
CZ/MF

Drawing No.
C-410

Sheet 54 of 97