PROJECT COMPLETION

The completion date for this project is **560 days or June 19, 2026, whichever is earlier** after agreement has been approved by the NYS Comptroller's Office.

Project Milestones	Date
(1) Bedford House – Heat on & Controlled.	September 15, 2025
(2) Bedford House Substantial Completion.	January 15, 2026
Watertight building envelope and interior complete.	•
(3) Carriage Barn Substantial Completion.	March 1, 2026
Watertight building envelope and interior complete.	
(4) Site & Landscape Substantial Completion.	May 25, 2026

Project Specific Liquidated Damages (Refer to Article 14.10 of the General Conditions). In the even the Contractor fails to complete all the work on time, the Contractor agrees to pay the Office liquidated damages in the amount of \$7,000.00/Day as defined in the General Conditions.

Starting on the advertisement date, the Bidding and Contract Documents may be examined free of charge and obtained via email from Magen Bauer at Magen.Bauer@parks.ny.gov or Tammy Murray Tammy.Murray@parks.ny.gov.

In accordance with State Finance Law, Section 139-j, the following agency staff have been designated as contacts for this contract:

Project Questions		
Amanda Tucker, RA	518.807.1884	Amanda.Tucker@parks.ny.gov
Erin Moroney	518.258.2006	Erin.Moroney@parks.ny.gov
•		
Bid Administration		
Magen Bauer	518.474.3258	Magen.Bauer@parks.ny.gov
Tammy Murray	518.474.3831	Tammy.Murray@parks.ny.gov

Please note that contacting any other agency staff regarding this contract may be a violation of State Finance Law, Section 139-j, resulting in a determination of contractor non-responsibility.

EXECUTIVE ORDER No. 16

The successful bidder will be required to furnish an Executive Order No. 16 certification form prior to contract award.

The Executive Order can be found here: https://www.governor.ny.gov/executive-order/no-16-prohibiting-state-agencies-and-authorities-contracting-businesses-conducting