


	Company name	THE PALOMBO GROUP INC.
Early start point	Run date	10FEB21
Early finish point	Data date	01JAN21
Early bar	Number/Version	Rev.0
Critical bar	Project name	Manopac Phase 1...
Summary bar	Page number	1A
Project start point		© Primavera Systems, Inc.
Critical point		
Summary point		
Start/finish point		
Early/finish point		
Early/finish point		



MAHOPAC PHASE 1 RENOVATIONS

Activity ID	Description	Original Duration	Early Start	Early Finish	2020												2021																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																				
					DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																								
2100	Final fencing and Asphalt Sidewalks	7d	06SEP21	14SEP21																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	</

Early start point

Early finish point

Original bar

Summary bar

Progress point

Critical point

Summary point

Start milestone point

Finish milestone point

Company name

Run date

Data date

Number/Version

Project name

Page number

© Primavera Systems, Inc.

THE PALOMBO GROUP INC.

10FEB21

01JAN21

Rev.0

Mahopac Phase 1...

3A

MILESTONE CONSTRUCTION SCHEDULE - PHASE 1 SUMMER / FALL 2021

MAHOPAC PHASE 1 RENOVATIONS

Activity ID	Description	Original Duration	Early Start	Early Finish	2021												2020																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																									
					JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	DEC	JAN																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																								
HAZMAT WORK - Double Shifts During the Summer																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
4000	Asbestos work rms 111 through 115	5d	28JUN21	02JUL21																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						

HAZMAT WORK - Double Shifts During the Summer

HVAC WORK - Double Shifts During the Summer

PLUMBING WORK - Double Shifts During the Summer

ELECTRICAL WORK - Double Shift During the Summer

Company name THE PALOMBO GROUP INC.

Run date 10FEB21

Data date 01JAN21

Number/Version Rev.0

Project name Mahopac Phase 1...

Page number 4A

© Primavera Systems, Inc.

MILESTONE CONSTRUCTION SCHEDULE - PHASE 1 SUMMER / FALL 2021

The Palombo Group

<
