



Tri-C Construction Company, Inc.

Printed on Wed Dec 9, 2020 at 09:21 am EST

Job #: 03-19-604 Restaurant Depot #821 - Brewster, NY (03-19-604)
3711 Danbury Rd.
Brewster, New York 10509

Drawings Included In Bid / Permit Set

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
Architectural					
A-0.1	COVER SHEET	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
A-0.2	CODE DATA PLAN	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
A-0.3	DAY LIGHTING PLAN	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
A-1.1	ARCHITECTURAL SITE PLAN	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
A-1.2	ENLARGED REFRIGERATION PLAN & DETAILS	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
A-1.3	CANOPY PARKING PLAN AND DETAILS	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
A-2.1	FIXTURE PLAN	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
A-2.2	FLOOR PLAN	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
A-2.3	ENLARGED COOLER/ FREEZER PLAN & DETAILS	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
A-2.4	ENLARGED SLAB PLANS & COOLER OPENING DETAILS	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
A-2.5	SEAFOOD DEPARTMENT PLAN & DETAILS	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
A-3.1	REFLECTED CEILING PLAN	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
A-3.2	ROOF PLAN	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
A-4.1	EXTERIOR ELEVATIONS	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
A-5.1	BUILDING CROSS SECTIONS & DOCK DETAILS	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
A-5.2	WALL SECTIONS	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
A-6.1	ENLARGED FLOOR PLANS	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
A-6.2	ACCESSORY & ACCESSIBLE PLANS & DETAILS	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
A-6.3	MILLWORK DETAILS	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
A-8.1	FINISH SCHEDULE, PAINTING PLANS, & DETAILS	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
A-8.2	DOOR, HARDWARE, & WINDOW SCHEDULES & DETAILS	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
Civil					
CD-1	OVERALL PLAN	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
CD-2	WEST SIDE SSTS PLAN	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
CD-3	EAST SIDE SSTS PLAN	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
CD-4	PROFILES	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
CD-5	DETAILS	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
CD-6	DETAILS	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
D-1	DETAILS	2	09/10/2020	09/17/2020	Bid / Permit Set (09/10/20)
D-2	DETAILS	1	09/10/2020	09/17/2020	Bid / Permit Set (09/10/20)
D-3	DETAILS	1	09/10/2020	09/17/2020	Bid / Permit Set (09/10/20)
D-4	DETAILS	1	09/10/2020	09/17/2020	Bid / Permit Set (09/10/20)
EX-1	EXISTING CONDITIONS PLAN	1	09/10/2020	09/17/2020	Bid / Permit Set (09/10/20)



Tri-C Construction Company, Inc.

Printed on Wed Dec 9, 2020 at 09:21 am EST

Job #: 03-19-604 Restaurant Depot #821 - Brewster, NY (03-19-604)
3711 Danbury Rd.
Brewster, New York 10509

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
LP-1	PROPOSED LIGHTING PLAN	1	09/10/2020	09/17/2020	Bid / Permit Set (09/10/20)
PR-1	ROAD PROFILES	1	09/10/2020	09/17/2020	Bid / Permit Set (09/10/20)
SMP-1	SITE MASTER PLAN	1	09/10/2020	09/17/2020	Bid / Permit Set (09/10/20)
SP-1.1	PROPOSED LAYOUT & LANDSCAPE PLAN	1	09/10/2020	09/17/2020	Bid / Permit Set (09/10/20)
SP-1.2	PROPOSED LAYOUT & LANDSCAPE PLAN	1	09/10/2020	09/17/2020	Bid / Permit Set (09/10/20)
SP-2	PROPOSED GRADING & UTILITIES PLAN	1	09/10/2020	09/17/2020	Bid / Permit Set (09/10/20)
SP-3	PROPOSED EROSION CONTROL PLAN	2	09/10/2020	09/17/2020	Bid / Permit Set (09/10/20)
SP-3.1	PHASE 1 EROSION CONTROL PLAN	1	09/10/2020	09/17/2020	Bid / Permit Set (09/10/20)
SP-4	PROPOSED EAST & WEST SIDE SITE PLAN	1	09/10/2020	09/17/2020	Bid / Permit Set (09/10/20)
VMP-1	VEHICLE MANEUVERING PLAN	1	09/10/2020	09/17/2020	Bid / Permit Set (09/10/20)
Electrical					
E0.01	LEGENDS, NOTES & FIXTURE SCHEDULE - ELECTRICAL	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
E0.02	DETAILS - ELECTRICAL	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
E0.03	DETAILS - ELECTRICAL	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
E1.0	SITE PLAN - ELECTRICAL	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
E1.01	FLOOR PLAN - ELECTRICAL	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
E1.01.1	PART PLAN - - ELECTRICAL	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
E1.01.2	PART PLAN - ELECTRICAL	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
E1.02	FLOOR PLAN HVAC - ELECTRICAL	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
E1.02.1	PART PLAN - HVAC - ELECTRICAL	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
E1.03	FLOOR PLAN - FIRE ALARM - - ELECTRICAL	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
E1.04	FLOOR PLAN - SPECIAL SYSTEMS - ELECTRICAL	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
E2.01	FLOOR PLAN - LIGHTING	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
E5.01	RISER DIAGRAM - ELECTRICAL	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
E6.01	PANEL SCHEDULES - ELECTRICAL	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
E6.02	PANEL SCHEDULES - ELECTRICAL	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
Fire Protection					
FP-1.0	FIRE PROTECTION OVERVIEW SHEET	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
FP-2.0	FIRE PROTECTION FLOOR PLAN	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
FP-2.1	FIRE PROTECTION PUMP AND TANK DETAILS	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
FP-3.0	FIRE PROTECTION DETAILS	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
Mechanical					
M1.1	FLOOR PLAN - MECHANICAL	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
M4.1	PARTIAL FLOOR PLAN - MECHANICAL	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
M7.1	ABBREVIATIONS, NOTES AND SCHEDULES- MECHANICAL	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
M7.2	DETAILS - MECHANICAL	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
M7.3	COMCHECK - MECHANICAL	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
Plumbing					



Tri-C Construction Company, Inc.

Printed on Wed Dec 9, 2020 at 09:21 am EST

Job #: 03-19-604 Restaurant Depot #821 - Brewster, NY (03-19-604)
3711 Danbury Rd.
Brewster, New York 10509

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
P1.1	FLOOR PLAN - PLUMBING	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
P1.2	ROOF PLAN - GAS PIPING	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
P4.1	PARTIAL FLOOR PLANS - PLUMBING	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
P5.1	ISOMETRIC - DOMESTIC WATER	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
P5.2	ISOMETRIC - SAN & VENT	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
P7.1	ABBREVIATIONS, DETAILS, AND SCHEDULES- PLUMBING	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
P7.2	DETAILS - PLUMBING	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
Refrigeration					
CF-1	COOLER/ FREEZER PLANS	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
CF-2	COOLER/FREEZER ELEVATIONS & SECTIONS	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
CF-3	COOLER/FREEZER DETAILS	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
CF-4	COOLER/FREEZER NOTES	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
EM7.1	ABBREVIATIONS, NOTES AND SCHEDULES- REFRIGERATION	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
R1.1	FLOOR PLAN - REFRIGERATION	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
R1.2	FLOOR PLAN - REFRIGERATION SENSOR LOCATIONS	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
R7.1	ABBREVIATIONS, NOTES AND SCHEDULES- REFRIGERATION	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
R7.2	DETAILS - REFRIGERATION	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
Structural					
S-1.0	GENERAL NOTES	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
S-1.1	GENERAL NOTES	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
S-1.2	GENERAL NOTES	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
S-2.0	FOUNDATION PLAN	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
S-3.0	ROOF FRAMING PLAN	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
S-3.1	CANOPY FRAMING PLAN	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
S-4.0	FOUNDATION SECTIONS & DETAILS	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
S-4.1	WATER TANK FOUNDATION PLAN	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
S-5.0	FRAMING SECTIONS & DETAILS	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)
S-5.1	FRAMING SECTIONS & DETAILS	1	09/10/2020	09/11/2020	Bid / Permit Set (09/10/20)