

Job #: 07BG1012WR M&T-Harrison-GAP 389 Halstead Avenue Harrison, New York 10528

## **Drawings Included In Plumbing**

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
Architectural					
A1	DEMOLITION & PROPOSED FLOOR PLANS, DETAILS AND NOTES	1	04/28/2022	04/28/2022	Permit Set (04/28/22)
A2	PROPOSED FINISH/FF&E PLAN, ROOM FINISH SCHEDULE & NOTES	1	04/28/2022	04/28/2022	Permit Set (04/28/22)
A3	MILLWORK DETAILS	1	04/28/2022	04/28/2022	Permit Set (04/28/22)
Electrical					
E1	POWER & LIGHTING PLANS, SCHEDULES, NOTES	1	04/28/2022	04/28/2022	Permit Set (04/28/22)
Fire Protection					
FP1	FIRE PROTECTION PLAN & SPECIFICATIONS	1	04/28/2022	04/28/2022	Permit Set (04/28/22)
General					
G1	COVER SHEET	1	04/28/2022	04/28/2022	Permit Set (04/28/22)
G2	GENERAL NOTES	1	04/28/2022	04/28/2022	Permit Set (04/28/22)
G3	CODE REVIEW	1	04/28/2022	04/28/2022	Permit Set (04/28/22)
Mechanical					
M1	MECHANICAL PLANS, SCHEDULES & NOTES	1	04/28/2022	04/28/2022	Permit Set (04/28/22)
Plumbing					
P1	PLUMBING PLANS, SCHEDULES, NOTES	1	04/28/2022	04/28/2022	Permit Set (04/28/22)