



ARCO Design/Build New York, a division of ARCO DB Companies, Inc.

Printed on Tue Sep 12, 2023 at 02:02 pm EDT

Job #: NY131 Lincoln Equities Southeast
NY-312 & Pugsley Road
Southeast, New York 10509

Reports and Civil Drawings - Current Drawings

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
Reports					
00	SESI Geotechnical Report	0	06/26/2020		SESI Geotechnical Report (06/26/20)
01	Geotechnical Report	0			Geotechnical Report (06/18/21)
02	Wetland and Upland Mitigation Summary	0	08/20/2019		Wetland and Upland Mitigation Summary (08/20/19)
03	SESI Support of Excavation	0	12/16/2021		SESI Support of Excavation (12/16/21)
Civil					
C-000	COVER SHEET	5	12/16/2022		Civil [06/06/2023] (10/14/22)
C-001	AERIAL PHOTOGRAPH	3	12/16/2022		Civil [12/16/2022] (12/16/22)
C-010	OVERALL EXISTING CONDITIONS MAP	3	12/16/2022		Civil [12/16/2022] (12/16/22)
C-020	EXISTING CONDITIONS MAP A	3	12/16/2022		Civil [12/16/2022] (12/16/22)
C-030	EXISTING CONDITIONS MAP B	3	12/16/2022		Civil [12/16/2022] (12/16/22)
C-040	EXISTING CONDITIONS MAP C	3	12/16/2022		Civil [12/16/2022] (12/16/22)
C-050	EXISTING CONDITIONS MAP D	3	12/16/2022		Civil [12/16/2022] (12/16/22)
C-060	EXISTING CONDITIONS MAP E	3	12/16/2022		Civil [12/16/2022] (12/16/22)
C-100	OVERALL SITE PLAN	4	12/16/2022		Civil [12/16/2022] (12/16/22)
C-101	SITE PLAN A	6	04/26/2023		Civil [06/06/2023] (10/14/22)
C-102	SITE PLAN B	6	04/26/2023		Civil [06/06/2023] (10/14/22)
C-103	SITE PLAN C	4	12/16/2022		Civil [12/16/2022] (12/16/22)
C-104	SITE PLAN D	4	12/16/2022		Civil [12/16/2022] (12/16/22)
C-105	SITE PLAN E	4	12/16/2022		Civil [12/16/2022] (12/16/22)
C-200	OVERALL GRADING PLAN	4	12/16/2022		Civil [12/16/2022] (12/16/22)
C-201	GRADING PLAN A	7	05/01/2023		Civil [06/06/2023] (10/14/22)
C-202	GRADING PLAN B	7	05/17/2023		Civil [06/06/2023] (10/14/22)
C-203	GRADING PLAN C	6	04/17/2023		Civil [06/06/2023] (10/14/22)
C-204	GRADING PLAN D	6	04/17/2023		Civil [06/06/2023] (10/14/22)
C-205	GRADING PLAN E	6	04/17/2023		Civil [06/06/2023] (10/14/22)
C-211	RIDGELINE CROSS SECTION A-A	3	12/16/2022		Civil [12/16/2022] (12/16/22)
C-212	RIDGELINE CROSS SECTION B-B	3	12/16/2022		Civil [12/16/2022] (12/16/22)
C-221	PUGSLEY ROAD PROFILE	3	12/16/2022		Civil [12/16/2022] (12/16/22)
C-301	UTILITY PLAN A	7	03/24/2023		Civil [06/06/2023] (10/14/22)
C-302	UTILITY PLAN B	8	03/24/2023		Civil [06/06/2023] (10/14/22)
C-303	UTILITY PLAN C	6	03/06/2023		Civil [06/06/2023] (10/14/22)
C-304	UTILITY PLAN D	6	04/17/2023		Civil [06/06/2023] (10/14/22)



ARCO Design/Build New York, a division of ARCO DB Companies, Inc.

Printed on Tue Sep 12, 2023 at 02:02 pm EDT

Job #: NY131 Lincoln Equities Southeast
NY-312 & Pugsley Road
Southeast, New York 10509

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
C-305	UTILITY PLAN E	7	02/10/2023		Civil [06/06/2023] (10/14/22)
C-310	WATERLINE PROFILES	2	12/16/2022		Civil [12/16/2022] (12/16/22)
C-311	WATERLINE PROFILES	2	12/16/2022		Civil [12/16/2022] (12/16/22)
C-312	WATERLINE PROFILES	2	12/16/2022		Civil [12/16/2022] (12/16/22)
C-313	WATERLINE PROFILES	2	12/16/2022		Civil [12/16/2022] (12/16/22)
C-314	WATERLINE PROFILES	2	12/16/2022		Civil [12/16/2022] (12/16/22)
C-315	WATERLINE PROFILES	2	12/16/2022		Civil [12/16/2022] (12/16/22)
C-316	WATERLINE PROFILES	2	12/16/2022		Civil [12/16/2022] (12/16/22)
C-317	WATERLINE PROFILES	2	12/16/2022		Civil [12/16/2022] (12/16/22)
C-318	WATERLINE PROFILES	2	12/16/2022		Civil [12/16/2022] (12/16/22)
C-319	WATERLINE DETAILS	2	12/16/2022		Civil [12/16/2022] (12/16/22)
C-320	OVERALL OWTS MAP	3	12/16/2022		Civil [12/16/2022] (12/16/22)
C-321	OWTS PLAN A	5	04/19/2023		Civil [06/06/2023] (10/14/22)
C-322	OWTS PLAN A	5	04/19/2023		Civil [06/06/2023] (10/14/22)
C-323	OWTS PROFILE A	3	12/16/2022		Civil [12/16/2022] (12/16/22)
C-324	OWTS PLAN B	5	04/19/2023		Civil [06/06/2023] (10/14/22)
C-325	OWTS PLAN C	5	04/19/2023		Civil [06/06/2023] (10/14/22)
C-326	OWTS PLAN D	5	04/19/2023		Civil [06/06/2023] (10/14/22)
C-327	OWTS PROFILE D	5	04/19/2023		Civil [06/06/2023] (10/14/22)
C-328	OWTS DETAILS	2	12/16/2022		Civil [12/16/2022] (12/16/22)
C-329	OWTS DETAILS 2	3	05/03/2023		Civil [06/06/2023] (10/14/22)
C-401	SOIL EROSION & SEDIMENT CONTROL PLAN A	6	12/16/2022		Civil [06/06/2023] (10/14/22)
C-402	SOIL EROSION & SEDIMENT CONTROL PLAN B	6	12/16/2022		Civil [06/06/2023] (10/14/22)
C-403	SOIL EROSION & SEDIMENT CONTROL PLAN C	6	12/16/2022		Civil [06/06/2023] (10/14/22)
C-404	SOIL EROSION SEDIMENT CONTROL PLAN D	6	12/16/2022		Civil [06/06/2023] (10/14/22)
C-405	SOIL EROSION & SEDIMENT CONTROL PLAN E	6	12/16/2022		Civil [06/06/2023] (10/14/22)
C-410	OVERALL PHASING PLAN	3	12/16/2022		Civil [12/16/2022] (12/16/22)
C-421	PHASING SEQUENCE OF CONSTRUCTION NOTES	3	12/16/2022		Civil [12/16/2022] (12/16/22)
C-501	LANDSCAPING PLANTING PLAN A	4	12/16/2022		Civil [12/16/2022] (12/16/22)
C-502	LANDSCAPING PLANTING PLAN B	4	12/16/2022		Civil [12/16/2022] (12/16/22)
C-503	LANDSCAPING PLANTING PLAN C	4	12/16/2022		Civil [12/16/2022] (12/16/22)
C-504	LANDSCAPING PLANTING PLAN D	4	12/16/2022		Civil [12/16/2022] (12/16/22)
C-505	LANDSCAPING PLANTING PLAN E	4	12/16/2022		Civil [12/16/2022] (12/16/22)
C-506	LANDSCAPING PLANTING NOTES AND DETAILS	5	12/16/2022		Civil [06/06/2023] (10/14/22)
C-601	LIGHTING PLAN A	6	03/06/2023		Civil [06/06/2023] (10/14/22)
C-602	LIGHTING PLAN B	6	03/06/2023		Civil [06/06/2023] (10/14/22)
C-603	LIGHTING PLAN C	5	05/23/2023		Civil [06/06/2023] (10/14/22)
C-604	LIGHTING PLAN D	6	05/23/2023		Civil [06/06/2023] (10/14/22)



ARCO Design/Build New York, a division of ARCO DB Companies, Inc.

Printed on Tue Sep 12, 2023 at 02:02 pm EDT

Job #: NY131 Lincoln Equities Southeast
NY-312 & Pugsley Road
Southeast, New York 10509

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
C-605	LIGHTING PLAN E	6	03/06/2023		Civil [06/06/2023] (10/14/22)
C-606	LIGHTING NOTES	5	03/06/2023		Civil [06/06/2023] (10/14/22)
C-701	TREE AND FOREST PRESERVATION PLAN A	3	12/16/2022		Civil [12/16/2022] (12/16/22)
C-702	TREE AND FOREST PRESERVATION PLAN B	3	12/16/2022		Civil [12/16/2022] (12/16/22)
C-703	TREE AND FOREST PRESERVATION PLAN B	3	12/16/2022		Civil [12/16/2022] (12/16/22)
C-704	TREE AND FOREST PRESERVATION PLAN D	3	12/16/2022		Civil [12/16/2022] (12/16/22)
C-705	TREE AND FOREST PRESERVATION PLAN E	3	12/16/2022		Civil [12/16/2022] (12/16/22)
C-711	TREE AND FOREST PRESERVATION LIST	3	12/16/2022		Civil [12/16/2022] (12/16/22)
C-712	TREE AND FOREST PRESERVATION LIST	3	12/16/2022		Civil [12/16/2022] (12/16/22)
C-801	STORM MANAGEMENT PROFILES 1A-1-A	3	12/16/2022		Civil [12/16/2022] (12/16/22)
C-802	STORM MANAGEMENT PROFILES 1A-1-B	3	12/16/2022		Civil [12/16/2022] (12/16/22)
C-803	STORM MANAGEMENT PROFILES 1B-1	3	12/16/2022		Civil [12/16/2022] (12/16/22)
C-804	STORM MANAGEMENT PROFILES 1B-3	3	12/16/2022		Civil [12/16/2022] (12/16/22)
C-805	STORM MANAGEMENT PROFILES 3B-1-A	3	12/16/2022		Civil [12/16/2022] (12/16/22)
C-806	STORM MANAGEMENT PROFILES: 3B-1-B	3	12/16/2022		Civil [12/16/2022] (12/16/22)
C-807	STORM MANAGEMENT PROFILES: 4A-1-A	3	12/16/2022		Civil [12/16/2022] (12/16/22)
C-808	STORM MANAGEMENT PROFILES 4A-1-B	2	12/16/2022		Civil [12/16/2022] (12/16/22)
C-809	STORM MANAGEMENT PROFILES 5A-1-A	2	12/16/2022		Civil [12/16/2022] (12/16/22)
C-810	STORM MANAGEMENT PROFILES 5A-1-B	2	12/16/2022		Civil [12/16/2022] (12/16/22)
C-811	STORM MANAGEMENT PROFILES 5B-1-A	2	12/16/2022		Civil [12/16/2022] (12/16/22)
C-812	STORM MANAGEMENT PROFILES 5B-1-B	2	12/16/2022		Civil [12/16/2022] (12/16/22)
C-900	DETAIL SHEET	6	12/16/2022		Civil [06/06/2023] (10/14/22)
C-901	DETAIL SHEET	5	12/16/2022		Civil Revision [03/27/2023] (03/27/23)
C-902	DETAIL SHEET	6	12/16/2022		Civil [06/06/2023] (10/14/22)
C-903	DETAIL SHEET	6	12/16/2022		Civil [06/06/2023] (10/14/22)
C-904	DETAIL SHEET	6	12/16/2022		Civil [06/06/2023] (10/14/22)
C-905	DETAIL SHEET	6	12/16/2022		Civil [06/06/2023] (10/14/22)
C-906	DETAIL SHEET	6	04/17/2023		Civil [06/06/2023] (10/14/22)
C-907	DETAIL SHEET	6	12/16/2022		Civil [06/06/2023] (10/14/22)
C-908	DETAIL SHEET	6	12/16/2022		Civil [06/06/2023] (10/14/22)
C-909	DETAIL SHEET	6	12/16/2022		Civil [06/06/2023] (10/14/22)
C-910	DETAIL SHEET	3	12/16/2022		Civil [06/06/2023] (10/14/22)
CU502	OWTS DETAILS 1	0	10/06/2022		Civil [10/06/2022] (10/06/22)
CU503	OWTS DETAILS 2	0	10/06/2022		Civil [10/06/2022] (10/06/22)
Offsite Improvements					
CH	PROPOSED NEW LINER	0	08/15/2022		Offsite Improvements (08/22/23)
CH-1807	REHAB OF BOX CULVERT	0	12/06/2022		Offsite Improvements (08/22/23)



ARCO Design/Build New York, a division of ARCO DB Companies, Inc.

Printed on Tue Sep 12, 2023 at 02:02 pm EDT

Job #: NY131 Lincoln Equities Southeast
NY-312 & Pugsley Road
Southeast, New York 10509

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
HP-1	COVER	0	05/16/2023		Offsite Improvements (08/22/23)
HP-1 A	GENERAL NOTES	0	05/16/2023		Offsite Improvements (08/22/23)
HP-1B	TYPICAL SECTIONS	0	12/09/2022		Offsite Improvements (08/22/23)
HP-1C	TYPICAL SECTIONS	0	12/09/2022		Offsite Improvements (08/22/23)
HP-1D	TYPICAL SECTIONS	0	12/09/2022		Offsite Improvements (08/22/23)
HP-1E	TREE REMOVAL PLAN	0	12/09/2022		Offsite Improvements (08/22/23)
HP-1F	TREE REMOVAL PLAN	0	12/09/2022		Offsite Improvements (08/22/23)
HP-1G	TREE REMOVAL PLAN	0	12/09/2022		Offsite Improvements (08/22/23)
HP-2	LAYOUT PLAN	0	12/09/2022		Offsite Improvements (08/22/23)
HP-3	LAYOUT PLAN	0	05/16/2023		Offsite Improvements (08/22/23)
HP-4	LAYOUT PLAN	0	05/16/2023		Offsite Improvements (08/22/23)
HP-5	LAYOUT PLAN	0	12/09/2022		Offsite Improvements (08/22/23)
HP-6	SIGNING & STRIPING PLAN	0	12/09/2022		Offsite Improvements (08/22/23)
HP-7	SIGNING & STRIPING PLAN	0	05/16/2023		Offsite Improvements (08/22/23)
HP-8	SIGNING & STRIPING PLAN	0	05/16/2023		Offsite Improvements (08/22/23)
HP-9	SIGNING & STRIPING PLAN	0	12/09/2022		Offsite Improvements (08/22/23)
HP-10	TURNING ANALYSIS PLAN WB-67	0	12/09/2022		Offsite Improvements (08/22/23)
HP-11	GRADING PLAN	0	12/09/2022		Offsite Improvements (08/22/23)
HP-12	GRADING PLAN	0	05/15/2023		Offsite Improvements (08/22/23)
HP-13	GRADING PLAN	0	05/15/2023		Offsite Improvements (08/22/23)
HP-13A	PUGSLEY ROAD PROFILE	0	12/09/2021		Offsite Improvements (08/22/23)
HP-13B	NY 312 PROFILE	0	12/09/2022		Offsite Improvements (08/22/23)
HP-14	UTILITIES PLAN	0	05/05/2023		Offsite Improvements (08/22/23)
HP-15	UTILITIES PLAN	0	05/16/2023		Offsite Improvements (08/22/23)
HP-16	UTILITIES PLAN	0	05/16/2023		Offsite Improvements (08/22/23)
HP-17	EROSION AND SEDIMENT CONTROL PLAN	0	12/09/2022		Offsite Improvements (08/22/23)
HP-18	EROSION AND SEDIMENT CONTROL PLAN	0	12/09/2022		Offsite Improvements (08/22/23)
HP-19	EROSION AND SEDIMENT CONTROL PLAN	0	12/09/2022		Offsite Improvements (08/22/23)
HP-20	TRAFFIC SIGNAL PLAN	0	12/19/2022		Offsite Improvements (08/22/23)
HP-20A	TRAFFIC SIGNAL NOTES No. P-97	0	12/09/2022		Offsite Improvements (08/22/23)
HP-20B	TRAFFIC SIGNAL NOTES No. P-97	0	12/09/2022		Offsite Improvements (08/22/23)
HP-21	WORK ZONE TRAFFIC CONTROL PLAN PHASE 1	0	12/09/2022		Offsite Improvements (08/22/23)
HP-22	WORK ZONE TRAFFIC CONTROL PLAN PHASE 2	0	12/09/2022		Offsite Improvements (08/22/23)
HP-23	WORK ZONE TRAFFIC CONTROL PLAN PHASE 2	0	05/05/2023		Offsite Improvements (08/22/23)
HP-24	WORK ZONE TRAFFIC CONTROL PLAN PHASE 2	0	05/05/2023		Offsite Improvements (08/22/23)
HP-24A	WORK ZONE TRAFFIC CONTROL PLAN PHASE 2	0	12/09/2022		Offsite Improvements (08/22/23)
HP-24B	WORK ZONE TRAFFIC CONTROL TURNING ANALYSIS PLAN PHASE 2 WB-65	0	12/09/2022		Offsite Improvements (08/22/23)
HP-25	WORK ZONE TRAFFIC CONTROL PLAN PHASE 3	0	05/05/2023		Offsite Improvements (08/22/23)



ARCO Design/Build New York, a division of ARCO DB Companies, Inc.

Printed on Tue Sep 12, 2023 at 02:02 pm EDT

Job #: NY131 Lincoln Equities Southeast
NY-312 & Pugsley Road
Southeast, New York 10509

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
HP-26	WORK ZONE TRAFFIC CONTROL PLAN PHASE 3	0	05/05/2023		Offsite Improvements (08/22/23)
HP-26A	WORK ZONE TRAFFIC CONTROL TURNING ANALYSIS PLAN PHASE 3 WB-65	0	12/09/2022		Offsite Improvements (08/22/23)
HP-27	12 SUBBASE COURSE TWO 6 LIFTS NYSDOT ITEM 304.11	0	12/09/2022		Offsite Improvements (08/22/23)
HP-28	NYSDOT DETAILS	0	12/09/2022		Offsite Improvements (08/22/23)
HP-29	NYSDOT DETAILS	0	12/09/2022		Offsite Improvements (08/22/23)
HP-30	NYSDOT DETAILS	0	12/09/2022		Offsite Improvements (08/22/23)
HP-31	NYSDOT DETAILS	0	08/08/2022		Offsite Improvements (08/22/23)
HP-32	NYSDOT DETAILS	0	12/09/2022		Offsite Improvements (08/22/23)
HP-33	NYSDOT DETAILS	0	08/08/2022		Offsite Improvements (08/22/23)
HP-34	NYSDOT DETAILS	0	12/09/2022		Offsite Improvements (08/22/23)
HP-35	NYSDOT DETAILS	0	12/09/2022		Offsite Improvements (08/22/23)
HP-36	NYSDOT DETAILS	0	12/09/2022		Offsite Improvements (08/22/23)
HP-37	NYSDOT DETAILS	0	12/09/2022		Offsite Improvements (08/22/23)
HP-38	NYSDOT DETAILS	0	08/08/2022		Offsite Improvements (08/22/23)
HP-39	NYSDOT DETAILS	0	12/09/2022		Offsite Improvements (08/22/23)
HP-40	NYSDOT DETAILS	0	12/09/2022		Offsite Improvements (08/22/23)
HP-41	NYSDOT DETAILS	0	12/09/2022		Offsite Improvements (08/22/23)
HP-42	NYSDOT DETAILS	0	08/08/2022		Offsite Improvements (08/22/23)
HP-43	NYSDOT DETAILS	0	12/09/2022		Offsite Improvements (08/22/23)
HP-44	NYSDOT DETAILS	0	08/08/2022		Offsite Improvements (08/22/23)
HP-45	NYSDOT DETAILS	0	05/16/2023		Offsite Improvements (08/22/23)
SOE-1	OVERALL SOE PLAN VIEW	0	03/23/2023		Offsite Improvements (08/22/23)
SOE-2	SOE NOTES	0	03/23/2022		Offsite Improvements (08/22/23)
SOE-3	WALL 1 & WALL 2 SOE - PLAN VIEW	0	02/27/2023		Offsite Improvements (08/22/23)
SOE-4	SOE WALL 3 - PLAN VIEW	0	02/27/2023		Offsite Improvements (08/22/23)
SOE-5	SOE WALL 1 PROFILE	0	03/23/2023		Offsite Improvements (08/22/23)
SOE-6	SOE WALL 2 PROFILE	0	02/27/2023		Offsite Improvements (08/22/23)
SOE-7	SOE WALL 3 PROFILE	0	02/27/2023		Offsite Improvements (08/22/23)
SOE-8	SOE CROSS SECTIONS	0	02/27/2023		Offsite Improvements (08/22/23)
SOE-9	SOE CROSS SECTIONS	0	03/23/2023		Offsite Improvements (08/22/23)
SOE-10	SOE CROSS SECTIONS	0	03/23/2023		Offsite Improvements (08/22/23)
SOE-11	SOE CROSS SECTIONS	0	03/23/2023		Offsite Improvements (08/22/23)
SOE-12	DETAILS	0	03/23/2023		Offsite Improvements (08/22/23)
W-1	NYSDOT RETAINING WALL PLAN	0	05/09/2023		Offsite Improvements (08/22/23)
W-2	NYSDOT RETAINING WALL 1 AND 2 PROFILES	0	03/02/2023		Offsite Improvements (08/22/23)
W-3	NYSDOT RETAINING WALL 3 PROFILE	0	03/02/2023		Offsite Improvements (08/22/23)
W-4	RETAINING WALL DETAILS AND NOTES	0	03/02/2023		Offsite Improvements (08/22/23)
W-5	RETAINING WALL DETAILS	0	05/09/2023		Offsite Improvements (08/22/23)



ARCO Design/Build New York, a division of ARCO DB Companies, Inc.

Printed on Tue Sep 12, 2023 at 02:02 pm EDT

Job #: NY131 Lincoln Equities Southeast
NY-312 & Pugsley Road
Southeast, New York 10509

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
W-6	RETAINING WALL DETAILS	0	05/09/2023		Offsite Improvements (08/22/23)
W-7	RETAINING WALL DETAILS	0	05/16/2023		Offsite Improvements (08/22/23)
Site Plan and Pump House					
B-1	BUILDING PLAN AND DETAILS	0	11/15/2021	02/03/2023	Site Plan and Pump House (02/03/23)
M-1	MECHANICAL PLAN AND DETAILS	0	11/15/2021	02/03/2023	Site Plan and Pump House (02/03/23)
S-1	OVERALL WATER SUPPLY DISTRIBUTION PLAN	0	09/30/2021	02/03/2023	Site Plan and Pump House (02/03/23)
S-2	WATER SUPPLY SITE PLAN AND DETAILS	0	01/28/2022	02/03/2023	Site Plan and Pump House (02/03/23)
T-1	WATER STORAGE TANK PLAN AND DETAILS	0	11/15/2021	02/03/2023	Site Plan and Pump House (02/03/23)
T-2	FIRE STORAGE TANK PLAN AND DETAILS	0	11/15/2021	02/03/2023	Site Plan and Pump House (02/03/23)



ARCO Design/Build New York, a division of ARCO DB Companies, Inc.

Printed on Tue Sep 12, 2023 at 02:02 pm EDT

Job #: NY131 Lincoln Equities Southeast
NY-312 & Pugsley Road
Southeast, New York 10509

Building A - Current Drawings

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
Architectural					
A-1.00	ARCHITECTURAL SITE PLAN	1	05/27/2022	06/09/2022	Architectural [05/27/2022] (05/27/22)
A-1.10	ENTRANCE, SIDEWALK & JOINT PLAN	1	05/27/2022	06/09/2022	Architectural [05/27/2022] (05/27/22)
A-2.10	OVERALL FLOOR PLAN	1	05/27/2022	06/09/2022	Architectural [05/27/2022] (05/27/22)
A-3.00	OVERALL ROOF PLAN	2	05/27/2022	07/28/2022	Bldg A - Architectural 07/28/2022 (05/27/22)
A-4.00	COLORED BUILDING ELEVATIONS	1	05/27/2022	06/09/2022	Architectural [05/27/2022] (05/27/22)
A-4.10	BUILDING ELEVATIONS	1	05/27/2022	06/09/2022	Architectural [05/27/2022] (05/27/22)
A-4.11	BUILDING ELEVATIONS	1	05/27/2022	06/09/2022	Architectural [05/27/2022] (05/27/22)
A-4.12	BUILDING ELEVATIONS	1	05/27/2022	06/09/2022	Architectural [05/27/2022] (05/27/22)
A-5.00	BUILDING SECTIONS	1	05/27/2022	06/09/2022	Architectural [05/27/2022] (05/27/22)
A-5.10	ENLARGED PLAN, ELEVATION & WALL SECTIONS	1	05/27/2022	06/09/2022	Architectural [05/27/2022] (05/27/22)
A-5.20	ENLARGED PLAN, ELEVATION & WALL SECTIONS	1	05/27/2022	06/09/2022	Architectural [05/27/2022] (05/27/22)
A-5.30	ENLARGED PLAN, ELEVATION & WALL SECTIONS	1	05/27/2022	06/09/2022	Architectural [05/27/2022] (05/27/22)
A-7.00	DOOR, PARTITION, WINDOW SCHEDULES & TYPES	1	05/27/2022	06/09/2022	Architectural [05/27/2022] (05/27/22)
A-8.10	LOADING DOCK DETAILS	1	05/27/2022	06/09/2022	Architectural [05/27/2022] (05/27/22)
A-8.20	EXTERIOR STAIR DETAILS	1	05/27/2022	06/09/2022	Architectural [05/27/2022] (05/27/22)
A-8.30	ROOF DETAILS	1	05/27/2022	06/09/2022	Architectural [05/27/2022] (05/27/22)
A-8.31	ROOF DETAILS	1	05/27/2022	06/09/2022	Architectural [05/27/2022] (05/27/22)
A-8.32	ROOF DETAILS	1	05/27/2022	06/09/2022	Architectural [05/27/2022] (05/27/22)
A-8.40	CONCRETE PANEL DETAILS	1	05/27/2022	06/09/2022	Architectural [05/27/2022] (05/27/22)
A-8.60	CANOPY & SUNSHADE DETAILS	1	05/27/2022	06/09/2022	Architectural [05/27/2022] (05/27/22)

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
					22)
A-8.70	EXTERIOR DOOR, FRAME & WINDOW DETAILS	1	05/27/2022	06/09/2022	Architectural [05/27/2022] (05/27/22)
A-8.80	PUMP HOUSE DETAILS	1	05/27/2022	06/09/2022	Architectural [05/27/2022] (05/27/22)
A-9.50	UTILITY ROOM DETAILS	1	05/27/2022	06/09/2022	Architectural [05/27/2022] (05/27/22)
G-0.00	MAIN ENTRANCE	1	05/27/2022	06/09/2022	Architectural [05/27/2022] (05/27/22)
G-0.01	PROJECT DATA & BUILDING CODE SUMMARY	1	05/27/2022	06/09/2022	Architectural [05/27/2022] (05/27/22)
G-0.02	DRAWING INDEX, GENERAL NOTES, SYMBOLS & ABBREVIATIONS	1	05/27/2022	06/09/2022	Architectural [05/27/2022] (05/27/22)
G-0.10	ACCESSIBILITY DETAILS - ICC A117.1-2009	1	05/27/2022	06/09/2022	Architectural [05/27/2022] (05/27/22)
G-1.10	LIFE SAFETY PLAN	1	05/27/2022	06/09/2022	Architectural [05/27/2022] (05/27/22)
Structural					
F1.0	OVERALL FOUNDATION PLAN	3	07/08/2022		Structural [07/08/2022] (07/08/22)
F1.1	AREA "A" FOUNDATION PLAN	3	07/08/2022		Structural [07/08/2022] (07/08/22)
F1.2	AREA "B" FOUNDATION PLAN	3	07/08/2022		Structural [07/08/2022] (07/08/22)
F1.3	PUMP HOUSE FOUNDATION AND ROOF FRAMING PLANS	2	08/10/2023		Bldg A - Structural [08/10/2023] (08/10/23)
F2.1	FOUNDATION DETAILS	3	07/08/2022		Structural [07/08/2022] (07/08/22)
F2.2	FOUNDATION DETAILS	3	07/08/2022		Structural [07/08/2022] (07/08/22)
F2.3	FOUNDATION DETAILS	3	07/08/2022		Structural [07/08/2022] (07/08/22)
S1.0	OVERALL ROOF FRAMING PLAN	3	07/08/2022		Structural [07/08/2022] (07/08/22)
S1.1	AREA "A" ROOF FRAMING PLAN	3	07/08/2022		Structural [07/08/2022] (07/08/22)
S1.2	AREA "B" ROOF FRAMING PLAN	3	07/08/2022		Structural [07/08/2022] (07/08/22)
S2.1	STRUCTURAL DETAILS	3	07/08/2022		Structural [07/08/2022] (07/08/22)
S2.2	STRUCTURAL DETAILS	3	07/08/2022		Structural [07/08/2022] (07/08/22)
Tiltwall					
T1.0	OVERALL TILT WALL LAYOUT PLAN	1		06/14/2022	Tiltwall [06/09/2022] (06/09/22)
T1.1	TILT WALL ELEVATIONS	2			Tiltwall [07/08/2022] (07/08/22)
T1.2	TILT WALL ELEVATIONS	2			Tiltwall [07/08/2022] (07/08/22)
T1.3	TILT WALL ELEVATIONS	1		06/14/2022	Tiltwall [06/09/2022] (06/09/22)
T1.4	TILT WALL ELEVATIONS	1		06/14/2022	Tiltwall [06/09/2022] (06/09/22)
T1.5	TILT WALL ELEVATIONS	2			Tiltwall [07/08/2022] (07/08/22)
T1.6	TILT WALL ELEVATIONS	2			Tiltwall [07/08/2022] (07/08/22)
T1.7	TILT WALL ELEVATIONS	2			Tiltwall [07/08/2022] (07/08/22)
T1.8	TILT WALL ELEVATIONS	2			Tiltwall [07/08/2022] (07/08/22)

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
T2.1	TILT WALL DETAILS	1		06/14/2022	Tiltwall [06/09/2022] (06/09/22)
T2.2	TILT WALL DETAILS	1		06/14/2022	Tiltwall [06/09/2022] (06/09/22)
T2.3	TILT WALL DETAILS	1		06/14/2022	Tiltwall [06/09/2022] (06/09/22)
Fire Protection					
1 OF 9	TITLE PAGE	1	08/23/2023		Fire Protection - Building A [08/23/2023] (08/23/23)
2 OF 9	PUMP HOUSE	2	08/23/2023		Fire Protection - Building A [08/23/2023] (08/23/23)
3 OF 9	BUILDING SECTION & RISER DETAILS	1	08/23/2023		Fire Protection - Building A [08/23/2023] (08/23/23)
4 OF 9	SYSTEM 1 FIRE PROTECTION PLAN	1	08/23/2023		Fire Protection - Building A [08/23/2023] (08/23/23)
5 OF 9	SYSTEM 2 FIRE PROTECTION PLAN	1	08/23/2023		Fire Protection - Building A [08/23/2023] (08/23/23)
6 OF 9	SYSTEM 3-4 FIRE PROTECTION PLAN	1	08/23/2023		Fire Protection - Building A [08/23/2023] (08/23/23)
7 OF 9	SYSTEM 5 FIRE PROTECTION PLAN	1	08/23/2023		Fire Protection - Building A [08/23/2023] (08/23/23)
8 OF 9	SYSTEM 6-7 FIRE PROTECTION PLAN	1	08/23/2023		Fire Protection - Building A [08/23/2023] (08/23/23)
9 OF 9	SYSTEM 8 FIRE PROTECTION PLAN	1	08/23/2023		Fire Protection - Building A [08/23/2023] (08/23/23)
Plumbing					
P-1.10	PLUMBING PUMP PLAN HOUSE PLAN	1	03/23/2023		Plumbing [03/23/23] (03/23/23)
P-2.10	PLUMBING OVERALL ROOF PLAN	0	06/10/2022		Plumbing [06/10/2022] (06/10/22)
P-3.10	PLUMBING DIAGRAMS, SCHEDULE & SPECIFICATION	0	06/10/2022		Plumbing [06/10/2022] (06/10/22)
Mechanical					
M000	COVER SHEET	3	08/02/2023		Mechanical [08/02/2023] (08/02/23)
M100	OVERALL FLOOR PLAN	3	08/02/2023		Mechanical [08/02/2023] (08/02/23)
M101	OVERALL ROOF PLAN	3	08/02/2023		Mechanical [08/02/2023] (08/02/23)
M400	SCHEDULES	3	08/02/2023		Mechanical [08/02/2023] (08/02/23)
M500	DETAILS	3	08/02/2023		Mechanical [08/02/2023] (08/02/23)
Electrical					
E1.0	ELECTRICAL SYMBOLS, NOTES & ABBREVIATIONS	2	06/10/2022	06/14/2022	Electrical R1 [06/10/2022] (06/10/22)
E2.0	WAREHOUSE LIGHTING PLANS	2	06/10/2022	06/14/2022	Electrical R1 [06/10/2022] (06/10/22)
E3.0	WAREHOUSE POWER PLANS	2	06/10/2022	06/14/2022	Electrical R1 [06/10/2022] (06/10/22)
E4.0	ELECTRICAL ONE LINE DIAGRAM	2	06/10/2022	06/14/2022	Electrical R1 [06/10/2022] (06/10/22)
E5.0	ELECTRICAL PANEL SCHEDULES	2	06/10/2022	06/14/2022	Electrical R1 [06/10/2022] (06/10/22)



ARCO Design/Build New York, a division of ARCO DB Companies, Inc.

Printed on Tue Sep 12, 2023 at 02:02 pm EDT

Job #: NY131 Lincoln Equities Southeast
NY-312 & Pugsley Road
Southeast, New York 10509

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
					22)
E6.0	ELECTRICAL DETAILS	2	06/10/2022	06/14/2022	Electrical R1 [06/10/2022] (06/10/22)
E7.0	ELECTRICAL SPECIFICATIONS	2	06/10/2022	06/14/2022	Electrical R1 [06/10/2022] (06/10/22)
EN1.0	ENERGY COMPLIANCE	2	06/10/2022	06/14/2022	Electrical R1 [06/10/2022] (06/10/22)
ESP1.0	ELECTRICAL SITE PLAN	2	06/10/2022	06/14/2022	Electrical R1 [06/10/2022] (06/10/22)



ARCO Design/Build New York, a division of ARCO DB Companies, Inc.

Printed on Tue Sep 12, 2023 at 02:03 pm EDT

Job #: NY131 Lincoln Equities Southeast
NY-312 & Pugsley Road
Southeast, New York 10509

Building B - Current Drawings

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
Architectural					
A-1.00	ARCHITECTURAL SITE PLAN	1		06/09/2022	Architectural [05/27/2022] (05/27/22)
A-1.10	ENTRANCE, SIDEWALK & JOINT PLAN	1		06/09/2022	Architectural [05/27/2022] (05/27/22)
A-2.10	OVERALL FLOOR PLAN	1		06/09/2022	Architectural [05/27/2022] (05/27/22)
A-2.11	ENLARGED FLOOR PLAN -AREA A	1		06/09/2022	Architectural [05/27/2022] (05/27/22)
A-2.12	ENLARGED FLOOR PLAN -AREA B	1		06/09/2022	Architectural [05/27/2022] (05/27/22)
A-3.00	OVERALL ROOF PLAN	2	05/27/2022	07/28/2022	Bldg B - Architectural 07/28/2022 (05/27/22)
A-4.00	COLORED BUILDING ELEVATIONS	1		06/09/2022	Architectural [05/27/2022] (05/27/22)
A-4.10	BUILDING ELEVATIONS	1		06/09/2022	Architectural [05/27/2022] (05/27/22)
A-4.11	BUILDING ELEVATIONS	1		06/09/2022	Architectural [05/27/2022] (05/27/22)
A-4.12	BUILDING ELEVATIONS	1		06/09/2022	Architectural [05/27/2022] (05/27/22)
A-5.00	BUILDING SECTIONS	1		06/09/2022	Architectural [05/27/2022] (05/27/22)
A-5.10	ENLARGED PLAN, ELEVATION & WALL SECTIONS	1		06/09/2022	Architectural [05/27/2022] (05/27/22)
A-5.20	ENLARGED PLAN, ELEVATION & WALL SECTIONS	1		06/09/2022	Architectural [05/27/2022] (05/27/22)
A-5.30	ENLARGED PLAN, ELEVATION & WALL SECTIONS	1		06/09/2022	Architectural [05/27/2022] (05/27/22)
A-5.40	ENLARGED PLAN, ELEVATION & WALL SECTIONS	1		06/09/2022	Architectural [05/27/2022] (05/27/22)
A-7.00	DOOR, WINDOW, PARTITION SCHEDULES & TYPES	1		06/09/2022	Architectural [05/27/2022] (05/27/22)
A-8.10	LOADING DOCK DETAILS	1		06/09/2022	Architectural [05/27/2022] (05/27/22)
A-8.20	EXTERIOR STAIR DETAILS	1		06/09/2022	Architectural [05/27/2022] (05/27/22)
A-8.30	ROOF DETAILS	1		06/09/2022	Architectural [05/27/2022] (05/27/22)
A-8.31	ROOF DETAILS	1		06/09/2022	Architectural [05/27/2022] (05/27/22)

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
					22)
A-8.32	ROOF DETAILS	1		06/09/2022	Architectural [05/27/2022] (05/27/22)
A-8.40	CONCRETE PANEL DETAILS	1		06/09/2022	Architectural [05/27/2022] (05/27/22)
A-8.60	CANOPY & SUNSHADE DETAILS	1		06/09/2022	Architectural [05/27/2022] (05/27/22)
A-8.70	EXTERIOR DOOR, FRAME & WINDOW DETAILS	1		06/09/2022	Architectural [05/27/2022] (05/27/22)
A-9.50	UTILITY ROOM DETAILS	1		06/09/2022	Architectural [05/27/2022] (05/27/22)
G-0.00	CORNER MAIN ENTRANCE	1		06/09/2022	Architectural [05/27/2022] (05/27/22)
G-0.01	PROJECT DATA & BUILDING CODE SUMMARY	1		06/09/2022	Architectural [05/27/2022] (05/27/22)
G-0.02	DRAWING INDEX, GENERAL NOTES, SYMBOLS & ABBREVIATIONS	1		06/09/2022	Architectural [05/27/2022] (05/27/22)
G-0.10-A117.1	ACCESSIBILITY DETAILS - ICC A117.1-2009	1		06/09/2022	Architectural [05/27/2022] (05/27/22)
G-1.10	LIFE SAFETY PLAN	1		06/09/2022	Architectural [05/27/2022] (05/27/22)
Structural					
F1.0	OVERALL FOUNDATION PLAN	5	09/30/2022		Structural [09/30/2022] (09/30/22)
F1.1	AREA "A" FOUNDATION PLAN	5	09/30/2022		Structural [09/30/2022] (09/30/22)
F1.2	AREA "B" FOUNDATION PLAN	5	09/30/2022		Structural [09/30/2022] (09/30/22)
F1.3	AREA "C" FOUNDATION PLAN	5	09/30/2022		Structural [09/30/2022] (09/30/22)
F2.1	FOUNDATION DETAILS	5	09/30/2022		Structural [09/30/2022] (09/30/22)
F2.2	FOUNDATION DETAILS	4	09/30/2022		Structural [09/30/2022] (09/30/22)
F2.3	FOUNDATION DETAILS	4	09/30/2022		Structural [09/30/2022] (09/30/22)
S1.0	OVERALL ROOF FRAMING PLAN	3	09/30/2022		Structural [09/30/2022] (09/30/22)
S1.1	AREA "A" ROOF FRAMING PLAN	3	09/30/2022		Structural [09/30/2022] (09/30/22)
S1.2	AREA "B" ROOF FRAMING PLAN	3	09/30/2022		Structural [09/30/2022] (09/30/22)
S1.3	AREA "C" ROOF FRAMING PLAN	3	09/30/2022		Structural [09/30/2022] (09/30/22)
S2.1	STRUCTURAL DETAILS	3	09/30/2022		Structural [09/30/2022] (09/30/22)
S2.2	STRUCTURAL DETAILS	3	09/30/2022		Structural [09/30/2022] (09/30/22)
Tiltwall					
T1.0	OVERALL TILT WALL LAYOUT PLAN	3	10/14/2022		Tiltwall [10/14/2022] (10/14/22)
T1.1	TILT WALL ELEVATIONS	4	10/14/2022		Tiltwall [10/14/2022] (10/14/22)
T1.2	TILT WALL ELEVATIONS	3	10/14/2022		Tiltwall [10/14/2022] (10/14/22)
T1.3	TILT WALL ELEVATIONS	3	10/14/2022		Tiltwall [10/14/2022] (10/14/22)
T1.4	TILT WALL ELEVATIONS	3	10/14/2022		Tiltwall [10/14/2022] (10/14/22)



ARCO Design/Build New York, a division of ARCO DB Companies, Inc.

Printed on Tue Sep 12, 2023 at 02:03 pm EDT

Job #: NY131 Lincoln Equities Southeast
NY-312 & Pugsley Road
Southeast, New York 10509

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
T1.5	TILT WALL ELEVATIONS	3	10/14/2022		Tiltwall [10/14/2022] (10/14/22)
T1.6	TILT WALL ELEVATIONS	3	10/14/2022		Tiltwall [10/14/2022] (10/14/22)
T1.7	TILT WALL ELEVATIONS	3	10/14/2022		Tiltwall [10/14/2022] (10/14/22)
T1.8	TILT WALL ELEVATIONS	3	10/14/2022		Tiltwall [10/14/2022] (10/14/22)
T1.9	TILT WALL ELEVATIONS	3	10/14/2022		Tiltwall [10/14/2022] (10/14/22)
T1.10	TILT WALL ELEVATIONS	3	10/14/2022		Tiltwall [10/14/2022] (10/14/22)
T1.11	TILT WALL ELEVATIONS	3	10/14/2022		Tiltwall [10/14/2022] (10/14/22)
T1.12	TILT WALL ELEVATIONS	4	10/14/2022		Tiltwall [10/14/2022] (10/14/22)
T2.1	TILT WALL DETAILS	3	10/14/2022		Tiltwall [10/14/2022] (10/14/22)
T2.2	TILT WALL DETAILS	3	10/14/2022		Tiltwall [10/14/2022] (10/14/22)
T2.3	TILT WALL DETAILS	3	10/14/2022		Tiltwall [10/14/2022] (10/14/22)
Fire Protection					
1 OF 20	BUILDING B TITLE PAGE	2	08/23/2023		Fire Protection - Building B [08/23/2023] (08/23/23)
2 OF 20	BUILDING B ALTERNATE PUMP HOUSE	3	08/23/2023		Fire Protection - Building B [08/23/2023] (08/23/23)
3 OF 20	BUILDING B BUILDING SECTION & RISER DETAIL	2	08/23/2023		Fire Protection - Building B [08/23/2023] (08/23/23)
4 OF 20	BUILDING B SYSTEM 1 FIRE PROTECTION PLAN	2	08/23/2023		Fire Protection - Building B [08/23/2023] (08/23/23)
5 OF 20	BUILDING B SYSTEM 3 FIRE PROTECTION PLAN	2	08/23/2023		Fire Protection - Building B [08/23/2023] (08/23/23)
6 OF 20	BUILDING B SYSTEM 5 FIRE PROTECTION PLAN	2	08/23/2023		Fire Protection - Building B [08/23/2023] (08/23/23)
7 OF 20	BUILDING B SYSTEM 7 FIRE PROTECTION PLAN	2	08/23/2023		Fire Protection - Building B [08/23/2023] (08/23/23)
8 OF 20	BUILDING B SYSTEM 9 FIRE PROTECTION PLAN	1	08/23/2023		Fire Protection - Building B [08/23/2023] (08/23/23)
8 OF 20	BUILDING B SYSTEM 9 FIRE PROTECTION PLAN DRAWN BYT JUSTIN BEOUGHER	0	11/17/2022	01/17/2023	Fire Protection [11/17/2022] (11/17/22)
9 OF 20	BUILDING B SYSTEM 11 FIRE PROTECTION PLAN	2	08/23/2023		Fire Protection - Building B [08/23/2023] (08/23/23)
10 OF 20	BUILDING B SYSTEM 13 FIRE PROTECTION PLAN	2	08/23/2023		Fire Protection - Building B [08/23/2023] (08/23/23)
11 OF 20	BUILDING B SYSTEM 15 FIRE PROTECTION PLAN	2	08/23/2023		Fire Protection - Building B [08/23/2023] (08/23/23)
12 OF 20	BUILDING B SYSTEM 2 FIRE PROTECTION PLAN	2	08/23/2023		Fire Protection - Building B [08/23/2023] (08/23/23)
13 OF 20	BUILDING B SYSTEM 4 FIRE PROTECTION PLAN	2	08/23/2023		Fire Protection - Building B [08/23/2023] (08/23/23)
14 OF 20	BUILDING B SYSTEM 6 FIRE PROTECTION PLAN	2	08/23/2023		Fire Protection - Building B [08/23/2023] (08/23/23)

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
15 OF 20	BUILDING B SYSTEM 8 FIRE PROTECTION PLAN	2	08/23/2023		Fire Protection - Building B [08/23/2023] (08/23/23)
16 OF 20	BUILDING B SYSTEM 10 FIRE PROTECTION PLAN	2	08/23/2023		Fire Protection - Building B [08/23/2023] (08/23/23)
17 OF 20	BUILDING B SYSTEM 12 FIRE PROTECTION PLAN	2	08/23/2023		Fire Protection - Building B [08/23/2023] (08/23/23)
18 OF 20	BUILDING B SYSTEM 14 FIRE PROTECTION PLAN	2	08/23/2023		Fire Protection - Building B [08/23/2023] (08/23/23)
19 OF 20	BUILDING B SYSTEM 16 FIRE PROTECTION PLAN	2	08/23/2023		Fire Protection - Building B [08/23/2023] (08/23/23)
20 OF 20	BUILDING B SYSTEM 17 FIRE PROTECTION PLAN	2	08/23/2023		Fire Protection - Building B [08/23/2023] (08/23/23)
Plumbing					
P-1.10	PLUMBING OVERALL FLOOR PLAN	0			Plumbing [06/10/2022] (06/10/22)
P-2.10	PLUMBING OVERALL ROOF PLAN	0			Plumbing [06/10/2022] (06/10/22)
P-3.10	PLUMBING DIAGRAMS, SCHEDULE & SPECIFICATION	0			Plumbing [06/10/2022] (06/10/22)
Mechanical					
M000	COVER SHEET	2		08/19/2022	Mechanical [08/05/2022]
M100	OVERALL FLOOR PLAN	2		08/19/2022	Mechanical [08/05/2022]
M101	OVERALL ROOF PLAN	2		08/19/2022	Mechanical [08/05/2022]
M400	SCHEDULES	2		08/19/2022	Mechanical [08/05/2022]
M500	DETAILS	2		08/19/2022	Mechanical [08/05/2022]
Electrical					
E1.0	ELECTRICAL SYMBOLS, NOTES AND ABBREVIATIONS	2	06/10/2022	06/14/2022	Electrical R1 [06/10/2022] (06/10/22)
E2.0	PARTIAL WAREHOUSE LIGHTING PLAN	2	06/10/2022	06/14/2022	Electrical R1 [06/10/2022] (06/10/22)
E2.1	PARTIAL WAREHOUSE LIGHTING PLAN	2	06/10/2022	06/14/2022	Electrical R1 [06/10/2022] (06/10/22)
E3.0	PARTIAL WAREHOUSE POWER PLAN	2	06/10/2022	06/14/2022	Electrical R1 [06/10/2022] (06/10/22)
E3.1	PARTIAL WAREHOUSE POWER PLAN	2	06/10/2022	06/14/2022	Electrical R1 [06/10/2022] (06/10/22)
E4.0	ENLARGED LIGHTING & POWER PLANS	2	06/10/2022	06/14/2022	Electrical R1 [06/10/2022] (06/10/22)
E5.0	ELECTRICAL ONE LINE DIAGRAM	2	06/10/2022	06/14/2022	Electrical R1 [06/10/2022] (06/10/22)
E6.0	ELECTRICAL PANEL SCHEDULES	2	06/10/2022	06/14/2022	Electrical R1 [06/10/2022] (06/10/22)
E7.0	ELECTRICAL DETAILS	2	06/10/2022	06/14/2022	Electrical R1 [06/10/2022] (06/10/22)
E8.0	ELECTRICAL SPECIFICATIONS	2	06/10/2022	06/14/2022	Electrical R1 [06/10/2022] (06/10/22)



ARCO Design/Build New York, a division of ARCO DB Companies, Inc.

Printed on Tue Sep 12, 2023 at 02:03 pm EDT

Job #: NY131 Lincoln Equities Southeast
NY-312 & Pugsley Road
Southeast, New York 10509

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
EN1.0	ENERGY COMPLIANCE	2	06/10/2022	06/14/2022	Electrical R1 [06/10/2022] (06/10/22)
ESP1.0	ELECTRICAL SITE PLAN	2	06/10/2022	06/14/2022	Electrical R1 [06/10/2022] (06/10/22)