

Act ID	Description	Orig Dur	Early Start	Early Finish	2023												2024	
					FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	
7071	REMOVE EXISTING CHILLER SYSTEM	3	03JUL23	06JUL23														
7076	INSTALL NEW DUNNAGE FOR CHILLERS	10	07JUL23	20JUL23														
7077	INSTALL NEW CHILLERS AND ASSOCIATED COMPONENTS	15	21JUL23	10AUG23														
7080	SUBSTANTIAL COMPLETION	0		25AUG23														
7090	DEMOBILIZE	2	24AUG23	25AUG23														
7100	WARRANTY WALKTHROUGH W/ MANUFACTURER	5	28AUG23	01SEP23														
7110	CLOSEOUT	21	04SEP23	02OCT23														

FURTHER GUIDELINES INCLUSIVE OF ALL CONTRACT(S):

1. EACH CONTRACTOR WILL BE RESPONSIBLE TO RESEARCH LOCAL ORDINANCES FOR SOUND AND LIGHTING REQUIREMENTS, AND ABIDE BY SUCH REGULATION.

2. ANY WORK THAT TAKES PLACE DIRECTLY OVER AN OCCUPIED SPACE, WILL REQUIRE 2ND SHIFT REMOVAL/INSTALLATION OF ROOFING. THESE AREAS ARE DEFINED IN SCHEDULE AND LOGISTICS PLANS, BUT MAY NOT BE LIMITED TO WHAT IS SHOWN.

3. WORK HOURS:
EACH CONTRACTOR MAY TAKE ADVANTAGE OF WORKING MULTIPLE SHIFTS, BUT MUST ADHERE TO THE LOCAL ORDINANCES. IF MULTIPLE SHIFTS ARE USED, THE CONTRACTOR SHALL REQUEST THE ABILITY TO WORK MULTIPLE SHIFTS FROM THE OWNER.

WORKING HOURS:
STANDARD WORK HOURS: 7AM-3:30PM
SECOND SHIFT: 3:30PM-11:00PM (RESTRICTIONS MAY APPLY TO NOISE AND LIGHT).

WORKING HOURS - DATE CONSTRAINTS
PRIOR TO 6/26/23: SECOND SHIFT HOURS ONLY
6/26/23 - 8/31/23: STANDARD AND SECOND SHIFTS ALLOWED (CONFORMING WITH LOCAL ORDINANCES)
AFTER 8/31/23: SECOND SHIFT HOURS ONLY