
 

 
George Latimer, Westchester County Executive 

 
 
General Requirements and Proposals 

Information for Bidders 

General and Special Clauses 

Technical Specifications 

 

HOUSE REFURBISHMENT  

41 CHURCH STREET 

BEDFORD, NEW YORK  

 
 

 

 

 

 

 

 

  

 

 

 

Contract No. 21-527 

Bid Opening: December 8, 2021 

 
 
 

By Bidder (Please Print) For Official Use Only 

 Firm/Business Name:   

 Address:   

    

 

   

   

DEPARTMENT OF PUBLIC WORKS AND TRANSPORTATION 

Division of Engineering 



CONTRACT NO. 21-527 

 

(WC DPW E Version 1/18) 

 

SPECIAL NOTICE 

County of Westchester 

New York 

ADDENDA TO THE BID DOCUMENTS 
Addenda to the Bid Documents will be published on the Empire State Purchasing 

Group website at (http://www.bidnetdirect.com/new-york)  It is the responsibility of 

each potential bidder to check the website on a regular basis for further 

information relative to the bid documents including information relating to 

any and all addenda prior to submitting its bid.  All Bidders are deemed to have 

reviewed and considered all addendums in their Bid. 

 

SUBMISSION OF BIDS 

Bidders should not submit the entire bid document with its bid submission.  

Instead, each bidder is required to submit the full set of designated Proposal Pages.  

The Proposal Pages are denoted by a border and are titled on the bottom as 

“Proposal Page ___”.  The Proposal Pages must be accompanied by the “Bid Bond 

and Consent of Surety” (as set forth in the Proposal Pages) attached to the outside 

of the sealed bid.  A Bid Bond is NOT required for contracts of $100,000 or less.  

Failure to submit in this manner may cause the bid to be rejected.   

The successful bidder will be required to furnish a Performance and Payment 

Bond. 
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SPECIAL NOTICE 

County of Westchester 

New York 

MANDATORY PRE-BID SITE INSPECTION 

A. Superseding the first paragraph of Article “3. PRE-BID SITE INSPECTION” of the 

Information for Bidders, Bidders are required to attend a Mandatory Pre-Bid Site Inspection 

at 10:00 a.m. on Tuesday, November 30, 2021 at a meeting at the 41 Church St., Bedford, 

New York, at which time they will examine the work site under escort by the County’s 

representative. 

BIDS FROM CONTRACTORS NOT IN ATTENDANCE AT THIS MEETING, OR 

THOSE WHO FAIL TO SIGN THE ATTENDANCE SHEET-WILL BE REJECTED 

B. Bidders shall indicate their interest in the Mandatory Pre-Bid Site Inspection by contacting 

Adam Kaplinski, R.A., Department of Public Works, Division of Engineering at 914-995-

3991. 

C. All other portions of Article “3. PRE-BID SITE INSPECTION” of the Information for 

Bidders shall remain in full force and effect. 
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SPECIAL NOTICE 

County of Westchester 

New York 

 

JOINT VENTURES OR CONTRACTORS COMPRISED OF MORE THAN ONE 

LEGAL ENTITY 

(a) If the Contractor is a joint venture or otherwise comprised of more than one legal entity or 

any group of partners, participants or joint ventures associated for the purpose of undertaking 

this agreement, each such entity, partner and/or participant acknowledges and hereby 

affirmatively represents and agrees that each has the power to bind the Contractor and each of 

the others hereunder; and as such, each acts both as principal and agent of the Contractor and of 

each of the others hereunder. Each further acknowledges and agrees that all such entities, 

participants and/or partners of the joint venture associated for the purposes of undertaking this 

agreement expressly agree to be jointly and severably liable for any and all obligations and/or 

liabilities of the Contractor arising in any way out of and in connection with this agreement.   

(b) If the Contractor is a joint venture, or otherwise comprised of more than one legal entity or 

any group of partners, participants or joint ventures associated for the purposes of undertaking 

this agreement, the Contractor represents and warrants to the County that it is duly organized 

under the laws of the State of New York, and that each and every entity, partner, participant or 

joint venture of Contractor agrees to separately execute the agreement, by its own authorized 

representative, with the appropriate acknowledgment and verification.  

(c) If the Contractor is a joint venture or otherwise comprised of more than one legal entity or 

any group of partners, participants or joint ventures associated for the purpose of undertaking 

this agreement, either at least one such entity, partner and/or participant comprising the 

Contractor and on behalf of the Contractor or the Contractor itself, shall comply with all 

requirements of the bid specifications herein and prerequisites to submit a bid, including but not 

limited to attendance of any mandatory pre-bid meetings, if any, and obtaining the bid 

documents and any addenda from the Empire State Purchasing Group website, or any successor 

website for posting of bid documents.    

(d) If the Contractor is a joint venture or otherwise comprised of more than one legal entity or 

any group of partners, participants or joint ventures associated for the purposes of undertaking 

this agreement, each such entity, partner and/or participant acknowledges and hereby 

affirmatively represents and agrees that the respective rights, duties and liabilities of each 

hereunder shall be governed by the laws of the State of New York, including but not limited to 

the New York Partnership Law. 
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SPECIAL NOTICE 

County of Westchester 

New York 

 

MINORITY PARTICIPATION POLICY  

Contractors must comply with the County’s Minority Participation Policy, including, but not 

limited to, the requirement that contractors make a demonstrated good faith effort to utilize 

Minority Owned Businesses (“MOB”) and Women Owned Businesses (“WOB”) (see IFB 

Article 36).  To assist contractors in this effort the County has made available a list of MOB and 

WOB at http://mwbe.westchestergov.com/  Contractors are also encouraged to utilize other 

sources to identify potential MOB and WOB as subcontractors and suppliers. 

 

All bidders must submit as part of their bid package the Minority/Women Owned Business 

Enterprise Questionnaire located in the Proposal Page section of the bid documents. 
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SPECIAL NOTICE 

County of 

Westchester New 

York 

ALTERNATES 

This contract consists of the Base Bid and One (1) Add Alternate as defined in the Specifications 

and on the Drawings. 

It is the goal of the County to award the Base Bid and Alternate 1 if the low bid for both items 

are within the amount budgeted for this project.  If the Base Bid and Alternate 1 exceed the 

amount budgeted for this project, the contract will be awarded to the bidder submitting the 

lowest Base Bid.  

 

ALTERNATE 1                 

 

For providing all labor, material and equipment necessary to complete all work as shown on the 

contract drawings and in accordance with the specifications for:  

 

Removal / abatement of asbestos containing vinyl tile at the Attic  

& installation of 1/4” luan plywood sub-floor over entire attic floor sheathing. 
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SPECIAL NOTICE 

County of Westchester 

New York 

INSURANCE REQUIRED: 

In addition to the insurance requirements listed in Section 2 of the Information for Bidders, the 

Contractor, at their own cost and expense, shall provide and maintain the following: 

BUILDERS RISK INSURANCE  
 

The Contractor must provide and maintain a Builder’s Risk Form, All Risk Insurance 

Contract.  The coverage shall be written for 100% of the completed value, with the County of 

Westchester named as loss payee as its interest may appear. In formulating its proposal, the 

Contractor shall include the costs for this coverage.  In the event that claims, for which the 

County may be liable, in excess of the insured amounts provided herein are filed by reason of 

Contractor’s negligent acts or omissions under the Agreement or by virtue of the provisions of 

the labor law or other statute or any other reason, the amount of excess of such claims or any 

portion thereof, may be withheld from payment due or to become due the Contractor until such 

time as the Contractor shall furnish such additional security covering such claims in form 

satisfactory to the County of Westchester. 

 

OWNERS PROTECTIVE LIABILITY POLICY 

 
Contractor must provide an Owners Protective Liability Policy naming the County of 

Westchester as insured, with a minimum limit of liability per occurrence of $3,000,000. 

NOTE: Owners And Contractors Protective Liability (OCP) coverage is required for work 

involving climbing, scaffolding, cranes, or other lift devices. 

 

 

CRANE, RIGGING & CRANE OPERATOR (RIGGER LIABILITY) INSURANCE 

 

Crane, Rigging, & Crane Operator (Rigger Liability) Insurance with a minimum combined single 

limit of $10,000,000 unless otherwise indicated in the contract specifications.  This insurance 

shall include coverage for bodily injury and property damage and name the “County of 

Westchester” as additional insured. This total minimum limit may be achieved through any 

combination of primary, excess, or umbrella policies. 

 

In addition, any cranes or equipment used to lift material up to the roofs shall be approved with 

the County minimum 72 hr. prior to use.  Contractor to obtain all permits for such cranes or 

equipment as required by local authorities, the State of New York and OSHA.  The Contractor is 
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required to provide NYS PE stamped shop drawings for all such equipment, cost of which shall 

be included in the contractors bid.  Any required road closures or use of adjacent parking lots 

shall require approval of Westchester County. 
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SPECIAL NOTICE 

County of Westchester 

New York 

CHANGES IN THE WICKS LAW 

 

Effective July 1, 2008, construction contracts of one million five hundred thousand dollars or 

less will not require the preparation of separate contracts for plumbing and gas fitting; steam 

heating, hot water heating, ventilation and air conditioning apparatus; and electric wiring and 

standard illuminating fixtures and general construction. 

 

Each bidder on a public work contract, where the preparation of separate contracts is not required 

shall, to the full extent applicable, submit with its bid a separate sealed list that names each 

Subcontractor that the bidder will use to perform work on the contract and the agreed upon price 

to be paid to each for (a) plumbing and gas fitting, (b) steam heating, hot water heating, 

ventilating and air conditioning apparatus and (c) electric wiring and standard illuminating 

fixtures and (d) general construction. The submission (Proposal Page 6) that contains the agreed 

upon price shall be acknowledged by both Contractor and Subcontractor. For purposes of this 

paragraph, the acknowledgment from the Subcontractor may contain the facsimile signature of 

an officer of the Subcontractor.  

 

After the low bid is announced, the sealed list of subcontractors submitted with the bid shall be 

opened and the names of such subcontractors shall be announced.  Thereafter, any changes of 

subcontractors or agreed-upon amount to be paid to each shall require the approval of the County 

upon a showing of legitimate construction need for such change. 

 

The Successful low bidder, before award of the contract, must procure and provide to the 

County, from each of the above denoted Subcontractors, a Contract Disclosure Statement  and 

the Required Disclosure of Relationships to County forms. 

The sealed lists of Subcontractors submitted by unsuccessful bidders shall be destroyed after the 

contract award. 

 

THIS PROJECT IS NOT SUBJECT TO THE REQUIREMENTS OF  THE 

“WICKS LAW”. ACCORDINGLY, EACH BIDDER IS REQUIRED TO 

SUBMIT SPECIFIC INFORMATION PERTAINING TO ITS PROPOSED 

SUBCONTRACTORS.  PLEASE SEE THE “NOTICE TO 

CONTRACTORS” THAT FORMS A PART OF THESE  BID 

DOCUMENTS. 



CONTRACT NO. 21-527 

 

(WC DPW E Version 1/18) 

 

SPECIAL NOTICE 

County of Westchester 

New York 

COMPLETION OF GRANT FUNDING FORMS 

The bidders are hereby notified that if this project, or any portion thereof, is funded by a grant 

then the contractor will be responsible to complete all appropriate forms as required by the grant 

agency in order to complete the application. 

PROMPT EXECUTION AND RETURN OF CONTRACT 

A. The successful bidder is required to return the completed contract to the County within ten 

(10) days of receipt of the execution copy of the contract.  The contract must be signed, 

notarized and returned to the County with all insurance certificates, bonds and supporting 

documentation, including all required Subcontractor information. 

B. The County reserves all of its rights, including, but not limited to, proceeding against the bid 

bond, if the successful bidder fails to submit the complete executed package within the above 

time frame. 
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SPECIAL NOTICE 

 

County of Westchester 

New York 

 

 

PROOF OF PAYMENT BY CONTRACTOR TO SUBCONTRACTORS 

AND MATERIALMEN. 

 
In addition to and without limiting any of the provisions set forth in Section 23 of the 

Information for Bidders, after the Contractor completes 50% of the work under the contract, the 

Contractor shall supplement each requisition submitted to the County with documentation that 

establishes that the Contractor has timely and properly paid its subcontractors and materialmen 

as required by Section 23 of the Information For Bidders.  Such documentation shall include 

copies of both sides of cancelled check(s) paid to the order of the subcontractors and 

materialmen and such other documentation as may be reasonably requested by the 

Commissioner.  If the Contractor fails to submit such documentation, the Commissioner may, in 

his sole discretion, withhold payment of the requisition until such time as the documentation is 

properly submitted.  Nothing herein is intended or shall be construed to confer upon or give any 

subcontractor or materialman, or its successors and assigns, any third party beneficiary rights, 

remedies or basis for reliance upon, under or by reason of the contract or this Special Notice 

provision.  
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SPECIAL NOTICE 

 

County of Westchester 

New York 

 

 

PREVAILING WAGE 

 
All public works contracts are subject to the payment of the prevailing wage and supplements as 

set forth by the laws of the State of New York, including, but not limited to, Articles 8 and 9 of 

the New York Labor Law (the “Prevailing Wage Laws”).  Westchester County has an active 

Prevailing Wage Enforcement Officer who enforces the Prevailing Wage Laws within the 

County for public works contracts, including reviewing certified payroll records, visiting job 

sites, interviewing the employer and employees (See IFB Article 12) and, if necessary, 

requesting copies of cancelled checks.  

 

Any Contractor who fails to comply with the Prevailing Wage Laws, including, but not limited 

to, failing to pay the prevailing wage rates and supplements, failing to submit certified payroll 

records to the County or failing to post the prevailing wage rates and supplements at the work 

site, will be subject to enforcement as provided for in the Contract and laws of the State of New 

York through the Westchester County District Attorney’s office, the Commissioner of the New 

York State Department of Labor, the County and/or the employee who suffered the 

underpayment.  This enforcement could include, but is not limited to, criminal penalties, civil 

penalties, debarment from future bid awards, the withholding of payment under the Contract to 

satisfy the unpaid wages and supplements, including interest and civil penalty.  In addition, such 

a failure shall constitute grounds for cancellation of the Contract (IFB 8(C)).  Moreover, a prime 

contractor is responsible for its subcontractor’s failure to comply with, or evasion of, the 

provisions of the Prevailing Wage Laws. 
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SPECIAL NOTICE 
 

County of 

Westchester New 

York 

 

MANDATORY OSHA CERTIFICATION 

 

When a public works contract is in excess of $250,000.00, all employees are required to have 

successfully completed the OSHA 10 hours training class. All contractors and subcontractors 

must attach copies of proof of completion of the OSHA 10 hour course by all employees to the 

first certified payroll submitted to the County and on each succeeding payroll where any new or 

additional employee is first listed. Employees may be requested by the County’s representative 

to verify compliance with the OSHA 10 hour course by showing their OSHA card. 

 

When a public works contract is in excess of $1,000,000.00, all employees are required to have 

successfully completed the OSHA 30 hours training class. All contractors and subcontractors 

must attach copies of proof of completion of the OSHA 30 hour course by all employees to the 

first certified payroll submitted to the County and on each succeeding payroll where any new or 

additional employee is first listed. Employees may be requested by the County’s representative 

to verify compliance with the OSHA 30 hour course by showing their OSHA card. 

 

In addition, on any contract that includes excavation of underground facilities, the excavator is 

required to be certified and have completed the training and education program provided by the 

one-call notification system (Dig Safely New York, Inc. Certified Excavator Program in Safe 

Digging Best Practices) or any other provider authorized by the public service commission to 

administer such training and education program. 
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SPECIAL NOTICE 

County of Westchester 

New York 

 

JOINT VENTURES OR CONTRACTORS COMPRISED OF MORE THAN ONE 

LEGAL ENTITY 

(a) If the Contractor is a joint venture or otherwise comprised of more than one legal entity or 

any group of partners, participants or joint ventures associated for the purpose of undertaking 

this agreement, each such entity, partner and/or participant acknowledges and hereby 

affirmatively represents and agrees that each has the power to bind the Contractor and each of 

the others hereunder; and as such, each acts both as principal and agent of the Contractor and of 

each of the others hereunder. Each further acknowledges and agrees that all such entities, 

participants and/or partners of the joint venture associated for the purposes of undertaking this 

agreement expressly agree to be jointly and severably liable for any and all obligations and/or 

liabilities of the Contractor arising in any way out of and in connection with this agreement.   

(b) If the Contractor is a joint venture, or otherwise comprised of more than one legal entity or 

any group of partners, participants or joint ventures associated for the purposes of undertaking 

this agreement, the Contractor represents and warrants to the County that it is duly organized 

under the laws of the State of New York, and that each and every entity, partner, participant or 

joint venture of Contractor agrees to separately execute the agreement, by its own authorized 

representative, with the appropriate acknowledgment and verification.  

(c) If the Contractor is a joint venture or otherwise comprised of more than one legal entity or 

any group of partners, participants or joint ventures associated for the purpose of undertaking 

this agreement, either at least one such entity, partner and/or participant comprising the 

Contractor and on behalf of the Contractor or the Contractor itself, shall comply with all 

requirements of the bid specifications herein and prerequisites to submit a bid, including but not 

limited to attendance of any mandatory pre-bid meetings, if any, and obtaining the bid 

documents and any addenda from the Empire State Purchasing Group website, or any successor 

website for posting of bid documents.    

(d) If the Contractor is a joint venture or otherwise comprised of more than one legal entity or 

any group of partners, participants or joint ventures associated for the purposes of undertaking 

this agreement, each such entity, partner and/or participant acknowledges and hereby 

affirmatively represents and agrees that the respective rights, duties and liabilities of each 

hereunder shall be governed by the laws of the State of New York, including but not limited to 

the New York Partnership Law. 



NOTICE TO CONTRACTORS 
 

County of Westchester 
New York 

 

Sealed proposals for the following construction work: 

CONTRACT NO:  21- 527  ADVERTISING: November 19, 2021 

 MANDATORY   PRE-BID INSPECTION:  November 30, 2021 

 

HOUSE REFURBISHMENT 
41 CHURCH STREET 

BEDFORD, NEW YORK  
 

will be received by the Board of Acquisition and Contract in Room 528, Michaelian Office Building, 148 Martine Ave., White Plains, New 
York until 11:00 a.m., Wednesday, December 8, 2021, and immediately thereafter, the bids will be publicly opened and read aloud in 
Room 527 of the said building. The bid opening also will be made accessible to the public via the livestreaming service WebEx. The 
livestreaming of the bid opening via WebEx is in addition to and not in place of the publicly bid opening to be held in Room 527 of the 
Michaelian Office Building.  For additional bidding information or questions call (914) 995-2274. 
 

Instructions for livestreaming via WebEx.  Attendees may join by computer browser at  
https://westchestergov.webex.com/meet/bac-bidopening or by phone 1-415-655-0001 US Toll or 1-844-621-3956 US Toll Free. The 
Access Code is 614 981 028. 
 

The Bid Documents (General Requirements, Information for Bidders, Technical Specifications, etc. with Authorized Proposal Pages) 
MUST BE OBTAINED from the Empire State Purchasing Group website at the following web address: 
http://www.bidnetdirect.com/new-york.   
There is no cost to the bidder for this service.  Bid documents will be available after 1:00 p.m. on the advertising date.  
 

PLEASE TAKE NOTICE: IN ORDER TO SUBMIT A BID, BIDDERS MUST REGISTER AND DOWNLOAD THE BID DOCUMENTS 
FROM THE EMPIRE STATE PURCHASING GROUP WEBSITE AND MUST REGISTER USING THE NAME OF THE PERSON OR 
BUSINESS ENTITY THAT WILL BE SUBMITTING THE BID.  IN ORDER TO ENSURE THAT COUNTY BID DOCUMENTS HAVE 
NOT BEEN ALTERED IN ANY WAY, THE COUNTY WILL NOT ACCEPT BIDS FROM PERSONS OR BUSINESS ENTITIES THAT 
HAVE NOT FOLLOWED THIS REQUIREMENT.  
 

The Bid Documents include Contract Drawings which MAY BE OBTAINED at no cost on the Empire State Purchasing Group 
website at the following web address:       http://www.bidnetdirect.com/new-york, after 1:00 p.m. on the advertising date.  
 

If the bidder is unable to utilize the electronic version of the Contract Drawings that are available on the Empire State Purchasing 
Group Website, the bidder may purchase copies of the Contract Drawings.  Contract Drawings may be obtained from the Office of the 
Board of Acquisition and Contract at the above address after 1:00 p.m. on the advertising date and between the hours of 9:00 a.m. to 
4:00 p.m. Monday thru Friday. Copies of the Contract Drawings shall be made available upon payment of a personal check, company 
check or money order made payable to the County of Westchester, in the amount of $100.00 per set.  For bidders, the deposit for each 
set of drawings will be refunded in full if returned in good condition within thirty days after award or rejection of bids.  For non-bidders, 
only fifty percent of the deposit will be refunded.  No refunds will be made to the successful bidder. 
 

Each bidder is required to submit the full set of authorized Proposal Pages and all bids over $100,000.00 must also be accompanied by 
the “Bid Bond and Consent of Surety” (as set forth in the Proposal Pages) attached to the outside of the sealed bid.  Failure to submit 
in this manner may cause the bid to be rejected.  The successful bidder, no matter the amount of its bid, will be required to 
furnish a Performance and Payment Bond with its signed contract. 
 
To the full extent applicable, each bidder shall submit with its bid a separate sealed list that names each Subcontractor that the 
bidder will use to perform work on the contract and the agreed upon price to be paid to each for: (a) plumbing and gas fitting, 
(b) steam heating, hot water heating, ventilating and air conditioning apparatus and (c) electric wiring and standard illuminating 
fixtures and (d) general construction. The submission (Proposal Page 41) that contains the agreed upon price 
shall be acknowledged by both Contractor and Subcontractor. For purposes of this paragraph, the acknowledgment from the 
Subcontractor may contain the facsimile signature of an officer of the Subcontractor. 
 

The Successful low bidder, before award of the contract, must obtain and provide to the County, from each of the above denoted 
Subcontractors, fully completed and signed Contract Disclosure Statement (Proposal Pages 24-32) and Required Disclosure of 
Relationships to County (Proposal Pages 33) forms. 
 



The sealed lists of Subcontractors submitted by unsuccessful bidders shall be destroyed, unless you request that it be returned 
by checking the applicable box on Proposal Page 5. 
 

The County of Westchester reserves the right to waive any informalities in the bids, or to reject any or all bids.  No bidder may withdraw 
its bid within forty-five (45) days after the date of the bid opening. 
 

Pursuant to Chapter 308 of the Laws of the County of Westchester, it is the goal of the County to use its best efforts to encourage, 
promote, and increase the participation of business enterprises owned and controlled by persons of color or women - Minority Business 
Enterprise (MBE) and Women Business Enterprise (WBE). 
 

REMINDER: All required licenses should be submitted with the Bid. 
 

COUNTY OF WESTCHESTER, NEW YORK 
DEPARTMENT OF PUBLIC WORKS AND TRANSPORTATION 
 

BY: Hugh J. Greechan, Jr., P.E., Commissioner 
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Division of Engineering 
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1.1 

1. DESCRIPTION OF THE WORK 

Work under this Contract includes all necessary labor, materials and equipment required to: 

Refurbish the House at 41 Church St., Bedford, NY.  The project includes interior and 

exterior repairs, painting, repairs to kitchen counters & cabinets, rear porch masonry & 

roofing repairs & a new boiler, as well as other work as depicted in the Specifications and 

on the accompanying Contract Drawings. 

 

 

It is not intended that this description of work mention each particular item required, but that 

it give information concerning the general scope and areas of work for the convenience of 

the bidders. 

 

THIS PROJECT IS NOT SUBJECT TO THE REQUIREMENTS OF  THE 

“WICKS LAW”. ACCORDINGLY, EACH BIDDER IS REQUIRED TO 

SUBMIT SPECIFIC INFORMATION PERTAINING TO ITS PROPOSED 

SUBCONTRACTORS.  PLEASE SEE THE “NOTICE TO 

CONTRACTORS” THAT FORMS A PART OF THESE  BID 

DOCUMENTS. 
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2. SUBCONTRACTING & DIRECT EMPLOYMENT OF LABOR 

The Contractor shall not subcontract more than ninety (90%) percent of its bid.  The 

Contractor must directly employ at least ten (10%) percent of the personnel working on this 

contract as measured in man-days worked. 

 

“Directly employ” shall be construed to include only workers employed and paid directly by 

the Contractor, usually for wages or salary. 

 

The Contractor expressly acknowledges that any violation of this provision constitutes a 

default under this contract. 
 

3. REQUIRED TIME FOR COMPLETION OF THE WORK 

Notification to commence the work will require the mandatory submission of all the 

executed contracts and the Certificates of Insurance after receipt of authority to award. 

The Contractor shall commence the work embraced in this contract within ten (10) days of 

the service of Notice by the County to do so and shall complete the said work within 180 

consecutive calendar days computed from the date of such Notice to commence. 
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4. SECURITY REGULATIONS 

Security Regulations For all County Facilities except County Correctional Facilities: 

A. Contractor's attention is called to the fact that this work is to be performed on property 

which is the responsibility of the County; therefore, all personnel associated with this 

contract are subject to special conditions affecting security and control of the facilities 

operations.  Every person required to enter the work site will be issued an ID card and 

be required to fill out appropriate applications.  There is a $30.00 processing fee for 

each lost ID card; remitted by check made payable to the County of Westchester.  All 

ID processing will be scheduled by the Construction Administrator. 

B. The Contractor/Subcontractor shall issue a copy of the security regulations (Paragraph 

C) to all personnel engaged on this project. 

C. All Contractor/Subcontractor personnel shall be bound by the following security 

regulations for the duration of this contract. 

1) All personnel must conspicuously display the ID card and identify themselves upon 

request. 

2) If an ID card is misplaced or lost, report this immediately to the Inspector. 

3) All Contractor/Subcontractor personnel are responsible for all tools and equipment 

and you must report any loss immediately to the Construction Administrator. 

4) All personnel must observe all orders of the Owner. 

5) All personnel are to report any unusual incidents or problems to the Construction 

Administrator immediately. 

6) All personnel shall not possess or consume any alcoholic beverage or illegal drug 

or medication while on the property, or report to work under the influence of 

alcohol or drugs. 

7) Any vehicle left on the property must be locked and the ignition keys must be 

removed.  Vehicles will not be left overnight without prior approval. 

8) All personnel shall not enter any other areas of the premises (except the areas 

agreed to) without prior approval of the Construction Administrator. 

Security Regulations For County Correctional Facilities: 

A. Contractor's attention is called to the fact that this work is to be performed on property 

adjacent and/or within the County's Correctional Facilities;  therefore, all personnel 

associated with this project are subject to special conditions affecting security and 

control of the Correctional Facility Operations.  Every person required to enter the work 

site will be fingerprinted, processed for a photo ID card and be required to fill out 

appropriate applications.  There is a $100.00 processing fee for each person, checks 

made payable to the Commissioner of Finance.  All ID processing will be scheduled by 

the Construction Administrator. 
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B. All Contractors and Subcontractors shall issue a copy of the security regulations 

(Paragraph C) to all personnel to be engaged on this project. 

C. All Contractor's and Subcontractor's personnel shall be bound by the following security 

regulations for the duration of this project. 

1) All personnel entering the Penitentiary, Jail or Women's Unit must stop and 

identify themselves to the Control or Desk Officer who will issue the appropriate 

pass after ascertaining that they have been cleared to enter the facility.  Only 

workers with valid ID will be permitted entry.  NO HELPERS. 

2) All personnel must sign in the Visitor's Book, to include the following information: 

PERSON'S NAME, COMPANY NAME, REASON FOR ENTRY, WORK 

LOCATION IN BUILDING. 

3) All personnel must conspicuously display the ID card and identify themselves upon 

request. 

4) If ID card is misplaced or lost, report this loss immediately to the Shift Captain or 

Associate Warden. 

5) All tradesmen will be required to perform a tool inventory inspection of all tools in 

their possession to demonstrate to the admitting Correction Officer that the typed 

inventory list matches the tools each time they enter and leave the building. The 

tradesmen are responsible for keeping all tools and equipment locked when not in 

immediate use and they must report any loss of tools or equipment immediately to 

the Shift Captain or Associate Warden.  

6) All tradesmen and helpers shall carry all tools in a locked and secured tool box or 

tool cart. A typed inventory sheet shall be carried with the tool box/cart listing all 

hand and power tools. A manufacturer’s MSD Sheet shall be carried with the tool 

box/cart for any chemical compound that the tradesman has in his/her possession. 

7) All debris (i.e. packaging, demolition, etc) shall be removed from the worksite at 

the end of each workday. 

8) All personnel are subject to search at all times. 

9) All personnel must observe all orders of Correctional Staff. 

10) All personnel are to report any unusual incidents or problems to a Correction 

Officer, Shift Captain or the Associate Warden immediately. 

11) All personnel shall not possess or consume any alcoholic beverage or illegal drug 

or medication while on County property, or report to work under the influence of 

alcohol or drugs. 

12) Any vehicle left on County property must be locked and the ignition keys must be 

removed.  Vehicles will not be left over-night on County property without prior 

approval. 

13) All personnel shall not enter any other areas of the prison (except the areas agreed 

to) without prior approval of the Shift Captain or the Associate Warden. 
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14) All personnel shall not bring anything in for any inmate/detainee or staff member 

or take out anything for any inmate/detainee or staff member. 

15) All personnel shall not engage in any unnecessary conversations with any 

inmate/detainee. 

16) Weapons, i.e., guns, knives, blackjacks, to include any tool activated by gunpowder 

or other explosive charge is prohibited in the building (i.e., stud gun).  Violators of 

this rule are subject to arrest. 

17) All personnel must sign out when leaving and must return the ID card to the 

Control/Desk Officer before leaving. 

18) Failure of the contractor to follow these procedures will result in the contractor 

being denied access to the facility. 

5. PAYMENT FOR BONDS AND INSURANCE 

The amount bid for contract bonds and insurance shall not exceed 3%of the total contract 

price excluding the bid price for Miscellaneous Additional Work (Item W800) and Field 

Testing Equipment (W851), where applicable.  Should the bidder exceed the foregoing three 

percent (3%), the Department will make the necessary adjustment to determine the total 

amount bid based on the arithmetically correct proposal. 

The amount bid shall be payable with the first contract payment. 

 

6.    ADDITIONAL  INSURANCE REQUIREMENTS 

 

        1.    The successful bidder shall submit with their bid, copies of the Insurance 

               Policies in the types and amounts as stipulated above in the  

               Information for Bidders Section “Insurance Requirements”. In addition to 

               the “claims made” insurance policies, the contractor shall maintain an 

               Asbestos and Lead Abatement General Liability Occurrence Policy,  in amounts  

               not less than $1,000,000 and naming owner as the certificate holder. 

 

              “The County of Westchester” must be included as an Additional Named 

               Insured under all insurance policies associated with this project. 

 

2.    The hauler carrying asbestos and lead to the disposal site in addition to the types 

and amounts stipulated in the Information of Bidders section "Insurance 

Requirements", shall carry Pollution Liability Insurance covering Transit, Sudden 

& Accidental, and Clean-up in the amount not less than $1,000,000.         

               Endorsements to existing policy will be acceptable 
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CONTRACT DRAWINGS: 

CONTRACT NUMBER 20-404 

The Design Drawings, as listed on the Contract Drawing Index, herewith made a part of 

these Specifications, shows in general and/or in detail the work to be done under this 

Contract and/or the various Contracts forming the entire work for the Project, as described 

herein. 

After sending the executed contract to the County and prior to the first job meeting, the 

Contractor is responsible for obtaining from Public Works, Division of Engineering, 

Michaelian Office Building, White Plains, a maximum of five gratis copies of the Contract 

Drawings and Specifications; for the Contractor’s permanent possession.  Additional sets, 

requested by the Contractor, beyond the permitted number and time limit, will be furnished 

by Public Works; but at the Contractor’s expense. 

 DRAWING NO. TITLE SHEET NO. 

61-00-T-130-0 Titles, Index, Code Information T-1 

61-00-A-131-0 Floor Plans – Demolition A-1 

61-00-A-132-0 Exterior Elevations A-2 

61-00-A-133-0 

61-00-P -134-0 

61-00-M-135-0 

61-00-M-136-0 

Kitchen & Bathroom:  New Work A-3 

 

Titles, Index, Code Information T-1 

Floor Plans – Demolition A-1 

Exterior Elevations A-2 

Kitchen & Bathroom:  New Work 

Plumbing Plan 

A-3 

  Mechanical Details & Notes 

  Mechanical Plan 

T-1 

A-1 

A-2 

A-3 

P-1 

M-1 

M-2  
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BIDDER’S  IDENTIFICATION 

CONTRACT NO.      

To the Commissioner of Public Works, Westchester County, New York, acting for the party of 
the first part. 

Proposal made by  _____________________________________________________ 
as party of the second part. 

Whose business address is  _____________________________________________________ 

  _____________________________________________________ 

  _____________________________________________________ 

Whose telephone number is  _____________________________________________________ 

Whose E-mail address is  _____________________________________________________ 

Whose Federal ID number is  _____________________________________________________ 

Is bidder an individual, 
a partnership or a corporation?  _____________________________________________________ 

If a partnership or corporation, 
give the names of all partners 
or officers with their titles  _____________________________________________________ 

  _____________________________________________________ 

  _____________________________________________________ 

  _____________________________________________________ 

  _____________________________________________________ 

If operating under a trade name or as partners, has the required Certificate been filed with a 
County Clerk in accordance with the General Business Law, Section 130? 

Yes....[  ]  No....[  ]  N.A….[  ] 

If the answer is NO, Certificate must be filed before the contract can be executed. 

NOTE:  the bid must be submitted using the Contractor’s legal name, not just the “doing 
business as” (i.e. DBA) name. 

COMPLETE THIS FORM USING BLACK INK ONLY 
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1. The undersigned, the bidder, does hereby declare that it has carefully read the contract 
specifications and has carefully studied the relevant plans, profiles and other drawings (as 
defined in Article “Contract Drawings” of the General Requirements) relating to the contract 
work, and has inspected the site(s) of the work.. 

2. The undersigned does hereby declare that it is the only one interested in its indicated bid; that 
the bid is in all respects without fraud or reservations; and that no official of the County or of 
the participating municipalities (if any), or any person in the employ of the County of 
participating municipalities (if any) is directly interested in the contract bid or in the supplies, 
equipment or works to which it relates, or in any part of the profits resulting there-from. 

3. The undersigned does hereby offer and agree to furnish all materials,  to fully and faithfully 
construct, perform and execute all work under the contract in accordance with the plans, 
profiles, other drawings and specifications relating thereto, and to furnish all labor, tools, 
implements, machinery, forms, transportation and materials necessary and proper for said 
purpose at the following indicated lump sum price for the total work and/or the following 
indicated unit prices for the various items of the work. 

4. The undersigned does hereby declare that the indicated price(s) cover all expenses of every 
kind incidental to the completion of the contract work, including all claims affecting the 
work, labor and materials,  which may arise through any cause whatsoever, excepting as 
provided for in Article “Disputed Work-Notice Of Claims For Damages: of the General 
Clauses. 

5. The undersigned hereby agrees that in the event that the quantities of contract work actually 
performed by the undersigned are less than the approximate quantities indicated in the 
specifications it will make no claim(s) for loss of anticipated profits. 

6. The undersigned does hereby agree that it will execute a contract containing all the terms, 
conditions, provisions and covenants necessary to complete the work according to the 
appropriate plans and specifications, within ten working days after receipt by the undersigned 
of the contract from the County, and that if it fails to execute said contract within said period 
of time the County may rescind the contract award and may retain as liquidated damages and 
not as a penalty, any amounts submitted as the bid security accompanying the undersigned's 
proposal, and/or demand from the Bidder's Surety Company that executed the required Bid 
Bond and Consent of Surety to pay to the County the difference between the amount bid and 
the amount for which such contract is thereafter awarded, together with the cost to the 
County of reletting said contract up to the maximum aggregate amount of 25% of the amount 
bid. 

7. The undersigned does hereby agree to commence the work encompassed under the contract 
within ten days after notification in writing from the Commissioner of Public Works or his 
authorized designee, unless a definite earlier or later start has been specified, and will 
complete the work fully and in every respect on or before the specified completion date; and 
further agrees that the County has the right to employ such combination of labor, equipment 
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and materials as may be required for the proper completion of the contract work and to 
deduct all costs from such monies as may be due the undersigned, in the event the contract 
work is not completed by the specified completion date. 

8. The undersigned does hereby agree to comply with all relevant provisions of the Labor Laws 
of the State of New York, and agrees to adhere to the provisions relating to the eight-hour 
day and five-day week, the payments of minimum rates for labor, and the latest laws relative 
to payments for wages for labor on public contracts. 

9. The undersigned does hereby agree to insure all persons connected with the contract work 
against accident, at its own expense, as prescribed by the Workmen's Compensation Law of 
the State of New York; and that it will be responsible for payments by itself, its 
subcontractors and vendors of all taxes applicable to the work, and all other payments as may 
be required by various laws and rules and regulations of the Federal Government, the State of 
New York and its political subdivisions and agencies, such payments including but not 
limited to the following: 

A. Federal Social Security Taxes on employees' wages. 

B. Applicable Federal Excise Taxes. 

C. New York State Unemployment Insurance and Disability Payments, based on 
employees' wages. 

10. The undersigned does hereby agree to accept their indicated lump sum price for the total 
work and/or their indicated unit prices for the various items of the work as the sole basis in 
the determination of the value of addition to, or deletions from the specified scope of the 
contract work. 

11. ADDENDUM RECEIPT - CONTRACT NO.       

 (The undersigned shall fill in contract number above, and the required information 
below.) 

 The undersigned does hereby acknowledge receipt of the below listed addenda to the 
contract specifications: 

 Addendum No.     Dated      

 Addendum No.     Dated      

 Addendum No.     Dated      

 Addendum No.     Dated      

 Addendum No.     Dated      

COMPLETE THIS FORM USING BLACK ONLY  
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12. Bidders should not submit the entire Bid document with its bid submission.  Instead, Bidders 
must submit ALL of the Proposal Pages.  Proposal Pages are denoted by a border and are 
titled on the bottom as “Proposal Page __”. 

 
Be sure that, where required, the forms have been completed and signed by a notary 
public.   

 
Proposal Page 12 must be completed by a surety company and submitted with the 
bid if a Performance and Payment Bond is required in accordance with the “Notice to 
Contractors”. 

13. NON-COLLUSIVE BIDDING CERTIFICATION 

Made pursuant to Section 103-d of the General Municipal Law of the State of New York as 
amended by the Laws of 1966. 

A. By submission of this bid, each bidder and each person signing on behalf of any bidder 
certifies, and in the case of a joint bid each party thereto certifies as to its own 
organization, under penalty of perjury, that to the best of his knowledge and belief: 

1) The prices in this bid have been arrived at independently without collusion, 
consultation, communication, or agreement, for the purpose of restricting 
competition, as to any matter relating to such prices with any other bidder or with 
any competitor; 

2) Unless otherwise required by law, the prices which have been quoted in this bid 
have not been knowingly disclosed by the bidder and will not knowingly be 
disclosed by the bidder prior to opening, directly or indirectly, to any other bidder  
or to any competitor; and 

3) No attempt has been made or will be made by the bidder to induce any other 
person, partnership or corporation to submit or not to submit a bid for the purpose 
of restricting competition. 

B. A bid shall not be considered for award nor shall any award be made where a. (1), (2) 
and (3), above, have not been complied with; provided however, that if any case the 
bidder cannot make the foregoing certification, the bidder shall so state and shall furnish 
with the bid a signed statement which sets forth in detail the reasons therefore.  Where 
a. (1), (2) and (3), above, have not been complied with, the bid shall not be considered 
for award nor shall any award be made unless the head of the purchasing unit of the 
political subdivision, public department, agency or official thereof to which the bid is 
made, or his designee, determines that such disclosure was not added for the purpose of 
restricting competition." 

14. The undersigned and each person signing in behalf of the undersigned hereby executes the 
foregoing Affirmative Action Questionnaire, Proposal, Addendum Receipt and Non-
Collusive Bidding Certification. 

15. The undersigned and each person signing on behalf of the undersigned hereby certifies that 
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the person, firm or corporation submitting this proposal as the bidder has not been found 
guilty of a willful violation of the New York State Labor Law for failure to pay prevailing 
wages and supplements, as those terms are defined by the New York State Labor Law, within 
the twelve (12) months immediately preceding the submission of this bid. 

16. The undersigned, by submitting the Proposal Pages, acknowledges that it has read the 
complete bid package including any and all addenda thereto and its bid includes all of the 
terms and conditions set forth in the bid documents, including, but not limited to, the Notice 
to Contractors, General Requirements and Proposals, Contract plans/drawings (if any), 
Proposal Forms, Information for Bidders, General Clauses, Sample Forms and Attachments, 
Sample Contract and Bond, Schedule of Hourly Rates and Supplements, Technical 
Specifications, any Special Notices and all applicable laws, rules and regulations.  The 
undersigned further acknowledges that by submitting this bid the above denoted items are 
incorporated by reference and constitute an integral part of its bid. 

17. The undersigned agrees that, if it is not the Successful bidder, the Sealed List of 
Subcontractors submitted with its bid can be destroyed by the County.  Please check the 
following box if you want the Sealed List of Subcontractors returned to you.    

Dated    , 20         
Legal Name of Person, Firm or 
Corporation 

 
              
         (Seal of Corporation) 
 
               
 
               

     Business Address of Person, Firm or Corporation 
 
 

By           
Signature     Title 

 
 
 
 

COMPLETE THIS FORM USING BLACK INK ONLY
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Proposal Page 7 
(WC DPW E Version 8/12) 

CONTRACTOR'S ACKNOWLEDGMENT 
(If Corporate) 

STATE OF NEW YORK) 
COUNTY OF WESTCHESTER)   ss.: 

On this   day of   , 20 , before me personally came     
   to me known and known to me to be the     
   of     the corporation described in and which 
executed the within instrument, who being by me duly sworn did depose and say that he the said 
   resides at         
 and that he is     of said corporation and knows the corporate 
seal of the said corporation; that the seal affixed to the within instrument is such corporate seal and 
that it was so affixed by order of the Board of Directors of said corporation, and that he signed his 
name thereto by like order. 

   
 Notary Public 

CONTRACTOR'S ACKNOWLEDGMENT 
(If Individual) 

STATE OF NEW YORK) 
COUNTY OF WESTCHESTER)   ss.: 

On this  day of    , 20 , before me personally came     
    to me known, and known to me to be the same person described in 
and who executed the within instrument and he duly acknowledged to me that he executed the same 
for the purpose herein mentioned and, if operating under the trade name, that the certificate required 
by the New York State General Business Law Section 130 has been filed with the County Clerk of 
Westchester County. 

   
 Notary Public 

CONTRACTOR'S ACKNOWLEDGMENT 
 (If Co-Partnership)                              

STATE OF NEW YORK) 
COUNTY OF WESTCHESTER)   ss.: 

On this  day of    , 20 , before me personally came     
     to me known, and known to me to be a member of the firm of  
       and the person described in, and who executed the 
within instrument in behalf of said firm, and he acknowledged to me that he executed the same in 
behalf of, and as the act of said firm for the purposes herein mentioned and that the certificate 
required by the New York State General Business Law Section 130 has been filed with the County 
Clerk of Westchester County. 

   
 Notary Public 

COMPLETE THIS FORM USING BLACK INK ONLY 



 

Proposal Page 8 
(WC DPW E Version 8/12) 

CONTRACTOR’S ACKNOWLEDGMENT 
(If Corporation/Sole Officer) 

STATE OF NEW YORK ) 
 ) ss.: 
COUNTY OF ) 
 
 
  On this __________ day of ___________________________, 20__, before me  
 
personally came ________________________________________________ to me known and 
 (Name) 
 
known to me to be the __________________________________________________________ 
                                                                   (Title) 
 
of __________________________________________, the corporation described in and which 
                (Name of Corporation) 
 
executed the within instrument, who being by me duly sworn did depose and say that he/she,  
 
resides at ____________________________________________________________________ 
  
and that he/she signed the within instrument, on behalf of said corporation, in his/her capacity  
 
as the ________________________________ and sole officer and director of said corporation 
                           (Title) 
 
and that he/she owns all the issued and outstanding capital stock of said corporation. 
 
 
 
 
 
 
 
 
 

              
Notary Public 

 
 
 

 
COMPLETE THIS FORM USING BLACK INK ONLY 



 

Proposal Page 9 
(WC DPW E Version 8/12) 

LIMITED LIABILITY COMPANY ACKNOWLEDGMENT 
STATE OF NEW YORK ) 
 ) ss.: 
COUNTY OF ) 
 

On this __________ day of ___________________________, 20__, before me  
 

personally came ____________________________________ to me known to be the individual  

(Name of individual who signed agreement) 

 

who executed the foregoing instrument, and who, being duly sworn by me, did depose and say that  

 

(s)he is (the)(a) __________________________ of____________________________________,  

                                (member)(manager)                          (name of limited liability company) 

a ________________________________ limited liability company, and that (s)he has authority  

                    (name of state) 

to sign the same, and acknowledged that (s)he executed the same as the act and deed of said limited 
liability company. 
 

Sworn to before me this ____ day 
of ____________________, 20__ 
 
 
  _____________________________________ 
       Notary Public 
 
     My Commission Expires on: _______________________ 
 
 
 
 
 
 
 
 
 
 

COMPLETE THIS FORM USING BLACK INK ONLY 



 

Proposal Page 10 
(WC DPW E Version 8/12) 

CERTIFICATE OF AUTHORITY 

I,   
 (Officer other than officer executing proposed documents) 

certify that I am ___________________________________________________________ of the 
 (Title) 

  
 (Name of Contractor) 

(the "Contractor"), a corporation duly organized and in good standing under the 
  
 (Law under which organized, e.g., the New York Business Corporation Law) 

named in the foregoing agreement; that   
 (Person executing proposal documents) 

who signed said agreement on behalf of the Contractor was, at the time of execution the 

______________________________________ of the Contractor; that said agreement was 
 (Title of such person) 

duly signed for and in behalf of said Contractor by authority of its Board of Directors, thereunto 

duly organized, and that such authority is in full force and effect at the date hereof. 

   
  (Signature) 

 (SEAL) 

STATE OF NEW YORK ) 
 ) ss.: 
COUNTY OF ) 

On this   day of,     , 20 , before me personally came   
         to me known, and known to me to be 
the       of       , the 
Corporation described in and which executed the above certificate, who being by me duly sworn did 
depose and say that he, the said          resides at 
           and that he is   
      of said Corporation and knows the Corporate Seal of the said 
Corporation; that the seal affixed to the above certificate is such Corporate Seal and that it was so 
affixed by order of the Board of Directors of said Corporation, and that he signed his name thereto 
by like order. 

   
 Notary Public 

COMPLETE THIS FORM IN BLACK INK ONLY 



 

Proposal Page 11 
(WC DPW E Version 8/12) 

CERTIFICATE OF AUTHORITY-LIMITED LIABILITY COMPANY 
 
 
 I,             , 

(member or manager other than person executing the agreement) 
 
certify that I am a      of         

(member/manager)  (Name of Limited Liability Company) 
 
(the “LLC”) duly organized under the Laws of the State of      ; that 

(Name of State) 
 
      who signed said agreement on behalf of the LLC. 

(Person Executing Agreement) 
 
was, at the time of execution, a manager of the LLC; that said Contract was duly signed for and on 
behalf of said LLC and as the act of said LLC for the purposes herein mentioned. 
 
 
 
              
         (Signature) 
 
 
 
STATE OF NEW YORK      ) 
                                                  ss.: 
COUNTY OF ____________) 
 
 
 On this    day of    , 20 , before me personally came 
    , to me known, and known to me to be the      

(name of member/manager)       (member/manager) 
described in and who executed the above certificate, who being be me duly sworn did depose and say 
that he resides at           , and he is a 
(member/manager) of said LLC; that he is duly authorized to execute said certificate on behalf of said 
LLC, and that he signed his name thereto pursuant to such authority. 
 
 
              
       Notary Public   County 
 
     My Commission Expires on:       
 
 
 
 
 
 
 
 

COMPLETE THIS FORM USING BLACK INK ONLY 



 

Proposal Page 12 
(WC DPW E Version 8/12) 

Required for all Bids over $100,000 where a Performance & Payment Bond 
 is Required in accordance with the “Notice to Contractors” 

 
CONTRACT NO. __________ 

 
BID BOND AND CONSENT OF SURETY  

 
KNOW ALL PERSONS BY THESE PRESENTS, That ________________________________________ 
           (Name of Contractor) 
_____________________________________________________________________________________ 

(Address) 
(hereinafter called the "Principal") and the __________________________________________________ a 
corporation created and existing under the laws of the State of __________, having its principal office 
at___________________________________________________________ (hereinafter called the "Surety"),  
  (PRINT FULL ADDRESS OF SURETY) 
are held and firmly bound unto the County of Westchester (hereinafter called the "Obligee"), in the full just 
sum of Twenty-Five (25%) Percent of the Attached Bid, good and lawful money of the United States of 
America, for the payment of which said sum of money, well and truly to be made and done, the said 
Principal binds themselves (himself/herself, itself), their (his/her, its) heirs, executors and administrators, 
successors and assigns, and the said Surety binds itself, its successors and assigns jointly and severally, 
firmly by these presents: 
 
 WHEREAS, the said Principal has submitted to the County of Westchester, New York, a 
proposal/bid for     Contract Number: _____________ 

     Project Title: _______________________________________________________ 
           _______________________________________________________ and 

 
 WHEREAS, under the terms of the Laws of the State of New York as above indicated, the said 
Principal has filed or intends to file this bond to guarantee that the Principal will execute all required contract 
documents, furnish all required insurance and furnish such Performance and Payment Bonds or other bonds 
as may be required in accordance with the terms of the Principal's said proposal/bid. 
 
 NOW, THEREFORE, the Surety agrees: 
 
(i)  if the Contract for which the preceding estimate and proposal is made, is awarded to the Bidder by 
the County, the Surety shall become bound as Surety and guarantor for the faithful performance of the 
Contract and shall execute and deliver a Performance & Payment Bond, in a form acceptable to the County, 
in the amount of 100% of the total Contract price, or such other amount as may be specified in the Bid 
documents, and shall execute the Contract as party of the third part when required to do so by the Board of 
Acquisition and Contract of the County; and  
 
(ii)  if the Bidder shall, upon award of the Contract to the Bidder, fail or refuse to execute the Contract 
and furnish the necessary bonds and insurance certificates, the Surety shall, on demand by the County, pay to 
the County the difference between the amount bid and the amount for which such contract is thereafter 
awarded, together with the cost to the County of reletting said Contract, up to the maximum aggregate 
amount of this bond. 
 
(iii)  the condition of the foregoing obligation is such, that if the said Principal shall promptly execute 
and submit, and the County shall accept, all required contract documents including insurance and such 
Performance and Payment Bond or other bonds, all as may be required in accordance with the terms of the 
Principal's said bid/proposal, then this obligation shall be null and void, otherwise to remain in full force and 
virtue. 



 

Proposal Page 12A 
(WC DPW E Version 8/12) 

 
The Surety, for value received, the receipt of which is hereby acknowledged by the Surety, hereby stipulates 
and agrees that the obligation of the Surety and of its bond shall remain absolute and shall be in no way 
impaired, affected or discharged by an extension of time, mutually agreed to by the County and the Bidder, 
within which the County may award said Contract, and the Surety hereby waives notice of any such 
extension. 
 
 IN TESTIMONY WHEREOF, the said Principal has hereunto set his/her (their, its) hand and the 
said Surety has caused this instrument to be signed by its duly authorized officer this______ day of 
___________ 200__. 
 
Signed and delivered this ____ day of ________________ 20____ in the presence of: 
 
 ___________________________________________ 
   (Print Name of Contractor) 
 
 ___________________________________________  Principal 
   (Signature) 
 
  _____________________________________________ 
   (Title of Authorized Officer) 
 
 
 _____________________________________________ 
    (Print Name of Surety) 
 
 By __________________________________________  Surety 
    (Signature) 
 
 _____________________________________________ 
   (Title of Authorized Officer) 
 
 
(The Surety Company shall append a single copy of a statement of its financial condition, a copy of the 
resolution authorizing the execution of Bonds by officers of the Surety Company, Power of Attorney, Surety 
Acknowledgment.) 
 



 

Proposal Page 13 
(WC DPW E Version 8/12) 

AFFIRMATIVE ACTION PROGRAM REQUIREMENT 
 
 
Affirmative Action Program 
 
An approved Affirmative Action Plan shall be required in all contracts for public work where the 
awarded contract amount exceeds $50,000 or more than fourteen (14) persons are employed by 
the Contractor and/or his subcontractors. 
 
Does the Contractor participate in an approved Affirmative Action Program? Yes [   ]      No [   ] 
 
If Yes, give name of Program:           
 
              
 
 
 
If No, how many employees (total) does the Contractor employ.  Please also include in your 
count the number of employees the Contractor and its Subcontractors expect to use on this 
project:   
 
 
 
An approved Affirmative Action Program shall mean a plan approved or adopted by Westchester 
County including but not limited to, the Home-Town Plan, the Recruitment Training Program or 
any other program approved or meeting the requirements of the State or Federal government. 
 
The “Monthly Employment Utilization Report” of the Sample Forms, shall be filled out by the 
Contractor and/or Subcontractor(s) who are required to have an Affirmative Action Program, 
prior to the start of the work. 
 
Before any subcontractor is approved for use on this contract it will have to complete and submit 
the “Affirmative Action Program Requirement- Subcontractors” form of the Sample Forms. 
 
 
 
 
 
 
 
 
 
 
 
 
 

COMPLETE THIS FORM USING BLACK INK ONLY 



 

Proposal Page 14 
(WC DPW E Version 8/12) 

APPRENTICESHIP TRAINING PROGRAM REQUIREMENT 
 
 
Apprenticeship Training Program 
 
An approved Apprenticeship Training Program shall be required in all contracts for public work 
where the awarded contract amount exceeds $50,000. and more than fourteen (14) persons are 
employed by the Contractor or Subcontractor(s). 
 
Will the Contractor utilize apprentices for this  
Contract?   Yes [   ]          No [   ] 
 
 
If Contractor Yes, do the apprentices participate in an approved Apprenticeship 
Training Program?    Yes [   ]          No [   ] 
 
 
If Contractor Yes, give the name of the Program:         
 
              
 
 
Will the Subcontractor(s) utilize apprentices for this  
Contract?      Yes [   ]          No [   ] 
 
 
If Subcontractor(s) Yes, do the apprentices participate in an approved Apprenticeship 
Training Program?      Yes [   ]          No [   ] 
 
 
If Subcontractor(s) Yes, give the name of the Program:        
 
              
 
 
 
AN APPROVED APPRENTICESHIP TRAINING PROGRAM SHALL MEAN A NEW YORK 
STATE REGISTERED APPRENTICESHIP TRAINING PROGRAM AS DEFINED UNDER 
THE NEW YORK STATE LABOR LAW. 
 
 
 
 
 
 
 
 

COMPLETE THIS FORM USING BLACK INK ONLY 



 

Proposal Page 15 
(WC DPW E Version 8/12) 

CERTIFICATE OF LICENSE 
 

(TO BE COMPLETED BY AN ELECTRICAL BIDDER ONLY) 
 
 
          , being duly sworn 

(Name) 
 
deposes and says that the following statements are true: 
 
(1) I am the           of the 

(Title) 
 
         , the bidder named on the 

(Name of Contractor) 
 
bid proposal, and I have read and am familiar with: a) the electrical license requirements 
contained in the Information for Bidders of the bid, b) Chapter 277 Article XVII of the Laws of 
Westchester County entitled Electrical Licensing Board and the Licensing of Master Electricians, 
and c) the Westchester County Electrical Licensing Board Rules and Regulations. 
 
(2) I am familiar with, and this bid is being submitted in compliance with, the Westchester 
County Electrical Licensing Board Rules and Regulations, in particular No. 11, which states as 
follows: 
 

No individual holding a Master Electrician’s License shall lend such License to any 
person or allow any other person to carry on, engage in, or labor at the business as 
defined herein of installing, removing, altering, testing, replacing, or repairing electrical 
systems.  A violation of this section by any person holding a License shall be sufficient 
cause for revocation of such License. 
 
However, nothing herein shall be construed to prohibit the use of a License by the holder 
thereof for or on behalf of a partnership, corporation or other business association, 
provided that fifty-one (51) percent or more of the control of the voting capital stock of 
such partnership, corporation, or other business association is owned by one (1) or more 
holders of a Westchester County Master Electrical License and that all work performed 
by such partnership, corporation or other business association is performed by or under 
the direct supervision of such License holder or holders. 

 
(3) That, as of this date, the bidder submitting the bid possesses the applicable valid 
Master/”Special” Electrician’s license issued by the Westchester County Electrical Licensing 
Board; that this License is being used in compliance with the Laws of Westchester County and 
Westchester County Electrical Licensing Board Rules and Regulations; and I have provided a 
copy of such license with the sealed bid proposal. 
 
 
 

COMPLETE THIS FORM USING BLACK INK ONLY 



 

Proposal Page 16 
(WC DPW E Version 8/12) 

 
CERTIFICATE OF LICENSE (Continued) 

 
(TO BE COMPLETED BY AN ELECTRICAL BIDDER ONLY) 

 
 
(4) That all electrical work shall be performed in accordance with the requirements of 
Chapter 277 Article XVII of the Laws of Westchester County entitled Electrical Licensing Board 
and the Licensing of Master Electricians and the Westchester County Electrical Licensing Board 
Rules and Regulations. 
 
(5) That I make this statement in connection with the submission of the bid as proof of the 
required electrical license, knowing that this statement will be relied upon by the County in the 
evaluation of that bid. 
 
 
 
         
 

Signature 
 
 Sworn to before me 
 this    day of     
 
 
         

License No. 
 
       
 Notary Public  -  State of New York 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

COMPLETE THIS FORM USING BLACK INK ONLY 
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CERTIFICATE OF LICENSE 
 

(TO BE COMPLETED BY A PLUMBING BIDDER ONLY) 
 
 
          , being duly sworn 

(Name) 
 
deposes and says that the following statements are true: 
 
(1) I am the           of the 

(Title) 
 
         , the bidder named on the 

(Name of Contractor) 
 
bid proposal, and I have read and am familiar with: a) the plumbing license requirements 
contained in the Information for Bidders of the bid, b) Chapter 277 Article XV of the Laws of 
Westchester County entitled Westchester County Board of Plumbing Examiners and County-
wide Plumbing License, and c) the Westchester County Board of Plumbing Examiners Rules and 
Regulations. 
 
(2) I am familiar with, and this bid is being submitted in compliance with, Section 277.509A 
of Article XV of Chapter 277 of the Laws of Westchester County, which states as follows: 
 

A.  No holder of a license or certification issued under this article shall authorize, consent 
to or permit the use of his or her license or certification by or on behalf of any other 
person.  No person who has not qualified or obtained a license or certification under this 
article shall represent himself or herself to the public as holder of a license or certification 
issued under this article, either directly, by means of signs, sign cards metal plates or 
stationery, or indirectly in any other manner whatsoever.  However, nothing herein shall 
be construed to prohibit the use of a license by the holder thereof for or on behalf of a 
partnership, corporation or other business association, provided that 51 percent or more 
of the control of the voting capital stock of such partnership, corporation or other 
business association is owned by one or more holders of a Westchester County master 
plumbing license and that all work performed by such partnership, corporation or other 
business association is performed by or under the direct supervision of such license 
holder or holders. 

 
(3) That, as of this date,  the bidder submitting the bid possesses a valid Master Plumber’s 
license issued by the Westchester County Board of Plumbing Examiners; that this License is 
being used in compliance with the Laws of Westchester County and the Westchester County 
Board of Plumbing Examiners Rules and Regulations; and I have provided a copy of such 
license with the sealed bid proposal. 
 
 
 

COMPLETE THIS FORM USING BLACK INK ONLY 
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CERTIFICATE OF LICENSE (Continued) 
 

(TO BE COMPLETED BY A PLUMBING BIDDER ONLY) 
 
 
(4) That all plumbing work shall be performed in accordance with the requirements of 
Chapter 277, Article XV of the Laws of Westchester County entitled Westchester County Board 
of Plumbing Examiners and County-wide Plumbing License, and the Westchester County Board 
of Plumbing Examiners Rules and Regulations. 
 
(5) That I make this statement in connection with the submission of the bid as proof of the 
required plumbing license, knowing that this statement will be relied upon by the County in the 
evaluation of that bid. 
 
 
 
         
 

Signature 
 
 Sworn to before me 
 this    day of     
 
 
         

License No. 
 
       
 Notary Public  -  State of New York 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

COMPLETE THIS FORM USING BLACK INK ONLY 
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CERTIFICATE OF LICENSE 
 

(TO BE COMPLETED BY A HAULING BIDDER OR SUBCONTRACTOR ONLY) 
 
 
          , being duly sworn 

(Name) 
 
deposes and says that the following statements are true: 
 
(1) I am the           of the 

(Title) 
 
       , the bidder/subcontractor (circle one) 

(Name of Contractor) 
 
named on the foregoing bid proposal, and I have read and am familiar with the hauling license 
requirements contained in the Information for Bidders of the foregoing bid. 
 
(2) That, as of this date,  the bidder submitting the foregoing bid/subcontractor of the bidder 
submitting the foregoing bid (circle one) possesses a valid      license  

      (License type, i.e. Class "A") 
issued by the Westchester County Solid Waste Commission. 
 
(3) That all hauling work shall be performed in accordance with the requirements of Chapter 
826-a of the Laws of Westchester County. 
 
(4) That I make this statement in connection with the submission of the foregoing bid as 
proof of the required hauling license, knowing that this statement will be relied upon by the 
County in the evaluation of that bid. 
 
 
 
         
 

Signature 
 
 Sworn to before me 
 this    day of     
 
 
         

License No. 
 
       
 Notary Public  -  State of New York 
 

COMPLETE THIS FORM USING BLACK INK ONLY 
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STORMWATER POLLUTION PREVENTION CERTIFICATION 
 

 I certify under penalty of law that I understand and agree to comply with the terms and 

conditions of the Stormwater Pollution Prevention Plan (“SPPP”) for the construction site 

identified in such SPPP as a condition of authorization to discharge stormwater.  I also 

understand the operator must comply with the terms and conditions of the New York State 

Pollutant Discharge Elimination System (“SPDES”) general permit for stormwater 

discharges from construction activities and it is unlawful for any person to contribute to a 

violation of water quality standards. 

        ____________________________________________ 

        Signature 

Sworn to before me  

This ___________day of ________, 200_. 

________________________________ 

Notary Public – State of New York, County of ___________ 

My Commission Expires on ____________________. 
 

This Certification will also have to be signed by your subcontractors.  Additional copies of 
this form can be acquired from the Department of Public Works. 

 

 

 

 

 

 

 

 

 

 

 

 

 

COMPLETE THIS FORM USING BLACK INK ONLY 
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PREVAILING WAGE RATES AND SUPPLEMENTS 

Compliance with the New York State Construction (Article 1, Section 17) and the New York 
State Labor Law (Section 220) 

Is your firm in full compliance with the New York State Labor Law? 
(Please check one) 

Yes   No   

Are the wage supplements paid into a Federally approved program? 
(Please check one) 

Yes   No   

If Yes, please indicate which program: 

  

  

  

If No, please indicate how the supplements are being paid: 

  

  

  

Yes, I have read and understand the terms of this Contract and the laws of this Agreement: 

  Date:   
Signature 

  Date:   
Notary Public 
 
 
 
 

COMPLETE THIS FORM USING BLACK INK ONLY
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MINORITY/WOMEN BUSINESS ENTERPRISE PROGRAM QUESTIONNAIRE 
QUESTIONNAIRE REGARDING BUSINESS ENTERPRISES  

OWNED AND CONTROLLED BY WOMEN OR PERSONS OF COLOR 
 

As part of the County’s program to encourage the meaningful and significant participation of business 
enterprises owned and controlled by persons of color or women in County contracts, and in furtherance of 
Section 308.01 of the Laws of Westchester County, completion of this form is required. 
 
A “business enterprise owned and controlled by women or persons of color” means a business enterprise, 
including a sole proprietorship, limited liability partnership, partnership, limited liability corporation, or 
corporation, that either: 
 

1.) meets the following requirements: 
a. is at least 51% owned by one or more persons of color or women;  
b. is an enterprise in which such ownership by persons of color or women is real, 

substantial and continuing;  
c. is an enterprise in which such ownership interest by persons of color or women has 

and exercises the authority to control and operate, independently, the day-to-day 
business decisions of the enterprise; and  

d. is an enterprise authorized to do business in this state which is independently owned 
and operated. 

 
2.) is a business enterprise certified as a minority business enterprise (“MBE”) or women 

business enterprise (“WBE”) pursuant to Article 15-a of the New York State Executive Law 
and the implementing regulations, 9 New York Code of Rules and Regulations subtitle N Part 
540 et seq., OR 
 

3.) is a business enterprise certified as a small disadvantaged business concern pursuant to the 
Small Business Act, 15 U.S.C. 631 et seq., and the relevant provisions of the Code of Federal 
Regulations as amended. 

 
Please note that the term “persons of color,” as used in this form, means a United States citizen or 
permanent resident alien who is and can demonstrate membership of one of the following groups: 

(a) Black persons having origins in any of the Black African racial groups;  
(b) Hispanic persons of Mexican, Puerto Rican, Dominican, Cuban, Central or South American 

descent of either Indian or Hispanic origin regardless of race;  
(c) Native American or Alaskan native persons having origins in any of the original peoples of 

North America; or  
(d) Asian or Pacific Islander persons having origins in any of the Far East countries, South East 

Asia, the Indian subcontinent or the Pacific Islands. 
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1. Are you a business enterprise owned and controlled by women or persons of color in accordance with 
the standards listed above? 
 
 ___________ No 
 
 ___________ Yes  
 

Please note: If you answered “yes” based upon certification by New York State and/or the 
Federal government, official documentation of the certification must be attached. 

 
 
2. If you answered “Yes” above, please check off below whether your business enterprise is owned and 
controlled by women, persons of color, or both. 
 

___________ Women 
 

___________ Persons of Color (please check off below all that apply) 
 

______ Black persons having origins in any of the Black African racial groups 
______ Hispanic persons of Mexican, Puerto Rican, Dominican, Cuban, Central or 

South American descent of either Indian or Hispanic origin regardless of 
race 

______ Native American or Alaskan native persons having origins in any of the 
original peoples of North America 

______ Asian or Pacific Islander persons having origins in any of the Far East 
countries, South East Asia, the Indian sub-continent or the Pacific Islands 

 

 

Name of Business Enterprise:         

Address:         

         

Name and Title of person completing questionnaire:       

         

Signature:         

 
 
 
 
__________________________________                                  ___________________ 
  Notary Public       Date 
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Instructions: 

 
The County of Westchester, in order to insure that it employs responsible contractors for its 
major construction projects, requires all bidders for construction contracts (which includes 
reconstruction and repair) with an estimated value of One Hundred Thousand ($100,000.00) or 
more Dollars to answer completely and swear to the questions below.  If a Contractor Disclosure 
Statement has been included with this bid specification, then the County has determined that it is 
applicable to this bid. All subcontractors whose contract has a value of One Hundred Thousand 
($100,000.00) or more Dollars must also submit a Contractor Disclosure Statement. 
 
Please read the questions carefully and answer them completely.  Before you answer these 
questions, please read the definitions of terms used in these questions.  While you may contact 
the Department of Public Works if you have questions about this form, the County cannot 
provide you with any legal advice for which you must contact your own lawyer.  FAILURE TO 
COMPLETE THIS CONTRACTOR DISCLOSURE STATEMENT IN GOOD FAITH 
MAY RESULT IN THE REJECTION OF YOUR BID. 
 
If you have previously filled out a Contractor Disclosure Statement for another County bid and 
only some but not all of your responses have changed, attach a copy of the prior Contractor 
Disclosure Statement and check #2 below indicating changes only and only answer those 
questions which have changed since you last filled out the Contractor Disclosure Statement. 
 
If you have previously completed a Contractor Disclosure Statement for another County bid and 
nothing has changed in your responses to the questions, then check #3 and fill out the attached 
No Change Affidavit.  Attach a copy of the prior Contractor Disclosure Statement to the No 
Change Affidavit.   
 
NOTE IF THE SPACES PROVIDED FOR ANSWERS ARE NOT SUFFICIENT FOR YOU 
TO COMPLETE YOUR ANSWER TO A PARTICULAR QUESTION, THEN ATTACH 
ADDITIONAL PAGES TO THIS CONTRACTOR DISCLOSURE STATEMENT WHICH 
INDICATE THE NUMBER OF THE QUESTION THAT YOU ARE COMPLETING THE 
ANSWER FOR. 
 
ALSO DO NOT LEAVE ANY ANSWERS BLANK.  IF A QUESTION IS NOT 
APPLICABLE, ANSWER - N/A – AND OFFER A BRIEF EXPLANATION AS TO WHY 
THE QUESTION DOES NOT APPLY. 
 

Definitions: 
 

Affiliate –  is another Business Entity in which the Contractor or one or more of the Principals of 
the Contractor has an ownership interest of more than fifty (50%) percent.  An Affiliate is also 
another Business Entity in which the Parent of the Contractor owns more than fifty (50%) 
percent of that other Business Entity. 
 
Agency or Government Agency – is any Federal, State, City or other local agency including, 
but not limited to, departments, offices, quasi-public agencies, public authorities and 
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corporations, boards of education and higher education, public development corporations and 
local development corporations. 
 
Assignee – is a person or Business Entity to whom an assignment (e.g., a transfer to another of 
any property, real or personal, including a transfer of any rights in such property) is made. 
 
Business Address – is the location of principal executive offices and is also the primary place of 
business in Westchester County, if different. 
 
Business Entity – is any profit-seeking business including, but not limited to, corporations, 
limited and general partnerships, joint ventures and individual (sole) proprietorships. 
 
Contract – is any binding agreement with any Government Agency or other Business Entity for 
the provision of goods, or services including, but not limited to, construction. 
 
Contractor – is the Business Entity submitting this Contractor Disclosure Statement. 
 
Contractor Disclosure Statement – is this document. 
 
Control – A Business Entity controls another Business Entity when: 

 The controlling Business Entity owns more than fifty (50%) percent of the 
controlled Business Entity, or 

 The controlling Business Entity directs or has the right to direct daily operations 
of the controlled Business Entity, or 

 The same person is a Principal in both businesses and directs the daily 
operations of the controlled Business Entity. 

 
Investigations – is any official inquiry by any Government Agency, with the exception of 
background investigations for employment. 
 
Officer – is any individual who serves in the function of chief executive officer, chief financial 
officer or chief operating officer of the Business Entity by whatever titles known. 
 
Parent – is a Business Entity which owns more than fifty (50%) percent of another Business 
Entity. 
 
Principal – is an individual, partnership, joint venture or corporation which holds ten (10%) 
percent or more ownership interest in the Business Entity. 
 
Partner – shall mean a person or Business Entity that has a joint ownership in a particular 
business, but the ownership interest is not as a shareholder of a corporation. 
 
Successor – is a person or Business Entity that takes the place that another has left.  With 
reference to a corporation, a successor shall mean another corporation which, through 
amalgamation, consolidation, or other legal succession, becomes invested with the rights and 
assumes the burdens of the first corporation. 
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CONTRACT NO.:    
 Check if Subcontractor 

Type Of Submission 
 

(Put a  X or  next to the applicable type of submission) 
 
 

1. Fully Completed Contractor Disclosure Statement   _____ 
(Sign Oath on last page of Disclosure Statement) 

 
2. Changes Only Contractor Disclosure Statement       _____ 

(Attach copy of previously filed Contractor 
Disclosure Statement that you are amending. 
Denote any changes on the following Contractor  
Disclosure Statement.  Sign Oath on last page  
of this Disclosure Statement) 

 
3. No Change              _____ 
 (Fill out “No Change Affidavit” [below] and 
  attach copy of previously filed Contractor 
 Disclosure Statement) 
 

NO CHANGE AFFIDAVIT 
 

I swear that the attached Contractor Disclosure Statement was submitted to the County of  
 
Westchester on _______________________________ and was true as signed, and that 
    (Date) 
since the above date nothing has occurred which changes in any way the responses made  
 
to the questions contained in the attached Contractor Disclosure Statement. 
 
    Submitted by: ____________________________________ 
                (Signature) 
     Name (Print): ________________________ 
     Title (Print):   ________________________ 

 
 

Sworn to before me this ____ day of  
___________, 200_ 
 
 
_____________________________ 
    NOTARY PUBLIC 
 

COMPLETE THIS FORM USING BLACK INK ONLY 
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Questions: 
 

1. The Business Address and taxpayer identification number of Contractor and primary 
telephone number for such location. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 

 
2. List the Business Addresses and primary telephone numbers for such locations, if 

different from answer to #1 above, where Contractor has been located over the last five 
(5) years. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 

 
3. List all other names and taxpayer identification numbers under which the Contractor, or 

the Principals and Officers of Contractor, have conducted business within the prior five 
(5) years. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 

 
4. For any response to #3 above, list any and all Westchester County contracts that were 

awarded to such “other name” Business Entity. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 

 
5. List the type of Business Entity that the Contractor is presently organized as (for example 

- sole proprietorship, partnership, joint venture or corporation). 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 

 
COMPLETE THIS FORM USING BLACK INK ONLY 
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6. If Contractor is a corporation, list the date that the Contractor was incorporated.  Also list 

the name of the Government Agency and location of said Agency in which a certificate 
of incorporation, certificate of doing business or equivalent, has been filed and the date of 
any amendments thereto.  If, however, the Contractor is a partnership, list the date that 
the partnership was formed and the name of the Government Agency and location of said 
Agency in which a business certificate for partnership or equivalent has been filed. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 

 
7. List all the names, current Business Addresses and business telephone numbers of the 

Principals and Officers of the Contractor.  If the Contractor is a partnership, list all 
partners and their business telephone numbers. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 

 
8. List the names, current Business Addresses, telephone numbers and taxpayer 

identification numbers of all Affiliates of the Contractor. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 

 
9. List all the names, Business Addresses and telephone numbers of the Principals and 

Officers of the Affiliates listed in response to #7 above.  If the Affiliate is a partnership, 
list the Business Addresses and business telephone numbers of all partners. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 

 
COMPLETE THIS FORM USING BLACK INK ONLY 
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10. Is the Contractor Controlled by another Business Entity? ____Yes ____No. If you 
answered yes, please identify the name, Business Address and telephone number of that 
Controlling Business Entity and list any contracts that the Controlling Business Entity has 
had with Westchester County in the past five (5) years? 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 

 
11. If the Contractor has Control of any other Business Entity that has had a Contract with 

the County of Westchester in the past five (5) years, please identify the name, Business 
Address and telephone number of that Controlled Business Entity. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 

 
12. List any and all contract sanctions imposed on the Contractor or on a Business Entity 

listed in response to #3 above that was imposed by a Government Agency during the 
prior five (5) years, including, but not limited to, all cautions, suspensions, debarments, 
cancellations of a contract based on business conduct, declarations of default, 
determinations of ineligibility to bid or whether any proceedings to determine eligibility 
to bid are pending. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 

 
13. List the contract sanction history for the past five (5) years, as defined in #12 above, for 

any Affiliate of the Contractor. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 

 
COMPLETE THIS FORM USING BLACK INK ONLY 
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14. If you answered yes to #10 above, list the contract sanction history as defined in #12 
above for the Controlling Business Entity during the past five (5) years. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 

 
15. List any and all prevailing wage or supplement payment violations; state labor law 

violations deemed willful and any other federal or state citations, notices, violation 
orders, pending administrative hearings or proceedings or determinations of a violation of 
any labor law or regulation regarding the Contractor. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 

 
16. List all Investigations of the Contractor, its Principals and Officers or, if a partnership, of 

the Contractor’s Partners.  Also list all investigations of Affiliates, their Principals and 
Officers or, if a partnership, of their Partners. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 

 
 
 
 
 
 

COMPLETE THIS FORM USING BLACK INK ONLY 
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17. Have all Federal and State income tax returns, if required, been filed by Contractor 

during the last five (5) years?  ____Yes        ____No   If you answered no, please explain 
why such returns were not filed. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 

 
18. Are there any criminal proceedings pending against the Contractor or any Principal or 

Officer of the Contractor or partner, if Contractor is a partnership?  ____Yes          
_____No   If you answered yes, please provide details of the pending criminal 
proceedings. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 

 
19. List the record of all criminal convictions of the Contractor, any Principal or Officer or 

partner, if Contractor is a partnership, and of any former Principal or Officer, of the 
Contractor or former partner, if Contractor is a partnership, for any crime related to 
truthfulness or business conduct and for any felony committed within the prior ten (10) 
years. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 

 
20. List all bankruptcy proceedings that the Contractor or its Affiliates have been the subject 

of within the past seven (7) years, whether pending or completed. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 

 
COMPLETE THIS FORM USING BLACK INK ONLY 
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21. Is the Contractor a successor, assignee or Affiliate of a Business Entity that has ever been 

denied a Contract or deemed ineligible to bid on a Government Agency contract? 
____Yes   No ____         If you answered yes, explain below. 

_________________________________________________________________________
_________________________________________________________________________
_________________________________________________________________________
_________________________________________________________________________
_________________________________________________________________________
_________________________________________________________________________
_________________________________________________________________________
_________________________________________________________________________ 
 

OATH 
 
 
I swear that all of the above answers are true based on my knowledge of the facts, or are believed 
by me to be true, based upon a review of records containing the facts or based upon information I 
obtained from someone who has knowledge of the facts; and that I have authority to sign this 
document; and that the answers given above have not been made in a manner intended to deceive 
or to defeat the purpose of the Contractor Disclosure Statement, which is to assist the County of 
Westchester in determining if the Contractor is a responsible bidder. 
 
 
 
    Submitted by: ____________________________________ 
                (Signature) 
 
     Name (Print): ______________________________ 
 
     Title (Print):   ______________________________ 
 
 
 
 
Sworn to before me this ____ day of  

___________, 20__ 

 
 
 
_____________________________ 
            NOTARY PUBLIC 

 
COMPLETE THIS FORM USING BLACK INK ONLY



REQUIRED DISCLOSURE OF RELATIONSHIPS TO COUNTY 
 

Proposal Page 33 
(WC DPW E Version 8/12) 

(Prior to execution of a contract by the County, a potential County contractor must complete, sign 
and return this form to the County) 

 
Contract Name and/or ID No.: 
(To be filled in by County) 
Name of Contractor: 
(To be filled in by Contractor) 

 
A potential County contractor must complete this form as part of the proposed County contract.  

 
1.)  Are any of the employees that the Contractor will use to carry out this contract also a County officer or 

employee, or the spouse, child, or dependent of a County officer or employee? 
 

Yes ______     No ______ 
 

If yes, please provide details (attach extra pages, if necessary): ________________________ 
___________________________________________________________________________ 
 

2.) Are any of the owners of the Contractor or their spouses a County officer or employee? 
 

Yes ______     No ______ 
 
If yes, please provide details (attach extra pages, if necessary): ________________________ 
___________________________________________________________________________ 
 

3.)  Do any County officers or employees have an interest1 in the Contractor or in any approved subcontractor that 
will be used for this contract? 

 
Yes ______     No ______  

 
If yes, please provide details (attach extra pages, if necessary): ________________________ 
___________________________________________________________________________ 

 
 

By signing below, I hereby certify that I am authorized to complete this form for the Contractor. 
 
      _________________________________________ 
 
       Name: _____________________________ 
       Title: _____________________________ 
       Date: _____________________________ 
 
 

                                                           
1 “Interest” means a direct or indirect pecuniary or material benefit accruing to a County officer or employee, his/her spouse, 
child or dependent, whether as the result of a contract with the County or otherwise. For the purpose of this form, a County 
officer or employee shall be deemed to have an "interest" in the contract of: 
 
1.) His/her spouse, children and dependents, except a contract of employment with the County; 
2.) A firm, partnership or association of which such officer or employee is a member or employee; 
3.) A corporation of which such officer or employee is an officer, director or employee; and 
4.) A corporation of which more than five (5) percent of the outstanding capital stock is owned by any of the aforesaid parties. 



 
 

QUESTIONNAIRE REGARDING BUSINESS ENTERPRISES 
OWNED AND CONTROLLED BY  
SERVICE-DISABLED VETERANS 

 
 

 
The County believes it is a laudable goal to provide business opportunities to veterans who were 
disabled while serving our country, and wants to encourage the participation in County contracts 
of certified business enterprises owned and controlled by service-disabled veterans. As part of 
the County's program to encourage the participation of such business enterprises in County 
contracts, and in furtherance of Article 17-B of the New York State Executive Law, we request 
that you answer the questions listed below. 
 
The term “Certified Service-Disabled Veteran-Owned Business” shall mean a business that is a 
certified service-disabled veteran-owned business enterprise under the New York State Service-
Disabled Veteran-Owned Business Act (Article 17-B of the Executive Law). 
 
1. Are you a business enterprise that is owned and controlled by a service-disabled veteran 
in accordance with the standards listed above?  
 ___________ No 
 ___________ Yes  
 
2. Are you certified with the State of New York as a Certified Service-Disabled Veteran-
Owned Business? 
 ___________ No 
 ___________ Yes  
  
3.   If you are certified with the State of New York as a Certified Service-Disabled Veteran-
Owned Business, please attach a copy of the certification. 
 
 
Name of Firm/Business Enterprise: ________________________________________________ 
Address: _____________________________________________________________________ 
Name/Title of Person completing Questionnaire: _____________________________________ 
Signature: ____________________________________________________________________  
 
 
 
STATE OF NEW YORK            ) 
                                                     )  ss.: 
COUNTY OF                              ) 
 

   ___________________________________ 
    
   Notary Public 

Date: 
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SCHEDULE “F” 
 CRIMINAL BACKGROUND DISCLOSURE 

INSTRUCTIONS 
 

Pursuant to Executive Order 1-2008, the County is required to maintain a record of criminal background disclosure 
from all persons providing work or services in connection with any County contract, including leases of County-
owned real property and licenses: 

 
a.) If any of the persons providing work or services to the County in relation to a County contract are not 

subject to constant monitoring by County staff while performing tasks and/or while such persons are 
present on County property pursuant to the County contract; and 

b.) If any of the persons providing work or services to the County in relation to a County contract may, in 
the course of providing those services, have access to sensitive data (for example SSNs and other 
personal/secure data); facilities (secure facilities and/or communication equipment); and/or vulnerable 
populations (for example, children, seniors, and the infirm). 

 
In those situations, the persons who must provide a criminal background disclosure (“Persons Subject to 
Disclosure”) include the following: 
 

a.) Consultants, Contractors, Licensees, Lessees of County-owned real property, their principals, agents, 
employees, volunteers or any other person acting on behalf of said Contractor, Consultant, Licensee, or 
Lessee who is at least sixteen (16) years old, including but not limited to Subconsultants, 
subcontractors, Sublessess, or Sublicensees who are providing services to the County, and 

b.) Any family member or other person, who is at least sixteen (16) years old, residing in the household of 
a County employee who lives in housing provided by the County located on County property. 

 
Under Executive Order 1-2008, it is the duty of every County Consultant, Contractor, Licensee, or Lessee to inquire 
of each and every Person Subject to Disclosure and disclose whether they have been convicted of a crime or whether 
they are subject to pending criminal charges, and to submit this form with that information.1  Accordingly, you are 
required to complete the attached Criminal Background Disclosure Form and Certification. 
 
Please note that under no circumstances shall the existence of a language barrier serve as a basis for the waiver of or 
an exception from the disclosure requirements of Executive Order 1-2008.  If translation services are required by the 
Consultant, Contractor, Licensee, or Lessee to fulfill this obligation, it shall be at the sole cost and expense of the 
Consultant, Contractor, Licensee, or Lessee. 
 
Please also note that the conviction of a crime(s) and/or being subject to a pending criminal charge(s) will not 
automatically result in a denial of a person’s right to work on a County contract, right to be on County property, or 
license, but may, if the County determines that the prior conviction(s) or pending criminal charge(s) create an 
unacceptable risk.  However, if a person fails to list or falsifies any part of his/her conviction history or any pending 
criminal charge(s) for any reason, he/she may be prohibited from working or being on County property without any 
risk assessment.  If it is later determined that a Person Subject to Disclosure failed to disclose a criminal conviction 
or pending criminal charge for any reason, his/her right to work on a County contract, be on County property, or 
license may be terminated at any time. 
 
Please further note that, pursuant to Executive Order 1-2008, and subject to the applicable provisions of New York 
Correction Law §§ 752 and 753, the County has the right to bar a Person Subject to Disclosure from providing work 
or services to the County or from being on County property if any such person has: 

 
a.) A conviction of a crime(s); 
b.) A pending criminal proceeding for a crime(s); or 
c.) Refused to answer questions concerning his/her criminal background 

 
                                                           
1 For these disclosures, a “crime” or “pending criminal charge” includes all felonies and misdemeanors as defined 
under the New York State Penal Law or the equivalent under Federal law or the laws of any other State. 
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Please finally note that any failure by a County Consultant, Contractor, Licensee, or Lessee to comply with the 
disclosure requirements of Executive Order 1–2008 may be considered by the County to be a material breach and 
shall be grounds for immediate termination by the County of the related County contract. 

 
Exemptions 

 
Executive Order 1-2008 exempts from the aforementioned disclosure requirements Persons Subject to Disclosure: 

a.) for whom the County has already conducted a background check and issued a security clearance that is 
in full force and effect; and 

b.) for whom another state or federal agency having appropriate jurisdiction has conducted a security 
and/or background clearance or has implemented other protocols or criteria for this purpose that apply 
to the subject matter of a County contract that is in full force and effect. 

 
If you are claiming an exemption for one or more Persons Subject to Disclosure, you must notify the Procuring 
Officer2.  The Procuring Officer will then determine whether the Person(s) Subject to Disclosure are actually 
exempt, and provide written notification of his/her determination.  If the Procuring Officer determines that a Person 
Subject to Disclosure is not exempt, the Procuring Officer will notify you of that determination, and you will have to 
include disclosures for that person on your Criminal Background Disclosure Form and Certification. 
 

                                                           
2 Procuring Officer” shall mean the head of the department or the individual or individuals authorized by the head(s) 
of the department(s) undertaking the procurement and with respect to those matters delegated to the Bureau of 
Purchase and Supply pursuant to Section 161.11(a) of the Laws of Westchester County, the Purchasing Agent. 
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Subconsultants, Subcontractors, Sublessees, or Sublicensees 
 
Under Executive Order 1-2008, it is your duty to ensure that any and all approved subconsultants, subcontractors, 
sublessees, or sublicensees complete and submit the attached Criminal Background Disclosure Form and 
Certification for all of their respective Persons Subject to Disclosure.  This must be done before such a 
subconsultant, subcontractor, sublessees, or sublicensees can be approved to perform work on a contract. 
 

New Persons Subject to Disclosure 
 
Under Executive Order 1-2008, you have a CONTINUING OBLIGATION to maintain the accuracy of the 
Criminal Background Disclosure Form and Certification (and any accompanying documentation) for the duration of 
this contract, including any amendments or extensions thereto.  Accordingly, it is your duty to complete and submit 
an updated Criminal Background Disclosure Form and Certification whenever there is a new Person Subject to 
Disclosure for this contract.  NO NEW PERSON SUBJECT TO DISCLOSURE SHALL PERFORM WORK 
OR SERVICES OR ENTER ONTO COUNTY PREMISES UNTIL THE UPDATED CRIMINAL 
BACKGROUND DISCLOSURE FORM AND CERTIFICATION IS FILED WITH THE PROCURING 
OFFICER.  You shall also provide the County with any other updates that may be necessary to comply with the 
disclosures required by Executive Order 1-2008.  
 

____________________________________________________________ 
 
 

PLEASE CONTINUE TO THE 
 

Criminal Background Disclosure Form and Certification 
 

BEGINNING ON THE NEXT PAGE 
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CONTRACT #: __________________________________ 

Name of Consultant, Contractor, Lessee, or Licensee: __________________________________ 
 

CRIMINAL BACKGROUND DISCLOSURE 
FORM AND CERTIFICATION 

 
If this form is being completed by a subconsultant, subcontractor, sublessee, or sublicensee,  

please consider all references in this form to “consultant, contractor, lessee, or licensee” to mean  
“subconsultant, subcontractor, sublessee, or sublicensee” and check here: ____________________ 

 
 

I, _______________________________________________, certify that I am a principal or a  
                       (Name of Person Signing Below)   
 
representative of the Consultant, Contractor, Lessee, or Licensee and I am authorized to complete and execute this 
Criminal Background Disclosure Form and Certification.  I certify that I have asked each Person Subject to 
Disclosure the following questions: 
 

 Have you or your company ever been convicted of a crime (all felonies and misdemeanors as 
defined under the New York State Penal Law or the equivalent under Federal law or the laws 
of any other State) including, but not limited to, conviction for commission of fraud, 
embezzlement, theft, forgery, bribery, falsification or destruction of records, making false 
statements or receiving stolen property? 

 
 Are you or your company subject to any pending criminal charges (all felonies and 

misdemeanors as defined under the New York State Penal Law or the equivalent under 
Federal law or the laws of any other State)? 

 
I certify that the names and titles of Persons Subject to Disclosure who refused to answer either of the questions 
above are: 
 

1. ________________________________________________________________ 
 
2. ________________________________________________________________ 
 
3. ________________________________________________________________ 
 
4. ________________________________________________________________ 
 
5. ________________________________________________________________ 

 
(If more space is needed, please attach separate pages labeled “REFUSED to Answer - Continued.”) 
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I certify that the names and titles of Persons Subject to Disclosure who answered “Yes” to either of the questions 
above are: 
 

1. ________________________________________________________________ 
 
2. ________________________________________________________________ 
 
3. ________________________________________________________________ 
 
4. ________________________________________________________________ 
 
5. ________________________________________________________________ 

 
(If more space is needed, please attach separate pages labeled “YES Answers - Continued.”) 

 
 
Each Person Subject to Disclosure listed above who has either been convicted of a crime(s) and/or is subject to a 
pending criminal charge(s) must answer additional questions.  Those questions are below. 
 

A Person Subject to Disclosure who has been convicted of a crime(s) must respond to 
the following (please attach separate pages with responses for each person, with their 
name and title): 

1.) Describe the reason for being on County property if applicable, identify the 
specific duties and responsibilities on this project which you intend to perform 
for the County, including but not limited to, access to sensitive data and 
facilities and access to vulnerable populations.   

2.) Please list all criminal convictions along with a brief description of the crime(s) 
(including all felonies and misdemeanors as defined under the New York State 
Penal Law or the equivalent under Federal law or the laws of any other State). 

3.) Please provide the date and place of each conviction. 
4.) Please provide your age at the time of each crime for which you were convicted. 
5.) Please provide the legal disposition of each case. 
6.) Please provide any information either produced by yourself or someone on your 

behalf in regards to your rehabilitation and good conduct. 
 

A Person Subject to Disclosure who is subject to a pending criminal charge(s) must 
respond to the following (please attach separate pages with responses for each person, 
with their name and title): 

1.) Describe the reason for being on County property and if applicable, identify the 
specific duties and responsibilities on this project which you intend to perform 
for the County, including but not limited to, access to sensitive data and 
facilities and access to vulnerable populations.   

2.) Please identify all pending criminal charges (all felonies and misdemeanors as 
defined under the New York State Penal Law or the equivalent under Federal 
law or the laws of any other State). 

3.) Please briefly describe the nature of the pending charges and the date upon 
which it is alleged that a crime was committed. 

 
 I hereby certify that all of the information provided herein (and in any and all attachments) is true and accurate and 
that all disclosures required by Executive Order 1-2008 and this Criminal Background Disclosure Form and 
Certification have been completed.  By my signature below, I hereby affirm that all of the facts, statements and 
answers contained herein (and in any and all attachments) are true and correct.  I understand that providing false or 
incomplete information or withholding by omission or intention pertinent information will be cause for refusing 
further consideration of my being utilized under this contract.  
 
It is understood and agreed that no Person Subject to Disclosure shall perform work or services or enter onto 
County property until this required Criminal Background Disclosure Form and Certification is filed with the 
Procuring Officer. 
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It is understood and agreed that to the extent that new Persons Subject to Disclosure are proposed to perform 
work or provide services under this contract after filing of this Criminal Background Disclosure Form and 
Certification with the Procuring Officer, such new Persons Subject to Disclosure shall not perform work or 
provide services or enter into County property until an updated Criminal Background Disclosure Form and 
Certification has been  filed with the Procuring Officer. 
 
It is further understood and agreed that the consultant, contractor, lessee, or licensee has a continuing 
obligation to maintain the accuracy of the Criminal Background Disclosure Form and Certification for the 
duration of this contract, including any amendments or extensions thereto, and shall provide any updates to 
the information to the County as necessary to comply with the requirements of Executive Order 1-2008. 
 
 
      _________________________________________ 
 
 
       Name: _____________________________ 
       Title: _____________________________ 
       Date: _____________________________ 
 
 
 
__________________________________   ___________________ 
                      Notary Public                  Date 
 



 
SUBCONTRACTOR’S SEALED BID SUBMISSION 
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Westchester County Contract No.:    
 
Name of Subcontractor:         
 
Address:           
 
Phone #:     Fax #:      
 
E-mail address:      
 
Name of Contractor to whom  
this bid is submitted:          
 
 
Scope of Work to be performed by Subcontractor (e.g., electrical, plumbing, HVAC): 
   
   
 
The price agreed upon by and between Contractor and Subcontractor for the full 
performance of the Subcontractor’s work: 
 

$:     
 

In words (e.g, one hundred thousand dollars and xx/100): 
             
             
 
 
Subcontractor      Contractor 
 
              
Signature      Signature 
 
By_________________    By__________________    
   (print name & title)       (print name & title) 
 
 
 
THE SUCCESSFUL LOW BIDDER, BEFORE AWARD OF THE CONTRACT, MUST 
PROCURE AND PROVIDE TO THE COUNTY, FROM EACH OF THE ABOVE 
DENOTED SUBCONTRACTORS, A CONTRACT DISCLOSURE STATEMENT 
(PROPOSAL PAGES 24-32) AND THE REQUIRED DISCLOSURE OF 
RELATIONSHIPS TO COUNTY (PROPOSAL PAGES 33-34) 

 
COMPLETE THIS FORM USING BLACK INK ONLY
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2. INFORMATION FOR BIDDERS

DEPARTMENT OF PUBLIC WORKS 

Division of Engineering 



INFORMATION FOR BIDDERS 

1. ADDENDA AND INTERPRETATION 

No interpretation of the meaning of the plans, specifications or other contract documents 
will be made to any bidder orally.  Every request for such interpretation should be in writing 
addressed to the Westchester County Department of Public Works, Division of Engineering, 
Room 512, Michaelian Office Building, White Plains, New York, and to be given 
consideration must be received at least five (5) days prior to the date fixed for the opening of 
bids.  Any and all such interpretations and any supplemental instructions will be in the form 
of written addenda to the specifications which, if issued, will be posted on the internet not 
later than three (3) days prior to the date fixed for the opening of bids.  Revisions to plans or 
drawings requiring the issuance of additional or revised drawings will be noted on the 
internet with instructions how to acquire copies of such revised plans or drawings.  Failure 
of any bidder to receive any such addendum or interpretation or any other form, instrument 
or document shall not relieve any bidder from any obligation under its bid as submitted.  All 
addenda so issued shall become part of the contract documents. 

A bidder's failure to request a clarification, interpretation, etc. of any portion of the plans, 
specifications, or contract or to point out any inconsistency therein will preclude such bidder 
from thereafter claiming any ambiguity, inconsistency, or error which should have been 
discovered by a reasonably prudent bidder and from asserting any claim for damages arising 
directly or indirectly therefrom. 

2. VOIDED CLAUSES 

Wherever in this booklet any page is stamped "VOID", only the section(s) or paragraph(s) 
so stamped are void.  All other sections(s) and paragraph(s) remain in full force and effect. 

3. PRE-BID SITE INSPECTION 

Unless otherwise stated, on building construction work, bidders are free and encouraged to 
examine the work site during normal work hours preceding the date on which bids are to be 
opened.  For those bidders requesting further clarification of the conditions, an appointment 
with the County's representative, on the eighth day (Tuesday) prior to the bid opening date, 
can be requested, by contacting the, Department of Public Works, Division of Engineering 
at (914) 995-2553. 

Each bidder must inform itself fully of the conditions relating to the work to be performed.  
Failure to do so will not relieve a successful bidder of the obligation to furnish all material 
and labor necessary to carry out the provisions of the contract documents and to complete 
the contemplated work for the consideration set forth in its Bid. 

At the time of the opening of bids each bidder will be presumed to have inspected the sites 
and to have read and to be thoroughly familiar with the Plans and Contract Documents 
(including all addenda). 

4. BID SECURITY 

Bid Security shall be provided in accordance with the "Notice to Contractors."   Where 
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INFORMATION FOR BIDDERS 

a Performance and Payment bond is required in the Notice to Contractors, the executed “Bid 
Bond and Consent of Surety” of the Proposal Pages must be submitted with the Bid when 
the bid is more than $100,000.  The successful bidder, no matter the size of its bid, will be 
required to furnish a Performance and Payment Bond. 

Where a Performance and Payment Bond is not specified in the Notice to Contractors, then 
the required Security may be furnished in the form of a Certified Check; drawn to the order 
of “County of Westchester, clipped to the top of the front cover and submitted with the Bid. 

Certified checks submitted will be returned to all bidders submitting certified checks within 
three (3) days after the opening of bids unless the bidder or bidders submitting certified 
checks are among the two lowest bidders.  At any time after the opening of bids, the second 
lowest bidder, if the second lowest bidder has submitted a certified check, may substitute a 
bid bond for the certified check by presenting the bond to the Secretary of the Board of 
Acquisition and Contract.  This bond shall be in the form and coverage required by the 
County and shall be in an amount not less than the amount of the bidder's certified check.  
After receipt, approval and acceptance of the bond by the County, the County will forward 
to the bidder a County check in an amount equal to the bidder's certified check. 

All certified checks submitted will be returned to the two lowest bidders within 48 hours 
after the successful bidder executes the required contract and furnishes the County with all 
necessary bonds and insurance certificates. 

In the event that the successful bidder has not executed the required contract and furnished 
the required bonds and insurance certificates within forty-five (45) days after the opening of 
bids, the County, upon demand from a bidder (except for the successful bidder), will send a 
County check to the bidder in the amount of the bidder's certified check. 

Failure of the successful bidder to execute the contract and furnish the necessary bonds and 
insurance certificates shall result in forfeiture of the bid security, such sum to be retained by 
the County as liquidated damages. 

5. PERFORMANCE AND PAYMENT BOND 

If required pursuant to "Notice to Contractors." 
If a Performance and Payment bond is required in accordance with the “Notice to 
Contractors”, the “Bid Bond and Consent of Surety” of the Proposal Pages must be executed 
by the Contractor’s Surety Company and submitted with the Bid for all bids over $100,000. 

Simultaneously with its delivery of the executed contract, the successful bidder shall deliver 
to the County an executed bond in the amount of one hundred percent of the accepted bid as 
security for the faithful performance of its contract and in the amount of one hundred 
percent for the payment of all persons performing labor or furnishing materials in 
connection therewith, prepared in satisfactory form and having as surety thereon such bond 
underwriter or surety that appears on the U.S. Treasury’s listing of approved sureties 
(Department Circular 570), and is licensed to transact business in New York State.  In the 
event such Surety ceases to appear on the U.S. Treasury’s listing of approved sureties 
(Department Circular 570) or ceases to be licensed to transact business in New York State or 
becomes insolvent or enters liquidation proceedings, the Contractor, at its sole cost, shall 
furnish a replacement bond from a surety satisfactory to the County. 
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 INFORMATION FOR BIDDERS 
 
 

The form of contract and Performance and Payment Bond to be used in connection with this 
Contract and to become a part of the contract documents is attached in the section entitled 
“Sample Contract and Bond for Construction”.  

 
6. INDEMNIFICATION AGREEMENT 

 
The Contractor agrees: 

 
A. that except for the amount, if any, of damage contributed to, caused by or resulting from the 

negligence of the County, the Contractor agrees to indemnify and hold harmless the County of 
Westchester, its officers, employees, elected officials, and agents from and against any and all 
liability, damage, claims, demands, costs, judgments, fees, attorneys' fees or loss arising 
directly or indirectly out of the performance or failure to perform hereunder by the 
Contractor or third parties under the direction or control of the Contractor; and 

 
B. to provide defense for and defend, at its sole expense, any and all claims, demands or causes 

of action directly or indirectly arising out of the Agreement and to bear all other costs and 
expenses related thereto.  

 
7. INSURANCE REQUIREMENTS  

 
 The Contractor, upon award of the contract and throughout the term of the Agreement, shall 
obtain at its own cost and expense the required insurance as delineated below from insurance companies 
licensed in the State of New York, carrying a Best's financial rating of A or better.  Contractor shall 
provide evidence of such insurance to the County of Westchester (“County”), either by providing a copy 
of policies and/or certificates as may be required and approved by the Director of Risk Management of 
the County (“Director”).  The policies or certificates thereof shall provide that ten (10) days prior to 
cancellation or material change in the policy, notices of same shall be given to the Board of Acquisition 
and Contract of the County of Westchester by registered mail, return receipt requested, for all of the 
following stated insurance policies, with a copy also sent to the Director  of Risk Management of the 
County.  All notices shall name the Contractor and identify the Contract Number. 
 
            If at any time any of the policies required herein shall be or become unsatisfactory to the 
Director, as to form or substance, or if a company issuing any such policy shall be or become 
unsatisfactory to the Director, the Contractor shall upon notice to that effect from the County, promptly 
obtain a new policy, and submit the policy or the certificate as requested by the Director to the Office of 
Risk Management of the County for approval by the Director.  Upon failure of the Contractor to furnish, 
deliver and maintain such insurance, the Agreement, at the election of the County, may be declared 
suspended, discontinued or terminated.   
 
            Failure of the Contractor to take out, maintain, or the taking out or maintenance of any required 
insurance, shall not relieve the Contractor from any liability under the Agreement, nor shall the insurance 
requirements be construed to conflict with or otherwise limit the contractual obligations of the 
Contractor concerning indemnification.   
 
 All property losses shall be made payable to the “County of Westchester” and adjusted 
with the appropriate County personnel. 
  
 In the event that claims, for which the County may be liable, in excess of the insured 
amounts provided herein are filed by reason of Contractor’s negligent acts or omissions under the   
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agreement or by virtue of the provisions of the labor law or other statute or any other reason, the amount of 
excess of such claims or any portion thereof, may be withheld from payment due or to become due the 
Contractor until such time as the Contractor shall furnish such additional security covering such claims in 
form satisfactory to the Director. 

 
 In the event of any loss, if the Contractor maintains broader coverage and/or higher 
limits than the minimums identified herein, the County shall be entitled to the broader coverage and/or 
higher limits maintained by the Contractor. Any available insurance proceeds in excess of the specified 
minimum limits of insurance and coverage shall be available to the County.  
  
 The Contractor shall provide proof of the following coverage. (Other coverage may be required by 
the County of Westchester based on specific needs.  If such other coverages are required for a specific 
contract, those coverages will be described in the “Special Clauses” of the contract specifications): 
 

a) Workers' Compensation and Employer’s Liability.  Certificate form C-105.2 or State Fund 
Insurance Company form U-26.3 is required for proof of compliance with the New York State 
Workers' Compensation Law.  State Workers' Compensation Board form DB-120.1 is required for 
proof of compliance with the New York State Disability Benefits Law.  Location of operation shall 
be "All locations in Westchester County, New York." 

 
Where an applicant claims to not be required to carry either a Workers' Compensation Policy or Disability 
Benefits Policy, or both, the employer must complete NYS form CE-200, available to download at: 
http://www.wcb.ny.gov. 
 
If the employer is self-insured for Workers’ Compensation, he/she should present a certificate from the New 
York State Worker's Compensation Board evidencing that fact (Either SI-12, Certificate of Workers’ 
Compensation Self-Insurance, or GSI-105.2, Certificate of Participation in Workers’ Compensation Group 
Self-Insurance). 
 

b) Commercial General Liability Insurance with a combined single limit of $1,000,000 (c.s.1) per 
occurrence and a $2,000,000 aggregate limit naming the “County of Westchester” as an 
additional insured on a primary and non-contributory basis.  This insurance shall include the 
following coverages: 

i. Premises - Operations. 
ii. Broad Form Contractual. 

iii. Independent Contractor and Sub-Contractor. 
iv. Products and Completed Operations. 

 
NOTE: Additional insured status shall be provided by standard or other endorsement that extends 
coverage to the County of Westchester for both on-going and completed operations. 
 
All Contracts involving the use of explosives, demolition and/or underground work shall provide proof 
that XCU is covered. 
 

c) Commercial Umbrella/Excess Insurance: $2,000,000 each Occurrence and Aggregate naming 
the “County of Westchester” as additional insured, written on a “follow the form” basis. 

 
d) Owners Protective Liability Policy naming the County as insured, with a minimum limit of 

liability per occurrence of $3,000,000 (where applicable, or as determined by the Director, Risk 
Management) 

 
e) Automobile Liability Insurance with a minimum limit of liability per occurrence of $1,000,000 

for bodily injury and a minimum limit of $100,000 per occurrence for  property damage or a 
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combined single limit of $1,000,000 unless otherwise indicated in the contract specifications.  
This insurance shall include for bodily injury and property damage the following  
coverages and name the “County of Westchester” as additional insured: 

i. Owned automobiles. 
ii. Hired automobiles. 

iii. Non-owned automobiles. 
 

f) Construction Insurance:  For the construction, renovation or repair of bridges, viaducts or similar 
structures, the Contractor at its own cost and expense shall provide and maintain a "Bridge 
Builder's Risk Form, All Risk Insurance Contract," with flat premium endorsement, until the 
construction contract is accepted by the Board of Acquisition and Contract of the County of 
Westchester.   The coverage shall be written for 100% of the completed value, covering the 
Contractor and County of Westchester as the insureds. The Contractor shall provide the original 
and duplicate policy to the County (unless the County shall accept, in lieu thereof, all contained 
endorsements including all applicable provisions and coverages). 
 
For the construction of (a) new buildings and (b) for additions or repairs of existing buildings or 
structures, the Contractor at its own cost and expense shall provide and maintain a "Builder's 
Risk Form, All Risk Insurance Contract," with flat premium endorsement, until the construction 
contract is accepted by the Board of Acquisition and Contract of the County of Westchester.   
The coverage shall be written for 100% of the completed value, covering the Contractor and 
County of Westchester as the insureds.   The Contractor shall provide the original and duplicate 
policy to the County (unless the County shall accept, in lieu thereof, all contained endorsements 
including all applicable provisions and coverages). 
  

All policies of the Contractor shall be endorsed to contain the following clauses: 
 
 (a)  Insurers shall have no right to recovery or subrogation against the County (including 
its employees and other agents and agencies), it being the intention of the parties that the insurance 
policies so effected shall protect both parties and be primary coverage for any and all losses covered by 
the above-described insurance. 
 
 (b)  The clause "other insurance provisions" in a policy in which the County is named as 
an insured, shall not apply to the County. 
 
 (c)  The insurance companies issuing the policy or policies shall have no recourse against 
the County (including its agents and agencies as aforesaid) for payment of any premiums or for 
assessments under any form of policy. 
 
 (d)  Any and all deductibles in the above described insurance policies shall be assumed by 
and be for the account of, and at the sole risk of, the Contractor.  
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THIS SECTION INTENTIONALLY LEFT BLANK 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
8. PREVAILING WAGE RATES AND SUPPLEMENTS 

 
A. Wages to be Paid and Supplements to be Provided 

 
Each laborer, workman or mechanic employed by the Contractor(s), Sub-contractor(s) or other 
person(s) doing or contracting to do the whole or part of the work contemplated by this 
Contract, shall be paid the prevailing wages and provide the supplements (including but not 
limited to health, welfare and pension benefits) as required by Article 8 (Section 220-223) and 
Article 9 (230-239) of the New York State Labor Law. 
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B. Schedule of Hourly Rates/Supplements 

The "Schedule of Hourly Rates and Supplements" shows the prevailing hourly rates of 
wages to be paid and supplements to be provided.  It is the County's preference that 
such supplements shall be paid to a Federally qualified Pension, Health and Welfare 
program and New York State Registered Apprentice Training Program. 

Classifications not appearing on the rate sheet can be used only with the consent of the 
Commissioner of Public Works and then the rate to be paid will be given by the 
Commissioner of Public Works after advising with the State Department of Labor. 

C. Grounds for Cancellation of Contract 

In the event of a failure, to pay the prevailing wages and provide the supplements in 
accordance with the New York State Labor Law, and as described in this Contract, it 
shall be considered a material breach.  For the breach or violation of this provision, 
without limiting any other rights or remedies to which the County or any individual may 
be entitled or any civil or criminal penalty for which any violator may be liable, the 
County shall have the right, in its discretion, to terminate this agreement immediately 
upon notice.  In such event, the Contractor(s), Sub-Contractor(s), et al shall be liable to 
the County for any additional costs incurred by the County in the completion of the 
project. 

In addition to any other remedies available to the County and irrespective of any 
applicable penalties pursuant to law, the County may deduct from the amount payable 
to the Contractor under this contract five hundred ($500.00) dollars as reimbursement 
for the costs it incurs in investigating any violation of Section 220 of the Labor Law. 

D. Records to be kept on Site 

The Contractor(s), Sub-contractor(s), et al. shall certify their payrolls and keep them on 
site and available, in addition to the following informative records: 

1) Record of hours worked by each workman, laborer and mechanic on each day; 

2) Record of days worked each week by each workman, laborer and mechanic; 

3) Schedule of occupation or occupations at which each workman, laborer and 
mechanic on the project is employed during each work day and week; 

4) Schedule of hourly wage rates paid to each workman, laborer and mechanic for 
each occupation. 

5) A statement or declaration signed by each workman, laborer and mechanic attesting 
that they have been provided with a written notice, informing them of the 
prevailing wage rates and supplements requirement for this contract. 

E. Responsibility of the Contractor, Sub-Contractor, et al. 

The Contractor(s), Sub-Contractor(s), et al. will display the posters in a conspicuous 
location at the site and distribute the wallet cards to the employees.  These posters and 
wallet cards will inform the employees that they are entitled to receive the prevailing 
wages and supplements as determined by the Department of Labor and will list the 
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Department of Labor's Public Work field offices, with phone numbers for individuals to 
call if they believe their rights are being violated. 

F. Pay for a Legal Day’s Work & Use of Apprentices 

The wages to be paid for a legal day’s work, as hereinbefore defined, to laborers, 
workmen or mechanics upon such public works, shall be not less than the prevailing 
rate of wages as hereinafter defined.  Serving laborers, helpers, assistants and 
apprentices shall not be classified as common labor and shall be paid not less than the 
prevailing rate of wages as hereinafter defined.  No employee shall be deemed to be an 
apprentice unless he is individually registered in an apprenticeship program which is 
duly registered with the Industrial Commissioner in conformity with the provision of 
Article 23 of the Labor Law.  The wages to be paid for a legal day’s work, as 
hereinbefore defined, to laborers, workmen or mechanics upon any material to be used 
upon or in connection therewith shall be not less than the prevailing rate for a day’s 
work in the same trade or occupation in the locality within the state where such public 
work on, about or in connection with which such labor is performed in its final or 
completed form is to be situated, erected or used and shall be paid in cash; provided, 
however, that an employer may pay his employees by check upon a Certificate of the 
Industrial Commissioner to be issued only after a hearing upon the application to pay by 
check, which hearing shall be with notice of at least five days to be served personally or 
by mail on all interested persons, or if not served as aforesaid, then to be published in a 
manner directed by the Industrial Commissioner, which shall afford interested persons 
the opportunity to appear and to be heard at such hearing, and after proof has been 
furnished satisfactorily to the Industrial Commissioner of the employer’s financial 
responsibility and the employer gives assurance that such checks may be cashed by 
employees without difficulty and for the full amount for which they are drawn.  Such 
Contracts shall contain a provision that each laborer, workman or mechanic, employed 
by such Contractor, Subcontractor or other person about or upon such public works, 
shall be paid the wages herein provided. 

G. Fiscal Officer’s Duty to Determine Schedule of Wages 

It shall be the duty of the fiscal officer (the “New York State Commissioner of Labor”), 
to ascertain and determine the schedule of wages to be paid workmen, laborers and 
mechanics on each such public work, prior to the time of the advertisement for bids, and 
such schedule of wages shall be annexed to and form a part of the specifications for the 
work.  Such fiscal officer shall file with the department having jurisdiction such 
schedule of wages to the time of the commencement of the advertisement for bids on all 
public works proposed to be constructed.  The term “Contract” as used in this 
subdivision also shall include reconstruction and repair of any such public work. 

Where Contracts are not awarded within ninety days of the date of the establishment of 
the prevailing rate of wages by the fiscal officer, the department of jurisdiction shall 
request of the fiscal officer a redetermination of a schedule of wages. 

H. Penalty for Payment of Less than Prevailing Wages 

Any person or corporation that willfully pays after entering into such Contract, less than 
such stipulated wage scale as established by the fiscal officer shall be guilty of a 
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misdemeanor and upon conviction shall be punished for such first offense by a fine of 
five hundred dollars or by imprisonment for not more than thirty days, or both fine and 
imprisonment; for a second offense by a fine of one thousand dollars, and in addition 
thereto the Contract on which the violation has occurred shall be forfeited and no such 
person or corporation shall be entitled to receive any sum nor shall any officer, agent, or 
employee of the state, municipal corporation or commission or board appointed 
pursuant to law pay the same or authorize its payment from the funds under his charge 
or control to any person or corporation for work done upon any Contract, on which the 
Contractor has been convicted for a second offense in violation of the provisions of this 
section. 

9. LABOR AND COMPLIANCE WITH LABOR LAW 

A. Preference for Westchester Residents 

The Contractor agrees that in the performance of the work under this Contract he will 
give preference, and so far as legally possible, to employ citizens and residents of 
Westchester County. 

B. Certifications To Be Filed 

It is agreed that, in accordance with Section 220-d of the Labor Law as amended before 
final payment by or on behalf of the County for any sum due on account of a Contract 
for a public improvement, the Contractor and each and every Subcontractor of the 
Contractor or a Subcontractor is required to file a statement in writing in form 
satisfactory to the Commissioner of Finance certifying to the amounts then due and 
owing from such Contractor or Subcontractor filing such statement to or on behalf of 
any and all laborers for daily or weekly wages or supplements on account of labor 
performed upon the work under the Contract, setting forth therein the names of the 
persons whose wages or supplements are unpaid and the amount due to each or on 
behalf of each respectively, which statement so to be filed shall be verified by the oath 
of the Contractor or Subcontractor as the case may be that he has read such statement 
subscribed by him and knows the contents thereof, and that the same is true to his own 
knowledge. 

C. Retention of Funds 

It is further agreed that in accordance with Section 220b of the Labor Law, as amended: 

1) In case any interested person shall have previously filed a protest in writing 
objecting to the payment to any Contractor or Subcontractor to the extent of the 
amount or amounts due or become due to him/her for daily or weekly wages or 
supplements for labor performed on the public improvement for which such 
Contract was entered into, or if for any other reason it may be deemed advisable, 
the Commissioner of Finance may deduct from the whole amount of any payment 
on account thereof the sum or sums admitted by any Contractor or Subcontractor in 
such statement or statements so filed to be due and owing by him on account of 
labor performed on such public improvement before making payment of the 
amount certified for payment in any estimate or voucher, and may withhold the 
amount so deducted for the benefit of the laborers, workmen or mechanics whose 
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wages or supplements are unpaid or not provided, as the case may be, as shown by 
the verified statements filed by any Contractor or Subcontractor, and may pay 
directly to any person the amount or amounts shown to be due to him or his duly 
authorized collective bargaining labor organization, as the case may be, for such 
wages or supplements by the statements filed as hereinbefore required, thereby 
discharging the obligation of the Contractor or Subcontractor to the person or his 
duly authorized collective bargaining labor organization receiving such payment to 
the extent of the amount thereof, or  

2) When any interested person shall file a written complaint with the fiscal officer as 
defined in section 220-b of the Labor Law, alleging unpaid wages or supplements 
due for labor performed on a public improvement for which a Contract has been 
entered into, and said labor is alleged to have been performed within the two year 
period immediately preceding the date of the filing of said complaint, or if, on the 
fiscal officer’s own initiative, unpaid wages or supplements appear to be due, the 
fiscal officer shall immediately so notify the financial officer of the civil division 
interested, or, if there are insufficient moneys still due to the Contractor or 
Subcontractor to satisfy said wages and supplements, including interest and 
penalty, the financial officer of another civil division which has entered or 
subsequently enters into a public improvement contract with the Contractor or 
Subcontractor, who shall withhold from any payment due or earned by the 
Contractor or Subcontractor executing said public improvement, sufficient moneys 
to satisfy said wages and supplements, including interest at the rate provided 
herein, and any civil penalty that may be assessed as provided herein, pending a 
final determination.  The Commissioner of Finance shall immediately confirm in 
writing to the fiscal officer the amount of money withheld. 

3) Moneys withheld pursuant to this section shall be held by the Commissioner of 
Finance for the sole and exclusive benefit of the workers employed on said public 
improvement and for payment of any civil penalty that may be assessed as provided 
herein and shall not be used for any other purpose except upon court order. Any 
person, partnership, association, corporation or governmental body who files a lien 
or commences a judicial proceeding with respect to any moneys withheld pursuant 
to this section shall notify the fiscal officer in writing of the lien or claim on or 
before the date of filing of the lien or commencement of the judicial proceeding. In 
any proceeding to obtain moneys withheld pursuant to this section by any person, 
partnership, association, corporation or governmental body, the Commissioner of 
Labor shall have the right to appear and be heard. 

4) The fiscal officer shall then cause an investigation to be made to determine whether 
any amounts are due to the laborers, workmen or mechanics, or on their respective 
behalves, on such public improvement, for labor performed after the 
commencement of the three-year period immediately preceding the filing of the 
complaint or the commencement of the investigation on his own initiative, as the 
case may be, and shall order a hearing therein at a time and place to be specified 
and shall give notice thereof, together with a copy of such complaint, or a statement 
of the facts disclosed upon such investigation, which notice shall be served 
personally or by mail on all interested persons, including the person complained 
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against and upon the financial officer of the civil division; such person complained 
against shall have an opportunity to be heard in respect to the matters complained 
of, at the time and place specified in such notice, which time shall be not less than 
five days from the service of said notice.  The fiscal officer in such an investigation 
shall be deemed to be acting in a judicial capacity and shall have the rights to issue 
subpoenas, administer oaths and examine witnesses.  The enforcement of a 
subpoena issued under this section shall be regulated by the Civil Practice Law and 
Rules.  Such investigation and hearing shall be expeditiously conducted, and upon 
such hearing and investigation, the fiscal officer shall determine the issues raised 
thereon and shall make and file an order in his office stating such determination 
and forthwith serve a copy of such order, either personally or by mail, together with 
notice of filing, upon the parties to such proceedings, and if the fiscal officer be the 
Comptroller, upon the Commissioner of the Department of Labor.  Such order shall 
direct payment of wages or supplements found to be due, including interest at the 
rate of interest then in effect as prescribed by the Superintendent of Banks pursuant 
to Section fourteen (a) of the Banking law per annum from the date of the 
underpayment to the date of payment.  

5) In addition to directing payment of wages or supplements, including interest found 
to be due, the order of the fiscal officer may direct payment of a further sum as a 
civil penalty in an amount not exceeding twenty-five percent of the total amount 
found to be due.  In assessing the amount of the penalty, due consideration shall be 
given to the size of the employer’s business, the good faith of the employer, the 
gravity of the violation, the history of previous violations of the employer or any 
successor or substantially-owned affiliated entity or any of the partners if the 
Contractor or Subcontractor is a partnership or any of the five largest shareholders 
of the Contractor or Subcontractor, as determined by the fiscal officer, and any 
officer of the Contractor or Subcontractor who knowingly participated in the 
violation of this article, and the failure to comply with record keeping or other non-
wage requirements.  Upon the fiscal officer’s determination of the penalty, where 
the fiscal officer is the Commissioner of the Department of Labor, the penalty shall 
be paid to said Commissioner for deposit in the State Treasury. 

6) Upon the entry and service of such order, the Commissioner of Finance shall pay to 
the claimant, from the moneys due to the Contractor or Subcontractor, the amount 
of the claim as determined by the fiscal officer and the amount of the civil penalty, 
if any, shall be paid as provided herein, provided that no proceeding pursuant to 
Article Seventy-Eight of the Civil Practice Law and Rules for review of said order 
is commenced by any party aggrieved thereby within thirty days from the date of 
said order was filed in the office of the fiscal officer.  Said proceeding shall be 
directly in the appellate division of the Supreme Court.  Where the fiscal officer is 
the Commissioner of the Department of Labor, the civil penalty shall be paid to 
said Commissioner for deposit in the State Treasury.  In the event that such a 
proceeding for review is instituted, moneys sufficient to satisfy the claim and civil 
penalty shall be set aside by the Commissioner of Finance, subject to the order of 
the Court. 
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7) When final determination has been made and such determination is in favor of the 
complainant, said complainant may in addition to any other remedy provided by 
this article, institute an action in any Court of appropriate jurisdiction against the 
person or corporation found violating this article, any substantially-owned affiliated 
entity or any successor of the Contractor or Subcontractor, any officer of the 
Contractor or Subcontractor who knowingly participated in the violation of this 
article, and any of the partners if the Contractor or Subcontractor is a partnership or 
any of the five largest shareholders of the Contractor or Subcontractor, as 
determined by the fiscal officer, for the recovery of the difference between the sum, 
if any, actually paid to him by the Commissioner of Finance pursuant to said order 
and the amount found to be due him as determined by said order.  Such action must 
be commenced, within three years from the date of the filing of said order, or if the 
said order is reviewed in a proceeding pursuant to Article Seventy-eight of the Civil 
Practice Law and Rules, within three years after the termination of such review 
proceeding. 

8) When two final determinations have been rendered against a Contractor, 
Subcontractor, successor, or any substantially owned affiliated entity of the 
Contractor or Subcontractor, any of the partners if the Contractor or Subcontractor 
is a partnership, any officer of the Contractor or Subcontractor who knowingly 
participated in the violation of this article, any of the five largest shareholders of 
the Contractor or Subcontractor or any successor within any consecutive six-year 
period determining that such Contractor, Subcontractor, successor, or any 
substantially-owned affiliated entity of the Contractor or Subcontractor, any of the 
partners or any of the five largest shareholders of the Contractor or Subcontractor, 
any officer of the Contractor or Subcontractor who knowingly participated in the 
violation of this article has willfully failed to pay the prevailing rate of wages or to 
provide supplements in accordance with this article, whether such failures were 
concurrent or consecutive and whether or not such final determinations concerning 
separate public work projects are rendered simultaneously, such Contractor, 
Subcontractor, successor, or any substantially-owned affiliated entity of the 
Contractor or Subcontractor, any of the partners if the Contractor or Subcontractor 
is a partnership or any of the five largest shareholders of the Contractor or 
Subcontractor, any officer of the Contractor or Subcontractor who knowingly 
participated in the violation of this article shall be ineligible to submit a bid on or 
be awarded any public work contract or subcontract with the State, any municipal 
corporation or public body for a period of five years from the second final 
determination, provided, however, that where any such final determination involves 
the falsification of payroll records or the kickback of wages or supplements, the 
Contractor, Subcontractor, successor, or any substantially-owned affiliated entity of 
the Contractor or Subcontractor, any partner if the Contractor or Subcontractor is a 
partnership or any of the five largest shareholders of the Contractor or 
Subcontractor, any officer of the Contractor or Subcontractor who knowingly 
participated in the violation of this article shall be ineligible to submit a bid on or 
be awarded any public work contract with the State, any municipal corporation or 
public body for a period of five years from the first final determination. 

2.12 
(WC DPW E Version 11/24/08) 



INFORMATION FOR BIDDERS 

9) Nothing in this subdivision shall be construed as affecting any provision of any 
other law or regulation relating to the awarding of public contracts. 

Pursuant to Section 220-C of the Labor law, any Contractor or Subcontractor who 
shall upon his oath verify any statement required to be filed herein, which is known 
by him to be false, shall be guilty of perjury and punishable as provided by the 
Penal Law. 

10. CONTRACTOR'S REPORT OF EMPLOYMENT AND WEEKLY AFFIDAVIT 

Each week the Contractor shall furnish to the Commissioner of Public Works the 
“Contractor’s Report Of Employment And Weekly Affidavit” of the Sample Forms. 

11. LAWS/REGULATIONS AND APPROPRIATIONS 

A. The Contractor shall, at its own cost and expense, comply with all provisions of the 
Labor Law (i.e. prevailing rate of wages and supplements), Lien Law, Workmen's 
Compensation Law and all other laws and ordinances affecting this contract or order, 
either Federal, State or local. 

B. It is recognized and understood by the Parties that when this Agreement is subject to 
future appropriation by the Westchester County Board of Legislators for funds not 
presently appropriated to pay for this Agreement; the County shall have no liability 
under this agreement beyond the funds, if any, that are appropriated and available for 
payment of the amounts due under this Agreement.  The Parties understand and intend 
that the obligation of the County to pay the amounts due hereunder shall constitute a 
current expense of the County and shall not in any way be construed to be a debt of the 
County in contravention of any applicable constitutional or statutory limitations or 
requirements concerning the creation of indebtedness by the County, nor shall anything 
contained in this Agreement constitute a pledge of the general tax revenues, funds or 
monies of the County.  The County shall pay amounts due under this Agreement 
exclusively from legally available funds appropriated for this purpose.  Notwithstanding 
the foregoing, the County will do all things lawfully within its power to obtain, 
maintain, and properly request and pursue funds from which payments under this 
Agreement may be made, including: (i) the County Executive making provisions for 
such payments to the extent necessary in the annual budget submitted to the Board of 
Legislators for the purpose of obtaining funding; and (ii) using its reasonable efforts to 
have such portion of the budget approved. 

12. REFUSAL TO ANSWER QUESTIONS 

It is understood and agreed by the Contractor that he/she bears an affirmative obligation to 
answer questions specifically or directly relating to this agreement before any official, board 
or agency authorized or empowered to inquire into such matters.  This section shall not be 
construed as barring the Contractor, its directors, officers or employees from exercising their 
constitutional privilege against self-incrimination. 

The foregoing, however, shall not be construed as limiting the rights and remedies of the 
County in the event of such refusal, and when such body or agency is wholly civil in nature, 
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failure or refusal to fully cooperate with and diligently answer the inquiries of such official, 
board or agency may constitute grounds for the termination of this agreement and/or the 
exercise of any and all other rights or remedies which the County may have by reason of 
such failure or refusal. 

Any and all contracts made with the State, the County of Westchester, or any public 
department, agency or official thereof, since July 1, 1959 by such person and by any firm, 
partnership or corporation of which he is a member, partner, director or officer, may be 
canceled or terminated by the County of Westchester, without incurring any penalty or 
damages on account of such cancellation or termination, but any monies owing pursuant to 
said transaction or contract prior to the cancellation and termination, shall be paid. 

The successful bidder will be required to make all books and records concerning this 
contract available during business hours, upon reasonable notice, to duly authorized County 
personnel for the purpose of ascertaining compliance and/or performance of all provisions of 
this contract.  This provision shall survive the termination of this agreement and for a period 
of six (6) years thereafter. 

13. BID REQUIREMENTS 

The Bid must be made on the “Proposal Pages” included in this specification or as provided 
with an addendum.  All blank spaces on said Proposal Pages must be filled in and no change 
shall be made in the phraseology or in the items as contained therein. 

Any bid which fails to name a price per unit of measurement for each of the items for which 
quantities are given, may be held to be informal and rejected.  Bids submitted on Proposal 
Pages that contain any omissions, alterations, additions or items not called for in the bid 
documents, or that are illegible, unbalanced, conditional, incomplete or contain irregularities 
of any kind, may be rejected as informal.  If the various parts of the work have been divided 
into classes and/or items to enable the bidder to bid for different portions of the work in 
accordance with its estimate of their costs, in the event of any increase or decrease in the 
quantity will be paid for at the price bid for that particular item.  The sum of the amounts for 
each class or item, obtained by multiplying the approximate quantity by the unit price, shall 
constitute the total sum bid. 

In the event of a discrepancy between the written bid amount and the numerical bid amount, 
the written amount will take precedence and be controlling as to the amount of the Bid.   
Any such discrepancy shall be corrected as set forth in Article “Correction Of Errors” of the 
Information for Bidders. 

14. MISCELLANEOUS ADDITIONAL WORK (ITEM W-800) 

A. Description - Under this item each Contractor shall furnish all labor, material and 
equipment required to accomplish miscellaneous additional work: 

1) Necessitated by encountering during the course of the work field conditions of a 
nature not determinable during design; or 

2) For which no unit prices are applicable. 
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B. Method of Measurement - Only that miscellaneous additional work shall be performed 
by the Contractor and will be paid for by the County, which has been authorized by the 
Commissioner or the Construction Administrator in writing, prior to its commencement. 

C. Article “Increase or Decrease of Quantities:  Elimination of Items” of the Information 
for Bidders, will still apply relative to the percentage of the total awarded contract price 
that the work under the contract may be increased or decreased. 

D. Payment - The total amount paid to the Contractor will be determined in strict 
accordance with the provisions of Article “Extra Work: Increased Compensation/ 
Decreased Work:  Credit to the Owner” of the General Clauses, and such payment will 
include only that overhead and profit that is applicable to the work performed under this 
item. 

E. Each Contractor shall include in its total bid the lump sum printed in the Proposal and 
any bid other than the specified amount will be considered informal. 

15. CORRECTION OF ERRORS 

Relative to dollar bid items and the required computations as submitted and performed by 
bidders on the proposal sheets, if there are any inconsistencies derived in multiplying unit 
bid prices by the stated quantities, the Commissioner reserves the right to reconcile the unit 
bid prices or the products of the unit bid prices and the stated quantities, when in the 
Commissioner's professional opinion such reconciliation(s) would concur with the apparent 
intent of a bidder and the Commissioner's estimated values of the respective bid items of the 
proposed contract work. In addition to the foregoing, the Commissioner reserves the right to 
correct all mathematical errors in additions or subtractions. 

16. SHOWN QUANTITIES 

All bids shall be submitted upon the following express conditions, which shall apply to and 
become a part of every bid received.  The Bidders accept the quantities shown on the 
Proposal Pages opposite items of the work for which unit prices are to be bid as being 
approximate estimated quantities.  Bidders shall satisfy themselves by personal examination 
of the location of the proposed work and surroundings thereof, and by such other means as 
they may   prefer, as to the scope of the work and the accuracy of the approximate estimated 
quantities; and shall not at any time after submission of their bids dispute such approximate 
estimated quantities nor assert that there was any misrepresentation by the County or any 
misunderstanding by the Contractor in regard to the quantity or kind of materials to be 
furnished, or work to be done. 

17. QUALIFICATION OF BIDDERS 

The County may make such investigation as it deems necessary to determine the ability of 
the bidder to perform the work, and the bidder shall furnish all information and data for this 
purpose as may be requested. The County reserves the right to reject any bid if the evidence 
submitted by, or the  investigation of such bidder fails to satisfy the County, in the County’s 
sole discretion, that it is properly qualified to carry out the obligations of the contract and to 
complete the contemplated work. 
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18. REQUIRED EXPERIENCE 

The County requires that each contractor possess not less than five (5) year’s experience in 
performing work substantially similar in scope and size to the work for which it is bidding.  
The contractor agrees that upon request of the County the contractor will furnish a detailed 
statement of each project that it has performed during the most recent five (5) years 
(including but not limited to the name and address of the project, the name of the awarding 
entity/owner, the name of the awarding entity’s/owner’s representative, a current telephone 
number where that representative can be reached, the description of the project, general 
scope of the contractor’s work, contract price, dates of performance, whether the contract 
was terminated for cause or convenience, whether the contract was completed and whether 
liquidated damages were assessed against the contractor [and if so, provide a written 
explanation]).  The County reserves the right to require additional information as it deems 
appropriate concerning the history of the contractor’s performance of each such contract.  
The final determination of whether the contractor possesses the requisite experience rests in 
the sole discretion of the County. 

19. INCREASE OR DECREASE OF QUANTITIES: ELIMINATION OF ITEMS 

In entering into this contract, the Contractor agrees that quantities shown on the Proposal 
Pages opposite items of the work for which unit prices have been requested are approximate 
estimated quantities, and that during the progress of the work the County may find it 
advisable and shall have the right to omit portions of the work, and to increase or decrease 
the shown approximate estimated quantities, or the scope of the whole work; and that the 
County reserves the right to add to or take from the total amount of the work up to a limit of 
thirty percent of the total amount of the contract based upon the executed contract price for 
all the specified work. 

The Contractor shall make no claim for anticipated profits or loss of profits, because of any 
difference between the quantities of the various classes of work actually done, or of the 
materials actually furnished, and the original specified scope of work and the shown 
approximate estimated quantities. 

The aforesaid thirty- percent pertains to the total amount of the contract and not to any 
individual item.  Individual items may be increased or decreased any amount or may be 
eliminated entirely if so ordered by the Commissioner, excepting that the total amount of the 
contract as adjusted shall not result in a net increase or decrease of more than thirty percent 
except by mutual agreement between both parties thereto. 

The Contractor waives all claims of any nature due to a misunderstanding of the location, 
character, or other conditions surrounding the work or of the shown approximate estimated 
quantities of items of the work. 

20. BREAKDOWN COST OF LUMP SUM ITEMS AND CONTRACTS 

After award of the contract and prior to actual start of the work, the successful bidder shall 
submit an itemized schedule of its estimated costs of lump sum items and or lump sum total 
contract work, for approval by the County. The schedule shall be submitted as an outline 
series with minor subdivisions, in accordance with the directives of the County.  As part of 
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this Schedule, the Contractor will be required to include a sum sufficient, as determined in 
the County’s sole discretion, for the preparation and submission of approved final “As-
builts”, record drawings, guarantees, warranties, and operations and maintenance manuals. 

21. ENGINEERING CHARGES 

In addition to any and all other remedies available to the County when the work embraced in 
the contract is not completed on or before the date specified herein, engineering and 
inspection expenses incurred by the County of Westchester upon the work from the 
completion date originally fixed in the contract to the final date of completion of the work 
may be charged to the Contractor and be deducted from monies due the Contractor.  
Consideration of any extra work or supplemental contract work added to the original 
contract, as well as extenuating circumstances beyond the control of the Contractor, will be 
given due consideration by the County before assessing engineering and inspection charges 
against the Contractor. Such charges will be assessed, however, in cases where in the 
opinion of the Commissioner, the Contractor has delayed the work. 

22. ESTIMATES AND PAYMENTS 

As the work progresses but not more often than once a month and then on such days as the 
Construction Administrator may fix, the Contractor will submit a requisition in writing of 
the amount and value of the work performed and the materials and equipment provided to 
the date of the requisition, less any amount previously paid to the Contractor.  The 
Contractor must complete at least ten (10%) percent of the work before submitting any 
claims   for   mobilization.       From    each     requisition,       the     County     will    retain 
five percent (5%) plus one hundred fifty percent (150%) of the amount necessary to satisfy 
any claims, liens or judgments against the Contractor that have not been suitably discharged.  
The Commissioner will thereupon cause the balance of the requisition therein to be paid to 
the Contractor. In lieu of all or part of the cash retainage the County shall only accept bonds 
or notes of United States of America, New York State or political subdivisions thereof.  As a 
condition to the making of any progress payment as set forth in this paragraph, the County, 
in its sole discretion may require the Contractor to submit such document as may be 
reasonably required to establish that the Contractor (and its subcontractor(s)) have timely 
and properly paid their respective subcontractor(s) and materialmen of whatever tier. 

VENDOR DIRECT PAYMENT: All payments made by the County to the Contractor will be 
made by electronic funds transfer (“EFT”) pursuant to the County’s Vendor Direct program.  
The Contractor is required to complete the Vendor Direct Payment Authorization Form, 
which is located in the Forms Section on page 11 and 12.  Payments will be automatically 
credited to the Contractor’s designated bank account at the Contractor’s financial institution.  
Payments are anticipated to be deposited two business days after the voucher/invoice is 
processed for payment. Saturdays, Sundays, and legal holidays are not considered business 
days.  Under the Vendor Direct program you will receive an e-mail notification two days 
prior to the day the payment will be credited to your designated account.  The e-mail 
notification will come in the form of a remittance advice with the same information that 
currently appears on County check stubs and will contain the date that the funds will be 
credited to your account.  If there is a discrepancy in the amount received please contact 
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your Westchester County representative as you would have in the past if there were a 
discrepancy in a check.    
In the unlikely event that you do not receive the money in your designated bank account on 
the date indicated in the e-mail, please contact the Westchester County Accounts Payable 
Department at 914-995-3748.  Whenever you change your bank or change or close your 
account a new Vendor Direct Payment Authorization Form must be submitted.  Please 
contact the Westchester County Accounts Payable Department at 914-995-3748 and a new 
form will be e-mailed to you.  When completing the payment authorization form you must 
either supply a voided check or have it signed by a bank official to ensure the authenticity of 
the account being set up to receive your payments.  Failure to return the completed 
authorization form prior to award of the contract may result in the bid being considered non-
responsive and the bid may be rejected. 

When the work or major portion thereof, as contemplated by the terms of the contract (see 
Substantial Completion Payment and Final Payment later in this article), are substantially 
completed in the judgment of the Commissioner, the Contractor shall submit a requisition 
for the remainder of the contract balance.  An amount equal to two (2) times the value of the 
remaining items to be completed plus one hundred fifty percent (150%) of the amount that 
the Commissioner deems necessary to satisfy to satisfy any claims, liens or judgments 
against the Contractor which have not been suitably discharged shall be deducted from the 
requisition.  As the remaining items of work are satisfactorily completed or corrected, the 
County will, upon receipt of a requisition, pay for these items less one hundred fifty percent 
(150%) of the amount necessary to satisfy any claims, liens or judgments. 

Contractor agrees, in the event of any withdrawal by the contractor of amounts retained from 
payments to the contractor pursuant to the terms hereof, that notwithstanding any contrary 
interpretation of Section 106 of the New York General Municipal Law, the contractor will 
be obliged to maintain the market value of securities deposited in an amount equal to the 
amount withdrawn pursuant to said Section 106. The Contractor will, within five (5) days of 
demand therefore by the fiscal officer of the County, deposit with such fiscal officer cash, or 
securities of the kind provided in Section 106, of a market value sufficient to maintain the 
market value of all securities on deposit at a level equal (as of the date such notice of the 
fiscal officer is given to the contractor) to the amount which the County shall be entitled to 
retain from payments to the contractor pursuant to the terms of the contract. 

All estimates will be made for actual quantities for work performed and materials and 
equipment incorporated in the work as determined by the measurements of the Engineer, 
and this determination shall be accepted as final, conclusive and binding upon the 
Contractor.   All estimates will be subject to   correction in any succeeding estimate. 

Payment will be made for materials pertinent to the project which have been delivered to the 
site or off-site by the Contractor and/or Subcontractor and suitably stored and secured in 
first-class condition as required by the Construction Administrator.  Payment may be limited 
to materials in short and/or critical supply and materials specially fabricated for the project, 
as defined by the contract. Payment will be made only upon the written request of the 
contractor.  The Contractor must submit certified copies of the manufacturer's or vendor's 
invoices or statements establishing the true purchase value of the material or equipment; 
freight bills, release of liens and certificate of insurance covering all equipment and 
materials.  Then the County will include in the following monthly payment an amount not to 
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exceed the lesser of the bid breakdown or the total purchase price of the stored equipment 
and materials less retainage provided that such equipment and materials are suitable for their 
intended use.   

The Contractor shall be responsible for safeguarding stored equipment and materials against 
loss or damage of any nature whatsoever, shall retain title until incorporated into the work 
and acceptance by the County and in case of loss or damage, the Contractor shall replace 
such lost or damaged equipment and materials at no cost to the County. 

After receipt of payment, the Contractor shall not remove from the site equipment and 
materials for which such payment was made without written authorization from the 
Commissioner. 

No major equipment item shall be brought to the site until the following conditions are met: 

1) The County must have received the manufacture’s recommendations for on-site 
storage in writing. 

2) The structure in which the equipment is to be installed is roofed (roofing must be 
watertight) and has such protection of doorways, windows, and other openings that 
will provide reasonable protection from the weather. 

3) Prior to the County making a Partial Payment on a major equipment item the 
following conditions must be met: 
a. The Contractor must certify to the County, in writing, that the equipment has 

been properly stored. 
b. The Shop Drawings must be approved and the draft Operation and Maintenance 

Manuals must have been submitted. 
The Contractor shall furnish to the Construction Administrator, prior to the making up of 
any Partial or Final Estimate, a copy of its and its Subcontractors’ weekly payrolls for each 
and every preceding payroll period.  The payroll submitted shall be a certified true copy and 
shall contain full information including but not limited to the number of hours worked, rate, 
classification and total sum paid each employee charged to or working on the job.  With all 
except the first estimate, the Contractor shall furnish to the Construction Administrator a 
sworn statement listing all unpaid bills and liabilities incurred under the Contract. 

A. Substantial Completion Payment 

1) Within thirty (30) days after receiving written notice from the Contractor of 
substantial completion of the work under this Agreement, the Commissioner will 
cause an inspection to be made of the work done under this contract.  If, upon such 
inspection, the Engineer determines that the work is substantially complete, a 
Substantial Completion Payment to the Contractor for the work done under this 
Contract, less any and all deductions authorized to be made by the Commissioner 
under this contract or by law, will be issued. 

2) Such a Payment shall be considered a Partial and not a Final Payment. 

3) As a condition precedent to receiving payment therefore, the Contractor must have 
received County approval of all Shop Drawing submittals, the Operation and 
Maintenance Manuals, and As-Built Drawing(s).  Together with its application for 
substantial completion payment the Contractor shall also deliver to the 

2.19 
(WC DPW E Version 11/24/08) 



INFORMATION FOR BIDDERS 

Construction Administrator a verified statement certifying that all claims or 
liabilities arising from the completed work, including all charges for Extra Work, 
Change Orders, additional time, damages or credits (collectively referred to as 
“claims”) have been presented to the County.  All such claims shall be described in 
sufficient detail so as to be easily identified.  The Contractor’s failure to submit the 
verified statement shall constitute a full and final waiver of all claims against the 
County from the beginning of the project through the date of substantial completion 
as established by the County.  The presentation of the verified statement to the 
County shall not constitute an acknowledgement by the County that any such claim 
is valid.  The County expressly reserves its right to assert that any such claim(s) is 
waived or precluded by reason of other provisions of the contract documents.  Only 
claims particularly identified on the Contractor’s verified statement shall be 
preserved; all other claims whatever nature shall be deemed waived and released.  
It shall also submit proof of title of the materials and equipment covered by the 
contract.  The Contractor shall also, prior to the issuance of said Substantial 
Completion Payment, supply to the County affidavits and certificates for labor, 
material and equipment (where applicable). 

B. Final Payment 

1) Within ten (10) days after receiving written notice from the Contractor of 
completion of all the work, the Engineer will make a final inspection.  If upon 
inspection the Engineer determines that no further work is needed, the 
Commissioner will request that the Board of Acquisition and Contract approve the 
completion of the project and authorize payment of the Final Estimate.  Also 
required prior to the Board of Acquisition and Contract approval is a Condition 
Report by the Contractor that any damage of public or privately owned properties 
resulting from the Contractor’s work has been satisfactorily repaired. 

2) As a condition precedent to receiving Final Payment therefore the Contractor shall 
submit a supplementary verified statement similar to that required under, “A. 
Substantial Completion Payment”, hereof.  This verified statement must include 
only those charges for Extra Work, Change Orders, additional time, damages or 
credits (collectively referred to as “claims”) that accrued between substantial 
completion and final completion.  The Contractor’s failure to submit the verified 
statement shall constitute a full and final waiver of all claims against the County 
from the beginning of the project through the date of substantial completion as 
established by the County.  The presentation of the verified statement to the County 
shall not constitute an acknowledgement by the County that any such claim is 
valid.  The County expressly reserves its right to assert that any such claim is 
waived or precluded by reason of other provisions of the contract documents.  Only 
claims particularly identified on the Contractor’s supplementary verified statement 
shall be preserved; all other claims of whatever nature shall be deemed waived and 
released. 

3) The Contractor shall also, prior to the issuance of Final Payment, supply to the 
County affidavits and certificates for labor, material and equipment (where 
applicable). 
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4) The County will, not less than thirty (30) days after the Final Acceptance of the 
work under this contract, by the Board of Acquisition and Contract, pay the 
Contractor upon the receipt of all required documentation the balance of funds due 
thereunder after deduction of all previous payments, liens and all percentages and 
amounts to be kept and retained under provision of this contract. 

All prior Partial Payments, being merely estimates made to enable the Contractor to 
prosecute the work more advantageously, shall be subject to correction in the Final 
Estimate and Payment 

5) The acceptance by the Contractor or by anyone claiming by or through him of the 
Final Payment shall operate as and shall be a release to the County and every 
officer and agent thereof, from any and all claims of the Contractor for anything 
done or furnished in connection with this work or project and for any act or 
omission of the County or of any others relating to or affecting the work.  No 
payment, however, final or otherwise, shall operate to release the Contractor or its 
Sureties from any obligation under this contract or the Performance and Payment 
Bond.  Should the Contractor refuse to accept the final payment as tendered by the 
County, it shall constitute a waiver of any rights to interest thereon.  Nor shall 
refusal to accept final payment extend any applicable statute of limitation. 

23. PAYMENTS TO SUBCONTRACTORS AND MATERIALMEN BY CONTRACTOR 

Within fifteen calendar days of the receipt of any payment from the County, the contractor 
shall pay each of its sub-contractors and materialmen the proceeds from the payment 
representing the value of the work performed and/or materials furnished by the 
subcontractor and/or materialmen as reflected in the payment from the owner less an amount 
necessary to satisfy any claims, liens or judgment against the subcontractor or materialman 
which have not been suitably discharged and less any retained amount as hereafter 
described.  The contractor shall retain not more than five per centum of each payment to the 
subcontractor and/or materialman except that the contractor may retain in excess of five per 
centum but not more than ten per centum of each payment to the subcontractor provided that 
prior to entering into a subcontract with the contractor, the sub-contractor is unable or 
unwilling to provide a performance bond and a labor and material bond both in the full 
amount of the sub-contract at the request of the contractor.  However, the contractor shall 
retain nothing from those payments representing proceeds owed the subcontractor and/or 
materialman from the County's payments to the contractor for the remaining amounts of the 
contract balance as provided in Article “Estimates and Payments” of the Information For 
Bidders.  Within fifteen calendar days of the receipts of payment from the contractor, the 
subcontractor and/or materialman shall pay each of its subcontractors and materialmen in 
the same manner as the contractor has paid the subcontractor. 

Nothing provided herein shall create any obligation on the part of the County to pay or to 
see the payment of any moneys to any subcontractor or materialman from any contractor nor 
shall anything provided herein serve to create any relationship in contract or otherwise, 
implied or expressed between the subcontractor or materialman and the County.  
Notwithstanding anything to the foregoing, the County may tender payments to the 
Contractor in the form of joint or dual payee checks. 
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NOTICE: No direct payment will be made for work done or materials furnished under the 
General Clauses, Information for Bidders, General Clauses and Special 
Clauses, except where expressly stated elsewhere, but compensation shall be 
deemed to be included in the contract lump sum price for the total work and/or 
the contract unit prices for the various items of the work. 

24. TIME OF STARTING 

Time being of the essence, all bidders shall take notice that the  timely completion of the 
work called for under this contract is of the greatest importance. The contractor shall 
commence its work within ten (10) days after "notice to proceed” has been given it by the 
Commissioner (unless a definite starting date is stated).  Prior to commencing its work, the 
Contractor shall notify the Director of Project Management, Division of Engineering and 
Department of Public Works, at least forty-eight (48) hours prior to the planned date of its 
"start", so that a Construction Administrator can be assigned to the work. 

25. SAFETY AND HEALTH REGULATIONS FOR CONSTRUCTION AND DEMOLITION 
WORK 

At all times the Contractor shall use all required and necessary precautions for the safety and 
protection of the public, County personnel, construction employees, and private and public 
property on or adjacent to the work. 

The Contractor shall comply fully with all the applicable provisions of the following listed 
governmental regulations and standards, noting that in case of conflict, the Contractor shall 
comply with the most stringent rule or regulation: 

1) State of New York, Department of Labor, Bureau of Standards and Appeals, 
Industrial Code Rule 23 "Protection of Persons Employed in Construction and 
Demolition Work." 

2) United States Department of Labor, Bureau of Labor Standards, "Safety and Health 
Regulations for Construction," as promulgated in accordance with the Occupational 
Safety and Health Act of 1970, Public Law 91-596; 84 Stat. 1590, Laws of 91st 
Congress - 2nd Session. 

It shall be the sole responsibility of the Contractor to ascertain which of the regulations and 
standards contained in the foregoing listed publications effect its construction activities, and 
it shall be solely responsible for the penalties resulting from its failure to comply with such 
applicable rules and regulations.  Copies of the listed publications are available for reference 
purposes only, in the Westchester County Department of Public Works, Division of 
Engineering, Design Section, Room 500, Michaelian Office Building, White Plains, New 
York. 

 The West Nile Mosquito control program: 

1) Routinely, the work site should be inspected for potential habitats (i.e. 
stagnant/standing water) for mosquitoes. 

2) Conditions that would require remediation include: improper site grading, 
ruts/other depressions, water in debris (i.e. containers, tires, etc.), stored or 
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discarded materials, and excavations, and those cited by the Construction 
Administrator. 

3) Under the direction of the Construction Administrator, the Contractor shall take all 
necessary preventive and/or corrective action to eliminate the potential breeding 
grounds. 

26. ACCIDENT PREVENTION AND FIRST AID FACILITIES 

In addition to conforming to the applicable governmental regulations and standards referred 
to in Article “Fire Prevention And Control” of the Information For Bidders, the Contractor 
shall conduct its work in accordance with the recommendations contained in the latest 
edition of the "Manual of Accident Prevention in Construction," as published by the 
Associated General Contractors of America, Inc. and the most recent safety codes approved 
by the American Standards Association. In case of the conflict with the referenced 
governmental regulations and standards, the most stringent regulation, standard or 
recommendation shall govern. 

Further, and without in any way limiting the Contractor’s obligations hereunder, and in 
accordance with the instructions of the Construction Administrator, the Contractor shall 
provide barricades, warning lights, danger and caution signs and other safeguards at all 
places where the work in any way is a hazard to the public. 

The Contractor shall also provide and maintain upon the site at each location where major 
work is in progress, a completely equipped first aid kit that shall be readily accessible when 
construction activities are in progress.  Posted on each first aid kit shall be the name, 
location and  telephone number of the nearest hospital or doctor with whom the Contractor 
has previously made arrangements for emergency treatment in case of accident. 

27. FIRE PREVENTION AND CONTROL 

The Contractor shall abide by such rules and instructions as to fire prevention and control as 
the municipality having jurisdiction may prescribe.  It shall take all necessary steps to 
prevent its employees from setting fires not required in the construction of the facility and 
shall be responsible for preventing the escape of fires set in connection with the 
construction. 

It shall at all times provide the proper housekeeping to minimize potential fire hazards, and 
shall provide approved spark arresters on all steam engines, internal combustion engines and 
fuels. 

Free access to fire hydrants and standpipe connections shall be maintained at all times 
during construction operations, and portable fire extinguishers shall be provided by the 
Contractor and made conveniently available throughout the construction site.  The 
Contractor shall also notify its employees of the location of the nearest fire alarm box at all 
locations where work is in progress. 
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28. STATE AND LOCAL SALES TAX EXEMPTION 

The Contractor's attention is directed to Section 1115 of the Tax Law of New York State, 
Chapters 513 and 514 of the Laws of 1974. In connection with capital improvement 
contracts entered into on or after September 1, 1974, all tangible personal property which 
will become an integral component of a structure, building or real property of New York 
State, or any of its political sub-divisions, including the County of Westchester, is exempt 
from State and local retail sales tax and compensating use tax. 

Bidders’ proposals shall exclude dollar amounts for the payment of State and Local retail 
sales tax and compensating use tax, for tangible personal property defined above. 

The successful bidder shall be obliged to file the required Contractor Exempt Purchase 
Certificates, which may be obtained from the New York State Department of Taxation and 
Finance (1-800-462-8100), in order to utilize such exemption. 

29. APPRENTICES 

The attention of all bidders is directed to Section 220(3-e) of the New York State Labor 
Law, which is hereby incorporated herein by reference, which requires, among other things, 
that "Apprentices who are registered under a Bona Fide New York State Registered 
Apprentice Training Program shall be permitted to work." 

30. AFFIRMATIVE ACTION PROVISION 

During the performance of this Contract, the Contractor agrees that it will not discriminate 
against any employee or applicant for employment because of race, color, religion, sex, 
national origin, age or handicap. Contractor shall take affirmative action to ensure that 
applicants are employed and that employees are treated during employment without regard 
to their race, color, religion, sex, national origin, age or handicap. Such action shall include, 
but not be limited to, the following: employment, upgrading, demotion or transfer; 
recruitment or recruitment advertising; layoffs or termination; rates of pay or other forms of 
compensation; and selection for training, including apprenticeship. Contractor agrees to 
include, or require the inclusion of the above provision in any subcontract made pursuant to 
its contract with the County. 

31. AFFIRMATIVE ACTION PROGRAM REQUIREMENT 

Relative to the award of this Contract, it is required that all bidders completely answer all 
questions contained in the questionnaire entitled "Affirmative Action Program Requirement" 
of the Proposal Pages, and properly attest to same. 

It is also required that all subcontractors completely answer all questions contained in the 
questionnaire entitled “ Affirmative Action Program Requirement-Subcontractors” of the 
Sample Forms, and properly attest to same.  This form is to be submitted with the request to 
utilize subcontractor(s). 
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32. AUTHORITY TO DO BUSINESS IN NEW YORK 

Any corporation not incorporated under the Laws of New York State, must furnish a copy of 
its certificate of authority, from the New York State Secretary of State, to do business in the 
State of New York, in accordance with Article 13 of the New York State Business 
Corporation Law. 

33. LICENSE REQUIREMENTS (ELECTRICAL) 

A. In accordance with the requirements of Local Law No. 20-1997 of Westchester County, 
no person shall perform work under any contract with the County of Westchester except 
(i) a licensed Master Electrician; (ii) a licensed “Special Electrician”; or (iii) a 
Journeyman Electrician working under the direct supervision and control of a Master 
Electrician.  

In no event shall the County incur any liability to pay for any electrical work performed 
in violation of the licensing requirements of Local Law No. 20-1997 of Westchester 
County. 

B. Contract with separate bids: 

If the project is one where separate bid specifications are required pursuant to the 
provisions of the New York General Municipal Law, then any person, partnership, 
corporation, business organization or other business entity submitting a bid for the 
electrical portion of the project must possess, at the time of submission of the Bid, a 
valid Master/”Special” Electrician’s license issued by the Westchester County Electrical 
Licensing Board in accordance with Chapter 277 Article XVII of the Laws of 
Westchester County and the Westchester County Electrical Licensing Board Rules & 
Regulations, in particular No. 11, which states as follows: 

No individual holding a Master Electrician’s License shall lend such License to 
any person or allow any other person to carry on, engage in, or labor at the 
business as defined herein of installing, removing, altering, testing, replacing, or 
repairing electrical systems.  A violation of this section by any person holding a 
License shall be sufficient cause for revocation of such License. 
 
However, nothing herein shall be construed to prohibit the use of a License by the 
holder thereof for or on behalf of a partnership, corporation or other business 
association, provided that fifty-one (51) percent or more of the control of the 
voting capital stock of such partnership, corporation, or other business association 
is owned by one (1) or more holders of a Westchester County Master Electrical 
License and that all work performed by such partnership, corporation or other 
business association is performed by or under the direct supervision of such 
License holder or holders. 

C. Contract with single bid: 

Where the project does not involve separate bids pursuant to the New York General 
Municipal Law but where some electrical work is contemplated along with other work, 
the person, firm, partnership or corporation engaged to perform said electrical work 
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must possess a valid Master/”Special” Electrician’s license issued by the Westchester 
County Electrical Licensing Board. 

D. An electrical bidder must complete the “Certificate of License (Electrical)” of the 
Proposal Pages and will be required to furnish a copy of such license with the sealed 
Bid.  Other bidders will be required to furnish a copy of such license for the applicable 
person engaged to perform the electrical work when request by the County, prior to 
awarding the contract. 

E. The license must be maintained at all times during the performance of the work 
contemplated under the contract.  The suspension, revocation or the failure to maintain 
or renew such license shall, in addition to any other right or remedy available to the 
County, be grounds for immediate termination of the contract, effective immediately 
upon notice from the Commissioner. 

34. LICENSE REQUIREMENTS (PLUMBING) 

A. In accordance with the requirements of Chapter 277, Article XV of the Laws of 
Westchester County, no person shall perform plumbing work under any contract with 
the County of Westchester except (i) a licensed Master Plumber; (ii) a certified Journey 
Level Plumber employed by and under the direction of a licensed Master Plumber; or 
(iii) an Apprentice Plumber working under the direct supervision and control of a 
Master Plumber or under the direct supervision and control of a certified Journey Level 
Plumber in the employ of a licensed Master Plumber.  

In no event shall the County incur any liability to pay for any plumbing work performed 
in violation of the licensing requirements of Chapter 277, Article XV of the Laws of 
Westchester County. 

B. Contract with separate bids: 

If the project is one where separate bid specifications are required pursuant to the 
provisions of the New York General Municipal Law, then any person, partnership, 
corporation, business organization or other business entity submitting a bid for the 
plumbing portion of the project must possess, at the time of submission of the Bid, a 
valid Master Plumber’s license issued by the Westchester County Board of Plumbing 
Examiners in accordance with the Westchester County Board of Plumbing Examiners 
Rules and Regulations and Chapter 277 Article XV of the Laws of Westchester County, 
in particular Section 277.509A, which states as follows: 

A.  No holder of a license or certification issued under this article shall authorize, 
consent to or permit the use of his or her license or certification by or on behalf of 
any other person.  No person who has not qualified or obtained a license or 
certification under this article shall represent himself or herself to the public as 
holder of a license or certification issued under this article, either directly, by 
means of signs, sign cards metal plates or stationery, or indirectly in any other 
manner whatsoever.  However, nothing herein shall be construed to prohibit the 
use of a license by the holder thereof for or on behalf of a partnership, corporation 
or other business association, provided that 51 percent or more of the control of 
the voting capital stock of such partnership, corporation or other business 
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association is owned by one or more holders of a Westchester County master 
plumbing license and that all work performed by such partnership, corporation or 
other business association is performed by or under the direct supervision of such 
license holder or holders. 

C. Contract with single bid: 

Where the project does not involve separate bids pursuant to the New York General 
Municipal Law but where some plumbing work is contemplated along with other work, 
the person, firm, partnership or corporation engaged to perform said plumbing work 
must possess a valid Master Plumber’s license issued by the Westchester County Board 
of Plumbing Examiners. 

D. A plumbing bidder must complete the “Certificate of License (Plumbing)” of the 
Proposal Pages and will be required to furnish a copy of such license and the County 
issued identity badge with the sealed Bid.  Other bidders will be required to furnish a 
copy of such license and the County issued identity badge for the applicable person 
engaged to perform the plumbing work when request by the County, prior to awarding 
the contract. 

E. A restricted Master Plumber’s license issued by the Westchester County Board of 
Plumbing Examiners shall satisfy the requirements of this section provided such 
restricted license authorizes the Master Plumber to engage in the business of plumbing 
within the local municipality in which the work under the contract is to be performed. 

F. The license must be maintained at all times during the performance of the work 
contemplated under the contract.  The suspension, revocation or the failure to maintain 
or renew such license shall, in addition to any other right or remedy available to the 
County, be grounds for immediate termination of the contract, effective immediately 
upon notice from the Commissioner. 

35. LICENSE REQUIREMENTS (HAULERS) 

(Haulers Of Solid Waste; Recyclables; Construction And Demolition Debris; Garden 
And Yard Waste And/Or Scrap Metal) 
A. DEFINITIONS: 

1) "Class A" refers to all haulers except those whose hauling business is limited solely 
to Class C, Class D or Class E activities or whose recycling business is limited to 
Class B activities.  Class A Licensees may also conduct Class B, Class C, Class D 
and Class E activities. 

2) "Class B" refers to Recyclable brokers.  Class B Licensees may also conduct Class 
C, Class D and Class E activities. 

3) "Class C" refers to haulers who exclusively handle construction and demolition 
debris.  Class C Licensees may also conduct Class D and Class E activities.  With 
respect to Class C haulers, the following shall apply: a. Class "C-1" shall refer to a 
business or subsidiary which generates construction and demolition debris, as 
defined herein, and which, incidental to such business, transports, stores, processes, 
transfers or disposes of the construction and demolition debris generated by the 
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operations of such business or subsidiary.  Class "C-1" Licensees may also conduct 
Class E activities; b. Class "C-2" shall refer to all other businesses which otherwise 
transport, collect, store, transfer, process, or dispose of construction and demolition 
debris.  Class "C-2" haulers may also conduct Class "C-1", Class D and Class E 
activities. 

4) "Class D" refers to (i) haulers who collect, store, transport, transfer, process or 
dispose of garden and yard waste generated, originated or brought within the 
County where such garden and yard waste was previously generated by a person or 
entity other than the Licensees and/or (ii) haulers who collect, store, transport, 
transfer, process or dispose of garden and yard waste and which own, lease, or 
control one or more vehicles having three (3) or more axles which vehicles will be 
used in the collection, storage, transfer, transportation, processing or disposal of 
garden and yard waste generated, originated or brought within the County. 

5) "Class E" refers to haulers who exclusively conduct a scrap peddler business. 

6) "Construction and Demolition Debris" means uncontaminated Solid Waste 
resulting from the construction, remodeling, repair and demolition of structures and 
roads, and uncontaminated Solid Waste consisting of vegetation resulting from land 
clearing and grubbing, utility line maintenance and seasonal and storm-related 
cleanup.  Such waste includes, but is not limited to, bricks, concrete and other 
masonry materials, soil, rock, wood, wall coverings, plaster, drywall, plumbing 
fixtures, non-asbestos insulation, roofing shingles, asphaltic pavement, glass, 
plastics that are not sealed in a manner that conceals other waste, electrical wiring 
and components containing no hazardous liquids, metals, and trees or tree limbs 
that are incidental to any of the above. 

7) "Hauler" means any person excluding municipalities, the County and any County 
district including, but not limited to, Refuse Disposal District No. 1 and all County 
sewer and water districts, who, for a fee or other consideration, collects, stores, 
processes, transfers, transports or disposes of Solid Waste, Recyclables or 
construction and demolition debris that is generated or originated within the County 
or brought within the boundaries of the County for disposal, storage, transfer or 
processing. 

8) "Recyclables" means those materials defined as "Recyclables" under Section 
825.30 (8) of the Westchester County Source Separation Law. 

9) "Scrap Peddler" shall mean any person who collects scrap materials for sale to a 
Recyclable broker using no more than one vehicle for collection and transportation 
of such materials. 

10) "Solid Waste" means all putrescible and non-putrescible materials or substances, 
except as described in Paragraph 4 of 6 NYCRR Part 360-1.2(a), and/or regulated 
under 6 NYCRR Part 364, that are discarded or rejected as being spent, useless, 
worthless or in excess to the owners at the time of such discard or rejection 
including, but not limited to, garbage, refuse, commercial waste, rubbish, ashes, 
incinerator residue and construction and demolition debris.  "Solid Waste" shall not 
be understood to include Recyclables as defined above. 
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B. PLEASE TAKE NOTICE - In accordance with the requirements of Chapter 826-a, 
Article III of the Laws of Westchester County, it is unlawful for any person to collect, 
store, transfer, transport or dispose of solid waste; recyclables; construction and 
demolition debris; garden and yard waste and/or scrap metal, as defined herein, that is 
generated or originated within the County or brought within the boundaries of the 
County for disposal, storage, transfer or processing, or to conduct any activities defined 
as Class A, Class B, Class C, Class D or Class E activities under Chapter 826-a of the 
Laws of Westchester County, in Westchester County (hereinafter collectively referred 
to as "hauling") without having first obtained a license therefore from the Westchester 
County Solid Waste Commission. 

In no event shall the County incur any liability with respect to any hauling activities 
conducted by the bidder or any subcontractor of the bidder in violation of Chapter 826-a 
of the Laws of Westchester County. 

C. Where the project necessitates that hauling be performed, either the bidder or the 
person, partnership, corporation, business organization or other business entity engaged 
to perform such hauling work on behalf of the bidder (hereinafter the "subcontractor") 
must possess a valid license issued by the Westchester County Solid Waste 
Commission at the time of submission of the bid and throughout the duration of any 
contract issued pursuant thereto. 

D. A hauler bidder must complete the “Certificate of License (Hauler)” of the Proposal 
Pages and will be required to furnish a copy of such license with the sealed bid.  Other 
bidders will be required to furnish a copy of such license for the applicable person 
engaged to perform the hauling work when requested by the County, prior to awarding 
the contract. 

E. The suspension, revocation, or the failure to maintain or renew such license may, in 
addition to any other right or remedy available to the County, be grounds for 
termination of the contract, effective immediately upon notice from the Commissioner.  
The bidder which is awarded the contract hereunder shall have a continuing obligation 
to notify the Commissioner, within (2) business days, of any suspension, revocation or 
other action taken with respect to any license issued by the Westchester County Solid 
Waste Commission which may limit or impair the bidder's ability, or the ability of any 
authorized subcontractor, to perform such hauling work in the County of Westchester. 

It shall be the bidder's responsibility to ensure that any subcontractor who will perform 
the hauling services required under any contract issued pursuant to this bid specification 
has a valid license for the duration of the term of any contract awarded hereunder. 

F. In the event that a license held by the bidder or its subcontractor is revoked, suspended 
or otherwise discontinued by the Westchester County Solid Waste Commission, or in 
the event that the bidder is otherwise required to obtain the services of a new or 
alternate subcontractor for the hauling work, the bidder shall immediately notify the 
Commissioner and seek the Commissioner's approval for the use of such subcontractor 
to provide the hauling services which are required under the contract, and shall provide 
the Commissioner with a copy of the license issued by the Westchester County Solid 
Waste Commission to such subcontractor.  No bidder or subcontractor shall provide 
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hauling services under the contract until a copy of its license has been provided to the 
Commissioner and the Commissioner has approved of such bidder or subcontractor. 

36. MINORITY PARTICIPATION POLICY 

A. Pursuant to Chapter 308 of the Laws of the County of Westchester, the County 
encourages the meaningful and significant participation of business enterprises owned 
by persons of color and women - Minority Business Enterprise (MBE) and Women 
Business Enterprise(WBE); on County of Westchester contracts.  

B. It is the goal of the County of Westchester to use its best efforts to encourage, promote 
and increase participation of business enterprises owned and controlled by persons of 
color or women (MBE/WBE) in contracts and projects funded by all departments of the 
County and to develop a policy to efficiently and effectively monitor such participation. 

C. In recognition of the need to promote the development of business enterprises owned 
and controlled by persons of color and women to achieve a goal of equal opportunity, 
and overcome the existing under representation of these groups in the business 
community, the County of Westchester acting through its Office of Economic 
Development shall as a lawful public and County purpose provide technical and 
informational assistance to such business enterprises with a particular emphasis on 
education programs to encourage participation in the contract procurement process. 

D. For the purposes of this Local Law, a business enterprise owned and controlled by 
women or persons of color shall be construed to mean a business enterprise including a 
sole proprietorship, partnership or corporation that is: (a) at least 51% owned by one or 
more persons of color or women; (b) an enterprise in which such ownership by persons 
of color or women is real, substantial and continuing; (c) an enterprise in which such 
ownership interest by persons of color or women has and exercises the authority to 
control and  operate, independently, the day-to-day business decisions of the enterprise; 
and (d) an enterprise authorized to do business in this state which is independently 
owned and operated.  In addition, a business enterprise owned and controlled by 
persons of color or women shall be deemed to include any business enterprise certified 
as an MBE or WBE pursuant to Article 15-a of the New York State Executive Law and 
implementing regulations, 9 NYCRR Subtitle N Part 540 et seq., or as a small 
disadvantaged business concern pursuant to the Small Business Act, 15 U.S.C. 631 et 
seq., and the relevant provisions of the Code of Federal Regulations as amended. 

E. The Contractor hereby acknowledges and agrees: 

1) That in the hiring of employees for the performance of work under this contract or 
any subcontract hereunder, no contractor, subcontractor, nor any person acting on 
behalf of such contractor or subcontractor, shall be reason of race, creed, color, 
religion, gender, age, ethnicity, disability, sex, alienage or citizenship status, 
national origin, marital status, sexual orientation, familial status, genetic 
predisposition or carrier status discriminate against any citizen of the State of New 
York who is qualified and available to perform the work to which the employment 
relates; 
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2) That no contractor, subcontractor, nor any person on its behalf shall, in any manner,
discriminate against or intimidate any employee hired for the performance of work
under this contract on account of race, creed, color, religion, gender, age, ethnicity,
disability, sex, alienage or citizenship status, national origin, marital status, sexual
orientation, familial status, genetic predisposition or carrier status;

3) That there may be deducted from the amount payable to the contractor by the
County under this contract a penalty of fifty (50) dollars for each person for each
calendar day during which such person was discriminated against or intimidated in
violation of the provisions of the contract;

4) That this contract may be canceled or terminated by the County, and all moneys
due or to become due hereunder may be forfeited, for a second or any subsequent
violation of the terms or conditions of this section of the contract; and

5) The aforesaid provisions of this section covering every contract for or on behalf of
the County for the manufacture, sale or distribution of materials, equipment or
supplies shall be limited to operations performed within the territorial limits of the
State of New York.

6) Contractor agrees to include, or require the inclusion of the above provision in any
subcontract made pursuant to its contract with the County.

F. In furtherance of the Contractor’s obligation to make documented good faith efforts to 
utilize Minority Business Enterprises (MBE) and Women’s Business Enterprises 
(WBE) for the Work required by this Contract, the Contractor shall provide the 
Minority/Women Business Enterprise Questionnaire signed by an officer of the 
Contractor, and any additional information requested by the County, including but not 
limited to the following, which shall be delivered to the Construction Administrator 
and            , Program Manager of Minority- and Women-Owned Business Program, 
County of Westchester, Room 911, 148 Martine Avenue, White Plains, New York 
10601 coincident with the Contractor’s delivery to the County of its bid and shall be 
provided by the Contractor with any request for approval of subcontractors: 

1 (a) The name, address, telephone number and contact person of each MBE and 
WBE solicited verbally by Contractor during the applicable period for the 
performance of any portion of the Contractor’s Work and the date(s) that each 
such solicitation was made; 

1 (b) A description of the portion of the Contractor’s Work for which each such 
solicitation is made. 

1 (c) A listing of the project documents, if any, furnished to each such MBE and 
WBE. 

2. A copy of each written solicitation sent by the Contractor to each MBE and
WBE and the name and address of each MBE and WBE to whom the
solicitation was made.

3) The name and address of each MBE and WBE that performs any portion of the
Contractor’s Work, a description of such portion of the Work and the dollar
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amount therefore. 
 
4) A statement that the Contractor reviewed a list of MBE and WBE contractors 

in their outreach efforts.  A list can be found at 
www.westchestergov.com/mwob. 

 
5) Indicate those MBE and WBE contractors found on the list that provided the 

type of subcontractor services required for this project.  If none were found, 
please indicate.  

 

6) Describe other outreach efforts, including other MBE and/or WBE lists, 
organizations or individuals that were contacted. 

 
The failure of the low bidder to comply with the provisions of this subparagraph F may 
result in the County NOT awarding this contract to your firm.  Failure of the Contractor 
to comply with the provisions of this subparagraph F may constitute a material breach 
of this Contract.  Failure to comply with the Minority Participation Policy may be 
considered by the County when awarding contracts. 

37. SEXUAL HARASSMENT POLICY 

A. As with discrimination involving race, color, religion, age, sexual orientation, 
disability, and national origin, Westchester County also prohibits sex discrimination, 
including sexual harassment of its employees in any form. The County will take all 
steps necessary to prevent and stop the occurrence of sexual harassment in the 
workplace. 

1) This policy applies to all County employees and all personnel in a contractual 
relationship with the County. Depending on the extent of the County's exercise of 
control, this policy may be applied to the conduct of non-County employees with 
respect to sexual harassment of County employees in the workplace. 

2) This sexual harassment policy includes, but is not limited to, inappropriate forms of 
behavior described by the Equal Employment Opportunity Commission. 

B. Sexual advances that are not welcome, requests for sexual favors, and other verbal or 
physical conduct of a sexual nature constitutes sexual harassment when: 

1) Submission to such conduct is made either explicitly or implicitly a term or 
condition of an individual's employment; -OR- 

2) Submission to or rejection of such conduct by an individual is used as the basis for 
employment decisions, such as promotion, transfer, or termination, affecting such 
individuals; -OR- 

3) Such conduct has the purpose or effect of unreasonably interfering with an 
individual's work performance or creating an intimidating, hostile or offensive 
working environment. 

C. Sexual harassment refers to behavior that is not welcome, that is personally offensive, 
that fails to respect the rights of others, that lowers morale and that, therefore, interferes 
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with an employee's work performance and effectiveness or creates an intimidating, 
hostile or offensive working environment. 

38. SMOKE-FREE WORKPLACE POLICY 

A. By way of Executive Order No. 5 of 1998 and Local Law 3 of 2003, it is now the policy 
of the County of Westchester to institute a smoke-free “workplace”. 

B. Every indoor County “workplace”, shall become a smoke-free area.  The smoking or 
carrying of lighted cigarettes, cigars, pipes, or any other tobacco-based products, or 
products that result in smoke, is hereby banned. 

C. Every indoor County “workplace” shall be covered under this Executive Order, 
including the County Jail in Valhalla and the Westchester County Center in White 
Plains.  This Executive Order shall not, however, apply to County-owned facilities that 
are not County “workplaces”, such as employees housing or privately run restaurants on 
County property (e.g. at the County golf courses). 

D. The Richard J. Daronco County Courthouse shall not, for purposes of this Executive 
Order, be considered a County “workplace”, and therefore shall not be required to be 
smoke-free. 

E. This Executive Order is intended to be consistent with, and not modify, any provisions 
of the New York State Public Health Law. 

F. This Executive Order shall take effect immediately and remain in full force and effect 
until otherwise superseded or revoked. 

39. COUNTY ENERGY EFFICIENT PURCHASING POLICY 

A. By way of Executive Order No. 9 of 2002, it is now the policy of the County of 
Westchester to institute an Energy Efficient Purchasing Policy. 

B. This policy shall apply to all purchases made by and for the County in accordance with 
applicable laws, rules and regulations. 

C. Wherever the price is reasonably competitive and the quality adequate for the purpose 
intended, purchase and utilization of products that meet Energy Star requirements for 
energy efficiency as determined by the United States Environmental Protection Agency 
and the United States Department of Energy is hereby recommended. 

D. If the Energy Star label is not available with respect to a particular product, than it is 
recommended that products in the upper twenty-five percent of energy efficiency as 
designated by the United States Federal Energy Management Program shall be 
purchased and utilized if the prices of those products are reasonably competitive and the 
quality adequate for the purpose intended. 

40. RESTRICTION ON USE OF TROPICAL HARDWOODS 

A. The bidder/proposer shall not use or propose to use any tropical hardwoods or tropical 
hardwood products in any form, except in accordance with State Finance Law § 165 
(Use of Tropical Hardwoods), as may be amended from time to time.  Pursuant to the 
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State Finance Law § 165, any bid/proposal which proposes or calls for the use of any 
tropical hardwood or wood product in the performance of the contract shall be deemed 
non-responsive.  

41. DISCLOSURE OF RELATIONSHIPS TO COUNTY 

A. The successful bidder is required to complete the form entitled “Required Disclosure of 
Relationships to County” on Proposal Pages 32-33 before award of the contract. 

B. In the event that any information provided on the completed Proposal Pages entitled 
“Required Disclosure of Relationships to County” changes during the term of this 
agreement, the Contractor shall notify the Commissioner in writing within ten (10) days 
of such event by submitting a revised “Required Disclosure of Relationships to County” form. 

42. CONTRACTOR DISCLOSURE STATEMENT 

The Contractor and each Major Subcontractor represents that all information provided by 
the Contractor and Major Subcontractor in the form entitled “Contractor Disclosure 
Statement” on Proposal Pages 23-31 is in all respects true and correct. In the event the 
information provided on that document changes during the term of this agreement or for a 
period of three (3) years after the date that the Contractor and/or the Major Subcontractor 
receives final payment under this agreement, the Contractor and/or Major Subcontractor 
shall notify the Commissioner in writing within ten (10) days of such event by submitting 
a revised “Contractor/Major Subcontractor Disclosure Statement”. Bidders must 
complete the Required Disclosure of Relationships to County form. The Required 
Disclosure of Relationships to County form is located on Proposal Pages 32-33. 

43. CRIMINAL BACKGROUND INFORMATION  

Pursuant to Executive Order 1-2008 and subject to the applicable provisions of New 
York Correction Law §§ 752 and 753, the County shall have the right to bar the following 
“Persons Subject to Disclosure” (Persons shall mean individuals or legal entities) from providing 
work or services to the County or from being on County property: 

 (a) Consultants, Contractors, Licensees, Lessees of County owned real property, their 
principals, agents, employees, volunteers or any other person acting on behalf of said Contractor, 
Consultant, Licensee, or Lessee who is at least sixteen (16) years old, including but not limited to 
Subconsultants, Subcontractors, Sublessees or Sublicensees who are providing services to the 
County; and 

 (b)  Any family member or other person, who is at least sixteen (16) years old, 
residing in the household of a County employee who lives in housing provided by the County 
located on County property. 

If any of the above mentioned Persons Subject to Disclosure has either one of the following:  

  (a) A conviction of a crime (all felonies and misdemeanors as defined under the New 
York State Penal Law or the equivalent under Federal law or the laws of any other State);  

 (b) A pending criminal proceeding for a crime(s) as defined above; or  
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 (c) A refusal to answer such questions.   

Where the following criteria apply: 

 (a)  If any of the Persons Subject to Disclosure providing work or services to the 
County in relation to a County Contract are not subject to constant monitoring by County staff 
while performing tasks and/or while such persons are present on County property pursuant to the 
County Contract; and 

  (b)  If any of the Persons Subject to Disclosure providing work or services to the 
County, in relation to a County Contract may, in the course of providing those services, have 
access to sensitive data (for example, Social Security Numbers and other personal/secure data); 
facilities (secure facilities and/or communication equipment); and/or vulnerable populations (for 
example, children, seniors and the infirm). 

Accordingly, the Contractor is required to review the Instructions found in the 
instructions and complete “Contractor and all persons subject to Disclosure Certification Forms” 
located at Forms Pages 11-13 as well as any other applicable criminal disclosure forms (i.e., 
Forms Pages 14 through 19,” together with Forms Pages 11-13 collectively referred to as 
“Disclosure Forms”).   

 However, the following Persons Subject to Disclosure are exempt from Executive Order 1-
2008: (i) those persons for whom the County has already conducted a background check and 
issued a security clearance that is in full force and effect; or (ii) those persons for whom another 
state or federal agency having appropriate jurisdiction has conducted a security and/or 
background clearance or has implemented other protocols or criteria for this purpose that apply 
to the subject matter of this Contract that is in full force and effect.   

 If a Person Subject to Disclosure is exempt from the disclosure described in Executive Order 
1-2008 because of either “i” or “ii” above, then the Contractor shall notify the Procuring Officer1 
in the respective Department of its claim of exemption and it shall be the responsibility of the 
Procuring Officer to verify each exemption.  If the Procuring Officer determines that the 
Contractor is exempt under sections “i” or “ii” above, the Procuring Officer shall confirm same 
with the Contractor and maintain a written record including all supporting details of the 
verification of and acknowledgement of said exemption.   

 If the Procuring Officer determines that the Contractor is not exempt under sections “i” or 
“ii” above, the Procuring Officer shall notify the Contractor in writing, and the appropriate 
Disclosure Forms shall be required. 

 It shall be the Contractor’s duty to disclose and to inquire of each and every Person Subject 
to Disclosure, whether they have been convicted of a crime or whether they are currently subject 
to pending criminal charges. It shall be the duty of the Contractor to submit a completed 
Certification Form “Forms Pages 11-13”annexed hereto as ,” which certifies that the Contractor 
and every Person Subject to Disclosure has been asked whether they have been convicted of a 
crime or are currently subject to pending criminal charges. 

 Should the Contractor or any Person Subject to Disclosure (also referred to as “Person”) 

                                                           
1   “Procuring Officer” shall mean the head of the department or the individual(s) authorized by the head(s) of the 
department(s) undertaking the procurement and with respect to those matters delegated to the Bureau of Purchase 
and Supply pursuant to Section 161.11(a) of the Laws of Westchester County, the Purchasing Agent. 
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affirmatively advise that they have been convicted of a crime said Person shall be identified in 
Forms Page 14 entitled “Names And Titles Of Persons Subject To Disclosure That Answered 
Yes” to any questions on Forms Pages11-13 and shall complete Forms Pages 15-16 entitled, 
“Criminal Background Disclosure Form For Persons Who Have Been Convicted of A Crime.”   

 Should the Contractor or any Person Subject to Disclosure advise that they are subject to 
pending criminal charges, said Person shall be identified in Forms Page 14 and shall complete 
the form annexed hereto as Forms Pages 17-18 entitled, “Criminal Background Disclosure Form 
For Persons Who Are Subject to Pending Criminal Charges.”  

 

 Should the Contractor or any Person Subject to Disclosure refuse to answer whether they 
have been convicted of a crime or are currently subject to pending criminal charges, the name 
and title of said Person(s) shall be listed on Forms Page 19 entitled “Persons That refused To 
Answer”. 

 It shall be the duty of the Contractor to submit to the Procuring Officer all of the attached 
applicable Disclosure Forms prior to the commencement of this Contract.  It is the responsibility 
of each Contractor to assure that all of their proposed Subcontractors complete the criminal 
background and disclosure certification forms and submit the forms to the Procuring Officer 
before they will be approved to perform work on the contract.  

 Under no circumstances shall the existence of a language barrier serve as a basis for the 
waiver of or an exception to this obligation. If the Contractor needs to obtain translation services 
to fulfill this obligation, it shall be at the sole cost and expense of the Contractor.  

 The Contractor shall be required to make the same inquiry and forward updated Disclosure 
Forms to the Procuring Officer regarding additional Persons Subject to Disclosure in connection 
with this Contract during the term of this Contract. NO NEW PERSON SUBJECT TO 
DISCLOSURE SHALL PERFORM WORK OR SERVICES OR ENTER ONTO 
COUNTY PREMISES UNTIL THE UPDATED DISCLOSURE FORMS ARE FILED 
WITH THE PROCURING OFFICER.  

 THE CONTRACTOR HAS A CONTINUING OBLIGATION TO MAINTAIN THE 
ACCURACY OF THE DISCLOSURE FORMS FOR THE DURATION OF THIS 
CONTRACT, INCLUDING ANY AMENDMENTS OR EXTENSIONS THERETO AND 
SHALL PROVIDE ANY UPDATES TO THE PROCURING OFFICER AS NECESSARY 
TO COMPLY WITH THE DISCLOSURE REQUIREMENTS BY EXECUTIVE ORDER 
1-2008. 
 Any failure by the Contractor to comply with the disclosure requirements of Executive Order 
1–2008, absent proof of exemption deemed satisfactory by the County Procuring Officer, may be 
considered by the County, a material breach by the Contractor and may be grounds for 
immediate termination of this Agreement by the County. 

44. MANDATORY OSHA CONSTRUCTION SAFETY AND HEALTH TRAINING  

 Pursuant to NYS Labor Law §220-h – On all public work projects of at least $250,000 all 
laborers, workers and mechanics employed, in the performance of the contract on the public 
work site, either by the contractor, sub-contractor or other person doing or contracting to do the 
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whole or a part of the work contemplated by the contract, are required to be certified as having 
successfully completed an OSHA construction safety and health course of at least 10 hours prior 
to performing any work on the project.   
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1. MATERIAL AND WORKMANSHIP 

It is the intent of these specifications to require first-class work and new and best quality 
materials. For any unexpected features arising during the progress of the work and not fully 
covered herein the specifications shall be interpreted to require first-class work and 
materials, and such interpretations shall be binding upon the Contractor. 

1) Upon award of the Contract, the Contractor shall furnish in writing to the 
Construction Administrator the sources of supply for concrete, and other materials 
that it proposes to use in the work, and material shall not be furnished from other 
sources of supply except after written approval by the Construction Administrator. 
The Contractor shall, before ordering equipment verify that Suppliers of equipment 
will provide the required warranties, guarantees, and maintenance services. 

2. DEFINITIONS 

COMMISSIONER - The head of the Department of Public Works of the County of 
Westchester. 

CONSTRUCTION ADMINISTRATOR- The representative of the Commissioner of Public 
Works at the project site who, unless specifically designated 
otherwise in the Contract, shall in the first instance, make such 
determinations as are necessary for the expeditious completion of the 
Work, except for those determinations that are reserved to the 
Commissioner. 

CONTRACT - Shall mean each of the various parts of these documents both as a 
whole or severally and except for titles, subtitles, headings and table 
of contents, shall include the Notice to Bidders, Information for 
Bidders, the Proposal, the Specifications, the Performance Bond, the 
Plans, the Contract Form, and all addenda and provisions required by 
law. 

CONTRACTOR -  Party of the second part to the Contract acting directly or through its 
agents, subcontractors, or employees, and who is responsible for all 
debts pertaining to and for the acceptable performance of the work for 
which it had contracted. 

COUNTY -  Party of the first part to the Contract as represented by the Board of 
Acquisition and Contract and the Commissioner of Public Works for 
the County of Westchester. 

ENGINEER - An Engineer or Architect that designed the project and is serving as 
the duly authorized representative of the Commissioner of Public 
Works who, in addition to the duties set forth in the Contract, shall, in 
the first instance, make such determinations as are necessary to ensure 
the Contractor’s compliance with its obligations for the preparation 
and submission of shop drawings and all other submittals required for 
the Work. If there is no Engineer the duties of the Engineer shall be 
performed by the Construction Administrator and all references in this 
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Agreement to the Engineer shall be deemed to mean the Construction 
Administrator. 

 

MAJOR SUBCONTRACTOR- Subcontractors performing all or a portion of the work for 
Electrical; Heating, Ventilating and Air Conditioning; Fire 
Prevention; General Construction; and/or any Subcontractor whose 
subcontract price is equal to or greater than ten percent (10%) of the 
Contract Price.  

 

OWNER - The County of Westchester. 

PLANS - All official drawings or reproductions of drawings pertaining to the 
work or to any structure connected therewith. 

SPECIFICATIONS - The body of directions, requirements, etc. contained in this present 
volume, together with all documents of any descriptions and 
agreements made (or to be made), pertaining to the methods(or 
manner) of performing the work or to the quantities and quality.  
Specifications shall also include the Notice to Contractors, 
Instructions to Bidders, Bond, Proposal and Contract Agreement. 

SURETY - The corporate body, which is bound with and for the Contractor and 
which engages to be responsible for the faithful performance of the 
contract, and to indemnify the County against all claims for damages.  

A.A.S.H.O. - American Association of State Highway Officials 

A.R.E.A. - American Railway Engineering Association 

A.S.T.M. - American Society for Testing Materials 

A.W.W.A. - American Water Works Association 

N.E.C. -  National Electrical Code 

N.E.M.A. - National Electric Manufacturers Association 

3. BOUNDARIES OF WORK 

The County will provide land or rights-of-way for the work specified in this Contract.  Other 
contractors, employees or concessionaires of the county, may for all necessary purposes 
enter upon the work and premises used by the Contractor, and the Contractor shall give to 
other contractors and employees of the County all reasonable facilities and assistance for the 
completion of adjoining work. 

4. OVERLAPPING WORK 

The Contractor shall take notice that because of work on other contracts within and adjacent 
to the contract limits it may not have exclusive occupancy of the territory within or adjacent 
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to the contract limits, and that during the life of this contract the owners and operators of 
Public Utilities may make changes in their facilities. 

The said changes may be made by utility employees or by contract within or adjacent to the 
contract limits and may be both temporary and permanent. 

The Contractor shall cooperate with other Contractors and owners of various utilities and 
shall coordinate and arrange the sequence of its work to conform with the progressive 
operations of work already or to be put under contract.  Cooperation with Contractors 
already or to be engaged upon the site is essential to properly coordinate the construction 
efforts of all Contractors, Utility Owners and Subcontractors engaged in work within and 
adjacent to the contract limits. 

The Contractor shall coordinate the work of its various Subcontractors.  Their respective 
operations shall be arranged and conducted so that delays are avoided. Where the work of 
the Contractor or Subcontractor overlaps or dovetails with that of other Contractors, 
materials shall be delivered and operations conducted so as to carry on the work 
continuously in an efficient and workmanlike manner.  The Contractor shall coordinate its 
work to be done hereunder with the work of the other Contractor(s) and the Contractor shall 
fully cooperate with such other Contractor(s) and carefully fit its own work to that provided 
under other contracts as may be directed by the Construction Administrator.  If the 
Construction Administrator shall determine that the Contractor is failing to coordinate its 
work with the work of the other Contractor(s) as the Construction Administrator has 
directed, then the Commissioner shall have the right, at its sole option, to withhold any 
payments otherwise due hereunder until the Construction Administrator’s directions are 
complied with by the Contractor and/or deduct the costs incurred by the County due to the 
Contractor’s failure or refusal to so cooperate.  Delays or oversights on the part of the 
Contractor or Subcontractors or Utility Owners in performing their work in the proper 
manner thereby causing cutting, removing and replacing work already in place, shall not be 
the basis for a claim for extra compensation. 

In the event of interference between operations of Utility Owners and other Contractors, or 
among the Contractors themselves, the Construction Administrator shall be the sole judge of 
the rights of each Contractor insofar as the sequence of work necessary to expedite the 
completion of the entire project, and in all cases its decision shall be final. The Contractor 
agrees that it has included in its unit prices bid for the various items of the contract the 
possible additional cost of performing the work under this contract because it may not have 
a clear site for its work and because of possible interference of roadway use, other 
Contractors and necessary utility work, and the necessity or desirability of opening certain 
sections of pavement to traffic before the entire work is completed.  The County shall not be 
liable for any damages suffered by any Contractor by reason of another Contractor’s failure 
to comply with the directions of the Construction Administrator, or by reason of another 
Contractor’s default in performance or by any act or failure to act of any Utility Owner or 
anyone working on its behalf, it being understood that the County does not guarantee the 
responsibility or continued efficiency of any Contractor or Utility Owner and under no 
circumstances shall the County be liable to any Contractor or Utility Owner for any delays, 
interferences or any other impediment or hindrance to the Contractor’s or Utility Owner’s 
work . 
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Should the Contractor sustain any damage through any act or omission of any other 
contractor having a Contract with the County for the performance of work upon the site or 
of work which may be necessary to be performed for the proper prosecution of the work to 
be performed hereunder, or through any act or omission of a supplier or subcontractor of 
whatever tier of such contractor, the Contractor shall have no claim against the County for 
such damage, but shall have a right to recover such damage from the other contractor under 
the provision similar to the following provision that has been or will be inserted in the 
Contracts with such other contractors. 

Should any other Contractor having or who shall hereafter have a Contract with the County 
for the performance of work upon the site sustain any damage through any act or omission 
of the Contractor hereunder or through the act or omission of any subcontractor of whatever 
tier of the Contractor, the Contractor agrees to reimburse such other Contractor for all such 
damages and to defend at his own expense any suit based upon such claim and if any 
judgment or claims against the County shall be allowed the Contractor shall pay or satisfy 
such judgment or claim and pay all costs and expenses, including attorney’s fees, incurred 
by the County in connection therewith and to indemnify and hold the County harmless from 
all such claims. 

The County’s right to indemnification hereunder shall not be diminished or waived by its 
assessment against the Contractor of liquidated damages as may be provided elsewhere 
herein. 

Delays in availability of any part of the site or any delays due to interference between the 
several Contractors and the Utility Owners shall be compensated for by the Construction 
Administrator solely through granting an extension of time in which to complete the work of 
the contract without assessment of Engineering charges.  The Contractor in submitting its 
bid hereby agrees that it shall make no other claim against the County for any damages due 
to such delays or interference. 

5. PROPER METHOD OF WORK AND PROPER MATERIALS 

The Construction Administrator shall have the power in general to direct the order and 
sequence of the work, which will be such as to permit the entire work under this contract to 
be begun and to proceed as rapidly as possible, and such as to bring the several parts of the 
work to a successful completion at about the same time. 

If at any time before the commencement or during the progress of the work the materials 
and appliances used or to be used appear to the Construction Administrator as insufficient or 
improper for securing the quality of work required, or the required rate of progress, he may 
order the Contractor to increase their efficiency or to improve their character, and the 
Contractor shall promptly conform to such order; but the failure of the Construction 
Administrator to demand any increase of such efficiency or improvement shall not release 
the Contractor from its obligation to secure the quality of work or the rate of progress 
specified. 
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6. CONTROL OF AREA 

Unloading of materials and parking of equipment shall be subject to the orders of the 
Construction Administrator so far as he may find necessary for the protection and safety of 
the traveling public and the preservation of property. 

7. PERMITS, FEES, ETC. 

The County will obtain at its sole cost the necessary New York State Pollutant Discharge 
Elimination System (“SPDES”) Permit and will sign the associated Notice of Intent 
(“NOI”).  The Contractor and its subcontractors will sign the required Certification 
Statement (a copy of which is contained as Proposal Page     ) when it signs the contract. 

All necessary permits from County, State or other concerned Public Authorities shall be 
secured at the cost and expense of the Contractor.  It shall also give all notices required by 
law, ordinance, or the rules and regulations of the concerned Public Bureaus or 
Departments, and also as a part of the Contract, comply without extra charge or 
compensation with all State Laws and all other Ordinances or Regulations that may be 
applicable to this work.  Contractor, however, shall first notify the Commissioner before 
proceeding with securing of all necessary permits and the giving of required notices. 

8. TRAFFIC 

The General Contractor shall be responsible for the Maintenance and Protection of traffic at 
all times until the date of completion and acceptance of its work. 

During the whole course of the work the Contractor shall so conduct its work and operations 
so as to interfere with traffic passing the work as little as possible and effect by every 
reasonable means the safety and comfort of pedestrians, vehicles and vehicle passengers 
passing the work. 

9. INSPECTION 

The Contractor shall at all times provide convenient access and safe and proper facilities for 
the inspection of all parts of the work.  No work, except such shop work as may be so 
permitted, shall be done except in the presence of the Construction Administrator or his/her 
assistants. No material of any kind shall be used upon the work until it has been inspected 
and accepted by the Construction Administrator. All materials rejected shall be immediately 
removed from the work and not again offered for inspection.  Any materials or workmanship 
found at any time to be defective shall be remedied at once, regardless of previous 
inspection.  The inspection and supervision of the work by the Construction Administrator is 
intended to aid the Contractor in supplying labor and materials in accordance with the 
specifications, but such inspection shall not operate to release the Contractor from any of its 
contract obligations. 

10. STOPPING WORK 

The Commissioner, Construction Administrator or Engineer may stop by written order any 
work or any part of the work under this contract if, in his/her opinion, the methods employed 
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or conditions are such that unsatisfactory work might result.  When work is so stopped it 
shall not be resumed until the methods or conditions are revised to the satisfaction of the 
Commissioner, which must be signified in writing.  The Contractor agrees to make no claim 
for increased costs arising from the issuance of any stop work order. 

11. DIMENSIONS 

Figured dimensions on the plans shall be given preference over scaled dimensions, but shall 
be checked by the Contractor before starting construction.  Any errors, omissions or 
discrepancies shall be brought to the attention of the Engineer and his/her decision thereon 
shall be final. 

12. PAYMENTS TO COUNTY 

Wherever in the Contract Documents the Contractor is required to make a payment to the 
County, the Contractor agrees that the County has the option to withhold such sum(s) from 
payments otherwise due to the Contractor and that all such sums withheld shall be deemed 
not to be earned by the Contractor. 

13. PROTECTION OF UTILITIES AND STRUCTURES 

The Contractor shall be responsible for the preservation of all public and private 
underground and surface utilities/structures at or adjacent to the construction work; insofar 
as they may be endangered by the work.  This shall hold true whether or not they are shown 
on the contract drawings.  If they are shown on the drawings, the County does not guarantee 
their locations even though the information will be from the best available sources. 

The Contractor shall give ample and reasonable notice to all private, corporate or municipal 
owners before work is done near their utility or structure; shall properly protect all 
utilities/structures encountered; shall at their expense repair/replace any items that are 
damaged; and shall proceed with caution to prevent undue interruptions to utility services. 

Investigation and/or on-site mark-out, by the County, must be done prior to excavation work 
at the Valhalla Campus.  This investigation/mark-out is to serve as a guide for the 
Contractor and does not absolve the Contractor from the responsibility to repair/replace 
identified or non-identified utilities/structures, at no cost to the County. 

All excavation work performed at the Valhalla Campus requires the submission of a 
completed "Ground Penetration" form/sketch(es) will be distributed to the appropriate utility 
owners.  Therefore, the Contractor should assume that no excavation work can be performed 
until approximately twenty (20) working days after submission of the form/sketch(es), but 
not prior to approval by the DPW-BO Superintendent of Buildings. 

14. PROTECTION OF WATER RESOURCES & THE ENVIRONMENT 
 

The Contractor is responsible to review the specifications and drawings as they relate to this 
Agreement to ascertain what procedures must be followed in order to comply with all 
applicable stormwater management, water quality control, erosion, and sediment control 
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laws, rules, regulations and permits.  If the Contractor is of the opinion that any work 
required, necessitated, or contained in the specifications or otherwise ordered conflicts with 
the applicable stormwater management, water quality control, erosion, and sediment control 
laws, rules, regulations, procedures, and permits, including, without limitation, all applicable 
provisions of the New York State Stormwater Management Design Manual, and the New 
York Standards and Specifications for Erosion and Sediment Control as they may be 
amended from time to time, it must promptly notify the First Deputy Commissioner of the 
Department of Public Works in writing. 

In addition to all other requirements contained in this Agreement, the Contractor recognizes 
and understands that it is an essential element of this Agreement that the Contractor 
complies with the County’s policies to protect water resources and the environment.  The 
Contractor must comply with all applicable stormwater management, water quality control, 
erosion, and sediment control laws, rules, regulations, permits, procedures and 
specifications, including, without limitation, all applicable provisions of the New York State 
Stormwater Management Design Manual,1, the New York Standards and Specifications for 
Erosion and Sediment Control as they may be amended from time to time.  All of these 
documents should be obtained from the New York State Department of Environmental 
Conservation to ensure that the Contractor has the latest version.  It should be noted that the 
standards set forth in the New York State Stormwater Management Design Manual, and the 
New York Standards and Specifications for Erosion and Sediment Control apply to ALL 
work done for the County, regardless of the size of the project.  In case of a conflict among 
the governmental regulations and standards, the most stringent regulation, standard or 
recommendation shall apply to the work done under this Agreement.   

The Contractor and its subcontractors shall execute the required Stormwater Pollution 
Prevention Certification, which is located at Proposal Page 20.  In addition, the Contractor 
acknowledges that if the work required under this Agreement requires that a State Pollutant 
Discharge Elimination System (“SPDES”) permit be obtained from the New York State 
Department of Environmental Conservation, then the Contractor must comply with the 
terms and conditions of the SPDES permit for stormwater discharges from construction 
activities and the Contractor will not take any action or fail to take any necessary action that 
will result in the County being held to be in violation of said permit or any other permit.  
The Contractor shall cooperate with the County in obtaining the permit and comply with the 
SPDES permit and all other applicable laws, rules, regulations and permits. 

The Contractor shall provide, as the Commissioner or his designee may request, proof of 
compliance with the County’s policies to protect water resources and the environment, and 
all applicable stormwater management, water quality control, erosion and sediment control 
laws, rules, regulations, permits, procedures and specifications.   

The Contractor is responsible to ascertain which of the laws, rules, regulations, permits and 
standards referenced above affect its construction activities, and the Contractor shall be 
solely responsible for all costs and expenses, including any penalties or fines, incurred by 
the County, due to the Contractor’s failure to comply with such applicable laws, rules, 

                                                           
1 available at http://www.dec.state.ny.us/website/dow/swmanual/swmanual.html - The location of this reference is 
provided to assist the Contractor; it does not relieve the Contractor from the obligation of obtaining and complying 
with the latest version of the document. 
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permits, regulations, standards and County policies.  The Contractor shall be responsible to 
defend and indemnify the County from any and all claims resulting from the Contractor’s 
failure to comply with the applicable laws, rules, regulations, permits, standards and County 
policies. 

Failure of the Contractor to comply with the County’s policies to protect water resources 
and the environment, and all applicable stormwater management, water quality control, 
erosion and sediment control laws, rules, regulations, permits, procedures and specifications 
may result in the withholding of progress payments to the Contractor by the County.  Such 
withholding of progress payments shall not relieve the Contractor of any requirements of the 
Agreement including the completion of the work within the specified time, and any 
construction sequence requirement of the Agreement. 

The Contractor acknowledges that its failure to comply with the County’s policies to protect 
water resources and the environment, and all applicable stormwater management, water 
quality control, erosion and sediment control laws, rules, regulations, permits, procedures 
and specifications shall constitute a material breach under this contract.  For the breach or 
violation of this provision, without limiting any other rights or remedies to which the County 
may be entitled, the County shall have the right, in its sole discretion to suspend, discontinue 
or terminate this Agreement immediately upon notice to the Contractor.  In such event, the 
Contractor shall be liable to the County for any additional costs incurred by the County in 
the completion of the project. 

The failure of the Contractor to comply with these requirements could lead to a 
determination that the Contractor is not a responsible bidder when the Contractor is bidding 
on other projects. 

15. SANITARY REGULATIONS 

The Contractor shall obey and enforce such sanitary regulations and orders and shall take 
such precautions against infectious diseases as may be deemed necessary.  The building of 
shanties or other structures for housing the men, tools, machinery or supplies will be 
permitted only at approved places, and the sanitary condition of the grounds in and at such 
shanties or other structures must be at all times maintained in a satisfactory manner. 

16. CLEANING UP 

Upon completion of the work, the Contractor shall remove all equipment, rubbish, debris 
and surplus materials from the buildings, and grounds, and provide a suitable dumping place 
for such materials.  The premises shall be left in a neat, clean and acceptable condition. 

No litter, debris of any kind shall be allowed to accumulate for more than one day in any 
portion of the buildings or grounds, and must be removed from the area at the end of each 
workday. 

17. PREVENTION OF DUST HAZARD 

In accordance with the New York State Labor Law, Section 22a, in the event a silica or 
other harmful dust hazard is created due to construction operations under the contract, the 
Contractor shall install, maintain and keep in effective operation the appliances and methods 
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for the elimination of such silica dust or other harmful dust as have been recommended and 
approved by State and local authorities. 

18. REPRESENTATIVE ALWAYS PRESENT 

The Contractor in case of its absence from the work shall have a competent representative 
fluent in English or foreman present, who shall obey without delay, all instructions of the 
Construction Administrator in the prosecution and completion of the work in conformity 
with this contract, and shall have full authority to supply labor and material immediately. 

19. WORK IN BAD WEATHER 

During freezing, stormy or inclement weather, no work shall be done except such as can be 
done satisfactorily and in a manner to secure first-class construction throughout. 

20. PROTECTION OF WORK UNTIL COMPLETION 

The Contractor shall be responsible for the protection and maintenance of its work until the 
same has been accepted by the Owner and shall make good any damage to the work caused 
by floods, storms, settlements, accidents, or acts of negligence by its employees or others so 
that the complete work when turned over to the Owner will be in first-class condition and in 
accordance with the plans and specifications. 

21. REMOVAL OF TEMPORARY STRUCTURES AND CLEANING UP 

On or before the completion of the work the Contractor shall, without charge therefore, tear 
down and remove all buildings and other structures built by him for facilitating the carrying 
out of the work, shall remove all rubbish of all kinds from the grounds which he has 
occupied, shall do any small amount of additional trimming and grading and shall leave the 
entire work and premises clean, neat and in good condition. The Contractor shall provide at 
its own expense suitable dumping places for such material.  When the necessity for 
protecting traffic ends, the Contractor shall remove all signs, lighting devices, barricades and 
temporary railings from the site of the work. 

22. GROSS LOADS HAULED ON HIGHWAY 

The Contractor shall at no time during the construction of this contract, haul gross loads 
exceeding the legal limit prescribed by the Highway Law over the highways of access to, or 
the highway included in this contract. 

23. CONCRETE BATCH PROPORTIONS - YIELD 

No Construction Administrator or Engineer is authorized to instruct or inform the 
Contractor, or any of its agents or employees, or its concrete supplier as to the weights of the 
ingredients to be used to produce a cubic yard of concrete or as to the yield to be used to 
produce a cubic yard of concrete or as to the yield to be expected from any batch.  The 
Contractor shall make its own determination and give its own instructions to its agents, 
employees and concrete supplier as to the total quantity of ingredients to be purchased as a 
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cubic yard of concrete.  The right is reserved to the Construction Administrator and 
Engineer, however, to verify yields after batch weights have been established by the 
Contractor and to order a reduction in total weight per load in the event his/her calculations 
show that the rated capacity of truck mixers, if approved for use, will be exceeded. 

24. DAMAGE DUE TO CONTRACTOR'S OPERATIONS 

In the event that damage is caused to structures, surfacing, pavement, shrubbery, trees or to 
grassed areas through trucking operations, delivery of materials, the actual performance of 
the work, or other causes, the Contractor shall fully restore the same to their original 
condition at its own expense.  In the event that more than one contractor causes damages to 
any one area, the Director of Project Management will apportion the amount of repair work 
to be done by each contractor.  The decision of the Director of Project Management shall be 
final and binding upon the Contractor(s) and may not be challenged except pursuant to a 
proceeding brought pursuant to Article 78 of the Civil Practice Law and Rules. 

25. PROPERTY DAMAGE 

The Contractor shall not enter upon nor make use of any private property along the line of 
work except when written permission is secured from the owner of that property.  In case of 
any damage or injury done along the line of work in consequence of any act or omission on 
the part of the Contractor, or any one in its employ, in carrying out the contract, the 
Contractor shall at its own expense restore the same or make repairs as are necessary in 
consequence thereof in a manner satisfactory to the owner of the affected property; 
provided, however, that the obligation thus assumed by the Contractor shall not inure 
directly or indirectly to the benefit of any insurer of physical damage to property or loss of 
use, rents or profits of property regardless of whether the insurer has actually paid the claim 
or made only a loan to its insured, nor to the latter if it shall waive or abandon any claim 
against its insurer or insurers. 

In case of failure on the part of the Contractor to restore or repair such property in a manner 
satisfactory to the owner of the affected property, the party of the first part may upon forty-
eight hours notice to the Contractor proceed with such restoration or repair.  The expense of 
such restoration or repair shall be deducted from any monies, which are due or may become 
due the Contractor under its contract.  The Construction Administrator shall be the sole 
judge as to what constitutes failure to restore or repair as above stated and service of notice 
by mail addressed to the Contractor at the address stated in the proposal shall be sufficient. 

26. CLAIMS FOR DAMAGES 

The Contractor agrees that it will make no claim against the County or any of its 
representatives for damages for delay, interference or disruption of any kind in the 
performance of its Contract and further agrees that any such claim arising from acts or 
failure to act of the County or any of its representatives shall be fully and exclusively 
compensated for by an extension of time to complete the performance of the work as 
provided herein. 
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27. EXTENSIONS OF TIME 

An extension or extensions of time may be granted only by the Commissioner and only upon 
a verified application therefore by the Contractor.  Each application for an extension of time 
must set forth in detail the nature of each cause of delay in the completion of the work, the 
date upon which each such cause of delay began and ended, and the number of days 
attributable to each of such causes.  If the schedule for this project is based upon the Critical 
Path Method, the Contractor must also demonstrate that the delay for which an extension of 
time is sought occurred on the critical path.  A formal written notice of the Contractor’s 
intent to apply for an extension of time must be submitted to the Commissioner within seven 
(7) calendar days of the start of the alleged delay.  The formal application for the extension 
of time must be submitted to the Commissioner no later than ten (10) calendar days after the 
end of the delay, but in no event later than the Contractor’s submittal of its application for its 
substantial completion payment.  The failure of the Contractor to timely submit either its 
formal written notice of its intent to apply for an extension of time or the application thereof 
shall be deemed a waiver of any entitlement to any extension of time. 

The Contractor shall be entitled to an extension of time for delay in completion of the work 
caused solely (1) by the acts or omissions of the County, its officers, agents or employees; or 
(2) by the acts or omissions of other Contractors on this project; or (3) by supervening 
conditions entirely beyond the control of either party hereto (such as, but not limited to, Acts 
of God, excessive inclement weather, war, or any other national emergency making 
performance temporarily impossible or illegal, or strikes or labor disputes not brought about 
by any act or omission of the Contractor). 

The Contractor shall not be entitled to receive a separate extension of time for each of 
several causes of delay operating concurrently, but, if at all, only for the actual period of 
delay in completion of the work as determined by the Engineer or Commissioner. If one of 
multiple causes of delay operating concurrently results from any act or omission of the 
Contractor or of its subcontractors of whatever tier, and would of itself (irrespective of 
concurrent causes) have delayed the work, no extension of time will be allowed for the 
period of delay resulting from such act or omission and the Contractor shall re-arrange his 
Progress Schedule and operations so as to complete the Work within the time set forth in the 
Contract and minimize the impact of the Work on the other Prime Contractors. 

The determination made by the Commissioner or Engineer on an application for an 
extension of time shall be binding and conclusive on the Contractor and may not be 
challenged except in a proceeding commenced pursuant to Article 78 of the Civil Practice 
Law and Rules. 

Permitting the Contractor to continue with the work after the time fixed for its completion 
has expired, or after the time to which such completion may have been extended has 
expired, or the making of any payment to the Contractor after such time, shall not operate as 
waiver on the part of the County of any of its rights or remedies under this contract nor shall 
it relieve the Contractor from his obligation under the Contract, including without 
limitations its liability to the County for liquidated damages, engineering costs, delays, 
damages, and/or costs incurred by the County. 

If the Commissioner deems it advisable and expedient to have the Contractor complete and 
furnish the Work after the expiration of the time of Completion of Work (see “Required 
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Time For Completion Of The Work” of the General Requirements) and in order that the 
County’s fiscal officers may be permitted to make payment to the Contractor for Work 
performed beyond that date, the Commissioner may extend the Contract solely for the 
purpose of enabling the Contractor to be paid for Work performed. This extension shall in 
no way relieve the Contractor from his obligation under the Contract, including without 
limitations its liability to the County for liquidated damages, engineering costs, delays, 
damages, attorney’s fees and/or costs incurred by the County, nor shall such extension of 
time be asserted by the Contractor in any action or proceeding as evidence that it completed 
its work in a timely manner. 

The time necessary for review by the Engineer of all submittals including vendors, shop 
drawings, substitutions, etc., and delays incurred by normal seasonal and weather conditions 
should be anticipated and is neither compensatory nor eligible for Extensions of Time. 

When the Work embraced in the Contract is not completed on or before the date specified 
herein, engineering and inspection expenses incurred by the County of Westchester upon the 
Work from the completion date originally fixed in the Contract to the final date of 
completion of the Work may be charged to the Contract and be deducted from the final 
monies due the Contractor. 

28. REQUEST FOR APPROVAL OF EQUAL 

A. GENERAL REQUIREMENTS 

Wherever in the Contract Documents an article, material, apparatus, product or process is 
called for by trade name or catalog reference, or by the name of the patentee, manufacturer 
or dealer, it is understood that it constitutes the standard requirement to meet the contract 
specifications.  Where two or more articles, materials, apparatus, products or processes are 
listed as acceptable by reference to trade name or otherwise, the choice of these will be 
optional to the bidder. 

Bidders may base their bid on one of the specified items, or they may base their bid on an 
“equal”.  However, the bidder should be aware that the County makes the final 
determination as to what constitutes an equal. 

If the Engineer shall reject the proposed equal as not being the equal of that specifically 
named in the contract, the successful bidder (Contractor) shall immediately proceed to 
furnish the designated article, material, apparatus, product or process as specified or an 
approved equal without additional cost or time delay to the County. 

B. REVIEW PROCESS 

1) Within fifteen (15) days from the Notice to Proceed, requests for approval of equals 
must be proposed to the Commissioner on the “Request For Approval Of Equal” 
form of the Sample Forms.  This Period for submitting requests will be strictly 
enforced.  Such requests shall conform to the requirements of this Article. 

2) Requests for approval of equals will be received and considered from Prime 
Contractors only and not from manufacturers, suppliers, Subcontractors, or other 
third parties. 

3) If the materials and equipment submitted are offered as equals to the Contract 
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Documents the Contractor shall advise the County and the Engineer of the 
requested equal and comply with the requirements hereinafter specified in this 
Article. 

4) Where the acceptability of an equal is conditioned upon a record of satisfactory 
operation and the proposed equal does not fulfill this requirement, the Engineer, at 
his/her sole discretion, may accept the equal if the Contractor provides a bond or 
cash deposit which guarantees replacement at no cost to the County for any failure 
occurring within the specified time.  The equal item must meet all other technical 
requirements contained in the Specification. 

5) The successful bidder shall furnish such information as required by the Engineer to 
demonstrate that the equal article, material, apparatus, product or process is the 
equal of that specified in quality, finish, design, efficiency and durability and has 
been elsewhere demonstrated to be equally serviceable for the purpose for which it 
is intended.  The Contractor shall set forth the reasons for desiring to utilize the 
proposed equal. 

6) Contractor shall submit: 

a. For each proposed request for approved equal sufficient details, complete 
descriptive literature and performance data together with samples of the 
materials, where feasible, to enable the Engineer to determine if the proposed 
request for approved equal is equal, including manufacturer’s brand or trade 
names, model numbers, description of specification of item, performance data, 
test reports, samples, history of service, and other data as applicable. 

b. Certified tests, where applicable, by an independent laboratory attesting that the 
proposed equal is equal. 

c. A list of installations where the proposed equal equipment or materials is 
performing under similar conditions as specified. 

7) Requests for approval of equal after the period set forth in B.  REVIEW 
PROCESS, Paragraph 1, above will not be accepted for evaluation except in case of 
strikes, discontinuance of manufacturer or other reason deemed valid by the 
Engineer whereby the specified products or those approved are unattainable.  In 
such case the Contractor shall provide substantial proof that the acceptable products 
are unavailable. 

8) Where the approval of an equal requires revision or redesign of any part of Work, 
including that of other Contracts, all such revision and redesign, and all new 
drawings and details required therefore, shall be provided by the Contractor at its 
own cost and expense, and shall be subject to the approval of the Commissioner. 

9) In the event that the Engineer is required to provide additional engineering services, 
then the engineer’s charges for such additional services shall be promptly paid by 
the Contractor to the County. 

10) Any modifications in the Work required under other Contracts to accommodate the 
changed design will be incorporated in the appropriate Contracts and any resulting 
increases in Contract prices will be paid by the Contractor who initiated the 
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changed design to the County. 

11) In all cases the Engineer shall be the judge as to whether a proposed equal is to be 
approved.  The Contractor shall abide by his/her decision when proposed equal 
items are judged to be unacceptable and shall in such instances furnish the item 
specified or indicated.  No equal items shall be used in the Work without written 
approval of the Engineer. 

12) In making request for approval of equal, Contractor represents that: 

a. Contractor has investigated proposed equal, and determined that it is equal to or 
superior in all respects to the product, manufacturer or method specified. 

b. Contractor will provide the same or better warranties or bonds for proposed 
equal as for product, manufacturer or method specified. 

c. Contractor waives all claims for additional costs or extension of time related to 
proposed equal that subsequently may become apparent. 

d. Contractor shall have and make no claim for an extension of time or for 
damages by reason of the time taken by the Engineer in considering an equal 
proposed by the Contractor or by reason of refusal of the Engineer to approve 
an equal proposed by the Contractor.  Any delays arising out of consideration, 
approval, or utilization of an equal shall be the sole responsibility of the 
Contractor requesting the equal and it shall arrange its operations to make up 
the time lost. 

13) Proposed Equal Will Not Be Accepted If: 

a. Acceptance will require substantial revision of Contract Documents. 

b. They will change design concepts or Technical Specifications. 

c. They will delay completion of the Work, or the Work of other Contractors. 

d. They are indicated or implied on a Shop Drawing and are not accompanied by a 
formal request for approval of equal from Contractor. 

14) Only those products originally specified and/or added by approved requests for 
equals submitted in accordance with the preceding paragraphs may be used in the 
Work.  Whenever requests for equals are approved, it shall be understood that such 
approval is conditional upon strict conformance with all requirements of the 
Contract and further subject to the following: 

a. Any material or article submitted for approval in accordance with the above 
procedure must be equal, in the sole opinion of the Engineer, to the material or 
article specified.  It must be readily available in sufficient quantity to prevent 
delay of any Work; it must be available in an equivalent color, texture, 
dimension, gauge, type and finish as to the item or article specified; it must be 
equal to the specified item in strength, durability, efficiency, serviceability, 
compatibility with existing systems, ease and cost of maintenance; it must be 
compatible with the design and not necessitate substantial design modifications; 
it must be equal in warranties and guarantees; its use must not impose 
substantial additional Work, or require substantial changes in the Work of any 
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other Contractor.  Availability of spare parts shall be assured for the useful life 
of the Project. 

b. The Engineer reserves the right to disapprove, for aesthetic reasons, any 
material or equipment on the basis of design or color considerations alone, 
without prejudice to the quality of the material or equipment, if the 
manufacturer cannot meet the required colors or design. 

c. All requests for approval of equals of materials or other changes from the 
contract requirements shall be accompanied by an itemized list of all other 
items affected.  The Engineer shall have the right, if such is not done, to rescind 
any approvals for equals or changes and to order such Work removed and 
replaced with Work conforming to the specified requirements of the contract, 
all at the Contractor’s expense, or to assess all additional costs resulting from 
the equal to the Contractor. 

15) Approval of an equal will not relieve Contractor from the requirement to submit 
Shop Drawings or any of the provisions of the Contract Documents. 

16) In the event that the Engineer is required to provide additional engineering services 
as a result of a request for approval of an equal of materials or equipment which are 
not “or equal” by the Contractor, or changes by the Contractor in dimension, 
weight, power requirements, etc., of the equipment and accessories furnished, or as 
a result of Contractor’s errors, omissions or failure to conform to the requirements 
of the Contract Documents or if the Engineer is required to examine and evaluate 
any changes proposed by the Contractor solely for the convenience of the 
Contractor, or for evaluation of deviations from Contract Documents, then the 
Engineer’s charges in connection with such additional services shall be paid by the 
Contractor to the County. 

17) The Contractor shall respond to required submittals with complete information and 
with a degree of accuracy to achieve approvals within three (3) submissions.  All 
costs to the Engineer involved with subsequent submissions requiring approval, 
will be paid by the Contractor to the County. 

29. SUBSTITUTION 

A. Should the Contractor desire to substitute other articles, materials, apparatus, products 
or processes than those specified or approved as equal, the Contractor shall apply to the 
Engineer in writing for approval of such substitution.  It should be noted that the bid 
shall not be based on a substituted article, material, apparatus, product or process.  With 
the application shall be furnished such information as required by the Engineer to 
demonstrate that the article, material, apparatus, product or process he wishes to use is 
the equivalent of that specified in quality, finish, design, efficiency and durability and 
has been elsewhere demonstrated to be equally serviceable for the purpose for which it 
is intended.  The Contractor shall set forth the reasons for desiring to make the 
substitution and shall further state what difference, if any, will be made in the 
construction schedule and the contract price for such substitution should it be accepted; 
it being the intent hereunder that any savings shall accrue to the benefit of the County. 
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B. If the Engineer shall reject any such desired substitution as not being the equivalent of 
that specifically named in the contract, or if it shall determine that the adjustment in 
price in favor of the County is insufficient, the Contractor shall immediately proceed to 
furnish the designated article, material, apparatus, product or process. 

C. Request for substitutes must be proposed to the Commissioner on the “Request For 
Approval Of Substitution” form of the Sample Forms.  Such requests shall conform to 
the requirements of this Article. 

D. Requests for substitutions shall include full information concerning differences in cost, 
and any savings in cost resulting from such substitutions shall be passed on to the 
County. 

E. Requests for utilization of substitutes will be reviewed during the course of the project.  
The impact on the project and the timeliness of submission will be of key consideration. 

F. The approval of utilization of a substitute is subject to the sole and final discretion of 
the Engineer. 

G. REVIEW PROCESS 

1) Requests for approval of substitutions will be received and considered from Prime 
Contractors only and not from manufacturers, suppliers, Subcontractors, or other 
third parties. 

2) If the materials and equipment submitted are offered as substitutions to the 
Contract Documents or approved equal the Contractor shall advise the County and 
the Engineer of the requested substitutions and comply with the requirements 
hereinafter specified in this Article. 

3) Where the acceptability of substitution is conditioned upon a record of satisfactory 
operation and the proposed substitution does not fulfill this requirement, the 
Engineer, at his/her sole discretion, may accept the substitution if the Contractor 
provides a bond or cash deposit which guarantees replacement at no cost to the 
County for any failure occurring within the specified time.  The substitution item 
must meet all other technical requirements contained in the Specification. 

4) The Contractor shall furnish such information as required by the Engineer to 
demonstrate that the equal article, material, apparatus, product or process is the 
equivalent of that specified in quality, finish, design, efficiency and durability and 
has been elsewhere demonstrated to be equally serviceable for the purpose for 
which it is intended and/or that it offers substantial benefits to the County in saving 
of time and/or cost.  The Contractor shall set forth the reasons for desiring to make 
this substitution. 

5) Contractor shall submit: 

a. For each proposed request for approved substitute sufficient details, complete 
descriptive literature and performance data together with samples of the 
materials, where feasible, to enable the Engineer to determine if the proposed 
request for approval should be granted, including manufacturer’s brand or trade 
names, model numbers, description of specification of item, performance data, 
test reports, samples, history of service, and other data as applicable. 
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b. Certified tests, where applicable, by an independent laboratory attesting to the 
performance of the substitute. 

c. A list of installations where the proposed substitute equipment or materials is 
performing under similar conditions as specified. 

6) Where the approval of a substitute requires revision or redesign of any part of 
Work, including that of other Contracts, all such revision and redesign, and all new 
drawings and details required therefore, shall be provided by the Contractor at its 
own cost and expense, and shall be subject to the approval of the Engineer. 

7) In the event that the Engineer is required to provide additional engineering services, 
then the engineer’s charges for such additional services shall be paid by the 
Contractor to the County. 

8) Any modifications in the Work required under other contracts to accommodate the 
changed design will be  incorporated in the appropriate contracts and any resulting 
increases in contract prices will be charged to the Contractor by the County who 
initiated the changed design. 

9) In all cases the Engineer shall be the judge as to whether a proposed substitute is to 
be approved.  The Contractor shall be bound by his/her decision.  No substitute 
items shall be used in the Work without written approval of the Engineer. 

10) In making request for approval of substitute, Contractor represents that: 

a. Contractor has investigated proposed substitute, and determined that it is equal 
to or superior in all respects to the product, manufacturer or method specified or 
offers other specified advantages to the County. 

b. Contractor will provide the same or better warranties or bonds for proposed 
substitute as for product, manufacturer or method specified. 

c. Contractor waives all claims for additional costs or extension of time related to 
proposed substitute that subsequently may become apparent. 

d. Contractor shall have and make no claim for an extension of time or for 
damages by reason of the time taken by the Engineer in considering a substitute 
proposed by the Contractor or by reason of failure of the Engineer to approve a 
substitute proposed by the Contractor.  Any delays arising out of consideration, 
approval, or utilization of a substitute shall be the sole responsibility of the 
Contractor requesting the substitute and it shall arrange its operations to make 
up the time lost. 

11) Proposed substitute will not be accepted if: 

a. Acceptance will require substantial revision of Contract Documents. 

b. They will substantially change design concepts or Technical Specifications. 

c. They will delay completion of the Work, or the Work of other Contractors. 

d. They are indicated or implied on a Shop Drawing and are not accompanied by a 
formal request for approval of substitute from Contractor. 

12) The Engineer reserves the right to disapprove, for aesthetic reasons, any material or 
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equipment on the basis of design or color considerations alone, without prejudice to 
the quality of the material or equipment, if the manufacturer cannot meet the 
required colors or design. 

13) All requests for approval of substitutes of materials or other changes from the 
contract requirements, shall be accompanied by an itemized list of all other items 
affected by such substitution or change.  The Engineer shall have the right, if such 
is not done, to rescind any approvals for substitutions and to order such Work 
removed and replaced with Work conforming to the specified requirements of the 
contract, all at the Contractor’s expense, or to assess all additional costs resulting 
from the substitution to the Contractor. 

14) Approval of a substitute will not relieve Contractor from the requirement to submit 
Shop Drawings or any of the provisions of the Contract Documents. 

15) In the event that the Engineer is required to provide additional engineering services 
as a result of a request for approval of a substitute results in changes by the 
Contractor in dimension, weight, power requirements, etc., of the equipment and 
accessories furnished, or as a result of Contractor’s errors, omissions or failure to 
conform to the requirements of the Contract Documents or if the Engineer is 
required to examine and evaluate any changes proposed by the Contractor solely 
for the convenience of the Contractor, or for evaluation of deviations from Contract 
Documents, then the Engineer’s charges in connection with such additional 
services shall be paid by the Contractor. 

16) Structural design shown on the Drawing is based upon the configuration of and 
maximum loading for major items of equipment as indicated on the Drawings and 
as specified.  If the substituted equipment furnished differs from said features, the 
Contractor shall pay to the County all costs of redesign and for any construction 
changes required to accommodate the equipment furnished, including the 
Engineer’s charges in connection therewith. 

17) The Contractor shall respond to required submittals with complete information and 
with a degree of accuracy to achieve approvals within two (2) submissions.  All 
costs to the Engineer involved with subsequent submissions of Shop Drawings, 
Samples or other items requiring approval, will be paid by the Contractor to the 
County, by deducting such costs from payments due for Work completed.  In the 
event an approved item is requested by the Contractor to be changed or substituted 
for, all costs involved in the reviewing and approval process will likewise be 
backcharged to the Contractor unless determined by the Engineer that the need for 
such substitution and/or deviation from Contract Documents is beyond the control 
of the Contractor. 

30. EXTRA WORK: INCREASED COMPENSATION/DECREASED WORK: CREDIT TO 
THE OWNER 

The Director of Project Management may, at any time, by a written order, and without 
notice to the sureties, require the performance of Extra Work or require or approve changes 
in the work, or Decreased Work ("work" to include but not be limited to specified methods 
of performing work) as he may deem necessary or desirable.  The amount of compensation 
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to be paid to the Contractor for any Extra Work, as so ordered, or credit to the Owner for 
such decreased work, as so ordered or approved, shall be determined as follows: 

1) First:  By such applicable unit prices, if any, as set forth in the Contract; or

2) Second:  If no such prices are so set forth, then by unit prices or by a lump sum, or
sums, mutually agreed upon by the Director of Project Management and the
Contractor; or

3) Third:  If, in the opinion of the Director of Project Management, the aforesaid unit
prices, under "First" above, are not applicable, or if the two parties hereto cannot
reach agreement as to new unit prices or a lump sum, or sums, under "Second"
above, then by the actual net cost in money to the Contractor of the materials and of
the wages of applied labor (including cost of supplements provided and premiums
for Workmen's Compensation Insurance, FICA, and Federal and State
Unemployment Insurance) required for such Extra Work, plus twenty (20%)
percent as compensation for all items of profit and costs or expenses including
administration, overhead, superintendence, insurance (other than those specifically
noted above) materials used in temporary structures, allowances made by the
Contractor to subcontractors, including those made for overhead and profit,
additional premiums upon the performance bond of the Contractor and the use of
small tools and any and all other costs and expenses not enumerated above, plus
such  rental for plant and equipment (other than small tools) required and approved
for such extra work.  Where extra work is performed by a Subcontractor, the twenty
percent stipulated above shall be divided between the Contractor and the
Subcontractor as per their contractual agreement, or if not defined therein, then as
the Contractor sees fit.

Rental rates for any power operated machinery, trucks or equipment, which it may be found 
necessary to use as in "Third" above, shall be reasonable and shall be based on those 
prevailing in the area of the County where such work is to be done, and they shall be agreed 
upon in writing before the work is begun. 

In no case shall the rental rates submitted exceed the rates set up in the current edition of  
"Equipment Watch" plus the cost of fuel and lubricants. 

These rates shall include all repairs, fuel, lubricants, applicable taxes, 
insurance, depreciation, storage and all attachments complete, ready to operate, 
but excluding operators.  Operators shall be paid as stated here in above for labor. 

For equipment, which is already on the project, the rental period shall start when ordered 
to work by the Construction Administrator, and shall continue until ordered to discontinue 
by him.  The minimum payment for any one rental period shall be four hours, unless 
otherwise agreed upon between the Construction Administrator and the Contractor. 

For equipment which has to be brought to the project, specifically for use as in "Third" 
above, the County will pay all loading and unloading costs, also all transportation costs 
will not be paid, if the equipment is used for work other than in "Third" above while 
on the project. The rental period shall begin at the time the equipment has been 
unloaded on the 
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project, and shall end on and include the day the order to discontinue the use of the 
equipment as in "Third" above is given to the Contractor by the Construction Administrator. 

The daily rate shall apply for rental periods of four calendar days or less, the weekly rate 
shall apply for rental periods of more than four and not exceeding twenty-one calendar days, 
and the monthly rate shall apply for rental periods in excess of twenty-one calendar days.  
For fractional periods above the full unit rental period (day, week, month) reimbursement 
shall be proportioned on the basis of the applicable rental period. (Day-8 hrs.; Week-7 
calendar days; Month-30 calendar days). 

No percentage shall be added to the amounts of equipment rental prices agreed upon, but the 
price agreed upon shall be the total compensation allowed for the use of such equipment. 

The provisions hereof shall not affect the power of the Contractor to act in case of 
emergency. 

31. DISPUTED WORK - NOTICE OF CLAIMS FOR DAMAGES 

If the Contractor is of the opinion that any work required, necessitated, or ordered violates or 
conflicts with or is not required by the terms and provisions of this Contract, it must 
promptly, within five (5) calendar days after being directed to perform such work, notify the 
Construction Administrator, in writing, of its contentions with respect thereto and request a 
final determination thereon.  If the Construction Administrator determines that the work in 
question is contract and not extra work, or that the order complained of is proper, he will 
direct the Contractor in writing to proceed and the Contractor shall promptly comply. In 
order, however, to preserve its right to claim compensation for such work or damages 
resulting from such compliance, the Contractor must, within seven (7) calendar days after 
receiving notice of the Construction Administrator's determination and direction, notify the 
Construction Administrator, in writing that the work is being performed or that the 
determination and direction is being complied with, under protest. Failure of the Contractor 
to so notify shall be deemed as a waiver of claim for extra compensation or damages 
therefore. 

While the Contractor is performing disputed work or complying with a determination or 
order under protest in accordance with this Article, in each such case the Contractor shall 
furnish the Construction Administrator daily with three copies of written statements signed 
by the Contractor’s representatives at the site showing: 

1) the name of each worker employed on such work or engaged in complying with 
such determination or order, the number of hours employed thereon, and the 
character of the work each is doing; and 

2) the nature and quantity of any materials, plant and equipment furnished or used in 
connection with the performance of such work or compliance with such order, and 
from whom purchased or rented. 

It is expressly agreed that no dispute over the scope of the Contractor’s work or any portion 
thereof shall cause any delay or interruption to the Contractor’s work. 

In addition to the foregoing statements, the Contractor shall, upon notice from the Board of 
Acquisition and Contract, produce for examination by the duly appointed representative of 
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the Board of Acquisition and Contract, all its books of accounts, bills, invoices, payrolls, 
subcontracts, time books, daily reports, bank deposit books, bank statements, check books 
and canceled checks, showing all of its acts and transactions in connection with or relating 
to or arising by reason of this contract, and submit itself, its agents, servants and employees 
for examination under oath by any duly appointed representative designated by the Board of 
Acquisition and Contract to investigate claims made against the County.  Unless the 
aforesaid statements shall be made and filed within the time aforesaid and the aforesaid 
records submitted for examination and the Contractor, its agents, servants, and employees 
submit themselves for examination as aforesaid, the County shall be released from all claims 
arising under, relating to or by reason of this contract, except for the sums certified by the 
Construction Administrator to be due and agreed that no person has power to waive any of 
the foregoing provisions, and that in any action against the County to recover any sum in 
excess of the sums certified by the Construction Administrator to be due under or by reason 
of this contract, the Contractor must allege in its complaint and prove, at the trial, strict 
compliance with the provisions of this article. 

Before final acceptance of the work by the County, all matters of dispute must be adjusted to 
the mutual satisfaction of the parties thereto.  Determinations and decisions in case any 
question shall arise, shall constitute a condition precedent to the right of the Contractor to 
receive the money therefore, until the matter in question has been adjusted. 

32. CONTRACTOR'S SUBCONTRACTS AND MATERIAL LISTS 

Within fifteen (15) days after execution of the Contract, the successful bidder shall submit to 
the County for approval a list of the subcontractors, materialmen and materials that he/she 
plans to use in the performance of the work and statements of the work they are to perform.  
The format and content of the list shall be in accordance with directives from the 
Construction Administrator.  He/sit shall also submit additional information regarding their 
qualifications as may be later requested by the County.  No part of the work may be sublet 
until after the Contractor has received the County’s approval. 

The Contractor shall be fully responsible for all acts and omissions of its subcontractors and 
persons directly or indirectly employed by them, and the County’s approval to sublet parts 
of the work will in no way relieve the Contractor of any of its obligations under the 
Contract.  All dealings of the Construction Administrator with the subcontractors shall be 
through the Contractor, subcontractors being recognized by the County only as employees of 
the Contractor. 

By executing the Agreement, the Contractor represents that the Contractor shall insert 
appropriate clauses in all subcontracts to bind the subcontractors to the Contractor by all 
applicable provisions of the Contract Documents executed between the Contract and the 
County, but this shall not be construed as creating any contractual relationships between 
subcontractors and the County.  Prior to approval of the subcontractors, the County has the 
right to review and recommend changes in the subcontracts. The County reserves the right to 
reject any subcontractor proposed by the Contractor if in the reasonable opinion of the 
County such subcontractor lacks the experience, capability or integrity to perform its 
subcontract work or is otherwise non-responsible. 
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By executing the Agreement, the Contractor represents that the Contractor shall insert 
appropriate clauses in each subcontract that require that if the Contractor is terminated by 
the County either for default or convenience that at the sole option of the County the 
subcontract shall automatically attorn to the County and the subcontractor shall continue 
without delay or interruption to fully perform all of the obligations required by its 
subcontract. 

Where the specifications permit the Contractor a choice of different materials or 
manufactured products, it shall state the choice he has made in making up its bid, with the 
understanding that all choices must subsequently be approved by the Commissioner, after 
award of the contract to the successful bidder.  If the bidder wishes to propose utilization of 
materials or manufactured products other than those specified, it shall so state and submit 
the required information in accordance with Article “Request For Approval Of Equal” of the 
General Clauses." 

33. ASSIGNMENT OF CONTRACT 

The Contractor shall not assign, transfer, convey or otherwise dispose of the contract or any 
part of it or any monies due and payable under the contract, without prior written approval 
of the County.  If such approvals are granted by the County, they shall in no way relieve the 
Contractor or from any obligations under the terms of this Contract. 

All documents assigning the contract or any part of it or any monies due and payable under 
the contract shall contain a clause stating that all monies to be paid the assignee in 
accordance with the terms of the Contractor's contract with the County, are subject to a prior 
lien for services rendered or materials and equipment supplied, in favor of all persons, firms 
or corporations rendering such services or supplying such materials and equipment. 

34. PAYMENT FOR GENERAL PROVISIONS 

No direct payment will be made for work done or materials furnished in compliance with the 
General Provisions of the specifications, unless otherwise noted.  All compensation to the 
Contractor for its performance of the requirements of any general provision shall be 
considered to have been included in the prices he has bid for the individual items if a unit 
price contract and/or for a lump sum price if a lump sum contract. 

In the event the Contractor fails or refuses to proceed with its work and/or correct or repair 
deficient or defective work then without prejudice to any and all of the County’s other rights 
and remedies, and upon three (3) days notice to Contractor, the County may perform and/or 
employ any other person or persons to correct and/or repair any or all such work. All costs 
incurred by the County pertaining thereto shall be paid forthwith by the Contractor to the 
County. 

35. COSTS INCURRED BY COUNTY 

Wherever in these Contract Documents the County is entitled to recover costs from the 
Contractor or charge the Contractor for the costs incurred for the correction, supervision or 
for any other reason related to the Contractor’s work or arising from the Contractor’s failure 
or refusal to proceed with its work in a timely manner, such costs and/or charges shall be 
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deemed to include, but not be limited to, the County’s costs and fees for inspection(s), 
engineering, consultant(s) and attorneys. 

36. GUARANTEE OF WORK 

A. Except as otherwise specified, all work performed under the Contract shall be 
guaranteed by the Contractor against defects resulting from the use of inferior materials, 
equipment or workmanship for one year from the guarantee starting date (which shall 
be defined as the date of the County’s approval of the final Certificate for Payment or 
the date of actual full occupancy of the building, whichever is earlier).  The building, 
section thereof, or item of equipment, shall be occupied or put into actual use by the 
Owner only after judged completed by the Construction Administrator and Owner and 
approved by him as ready for occupancy. 

B. If, within any guarantee period, repairs or changes are required in connection with 
guaranteed work, which in the opinion of the Construction Administrator or Owner is 
rendered necessary as a result of the materials, equipment or workmanship which are 
inferior, defective, or not in accordance with terms of the Contract, the Contractor shall 
promptly upon receipt of notice from the Construction Administrator or Owner and 
without expense to the Construction Administrator or Owner: 

1) Place in satisfactory condition, in every particular, all of such guaranteed work, 
correct all defects thereof, and 

2) Make good all damages to the building or site, or equipment or contents thereof, 
and 

3) Make good any work or material, or equipment and contents of said building or site 
disturbed in fulfilling any such guarantee. 

C. In any case where in fulfilling requirements of the Contract or of any guarantee 
embraced in or required thereby the Contractor disturbs any work, it shall restore such 
disturbed work to a condition satisfactory to the Construction Administrator. 

D. If the Contractor, after notice, fails to proceed promptly to comply with terms of its 
guarantee, the Owner may have the defects corrected and the Contractor shall be liable 
for all expenses incurred. 

E. All special guarantees applicable to definite parts of the work that may be stipulated in 
the Specifications or other papers forming a part of the Contract shall be subject to the 
requirements and term of this article. 

37. SEPARATE CONTRACTS 

A. Contractor's attention is specifically directed to the fact that, because of the work of 
other contracts within and adjacent to the limits of this Contract they may not have 
exclusive occupancy of the territory within or adjacent to the limits of this Contract. 

B. Contractor's attention is further directed to the fact that, during the life of this Contract 
the owners and operators of Public Utilities may make changes in their facilities.  These 
changes may be made by the Utility employees or by contract within the limit or 
adjacent to these contracts and may be both temporary and permanent. 
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C. Contractor shall be required to cooperate with other contractors and the owners of the 
various utilities, and to coordinate and arrange the sequence of their work to conform to 
the progressive operations of the work already under contract and to be put under 
contract. 

D. Contractor shall be responsible for the coordination of the work of their various 
subcontractors.  Their respective operations shall be arranged and conducted so that 
delays will be avoided.  Where the work of a subcontractor overlaps or dovetails with 
that of other subontractors, materials shall be delivered and operations conducted so as 
to carry on the work continuously in an efficient and workmanlike manner. Delays or 
oversights on the part of Contractor or its subcontractors or utility owners in getting any 
or all of their work done in the proper way thereby causing cutting, removing and 
replacing work already in place, shall not be the basis for claim for extra compensation. 

E. In case of interference between the operations of the utility owners and different 
Contractors, the Construction Administrator will be the sole judge of the rights of each 
Contractor and the sequence of work necessary to expedite the completion of the entire 
project, and in all cases the Construction Administrators decision shall be accepted as 
final and may not be challenged except in a proceeding brought pursuant to Article 78 
of the Civil Practice Law and Rules. 

38. COOPERATION WITH OWNER 

Each Contractor shall cooperate with the Owner as to parking of vehicles, availability of 
storage and working areas and confining of activities and personnel to same.  NO 
PARKING FOR CONTRACTOR'S EMPLOYEES. 

39. JOB MEETINGS & PROJECT SUPERINTENDANT 

A. An officer of the Contractor, or its project manager or superintendent, who is fluent in 
English and authorized to make binding decision on behalf of the Contractor shall 
attend job meetings with the Commissioner and/or the Construction Administrator, and 
any subcontractors whom the Inspector may designate; for the purpose of discussing 
expedition, execution and coordination of the work. 

B. Job meetings will be scheduled periodically (the first to be prior to commencement of 
construction) at a time and place designated by the Construction Administrator. 

C. The Contractor shall not commence any work prior to the first (pre-construction) 
meeting between the Contractor, Commissioner and/or Construction Administrator, 
client, and other concerned governmental and utility company representatives. 

D. At the pre-construction meeting, the scheduling of the work on an arrow-flow diagram 
(showing chronologically and in detail the sequence and methods that will be followed) 
will be provided, and details for the proper execution and special requirements of the 
work will be explained and discussed. 

E. The Contractor shall be responsible for providing a detailed construction schedule that  
provides for a Critical Path Method (“CPM”) and which is compatible with any of the 
state of the art CPM Method scheduling software.   
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F. Updated coordinated arrow-flow diagrams or CPM schedules, as the case may be, will 
be provided by the Contractor, as above, on a monthly basis to the County. 

The Contractor shall indicate on the construction schedules noted above, time for shop 
drawing preparation, approvals, fabrication and delivery of materials and equipment for 
major items.  The County may request that additional important items be included on 
the schedule. 

    G.  The Contractors hall ensure that its Project Superintendent shall be on site full time at 
all times when the Contractor’s Work is being performed.  

 

40. PATENT WARRANTY 

A. Contractor expressly represents, warrants and agrees that he has the legal right to 
furnish and install and to authorize the County to purchase and use the equipment 
hereby offered and each and every one of its several parts and every feature thereof, 
under one or the other, or partly under one and partly under the other of the following 
representations. 

1) That the Contractor possesses a valid patent(s) covering the equipment to be 
furnished hereunder or part or features thereof or has or will obtain permit(s) and 
license(s) authorizing the Contractor to furnish and install same and to authorize 
the purchase and use thereof by the County. 

2) The Contractor is responsible before ordering material, equipment, parts, systems, 
etc, to verify that the suppliers of all such material, equipment, parts, systems, etc, 
will supply the required warranty, guarantee, O & P manual, and maintenance 
service schedule. 

3) That the equipment offered or certain parts or features thereof are not covered by 
any valid patent(s) within the knowledge of the Contractor. 

B. Contractor further warrants and agrees that if any patent(s) is hereafter issued to any 
person whatsoever with respect to the equipment or any part or features thereof, to be 
furnished and installed hereunder, the Contractor will obtain such permit(s) or license(s) 
from the Patentee as may be necessary to authorize the use of the equipment by the 
County. 

C. Contractor further represents, warrants and agrees that he and its sureties shall hold 
themselves responsible for and defend any claims made against the County for any 
infringement of patents due to the purchase and use by the County of said equipment or 
any part or feature thereof; that they will indemnify and save harmless the County from 
all costs, expenses and damages which it shall be obliged to pay by reason of any such 
infringement of patent(s); that in case the use of any such equipment is enjoined, they 
will bear the expenses of removing same and replacing same with equipment which will 
satisfactorily perform the function without constituting an infringement of any patent(s); 
and in case the use of any equipment shall be enjoined, that they shall pay to the County 
the sum of $1,000.00 per day, as liquidated damages, for each and every day during 
which the County shall be enjoined from using the same up to the day on which such 
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equipment is replaced by other equipment which will satisfactorily perform the same 
function but which will not constitute an infringement of any other patent(s). 

D. The Contractor further agrees in the event the use of any of the equipment is enjoined 
and the Contractor is unable within a reasonable time to devise other equipment which 
will satisfactorily perform the same functions without infringement on any patent(s), 
that he will remove the equipment  and refund to the County the entire cost of its 
purchase and installation, plus the sum of $ 1,000.00 per day as liquidated damages for 
each and every day until the substitute equipment has been purchased and installed by 
the County, excepting however that such period shall not exceed three months. 

E. The Contractor further agrees in the event that any claim or notice of claim for 
infringement of patent(s) are made or filed prior to the making of payment by the 
County for the equipment and/or material proposed to be furnished and installed 
hereunder, that the County may withhold any sum due to the Contractor for such 
equipment and/or material until such claims shall have been settled or adjudicated or 
until additional surety bonds or other guarantees of indemnification shall have been 
posted, if deemed necessary by the County for its protection. 

41. MATERIALS 

A. Quality 

1) It is the intent of these Specifications to describe definitely and fully the character 
of materials and workmanship required with regard to all ordinary conditions of the 
work and to require first-class work and new and best quality materials in all 
particulars. For unexpected conditions arising during the progress of the work and 
not fully covered herein, the Specifications shall be interpreted by the Construction 
Administrator to require first-class work and materials and such interpretations 
shall be accepted by the Contractor. 

2) The Contractor is responsible before ordering material, equipment, parts, systems, 
etc, to verify that the suppliers of all such material, equipment, parts, systems, etc, 
will supply the required warranty, guarantee, O & P manual, and maintenance 
service schedule. 

3) Where materials or devices are specified in these documents by reference to 
government, manufacturer's association, or professional society standards, the 
pertinent sections of the latest edition of such standards shall have the same force 
and effect as if set forth in full in these Specifications.  The following abbreviations 
shall be used as indicated for the principal societies: 

AASHO American Association of State Highway Officials 

ACI American Concrete Institute 

AIA American Institute of Architects 

AISC American Institute of Steel Construction 

ANSI American National Standards Institute 
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ASHRAE American Society of Heating, Refrigerating, and Air 
Conditioning   Engineers 

ASTM American Society for Testing and Materials 

AWWA American Water Works Association 

AWI American Woodworking Institute 

AWS American Welding Society 

BHMA Builders Hardware Manufacturers Association 

CS Commercial Standards 

FS Federal Specifications 

IEEE Institute of Electrical and Electronic Engineers 

NEC National Electric Code 

NEMA National Electrical Manufacturer's Association 

NFPA National Fire Protection Association 

SDI Steel Deck Institute 

SMACNA Sheet Metal and Air Conditioning Contractors National 
Association, Incorporated 

TCA Tile Council of America, Incorporated 

TMCA Tile and Marble Contractors of America 

UL Underwriter's Laboratories, Incorporated 

B. Delivery, Storage and Handling: 

1) Materials shall be delivered in manufacturer's original sealed containers with 
complete identification of contents and manufacturer, and kept sealed in original 
containers until used.  Labels shall not be removed until materials have been 
installed and inspected. 

2) Materials shall be delivered, stored, and handled with proper equipment and in a 
manner to protect them from damage. 

3) The Contractor shall make arrangements for the receipt of materials delivered to the 
construction site.  No representative of the County will accept any materials 
ordered by the Contractor. 

4) Finish materials shall be protected from dirt and damage, and   perishable materials 
shall be stored within appropriate weatherproof enclosures. 

5) Delivery of materials shall be coordinated with the Operations Schedule. 

6) The Contractor shall confine the apparatus, the storage of materials and the 
operations of the workmen to the limits indicated by law, ordinances, permits, or 
directions of the Construction Administrator, and shall not encumber the premises 
beyond the contract limits. 
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7) The Contractor shall not load or permit any part of the structure to be loaded with a 
weight that will endanger its safety. 

8) Whenever the  Contract Documents require delivery by the Contractor of any 
materials, equipment, or other items, the term delivery shall be deemed to include 
unloading and storing with proper protection where directed. 

C. Federal Regulations 

1) Should the Federal Government, because of Declaration of an Emergency, or other 
cause, establish controls over the use of certain construction materials, then the 
Contractor, immediately after signing the Contract or immediately after Declaration 
of an Emergency, shall furnish the Commissioner with an itemized list of all 
critical materials required for use on the project.  For each item, the quantity 
required and the approximate date on which delivery will be required shall be 
indicated. 

D. Name Plates 

1) Each piece of operable equipment to be furnished and installed by a Contractor 
under its Contract such as motors, pumps, heaters, fans, transformers, switch and 
fuse racks and other similar equipment shall be provided with a substantial name 
plate of non-corrodible metal securely fastened in place and clearly and 
permanently inscribed with the manufacturer's name, the model or type 
designation, the serial number, the principal rated capacities, the electrical or other 
power characteristics and other similar and appropriate information. 

2) Manufacturer's identification shall be inconspicuous, but where nameplates contain 
information relative to characteristics or maintenance, they shall be clearly visible 
and located for easy access. 

3) The nameplate of a subcontractor or a distributor will not be permitted. 

E. Manufacturer's Certification 

1) Prior to the delivery of any water or sewer pipe to the construction site, the 
Contractor shall furnish properly attested documents certifying as to the type, class, 
name of manufacturer and source of supply of the pipe.  One copy of each 
document shall be forwarded to the Construction Administrator at the construction 
site and to the Director of Project Management care of the Engineering Division, 
Michaelian Office Building, White Plains, New York. 

F. Samples 

1) The Contractor shall furnish, for approval of the Engineer, any samples required by 
the specifications or that may be requested by the Owner, of all materials he 
proposes to use, and shall pay all shipping charges for the samples. The Contractor 
shall send all samples to the office of the Engineer, except when directed otherwise.  
The sample of approved material will remain on file in the Engineer's office.  A 
disapproved sample will be returned to the Contractor. 

2) No samples are to be submitted with bids. 

3) No materials or equipment of which samples are required to be submitted for 

 
(WC DPW E Version 11/24/08) 

3.28



GENERAL CLAUSES 

approval shall be used on the work until such approval has been given by the 
Engineer or Construction Administrator, save only at the Contractor's risk and 
expense. 

4) Each sample shall have a label indicating the material represented, its place of 
origin and the names of the producer, the Contractor and the Contract for which the 
material is intended. 

5) Approval of any sample shall be only for characteristics or for uses named in such 
approval, and no other.  No approval of a sample shall be taken in itself to change 
or modify any Contract requirement.  When a material has been approved, no 
additional sample of that material will be considered and no change in brand or 
make will be permitted.  Approved samples held by the Engineer will be returned 
to the Contractor upon completion of the work, if requested. 

6) Transactions with manufacturers or subcontractors shall be through the Contractor. 

G. Dissimilar Materials 

1) Where metals are placed in contact with or fastened to dissimilar metals, concrete, 
masonry, wood or other absorptive materials subject to repeated wetting or wood 
treated with a preservative non-compatible with the metal or if drainage from 
dissimilar materials passes over the work; treat the contact surfaces with a heavy 
coat of approved alkali-resident bituminous paint. 

2) Where one of the metals is aluminum, a coat of zinc-chromate primer shall be 
applied prior to the bituminous paint. 

42. STANDARD OF QUALITY 

Wherever in the contract documents an article, material, apparatus, device, product or 
process is called for by trade name or catalog reference, or by the name of the patentee, 
manufacturer or dealer, it shall be construed as establishing a standard of quality and not 
construed as limiting competition.  In such instances, the Contractor may use any article, 
material, etc. which, in the judgment of the Engineer, expressed in writing, is equal to and 
acceptable for the intent specified. 

43. PROPRIETARY ITEM 

Whenever less than three names are used in proprietary item specifications, it has been 
determined that: 

A. The use of trade names is necessary for effective and workable specifications for the 
item. 

B. All manufacturers known by the individuals familiar with the trade involved have been 
listed. 

C. Equal items may be approved in accordance with Article “Request For Approval Of 
Equal” of the General Clauses. 
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44. SHOP DRAWINGS 

A. Shop Drawing Schedule 

1) Within fifteen (15) days after the Notice to Proceed, the Contractor shall prepare 
and submit two (2) copies of its schedule of Shop Drawing submissions to the 
Engineer for review and approval.  The schedule is to be submitted on the “Shop 
Drawing Schedule” form of the Sample Forms. 

2) In order to maintain the construction schedule for this project the Contractor shall 
submit all Shop Drawings per approved schedule.  The Contractor is expressly 
cautioned that its failure or refusal to timely submit a shop drawing schedule 
acceptable to the Engineer and/or any deviation from the approved shop drawing 
schedule shall be deemed a default under this Contract. 

3) Shop Drawings shall be submitted without fail in time to permit correction, 
resubmission and final approval, as hereinafter specified, without causing any delay 
in the construction of any Work. 

4) Samples and Shop Drawings, which are related to the same unit of Work or 
Specification Section, shall be submitted at the same time.  If related Shop 
Drawings and Samples are submitted at different times, they cannot be reviewed 
until both are furnished to the Engineer. 

5) The schedule shall be updated every four-(4) weeks or more frequently as required 
by the Engineer. 

6) Two (2)-updated copies of the schedule shall be submitted to the Engineer with 
each application for Partial Payment. 

7) Form of Schedule 

Schedule shall be in tabular form with appropriate spaces to insert the following 
information for principal items of equipment and materials: 

a. Date on which Shop Drawings are requested and received from the 
manufacturer. 

b. Dates on which Shop Drawings are transmitted to the Engineer by the 
Contractor. 

c. Dates on which Shop Drawings are returned by the Engineer for revisions. 

d. Dates on which Shop Drawings are revised by manufacturer and resubmitted to 
the Engineer. 

e. Date on which Shop Drawings are returned by Engineer annotated either 
“Approved” or “Approved as Noted”. 

f. Date on which accepted Shop Drawings are transmitted to manufacturer and 
Contractor’s Invoice Number. 

g. Date of manufacturer’s scheduled delivery. 

h. Date on which delivery is actually made. 
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i. Sample of schedule follows on next page. 

B. Shop Drawing Requirements 

1) Shop Drawings for the Work shall include working and setting drawings, 
schedules, shop details, wiring diagrams, manufacturer’s catalog cuts and 
brochures and all other drawings, schedules and diagrams necessary for the proper 
correlation of the Work. 

Insofar as it is practicable, all drawings shall be uniform in size.  They shall be 
dated, numbered consecutively and shall be identified with the Contract Number 
and Title, a description of the material or equipment and the area of the work and 
where it is to be installed.  Shop drawings shall accurately and clearly show sizes, 
work, erection dimensions, arrangement and sectional views, necessary details 
including information for making connection with the work of other items as may 
be required, materials and finishes, detailed parts lists, and performance 
characteristics and capacities as may be required.  

2) All detailing for structural components shall be done in accordance with the 
provisions for design and workmanship in the latest additions of the publications 
listed below except as may be modified in the Contract Documents: 

a. "Manual of Steel Construction" of the America Institute of Steel Construction. 

b. "Building Code Requirements for Reinforced Concrete" and "Manual of 
Standard Practice for Detailing Reinforced Concrete Structures" of American 
Concrete Institute. 

3) Detailing practices for other components shall be done to conform to the best trade 
practices. 

4) Contractor Responsibilities 

a. Before submitting Shop Drawings to the Engineer all submittals from its 
Subcontractors, manufacturers or suppliers shall be sent directly to the 
Contractor for preliminary review, coordination and checking. 

Contractor shall be responsible for their submission at the proper time so as to 
prevent delays in delivery of material or equipment.  Contractor shall 
thoroughly check all drawings for accuracy and conformance to the intent of 
the Contract Documents.  Drawings found to be inaccurate or otherwise in 
error shall be returned to the Subcontractors, manufacturers, or suppliers by the 
Contractor for correction. 

b. All submittals, including Shop Drawings prepared by or under the direction of 
the various Contractors, shall be thoroughly checked by the Contractor for 
accuracy and checked by the Contractor for accuracy and conformance to the 
intent of the Contract Documents before being submitted tot he Engineer and 
shall bear the Contractor’s signature certifying that they have been so checked.  
Before submitting them to the Engineer, all submittals shall be properly labeled 
and consecutively numbered.  In a clear space above the title block, the 
Contractor shall provide the “Shop Drawing ID” form of the Sample Forms, 
and enter the required information: 
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c. Shop Drawings shall be submitted as a single package including all associated 
drawings for any operating system and shall include all items of equipment and 
any mechanical units involved or necessary for the functioning of such system.  
Where applicable, the submittal shall include elementary wiring diagrams 
showing circuit functioning and necessary interconnecting wiring diagrams for 
construction. 

d. If the submittals contain any departures from the Contract Documents, specific 
mention thereof shall be made in the Contractor’s letter of transmittal.  
Otherwise, the review of such submittals shall not constitute approval of the 
departure.  The Contractor shall also call the Engineer’s attention to any 
changes by the use of larger letters of at least 1” in height on the Shop 
Drawings along with a letter by the Contractor advising the Engineer to the 
recommended change and the reason therefore.  If this is not done, even if the 
Work is incorporated in the construction, it will not be accepted by the 
Engineer even if Shop Drawings are “Approved”. 

e. No materials or equipment shall be ordered, fabricated or shipped or any Work 
performed until the Engineer returns to the Contractor the submittals herein 
required, annotated “Approved”. 

f. Where errors, deviations, and/or omissions are discovered at a later date in any 
of the submittals, the Engineer’s prior review of the submittals does not relieve 
the Contractor of the responsibility for correcting all errors, deviations and/or 
omissions. 

g. Two (2) copies of Preliminary Operations and Maintenance Manuals shall be 
submitted with the final Shop Drawings for each item of equipment. 

h. Submittals shall be transmitted in strict compliance with Special Clause 10. A.2 
and in sufficient time to allow the Engineer adequate time for review and 
processing so as not to delay the Project per the approved Shop Drawing 
Schedule. 

i. Contractor shall transmit five (5) prints of each submittal to the Engineer for 
review.  Any submissions, which in the opinion of the Engineer, are not legible 
will not be reviewed and will be returned to the Contractor annotated 
“Disapproved”. 

j. Contract drawings are for engineering and general arrangement purposes only 
and are not to be used as Shop Drawings. 

k. Shop Drawings shall accurately and clearly present the following: 

• All working and installation dimensions. 

• Arrangement and sectional views. 

• Units of equipment in the proposed positions for installation, details of 
required attachments and connections, and dimensioned locations between 
units and in relation to the structures. 

• Necessary details and information for making connections between the 
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various trades including, but not limited to, power supplies and 
interconnecting wiring between units, accessories, appurtenances, etc. 

l. Structural and all other layout drawings prepared specifically for the Project 
shall have a plan scale of not less than 1/4-inch equal to 1 foot and they shall be 
not larger than the size of the Contract Drawings. 

m. Where manufacturer’s publications in the form of catalogs, brochures, 
illustrations, compliance certificates, or other data sheets are submitted in lieu 
of prepared Shop Drawings, such submissions shall specifically indicate the 
item for which approval is requested.  Identification of items shall be made in 
ink, and submissions showing only general information are not acceptable. 

n. The Contractor shall provide all required copies for the use of the various trades 
and at the Site, and one (1) copy of approved Shop Drawings shall be provided 
by the Contractor to each of the other Prime Contractors unless otherwise noted 
in writing by the Engineer. 

o. The Contractor shall respond to required submittals with complete information 
and accuracy to achieve required approvals within three (3) submissions.  All 
costs to the Owner involved with subsequent submissions of Shop Drawings, 
Samples or other items requiring approval, will be backcharged to the 
Contractor, at the rate of 3.0 times direct technical labor cost, by deducting such 
costs from payments due for Work completed.  In the event an approved item is 
requested by the Contractor to be changed or substituted, all involved costs in 
the review process will likewise be paid by  the Contractor to the County unless 
determined by the Director of Project Management or Commissioner that the 
need for such deviation is beyond the control of the Contractor.  Contractor 
shall be responsible for coordinating its Work and submittals with its 
Subcontractors..  Should Contractor cause the need for additional submissions 
or reviews of previous submissions all involved costs will similarly be paid to 
the County.  

5) Procedure for Review 

a. Shop Drawings will be checked for design conformance with the Contract 
Documents and general arrangement only. 

b. Submittals will be annotated by the Engineer in one of the following ways: 

• “Approved” - no exceptions are taken. 

• “Approved as Noted” - minor corrections are noted and shall be made and a 
resubmittal is required. 

• “Disapproved because” - with specific deficiencies noted. 

• “Disapproved” - based on the information submitted, the submission is not 
in conformance with the Contract Documents.  The deviations from the 
Contract Documents are too numerous to list and a completely revised 
submission of the proposed equipment or a submission of other equipment 
is required. 
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c. One copy of the reviewed submittals will be returned to the Contractor.  It is the 
Contractor’s responsibility to provide copies to: 

• Its Subcontractors. 

• Its Materialmen and Suppliers. 

unless notified otherwise in writing by the Engineer. 

6) Disapproved drawings will be returned to the Contractor for correction and 
resubmission.  After the Contractor has had the required corrections made on the 
original drawing, it shall again submit five copies for review by the Engineer. 

7) The acceptance of Shop Drawings by the Engineer shall be only general in nature 
and shall not relieve the Contractor of any responsibility for the accuracy of the 
drawings, the proper fitting and construction of the Work or for the furnishing of 
materials or other Work required by the Contract Documents, but not shown on the 
Shop Drawings.  Acceptance of Shop Drawings by the Engineer shall not be 
construed as approving departures from the Contract requirements unless 
specifically noted by the Engineer.  Acceptance of Shop Drawings for one item 
shall not be construed as approval for other changes even if noted by the Contractor 
on the drawing. 

8) Shop Drawings submitted other than in accordance with the outlined procedures 
will be returned to the Contractor for resubmission and the Contractor shall bear all 
expense and risk of all delays as if no Shop Drawings had been submitted. 

9) No Work shall be performed until the Shop Drawings have been accepted by the 
Owner, and the Contractor shall be responsible for all costs and damages, which 
may result from proceeding prior to the approval of the Shop Drawings. 

45. SEQUENCE OF CONSTRUCTION OPERATIONS 

A. It is mandatory that the premises continue to be occupied and facilities therein shall 
continue to function during the performance of the construction work. 

B. Detailed sequence of construction and availability of spaces in areas through which 
services must pass shall be coordinated between the Owner and the Contractor, before 
actual commencement of the Work. 

1) To enable the Work to be laid out and prosecuted in an orderly and expeditious 
manner, Contractor shall provide a proposed Progress Schedule, within fifteen (15) 
days after the issuance of the Notice to Proceed of this Contract unless otherwise 
directed in writing by the Construction Administrator.  The proposed Progress 
Schedule shall show the anticipated time of commencement and completion of each 
of the various operations to be performed under this Contract; together with all 
necessary and appropriate information regarding the sequence and correlation of 
Work; and the Schedule of Shop Drawings and delivery of all materials and 
equipment required for the Work.  The Contractor shall prepare a Master Progress 
Schedule (Schedule) for the Work. Contractor as directed by the Construction 
Administrator shall revise the proposed Schedule until each activity is properly 
sequenced to provide that the Work will be completed in the proper order and 
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within the allotted Contract duration, without any conflicts.  When the Construction 
Administrator has accepted the Schedule the Contractor will sign it.  The 
Contractor shall then provide one (1) copy of such approved Schedule to each 
Subcontractor and two (2) copies to the Construction Administrator. Contractor 
shall afford its Subcontractors a reasonable opportunity for the introduction and 
storage of their materials and the execution of their Work and shall properly 
connect and coordinate its Work with others.  

Contractor shall strictly adhere to the Schedule unless changed as provided for in 
the following paragraph. 

2)  Within five (5) days after receiving notice of any change in the Contract, or of any 
Extra Work to be performed, or of any suspension of the whole or any portion of 
the Work, or of any other conditions which are likely to cause or are actually 
causing delays, Contractor must notify the Construction Administrator in writing of 
the effect, if any, of such change or Extra Work or suspension or other condition 
upon the previously approved schedule, and must state in what respects, if any, the 
Schedule should be revised, with the reasons therefor.  These proposed changes in 
the Schedule shall be reviewed and, if appropriate, approved, in writing, by the 
Construction Administrator. Contractor must strictly adhere to the revised 
Schedule.  Distribution of the revised Schedule shall be as described in paragraph 
B-1 above.  Contractor’s compliance with the requirements of this paragraph is in 
addition to, and not in lieu of, compliance with other notice requirements pertaining 
to delays and extensions of time contained elsewhere in the contract. 

3) The Schedule shall be reviewed by Contractor every two (2) weeks or as directed 
by the Construction Administrator. 

4) If Contractor shall fail to adhere to the approved Schedule, or to the Schedule as 
revised, they must promptly adopt additional means and methods of construction 
with no additional cost to the County that will make up for the lost time and will 
assure completion in accordance with such Schedule.  The proposed means and 
methods shall be described in writing to the County within two (2) days after the 
Contractor discovered or should have reasonably discovered that the Schedule 
would not be met as originally proposed.  Failure to comply with this requirement 
may result in the County enforcing its rights under the Contract including, without 
limitation, default of the Contract. 

C. From time to time as the Work progresses and in the sequence indicated by the 
approved Schedule, the Contractor must submit to the Construction Administrator a 
specific request in writing for each item of information or approval required.  These 
requests shall be submitted sufficiently in advance of the date upon which the 
information or approval is actually required by the Contractor to allow for the time the 
Construction Administrator may reasonably take to act upon such submissions or 
resubmissions.  The Contractor shall not have any right to an Extension of Time on 
account of delays due to its failure to timely submit requests for the information or 
approvals. 

D. Certain construction work shall be required, which will be disruptive to the Owner's 
staff insofar as noise, dirt and dust is concerned.  The Contractor, therefore, shall 
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perform such work during other than normal working hours. Subject to the requirements 
of law, the Owner imposes no limitation on the Contractor's working hours and 
whatever overtime work may be necessary or required shall be considered by the 
Contractor and reflected in its Bid Proposal without the benefit of extra compensation. 

46. PROTECTION 

A. The Contractor shall at all times exercise all necessary precautions for the safety of the 
public, employees performing the work and County personnel. The Contractor shall 
provide and maintain barricades, danger signals and other safeguards about the work 
and shall be held responsible for all accidents or damages to persons or property caused 
by failure to do so throughout the progress of the work, and shall comply with all 
applicable provisions of Federal, State and County Safety Laws. 

B. The Contractor shall during the performance of its work, protect at all times all adjacent 
portions of the existing surfaces and existing equipment from damage due to the 
performance of the construction work. 

C. The Contractor shall furnish temporary facilities and/or temporary dust-proof partitions 
separating all work areas and access routes from those areas not involved in active 
alterations, so that this work will not interfere with the Owner's access or normal use of 
areas not allocated to the Contractor, or any essential service to such areas, when 
ordered by the Construction Administrator. 

47. CLEANUP AND REMOVAL OF DEBRIS 

A. At the end of each working day, the Contractor shall sweep up and collect all the 
rubbish and place it in appropriate containers, furnished by the Contractor.  Containers 
shall be kept at a location on, or adjacent to the work site, as designated by the 
Construction Administrator.  Wood or cardboard crates and other debris of a similar 
nature shall be broken up, securely bundled and neatly stacked alongside the containers.  
Once each week and at the completion of the work, the Contractor shall remove all 
accumulated debris and rubbish. 

B. At the completion of the work, the Contractor shall clean all equipment, fixtures, 
surfaces and accessories, removing all dust and other foreign matter, ready for use by 
the Owner. 

48. TEMPORARY SERVICE 

A. Sanitary facilities will be provided by the Owner for the Contractor and its personnel. 

B. The Owner will supply and pay for the cost of all-temporary water and temporary 
electric power (120 volt, 60 hertz). The Contractor shall furnish and install all 
temporary electrical and water connections required for work under this Contract, at and 
to locations as designated by the Construction Administrator. 
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49. OPERATING TESTS 

A. Where operating tests are specified the Contractor shall test the work as it progresses 
and shall make satisfactory preliminary tests in all cases before applying to the Engineer 
for official tests. 

B. Official tests will be made in the manner specified for the different branches of the 
work, in the presence of the Construction Administrator or Engineer.  Should defects 
appear they shall be corrected by the Contractor and the test repeated until the 
installation is acceptable to the Construction Administrator or Engineer and to any 
authorities having jurisdiction. 

C. No work of any kind shall be covered or enclosed before it has been tested and 
approved. 

D. The Contractor shall furnish all materials and apparatus, make connections and conduct 
tests, without extra compensation unless noted otherwise. 

50. OPERATING INSTRUCTIONS AND PARTS LISTS 

A. Where the Specifications require any Contractor to supply equipment operating and 
maintenance instructions and spare parts lists prior to the completion of the work it shall 
provide three copies of the publications for each piece of equipment he has furnished 
and installed under the Contract, upon receipt of the approved shop drawings. 

B. Publications shall be prepared for the specific equipment furnished and installed, 
containing the following information, and shall not refer to other sizes, types or models 
of similar equipment: 

1) Clear and concise instructions for the operation, adjustment, lubrication and other 
maintenance of the equipment, including a complete lubrication chart. 

2) A complete listing of all parts for the equipment, with catalog numbers and other 
data necessary for ordering replacement parts. 

C. Advertising literature will not be acceptable. 
 

51. CUTTING AND PATCHING 

Contract with Single Bid: 

A. Where the project does not involve separate bids pursuant to the New York General 
Municipal Law the following will apply: 

1) Where walls, floors, ceilings, roofs or other items require cutting for the installation 
of new work, all such cutting shall be done by the Contractor with the approval of 
the Construction Administrator; and the Contractor shall patch the opening to make 
the cut portions match the adjacent finished surfaces, unless otherwise indicated. 

2) The Contractor shall not endanger any existing condition by its operations. 

3) The cost of all cutting and patching caused by the Contractor's negligence shall be 
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borne by the Contractor. 
 

Contract with Separate Bids: 
B. If the project is one where separate bid specifications are required pursuant to the New 

York General Municipal Law the following will apply: 

1) A sufficient time in advance of the construction of new floors, walls, ceilings, 
roofs, or other items, each Contractor shall be responsible for properly locating and 
providing in place all sleeves, inserts and forms required for their work, and shall 
furnish the Contractor for General Construction with complete information relative 
to exact locations and dimensions of all required openings in the General 
Contractor's work.  Other Contractors shall periodically consult the Job Progress 
Chart of the General Contractor so that they will not be delayed by their work 
requirements, but the General Contractor shall be obliged to give all other 
Contractors at least seventy-two hours notice before commencing the previously 
mentioned new construction work. 

2) The cost shall be borne by the responsible Contractor for all cutting, patching, re-
waterproofing and re-caulking of new work necessary for reception of the work of 
a Contractor, caused by the Contractor's failure to timely or properly locate and 
provide in place all sleeves, inserts and forms required for its own work, or by a 
Contractor's failure to inform the General Contractor of required openings.  The 
General Contractor shall do all cutting, patching, re-waterproofing and re-caulking 
of all new work no matter how or by whom such work was caused and shall be 
reimbursed for such extra work by the responsible Contractor, in accordance with 
the terms of the Contract.  All cutting and patching shall have prior approval of the 
Construction Administrator. 

3) Where sleeves, inserts, forms or openings are required in existing walls, floors, 
ceilings roofs, or other existing items, all necessary cutting, patching, re-
waterproofing and re-caulking required shall be done by the individual responsible 
Contractor, except for finished surfaces.  The responsible Contractor shall do all 
rough patching to bring the cut areas to the proper surface ready to receive the 
finished surface.  All finishing work required to make the cut portions match the 
adjacent finished surfaces shall be performed by the General Contractor. 

4) Each Contractor shall be responsible for coordinating their work with the work of 
all other Contractors engaged on the project.  If directed, Contractors shall submit 
coordinated shop drawings showing how the fitting of the various parts of the work 
will be accomplished, for the Construction Administrator’s acceptance. 

5) All cutting and patching shall be governed by the applicable divisions of the 
Specifications with regard to workmanship, materials and methods. 

6) No Contractor shall endanger any work by unauthorized cutting, excavating, or 
other alteration of the work, unless previously authorized by the Construction 
Administrator. 
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52. CONFLICTS AMONG CONTRACT DOCUMENTS 

In the event of any conflict among the Contract Documents, the Contractor shall notify the 
Commissioner and comply with the Commissioner's interpretation, according to the 
following priorities: 

Priority Order Document 
1……………………. Modification issued after execution of Agreement 
2……………………. Agreement between Owner and Contractor 
3……………………. Addenda issued prior to the execution of the Agreement 

(Later date to take precedence) 
4……………………. Special Notices 
5……………………. Technical Specifications 
6……………………. Construction Drawings: 
 6A…………..  Schedule on Construction Drawings 
 6B…………..  Notes on Construction Drawings 
 6C…………..  Large Scale Details on Construction Drawings 
 6D…………..  Small Scale Details on Construction Drawings 
7……………………. General Requirements 
8……………………. Special Clauses 
9……………………. Information for Bidders and General Clauses 

53. RECORD DRAWINGS 

A. The Owner shall furnish, at the first job meeting, one set of "paper” copies of the 
contract drawing(s) - this is in addition to the five sets of contract drawings as described 
in the Article “Contract Drawings” of the General Requirements; for the Contractor's 
use to indicate change(s) as they occur for the duration of the construction work. Upon 
request from the Contractor, the County will supply the Contractor a copy of the 
original Contract Drawings in AutoCAD format. 

B. The Contractor shall record neatly and legibly, using reasonable drafting care, all 
approved change(s) (including minor revisions or corrections of pipes, ducts, electric 
outlets, circuit panels and other features, as well as invert elevations and locations of 
underground lines). 

C. When all approved changes are recorded and clearly identified, the Contractor shall 
prepare a set of “as-built” (record) drawings, in the latest version of AutoCAD, using 
the approved County format and associated CAD layering guidelines, with 24” x 36” 
drawing sizes, showing the project as built including all changes in the work made 
during construction based on marked-up prints, drawings, and other data. These 
drawings shall be filed on a CD and submitted to the Construction Administrator. 

D. All additional "paper" or reproducible drawings are to be obtained by the Contractor at 
their own expense. 
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54. TIME 

A. All time limits (see Article “Required Time For Completion Of The Work” of the 
General Requirements, and, Article “Time Of Starting” of the Information For Bidders) 
stated in the specifications are of the essence of the Contract. 

B. The Contractor may perform all necessary labor during other than normal working 
hours.  The Owner imposes no limitation of the Contractor's working hours and 
whatever overtime work may be necessary or required shall be considered by the 
Contractor and reflected in its Bid Proposal without the benefit or extra compensation. 
The Contractor must give a minimum of four (4) hours notice to the Construction 
Administrator when overtime Work is necessary.  The Contractor shall promptly pay to 
the County the additional cost of the Engineer and Construction Administrator for 
inspection services during the overtime Work. 

55. ACCELERATION OF THE WORK  

The Owner may, at its sole discretion and for any reason, require the Contractor to 
accelerate the schedule of performance by providing overtime, extended day, extra crews, 
Saturday, Sunday and/or holiday work and/or by having all or any subcontractors designated 
by the Owner provide overtime, extended day, extra crews, Saturday, Sunday or holiday 
work by the Contractor’s or his subcontractor’s own forces, and such requirements is 
independent of and not related in any way to any apparent inability of the Contractor to 
comply with the schedule(s), Milestone(s) and/or completion date requirements, the Owner, 
pursuant to a written change order as signed by the Commissioner shall reimburse the 
Contractor for the  direct cost to the Contractor of the premium time for the labor utilized by 
the Contractor in such overtime, extended day, extra crews, Saturday, Sunday or holiday 
work(but not for the straight time costs of such labor) together with any social security and 
state or federal unemployment insurance taxes in connection with such premium time.  
However, no overhead, supervision costs, commissions, profit or other costs and expenses 
of any nature whatsoever, including impact costs or costs associated with lost efficiency or 
productivity, shall be payable in connection therewith. Anything to the foregoing 
notwithstanding, in the event that the Contractor has fallen behind schedule or in the 
Owner’s judgment appears likely to fall behind schedule, Owner shall have the absolute 
right to direct the Contractor to accelerate the performance of its work, including that of its 
subcontractors, and the full costs for such acceleration shall be borne solely by the 
Contractor. 
 

56. ULTRA LOW SULFUR DIESEL FUEL 

A. Contractors and Subcontractors operating onroad and nonroad vehicles to perform 
County work must power those vehicles with ultra low sulfur diesel fuel.  Ultra low 
sulfur diesel fuel is any diesel fuel that has a sulfur content of no more than fifteen parts 
per million. 

 
B. In addition, all onroad and nonroad diesel vehicles used to perform County work and 

equipped with a model year 2003 or older engine shall utilize the best available 
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technology2 in accordance with the following schedule: 
a) effective September 1, 2007 - 35% of all such motor vehicles used on  
    this project; 
b) effective September 1, 2008 - 65% of all such motor vehicles used on  
    this project; 
c) effective September 1, 2009 - 100% of all such motor vehicles used on  
    this project. 

 
C. All onroad and nonroad diesel vehicles to perform County work having a gross vehicle 

weight rating of more than 14,000 pounds shall utilize the best available technology or be 
equipped with an engine certified to the applicable 2007 United States Environmental 
Protection Agency (“EPA”) standard for particulate matter as set forth in Section 86.007-
11 of Title 40 of the Code of Federal Regulations or to any subsequent EPA standard for 
such pollutant that is at least as stringent, in accordance with the following schedule: 
 a) by September 1, 2007 - 35% of all such motor vehicles; 
 b) by September 1, 2008 - 65% of all such motor vehicles; 

c) by September 1, 2009 - 100% of all such motor vehicles 
 
D. Any contractor who violates any provision of Section 873.1329 shall be liable for  

a civil penalty not to exceed ten thousand dollars plus twice the amount of money saved 
by such contractor for failure to comply with this section. 
 

E. Any contractor who makes a false claim may be liable for a civil penalty not to  
exceed twenty thousand dollars, in addition to twice the amount of money saved by such 
contractor as a result of having made such false claim. 
 

F. Nothing in this section shall be construed to limit the County’s authority to cancel or 
terminate a contract, deny or withdraw approval to perform a subcontract or provide 
supplies, issue a non-responsibility finding, issue a non-responsiveness finding, deny a 
person or entity pre-qualification as a vendor, or otherwise deny a person or entity public 
entity business. 

 
G. If sufficient quantities of ultra low sulfur diesel fuel are not available to meet the needs of 

a contractor to fulfill the requirements of this contract, the Contractor may submit a 
written request to the Commissioner to use diesel fuel with a sulfur content of no more 
than thirty parts per million as long as the contractor shall use whatever quantity of ultra 
low sulfur diesel fuel that is available.  Such determination shall be made in writing on a 
case by case basis upon written application to the Commissioner.  If the Commissioner 
grants such authority it shall expire sixty days thereafter and may be renewed upon 
written request for additional periods of sixty days.   

                                                           
2 Best Available Technology means a system for reducing the emission of pollutants which is based on technology 
verified by the U.S. Environmental protection Agency or the California Air Resources Board or which has been 
identified pursuant to NYC’s Department of Environmental Protection that (1) reduces diesel particulate matter 
emissions by at least 85 percent, as compared to a similar engine operating on traditional diesel fuel without 
emission control technology, or reduces engine emissions to 0.01 grams diesel particulate matter per brake 
horsepower per hour or less; and 2) achieves the greatest reduction in emissions of nitrogen oxides at a reasonable 
cost and in no case produces a net increase in nitrogen oxides in excess of 10%. 
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H. The Contractor, in order to comply with Subsections B & C above, must retrofit  

its vehicles to include both of the following in order to comply with the Best Available 
Technology Requirements: 

 

• Diesel Oxidation Catalysts (DOC) 
• Crankcase Vent Filters (CVF) 

 
If the Contractor wants to propose an alternative technology it must submit a written 
request to the Commissioner with sufficient detail to enable the Commissioner to make a 
determination as to whether to accept the alternative technology.  Any approval of 
alternative technology must be in writing. 

57. QUALIFIED TRANSPORTATION FRINGE PROGRAM 

EXECUTIVE ORDER NO. 7-2005 
 
Requires that contractors, concessionaires and vendors doing business with the County 
enroll in a Qualified Transportation Fringe Program as defined in §132(f)(1) of the IRS Tax 
Code for all contracts for goods or services of $100,000 or more in any twelve month period 
during the contract term if such contractor, concessionaire or vendor employs more than 25 
individuals who utilize public transportation and/or pay for commuter parking at least 1 day 
per week regardless of whether those employees are engaged in work pursuant to the 
contract. 
 

Bidders shall submit the signed statement on Proposal Page 34.  Notwithstanding the above, 
a Bidder may submit a Waiver Application on Proposal Page 35 to the Commissioner. 

58. USE OF FLUORESCENT LIGHT BULBS & ENERGY EFFICIENT BULBS 

The use of incandescent light bulbs is prohibited in County-owned buildings and facilities.  
Only fluorescent light bulbs may be installed in County buildings and facilities.  Exterior 
lights must utilize energy-efficient bulbs.  For further details see Article 58 of the General 
Clauses. 

59. COUNTY OF WESTCHESTER PHOSPHORUS-FREE LAWN FERTILIZER POLICY 

Executive Order 8-2007 limits the use of lawn fertilizers containing phosphorous and other 
compounds containing phosphorous, such as phosphate on County owned property. 
 
EXECUTIVE ORDER NO.8 OF 2007 
 
 WHEREAS, the New York City water supply watershed is a critical drinking water 
source for approximately eight million New York City consumers and approximately one 
million upstate consumers.  Over eighty-five percent (85%) of Westchester County's 
residents consume water from the New York City water supply system; and 
 
 WHEREAS, eutrophication is a natural aging process of lakes or streams brought on by 
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nutrient enrichment.  Eutrophication can be greatly accelerated by human activities that 
increase the rate at which nutrients and organic substances enter aquatic ecosystems from 
their surrounding watersheds; and 
 
 WHEREAS, as a result of accelerated eutrophication, enhanced plant growth reduces 
dissolved oxygen in the water creating severely impaired water bodies with unpleasant 
water taste and odor, discoloration, release of toxins and increased turbidity that interferes 
with the health and diversity of indigenous fish, plant, and animal populations and with the 
recreational use of rivers, lakes and wetlands.  Consequently, eutrophication restricts water 
use for fisheries, recreation, industry, and drinking due to the increased growth of 
undesirable algae and aquatic weeds and the oxygen shortages caused by their death and 
decomposition; and 
 
 WHEREAS, nutrient pollution due to human activities is one of the leading causes of 
eutrophication in the NYC Watershed, and is specifically accelerated by the introduction of 
excessive phosphorus into the environment.  In fact, most reservoirs in the East of Hudson 
portion of the New York City Watershed (5 of the 7 located in Westchester County) are 
designated as phosphorous-restricted basins in accordance with the New York City 
Watershed Rules & Regulations due to excessive phosphorous volumes which have not 
been reduced despite phosphorous reductions mandated by the New York State Department 
of Environmental Conservation (NYSDEC); and 
 
 WHEREAS, one unnecessary source of phosphorus pollution in the watershed is the 
many pounds oflawn fertilizer applied by residents and businesses in the County of 
Westchester each year; and 
 
 WHEREAS, when phosphorus fertilizer is applied to phosphorus-rich lawns, much of 
the excess simply runs off of the lawn into the storm drainage systems where it can be 
carried into rivers, lakes, streams, and wetlands, causing eutrophication; and 
 
 WHEREAS, soil tests conducted pursuant to a six-year study by the Cornell Cooperative 
Extension, an extension of the State's designated Land-Grant University, have shown that 
approximately 90% of the lawns in Westchester County have medium-to-high levels of 
phosphorus; and 
 
 WHEREAS, the New York City Watershed Pesticide and Fertilizer Technical Working 
Group, established by the New York City Watershed Memorandum of Agreement, issued a 
report in 2000, noting the high percentage of phosphorus in regional soils and 
recommending that phosphorus-based lawn fertilizers be added only when a soil analysis 
identifies phosphorus deficiencies. 
 
 WHEREAS, the proposed Stormwater Phase II regulations recently issued by the New 
York State Department of Environmental Conservation, and which are expected to go into 
effect in January of2008, will allow the use of phosphorus-based lawn fertilizers on 
municipally-owned land only where soil testing indicates that phosphorus concentrations are 
inadequate, in order to ensure that municipalities in the New York City Watershed are 
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taking satisfactory steps to achieve the above-referenced mandatory phosphorous 
reductions. 
 
 WHEREAS, the United States Environmental Protection Agency has also determined 
that a Nonpoint Source Implementation Plan was necessary in the Croton Watershed 
because the phosphorus reductions necessary to meet the targeted applicable water quality 
standards could not be achieved by wastewater treatment plant upgrades alone; and 
 
 WHEREAS, Section 110.11 of the Laws of Westchester County places the responsibility 
to supervise, direct and control, subject to law, the administrative services and departments 
of the county, upon the County Executive; and 
 
 WHEREAS, I have determined that restricting the application and use of lawn fertilizer 
containing phosphorus on all County-owned property will address one source of 
unnecessary and preventable phosphorus pollution and will improve water quality in the 
County; and 
 
 WHEREAS, the Department of Planning, after review of the applicable regulations 
under the State Environmental Quality Review Act, has advised that this Executive Order 
has been classified as a Type II action, pursuant to 6 N.Y.C.R.R. § 617.5(c)(20), “routine or 
continuing agency administration and management, not including new programs or major 
reordering of priorities that may affect the environment,” and 6 N.Y.C.R.R. § 617.5(c)(27), 
“adoption o fregulations, policies, procedures and local legislative decisions in connection 
with any action on this list.” As such, no further environmental review is required. 
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(1) Newly established turf or lawn areas during their first growing season.  
 
(2) Turf or lawn areas that soil tests, performed within the past three years by a certified 
laboratory or by the Cornell University Cooperative Extension of Westchester County, 
confirm the need for additional phosphorus application in accordance with the phosphorus 
levels established by the Cornell University Cooperative Extension of Westchester County.  
The lawn fertilizer application shall not contain an amount of phosphorus exceeding the 
amount and rate of application recommended in the soil test evaluation. 

 
(3) Agricultural uses, vegetable and flower gardens, or application to trees or shrubs. 

 
 IV. The transition to phosphorus-free lawn fertilizer shall occur as soon as possible in a 
manner that avoids wasting of existing inventories; accommodates establishment of supply 
chains for new products; enables the training of County employees and licensees in 
appropriate work methods; and allows the phase-out of products and practices inconsistent 
with this Executive Order. However, in no event shall lawn fertilizer containing phosphorus 
(i.e., labeled as containing more than 0% phosphorus or other compound containing 
phosphorus, such as phosphate) be applied upon County-owned property after January 
1,2009, unless an exemption set forth in Section III of this Executive Order applies. 
 
 V. This Executive Order shall take effect on the date hereof, and shall remain in effect 
until otherwise superseded, repealed, modified or revoked. 
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AFFIRMATIVE ACTION PROGRAM REQUIREMENT- SUBCONTRACTOR(S) 

County of Westchester, Department of Public Works 
(To Be Completed By Subcontractor and Submitted with Request to Utilize Subcontractor) 

 
 
Affirmative Action Program 
 
An approved Affirmative Action Plan shall be required for all Subcontractors for public work 
where the subcontracted work exceeds $50,000 or more than fourteen (14) persons are employed 
by the Subcontractor. 
 
 
Does the Subcontractor participate in an approved Affirmative Action Program? Yes [   ]  No [   ] 
 
If Yes, give name of Program:           
 
              
 
 
 
If No, how many employees will the Subcontractor employ on this project?    
 
 
 
An approved Affirmative Action Program shall mean a plan approved or adopted by Westchester 
County including but not limited to, the Home-Town Plan, the Recruitment Training Program or 
any other program approved or meeting the requirements of the State or Federal government. 
 
The “Monthly Employment Utilization Report” of the Sample Forms, shall be filled out by the 
Contractor and/or Subcontractor(s) who are required to have an Affirmative Action Program, 
prior to the start of the work. 

Forms Page 1 
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CONTRACTOR'S REPORT OF EMPLOYMENT AND WEEKLY AFFIDAVIT 

County of Westchester, Department of Public Works 
 
Contract No.      
 
Report No.      
 
Week(s) ending     
 
 
Title of Contract and Location ___________________________________________________ 
 
Contractor or Subcontractor ___________________________________________________ 
 
Address ___________________________________________________ 
 
 ___________________________________________________ 
 
 ___________________________________________________ 
 
STATE OF                  ) 
COUNTY OF               )  SS.: 
 

I,      , being duly sworn, depose and say: 
 
1. I pay or supervise the payment of the persons employed by      
 (Contractor or Subcontractor) 
in connection with the above referenced contract; 
 
 
2. During the payment period commencing on the   day of    , 
 
20  and ending on the    day of   , 20 , all persons employed by 
 
      in connection with such contract have been paid in full 
 (Contractor or Subcontractor) 
weekly wages and supplements earned by such persons except the following: (strikeout, if not  
 
applicable) 
 
 
3. Such persons have been paid the prevailing rate of wages and the supplements as  
 
determined and required by Section 220 of the New York State Labor Law. 
 

Page 1 of 2 
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4. No rebates or deductions have been deducted from such wages and supplements except 
 
as authorized or required by applicable statutes or regulations of the Federal, State and County 
 
Governments. 
 
 
5. The following is a true and accurate summary of wages and supplements paid: 
 
     During the week    Total to date 
 
Number of names on payroll      
 
Hours worked       
 
Total wages earned      
 
 
6. I have read the foregoing statement of wages and supplement, know the contents  
 
thereof, and the same is true to my own knowledge. 
 
 
 
         
 (Signature) 
 
STATE OF NEW YORK) 
COUNTY OF WESTCHESTER)   ss.: 

 
 On this    day of    , 20 , before me personally came  
      to me known, and known to me to be the person who 
executed the above instrument, and who being duly sworn did say that he executed the same. 
 
 
 Sworn to before me 
 this    day of     
 
 
         

License No. 
 
       
 Notary Public  -  State of New York 
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SAMPLE FORMS 
 

Forms Page 6 
 
(WC DPW E Version 11/3/08) 
 
 

SHOP DRAWING ID 

County of Westchester, Department of Public Works 
 

 

WESTCHESTER  COUNTY  DRAWING  __________ OF  _______ 
 
 
NAME OF PROJECT  
_______________________________________ 
 
Date ___________________________________________________ 
 
Contract No. _____________________________________________ 
 
Item/Model No.  __________________________________________ 
 
Manufacturer  ____________________________________________ 
 
Contract Drawing No.  _____________________________________ 
 
Specification Section  ______________________________________ 
  
 
This document has been reviewed, coordinated and checked for 
accuracy of content and for compliance with the Contract Documents.  
The information contained herein has been coordinated with all other 
Contract Work. 
 
 
Contractor  _____________________________________________ 
 
Signed  _________________________________________________  
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REQUEST FOR APPROVAL OF EQUAL 

County of Westchester, Department of Public Works 
 

 
SPECIFICATION 
        NO.     ITEM    EQUAL___________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 

 
 
 

Attach a separate sheet here if more space is required. 



SAMPLE FORMS 
 

Forms Page 8 
 
(WC DPW E Version 11/3/08) 
 
 

REQUEST FOR APPROVAL OF SUBSTITUTIONS 

County of Westchester, Department of Public Works 

 
 

ITEM 
NO. 

ITEM SUBSTITUTION COST OF 
SPECIFIED 

ITEM 

COST OF 
SUBSTITUTED 

ITEM 

SAVINGS 
TO 

COUNTY 

 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
 
 

Attach a separate sheet here if more space is required. 
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CONTRACTOR’S ULTRA LOW SULFUR DIESEL FUEL AFFIDAVIT 
 
 

County of Westchester, Department of Public Works 
 

Contract No. __________Period Included in this Report:__________, 20__ to _________, 20__ 
 
Title of Contract and Location_____________________________________________________ 
_____________________________________________________________________________ 
 
Contractor ____________________________________________________________________ 
Address_______________________________________________________________________ 
 
Subcontractor _________________________________________________________________ 
Address______________________________________________________________________ 
 
STATE OF   )  ss.: 
COUNTY OF   ) 
 
 I, __________________________________________being duly sworn, depose and say: 
  (print name)   (print title) 

1. I certify under penalty of perjury that I agree to comply with the requirements of Chapter 
878, Article XIII, Section 873.13.29 of the Laws of Westchester County. 

2. During the period __________________ through ______________, all diesel-powered 
vehicles, used in the performance of Contract No.____________, were powered by ultra 
low sulfur diesel fuel (15 ppm Sulfur Maximum). 

3. No fuel other than Ultra Low Sulfur Diesel Fuel (15 ppm Sulfur Maximum) was utilized 
on this project for the above described vehicles. 

4. The annexed Ultra Low Sulfur Diesel Fuel Log is a true and accurate summary of the low 
sulfur diesel fuel (15 ppm Sulfur Maximum) purchased and utilized in the performance of 
this project. 

5. I have read the foregoing statement, have full knowledge of the contents thereof, and it is 
my intent that the County of Westchester will rely on the statements contained herein. 

 
        ______________________ 
         (Signature) 
STATE OF   )  ss.: 
COUNTY OF   ) 
 
  On this _______________ day of ________________, 20__, before me personally came 
_____________________________ to me known, and known to me to be the person who 
executed the above instrument, and who being duly sworn did say that he/she executed the same. 

Sworn to before me this  

___________day of ________, 20__. 

________________________________ 

       Notary Public 

The Ultra Low Sulfur Diesel Fuel-Log must be attached. 
This Certification also has to be submitted by your subcontractor(s).  Additional 

copies of this form can be acquired from the Department of Public Work. 
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ULTRA LOW SULFUR DIESEL FUEL (15 ppm Sulfur Maximum) – LOG 
 

Period of Log: ______________     through   _____________________ 
 

Contract No. ______________ 
 
Title of Contract and Location________________________________________ 
________________________________________________________________ 
 
Contractor or Subcontractor__________________________________________ 
Address__________________________________________________________ 
 
Date of Purchase Name and Address of Vendor 

(Print) 
Gallons Purchased 

 
   

   

   

   

   

   

   

   

   

   

   

   

   

   

 
A Separate Copy of this Certification will also have to be signed by each of your 
subcontractors that utilize diesel powered vehicles, fifty horsepower or greater, on the above 
project.  Additional copies of this form can be acquired from the Department of Public Works.



7. Bank Name:

8. Bank Address:

9. Routing Transit Number:                                                                                             10. Account Type:
(check one)  �Checking           �Savings

11. Bank  Account Number:                                                            12. Bank Account Title:

13. Bank Contact Person Name:                                                                                       Telephone Number:

14. FINANCIAL INSTITUTION CERTIFICATION (required ONLY if directing funds into a Savings Account OR if a voided check is not 

attached to this form):  I certify that the account number and type of account is maintained in the name of the vendor named above.  As a 
representative of the named financial Institution, I certify that this financial Institution is ACH capable and agrees to receive and deposit
payments to the account shown.

Authorized Signature Print Name / Title                                                             Date

estchester
gov.comW

Westchester County • Department of Finance • Treasury Division

Section I - Vendor Information

Section II- Financial Institution Information

Electronic Funds Transfer (EFT) 
Vendor Direct Payment Authorization Form

INSTRUCTIONS:  Please complete both sections of this Authorization form and attach a voided check.  See the reverse

for more information and instructions (Forms Page 21).  If you previously submitted this form and there 

is no change to the information previously submitted, ONLY complete lines 1 through 6 of section 1.

1.Vendor Name:

2.Taxpayer ID Number or Social Security Number: 

3. Vendor Primary Address

4.Contact Person Name: Contact Person Telephone Number:

5. Vendor E-Mail  Addresses for Remittance Notification:                                                                                

6. Vendor Certification: I have read and understand the Vendor Direct Payment Program and hereby authorize payments to be received 
by electronic funds transfer into the bank that I designate in Section II. I further understand that in the event that an erroneous electronic 
payment is sent, Westchester County reserves the right to reverse the electronic payment. In the event that a reversal cannot be 
implemented, Westchester County will utilize any other lawful means to retrieve payments to which the payee was not  entitled. 

Authorized Signature Print Name/Title Date

(Leave Blank - to be completed by
Westchester County) - Vendor number assigned

Authorization is:
(check one)

� New

� Change

� No Change

 

 

(WC DPW E Version 11/3/08)
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Westchester County • Department of Finance • Treasury Division

GENERAL INSTRUCTIONS

Section I - VENDOR INFORMATION

Section II - FINANCIAL INSTITUTION INFORMATION

Electronic Funds Transfer (EFT) 
Vendor Direct Payment Authorization Form

Please complete both sections of the Vendor Direct Payment Authorization Form and forward the 

completed form (along with a voided check for the account to which you want your payments credited) 

to: Westchester County Board of Acquisition and Contract, 148 Martine Ave, Room 104, 

White Plains, NY 10601,  Attention: Vendor Direct.  Please see item 14 below regarding attachment

of a voided check.

1. Provide the name of the vendor as it appears on the W-9 form.

2. Enter the vendor’s Taxpayer ID number or Social Security Number as it appears on the W-9 form. 

3. Enter the vendor’s complete primary address (not a P.O. Box).

4. Provide the name and telephone number of the vendor’s contact person.

5. Enter the business e-mail address for the remittance notification. THIS IS VERY IMPORTANT.  This is the e-mail address

that we will use to send you notification and remittance information two days prior to the payment being credited to your

bank account. We suggest that you provide a group mailbox (if applicable) for your e-mail address.  You may also

designate multiple e-mail addresses.  

6. Please have an authorized Payee/Company official sign and date the form and include his/her title.

7. Provide bank’s name.

8. Provide the complete address of your bank.

9. Enter your bank’s 9 digit routing transit number. 

10. Indicate the type of account (check one box only). 

11. Enter the vendor’s bank account number.

12. Enter the title of the vendor’s account.

13. Provide the name and telephone number of your bank contact person.

14. If you are directing your payments to a Savings Account OR you can not attach a voided check for your checking 

account, this line needs to be completed and signed by an authorized bank official. IF YOU DO ATTACH  A VOIDED   

CHECK FOR A CHECKING ACCOUNT, YOU MAY LEAVE THIS LINE BLANK.

DPW 10/08 

 

(WC DPW E Version 11/3/08)
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SAMPLE CONTRACT AND BOND 

FOR CONSTRUCTION 

DEPARTMENT OF PUBLIC WORKS 

Division of Engineering 

(WC DPW E Version 1/10) 



 

 
 
 

WESTCHESTERGOV . COM              DEPARTMENT OF PUBLIC WORKS 
                                                                                      OFFICE OF THE COMMISSIONER 
 
                                                                  
   
 
 
 
 
 
 
 

CONTRACT AND BOND 
 
 
 

FOR CONTRACT 
 
 
 
 
 
 
 
 
 
 
NOTE:   ONLY PROVIDED AS A SAMPLE IN THESE SPECIFICATIONS FOR 
INFORMATIONAL PURPOSES AND NOT TO BE EXECUTED WHEN SUBMITTING 
THE BID PROPOSAL.  THE SUCCESSFUL BIDDER WILL BE REQUIRED TO 
EXECUTE THESE DOCUMENTS, AS MORE FULLY DESCRIBED IN THE PROPOSAL 
REQUIREMENTS.  
  
 
 
 
 
 
 
(WC DPW Version 4/04)
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CONTRACT NO.     Amount of Contract $ 
 
 
 

THIS AGREEMENT made this _____ day of ____________________, 200__, by and 
between the COUNTY OF WESTCHESTER, a municipal corporation of the State of New York, 
hereinafter, “County”, and 

 
 
 
 

hereinafter called the “Contractor”, WITNESSETH as follows: 

WHEREAS, the Commissioner of Public Works, hereinafter called “Commissioner”, by 
virtue of the power and authority in him vested did advertise for proposals and bids for: 

 
 
 
 

Westchester County, New York, to furnish all labor, tools, implements and materials that may be 
requisite and necessary to the execution and completion of the work according to the plans, 
specifications, profiles and other drawings relating to such work, as approved by the County of 
Westchester and now on file in the Office of the Commissioner, and 

WHEREAS, the Contractor did bid for said work in the manner and form as required by 
said plans and specifications and, being the lowest responsible bidder therefore, was duly 
awarded the Contract for such work at prices named in the itemized proposal by a resolution of 
the Board of Acquisition and Contract of the said County of Westchester. 

NOW THEREFORE, the Contractor, in consideration of the prices so named for the 
various items of work to be paid for as hereinafter provided, does for itself, its representatives, 
agents, executors, administrators, successors or assigns, covenant and agree with the County that 
it, the said Contractor, shall and will at its own proper costs and charges and in conformity with 
said plans and specifications which are made a part of this Contract without setting forth same 
herein, provide all manner and kind of materials, molds, models, cartage, appliances and 
appurtenances required and of every description necessary for the due and proper performance of 
this Contract and the completion of said work to be done under the supervision and direction of 
the Commissioner, in a good workmanlike manner and in conformity with said plans and 
specifications without any alteration, deviation, additions, or omissions therefrom except upon 
due request and under the written direction of said Commissioner. 

The Contractor acknowledges receipt of the “Information for Bidders, General and 
Special Clauses, Specification, Proposal and Plans” relating to this Contract, as well as all issued 
Addenda thereto, all of which are expressly incorporated in this Contract as if fully set forth 
herein. 
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IT IS FURTHER UNDERSTOOD AND AGREED by and between the parties to this 
Contract that if in the opinion of the said Commissioner of the County of Westchester it shall 
become necessary to make any change in the work called by the plans and specifications which 
are a part of this Contract, whereby, consistent with the Information for Bidders, the work 
contemplated by said plans and specifications is modified and reduced and the costs and 
expenses of such work lessened, that then and in that event the Contractor will do the work as 
changed and modified and the said Commissioner shall estimate the difference between the 
original estimate of quantities therefor and the amount that should be paid by reason of the 
modification and change and the difference shall be deducted from the original estimate of 
quantities therefore of said Contract and said Contractor shall be paid accordingly.  The estimate 
of said Commissioner shall be final and conclusive upon the parties hereto and may not be 
challenged except in a proceeding commenced pursuant to Article 78 of the Civil Practice Law 
and Rules.  Any changes, modifications or deductions shall in no way invalidate this Contract 
and said Contractor agrees that in the event of any such change or modification reducing the 
original, estimated quantities therefore, it will not make any claim for any profit, or loss of profit 
by reason thereof.  Notwithstanding any dispute or disagreement arising hereunder, Contractor 
agrees that the Work shall not be delayed nor disrupted by reason thereof. 

The County hereby covenants and agrees with the said Contractor, in consideration of the 
covenants and agreements herein being strictly and in all respects complied with by the said 
Contractor as specified, that it will well and truly pay unto the said Contractor the unit prices set 
forth in the Proposal for the various items included in the Contract. 

All partial payments will be made in accordance with the provisions set forth in the 
“Information for Bidders” and especially that part thereof which relates to “Estimates and 
Payments”. 

Furthermore, all partial payments will be made on the claim voucher and verified 
certificate of the Commissioner, both of which shall be filed in the Office of the Commissioner 
of Finance of the County of Westchester.  The said claim voucher shall show the value of the 
work completed and the verified certificate shall show the said work was done in accordance 
with the plans and specifications. 

With the final estimate the Contractor shall furnish to the Construction Administrator a 
sworn statement listing all unpaid bills and liabilities incurred under this Contract up to and 
including the date of the estimate.  Where there are any bills or liabilities in excess of moneys 
due under any estimate under this Contract, the Construction Administrator may withhold 
payment of the estimate pending a satisfactory proof of settlement or adjustment of any excess 
claims.  No final estimate will be approved or passed for payment unless and until the Contractor 
furnishes satisfactory proof that all bills and liabilities incurred under the Contract are paid in full 
and complies with the requirements of Section 220-a of the Labor Law. 

Acceptance shall be effected as follows:  whenever, in the opinion of the Commissioner, 
the Contractor shall have completely performed the Contract on his part to be performed, the 
Commissioner shall so certify in writing to the Board of Acquisition and Contract of the County 
and file such certificate with the said Board, stating therein, in substance that the work has been 
duly examined by him and that the same has been fully performed and completed in accordance 
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with the terms of the Contract therefor, and recommending the acceptance thereof.  When the 
Board of Acquisition and Contract by resolution duly adopts, approves and ratifies, the said 
acceptance shall be complete.  No final payment shall be made under this Contract until such 
certificate of completion and recommendation of acceptance have been approved and ratified by 
a resolution of said Board of Acquisition and Contract. 

Unless otherwise provided for in the contract documents, the Commissioner may take 
over, use, occupy or operate any part of the Work at any time prior to Final Acceptance upon 
written notification to the Contractor. The Engineer shall inspect the part of the Work to be taken 
over, used, occupied or operated, and will furnish the Contractor with a written statement of the 
Work, if any, that remains to be performed on such part. The Contractor shall not object to, nor 
interfere with, the Commissioner’s decision to exercise the rights granted herein. In the event the 
Commissioner takes over, uses, occupies or operates any part of the work: (i) the Commissioner 
shall issue a written determination of Substantial Completion with respect to such part of the 
Work; and (ii) the Contractor shall be relieved of its absolute obligation to protect such part of 
the unfinished work in accordance with Article 20 of the General Clauses. 

The Commissioner will approve a final estimate for final payment consistent with the 
authorization of final acceptance from the Board of Acquisition and Contract less previous 
payments and any and all deductions authorized to be made by the Commissioner under the 
Contract or law.  Payment pursuant to such final estimate less any additional deductions 
authorized to be made by the Commissioner of Finance under the Contract or law shall constitute 
the final payment and shall be made by the Commissioner of Finance.  If the contract is 
terminated prior to final acceptance the Commissioner is authorized to prepare a final payment as 
otherwise authorized by the Board of Acquisition and Contract subject to the above noted 
adjustments. 

Upon the completion and acceptance of this Contract by the Board of Acquisition and 
Contract, as aforesaid, the Commissioner shall proceed with all reasonable diligence to ascertain 
from actual measurements the whole amount of work done by the Contractor, and also the value 
of such work under and according to the terms of this Contract, and thereupon make out in 
writing a final estimate therefor. 

After the completion and acceptance as herein above-mentioned, the Commissioner of 
Public Works shall file with the Commissioner of Finance of the County of Westchester the 
original verified certificate, claim voucher and the certification required by Section 220-a of the 
Labor Law, together with a certified copy of the resolution of approval and ratification of the 
Board of Acquisition and Contract of the said verified certificate and claim voucher and the 
resolution of acceptance of completion. 

IT IS FURTHER UNDERSTOOD AND AGREED by and between the parties to this 
Contract that the Contractor will accept the unit prices named in the proposal for all additions to 
or deductions from the original quantities as given in the specifications.  It is agreed that the 
Commissioner will make estimates of the value for the work completed as provided in the 
specifications and the final estimate will be made accordingly. 
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The Contractor further agrees that if at any time before or within thirty days after the 
whole of the work herein agreed to be performed has been completed and accepted any person or 
persons claiming to have performed any labor or furnished any material towards the performance 
and completion of this contract shall file with the proper officials any such notice as is described 
in the Lien Law, or any other act of the Legislature of the State of New York, the Contractor 
shall cause such Lien to be discharged of record. Otherwise and in every case and until the Lien 
is discharge of record the County shall retain, anything herein to the contrary notwithstanding, 
from the moneys under its control and due or to grow due under this Contract the sum of one 
hundred fifty (150%) percent of the amount of such Lien, unless otherwise authorized to 
withhold a larger amount.  The Contractor further agrees to pay the County upon demand the 
costs, including but not limited to attorney’s fees, incurred by the County in any action(s) 
brought to foreclose or otherwise enforce said Lien. 

The Contractor covenants and agrees to commence the work embraced in this Contract 
within Ten [10] calendar days after service upon him, by the Commissioner, of written notice 
instructing him to begin the work and shall complete the same in all respects within __________ 
consecutive calendar days computed from the date of such Notice to Commence. 

It is further understood and agreed by the parties hereto that the time of completion is of 
the essence of this Contract. 

It is further understood and agreed by the Contractor that before entering upon the 
performance of this Contract it shall have approved by the County Attorney the Bond required to 
be furnished by it in the sum of------------------------------------------------------------------------------- 
[$                                  ] conditioned for the faithful performance of the work. 

The Contractor hereby covenants and agrees to observe the plans, specifications and 
directions of the Commissioner in the doing of the work provided for under this Contract and to 
furnish the necessary materials and implements required therefore and to remove condemned 
material and rubbish as provided by plans and specifications and to employ a competent and 
sufficient force of workmen to complete the work of this improvement within the time specified.  
Should the Contractor at any time become insolvent, make an assignment for the benefit of 
creditors, abandon the Work, reduce its working force to a number which, if maintained, would 
be insufficient, in the sole opinion of the Commissioner, to complete the Work in accordance 
with the approved progress schedule; sublet, assign or otherwise dispose of this Contract other 
than as permitted elsewhere herein, refuse or neglect to supply a sufficiency of properly skilled 
workmen, or of material of the proper quantity or fail in any respect to prosecute the work with 
promptness and diligence, or fail in any other way in the performance of any of the agreements 
herein contained; all the foregoing being deemed acts of default, and such default being certified 
by the Commissioner, the County of Westchester, acting by the Board of Acquisition and 
Contract, shall be at liberty after five days written notice to the Contractor to provide any such 
labor or materials, use any and all sums due or to become due to the Contractor under this 
Contract, to pay for such labor and material,  and if the Commissioner shall certify that such 
default is sufficient ground for such action, the County of Westchester acting by the Board of 
Acquisition and Contract, shall also be at liberty to terminate the employment of the Contractor 
for the said work and to enter upon the premises and take possession for the purpose of 
completing the work included under this Contract of all materials, tools and appliances thereon 
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and to employ any other person or persons to finish the work and provide the materials therefore.  
Upon the Contractor’s receipt of a notice from the County the Contractor shall immediately 
discontinue all further operations under this Contract.  In case of such termination, the Contractor 
shall not be entitled to receive any further payment under this Contract until the said work shall 
be wholly finished, at which time if the unpaid balance of the amount to be paid under this 
Contract shall exceed the reasonable value of the work performed and the material furnished or 
the total costs therefor, whichever is greater, in finishing the work, such excess shall be paid by 
the County of Westchester to the Contractor, but if such expense shall exceed such unpaid 
balance, the Contractor shall pay the difference to the County. 

The expense incurred by the County and the total costs as herein provided either for 
furnishing materials or for finishing the work and any damage incurred through such default 
shall be certified by the Commissioner whose certificate thereof shall be final and conclusive 
upon the parties and may not be challenged except in a proceeding commenced pursuant to 
Article 78 of the Civil Practice Law and Rules. 

In case the County shall declare the Contractor in default as to a part of the work only, 
the Contractor shall immediately discontinue such part, shall continue performing the remainder 
of the Work in strict conformity with the terms of the Contract. 

In completing the whole or any part of the Work under the provisions of this Contract, 
the Commissioner shall have the power to depart from or change or vary the terms and 
provisions of this Contract.  Such departure, change or variation, even to the extent of accepting 
a lesser or different performance, shall not affect the conclusiveness of the Commissioner’s 
certification of the cost of completion referred to above, nor shall it constitute a defense to an 
action to recover the amount by which such certificate exceeds the amount which would have 
been payable to the Contractor hereunder but for his default or partial default. 

In addition to termination as provided for above, the County may terminate this Contract 
for the convenience of the County by written notice to the Contractor from the Commissioner. In 
such event and upon receipt of such notice the Contractor shall stop work on the date specified in 
the notice; take such actions as may be necessary to protect and preserve the County’s materials 
and property; cancel all cancelable orders for material and equipment; assign to the County and 
deliver to the jobsite or any other location designated by the Commissioner any non-cancelable 
orders for material and equipment that is not capable of use except in the performance of this 
Contract and which has been specifically fabricated for the sole purpose of this Contract and not 
incorporated in the Work; and take no action that will increase the amounts payable by the 
County under this Contract. 

In the event the contract is cancelled for the convenience of the County the following 
provisions shall apply: 

(a) For Work completed prior to the notice of termination, the Contractor shall 
be paid the fair and reasonable value of its work determined by the pro rata 
portion of the lump sum bid amount based upon the percent completion of 
the Work as of the date of termination as determined by the Commissioner, 
plus work completed pursuant to approved change orders, less amounts 
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previously paid.  For purposes of determining the pro rata portion of the 
lump sum bid amount to which the Contractor is entitled, the Contractor’s 
approved bid breakdown pursuant to Article 21 of the Information for 
Bidders shall be considered but shall not be dispositive as to the fair and 
reasonable value. 

(b) For non-cancelable material and equipment that is not capable of use except 
in the performance of this Contract and which has been specifically 
fabricated for the sole purpose of this Contract, but not yet incorporated in 
the Work, the Contractor shall be paid the fair and reasonable value thereof 
as determined by the Commissioner, but not more than the Contractor’s cost 
for such material and equipment, plus an additional sum of two (2%) percent 
of such fair and reasonable value. 

(c) In the event the County terminates a lump sum Contract for convenience 
within thirty (30) days after the Contractor has received the Notice of Award 
from the County, the Contractor shall be paid one (1%) percent of the 
difference between the total lump sum bid amount and the total of all 
payments made prior to the notice of termination plus all payments allowed 
pursuant to (a) and (b). 

(d) On all unit price Contracts, or on unit price items in a Contract, the County 
will pay the Contractor the sum of (e) and (f) below, less all payments 
previously made pursuant to this Contract: 

(e) For all completed units, the unit price stated in the Contract, and 

(f) For units that have been ordered but are only partially completed, the 
Contractor will be paid (i) a pro rata portion of the unit price as stated in the 
Contract based upon the percent completion of the unit as determined by the 
Commissioner and (ii) for non-cancelable material and equipment, payment 
will be made pursuant to (b), above. 

(g) The Commissioner’s determination(s) hereunder shall be final, binding and 
conclusive and subject to review only pursuant to Article 78 of the New 
York Civil Practice Law and Rules. 

(h) The County shall not be liable to the Contractor for any payment or claim if 
the termination for convenience results in a reduction of thirty (30%) percent 
or less of the original contract price as bid. 

On all Contracts or items in a Contract where time and material records are specified as 
the basis for payment of the Work, the Contractor shall be paid in accordance with Article 29 of 
the General Clauses, less all payments previously made pursuant to this Contract.  

In no event shall any payments made pursuant to a termination for convenience exceed 
the Contract price for such items, either individually or collectively. 
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All payments made pursuant to a termination for convenience shall be in the nature of 
liquidated damages and shall be accepted by the Contractor in full satisfaction of all claims 
against the County. 

The County may deduct or set off against any sums due and payable arising from a 
termination for convenience, any claims it may have against the Contractor. 

In the event the County terminates the Contractor for default and it is subsequently 
determined that the Contractor was not in default, said termination shall automatically be 
converted for all purposes into a termination for convenience. 

It is further understood and agreed between the parties hereto that no certificate given or 
payment made under this Contract, except the final certificate or final payment shall be 
conclusive evidence of the performance of this Contract either wholly or in part and that no 
payment shall be construed to be an acceptance of defective work or improper materials.  If the 
Contractor shall fail to replace any defective work or materials, the County may cause such 
defective materials to be removed and defective work to be replaced and the expense thereof 
shall be deducted from the amount to be paid the Contractor. 

Anything to the contrary in the preceding paragraph notwithstanding, the Contractor is 
responsible for the repair of defects in materials and workmanship for a period of one year from 
the date of final acceptance of the work by the Board of Acquisition and Contract, unless a 
longer term is specified in the specifications. 

The Contractor further agrees not to assign, transfer, convey, sublet or otherwise dispose 
of this Contract, or its right, title or interest in or to the same, or any part hereof without the 
previous consent in writing of the Board of Acquisition and Contract of the County.  Before a 
Subcontractor shall proceed with any work, the Commissioner must first recommend and the 
Board of Acquisition and Contract must approve the use of the Subcontractor on this Contract.  
If a Subcontractor is not approved it may not work on this Contract.  The Contractor specifically 
waives any claim due to the failure or refusal of the Commissioner or the Board of Acquisition 
and Contract to approve said Subcontractor. 

The Contractor agrees to hold himself responsible for any claims made against the 
County for any infringement of patents by the use of patented articles in the construction and 
completion of the work or any process connected with the work agreed to be performed under 
this Contract or of any material used upon the said work, and shall indemnify and save harmless 
the County for the costs, expenses and damages which the County may be obligated to pay by 
reason of any infringement of patents used in the construction and completion of the work. 

The parties hereto agree that no laborer, workman or mechanic in the employ of the 
Contractor, Subcontractor or other person doing or contracting to do the whole or part of the 
work contemplated by the Contract shall be permitted or required to work more than eight hours 
in any one calendar day or more than five days in any one week except in cases of extraordinary 
emergency including fire, flood or danger to life or property.  No such person shall be so 
employed more than eight hours in any day or more than five days in any one week except in 
such emergency.  Time lost in any week because of inclement weather by employees engaged in 
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the construction, reconstruction and maintenance of highways outside of the limits of cities and 
villages may be made up during that week and/or the succeeding three weeks. 

The Contractor further agrees to erect and maintain during construction all necessary 
guards, rails and signals to prevent accidents to persons, vehicles or to the adjoining property and 
also agrees to use all necessary precautions in blasting and that he will indemnify and save the 
County of Westchester harmless from all suits and actions of any kind and nature whatsoever 
from or on account of the construction of said work. 

It is further understood and agreed by the parties hereto that should any dispute arise 
respecting the true construction, interpretation or meaning of the Contract plans, specifications or 
conditions herein, or the measurements for the payment thereunder, same shall be referred to and 
decided by the said Commissioner and his decision thereon shall be final and conclusive upon 
the parties thereto and may not be challenged except in a proceeding commenced pursuant to 
Article 78 of the Civil Practice Law and Rules. This provision shall also apply to the true value 
of and duly authorized extra work or any work permitted by agreement in case any work shall be 
ordered performed, or any work called for shall be so omitted under and upon the direction of 
said Commissioner. 

The Contractor by the submitting of bids and execution of this Contract hereby covenants 
and agrees that he has examined the plans, specifications and the site work, as to local 
conditions, difficulties and accuracy of approximate estimate of quantities and does hereby 
further covenant and agree that he will not make any claim for damages by reason of any such 
local conditions, difficulties or variation of approximate estimate of quantities.  

The Contractor represents and warrants to the County with the knowledge and 
expectation that this warranty will be relied upon by the County that it is not now participating 
and has not at any time participated, either directly or through any substantially owned or 
affiliated person, firm, partnership or corporation, in an international boycott in violation of the 
provisions of United States Export Administration Act of 1969, 50 USC 2401 et seq. or the 
regulations promulgated thereunder. 

The Contractor further warrants and represents that it is financially solvent, and 
sufficiently experienced and competent to perform the work and that the facts provided by it to 
the County in its bid and supporting documents, and contract documents are true and correct in 
all respects. 

This Contract shall become void and any rights of the Contractor hereunder shall be 
forfeited if, subsequent to the execution hereof, the Contractor is convicted of a violation of the 
provision of the United States Export Administration Act of 1969, 50 USC 2401 et seq. as 
amended or has been found upon the final determination of the United States Commerce 
Department or any other appropriate agency of the United States or the State of New York to 
have violated such act or regulations. 

If the Contractor, any officer, director, or any party holding a controlling interest (defined 
as five (5%) percent or more, or in the case of a corporation, any stockholder owning five (5%) 
percent or more of the outstanding shares) is convicted of a crime (excluding Class B and 
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Unclassified Misdemeanors as defined under the New York State Penal Law and their equivalent 
in any city, state or under Federal law related to the type of services or activities which are the 
subject matter of this Contract) or if a related or affiliated company, partnership or corporation is 
convicted of a crime (excluding Class B and Unclassified Misdemeanors as defined above) after 
this Contract is fully executed, the County shall have the right to terminate this Agreement 
immediately and without penalty.  An "affiliated company" as used herein means any affiliate 
which is a partnership, corporation, proprietorship, association or other entity (i) in which a 50% 
or greater ownership interest (as defined below) is directly or indirectly held by the Contractor or 
any of its management personnel (as defined below) or directors, (ii) which directly or indirectly 
holds 50% or more of the ownership interest in the Contractor, (iii) in which an aggregate 20% 
or greater ownership interest is directly or indirectly held by one or more shareholders (or 
partners or proprietors, in the case of a partnership or proprietorship) which or who in the 
aggregate hold a 20% or greater ownership interest in the Contractor, or (iv) which, whether by 
Contract or otherwise, directly or indirectly controls, is controlled by or is under common control 
with the Contractor.  An "ownership interest" means the ownership, whether legally or 
beneficially, of the stock of or assets employed by a corporation, of a partnership interest in or 
assets employed by a partnership or of a similar interest in or assets employed by any other 
entity.  "Management personnel" means executive officers and all other persons, whether or not 
officers or employees, who perform policy-making functions similar to those of executive 
officers. 

The Contractor represents that at the time of execution of this Contract, no individual or 
entity, as described above, has been convicted of a crime during the five (5) year period 
preceding the execution of this Contract. 

The parties hereto recognize that it is the goal of Westchester County to use its best 
efforts to encourage, promote and increase participation of business enterprises owned and 
controlled by persons of color or women (MBE/WBE) in contracts or projects funded by all 
Departments of the County and to effectively and efficiently monitor such participation.  
Therefore, the Contractor agrees to complete the MBE/WBE Questionnaire, which is attached 
hereto as Schedule “A,” in furtherance of this goal and in accordance with Local Law No. 27-
1997. 

It is recognized and understood by the parties that this Contract is subject to appropriation 
by the Westchester County Board of Legislators.  The County shall have no liability under this 
Contract beyond the funds, if any, that are appropriated and available for payment of the 
amounts due under this Contract.  Notwithstanding the foregoing, the County will do all things 
lawfully within its power to obtain, maintain and properly request and pursue funds from which 
payments under this Contract may be made. 

The parties hereto for themselves, their legal representatives, successors and assigns, 
expressly agree that any legal action or proceeding that may arise out of or relating to this 
Contract shall be brought and maintained only in the courts of the State of New York (“New 
York State Court”) located in the County of Westchester. With respect to any action between the 
County and Contractor in New York State Court, the Contractor hereby expressly waives and 
relinquishes any rights it may otherwise have (i) to move to dismiss on grounds of forum non 
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conveniens; (ii) to remove to Federal Court; and (iii) to move for a change of venue to a New 
York State Court outside of Westchester County. 

This Contract and its terms, covenants, obligations, conditions and provisions shall be 
binding upon all the parties hereto, their legal representatives, successors and assigns. 
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This Contract shall not be enforceable until it is signed by all parties and approved by the 
Office of the County Attorney. 

IN WITNESS WHEREOF, the parties hereto have executed this agreement, THE 
COUNTY OF WESTCHESTER pursuant to law by: 

  its  Commissioner 

and the CONTRACTOR: 

By:  its    
 (Type or Print Name)    (Title) 

 THE COUNTY OF WESTCHESTER: 

 By:   
  Commissioner 

 CONTRACTOR: 

 By:   
  (Signature) 

ATTEST: (SEAL) 

By:  
 (Signature) 

Recommended: 

  
Deputy Commissioner of Public Works 

Approved as to form and manner of execution 
this _____ day of ____________________, 200__ 

  
 County Attorney 
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CONTRACTOR’S ACKNOWLEDGMENT

(If Corporation) 

STATE OF NEW YORK ) 
 ) ss.: 
COUNTY OF ) 

On this _____ day of ____________________, 200__, before me personally came 
____________________________________________ to me known, and known to me to be the 
____________________________ of _____________________________________________, 
the Corporation described in and which executed the within instrument, who being by me duly 
sworn did depose and say that the said ____________________________ resides at 
____________________________________________________________ and that he/she is the 
____________________________ of said Corporation and that he/she signed his/her name 
thereto by order of the Board of Directors of said Corporation and, if operating under any trade 
name, that the certificate required by the New York State General Business Law Section 130 has 
been filed with the Secretary of State of the State of New York. 

   
 Notary Public 

CONTRACTOR’S ACKNOWLEDGMENT 
(If Individual) 

STATE OF NEW YORK ) 
 ) ss.: 
COUNTY OF ) 

On this _____ day of ____________________, 200__, before me personally came 
_____________________________________________ to me known, and known to me to be 
the same person described in and who executed the within instrument and duly acknowledged to 
me that he/she executed the same for the purpose herein mentioned and, if operating under any 
trade name, that the certificate required by the New York State General Business Law Section 
130 has been filed with the County Clerk of Westchester County. 

   
 Notary Public 

CONTRACTOR’S ACKNOWLEDGMENT 
(If Co-Partnership) 

STATE OF NEW YORK ) 
 ) ss.: 
COUNTY OF ) 

On this _____ day of ____________________, 200__, before me personally came 
_____________________________________________ to me known, and known to me to be a 
member of the firm of _____________________________________________ and the person 
described in, and who executed the within instrument in behalf of said firm, and he/she 
acknowledged to me that he/she executed the same in behalf of, and as the act of said firm for the 
purposes herein mentioned and, if operating under any trade name, that the certificate required 
by the New York State General Business Law Section 130 has been filed with the County Clerk 
of Westchester County. 

   
 Notary Public 

A-14 



 

CERTIFICATE OF AUTHORITY 

I,   
 (Officer other than officer signing contract) 

certify that I am ____________________________________________________________ of 
 (Title) 

the   
 (Name of Corporation) 

organized and in good standing under the   
 (Law under which organized) 

named in the foregoing agreement; that   
 (Person executing agreement) 

who signed said agreement on behalf of the Contractor was, at the time of execution the 

______________________________________ of the Corporation; that said agreement was duly 
 (Title of such person) 

signed for and on behalf of said Corporation by authority of its Board of Directors, thereunto 

duly authorized and is in full force and effect at the date hereof. 

   
  (Signature) 

 (SEAL) 

STATE OF NEW YORK ) 
 ) ss.: 
COUNTY OF ) 

On this _____ day of ____________________, 200__, before me personally came 
____________________________________________ to me known, and known to me to be the 
____________________________ of _____________________________________________, 
the Corporation described in and which executed the above certificate, who being by me duly 
sworn did depose and say that the said ____________________________ resides at 
____________________________________________________________ and that he/she is 
____________________________ of said Corporation and knows the Corporate Seal of the said 
Corporation; that the seal affixed to the above certificate is such Corporate Seal and was so 
affixed by order of the Board of Directors of said Corporation, and that he/she signed his/her 
name thereto by like order. 

   
 Notary Public 
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CORPORATE ACKNOWLEDGEMENT 

(Sole Officer) 

STATE OF NEW YORK ) 
 ) ss.: 
COUNTY OF ) 

On this _____ day of ____________________, 200__, before me personally came 

________________________________________ to me known, and known to me to be the 
 (Name) 

____________________________ of _____________________________________________, 
 (Title) (Name of Corporation) 

the Corporation described in and which executed the within instrument, who being by me duly 

sworn did depose and say that he/she signed the within instrument, on behalf of said  

Corporation, in his/her capacity as ____________________________ and Sole Officer and  
 (Title) 

director of said Corporation and that he/she owns all the issued and outstanding capital stock of 

said Corporation and knows the Corporate Seal of the said Corporation; and, if operating under 

any trade name, that the certificate required by New York State General Business Law Section 

130 has been filed with the Secretary of State of the State of New York. 

   
 Notary Public 
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PERFORMANCE AND PAYMENT BOND 
 
 
 

KNOW ALL MEN BY THESE PRESENTS, that we 

 
 
 
 

(hereinafter called the "Principal"), and the   

  

a Corporation created and existing under the laws of the State of   

and having its principal office at   
in the City of _______________  (hereinafter called the "Surety"), are held and 
firmly bound unto The County of Westchester (hereinafter called the "Obligee") in the penal sum 
of-----------------------------------------------------------DOLLARS----------AND----------/100---------
--[  $                      ] 

lawful money of the United States of America, for the payment of which, well and truly 
to be made, the said Principal binds itself, (himself, themselves) and its (his, their) successors 
and assigns, and the said Surety binds itself and its successors and assigns, all jointly and 
severally, firmly by these presents.  Said penal sum shall apply separately and independently, in 
its total amount, to the payment provision and the performance provision of this Bond shall not 
reduce or limit the right of the Obligee to recover under the other said provision. 

Signed, sealed and dated this _____ day of ____________________, 200__. 

WHEREAS, said Principal has entered into a certain written contract with said Obligee, dated 

this _____ day of ____________________, 200__, (hereinafter called the "Contract") 

For ----CONTRACT #                                     a copy of which Contract is hereto annexed and 

hereby made a part of this bond as if herein set forth in full. 
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NOW THEREFORE, THE CONDITIONS OF THE ABOVE OBLIGATIONS ARE 
SUCH THAT, if the said Principal, and its (his, their) successors or assigns, or any or either of 
them shall, 

(1) well and truly and in good, sufficient and workmanlike manner, perform or cause to 
be performed such Contract, and any amendment or extension of or addition thereto, and each 
and every of the covenants, promises, agreements and provisions therein stipulated and contained 
to be performed by said Principal, and complete the same within the period therein mentioned, 
and in each and every respect, comply with the conditions therein mentioned to be complied with 
by said Principal, and fully indemnify and save harmless the Obligee from all costs and damages 
which it may suffer by reason of failure so to do and fully reimburse and repay the Obligee all 
outlay and expense which it may incur in making good any such default, and 

(2) also pay or cause to be paid the wages and compensation for labor performed and 
services rendered of all persons engaged in the prosecution of the work provided for therein, 
whether such persons by agents, servants or employees of the Principal, and of its (his, their) 
successors or assigns, or any Subcontractor or of any assignee thereof, including all persons so 
engaged who perform the work of laborers or of mechanics regardless of any contractual 
relationship between the Principal, or its (his, their) successors or assigns, or any Subcontractor 
or any designee thereof, and such laborers or mechanics, but not including office employees not 
regularly stationed at the site of the work, and further, shall pay or cause to be paid all lawful 
claims of Subcontractors and of materialmen and other third persons out of or in connection with 
said Contract and the work, labor, services, supplies and material furnished in and about the 
performance and completion thereof, then these obligations shall be null and void, otherwise 
they shall remain in full force and effect. 

PROVIDED, however, that this bond is subject to the following additional conditions and 
limitations: 

(a) All persons who have performed labor or rendered services, as aforesaid, all 
Subcontractors, and all persons, firms, corporations, including materialmen 
and third persons, as aforesaid, furnishing work, labor, services, supplies and 
material under or in connection with said Contract or in or about the 
performance and completion thereof, shall have a direct right of action 
(subject to the prior right of the Obligee under any claim which it may assert 
against the Principal or its (his, their) successors and assigns, and/or the 
Surety and its successors and assigns) against the Principal and its (his, their) 
successors and assigns on this bond, which right of action shall be asserted 
in proceedings instituted in the State in which such work, labor, services, 
supplies or material was performed, rendered or furnished or where work, 
labor, services, supplies or material has been performed, rendered or 
furnished, as aforesaid, in more than one State, than in any such State.  
Insofar as permitted by the laws of such State, said right of action shall be 
asserted in a proceeding instituted in the name of Obligee to the use and 
benefit of the person, firm or corporation instituting such action and of all 
other persons, firms and corporations having claims hereunder, and any 
other person, firm or corporation having a claim hereunder shall have the 
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right to be made a party to such proceedings (but not later than twelve 
months after the performance of said Contract and final settlement thereof) 
and to have such claim adjudicated in such action and judgment rendered 
thereon.  Prior to the institution of such a proceeding by a person, firm or 
corporation in the name of the Obligee, as aforesaid, such person, firm of 
corporation shall furnish the Obligee with a Bond of Indemnity for costs, 
which Bond shall be in an amount satisfactory to the Obligee. 

(b) The Surety or its successors or assigns shall not be liable hereunder for any 
damages or compensation recoverable under any worker's compensation or 
employer's liability statute. 

(c) In no event shall the Surety or its successors or assigns be liable under either 
the foregoing clause (1) or the foregoing clause (2) for a greater sum than the 
penalty of this Bond provided; however, that said penalty is separately 
applicable, in its total amount to each of the foregoing clauses (1) and (2), or 
subject to any suit, action or proceeding hereon that is instituted by any 
person, firm or corporation under the provisions of the above section (a) 
later than twelve months after the complete performance of said Contract 
and final settlement thereof. 

The Principal, for itself (himself, themselves) and its (his, their) successors and assigns, 
and the Surety, for itself and its successors and assigns, do hereby expressly waive any 
objections that might be interposed as to the right of the Obligee to require a Bond containing the 
foregoing provisions, and they do hereby further expressly waive any defense which they or 
either of them might interpose to an action brought hereon by any person, firm or corporation, 
including Subcontractors, materialmen, and third persons, for work, labor, services, supplies or 
material performed, rendered or furnished as aforesaid, upon the ground that there is no law 
authorizing the said Obligee to require the foregoing provision to be placed in this Bond. 

And Surety, for value received, for itself and its successors and assigns, hereby stipulates 
and agrees that the obligations of said Surety and of its successors and assigns and this Bond 
shall in no way be impaired or affected by an extension of time, modification, omission, addition 
or change in or to the said Contract or the work to be performed thereunder, or by any payment 
thereunder, before the time required therein, or by any waiver of any provision thereof, or by an 
assignment, subletting or other transfer thereof, or of any part thereof, or of any work to be 
performed, or of any moneys due or to become due thereunder; and the said Surety, for itself and 
its successors and assigns, does hereby waive notice of any and all of such extensions, 
modifications, omissions, additions, changes, payments, waivers, assignments, subcontracts and 
transfers, and hereby stipulates and agrees that any and all things done and omitted to be done by 
and in relation to (executors, administrators), successors, assigns, Subcontractors, and other 
transferees, shall have the same effect as to said Surety and its successors and assigns, as though 
done or omitted to be done by and in relation to said Principal. 

And Surety, for value received, hereby stipulates and agrees, if requested to do so by 
Obligee, to fully perform and complete the work to be performed under the Contract, pursuant to 
the terms, conditions and covenants thereof, if for any cause, the Principal fails or neglects to so 
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fully perform and complete such Work. The Surety further agrees to commence such Work of 
Completion within twenty-five (25) calendar days after written notice thereof from the Obligee, 
and to complete such Work within twenty-five (25) calendar days from the expiration of the time 
allowed the Principal in the Contract for the completion of such Work. 

WITNESSETH our hands and seals this _____ day of ____________________, 200__. 

 PRINCIPAL: 

 By:   
  (Signature) 

 (SEAL) 

ATTEST: 

  

    
  (Surety) 

 By:   
  (Signature) 

 (SEAL) 

ATTEST: 
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If the Contractor (Principal) is a partnership, the Bond should be signed by each of the 
individuals who are partners. 

If the Contractor (Principal) is a Corporation, the Bond should be signed in its correct 
corporate name by a duly authorized officer, agent, or attorney-in-fact. 

There should be executed an appropriate number of counterparts of the Bond 
corresponding to the number of counterparts of the Contract. 

Each executed Bond should be accompanied by: 

(a) appropriate acknowledgments of the respective parties; 

(b) appropriate duly certified copy of Power of Attorney or other Certificate of 
Authority where Bond is executed by agent, officer or other representative of 
Principal or Surety; 

(c) a duly certified extract from By-laws or resolutions of Surety under which 
Power of Attorney or other Certificate of Authority of its agent, officer or 
representative was issued, and 

(d) duly certified copy of latest published financial statement of assets and 
liabilities of Surety. 
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BOND  BOND 
 

CONTRACTOR’S ACKNOWLEDGMENT 
(If Corporation) 

STATE OF NEW YORK ) 
 ) ss.: 
COUNTY OF ) 

On this _____ day of ____________________, 200__, before me personally came 
____________________________________________ to me known, and known to me to be the 
____________________________ of _____________________________________________, 
the Corporation described in and which executed the within instrument, who being by me duly 
sworn did depose and say that the said ____________________________ resides at 
____________________________________________________________ and that he/she is the 
____________________________ of said Corporation and knows the Corporate Seal of the said 
Corporation; that the seal affixed to the within instrument is such Corporate Seal and that it was 
so affixed by order of the Board of Directors of said Corporation and that he/she signed his/her 
name thereto by like order. 

   
 Notary Public 

CONTRACTOR’S ACKNOWLEDGMENT 
(If Individual) 

STATE OF NEW YORK ) 
 ) ss.: 
COUNTY OF ) 

On this _____ day of ____________________, 200__, before me personally came 
_____________________________________________ to me known, and known to me to be 
the same person described in and who executed the within instrument and he/she duly 
acknowledged to me that he/she executed the same for the purpose herein mentioned. 

   
 Notary Public 

CONTRACTOR’S ACKNOWLEDGMENT 
(If Co-Partnership) 

STATE OF NEW YORK ) 
 ) ss.: 
COUNTY OF ) 

On this _____ day of ____________________, 200__, before me personally came 
_____________________________________________ to me known, and known to me to be a 
member of the firm of ________________________________________ and the person 
described in, and who executed the within instrument in behalf of said firm, and acknowledged 
to me that he/she executed the same in behalf of, and as the act of said firm for the purposes 
herein mentioned. 

   
 Notary Public 

A-22 



BOND  BOND 
ACKNOWLEDGMENT BY SURETY COMPANY 

(Signed by One Authorized Person) 

STATE OF NEW YORK ) 
 ) ss.: 
COUNTY OF ) 

On this _____ day of ____________________, 200__, before me personally came 

________________________________________ to me known, and known to me to be the 
 (Name) 

____________________________ of _____________________________________________, 
 (Title) (Name of Corporation) 

the Corporation described in and which executed the within instrument, who being by me duly 

sworn did depose and say that he/she resides at   
 

_______________ and that he/she is the ____________________________ of said Corporation 
 (Title) 

and knows the Corporate Seal of the said Corporation; that the seal affixed to the within 

instrument is such Corporate Seal and so affixed by order of the Board of Directors of said 

Corporation and that he/she signed his/her name thereto by like order; and that the said 

Corporation has received from the Superintendent of Insurance of the State of New York a 

Certificate of Solvency, and of its sufficiency as Surety or Guarantor, pursuant to Section 327 of 

the Insurance Law of the State of New York as amended, and that such Certificate has not been 

revoked. 

   
 Notary Public 
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SCHEDULE OF HOURLY RATES 

AND SUPPLEMENTS 

DEPARTMENT OF PUBLIC WORKS 

Division of Engineering 

(WC DPW E Version 1/10) 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PREVAILING WAGE SCHEDULE FOR ARTICLE 8 PUBLIC WORK PROJECT
 
Attached is the current schedule(s) of the prevailing wage rates and prevailing hourly
supplements for the project referenced above.  A unique Prevailing Wage Case Number
(PRC#) has been assigned to the schedule(s) for your project.
 
The schedule is effective from July 2021 through June 2022. All updates, corrections, posted
on the 1st business day of each month, and future copies of the annual determination are
available on the Department's website   www.labor.ny.gov.     Updated PDF copies of your
schedule can be accessed by entering your assigned PRC# at the proper location on the
website.
 
It is the responsibility of the contracting agency or its agent to annex and make part, the
attached schedule, to the specifications for this project, when it is advertised for bids and /or
to forward said schedules to the successful bidder(s), immediately upon receipt, in order to
insure the proper payment of wages.
 
Please refer to the "General Provisions of Laws Covering Workers on Public Work
Contracts" provided with this schedule, for the specific details relating to other
responsibilities of the Department of Jurisdiction.
 
Upon completion or cancellation of this project, enter the required information and mail  OR
fax this form to the office shown at the bottom of this notice,  OR  fill out the electronic
version via the NYSDOL website.
 

NOTICE OF COMPLETION / CANCELLATION OF PROJECT
 

Date Completed: Date Cancelled:

 
Name & Title of Representative:

 
 
 

  Phone: (518) 457-5589  Fax:  (518) 485-1870 
  W. Averell Harriman State Office Campus, Bldg. 12, Room 130, Albany, NY 12240

 
 

www.labor.ny.gov.       PW 200      Ask.PWAsk@labor.ny.gov

Kathy Hochul, Governor Roberta Reardon, Commissioner

Westchester County DPW & T
 
Yolanda Spraggins, Secretary II
148 Martine Ave. , Rm 518
White Plains    NY 10601

Schedule Year 2021 through 2022
Date Requested 10/21/2021
PRC# 2021010993

Location 41 Church Street
Project ID# 21-527
Project Type House Refurbishment, 41 Church Street, Bedford, NY

https://www.labor.ny.gov/home/
https://www.labor.ny.gov/home/


General Provisions of Laws Covering Workers on Article 8 Public Work Contracts
 
Introduction
 
The Labor Law requires public work contractors and subcontractors to pay laborers, workers, or mechanics employed in
the performance of a public work contract not less than the prevailing rate of wage and supplements (fringe benefits) in the
locality where the work is performed.
 
Responsibilities of the Department of Jurisdiction
 
A Department of Jurisdiction (Contracting Agency) includes a state department, agency, board or commission: a county,
city, town or village; a school district, board of education or board of cooperative educational services; a sewer, water, fire,
improvement and other district corporation; a public benefit corporation; and a public authority awarding a public work
contract.
 
The Department of Jurisdiction (Contracting Agency) awarding a public work contract MUST obtain a Prevailing Rate
Schedule listing the hourly rates of wages and supplements due the workers to be employed on a public work project.
This schedule may be obtained by completing and forwarding a "Request for wage and Supplement Information" form (PW
39) to the Bureau of Public Work.  The Prevailing Rate Schedule MUST be included in the specifications for the contract to
be awarded and is deemed part of the public work contract.
 
Upon the awarding of the contract, the law requires that the Department of Jurisdiction (Contracting Agency) furnish the
following information to the Bureau:  the name and address of the contractor, the date the contract was let and the
approximate dollar value of the contract. To facilitate compliance with this provision of the Labor Law, a copy of the
Department's "Notice of Contract Award" form (PW 16) is provided with the original Prevailing Rate Schedule.
 
The Department of Jurisdiction (Contracting Agency) is required to notify the Bureau of the completion or cancellation of
any public work project.  The Department's PW 200 form is provided for that purpose.
 
Both the PW 16 and  PW 200 forms are available for completion online. 
 
Hours
 
No laborer, worker, or mechanic in the employ of a contractor or subcontractor engaged in the performance of any public
work project shall be permitted to work more than eight hours in any day or more than five days in any week, except in
cases of extraordinary emergency.  The contractor and the Department of Jurisdiction (Contracting Agency) may apply to
the Bureau of Public Work for a dispensation permitting workers to work additional hours or days per week on a particular
public work project.
 
There are very few exceptions to this rule.  Complete information regarding these exceptions is available on the "Request
for a dispensation to work overtime" form (PW30) and "4 Day / 10 Hour Work Schedule" form (PW 30.1). 
 
Wages and Supplements
 
The wages and supplements to be paid and/or provided to laborers, workers, and mechanics employed on a public work
project shall be not less than those listed in the current Prevailing Rate Schedule for the locality where the work is
performed.  If a prime contractor on a public work project has not been provided with a Prevailing Rate Schedule, the
contractor must notify the Department of Jurisdiction (Contracting Agency) who in turn must request an original Prevailing
Rate Schedule form the Bureau of Public Work.  Requests may be submitted by: mail to NYSDOL, Bureau of Public Work,
State Office Bldg. Campus, Bldg. 12, Rm. 130, Albany, NY 12240; Fax to Bureau of Public Work (518) 485-1870; or
electronically at the NYSDOL website  www.labor.ny.gov.
 
Upon receiving the original schedule, the Department of Jurisdiction (Contracting Agency) is REQUIRED to provide
complete copies to all prime contractors who in turn MUST, by law, provide copies of all applicable county schedules to
each subcontractor and obtain from each subcontractor, an affidavit certifying such schedules were received. If the original
schedule expired, the contractor may obtain a copy of the new annual determination from the NYSDOL website
www.labor.ny.gov.
 
The Commissioner of Labor makes an annual determination of the prevailing rates.  This determination is in effect from
July 1st through June 30th of the following year.  The annual determination is available on the NYSDOL website
www.labor.ny.gov.
 
Payrolls and Payroll Records 
 
Every contractor and subcontractor MUST keep original payrolls or transcripts subscribed and affirmed as true under
penalty of perjury.  As per Article 6 of the Labor law, contractors and subcontractors are required to establish, maintain,
and preserve for not less than six (6) years, contemperaneous, true, and accurate payroll records.  At a minimum, payrolls
must show the following information for each person employed on a public work project: Name, Address, Last 4 Digits of
Social Security Number, Classification(s) in which the worker was employed, Hourly wage rate(s) paid, Supplements paid

https://apps.labor.ny.gov/wpp/showFindProject.do?method=showIt
https://labor.ny.gov/workerprotection/publicwork/PWFormsOnWeb.shtm
https://labor.ny.gov/workerprotection/publicwork/PWFormsOnWeb.shtm
https://www.labor.ny.gov/home/
https://www.labor.ny.gov/home/
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or provided, and Daily and weekly number of hours worked in each classification.
 
The filing of payrolls to the Department of Jurisdiction is a condition of payment.Every contractor and subcontractor shall
submit to the Department of Jurisdiction (Contracting Agency), within thirty (30) days after issuance of its first payroll and
every thirty (30) days thereafter, a transcript of the original payrolls, subscribed and affirmed as true under penalty of
perjury.  The Department of Jurisdiction (Contracting Agency) shall collect, review for facial validity, and maintain such
payrolls.
 
In addition, the Commissioner of Labor may require contractors to furnish, with ten (10) days of a request, payroll records
sworn to as their validity and accuracy for public work and private work.  Payroll records include, but are not limited to time
cards, work description sheets, proof that supplements were provided, cancelled payroll checks and payrolls.  Failure to
provide the requested information within the allotted ten (10) days will result in the withholding of up to 25% of the
contract, not to exceed $100,000.00.  If the contractor or subcontractor does not maintain a place of business in New York
State and the amount of the contract exceeds $25,000.00, payroll records and certifications must be kept on the project
worksite.
 
The prime contractor is responsible for any underpayments of prevailing wages or supplements by any subcontractor. 
 
All contractors or their subcontractors shall provide to their subcontractors a copy of the Prevailing Rate Schedule
specified in the public work contract as well as any subsequently issued schedules.  A failure to provide these schedules
by a contractor or subcontractor is a violation of Article 8, Section 220-a of the Labor Law.
 
All subcontractors engaged by a public work project contractor or its subcontractor, upon receipt of the original schedule
and any subsequently issued schedules, shall provide to such contractor a verified statement attesting that the
subcontractor has received the Prevailing Rate Schedule and will pay or provide the applicable rates of wages and
supplements specified therein.  (See NYS Labor Laws, Article 8 . Section 220-a).
 
Determination of Prevailing Wage and Supplement Rate Updates Applicable to All Counties
 
The wages and supplements contained in the annual determination become effective July 1st whether or not the new
determination has been received by a given contractor.  Care should be taken to review the rates for obvious errors.  Any
corrections should be brought to the Department's attention immediately.  It is the responsibility of the public work
contractor to use the proper rates.  If there is a question on the proper classification to be used, please call the district
office located nearest the project.  Any errors in the annual determination will be corrected and posted to the NYSDOL
website on the first business day of each month.  Contractors are responsible for paying these updated rates as well,
retroactive to July 1st.
 
When you review the schedule for a particular occupation, your attention should be directed to the dates above the
column of rates.  These are the dates for which a given set of rates is effective.  To the extent possible, the Department
posts rates in its possession that cover periods of time beyond the July 1st to June 30th time frame covered by a
particular annual determination.  Rates that extend beyond that instant time period are informational ONLY and may be
updated in future annual determinations that actually cover the then appropriate July 1st to June 30th time period.
 
Withholding of Payments
 
When a complaint is filed with the Commissioner of Labor alleging the failure of a contractor or subcontractor to pay or
provide the prevailing wages or supplements, or when the Commissioner of Labor believes that unpaid wages or
supplements may be due, payments on the public work contract shall be withheld from the prime contractor in a sufficient
amount to satisfy the alleged unpaid wages and supplements, including interest and civil penalty, pending a final
determination.
 
When the Bureau of Public Work finds that a contractor or subcontractor on a public work project failed to pay or provide
the requisite prevailing wages or supplements, the Bureau is authorized by Sections 220-b and 235.2 of the Labor Law to
so notify the financial officer of the Department of Jurisdiction (Contracting Agency) that awarded the public work contract.
Such officer MUST then withhold or cause to be withheld from any payment due the prime contractor on account of such
contract the amount indicated by the Bureau as sufficient to satisfy the unpaid wages and supplements, including interest
and any civil penalty that may be assessed by the Commissioner of Labor.  The withholding continues until there is a final
determination of the underpayment by the Commissioner of Labor or by the court in the event a legal proceeding is
instituted for review of the determination of the Commissioner of Labor.
 
The Department of Jurisdiction (Contracting Agency) shall comply with this order of the Commissioner of Labor or of the
court with respect to the release of the funds so withheld.
 
Summary of Notice Posting Requirements
 
The current Prevailing Rate Schedule must be posted in a prominent and accessible place on the site of the public work
project.  The prevailing wage schedule must be encased in, or constructed of, materials capable of withstanding adverse
weather conditions and be titled "PREVAILING RATE OF WAGES" in letters no smaller than two (2) inches by two (2)
inches.
 



The  "Public Work Project" notice must be posted at the beginning of the performance of every public work contract, on
each job site.
 
Every employer providing workers. compensation insurance and disability benefits must post notices of such coverage in
the format prescribed by the Workers. Compensation Board in a conspicuous place on the jobsite.
 
Every employer subject to the NYS Human Rights Law must conspicuously post at its offices, places of employment, or
employment training centers, notices furnished by the State Division of Human Rights.
 
Employers liable for contributions under the Unemployment Insurance Law must conspicuously post on the jobsite notices
furnished by the NYS Department of Labor.
 
Apprentices
 
Employees cannot be paid apprentice rates unless they are individually registered in a program registered with the NYS
Commissioner of Labor.  The allowable ratio of apprentices to journeyworkers in any craft classification can be no greater
than the statewide building trade ratios promulgated by the Department of Labor and included with the Prevailing Rate
Schedule.  An employee listed on a payroll as an apprentice who is not registered as above or is performing work outside
the classification of work for which the apprentice is indentured, must be paid the prevailing journeyworker's wage rate for
the classification of work the employee is actually performing.
 
NYSDOL Labor Law, Article 8, Section 220-3, require that only apprentices individually registered with the NYS
Department of Labor may be paid apprenticeship rates on a public work project.  No other Federal or State Agency of
office registers apprentices in New York State.
 
Persons wishing to verify the apprentice registration of any person must do so in writing by mail, to the NYSDOL Office of
Employability Development / Apprenticeship Training, State Office Bldg. Campus, Bldg. 12, Albany, NY  12240 or by Fax
to NYSDOL Apprenticeship Training (518) 457-7154.  All requests for verification must include the name and social
security number of the person for whom the information is requested.
 
The only conclusive proof of individual apprentice registration is written verification from the NYSDOL Apprenticeship
Training Albany Central office.  Neither Federal nor State Apprenticeship Training offices outside of Albany can provide
conclusive registration information.
 
It should be noted that the existence of a registered apprenticeship program is not conclusive proof that any person is
registered in that program.  Furthermore, the existence or possession of wallet cards, identification cards, or copies of
state forms is not conclusive proof of the registration of any person as an apprentice.
 
Interest and Penalties
 
In the event that an underpayment of wages and/or supplements is found:
 

- Interest shall be assessed at the rate then in effect as prescribed by the Superintendent of Banks pursuant to
section 14-a of the Banking Law, per annum from the date of underpayment to the date restitution is made.

- A Civil Penalty may also be assessed, not to exceed 25% of the total of wages, supplements, and interest due.
 

Debarment
 
Any contractor or subcontractor and/or its successor shall be ineligible to submit a bid on or be awarded any public work
contract or subcontract with any state, municipal corporation or public body for a period of five (5) years when:
 

- Two (2) willful determinations have been rendered against that contractor or subcontractor and/or its successor
within any consecutive six (6) year period.

- There is any willful determination that involves the falsification of payroll records or the kickback of wages or
supplements.
 

Criminal Sanctions
 
Willful violations of the Prevailing Wage Law (Article 8 of the Labor Law) may be a felony punishable by fine or
imprisonment of up to 15 years, or both.
 
Discrimination
 
No employee or applicant for employment may be discriminated against on account of age, race, creed, color, national
origin, sex, disability or marital status.
 
No contractor, subcontractor nor any person acting on its behalf, shall by reason of race, creed, color, disability, sex or
national origin discriminate against any citizen of the State of New York who is qualified and available to perform the work
to which the employment relates (NYS Labor Law, Article 8, Section 220-e(a)).
 

https://labor.ny.gov/formsdocs/wp/pw101.pdf


No contractor, subcontractor, nor any person acting on its behalf, shall in any manner, discriminate against or intimidate
any employee on account of race, creed, color, disability, sex, or national origin (NYS Labor Law, Article 8, Section 220-
e(b) ).
 
The Human Rights Law also prohibits discrimination in employment because of age, marital status, or religion.
 
There may be deducted from the amount payable to the contractor under the contract a penalty of $50.00 for each
calendar day during which such person was discriminated against or intimidated in violation of the provision of the contract
 (NYS Labor Law, Article 8, Section 220-e(c) ).
 
The contract may be cancelled or terminated by the State or municipality.  All monies due or to become due thereunder
may be forfeited for a second or any subsequent violation of the terms or conditions of the anti-discrimination sections of
the contract (NYS Labor Law, Article 8, Section 220-e(d) ).
 
Every employer subject to the New York State Human Rights Law must conspicuously post at its offices, places of
employment, or employment training centers notices furnished by the State Division of Human Rights.
 
Workers' Compensation
 
In accordance with Section 142 of the State Finance Law, the contractor shall maintain coverage during the life of the
contract for the benefit of such employees as required by the provisions of the New York State Workers' Compensation
Law.
 
A contractor who is awarded a public work contract must provide proof of workers' compensation coverage prior to being
allowed to begin work.
 
The insurance policy must be issued by a company authorized to provide workers' compensation coverage in New York
State.  Proof of coverage must be on form C-105.2 (Certificate of Workers' Compensation Insurance) and must name this
agency as a certificate holder.
 
If New York State coverage is added to an existing out-of-state policy, it can only be added to a policy from a company
authorized to write workers' compensation coverage in this state.  The coverage must be listed under item 3A of the
information page.
 
The contractor must maintain proof that subcontractors doing work covered under this contract secured and maintained a
workers' compensation policy for all employees working in New York State.
 
Every employer providing worker's compensation insurance and disability benefits must post notices of such coverage in
the format prescribed by the Workers' Compensation Board in a conspicuous place on the jobsite.
 
Unemployment Insurance
 
Employers liable for contributions under the Unemployment Insurance Law must conspicuously post on the jobsite notices
furnished by the New York State Department of Labor.
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Notice of Contract Award
 
New York State Labor Law, Article 8, Section 220.3a requires that certain information
regarding the awarding of public work contracts, be furnished to the Commissioner of Labor.
One "Notice of Contract Award" (PW 16, which may be photocopied),  MUST  be completed
for  EACH  prime contractor on the above referenced project. 
 
Upon notifying the successful bidder(s) of this contract, enter the required information and
mail  OR  fax this form to the office shown at the bottom of this notice,  OR  fill out the
electronic version via the NYSDOL website.
 

Contractor Information
All information must be supplied

 
Federal Employer Identification Number:

 
Name:

 
Address:

 
aaa

 
City: State: Zip:

 
Contract Type:

[  ]    (01) General Construction

[  ]    (02) Heating/Ventilation

[  ]    (03) Electrical

[  ]    (04) Plumbing

[  ]    (05) Other  :                                 

Amount of Contract: $
 
Approximate Starting Date: - - - - /- - - - /
 
Approximate Completion Date: - - - - /- - - - /

 
 
 

  Phone: (518) 457-5589  Fax:  (518) 485-1870 
  W. Averell Harriman State Office Campus, Bldg. 12, Room 130, Albany, NY 12240

 
 

www.labor.ny.gov.       PW 16      Ask.PWAsk@labor.ny.gov

Kathy Hochul, Governor Roberta Reardon, Commissioner

Westchester County DPW & T
 
Yolanda Spraggins, Secretary II
148 Martine Ave. , Rm 518
White Plains    NY 10601

Schedule Year 2021 through 2022
Date Requested 10/21/2021
PRC# 2021010993
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Project ID# 21-527
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Social Security Numbers on Certified Payrolls: 
 
The Department of Labor is cognizant of the concerns of the potential for misuse or inadvertent 
disclosure of social security numbers. Identity theft is a growing problem and we are 
sympathetic to contractors' concern regarding inclusion of this information on payrolls if another 
identifier will suffice. 
 
For these reasons, the substitution of the use of the last four digits of the social security number 
on certified payrolls submitted to contracting agencies on public work projects is now acceptable 
to the Department of Labor. This change does not affect the Department's ability to request and 
receive the entire social security number from employers during its public work/ prevailing wage 
investigations.  
 
Construction Industry Fair Play Act: Required Posting for Labor Law Article 25-B § 861-d  
 
Construction industry employers must post the "Construction Industry Fair Play Act" notice in a 
prominent and accessible place on the job site. Failure to post the notice can result in penalties 
of up to $1,500 for a first offense and up to $5,000 for a second offense. The posting is included 
as part of this wage schedule. Additional copies may be obtained from the NYS DOL website, 
www.labor.ny.gov. https://labor.ny.gov/formsdocs/ui/IA999.pdf 
If you have any questions concerning the Fair Play Act, please call the State Labor Department  
toll-free at 1-866-435-1499 or email us at: dol.misclassified@labor.ny.gov . 
 
 
Worker Notification: (Labor Law §220, paragraph a of subdivision 3-a) 
 
Effective June 23, 2020 
 
This provision is an addition to the existing wage rate law, Labor Law §220, paragraph a of 
subdivision 3-a. It requires contractors and subcontractors to provide written notice to all 
laborers, workers or mechanics of the prevailing wage and supplement rate for their particular 
job classification on each pay stub*. It also requires contractors and subcontractors to post a 
notice at the beginning of the performance of every public work contract on each job site that 
includes the telephone number and address for the Department of Labor and a statement 
informing laborers, workers or mechanics of their right to contact the Department of Labor if 
he/she is not receiving the proper prevailing rate of wages and/or supplements for his/her job 
classification. The required notification will be provided with each wage schedule, may be 
downloaded from our website www.labor.ny.gov or be made available upon request by 
contacting the Bureau of Public Work at 518-457-5589. *In the event the required information 
will not fit on the pay stub, an accompanying sheet or attachment of the information will suffice.  
 
(12.20) 



To all State Departments, Agency Heads and Public Benefit Corporations 
IMPORTANT NOTICE REGARDING PUBLIC WORK ENFORCEMENT FUND

 
 

Budget Policy & Reporting Manual
 
 

B-610
 

Public Work Enforcement Fund
 

effective date December 7, 2005
 
 

1. Purpose and Scope:
 

This Item describes the Public Work Enforcement Fund (the Fund, PWEF) and its
relevance to State agencies and public benefit corporations engaged in construction or
reconstruction contracts, maintenance and repair, and announces the recently-enacted
increase to the percentage of the dollar value of such contracts that must be deposited into
the Fund. This item also describes the roles of the following entities with respect to the
Fund:

 
- New York State Department of Labor (DOL),
- The Office of the State of Comptroller (OSC), and
- State agencies and public benefit corporations.

 
2. Background and Statutory References:

 
DOL uses the Fund to enforce the State's Labor Law as it relates to contracts for
construction or reconstruction, maintenance and repair, as defined in subdivision two of
Section 220 of the Labor Law. State agencies and public benefit corporations participating
in such contracts are required to make payments to the Fund.

 
Chapter 511 of the Laws of 1995 (as amended by Chapter 513 of the Laws of 1997,
Chapter 655 of the Laws of 1999, Chapter 376 of the Laws of 2003 and Chapter 407 of the
Laws of 2005) established the Fund.

 
3. Procedures and Agency Responsibilities:

 
The Fund is supported by transfers and deposits based on the value of contracts for
construction and reconstruction, maintenance and repair, as defined in subdivision two of
Section 220 of the Labor Law, into which all State agencies and public benefit corporations
enter.

 
Chapter 407 of the Laws of 2005 increased the amount required to be provided to this fund
to .10 of one-percent of the total cost of each such contract, to be calculated at the time
agencies or public benefit corporations enter into a new contract or if a contract is amended.
The provisions of this bill became effective August 2, 2005.



To all State Departments, Agency Heads and Public Benefit Corporations 
IMPORTANT NOTICE REGARDING PUBLIC WORK ENFORCEMENT FUND

 
 

OSC will report to DOL on all construction-related ("D") contracts approved during the
month, including contract amendments, and then DOL will bill agencies the appropriate
assessment monthly. An agency may then make a determination if any of the billed
contracts are exempt and so note on the bill submitted back to DOL. For any instance
where an agency is unsure if a contract is or is not exempt, they can call the Bureau of
Public Work at the number noted below for a determination. Payment by check or journal
voucher is due to DOL within thirty days from the date of the billing. DOL will verify the
amounts and forward them to OSC for processing.

 
For those contracts which are not approved or administered by the Comptroller, monthly
reports and payments for deposit into the Public Work Enforcement Fund must be provided
to the Administrative Finance Bureau at the DOL within 30 days of the end of each month
or on a payment schedule mutually agreed upon with DOL.

 
Reports should contain the following information:

 
- Name and billing address of State agency or public

benefit corporation;
- State agency or public benefit corporation contact and

phone number;
- Name and address of contractor receiving the award;
- Contract number and effective dates;
- Contract amount and PWEF assessment charge (if

contract amount has been amended, reflect increase or
decrease to original contract and the adjustment in the
PWEF charge); and

- Brief description of the work to be performed under each
contract.

 
Checks and Journal Vouchers, payable to the "New York State Department of Labor"
should be sent to:

 
Department of Labor

Administrative Finance Bureau-PWEF Unit
Building 12, Room 464

State Office Campus
Albany, NY 12240

 
Any questions regarding billing should be directed to NYSDOL's Administrative Finance
Bureau-PWEF Unit at (518) 457-3624 and any questions regarding Public Work Contracts
should be directed to the Bureau of Public Work at (518) 457-5589.



 
 

Required Notice under Article 25-B of the Labor Law 
 

Attention All Employees, Contractors and Subcontractors: 
You are Covered by the Construction Industry Fair Play Act  

 
The law says that you are an employee unless: 

• You are free from direction and control in performing your job, and 
• You perform work that is not part of the usual work done by the business that hired you, and 
• You have an independently established business. 
 
Your employer cannot consider you to be an independent contractor unless all three of these facts 
apply to your work. 

 
It is against the law for an employer to misclassify employees as independent 
contractors or pay employees off the books. 

 
Employee Rights: If you are an employee, you are entitled to state and federal worker protections.  
These include: 

• Unemployment Insurance benefits, if you are unemployed through no fault of your own, able to 
work, and otherwise qualified, 

• Workers’ compensation benefits for on-the-job injuries,  
• Payment for wages earned, minimum wage, and overtime (under certain conditions),   
• Prevailing wages on public work projects,  
• The provisions of the National Labor Relations Act, and 
• A safe work environment. 

 
It is a violation of this law for employers to retaliate against anyone who asserts their rights under 
the law. Retaliation subjects an employer to civil penalties, a private lawsuit or both. 

 
Independent Contractors: If you are an independent contractor, you must pay all taxes and 
Unemployment Insurance contributions required by New York State and Federal Law. 
 
Penalties for paying workers off the books or improperly treating employees as independent 
contractors: 

 
• Civil Penalty First offense: Up to $2,500 per employee 

  

 Subsequent offense(s): Up to $5,000 per employee 
 

• Criminal Penalty First offense: Misdemeanor - up to 30 days in jail, up to a $25,000 fine  
and debarment from performing public work for up to one year. 
 

Subsequent offense(s): Misdemeanor - up to 60 days in jail or up to a 
$50,000 fine and debarment from performing public work for up to 5 
years. 

 

If you have questions about your employment status or believe that your employer may have 
violated your rights and you want to file a complaint, call the Department of Labor at  
(866) 435-1499 or send an email to dol.misclassified@labor.ny.gov. All complaints of fraud and 
violations are taken seriously. You can remain anonymous. 
 
Employer Name:  
IA 999 (09/16) 



New York State Department of Labor 
Bureau of Public Work 

Attention Employees 
THIS IS A:  PUBLIC WORK 

PROJECT
If you are employed on this project as a  
worker, laborer, or mechanic you are entitled to  
receive the prevailing wage and supplements rate 
for the classification at which you are working.

Chapter 629 of 
the Labor Laws  
of 2007:

These wages are set by law and must be posted 
at the work site.  They can also be found at:
www.labor.ny.gov

If you feel that you have not received proper wages or benefits,  
please call our nearest office.* 

Albany
  Binghamton 
  Buffalo 
  Garden City 
  New York City 
  Newburgh 

(518) 457-2744
(607) 721-8005 
(716) 847-7159 
(516) 228-3915 
(212) 932-2419 
(845) 568-5156 

Patchogue
Rochester 
Syracuse 
Utica 
White Plains 

(631) 687-4882
(585) 258-4505 
(315) 428-4056 
(315) 793-2314 
(914) 997-9507 

*   For New York City government agency construction projects, please 
      contact the Office of the NYC Comptroller at (212) 669-4443,  or  

www.comptroller.nyc.gov – click on Bureau of Labor Law. 

Contractor Name:

Project Location:

PW 101  (4.15) 



Requirements for OSHA 10 Compliance 

Article 8 §220-h requires that when the advertised specifications, for every contract for public work, is $250,000.00 or more the 
contract must contain a provision requiring that every worker employed in the performance of a public work contract shall be
certified as having completed an OSHA 10 safety training course. The clear intent of this provision is to require that all 
employees of public work contractors, required to be paid prevailing rates, receive such training “prior to the performing any 
work on the project.”  

The Bureau will enforce the statute as follows: 

All contractors and sub contractors must attach a copy of proof of completion of the OSHA 10 course to the first certified payroll 
submitted to the contracting agency and on each succeeding payroll where any new or additional employee is first listed.  

Proof of completion may include but is not limited to: 

• Copies of bona fide course completion card (Note: Completion cards do not have an expiration date.)

• Training roster, attendance record of other documentation from the certified trainer pending the issuance of the card.

• Other valid proof

**A certification by the employer attesting that all employees have completed such a course is not sufficient proof that the course 
has been completed.  

Any questions regarding this statute may be directed to the New York State Department of Labor, Bureau of Public Work at 518-
457-5589.

WICKS 

Public work projects are subject to the Wicks Law requiring separate specifications and bidding for the plumbing, heating and
electrical work, when the total project's threshold is $3 million in Bronx, Kings, New York, Queens and, Richmond counties; $1.5
million in Nassau, Suffolk and Westchester counties; and $500,000 in all other counties.  

For projects below the monetary threshold, bidders must submit a sealed list naming each subcontractor for the plumbing, HVAC 
and electrical and the amount to be paid to each. The list may not be changed unless the public owner finds a legitimate 
construction need, including a change in specifications or costs or the use of a Project Labor Agreement (PLA), and must be open to 
public inspection. 

Allows the state and local agencies and authorities to waive the Wicks Law and use a PLA if it will provide the best work at the 
lowest possible price. If a PLA is used, all contractors shall participate in apprentice training programs in the trades of work it 
employs that have been approved by the Department of Labor (DOL) for not less than three years. They shall also have at least one 
graduate in the last three years and use affirmative efforts to retain minority apprentices. PLA's would be exempt from Wicks, but 
deemed to be public work subject to prevailing wage enforcement.  

The Commissioner of Labor shall have the power to enforce separate specification requirement s on projects, and may issue stop-
bid orders against public owners for non-compliance.  

Other new monetary thresholds, and similar sealed bidding for non-Wicks projects, would apply to certain public authorities including 
municipal housing authorities, NYC Construction Fund, Yonkers Educational Construction Fund, NYC Municipal Water Finance 
Authority, Buffalo Municipal Water Finance Authority, Westchester County Health Care Association, Nassau County Health Care 
Corp., Clifton-Fine Health Care Corp., Erie County Medical Center Corp., NYC Solid Waste Management Facilities, and the 
Dormitory Authority. 

Contractors must pay subcontractors within a 7 days period.

(07.19)



Introduction to the Prevailing Rate Schedule

Information About Prevailing Rate Schedule
 
This information is provided to assist you in the interpretation of particular requirements for each classification of worker contained in the
attached Schedule of Prevailing Rates.

Classification
 
It is the duty of the Commissioner of Labor to make the proper classification of workers taking into account whether the work is heavy and
highway, building, sewer and water, tunnel work, or residential, and to make a determination of wages and supplements to be paid or
provided. It is the responsibility of the public work contractor to use the proper rate. If there is a question on the proper classification to be
used, please call the district office located nearest the project. District office locations and phone numbers are listed below.
 
Prevailing Wage Schedules are issued separately for "General Construction Projects" and "Residential Construction Projects" on a county-
by-county basis. 
 
General Construction Rates apply to projects such as: Buildings, Heavy & Highway, and Tunnel and Water & Sewer rates. 
 
Residential Construction Rates generally apply to construction, reconstruction, repair, alteration, or demolition of one family, two family, row
housing, or rental type units intended for residential use.
 
Some rates listed in the Residential Construction Rate Schedule have a very limited applicability listed along with the rate.  Rates for
occupations or locations not shown on the residential schedule must be obtained from the General Construction Rate Schedule.  Please
contact the local Bureau of Public Work office before using Residential Rate Schedules, to ensure that the project meets the required criteria.
 
 
Payrolls and Payroll Records
 
Contractors and subcontractors are required to establish, maintain, and preserve for not less that six (6) years, contemporaneous, true, and
accurate payroll records.
 
Every contractor and subcontractor shall submit to the Department of Jurisdiction (Contracting Agency), within thirty (30) days after issuance
of its first payroll and every thirty (30) days thereafter, a transcript of the original payrolls, subscribed and affirmed as true under penalty of
perjury.

Paid Holidays
 
Paid Holidays are days for which an eligible employee receives a regular day's pay, but is not required to perform work. If an employee
works on a day listed as a paid holiday, this remuneration is in addition to payment of the required prevailing rate for the work actually
performed.

Overtime
 
At a minimum, all work performed on a public work project in excess of eight hours in any one day or more than five days in any workweek is
overtime.  However, the specific overtime requirements for each trade or occupation on a public work project may differ.  Specific overtime
requirements for each trade or occupation are contained in the prevailing rate schedules.
 
Overtime holiday pay is the premium pay that is required for work performed on specified holidays. It is only required where the employee
actually performs work on such holidays.
 
The applicable holidays are listed under HOLIDAYS: OVERTIME. The required rate of pay for these covered holidays can be found in the
OVERTIME PAY section listings for each classification.
 

Supplemental Benefits
 
Particular attention should be given to the supplemental benefit requirements.  Although in most cases the payment or provision of
supplements is straight time for all hours worked, some classifications require the payment or provision of supplements, or a portion of the
supplements, to be paid or provided at a premium rate for premium hours worked. Supplements may also be required to be paid or provided
on paid holidays, regardless of whether the day is worked. The Overtime Codes and Notes listed on the particular wage classification will
indicate these conditions as required.

Effective Dates
 
When you review the schedule for a particular occupation, your attention should be directed to the dates above the column of rates.  These
are the dates for which a given set of rates is effective.  The rate listed is valid until the next effective rate change or until the new annual
determination which takes effect on July 1 of each year.  All  contractors and subcontractors are required to pay the current prevailing rates
of wages and supplements. If you have any questions please contact the Bureau of Public Work or visit the New York State Department of
Labor website (www.labor.ny.gov) for current wage rate information.

Apprentice Training Ratios
 
The following are the allowable ratios of registered Apprentices to Journey-workers. 
 
For example, the ratio 1:1,1:3 indicates the allowable initial ratio is one Apprentice to one Journeyworker. The Journeyworker must be in
place on the project before an Apprentice is allowed. Then three additional Journeyworkers are needed before a second Apprentice is
allowed.  The last ratio repeats indefinitely. Therefore, three more Journeyworkers must be present before a third Apprentice can be hired,
and so on. 
 
Please call Apprentice Training Central Office at (518) 457-6820 if you have any questions. 
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Title (Trade) Ratio

Boilermaker (Construction) 1:1,1:4

Boilermaker (Shop) 1:1,1:3

Carpenter (Bldg.,H&H, Pile Driver/Dockbuilder) 1:1,1:4

Carpenter (Residential) 1:1,1:3

Electrical (Outside) Lineman 1:1,1:2

Electrician (Inside) 1:1,1:3

Elevator/Escalator Construction & Modernizer 1:1,1:2

Glazier 1:1,1:3

Insulation & Asbestos Worker 1:1,1:3

Iron Worker 1:1,1:4

Laborer 1:1,1:3

Mason 1:1,1:4

Millwright 1:1,1:4

Op Engineer 1:1,1:5

Painter 1:1,1:3

Plumber & Steamfitter 1:1,1:3

Roofer 1:1,1:2

Sheet Metal Worker 1:1,1:3

Sprinkler Fitter 1:1,1:2

If you have any questions concerning the attached schedule or would like additional information, please contact the nearest BUREAU of
PUBLIC WORK District Office or write to:

                   New York State Department of Labor
                   Bureau of Public Work
                   State Office Campus, Bldg. 12
                   Albany, NY 12240

District Office Locations: Telephone # FAX #

Bureau of Public Work - Albany 518-457-2744 518-485-0240

Bureau of Public Work - Binghamton 607-721-8005 607-721-8004

Bureau of Public Work - Buffalo 716-847-7159 716-847-7650

Bureau of Public Work - Garden City 516-228-3915 516-794-3518

Bureau of Public Work - Newburgh 845-568-5287 845-568-5332

Bureau of Public Work - New York City 212-932-2419 212-775-3579

Bureau of Public Work - Patchogue 631-687-4882 631-687-4902

Bureau of Public Work - Rochester 585-258-4505 585-258-4708

Bureau of Public Work - Syracuse 315-428-4056 315-428-4671

Bureau of Public Work - Utica 315-793-2314 315-793-2514

Bureau of Public Work - White Plains 914-997-9507 914-997-9523

Bureau of Public Work - Central Office 518-457-5589 518-485-1870
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Westchester County General Construction

Boilermaker 11/01/2021

JOB DESCRIPTION  Boilermaker DISTRICT  4
ENTIRE COUNTIES
Bronx, Dutchess, Kings, Nassau, New York, Orange, Putnam, Queens, Richmond, Rockland, Suffolk, Sullivan, Ulster, Westchester

WAGES
Per Hour: 07/01/2021

Boilermaker $ 63.38
Repairs & Renovations 63.38

SUPPLEMENTAL BENEFITS
Per Hour: 07/01/2021

Boilermaker 32% of hourly
Repair $ Renovations Wage Paid

+ $ 25.38

NOTE: "Hourly Wage Paid" shall include any and all premium(s) pay.

Repairs & Renovation Includes replacement of parts and repairs & renovation of existing unit.

OVERTIME PAY
See (D, O) on OVERTIME PAGE
Repairs & Renovation see (B,E,Q)

HOLIDAY
Paid: See (8, 16, 23, 24) on HOLIDAY PAGE
Overtime: See (5, 6, 8, 11, 12, 15, 16, 22, 23, 24, 25) on HOLIDAY PAGE
NOTE: *Employee must work in pay week to receive Holiday Pay.
      **Employee gets 4 times the hourly wage rate for working Labor Day.

REGISTERED APPRENTICES
Wage per hour:
(1/2) Year Terms at the following pecentage of Boilermaker's Wage

1st      2nd      3rd      4th      5th      6th      7th
65%   70%    75%    80%    85%    90%    95%

Supplemental Benefits Per Hour:
  07/01/2021

Apprentice(s)   32% of Hourly
Wage Paid Plus
  Amount Below

1st Term $ 19.41
2nd Term 20.26
3rd Term 21.11
4th Term 21.96
5th Term 22.82
6th Term 23.68
7th Term 24.52

NOTE: "Hourly Wage Paid" shall include any and all premium(s)
4-5

Carpenter 11/01/2021

JOB DESCRIPTION  Carpenter DISTRICT  8
ENTIRE COUNTIES
Bronx, Kings, Nassau, New York, Putnam, Queens, Richmond, Rockland, Suffolk, Westchester

WAGES
Per hour: 07/01/2021

Piledriver $ 56.93
Dockbuilder $ 56.93

Page 20

Prevailing Wage Rates for 07/01/2021 - 06/30/2022 Published by the New York State Department of Labor
Last Published on Nov 01 2021 PRC Number 2021010993  Westchester County



SUPPLEMENTAL BENEFITS
Per hour:

Journeyworker $ 53.33

OVERTIME PAY
See (B, E2, O) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE.

Paid: for 1st & 2nd yr.
Apprentices See (5,6,11,13,25)

Overtime: See (5,6,11,13,25) on HOLIDAY PAGE.

REGISTERED APPRENTICES
Wages per hour
(1)year terms:

1st 2nd 3rd 4th
$23.37 $28.97 $37.35 $45.74

Supplemental benefits per hour:

All Terms: $ 35.33
8-1556 Db

Carpenter 11/01/2021

JOB DESCRIPTION  Carpenter DISTRICT  8
ENTIRE COUNTIES
Bronx, Kings, Nassau, New York, Queens, Richmond, Rockland, Suffolk, Westchester

WAGES
Per hour: 07/01/2021

Carpet/Resilient
Floor Coverer $ 54.75

INCLUDES HANDLING & INSTALLATION OF ARTIFICIAL TURF AND SIMILAR TURF INDOORS/OUTDOORS.

SUPPLEMENTAL BENEFITS
Per hour:

$ 46.97

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (18, 19) on HOLIDAY PAGE.

Paid for 1st & 2nd yr.
Apprentices See (5,6,11,13,16,18,19,25)
Overtime: See (5,6,11,13,16,18,19,25) on HOLIDAY PAGE.

REGISTERED APPRENTICES
Wage per hour - (1) year terms:

1st 2nd 3rd 4th
$ 24.55 $ 27.55 $ 31.80 $ 39.68

Supplemental benefits per hour:

1st 2nd 3rd 4th
$ 16.19 $ 17.69 $ 21.29 $ 23.29

8-2287

Carpenter 11/01/2021

JOB DESCRIPTION  Carpenter DISTRICT  8
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ENTIRE COUNTIES
Bronx, Dutchess, Kings, Nassau, New York, Orange, Putnam, Queens, Richmond, Rockland, Suffolk, Westchester

WAGES
Per Hour: 07/01/2021

Marine Construction:

Marine Diver $ 71.80
Marine Tender   51.34

SUPPLEMENTAL BENEFITS
Per Hour:

Journeyworker $ 53.33

OVERTIME PAY
See (B, E, E2, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (18, 19) on HOLIDAY PAGE
Overtime: See (5, 6, 10, 11, 13, 16, 18, 19) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:
One (1) year terms.

1st year $ 23.37
2nd year 28.97
3rd year 37.35
4th year 45.74

Supplemental Benefits
Per Hour:

All terms $ 35.33
8-1456MC

Carpenter 11/01/2021

JOB DESCRIPTION  Carpenter DISTRICT  8
ENTIRE COUNTIES
Bronx, Kings, Nassau, New York, Putnam, Queens, Richmond, Rockland, Suffolk, Westchester

WAGES
Per hour: 07/01/2021

Building
Millwright $ 57.00

SUPPLEMENTAL BENEFITS
Per hour:

Millwright $ 54.60

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (18,19) on HOLIDAY PAGE.

Overtime See (5,6,8,11,13,18,19,25) on HOLIDAY PAGE.

REGISTERED APPRENTICES
Wages per hour:
One (1) year terms:

1st. 2nd. 3rd. 4th.
$30.74 $36.19 $41.64 $52.54

Supplemental benefits per hour:
One (1) year terms:

1st. 2nd. 3rd. 4th.
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 $35.03 $38.73 $43.08 $49.84
8-740.1

Carpenter 11/01/2021

JOB DESCRIPTION  Carpenter DISTRICT  8
ENTIRE COUNTIES
Bronx, Kings, Nassau, New York, Queens, Richmond, Suffolk, Westchester

WAGES
Per Hour:

07/01/2021

Timberman $ 52.05

SUPPLEMENTAL BENEFITS
Per Hour:

07/01/2021

$ 52.78

OVERTIME PAY
See (B, E, E2, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE.

Paid: for 1st & 2nd yr.
Apprentices See (5,6,11,13,25)

Overtime: See (5,6,11,13,25) on HOLIDAY PAGE.

REGISTERED APPRENTICES
Wages per hour:
One ( 1 ) year terms:

1st 2nd 3rd 4th
$21.42 $26.53 $34.18 $41.84

Supplemental benefits per hour:
All terms $ 35.06

8-1556 Tm

Carpenter 11/01/2021

JOB DESCRIPTION  Carpenter DISTRICT  8
ENTIRE COUNTIES
Bronx, Kings, Nassau, New York, Queens, Richmond, Rockland, Westchester

PARTIAL COUNTIES
Orange:  South of but including the following, Waterloo Mills, Slate Hill, New Hampton, Goshen, Blooming Grove, Mountainville, east to the
Hudson River.
Putnam:  South of but including the following, Cold Spring, TompkinsCorner, Mahopac, Croton Falls, east to Connecticut border.
Suffolk:  West of Port Jefferson and Patchogue Road to Route 112 to the Atlantic Ocean.

WAGES
Per hour: 07/01/2021 10/18/2021

Core Drilling:
Driller $ 41.74 $ 42.27

Driller Helper 32.92 33.47

Note: Hazardous Waste Pay Differential:
      For Level C, an additional 10% above wage rate per hour
      For Level B, an additional 10% above wage rate per hour
      For Level A, an additional 10% above wage rate per hour
Note: When required to work on water: an additional $ 0.50 per hour.

SUPPLEMENTAL BENEFITS
Per hour:

Driller and Helper $ 29.40 $ 30.60
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OVERTIME PAY
OVERTIME: See (B,E,K*,P,R**) on OVERTIME PAGE.

HOLIDAY
Paid: See (5,6) on HOLIDAY PAGE.
Overtime: * See (5,6) on HOLIDAY PAGE.

** See (8,10,11,13) on HOLIDAY PAGE.
8-1536-CoreDriller

Carpenter - Building / Heavy&Highway 11/01/2021

JOB DESCRIPTION  Carpenter - Building / Heavy&Highway DISTRICT  11

ENTIRE COUNTIES
Putnam, Rockland, Westchester

WAGES
WAGES:(per hour)

07/01/2021
BUILDING/HEAVY & HIGHWAY/TUNNEL:
Carpenter
Base Wage $ 37.69

    + $7.63*

*For all hours paid straight or premium.

SHIFT DIFFERENTIAL: When it is mandated by a Government Agency irregular or off shift can be worked. The Carpenter shall receive an
additional fifteen percent (15%) of wage plus applicable benefits.
NOTE:Carpenters employed in the removal or abatement of asbestos or any toxic or hazardous material or required to work near asbestos
or any toxic or hazardous material and required to wear protective equipment shall receive two (2) hours extra pay per day, plus applicable
supplemental benefits.

SUPPLEMENTAL BENEFITS
Per hour:

    Journeyworker $ 31.91

OVERTIME PAY
BUILDING:
See ( B, E, Q ) on OVERTIME PAGE.

HEAVY&HIGHWAY/TUNNEL:
See ( B, E, P, *R, **T, X ) on OVERTIME PAGE.
*R applies to Heavy&Highway/Tunnel Overtime Holiday Code 25 with benefits at straight time rate.
**T applies to Heavy&Highway/Tunnel Overtime Holiday Codes 5 & 6 with benefits at straight time rate.

HOLIDAY
BUILDING:
Paid: See ( 1 ) on HOLIDAY PAGE.
Overtime: See ( 5, 6, 16, 25 ) on HOLIDAY PAGE.
Holidays that fall on Sunday will be observed Monday.

HEAVY&HIGHWAY/TUNNEL:
Paid: See ( 5, 6, 25 ) on HOLIDAY PAGE including benefits.
Overtime: See ( 5, 6, 25 ) on HOLIDAY PAGE.

REGISTERED APPRENTICES
1 year terms at the following wage rates:

Indentured before July 1 2016
1st 2nd 3rd 4th

$ 18.85 $ 22.61 $ 26.38 $ 30.15
+3.57* +3.57* +3.57* +3.57*

Indentured after July 1 2016
1st 2nd 3rd 4th 5th

$ 18.85 $ 22.61 $ 24.50 $ 26.38 $ 30.15
+3.57* +3.57* +3.57* +3.57* +3.57*

*For all hours paid straight or premium

SUPPLEMENTAL BENEFITS per hour:
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All terms $ 16.28
11-279.1B/HH

Electrician 11/01/2021

JOB DESCRIPTION  Electrician DISTRICT  9
ENTIRE COUNTIES
Bronx, Kings, New York, Queens, Richmond, Westchester

WAGES
Per hour: 07/01/2021

Service Technician $ 34.40

Service and Maintenance on Alarm and Security Systems.

Maintenance, repair and /or replacement of defective (or damaged) equipment on, but not limited to, Burglar - Fire - Security - CCTV - Card
Access - Life Safety Systems and associated devices. (Whether by service contract of T&M by customer request.)

SUPPLEMENTAL BENEFITS
Per hour:
Journeyworker:  $ 19.32

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6, 11, 15, 16, 17, 25, 26) on HOLIDAY PAGE
Overtime: See (5, 6, 11, 15, 16, 17, 25, 26) on HOLIDAY PAGE

9-3H

Electrician 11/01/2021

JOB DESCRIPTION  Electrician DISTRICT  8
ENTIRE COUNTIES
Westchester

WAGES
Per hour: 07/01/2021 04/21/2022

*Electrician/A-Technician $ 53.75 $ 53.75
Teledata 53.75 53.75

*All new installations of wiring, conduit, junction boxes and light fixtures for projects with a base bid of more than $325,000. For projects with
a base bid of $325,000 or less, see Maintenance and Repair rates.

Note: On a job where employees are required to work on bridges over navigable waters, transmission towers, light poles, bosun chairs,
swinging scaffolds , etc. 40 feet or more above the water or ground or under compressed air, or tunnel projects under construction or where
assisted breathing apparatus is required, they will be paid at the rate of time and one-half for such work except on normal pole line or
building construction work.

SUPPLEMENTAL BENEFITS
Per hour:
Journeyworker $ 52.73 $ 54.39

OVERTIME PAY
See (A, G, *J, P) on OVERTIME PAGE
*NOTE:  Emergency work on Sunday and Holidays is at the time and one-half overtime rate.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 8, 11, 15, 16, 25) on HOLIDAY PAGE

REGISTERED APPRENTICES
(1) year terms at the following wage rates:

07/01/2021 01/01/2022 04/21/2022
1st term $ 14.00 $ 15.00 $ 15.00
2nd term 16.00 16.00 16.00
3rd term 18.00 18.00 18.00
4th term 20.00 20.00 20.00
MIJ 1-12 months 24.00 24.00 25.00
MIJ 13-18 months 27.50 27.50 28.50
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Supplemental Benefits per hour:
07/01/2021 04/21/2022

1st term $ 10.15 $ 10.82
2nd term 13.05 13.05
3rd term 14.39 14.39
4th term 15.72 15.72
MIJ 1-12 months 13.39 13.49
MIJ 13-18 months 13.76 13.87

8-3/W

Electrician 11/01/2021

JOB DESCRIPTION  Electrician DISTRICT  8
ENTIRE COUNTIES
Westchester

WAGES
07/01/2021 04/21/2022

Electrician -M $ 27.50 $28.50
H - Telephone $ 27.50 $28.50

All work with a base bid amount of $325,000 or less. Including repairs and /or replacement of defective electrical and teledata equipment, all
work necessary to retrofit, service, maintain and repair all kinds of lighting fixtures and local lighting controls, and washing and cleaning of
foregoing fixtures.

*If the project exceeds $375,000 due to changes in the scope of work, an Electrician/A Technician must be part of the labor ratio.

SUPPLEMENTAL BENEFITS
07/01/2021 04/21/2022

Electrician &
H - Telephone $ 13.76 $13.87

OVERTIME PAY
See (B, G, *J, P) on OVERTIME PAGE
*Note: Emergency work on Sunday and Holidays is at the time and one-half overtime rate.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 8, 11, 15, 16, 25) on HOLIDAY PAGE

8-3m

Elevator Constructor 11/01/2021

JOB DESCRIPTION  Elevator Constructor DISTRICT  4
ENTIRE COUNTIES
Bronx, Kings, Nassau, New York, Queens, Richmond, Suffolk

PARTIAL COUNTIES
Rockland:  Entire County except for the Township of Stony Point
Westchester:  Entire County except for the Townships of Bedford, Lewisboro, Cortland, Mt. Kisco, North Salem, Pound Ridge, Somers and
Yorktown.

WAGES
Per hour:

07/01/2021 03/17/2022

Elevator Constructor $ 72.29 $ 75.14

Modernization &
Service/Repair 56.77 59.09

Four(4), ten(10) hour days may be worked at straight time during a week, Monday thru Friday.

NOTE- In order to use the '4 Day/10 Hour Work Schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 IS NOT
SUBMITTED you will be liable for overtime payments for work over the allotted hours per day listed.

SUPPLEMENTAL BENEFITS
Per Hour:
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Elevator Constructor $ 41.92 $ 43.914

Modernization & 41.082 42.787
Service/Repairs

OVERTIME PAY
Constructor See ( D, M, T ) on OVERTIME PAGE.

Modern/Service See ( B, F, S ) on OVERTIME PAGE.

HOLIDAY
Paid: See (5, 6, 8, 11, 15, 16, 25) on HOLIDAY PAGE
Overtime: See (5, 6, 8, 11, 15, 16, 25) on HOLIDAY PAGE

REGISTERED APPRENTICES
WAGES PER HOUR:
*Note:1st, 2nd, 3rd Terms are based on Average wage of Constructor & Modernization.
Terms 4 thru 9 Based on Journeymans wage of classification Working in.

6 MONTH TERMS:

1st Term* 2nd & 3rd Term* 4th & 5th Term 6th & 7th Term 8th & 9th Term
  50%   50%   55%   65% 75%

SUPPLEMENTAL BENEFITS
Elevator Constructor
1st Term $ 0.00 $ 0.00
2nd & 3rd Term 34.05 34.772
4th & 5th Term 34.91 35.606
6th & 7th Term 36.30 37.052
8th & 9th Term 37.70 38.497

Modernization &
Service/Repair
1st Term $ 0.00 $ 0.00
2nd & 3rd Term 34.00 34.672
4th & 5th Term 34.50 35.195
6th & 7th Term 35.83 36.571
8th & 9th Term 37.15 37.938

4-1

Elevator Constructor 11/01/2021

JOB DESCRIPTION  Elevator Constructor DISTRICT  1
ENTIRE COUNTIES
Columbia, Dutchess, Greene, Orange, Putnam, Sullivan, Ulster

PARTIAL COUNTIES
Delaware:  Towns of Andes, Bovina, Colchester, Davenport, Delhi, Harpersfield, Hemdon, Kortright, Meredith, Middletown, Roxbury,
Hancock & Stamford
Rockland:  Only the Township of Stony Point.
Westchester:  Only the Townships of Bedford, Lewisboro, Cortland, Mt. Kisco, North Salem, Pound Ridge, Somers and Yorktown.

WAGES
Per Hour 07/01/2021 01/01/2022

Mechanic $ 62.51 $ 64.63

Helper 70% of Mechanic 70% of Mechanic
Wage Rate Wage Rate

Four (4), ten (10) hour days may be worked for New Construction and Modernization Work at straight time during a week, Monday thru
Thursday or Tuesday thru Friday.

***Four (4), ten (10) hour days are not permitted for Contract Work/Repair Work

NOTE - In order to use the '4 Day/10 Hour Work Schedule' as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule', form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
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Per hour
07/01/2021 01/01/2022

Journeyperson/Helper
$ 35.825* $ 36.885*

(*)Plus 6% of regular hourly if less than 5 years of service. Plus 8% of regular hourly rate if more than 5 years of service.

OVERTIME PAY
See (D, O) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6, 15, 16) on HOLIDAY PAGE
Overtime: See (5, 6, 15, 16) on HOLIDAY PAGE
Note:  When a paid holiday falls on Saturday, it shall be observed on Friday. When a paid holiday falls on Sunday, it shall be observed on
Monday.

REGISTERED APPRENTICES
Wages per hour:
0-6 mo* 6-12 mo 2nd yr 3rd yr 4th yr
50 % 55 % 65 % 70 % 80 %

(*)Plus 6% of the hourly rate, no additional supplemental benefits.

Supplemental Benefits per hour worked:

Same as Journeyperson/Helper
1-138

Glazier 11/01/2021

JOB DESCRIPTION  Glazier DISTRICT  8
ENTIRE COUNTIES
Bronx, Dutchess, Kings, Nassau, New York, Orange, Putnam, Queens, Richmond, Rockland, Suffolk, Sullivan, Ulster, Westchester

WAGES
Per hour: 7/01/2021 11/01/2021

Glazier $ 58.60 $ 59.10
*Scaffolding 59.55 60.55
Glass Tinting & 29.60 29.60
Window Film
**Repair & Maintenance 29.60 29.60

*Scaffolding includes swing scaffold, mechanical equipment, scissor jacks, man lifts, booms & buckets 24' or more, but not pipe scaffolding.

**Repair & Maintenance- All repair & maintenance work on a particular building,whenever performed, where the total  cumulative contract
value is under $148,837. All Glass tinting, window film, regardless of material or intended use, and all affixing of decals to windows or glass.

SUPPLEMENTAL BENEFITS
Per hour: 7/01/2021 11/01/2021

Journeyworker $ 36.04 $ 36.79
Glass tinting & 21.19 21.19
Window Film
Repair & Maintenance 21.19 21.19

OVERTIME PAY
See (B,H,V) on OVERTIME PAGE.
For 'Repair & Maintenance' and 'Glass Tinting & Window Film' see (B, B2, I, S) on overtime page.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (4, 6, 16, 25) on HOLIDAY PAGE
For 'Repair & Maintenance' and 'Glass Tinting & Window Film' Only
Paid: See(5, 6, 16, 25)
Overtime: See(5, 6, 16, 25)

REGISTERED APPRENTICES
Wage per hour:
(1) year terms at the following wage rates:

7/01/2021 11/01/2021
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1st term $ 20.72 $ 21.00
2nd term 28.66 28.87
3rd term 34.67 34.94
4th term 46.62 47.01

Supplemental Benefits:
(Per hour)
1st term $ 16.58 $ 16.80
2nd term 23.57 23.99
3rd term 26.09 26.57
4th term 30.91 31.52

8-1087 (DC9 NYC)

Insulator - Heat & Frost 11/01/2021

JOB DESCRIPTION  Insulator - Heat & Frost DISTRICT  8
ENTIRE COUNTIES
Dutchess, Orange, Putnam, Rockland, Westchester

WAGES
Per hour: 07/01/2021 05/31/2022

Insulator $ 56.25 + $ 2.00

Discomfort & 59.22 + $ 2.00
Additional Training**

Fire Stop Work* 30.07 + $ 2.00

* Applies on all exclusive Fire Stop Work (When contract is for Fire Stop work only). No apprentices on these contracts only.

**Applies to work requiring; garb or equipment worn against the body not customarily worn by insulators;psychological evaluation;special
training, including but not limited to "Yellow Badge" radiation training

Note: Additional $0.50 per hour for work 30 feet or more above floor or ground level.

SUPPLEMENTAL BENEFITS
Per hour:

Journeyworker $ 35.10

Discomfort &
Additional Training 37.06
Fire Stop Work:
    Journeyworker 17.90

OVERTIME PAY
See (B, E, E2, Q, *T) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Note: Last working day preceding Christmas and New Years day, workers shall work no later than 12:00 noon and shall receive 8 hrs pay.

Overtime: See ( 2*, 4, 6, 16, 25 ) on HOLIDAY PAGE.
*Note: Labor Day triple time if worked.

REGISTERED APPRENTICES
(1) year terms:

Insulator Apprentices:
1st 2nd 3rd 4th

$ 30.07 $ 35.30 $ 40.54 $ 45.78

Discomfort & Additional Training Apprentices:
1st 2nd 3rd 4th

$ 31.55 $ 37.08 $ 42.61 $ 48.16

Supplemental Benefits paid per hour:
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Insulator Apprentices:
  1st term $ 17.90
  2nd term 21.35
  3rd term 24.79
  4th term 28.23

Discomfort & Additional Training Apprentices:
  1st term $ 18.89
  2nd term 22.52
  3rd term 26.16
  4th term 29.80

8-91

Ironworker 11/01/2021

JOB DESCRIPTION  Ironworker DISTRICT  9
ENTIRE COUNTIES
Bronx, Kings, Nassau, New York, Queens, Richmond, Suffolk, Westchester

WAGES
Per Hour: 07/01/2021

Ironworker Rigger $ 67.99

Ironworker Stone
Derrickman $ 67.99

SUPPLEMENTAL BENEFITS
Per hour: $ 41.44

OVERTIME PAY
See (B, D1, *E, Q, **V) on OVERTIME PAGE
*Time and one-half shall be paid for all work on Saturday up to eight (8) hours and double time shall be paid for all work thereafter.
** Benefits same premium as wages on Holidays only

HOLIDAY
Paid: See (18) on HOLIDAY PAGE
Overtime: See (5, 6, 8, 25) on HOLIDAY PAGE
*Work stops at schedule lunch break with full day's pay.

REGISTERED APPRENTICES
Wage per hour:

1/2 year terms at the following hourly wage rate:
1st 2nd 3rd 4th

07/01/2021 $33.55 $47.94 $53.34 $58.74

Supplemental benefits:
Per hour:
07/01/2021 $21.18 $31.45 $31.45 $31.45

9-197D/R

Ironworker 11/01/2021

JOB DESCRIPTION  Ironworker DISTRICT  4
ENTIRE COUNTIES
Bronx, Kings, Nassau, New York, Queens, Richmond, Suffolk, Westchester

WAGES
Per Hour: 07/01/2021 01/01/2022

Additional
$ 1.25

Ornamental $ 46.15
Chain Link Fence 46.15
Guide Rail 46.15

SUPPLEMENTAL BENEFITS
Per hour:
Journeyworker: $ 60.05
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OVERTIME PAY
See (B, B1, Q, V) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 25) on HOLIDAY PAGE

REGISTERED APPRENTICES
Apprentices hired before 8/31/2018:
(1/2) year terms at the following percentage of Journeyman's wage.

5th Term 80%

Supplemental Benefits per hour:
5th Term 54.03

Apprentices Hired after 9/1/18:
1 year terms

1st Term $ 20.63
2nd Term 24.22
3rd Term 27.80
4th Term 31.38

Supplemental Benefits per hour:
1st Term $ 17.89
2nd Term 19.14
3rd Term 20.40
4th Term 21.66

4-580-Or

Ironworker 11/01/2021

JOB DESCRIPTION  Ironworker DISTRICT  4
ENTIRE COUNTIES
Bronx, Kings, Nassau, New York, Queens, Richmond, Suffolk, Westchester

WAGES
PER HOUR:

07/01/2021 01/01/2022

Ironworker:
Structural $ 54.20 Additional $ 1.75/Hr.
Bridges
Machinery

SUPPLEMENTAL BENEFITS
PER HOUR PAID:

Journeyman $ 82.35

OVERTIME PAY
See (B, B1, Q, *V) on OVERTIME PAGE
*NOTE: Benefits are calculated for every hour paid

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 18, 19) on HOLIDAY PAGE

REGISTERED APPRENTICES
WAGES PER HOUR:

6 month terms at the following rate:

1st $28.21
2nd $28.81
3rd - 6th $29.42

Supplemental Benefits
PER HOUR PAID:
All Terms $56.90

4-40/361-Str

Ironworker 11/01/2021
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JOB DESCRIPTION  Ironworker DISTRICT  4
ENTIRE COUNTIES
Bronx, Kings, Nassau, New York, Queens, Richmond, Suffolk, Westchester

PARTIAL COUNTIES
Rockland:  Southern section - south of Convent Road and east of Blue Hills Road.

WAGES
Per hour: 07/01/2021

Reinforcing &
Metal Lathing $ 56.25

"Base" Wage $ 54.70
plus $ 1.55

"Base" Wage is used to calculate overtime hours only.

SUPPLEMENTAL BENEFITS
Per hour:
Reinforcing & $ 38.30
Metal Lathing

OVERTIME PAY
See (B, E, Q, *X) on OVERTIME PAGE
*Only $22.00 per Hour for non worked hours

Supplemental Benefit Premiums for Overtime Hours worked:

Time & One Half $ 45.08
Double Time $ 51.33

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 11, 13, 18, 19, 25) on HOLIDAY PAGE

REGISTERED APPRENTICES
(1) year terms at the following wage rates:

1st term 2nd term 3rd term 4th Term

Wage Per Hour:
$ 22.55 $ 28.38 $ 34.68 $ 37.18

"Base" Wage
$ 21.00 $ 26.80 $ 33.10 $ 35.60

plus $1.55 plus $1.58 plus $1.58 plus $1.58

"Base" Wage is used to calculate overtime hours ONLY.

SUPPLEMENTAL BENIFITS
Per Hour:

1st term 2nd term 3rd term 4th Term
$ 18.17 $ 21.34 $ 22.00 $ 20.50

4-46Reinf

Laborer - Building 11/01/2021

JOB DESCRIPTION  Laborer - Building DISTRICT  8
ENTIRE COUNTIES
Putnam, Westchester

WAGES
07/01/2021

Laborer $ 36.40
plus $5.05**

Laborer - Asbestos & Hazardous
  Materials Removal $ 43.10*
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* Abatement/Removal of:
    - Lead based or lead containing paint on materials to be repainted is classified as Painter.
    - Asbestos containing roofs and roofing material is classified as Roofer.

** This portion is not subject to overtime premium.

NOTE: Upgrade/Material condition work plan for work performed during non-outage under a wage formula of 90% wage/100% fringe benefits
at nuclear power plants.

SUPPLEMENTAL BENEFITS
Per hour: 07/01/2021

Journeyworker $ 27.50

OVERTIME PAY
See (B, E, E2, Q, *V) on OVERTIME PAGE
*Note: For Sundays and Holidays worked benefits are at the same premium as wages.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 16, 25) on HOLIDAY PAGE

REGISTERED APPRENTICES
LABORER ONLY
Hourly terms at the following wage:

Level A Level B Level C Level D
0-1000 1001-2000 2001-3000 3001-4000

$ 21.04 $ 24.86 $ 28.69 $ 32.51

Supplemental Benefits per hour:

Apprentices
  All terms $ 21.15

8-235/B

Laborer - Heavy&Highway 11/01/2021

JOB DESCRIPTION  Laborer - Heavy&Highway DISTRICT  8
ENTIRE COUNTIES
Putnam, Westchester

WAGES
 **PUTNAM: APPLIES TO ALL HEAVY & HIGHWAY WORK EXCLUDING HIGHWAYS, STREETS, AND BRIDGES**
-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

GROUP I: Blaster,Quarry Master, Curbs/Asphalt Screedman, Pipe Jacking and Boring Operations Operator, Qualified Dead Condition Pipe
Fuser (B Mechanic)

GROUP II: Burner, Drillers(jumbo, joy, wagon, air track, hydraulic), Drill  Operator, Self Contained Rotary Drill,Curbs,Raker, Bar Person,
Concrete Finisher.

GROUP III: Pavement Breakers, Jeeper Operator, Jack Hammer, Pneumatic Tools (all), Gas Driller, Guniting, Railroad Spike Puller,
Pipelayer, Chain Saw, Deck winches on scows, Power Buggy Operator, Power Wheelbarrow Operator, Bar Person Helper, Compressed
Airlance, Water Jet Lance.

GROUP IV: Concrete Laborers, Asph. Worker, Rock Scaler, Vibrator Oper., Bit Grinder, Air Tamper, Pumps, Epoxy (adhesives, fillers and
troweled on), Barco Rammer, Concrete Grinder, Crack Router Operator, Guide Rail-digging holes and placing concrete and demolition when
not to be replaced, distribution of materials and tightening of bolts.

GROUP V: Drillers Helpers, Common Laborer, Mason Tenders, Signal Person, Pit Person, Truck Spotter, Powder Person,
Landscape/Nursery Person, Dump Person, Temp. Heat.

GROUP VIA: Asbestos/Toxic Waste Laborer-All removal (Roads, Tunnels, Landfills, etc.) Confined space laborer, Bio-remediation, Phyto-
remediation,Lead or Hazardous material, Abatement Laborer.

Wages:(per hour) 07/01/2021

 GROUP I $45.65*
 GROUP II 44.30*
 GROUP III 43.90*
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 GROUP IV 43.55*
 GROUP V 43.20*
 GROUP VIA 45.20*
 Operator Qualified
 Gas Mechanic(A Mech) 55.65*
 Flagperson 36.85*

*NOTE: To calculate overtime premiums, deduct $0.10 from above wages

SHIFT WORK: A shift premium will be paid on Public Work contracts for off-shift or irregular shift work when mandated by the NYS D.O.T. or
other Governmental Agency contracts. Employees shall receive an additional 15% per hour above current rate for all regular and irregular
shift work. Premium pay shall be calculated using the 15% per hour differential as base rate.

SUPPLEMENTAL BENEFITS
Per hour:
Journeyworker:
  First 40 Hours
       Per Hour $26.10
  Over 40 Hours
       Per Hour  19.85

OVERTIME PAY
See (B, E, P, R, S) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6, 8, 15, 25, 26) on HOLIDAY PAGE
Overtime: See (5, 6, 8, 15, 25, 26) on HOLIDAY PAGE
NOTE: For Holiday Overtime: 5, 6 - Code 'S' applies

For Holiday Overtime: 8, 15, 25, 26 - Code 'R' applies

REGISTERED APPRENTICES
1st term 2nd term 3rd term 4th term

1-1000hrs 1001-2000hrs 2001-3000hrs 3001-4000hrs
07/01/2021 $ 24.56 $ 28.98 $ 33.40 $ 37.72

Supplemental Benefits per hour:
  1st term $ 4.70 - After 40 hours: $ 4.45
  2nd term $ 4.80 - After 40 hours: $ 4.45
  3rd term $ 5.30 - After 40 hours: $ 4.85
  4th term $ 5.85 - After 40 hours: $ 5.35

8-60H/H

Laborer - Tunnel 11/01/2021

JOB DESCRIPTION  Laborer - Tunnel DISTRICT  11

ENTIRE COUNTIES
Columbia, Dutchess, Greene, Orange, Otsego, Putnam, Rockland, Sullivan, Ulster, Westchester

PARTIAL COUNTIES
Chenango:  Townships of Columbus, Sherburne and New Berlin.
Delaware:  Townships of Andes, Bovina, Middletown, Roxbury, Franklin, Hamden, Stamford, Delhi, Kortright, Harpersfield, Merideth and
Davenport.

WAGES
Class 1: All support laborers/sandhogs working above the shaft or tunnel.

Class 2: All laborers/sandhogs working in the shaft or tunnel.

Class 4: Safety Miners

Class 5: Site work related to Shaft/Tunnel

WAGES: (per hour)

07/01/2021 07/01/2022
Class 1 $ 51.95 $ 53.45
Class 2 54.10 55.60
Class 4 60.50 62.00
Class 5 43.50 44.80

Toxic and hazardous waste, lead abatement and asbestos abatement work will be paid an additional $ 3.00 an hour.
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SHIFT DIFFERENTIAL...On all Government mandated irregular shift work:
- Employee shall be paid at time and one half the regular rate Monday through Friday.
- Saturday shall be paid at 1.65 times the regular rate.
- Sunday shall be paid at 2.15 times the regular rate.

SUPPLEMENTAL BENEFITS
Per hour:

Benefit 1 $ 33.25 $ 34.45
Benefit 2 49.81 51.60
Benefit 3 66.35 68.75

Benefit 1 applies to straight time hours, paid holidays not worked.
Benefit 2 applies to over 8 hours in a day (M-F), irregular shift work hours worked, and Saturday hours worked.
Benefit 3 applies to Sunday and Holiday hours worked.

OVERTIME PAY
See (B, E, Q, X) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6, 15, 25) on HOLIDAY PAGE
Overtime: See (5, 6, 15, 16, 25) on HOLIDAY PAGE
When a recognized Holidays falls on Saturday or Sunday, holidays falling on Saturday shall be recognized or observed on Friday and
holidays falling on Sunday shall be recognized or observed on Monday.  Employees ordered to work on the Saturday or Sunday of the
holiday or on the recognized or the observed Friday or Monday for those holidays falling on Saturday or Sunday shall receive double time the
established rate and benefits for the holiday.

REGISTERED APPRENTICES
FOR APPRENTICE RATES, refer to the appropriate Laborer Heavy & Highway wage rate contained in the wage schedule for the County
and location where the work is to be performed.

11-17/60/235/754Tun

Lineman Electrician 11/01/2021

JOB DESCRIPTION  Lineman Electrician DISTRICT  6
ENTIRE COUNTIES
Westchester

WAGES
Below rates apply to electrical overhead and underground distribution and maintenance work and overhead and underground transmission
line work, electrical substations, switching structures, continuous pipe-type underground fluid or gas filled transmission conduit and cable
installations, maintenance jobs or projects, railroad catenary installations and maintenance, third rail installations, the bonding of rails and the
installation of fiber optic cable. (Ref #14.04.01)

Includes Teledata Work performed within ten (10) feet of high voltage (600 volts or over) transmission lines.

Per hour: 07/01/2021 05/02/2022 05/01/2023 05/06/2024

Lineman, Tech, Welder $ 57.71 $ 59.01 $ 60.41 $ 61.91
Crane, Crawler Backhoe 57.71 59.01 60.41 61.91
Cable Splicer-Pipe Type 63.48 64.91 66.45 68.10
Digging Mach Operator 51.94 53.11 54.37 55.72
Cert. Welder-Pipe Type 60.60 61.96 63.43 65.01
Tractor Trailer Driver 49.05 50.16 51.35 52.62
Groundman, Truck Driver 46.17 47.21 48.33 49.53
Equipment Mechanic 46.17 47.21 48.33 49.53
Flagman 34.63 35.41 36.25 37.15

Additional $1.00 per hour for entire crew when a helicopter is used.

NOTE: THE FOLLOWING RATES WILL APPLY ON ALL CONTRACTING AGENCY MANDATED MULTIPLE SHIFTS OF AT LEAST FIVE
(5) DAYS DURATION WORKED BETWEEN THE HOURS LISTED BELOW:

1ST SHIFT 8:00 AM TO 4:30 PM  REGULAR RATE
2ND SHIFT 4:30 PM TO 1:00 AM  REGULAR RATE PLUS 17.3%
3RD SHIFT 12:30 AM TO 9:00 AM REGULAR RATE PLUS 31.4%

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday. Friday may be used as a make-up day.
Tuesday thru Friday may be worked with no make-up day.
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NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour worked (but also required on non-worked holidays):

$25.40 $ 25.90 $ 26.40 $ 26.90
*plus 7% of *plus 7% of *plus 7% of *plus 7% of
hourly Wage hourly wage hourly wage hourly wage

Journeyman Lineman or $ 26.40 $ 27.90 $ 29.40 $ 30.90
Equipment Operators *plus 7% of *plus 7% of *plus 7% of *plus 7% of
with Crane License hourly wage hourly wage hourly wage hourly wage

*The 7% is based on the hourly wage paid, straight time or premium time.

OVERTIME PAY
See ( B, E, Q, ) on OVERTIME PAGE. *Note* Double time for emergency work designated by the Dept of Jurisdiction.
NOTE: WAGE CAP - Double the straight time hourly base wage shall be the maximum hourly wage compensation for any hour worked.
Contractor is still responsible to pay the hourly benefit amount for each hour worked.

HOLIDAY
Paid See ( 5, 6, 8, 13, 25 ) on HOLIDAY PAGE plus Governor of NYS Election Day.
Overtime See ( 5, 6, 8, 13, 25 ) on HOLIDAY PAGE plus Governor of NYS Election Day.

NOTE: All paid holidays falling on Saturday shall be observed on the preceding Friday. All paid holidays falling on Sunday shall be observed
on the following Monday. Supplements for holidays paid at straight time.

REGISTERED APPRENTICES
WAGES per hour: 1000 hour terms at the following percentage of the applicable Journeyman Lineman wage.

1st 2nd 3rd 4th 5th 6th 7th
60% 65% 70% 75% 80% 85% 90%

SUPPLEMENTAL BENEFITS per hour:
07/01/2021 05/02/2022 05/01/2023 05/06/2024

$25.40 $ 25.90 $ 26.40 $ 26.90
*plus 7% of *plus 7% of *plus 7% of *plus 7% of
hourly Wage hourly wage hourly wage hourly wage

*The 7% is based on the hourly wage paid, straight time or premium time.
6-1249aWest

Lineman Electrician - Teledata 11/01/2021

JOB DESCRIPTION  Lineman Electrician - Teledata DISTRICT  6
ENTIRE COUNTIES
Albany, Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware, Dutchess,
Erie, Essex, Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara,
Oneida, Onondaga, Ontario, Orange, Orleans, Oswego, Otsego, Putnam, Rensselaer, Rockland, Saratoga, Schenectady, Schoharie,
Schuyler, Seneca, St. Lawrence, Steuben, Sullivan, Tioga, Tompkins, Ulster, Warren, Washington, Wayne, Westchester, Wyoming, Yates

WAGES
Per hour:

For outside work, stopping at first point of attachment (demarcation).
07/01/2021

Cable Splicer $ 34.78
Installer, Repairman $ 33.01
Teledata Lineman $ 33.01
Tech., Equip. Operator $ 33.01
Groundman $ 17.50

NOTE: EXCLUDES Teledata work within ten (10) feet of High Voltage (600 volts and over) transmission lines. For this work please see
LINEMAN.
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NOTE: THE FOLLOWING RATES WILL APPLY ON ALL CONTRACTING AGENCY MANDATED MULTIPLE SHIFTS OF AT LEAST FIVE
(5) DAYS DURATION WORKED:

1ST SHIFT REGULAR RATE
2ND SHIFT REGULAR RATE PLUS 10%
3RD SHIFT REGULAR RATE PLUS 15%

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman $ 5.14

*plus 3% of
wage paid

*The 3% is based on the hourly wage paid, straight time rate or premium rate.

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE
NOTE: WAGE CAP - Double the straight time hourly base wage shall be the maximum hourly wage compensation for any hour worked.
Contractor is still responsible to pay the hourly benefit amount for each hour worked.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 16) on HOLIDAY PAGE

6-1249LT - Teledata

Lineman Electrician - Traffic  Signal,  Lighting 11/01/2021

JOB DESCRIPTION  Lineman Electrician - Traffic  Signal,  Lighting DISTRICT  6
ENTIRE COUNTIES
Westchester

WAGES
Lineman/Technician shall perform all overhead aerial work. A Lineman/Technician on the ground will install all electrical panels, connect all
grounds, install and connect all electrical conductors which includes, but is not limited to road loop wires; conduit and plastic or other type
pipes that carry conductors, flex cables and connectors, and to oversee the encasement or burial of such conduits or pipes.

A Groundman/Groundman Truck Driver shall:  Build and set concrete forms, handle steel mesh, set footer cages, transport concrete in a
wheelbarrow, hand or machine concrete vibrator, finish concrete footers, mix mortar, grout pole bases, cover and maintain footers while
curing in cold weather, operate jack hammer, operate hand pavement breaker, tamper, concrete and other motorized saws, as a drill helper,
operate and maintain generators, water pumps, chainsaws, sand blasting, operate mulching and seeding machine, air tools, electric tools,
gas tools, load and unload materials, hand shovel and/or broom, prepare and pour mastic and other fillers, assist digger operator equipment
operator in ground excavation and restoration, landscape work and painting. Only when assisting a lineman technician, a groundman/truck
driver may assist in installing conduit, pipe, cables and equipment.

A flagger's duties shall consist of traffic control only.
(Ref #14.01.03)

Per hour: 07/01/2021 05/02/2022 05/01/2023 05/06/2024

Lineman, Technician $ 52.56 $ 53.60 $ 54.73 $ 55.95
Crane, Crawler Backhoe 52.56 53.60 54.73 55.95
Certified Welder 55.19 56.28 57.47 58.75
Digging Machine 47.30 48.24 49.26 50.36
Tractor Trailer Driver 44.68 45.56 46.52 47.56
Groundman, Truck Driver 42.05 42.88 43.78 44.76
Equipment Mechanic 42.05 42.88 43.78 44.76
Flagman 31.54 32.16 32.84 33.57

Above rates are applicable for installation, testing, operation, maintenance and repair on all Traffic Control (Signal) and Illumination (Lighting)
projects, Traffic Monitoring Systems, and Road Weather Information Systems. Includes digging of holes for poles, anchors, footer
foundations for electrical equipment; assembly of all electrical materials or raceway; placing of fish wire; pulling of cables, wires or fiber optic
cable through such raceways; splicing of conductors; dismantling of such structures, lines or equipment.

NOTE: THE FOLLOWING RATES WILL APPLY ON ALL CONTRACTING AGENCY MANDATED MULTIPLE SHIFTS OF AT LEAST FIVE
(5) DAYS DURATION WORKED BETWEEN THE HOURS LISTED BELOW:

1ST SHIFT 8:00 AM TO 4:30 PM  REGULAR RATE
2ND SHIFT 4:30 PM TO 1:00 AM  REGULAR RATE PLUS 17.3%
3RD SHIFT 12:30 AM TO 9:00 AM REGULAR RATE PLUS 31.4%
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Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday. Friday may be used as a make-up day.
Tuesday thru Friday may be worked with no make-up day.
NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour worked (but also required on non-worked holidays):

$25.40 $ 25.90 $ 26.40 $ 26.90
*plus 7% of *plus 7% of *plus 7% of *plus 7% of
hourly Wage hourly wage hourly wage hourly wage

Journeyman Lineman or $ 26.40 $ 27.90 $ 29.40 $ 30.90
Equipment Operators *plus 7% of *plus 7% of *plus 7% of *plus 7% of
with Crane License hourly wage hourly wage hourly wage hourly wage

*The 7% is based on the hourly wage paid, straight time or premium time.

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE.  *Note* Double time for emergency work designated by the Dept. of Jurisdiction.
NOTE: WAGE CAP - Double the straight time hourly base wage shall be the maximum hourly wage compensation for any hour worked.
Contractor is still responsible to pay the hourly benefit amount for each hour worked.

HOLIDAY
Paid:           See ( 5, 6, 8, 13, 25 ) on HOLIDAY PAGE and Governor of NYS Election Day.
Overtime:    See ( 5, 6, 8, 13, 25 ) on HOLIDAY PAGE and Governor of NYS Election Day.

NOTE: All paid holidays falling on Saturday shall be observed on the preceding Friday. All paid holidays falling on Sunday shall be observed
on the following Monday. Supplements for holidays paid at straight time.

REGISTERED APPRENTICES
WAGES per hour: 1000 hour terms at the following percentage of the applicable Journeyman Lineman wage.

1st 2nd 3rd 4th 5th 6th 7th
60% 65% 70% 75% 80% 85% 90%

SUPPLEMENTAL BENEFITS per hour:
07/01/2021 05/02/2022 05/01/2023 05/06/2024

$25.40 $ 25.90 $ 26.40 $ 26.90
*plus 7% of *plus 7% of *plus 7% of *plus 7% of
hourly Wage hourly wage hourly wage hourly wage

*The 7% is based on the hourly wage paid, straight time or premium time.
6-1249aWestLT

Mason - Building 11/01/2021

JOB DESCRIPTION  Mason - Building DISTRICT  9
ENTIRE COUNTIES
Nassau, Rockland, Suffolk, Westchester

WAGES
Per hour: 07/01/2021 12/06/2021 06/06/2022

Additional Additional
Tile Setters $ 61.07 $ 0.48 $ 0.72

SUPPLEMENTAL BENEFITS
Per Hour:

$ 24.91*
+ $10.01

* This portion of benefits subject to same premium rate as shown for overtime wages.

OVERTIME PAY
See (B, E, Q, V) on OVERTIME PAGE
Work beyond 10 hours on Saturday shall be paid at double the hourly wage rate.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 11, 15, 16, 25) on HOLIDAY PAGE
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REGISTERED APPRENTICES
Wage per hour:

Tile Setters:
(750 hour) term at the following wage rate:

Term:
1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th
1- 751- 1501- 2251- 3001- 3751- 4501- 5251- 6001- 6501-

750 1500 2250 3000 3750 4500 5250 6000 6750 7000

07/01/2021
$20.84 $25.66 $32.68 $37.50 $40.99 $44.30 $47.82 $52.63 $55.35 $59.34

Supplemental Benefits per hour:

1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th

$12.55* $12.55* $15.16* $15.16* $16.16* $17.66* $18.66* $18.66* $16.66* $21.91*
+$.66 +$.71 +$.81 +$.85 +$1.23 +$1.28 +$1.63 +$1.68 +$5.83 +$6.32

* This portion of benefits subject to same premium rate as shown for overtime wages.
9-7/52A

Mason - Building 11/01/2021

JOB DESCRIPTION  Mason - Building DISTRICT  11

ENTIRE COUNTIES
Putnam, Rockland, Westchester

PARTIAL COUNTIES
Orange:  Only the Township of Tuxedo.

WAGES
Per hour:

07/01/2021 06/01/2022 06/01/2023
Additional Additional

Bricklayer $ 43.35 $ 2.39 $ 2.05
Cement Mason 43.35 2.39 2.05
Plasterer/Stone Mason 43.35 2.39 2.05
Pointer/Caulker 43.35 2.39 2.05

Additional $1.00 per hour for power saw work
Additional $0.50 per hour for swing scaffold or staging work

SHIFT WORK: When shift work or an irregular work day is mandated or required by state, federal, county, local or other governmental
agency contracts, the following premiums apply:

Irregular work day requires 15% premium
Second shift an additional 15% of wage plus benefits to be paid
Third shift an additional 25% of wage plus benefits to be paid

SUPPLEMENTAL BENEFITS
Per hour:

Journeyman $ 36.05.

OVERTIME PAY
OVERTIME:
Cement Mason See ( B, E, Q, W ) on OVERTIME PAGE.
All Others See ( B, E, Q ) on OVERTIME PAGE.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 16, 25) on HOLIDAY PAGE
Whenever any of the above holidays fall on Sunday, they will be observed on Monday.  Whenever any of the above holidays fall on
Saturday, they will be observed on Friday.

REGISTERED APPRENTICES
Wages per hour:

750 hour terms at the following percentage of Journeyman's wage

Page 39

Prevailing Wage Rates for 07/01/2021 - 06/30/2022 Published by the New York State Department of Labor
Last Published on Nov 01 2021 PRC Number 2021010993  Westchester County



1st 2nd 3rd 4th 5th 6th 7th 8th
50% 55% 60% 65% 70% 75% 80% 85%

Supplemental Benefits per hour

750 hour terms at the following percentage of journeyman supplements
1st 2nd 3rd 4th 5th 6th 7th 8th
50% 55% 60% 65% 70% 75% 80% 85%

Apprentices indentured before June 1st, 2011 receive full journeyman benefits
11-5wp-b

Mason - Building 11/01/2021

JOB DESCRIPTION  Mason - Building DISTRICT  9
ENTIRE COUNTIES
Bronx, Kings, Nassau, New York, Queens, Richmond, Suffolk, Westchester

WAGES
Building

07/01/2021 01/01/2022
Wages per hour:

Additional
Mosaic & Terrazzo Mechanic $ 58.46 $ 0.85

Mosaic & Terrazzo Finisher $ 56.86

SUPPLEMENTAL BENEFITS
Per hour:

Mosaic & Terrazzo Mechanic $ 26.11*
+ $11.73

Mosaic & Terrazzo Finisher $ 26.11*
+ $11.71

*This portion of benefits subject to same premium rate as shown for overtime wages.

OVERTIME PAY
See (A, E, Q) on OVERTIME PAGE
Deduct $6.80 from hourly wages before calculating overtime.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 8, 11, 15, 16, 25) on HOLIDAY PAGE
Easter Sunday is an observed holiday.Holidays falling on a Saturday will be observed on that Saturday. Holidays falling on a Sunday will be
celebrated on the Monday.

REGISTERED APPRENTICES
Wages per hour:
(750 Hour) terms at the following wage rate.

1st 2nd 3rd 4th 5th 6th 7th 8th
07/01/2021 $ 25.82 $ 28.40 $ 31.00 $ 33.58 $ 36.16 $ 38.74 $ 43.91 $ 49.08

Supplemental benefits per hour:

07/01/2021 $13.06* $14.37* $15.67* $16.98* $18.28* $19.59* $22.20* $24.81*
+$9.27 +$10.19 +$11.12 +$12.04 +$12.97 +$13.90 +$15.75 +$17.60

Apprentices hired after 07/01/2017:
Wages Per hour:

1st 2nd 3rd 4th 5th 6th
0- 1501- 3001- 3751- 4501- 5251-
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1500 3000 3750 4500 5250 6000

07/01/2021 $ 22.63 $ 29.10 $ 31.00 $ 36.16 $ 41.32 $ 46.48

Supplemental Benefits per hour:

1st 2nd 3rd 4th 5th 6th
07/01/2021 $4.59* $5.90* $15.67* $18.28* $20.89* $23.50*

+$6.49 +$8.34 +$11.12 +$12.97 +$14.83 +$16.67

*This portion of benefits subject to same premium rate as shown for overtime wages.
9-7/3

Mason - Building 11/01/2021

JOB DESCRIPTION  Mason - Building DISTRICT  9
ENTIRE COUNTIES
Bronx, Kings, Nassau, New York, Queens, Richmond, Suffolk, Westchester

WAGES
Per hour: 07/01/2021 01/01/2022

Building-Marble Restoration: Additional

Marble, Stone & $ 46.16 $ 1.10
Terrazzo Polisher, etc

SUPPLEMENTAL BENEFITS
Per Hour:
Journeyworker:

Building-Marble Restoration:
Marble, Stone &
Polisher $ 29.11

OVERTIME PAY
See (B, *E, Q, V) on OVERTIME PAGE
*ON SATURDAYS, 8TH HOUR AND SUCCESSIVE HOURS PAID AT DOUBLE HOURLY RATE.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 8, 11, 15, 25) on HOLIDAY PAGE
1ST TERM APPRENTICE GETS PAID FOR ALL OBSERVED HOLIDAYS.

REGISTERED APPRENTICES
WAGES per hour:

900 hour term at the following wage:

1st 2nd 3rd 4th
1- 901- 1801- 2701

900 1800 2700

07/01/2021 $32.28 $36.91 $41.51 $46.16

Supplemental Benefits Per Hour:

07/01/2021 $26.47 $27.34 $28.29 $29.11
9-7/24-MP

Mason - Building 11/01/2021

JOB DESCRIPTION  Mason - Building DISTRICT  9
ENTIRE COUNTIES
Bronx, Dutchess, Kings, Nassau, New York, Orange, Putnam, Queens, Richmond, Rockland, Suffolk, Sullivan, Ulster, Westchester

WAGES
Wages: 07/01/2021 01/03/2022
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Additional
Marble Cutters & Setters $ 61.73 $ 0.95

SUPPLEMENTAL BENEFITS
Per Hour:

Journeyworker $ 37.76

OVERTIME PAY
See (B, E, Q, V) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 8, 11, 15, 16, 25) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wage Per Hour:

750 hour terms at the following wage.
1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th

1- 751- 1501- 2251- 3001- 3751- 4501- 5251- 6001- 6751-
750 1500 2250 3000 3750 4500 5250 6000 6751 7500

$ 24.70 $ 27.77 $ 30.87 $ 33.94 $ 37.03 $ 40.11 $ 43.20 $ 46.29 $ 52.46 $ 58.64

Supplemental Benefits per hour:

1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th
$ 20.01 $ 21.43 $ 22.83 $ 24.25 $ 25.65 $ 27.07 $ 28.47 $ 29.88 $ 32.70 $ 35.51

9-7/4

Mason - Building 11/01/2021

JOB DESCRIPTION  Mason - Building DISTRICT  9
ENTIRE COUNTIES
Nassau, Rockland, Suffolk, Westchester

WAGES
Per hour: 07/01/2021 12/06/2021 06/06/2022

Additional Additional
Tile Finisher $ 46.89 $ 0.39 $ 0.58

SUPPLEMENTAL BENEFITS
Per Hour:

$ 21.91*
+ $9.84

*This portion of benefits subject to same premium rate as shown for overtime wages

OVERTIME PAY
See (B, E, Q, *V) on OVERTIME PAGE
Work beyond 10 hours on a Saturday shall be paid at double the hourly wage rate.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 11, 15, 16, 25) on HOLIDAY PAGE

9-7/88A-tf

Mason - Building 11/01/2021

JOB DESCRIPTION  Mason - Building DISTRICT  9
ENTIRE COUNTIES
Bronx, Kings, Nassau, New York, Queens, Richmond, Suffolk, Westchester

WAGES
Per hour: 07/01/2021 01/01/2022

Marble, Stone,etc. Additional
 Maintenance Finishers: $ 26.73 $ 0.68

 Note 1: An additional $2.00 per hour
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for time spent grinding floor using
 "60 grit" and below.
 Note 2: Flaming equipment operator
 shall be paid an additional $25.00 per day.

SUPPLEMENTAL BENEFITS
Per Hour:

Marble, Stone, etc
 Maintenance Finishers: $ 14.00

OVERTIME PAY
See (B, *E, Q, V) on OVERTIME PAGE
*Double hourly rate after 8 hours on Saturday

HOLIDAY
Paid: See (5, 6, 8, 11, 15, 25) on HOLIDAY PAGE
Overtime: See (5, 6, 8, 11, 15, 25) on HOLIDAY PAGE
1st term apprentice gets paid for all observed holidays.

REGISTERED APPRENTICES
WAGES per hour:

07/01/2021

0-750 $21.37
751-1500 $22.09
1501-2250 $22.81
2251-3000 $23.52
3001-3750 $24.61
3751-4500 $26.04
4501+ $26.73

Supplemental Benefits:
Per hour:

0-750 $ 11.24
751-1500 $ 11.60
1501-2250 $ 11.97
2251-3000 $ 12.35
3001-3750 $ 12.84
3751-4500 $ 13.63
4501+ $ 14.00

9-7/24M-MF

Mason - Building / Heavy&Highway 11/01/2021

JOB DESCRIPTION  Mason - Building / Heavy&Highway DISTRICT  9
ENTIRE COUNTIES
Bronx, Kings, Nassau, New York, Queens, Richmond, Suffolk, Westchester

WAGES
Per hour: 07/01/2021 01/03/2022

Additional
Marble-Finisher $ 48.87 $ 0.61

SUPPLEMENTAL BENEFITS
Journeyworker:
per hour

Marble- Finisher $ 35.25

OVERTIME PAY
See (B, E, Q, V) on OVERTIME PAGE

HOLIDAY
Overtime: See (5, 6, 8, 11, 15, 16, 25) on HOLIDAY PAGE
* Work beyond 8 hours on a Saturday shall be paid at double the rate.
** When an observed holiday falls on a Sunday, it will be observed the next day.

9-7/20-MF

Mason - Heavy&Highway 11/01/2021
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JOB DESCRIPTION  Mason - Heavy&Highway DISTRICT  11

ENTIRE COUNTIES
Putnam, Rockland, Westchester

PARTIAL COUNTIES
Orange:  Only the Township of Tuxedo.

WAGES
Per hour:

07/01/2021 06/01/2022 06/01/2023
Additional Additional

Bricklayer $ 43.85 $ 2.39 $ 2.05
Cement Mason 43.85 2.39 2.05
Marble/Stone Mason 43.85 2.39 2.05
Plasterer 43.85 2.39 2.05
Pointer/Caulker 43.85 2.39 2.05

Additional $1.00 per hour for power saw work
Additional $0.50 per hour for swing scaffold or staging work

SHIFT WORK: When shift work or an irregular work day is mandated or required by state, federal, county, local or other governmental
contracts, the following rates apply:

Irregular work day requires 15% premium
Second shift an additional 15% of wage plus benefits to be paid
Third shift an additional 25% of wage plus benefits to be paid

SUPPLEMENTAL BENEFITS
Per hour:

Journeyman $ 36.05

OVERTIME PAY
Cement Mason See ( B, E, Q, W, X )
All Others See ( B, E, Q, X )

HOLIDAY
Paid: See (5, 6, 16, 25) on HOLIDAY PAGE
Overtime: See (5, 6, 16, 25) on HOLIDAY PAGE
Whenever any of the above holidays fall on Sunday, they will be observed on Monday.  Whenever any of the above holidays fall on
Saturday, they will be observed on Friday.

REGISTERED APPRENTICES
Wages per hour:

750 hour terms at the following percentage of Journeyman's  wage

1st 2nd 3rd 4th 5th 6th 7th 8th
50% 55% 60% 65% 70% 75% 80% 85%

Supplemental Benefits per hour

750 hour terms at the following percentage of journeyman supplements
1st 2nd 3rd 4th 5th 6th 7th 8th
50% 55% 60% 65% 70% 75% 80% 85%

Apprentices indentured before June 1st, 2011 receive full journeyman benefits
11-5WP-H/H

Operating Engineer - Building 11/01/2021

JOB DESCRIPTION  Operating Engineer - Building DISTRICT  9
ENTIRE COUNTIES
Bronx, Kings, New York, Putnam, Queens, Richmond, Westchester

PARTIAL COUNTIES
Dutchess:  that part of Dutchess County lying south of the North City Line of the City of Poughkeepsie.

WAGES
NOTE:Construction surveying
Party Chief--One who directs a survey party
Instrument Man--One who runs the instrument and assists Party Chief.
Rodman--One who holds the rod and assists the Survey Crew
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Wages:(Per Hour) 07/01/2021

Building Construction:

Party Chief $ 76.09
Instrument Man $ 60.41
Rodman $ 41.11

Steel Erection:

Party Chief $ 79.02
Instrument Man $ 62.89

Rodman $ 44.03

Heavy Construction-NYC counties only:
(Foundation, Excavation.)

Party Chief $ 84.60
Instrument man $ 63.79
Rodman $ 54.52

SUPPLEMENTAL BENEFITS
Per Hour: 07/01/2021

Building Construction $ 24.40* +$ 7.15

Steel Erection $ 25.00* +$ 7.15

Heavy Construction $ 25.25* +$ 7.15

* This portion subject to same premium as wages

Non-Worked Holiday Supplemental Benefit:
$ 16.45

OVERTIME PAY
See (A, B, E, Q) on OVERTIME PAGE
Code "A" applies to Building Construction and has double the rate after 7 hours on Saturdays.
Code "B" applies to Heavy Construction and Steel Erection and had double the rate after 8 hours on Saturdays.

HOLIDAY
Paid: See (5, 6, 9, 11, 15, 16, 25) on HOLIDAY PAGE
Overtime: See (5, 6, 9, 11, 15, 16, 25) on HOLIDAY PAGE

9-15Db

Operating Engineer - Building 11/01/2021

JOB DESCRIPTION  Operating Engineer - Building DISTRICT  8
ENTIRE COUNTIES
Putnam, Westchester

PARTIAL COUNTIES
Dutchess:  All the counties of Westchester and Putnam and the southern part of Dutchess County defined by the northern boundary line of
the City of Poughkeepsie, then due east to Route 115, then north along Route 115 to Bedell Road, then east along Bedell Road to Van
Wagner Road, then north along Van Wagner Road to Bower Road, then east along Bower Road to Route 44 and along Route 44 east to
Route 343, then along Route 343 east to the northern boundary of Town of Dover Plains and east along the northern boundary of Town of
Dover Plains to the border line of the State of Connecticut and bordered on the west by the middle of the Hudson River.

WAGES
GROUP I:
Cranes (All Types up to 49 tons), Boom Trucks, Cherry Pickers (All Types), Clamshell Crane, Derrick (Stone and Steel), Dragline, Franki Pile
Rig or similar, High Lift (Lull or similar) with crane attachment and winch used for hoisting or lifting, Hydraulic Cranes, Pile Drivers, Potain
and similar.

Cranes (All types 50-99 tons), Drill Rig Casa Grande (CAT or similar), Franki Pile Rig or similar, Hydraulic Cranes (All types including
Crawler Cranes- No specific boom length).

Cranes (All types 100 tons and over), All Tower Cranes, All Climbing Cranes irrespective of manufacturer and regardless of how the same is
rigged, Franki Pile Rig or similar, Conventional Cranes (All types including Crawler Cranes-No specific boom length), Hydraulic Cranes.
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GROUP I-A: Barber Green Loader-Euclid Loader, Bulldozer, Carrier-Trailer Horse, Concrete Cleaning Decontamination Machine
Operator,Concrete-Portable Hoist, Conway or Similar Mucking Machines, Elevator & Cage, Excavators all types, Front End Loaders, Gradall,
Shovel, Backhoe, etc.(Crawler or Truck), Heavy Equipment Robotics Operator/Mechanic, Hoist Engineer-Material, Hoist Portable Mobile
Unit, Hoist(Single, Double or Triple Drum), Horizontal Directional Drill Locator, Horizontal Directional Drill Operator and Jersey Spreader,
Letourneau or Tournapull(Scrapers over 20 yards Struck), Lift Slab Console, etc., Lull HiLift or Similar, Master Environmental Maintenance
Mechanics, Mucking Machines Operator/Mechanic or Similar Type, Overhead Crane, Pavement Breaker(Air Ram), Paver(Concrete), Post
Hole Digger, Power House Plant, Road Boring Machine, Road Mix Machine, Ross Carrier and Similar Machines, Rubber tire double end
backhoes and similar machines, Scoopmobile Tractor-Shovel Over 1.5 yards, Shovel (Tunnels), Spreader (Asphalt) Telephie(Cableway),
Tractor Type Demolition Equipment, Trenching Machines-Vermeer Concrete Saw Trencher and Similar, Ultra High Pressure Waterjet Cutting
Tool System, Vacuum Blasting Machine operator/mechanic, Winch Truck  A Frame.

GROUP I-B: Compressor (Steel Erection), Mechanic (Outside All Types), Negative Air Machine (Asbestos Removal), Push Button (Buzz
Box) Elevator.

GROUP II: Compactor Self-Propelled, Concrete Pump, Crane Operator in Training (Over 100 Tons), Grader, Machines Pulling Sheep's Foot
Roller, Roller (4 ton and over), Scrapers (20 yards Struck and Under), Vibratory Rollers, Welder.

GROUP III-A: Asphalt Plant, Concrete Mixing Plants, Forklift (All power sources), Joy Drill or similar, Tractor Drilling Machine, Loader (1 1/2
yards and under), Portable Asphalt Plant, Portable Batch Plant, Portable Crusher, Skid Steer (Bobcat or similar), Stone Crusher, Well Drilling
Machine, Well Point System.

GROUP III-B: Compressor Over 125 cu.Feet, Conveyor Belt Machine regardless of size, Compressor Plant, Ladder Hoist, Stud Machine.

GROUP IV-A: Batch Plant, Concrete Breaker, Concrete Spreader, Curb Cutter Machine, Finishing Machine-Concrete, Fine Grading
Machine, Hepa Vac Clean Air Machine, Material Hopper(sand, stone, cement), Mulching Grass Spreader, Pump Gypsum etc, Pump-Plaster-
Grout-Fireproofing. Roller(Under 4 Ton),Spreading and Fine Grading Machine, Steel Cutting Machine, Siphon Pump, Tar Joint Machine,
Television Cameras for Water, Sewer, Gas etc. Turbo Jet Burner or Similar Equipment, Vibrator (1 to 5).

GROUP IV-B: Compressor (all types), Heater (All Types), Fire Watchman, Lighting Unit (Portable & Generator) Pump, Pump Station(Water,
Sewer, Portable, Temporary), Welding Machine (Steel Erection & Excavation).

GROUP V: Mechanics Helper, Motorized Roller (walk behind), Stock Attendant, Welder's Helper, Maintenance Engineer Crane(75 ton and
over).

Group VI-A: Welder Certified
GROUP VI-B: Utility Man, Warehouse Man.

WAGES: (per hour)
07/01/2021 3/7/2022 3/6/2023

GROUP  I
Cranes- up to 49 tons $ 63.86 $ 65.03 $ 66.23
Cranes- 50 tons to 99 tons 66.07 67.28 68.53
Cranes- 100 tons and over 75.37 76.77 78.21
GROUP  I-A 55.96 56.97 58.01
GROUP  I-B 51.60 52.52 53.48
GROUP  II 54.00 54.98 55.70
GROUP  III-A 52.04 52.97 53.94
GROUP  III-B 49.56 50.44 51.35
GROUP  IV-A 51.52 52.44 53.40
GROUP  IV-B 43.62 44.38 45.17
GROUP  V 47.00 47.83 48.69
Group  VI-A 54.94 55.93 56.96
GROUP  VI-B
Utility Man 44.61 45.39 46.21
Warehouse Man 46.74 47.57 48.42

An additional 20% to wage when required to wear protective equipment on hazardous/toxic waste projects.
Engineers operating cranes with booms 100 feet but less than 149 feet in length will be paid an additional $2.00 per hour.
Engineers operating cranes with booms 149 feet or over in length will be paid an additional $3.00 per hour.
Loader operators over 5 cubic yard capacity additional .50 per hour.
Shovel operators over 4 cubic yard capacity additional $1.00 per hour.

SUPPLEMENTAL BENEFITS
Per hour:

07/01/2021 03/07/2022 03/06/2023
Journeyworker $ 29.17 $ 29.87 $ 30.57

OVERTIME PAY
Page 46

Prevailing Wage Rates for 07/01/2021 - 06/30/2022 Published by the New York State Department of Labor
Last Published on Nov 01 2021 PRC Number 2021010993  Westchester County



See (B, E, Q, *V) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6, 8, 15, 25, 26) on HOLIDAY PAGE
Overtime: See (5, 6, 8, 15, 25, 26) on HOLIDAY PAGE

8-137B

Operating Engineer - Heavy&Highway 11/01/2021

JOB DESCRIPTION  Operating Engineer - Heavy&Highway DISTRICT  8
ENTIRE COUNTIES
Putnam, Westchester

PARTIAL COUNTIES
Dutchess:  All the counties of Westchester and Putnam and the southern part of Dutchess County defined by the northern boundary line of
the City of Poughkeepsie, then due east to Route 115, then north along Route 115 to Bedell Road, then east along Bedell Road to Van
Wagner Road, then north along Van Wagner Road to Bower Road, then east along Bower Road to Route 44 and along Route 44 east to
Route 343, then along Route 343 east to the northern boundary of Town of Dover Plains and east along the northern boundary of Town of
Dover Plains to the border line of the State of Connecticut and bordered on the west by the middle of the Hudson River.

WAGES
GROUP I: Boom Truck, Cherry Picker, Clamshell, Crane, (Crawler, Truck),
Dragline, Drill Rig (Casa Grande, Cat, or Similar), Floating Crane (Crane on Barges) under 100 tons, Gin Pole, Hoist Engineer-Concrete
(Crane-Derrick-Mine Hoist), Knuckle Boom Crane, Rough Terrain Crane.

GROUP I-A: Auger (Truck or Truck Mounted), Boat Captain, Bulldozer-All Sizes, Central Mix Plant Operator, Chipper (all types), Close
Circuit T.V., Combination Loader/Backhoe, Compactor with Blade, Concrete Finishing Machine, Gradall, Grader (Motor Grader), Elevator &
Cage (Materials or Passenger), Excavator (and all attachments), Front End Loaders (1 1/2 yards and over), High Lift Lull and similar, Hoist
(Single, Double, Triple Drum), Hoist Portable Mobile Unit, Hoist Engineer (Material), Jack and Bore Machine, Log Skidders, Mill Machines,
Mucking Machines, Overhead Crane, Paver (concrete), Post Pounder (of any type), Push Cats, Road Reclaimer, Robot Hammer (Brokk or
similar), Robotic Equipment (Scope of Engineer Schedule), Ross Carrier and similar, Scrapers (20 yard struck and over), Side Boom, Slip
Form Machine, Spreader (Asphalt), Trenching Machines (Telephies-Vermeer Concrete Saw), Tractor Type Demolition Equipment, Vacuum
Truck. Vibratory Roller(Riding) or Roller used in mainline paving operations.

GROUP I-B: Asphalt Mobile Conveyor/Transfer Machine, Road Paver (Asphalt).

GROUP II-A: Ballast Regulators, Compactor Self Propelled, Fusion Machine, Rail Anchor Machines, Roller (4 ton and over), Scrapers (20
yard struck and under).

GROUP II-B: Mechanic (Outside) All Types, Shop Mechanic.

GROUP III: Air Tractor Drill, Asphalt Plant, Batch Plant, Boiler (High Pressure), Concrete Breaker (Track or Rubber Tire), Concrete Pump,
Concrete Spreader, Excavator Drill, Farm Tractor, Forklift (all types), Gas Tapping (Live), Hydroseeder, Loader (1 1/2 yards and under),
Locomotive (all sizes), Machine Pulling Sheeps Foot Roller, Portable Asphalt Plant, Portable Batch Plant, Portable Crusher (Apprentice),
Powerhouse Plant, Roller (under 4 ton), Sheer Excavator, Skid Steer/Bobcat, Stone Crusher, Sweeper (with seat), Well Drilling Machine.

GROUP IV: Service Person (Grease Truck), Deckhand.

GROUP IV-B: Conveyor Belt Machine (Truck Mounted), Heater (all types), Lighting Unit (Portable), Maintenance Engineer (For Crane Only),
Mechanics Helper, Pump (Fireproofing), Pumps-Pump Station/Water/Sewer/Gypsum/Plaster, etc., Pump Truck (Sewer Jet or Similar),
Welders Helper, Welding Machine (Steel Erection), Well Point System.

GROUP V: All Tower Cranes-All Climbing Cranes and all cranes of 100-ton capacity or greater (3900 Manitowac or similar) irrespective of
manufacturer and regardless of how the same is rigged, Hoist Engineer (Steel), Engineer-Pile Driver, Jersey Spreader, Pavement
Breaker/Post Hole Digger.

WAGES: Per hour: 07/01/2021 03/07/2022 03/06/2023

 Group I $ 64.63 $ 65.97 $ 67.27
 Group I-A 57.02 58.16 59.26
 Group I-B 60.06 61.28 62.46
 Group II-A 54.61 55.70 56.74
 Group II-B 56.31 57.44 58.52
 Group III 53.66 54.72 55.74
 Group IV 48.80 49.74 50.63
 Group IV-B 41.94 42.71 43.43
 Group V
  Engineer All Tower, Climbing and
  Cranes of 100 Tons 73.18 74.73 76.24
  Hoist Engineer(Steel) 66.29 67.67 69.01
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  Engineer(Pile Driver) 70.67 72.16 73.61
  Jersey Spreader,Pavement Breaker (Air
  Ram)Post Hole Digger 55.87 56.99 58.06

SHIFT DIFFERENTIAL:
A 15% premium on all hours paid, including overtime hours for 2nd, 3rd shifts
on all government mandated off-shift work

Engineers operating cranes with booms 100 feet but less than 149 feet in length will be paid an additional $2.00 per hour over the rate listed
in the Wage Schedule. Engineers operating cranes with booms 149 feet or over in length will be paid an additional $3.00 per hour over the
rate listed in the Wage Schedule. Loader and Excavator Operators: over 5 cubic yards capacity $0.50 per hour over the rate listed in the
Wage Schedule. Shovel Operators: over 4 cubic yards capacity $1.00 per hour over the rate listed in the Wage Schedule.

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday; Friday may be used as a make-up day.

NOTE - In order to use the 4 Day/10 Hour Work schedule Registration for Use of 4 Day/10 Hour Work Schedule,form PW30.1; and there
must be a dispensation of hours in place on the project. If the PW30.1 is not submitted you may be liable for overtime payments for work
over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:

Journeyworker: 07/01/2021 03/07/2022 03/06/2023
$ 31.60 up $ 32.60 up $ 33.75 up
to 40 Hours to 40 hours to 40 hours

After 40 hours After 40 hours After 40 hours
$ 22.40* PLUS $ 23.40* PLUS $ 24.50* PLUS
$ 1.20 on all $ 1.20 on all $ 1.25 on all
hours worked hours worked hours worked

*This amount is subject to premium

OVERTIME PAY
See (B, E, E2, P, *R, **U) on OVERTIME PAGE

HOLIDAY
Paid:........ See ( 5, 6, 8, 15, 25, 26 ) on HOLIDAY PAGE
Overtime..... See ( 5, 6, 8, 15, 25, 26 ) on OVERTIME PAGE

*  For Holiday codes 8,15,25,26 code R applies
** For Holiday Codes 5 & 6 code U applies

Note: If employees are required to work on Easter Sunday they shall be paid at the rate of triple time.

REGISTERED APPRENTICES
(1)year terms at the following rate.

07/01/2021 03/07/2022 03/06/2023

1st term $ 28.51 $ 29.08 $ 29.63
2nd term 34.21 34.90 35.56
3rd term 39.91 40.71 41.48
4th term 45.61 46.53 47.41
Supplemental Benefits per hour:

23.60 24.55 25.70
8-137HH

Operating Engineer - Heavy&Highway 11/01/2021

JOB DESCRIPTION  Operating Engineer - Heavy&Highway DISTRICT  9
ENTIRE COUNTIES
Putnam, Westchester

PARTIAL COUNTIES
Dutchess:  South of the North city line of Poughkeepsie

WAGES
Party Chief - One who directs a survey party
Instrument Man - One who runs the instrument and assists Party Chief
Rodman - One who holds the rod and in general, assists the Survey Crew
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Catorgories cover GPS & Underground Surveying

Per Hour: 07/01/2021

Party Chief $ 81.72

Instrument Man   61.43
Rodman   52.40

SUPPLEMENTAL BENEFITS
Per Hour: 07/01/2021

All Catorgories
Straight Time: $ 25.25* plus $7.15

Premium:
Time & 1/2 $ 37.88* plus $7.15

Double Time $ 50.50* plus $7.15

Non-Worked Holiday Supplemental Benefits:
$ 16.45

OVERTIME PAY
See (B, *E, Q) on OVERTIME PAGE
* Doubletime paid on all hours in excess of 8 hours on Saturday

HOLIDAY
Paid: See (5, 6, 7, 11, 12) on HOLIDAY PAGE
Overtime: See (5, 6, 7, 11, 12) on HOLIDAY PAGE

9-15Dh

Operating Engineer - Heavy&Highway - Tunnel 11/01/2021

JOB DESCRIPTION  Operating Engineer - Heavy&Highway - Tunnel DISTRICT  8
ENTIRE COUNTIES
Putnam, Westchester

PARTIAL COUNTIES
Dutchess:  All the counties of Westchester and Putnam and the southern part of Dutchess County defined by the northern boundary line of
the City of Poughkeepsie, then due east to Route 115, then north along Route 115 to Bedell Road, then east along Bedell Road to Van
Wagner Road, then north along Van Wagner Road to Bower Road, then east along Bower Road to Route 44 and along Route 44 east to
Route 343, then along Route 343 east to the northern boundary of Town of Dover Plains and east along the northern boundary of Town of
Dover Plains to the border line of the State of Connecticut and bordered on the west by the middle of the Hudson River.

WAGES
GROUP I:    Boom Truck, Cherry Picker, Clamshell, Crane(Crawler,Truck), Dragline, Drill Rig Casa Grande(Cat or Similar), Floating
Crane(Crane on Barge-Under 100 Tons), Hoist Engineer(Concrete/Crane-Derrick-Mine Hoist), Knuckle Boom Crane, Rough Terrain Crane.

GROUP I-A:  Auger(Truck or Truck Mounted), Boat Captain, Bull Dozer-all sizes, Central Mix Plant Operator, Chipper-all types, Close Circuit
T.V., Combination Loader/Backhoe, Compactor with Blade, Concrete Finishing Machine, Gradall, Grader(Motor Grader), Elevator &
Cage(Materials or Passengers), Excavator(and all attachments), Front End Loaders(1 1/2 yards and over), High Lift Lull, Hoist(Single,
Double, Triple Drum), Hoist Portable Mobile Unit, Hoist Engineer(Material), Jack and Bore Machine, Log Skidder, Milling Machine, Moveable
Concrete Barrier Transfer & Transport Vehicle, Mucking Machines. Overhead Crane, Paver(Concrete), Post Pounder of any type, Push Cats,
Road Reclaimer, Robot Hammer(Brokk or similar), Robotic Equipment(Scope of Engineer Schedule), Ross Carrier and similar machines,
Scrapers(20 yards struck and over), Side Boom, Slip Form Machine, Spreader(Asphalt), Trenching Machines, Telephies-Vermeer Concrete
Saw, Tractor type demolition equipment, Vacuum Truck, Vibratory Roller (Riding) used in mainline paving operations.

GROUP I-B:  Asphalt Mobile Conveyor/Transfer Machine, Road Paver(Asphalt).

GROUP II-A: Ballast Regulators, Compactor(Self-propelled), Fusion Machine, Rail Anchor Machines, Roller(4 ton and over), Scrapers(20
yard struck and under).

GROUP II-B: Mechanic(outside)all types, Shop Mechanic.

GROUP III:  Air Tractor Drill, Asphalt Plant, Batch Plant, Boiler(High Pressure), Concrete Breaker(Track or Rubber Tire), Concrete Pump,
Concrete Spreader, Excavator Drill, Farm Tractor, Forklift(all types of power), Gas Tapping(Live), Hydroseeder, Loader(1 1/2 yards and
under), Locomotive(all sizes), Machine Pulling Sheeps Foot Roller, Portable Asphalt Plant, Portable Batch Plant, Portable
Crusher(Apprentice), Powerhouse Plant, Roller(under 4 ton), Sheer Excavator, Skidsteer/Bobcat, Stone Crusher, Sweeper(with seat), Well
Drilling Machine.

GROUP IV-A: Service Person(Grease Truck), Deckhand.
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GROUP IV-B: Conveyor Belt Machine(Truck Mounted), Heater(all types), Lighting Unit(Portable), Maintenance Engineer(for Crane only),
Mechanics Helper, Pump(Fireproofing), Pumps-Pump Station/Water/Sewer/Gypsum/Plaster, etc., Pump Truck(Sewer Jet or similar),
Welding Machine(Steel Erection), Welders Helper.

GROUP V-A: Engineer(all Tower Cranes, all Climbing Cranes & all Cranes of 100 ton capacity or greater),Hoist Engineer(Steel-Sub
Structure), Engineer-Pile Driver, Jersey-Spreader, Pavement breaker, Post Hole Digger

WAGES: (per hour)
07/01/2021 03/07/2022 03/06/2023

GROUP I $ 64.63 $ 65.97 $ 67.27
GROUP I-A 57.02 58.16 59.21
GROUP I-B 60.06 61.28 62.46
GROUP II-A 54.61 55.70 56.74
GROUP II-B 56.31 57.44 58.52
GROUP III 53.66 54.72 55.74
GROUP IV-A 48.80 49.74 50.63
GROUP IV-B 41.94 42.71 43.43
GROUP V-A
 Engineer-Cranes 73.18 74.73 76.24
 Engineer-Pile Driver 70.67 72.16 73.61
 Hoist Engineer 66.29 67.67 69.01
 Jersey Spreader/Post
 Hole Digger 55.87 56.99 58.06

SHIFT DIFFERENTIAL:
A 15% premium on all hours paid, including overtime hours for 2nd, 3rd shifts
on all government mandated off-shift work

 An additional 20% to wage when required to wear protective equipment on hazardous/toxic waste projects. Operators required to use two
buckets pouring concrete on other than road pavement shall receive $0.50 per hour over scale. Engineers operating cranes with booms 100
feet but less than 149 feet in length will be paid an additional $2.00 per hour. Engineers operating cranes with booms 149 feet or over in
length will be paid an additional $3.00 per hour. Operators of shovels with a capacity over (4) cubic yards shall be paid an additional $1.00
per hour. Operators of loaders with a capacity over (5) cubic yards shall be paid an additional $0.50 per hour.

SUPPLEMENTAL BENEFITS
Per hour:
Journeyworker:

07/01/2021 03/07/2022 03/06/2023

$ 23.60 $ 24.55 $ 25.70
+ $8.00 + $8.00 + $8.00

(Limited to (Limited to (Limited to
first 40 hours) first 40 hours) first 40 hours

OVERTIME PAY
See (D, O, *U, V) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6, 8, 15, 25, 26) on HOLIDAY PAGE
Overtime: See (5, 6, 8, 15, 25, 26) on HOLIDAY PAGE
 *  Note: For Holiday codes 5 & 6, code U applies. For Holiday codes 8, 15, 25, 26, code R applies.
Note: If employees are required to work on Easter Sunday, they shall be paid at the rate of triple time.

REGISTERED APPRENTICES
(1)year terms at the following rates:

07/01/2021 03/07/2022 03/06/2023
1st term $ 28.51 $ 29.08 $ 29.63
2nd term 34.21 34.90 35.56
3rd term 39.91 40.71 41.48
4th term 45.61 46.53 47.41

Supplemental Benefits per hour:

All terms $ 23.60 $ 24.55 $ 25.70
8-137Tun
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Operating Engineer - Marine Dredging 11/01/2021

JOB DESCRIPTION  Operating Engineer - Marine Dredging DISTRICT  4
ENTIRE COUNTIES
Albany, Bronx, Cayuga, Clinton, Columbia, Dutchess, Essex, Franklin, Greene, Jefferson, Kings, Monroe, Nassau, New York, Orange,
Oswego, Putnam, Queens, Rensselaer, Richmond, Rockland, St. Lawrence, Suffolk, Ulster, Washington, Wayne, Westchester

WAGES
These wages do not apply to Operating Engineers on land based construction projects. For those projects, please see the Operating
Engineer Heavy/Highway Rates. The wage rates below for all equipment and operators are only for marine dredging work in navigable
waters found in the counties listed above.

Per Hour: 07/01/2021 10/01/2021

CLASS A1 $ 41.42 $ 41.42
Deck Captain, Leverman
Mechanical Dredge Operator
Licensed Tug Operator 1000HP or more.

CLASS A2 36.91 36.91
Crane Operator (360 swing)

CLASS B To conform to Operating Engineer
Dozer,Front Loader Prevailing Wage in locality where work
Operator on Land is being performed including benefits.

CLASS B1 35.82 35.82
Derrick Operator (180 swing)
Spider/Spill Barge Operator
Operator II, Fill Placer,
Engineer, Chief Mate, Electrician,
Chief Welder, Maintenance Engineer
Licensed Boat, Crew Boat Operator

CLASS B2 33.72 33.72
Certified Welder

CLASS C1 32.80 32.80
Drag Barge Operator,
Steward, Mate,
Assistant Fill Placer

CLASS C2 30.89 31.74
Boat Operator

CLASS D 25.66 26.37
Shoreman, Deckhand, Oiler,
Rodman, Scowman, Cook,
Messman, Porter/Janitor

SUPPLEMENTAL BENEFITS
Per Hour:
THE FOLLOWING SUPPLEMENTAL BENEFITS APPLY TO ALL CATEGORIES

07/01/2021 10/01/2021
All Classes A & B $11.98 plus 8% $11.98 plus 8%

of straight time of straight time
wage, Overtime hours wage, Overtime hours
add $ 0.63 add $ 0.63

All Class C $11.68 plus 8% 11.68 plus 8%
of straight time of straight time
wage, Overtime hours wage, Overtime hours
add $ 0.48 add $ 0.48

All Class D $11.38 plus 8% 11.38 plus 8%
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of straight time of straight time
wage, Overtime hours wage, Overtime hours
add $ 0.33 add $ 0.33

OVERTIME PAY
See (B2, F, R) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 8, 15, 26) on HOLIDAY PAGE

4-25a-MarDredge

Operating Engineer - Survey Crew - Consulting Engineer 11/01/2021

JOB DESCRIPTION  Operating Engineer - Survey Crew - Consulting Engineer DISTRICT  9
ENTIRE COUNTIES
Bronx, Kings, Nassau, New York, Putnam, Queens, Richmond, Suffolk, Westchester

PARTIAL COUNTIES
Dutchess:  That part in Duchess County lying South of the North City line of Poughkeepsie.

WAGES
Feasibility and preliminary design surveying, any line and grade surveying for inspection or supervision of construction.

Per hour: 07/01/2021
Survey Classifications

Party Chief $ 45.83
Instrument Man   38.17
Rodman   33.34

SUPPLEMENTAL BENEFITS
Per Hour:

All Crew Members: $ 20.60

OVERTIME PAY
OVERTIME:.... See ( B, E*, Q, V ) ON OVERTIME PAGE.
              *Doubletime paid on the 9th hour on Saturday.

HOLIDAY
Paid: See (5, 6, 7, 11, 16) on HOLIDAY PAGE
Overtime: See (5, 6, 7, 11, 16) on HOLIDAY PAGE

9-15dconsult

Painter 11/01/2021

JOB DESCRIPTION  Painter DISTRICT  8
ENTIRE COUNTIES
Bronx, Kings, Nassau, New York, Putnam, Queens, Richmond, Suffolk, Westchester

WAGES
Per hour: 07/01/2021

Brush $ 50.30*

Abatement/Removal of lead based 50.30*
or lead containing paint on
materials to be repainted.

Spray & Scaffold $ 53.30*
Fire Escape 53.30*
Decorator 53.30*
Paperhanger/Wall Coverer 52.93*

*Subtract $ 0.10 to calculate premium rate.

SUPPLEMENTAL BENEFITS
Per hour: 07/01/2021

Paperhanger $ 31.83
All others 29.81
Premium 33.40**
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**Applies only to "All others" category,not paperhanger journeyworker.

OVERTIME PAY
See (A, H) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 16, 25) on HOLIDAY PAGE

REGISTERED APPRENTICES
One ( 1 ) year terms at the following wage rate.

Per hour: 07/01/2021
Appr 1st term... $ 19.56*
Appr 2nd term... 25.12*
Appr 3rd term... 30.42*
Appr 4th term... 40.65*

*Subtract $ 0.10 to calculate premium rate.

Supplemental benefits:
Per Hour: 07/01/2021
Appr 1st term... $ 14.72
Appr 2nd term... 18.23
Appr 3rd term... 21.06
Appr 4th term... 26.67

8-NYDC9-B/S

Painter 11/01/2021

JOB DESCRIPTION  Painter DISTRICT  8
ENTIRE COUNTIES
Putnam, Suffolk, Westchester

PARTIAL COUNTIES
Nassau:  All of Nassau except the areas described below: Atlantic Beach, Ceaderhurst, East Rockaway, Gibson, Hewlett, Hewlett Bay,
Hewlett Neck, Hewlett Park, Inwood, Lawrence, Lido Beach, Long Beach, parts of Lynbrook, parts of Oceanside, parts of Valley Stream, and
Woodmere. Starting on the South side of Sunrise Hwy in Valley Stream running east to Windsor and Rockaway Ave., Rockville Centre is the
boundary line up to Lawson Blvd. turn right going west all the above territory. Starting at Union Turnpike and Lakeville Rd. going north to
Northern Blvd. the west side of Lakeville road to Northern blvd. At Northern blvd. going east the district north of Northern blvd. to Port
Washington Blvd. West of Port Washington blvd.to St.Francis Hospital then north of first traffic light to Port Washington and Sands Point,
Manor  HAven, Harbour Acres.

WAGES
Per hour: 07/01/2021
Drywall Taper $ 50.30*

*Subtract $ 0.10 to calculate premium rate.

SUPPLEMENTAL BENEFITS
Per hour: 07/01/2021
Journeyman $ 29.81

OVERTIME PAY
See (A, H) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 16, 25) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages - Per Hour: 07/01/2021

1500 hour terms at the following wage rate:

1st term $ 19.56*
2nd term 25.12*
3rd term 30.42*
4th term 40.65*

*Subtract $ 0.10 to calculate premium rate.

Supplemental Benefits - Per hour:
One year term (1500 hours) at the following dollar amount.
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1st year $ 14.72
2nd year 18.23
3rd year 21.06
4th year 26.67

8-NYDCT9-DWT

Painter - Bridge & Structural Steel 11/01/2021

JOB DESCRIPTION  Painter - Bridge & Structural Steel DISTRICT  8
ENTIRE COUNTIES
Albany, Bronx, Clinton, Columbia, Dutchess, Essex, Franklin, Fulton, Greene, Hamilton, Kings, Montgomery, Nassau, New York, Orange,
Putnam, Queens, Rensselaer, Richmond, Rockland, Saratoga, Schenectady, Schoharie, Suffolk, Sullivan, Ulster, Warren, Washington,
Westchester

WAGES
Per Hour:
STEEL:
Bridge Painting: 07/01/2021 10/01/2021

$ 51.50 $ 53.00
+ 8.63* + 9.63*

ADDITIONAL $6.00 per hour for POWER TOOL/SPRAY, whether straight time or overtime.

NOTE: All premium wages are to be calculated on base rate per hour only.

* For the period of May 1st to November 15th, this amount is payable up to 40 hours. For the period of Nov 16th to April 30th, this amount is
payable up to 50 hours. EXCEPTION: First and last week of employment, and for the weeks of Memorial Day, Independence Day and Labor
Day, where the amount is paid for the actual number of hours worked (no cap).

NOTE: Generally, for Bridge Painting Contracts, ALL WORKERS on and off the bridge (including Flagmen) are to be paid Painter's Rate; the
contract must be ONLY for Bridge Painting.

SHIFT WORK:

When directly specified in public agency or authority contract documents for an employer to work a second shift and works the second shift
with employees other than from the first shift, all employees who work the second shift will be paid 10% of the base wage shift differential in
lieu of overtime for the first eight (8) hours worked after which the employees shall be paid at time and one half of the regular wage rate.
When a single irregular work shift is mandated in the job specifications or by the contracting agency, wages shall be paid at time and one
half for single shifts between the hours of 3pm-11pm or 11pm-7am.

SUPPLEMENTAL BENEFITS
Per Hour:
Journeyworker: 07/01/2021 10/01/2021

$ 10.90 $ 10.90
+ 30.00* + 30.60*

* For the period of May 1st to November 15th, this amount is payable up to 40 hours. For the period of Nov 16th to April 30th, this amount is
payable up to 50 hours. EXCEPTION: First and last week of employment, and for the weeks of Memorial Day, Independence Day and Labor
Day, where the amount is paid for the actual number of hours worked (no cap).

OVERTIME PAY
See (B, F, R) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (4, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wage - Per hour:

Apprentices: (1) year terms
07/01/2021 10/01/2021

1st year $ 20.60 $ 21.20
+ 3.45* + 3.86*

2nd year $ 30.90 $ 31.80
+ 5.18* + 5.78*
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3rd year $ 41.20 $ 42.40
+ 6.90* + 7.70*

Supplemental Benefits - Per hour:

1st year $ .25 $ .25
+ 12.00* + 12.24*

2nd year $ 10.90 $ 10.90
+ 18.00* + 18.36*

3rd year $ 10.20 $ 10.90
+ 24.00* + 24.48*

NOTE: All premium wages are to be calculated on base rate per hour only.
8-DC-9/806/155-BrSS

Painter - Line Striping 11/01/2021

JOB DESCRIPTION  Painter - Line Striping DISTRICT  8
ENTIRE COUNTIES
Albany, Bronx, Clinton, Columbia, Dutchess, Essex, Franklin, Fulton, Greene, Hamilton, Kings, Montgomery, Nassau, New York, Orange,
Putnam, Queens, Rensselaer, Richmond, Rockland, Saratoga, Schenectady, Schoharie, Suffolk, Sullivan, Ulster, Warren, Washington,
Westchester

WAGES
Per hour:

Painter (Striping-Highway): 07/01/2021 07/01/2022

Striping-Machine Operator* $ 30.32 $ 31.53

Linerman Thermoplastic 36.93 38.34

Note: * Includes but is not limited to: Positioning of cones and directing of traffic using hand held devices. Excludes the Driver/Operator of
equipment used in the maintenance and protection of traffic safety.

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.

NOTE - In order to use the '4 Day/10 Hour Work Schedule,' as your normal schedule, you must submit an 'Employer Registration for Use of
4 Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour paid: 07/01/2021 07/01/2022

Journeyworker:
Striping Machine Operator: $ 10.03 $ 10.03
Linerman Thermoplastic: 10.03 10.03

OVERTIME PAY
See (B, B2, E2, F, S) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 20) on HOLIDAY PAGE
Overtime: See (5, 20) on HOLIDAY PAGE

REGISTERED APPRENTICES
One (1) year terms at the following wage rates:

07/01/2021 12/31/2021 07/01/2022
1st Term*: $ 15.00 $ 15.00 $ 15.00
1st Term**: 14.00 15.00 15.00
1st Term***: 12.50 13.20 13.20
2nd Term: 18.19 18.19 18.92
3rd Term: 24.26 24.26 25.22

*Bronx, Kings, New York, Queens, Richmond, and Suffolk counties
**Nassau and Westchester counties
***All other counties
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Supplemental Benefits per hour:

1st term: $ 9.16 $ 9.16 $ 9.16
2nd Term: 9.16 9.16 10.03
3rd Term: 9.16 9.16 10.03

8-1456-LS

Painter - Metal Polisher 11/01/2021

JOB DESCRIPTION  Painter - Metal Polisher DISTRICT  8
ENTIRE COUNTIES
Albany, Allegany, Bronx, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware,
Dutchess, Erie, Essex, Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Kings, Lewis, Livingston, Madison, Monroe,
Montgomery, Nassau, New York, Niagara, Oneida, Onondaga, Ontario, Orange, Orleans, Oswego, Otsego, Putnam, Queens, Rensselaer,
Richmond, Rockland, Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Suffolk, Sullivan, Tioga, Tompkins,
Ulster, Warren, Washington, Wayne, Westchester, Wyoming, Yates

WAGES
07/01/2021

Metal Polisher $ 37.13
Metal Polisher* 38.23
Metal Polisher** 41.13

*Note: Applies on New Construction & complete renovation
** Note: Applies when working on scaffolds over 34 feet.

SUPPLEMENTAL BENEFITS
Per Hour: 07/01/2021

Journeyworker:
All classification $ 10.64

OVERTIME PAY
See (B, E, P, T) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6, 11, 15, 16, 25, 26) on HOLIDAY PAGE
Overtime: See (5, 6, 9, 11, 15, 16, 25, 26) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:
One (1) year term at the following wage rates:

07/01/2021

1st year $ 16.00
2nd year   17.00
3rd year   18.00

1st year* $ 16.39
2nd year*   17.44
3rd year*   18.54

1st year** $ 18.50
2nd year**   19.50
3rd year**   20.50

*Note: Applies on New Construction & complete renovation
** Note: Applies when working on scaffolds over 34 feet.

Supplemental benefits:
Per hour:

1st year $ 7.39
2nd year   7.39
3rd year   7.39

8-8A/28A-MP

Plumber 11/01/2021

JOB DESCRIPTION  Plumber DISTRICT  8
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ENTIRE COUNTIES
Putnam, Westchester

WAGES
Per hour:

07/01/2021
Plumber and
Steamfitter $ 59.01

SHIFT WORK:
When directly specified in public agency or authority contract documents, shift work outside the regular hours of work shall be comprised of
eight (8) hours per shift not including Saturday, Sundays and holidays. One half (1/2) hour shall be allowed for lunch after the first four (4)
hours of each shift. Wage and Fringes for shift work shall be straight time plus a shift premium of twenty-five (25%) percent. A minimum of
five days Monday through Friday must be worked to establish shift work.

SUPPLEMENTAL BENEFITS
Per hour:

Journeyworker $ 39.26

OVERTIME PAY
See (B, E, E2, Q, V) on OVERTIME PAGE
OVERTIME:... See  on OVERTIME PAGE.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 8, 16, 25) on HOLIDAY PAGE

REGISTERED APPRENTICES
(1)year terms at the following wages:

1st Term $ 21.89
2nd Term 25.13
3rd Term 29.01
4th Term 41.43
5th Term 44.45

Supplemental Benefits per hour:
1st term $ 16.25
2nd term 18.13
3rd term 21.57
4th term 28.41
5th term 30.11

8-21.1-ST

Plumber - HVAC / Service 11/01/2021

JOB DESCRIPTION  Plumber - HVAC / Service DISTRICT  8
ENTIRE COUNTIES
Dutchess, Putnam, Westchester

PARTIAL COUNTIES
Delaware:  Only the townships of Middletown and Roxbury
Ulster:  Entire County(including Wallkill and Shawangunk Prisons) except for remainder of Town of Shawangunk and Towns of Plattekill,
Marlboro, and Wawarsing.

WAGES
Per hour: 07/01/2021

HVAC Service $ 40.68
+ $ 4.32*

*Note: This portion of wage is not subject to overtime premium.

SUPPLEMENTAL BENEFITS
Per hour:

07/01/2021

Journeyworker HVAC Service
$ 26.54

OVERTIME PAY
See (B, F, R) on OVERTIME PAGE
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HOLIDAY
Paid: See (5, 6, 16, 25) on HOLIDAY PAGE
Overtime: See (5, 6, 16, 25) on HOLIDAY PAGE

REGISTERED APPRENTICES
HVAC SERVICE

(1)year terms at the following wages:

1st yr. 2nd yr. 3rd yr. 4th yr. 5th yr.
$ 18.50 $ 21.88 $ 27.31 $ 33.56 $ 36.36
+$2.37* +$2.67* +$3.22* +$3.84* +$4.07*

*Note: This portion of wage is not subject to overtime premium.

Supplemental Benefits per hour:

Apprentices 07/01/2021

1st term $ 19.66
2nd term  20.86
3rd term  22.21
4th term  24.02
5th term  25.33

8-21.1&2-SF/Re/AC

Plumber - Jobbing & Alterations 11/01/2021

JOB DESCRIPTION  Plumber - Jobbing & Alterations DISTRICT  8
ENTIRE COUNTIES
Dutchess, Putnam, Westchester

PARTIAL COUNTIES
Ulster:  Entire county (including Wallkill and Shawangunk Prisons in Town of Shawangunk) EXCEPT for remainder of Town of Shawangunk,
and Towns of Plattekill, Marlboro, and Wawarsing.

WAGES
Per hour: 07/01/2021
Journeyworker: $ 45.83

Repairs, replacements and alteration work is any repair or replacement of a present plumbing system that does not change existing roughing
or water supply lines.

SHIFT WORK:
When directly specified in public agency or authority contract documents, shift work outside the regular hours of work shall be comprised of
eight (8) hours per shift not including Saturday, Sundays and holidays. One half (1/2) hour shall be allowed for lunch after the first four (4)
hours of each shift. Wage and Fringes for shift work shall be straight time plus a shift premium of twenty-five (25%) percent. A minimum of
five days Monday through Friday must be worked to establish shift work.

SUPPLEMENTAL BENEFITS
Per hour:
Journeyworker

$ 32.96

OVERTIME PAY
See (B, *E, E2, Q, V) on OVERTIME PAGE
*When used as a make-up day, hours after 8 on Saturday shall be paid at time and one half.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 8, 16, 25) on HOLIDAY PAGE

REGISTERED APPRENTICES
(1) year terms at the following wages:

1st year $ 19.88
2nd year 22.06
3rd year 23.90
4th year 33.57
5th year 35.46
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Supplemental Benefits per hour:

1st year $ 10.74
2nd year 12.65
3rd year 16.58
4th year 22.39
5th year 24.32

8-21.3-J&A

Roofer 11/01/2021

JOB DESCRIPTION  Roofer DISTRICT  9
ENTIRE COUNTIES
Bronx, Dutchess, Kings, New York, Orange, Putnam, Queens, Richmond, Rockland, Sullivan, Ulster, Westchester

WAGES
Per Hour: 07/01/2021

Roofer/Waterproofer $ 45.25
+ $7.00*

* This portion is not subjected to overtime premiums.

Note: Abatement/Removal of Asbestos containing roofs and roofing material is classified as Roofer.

SUPPLEMENTAL BENEFITS
Per Hour: $ 28.62

OVERTIME PAY
See (B, H) on OVERTIME PAGE
Note: An observed holiday that falls on a Sunday will be observed the following Monday.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
( 1 ) year term

1st 2nd 3rd 4th
$ 15.84 $ 22.63 $ 27.15 $ 33.94

+ 3.50* + 4.20* + 5.26*
Supplements:

1st 2nd 3rd 4th
$ 3.72 $ 14.47 $ 17.30 $ 21.55

9-8R

Sheetmetal Worker 11/01/2021

JOB DESCRIPTION  Sheetmetal Worker DISTRICT  8
ENTIRE COUNTIES
Dutchess, Orange, Putnam, Rockland, Sullivan, Ulster, Westchester

WAGES
07/01/2021

SheetMetal Worker $ 44.15
+ 3.37*

*This portion is not subject to overtime premiums.

SHIFT WORK
For all NYS D.O.T. and other Governmental mandated off-shift work:
10% increase for additional shifts for a minimum of five (5) days

SUPPLEMENTAL BENEFITS
Journeyworker  $ 44.20

OVERTIME PAY
OVERTIME:.. See ( B, E, Q, ) on OVERTIME PAGE.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 8, 15, 16, 23) on HOLIDAY PAGE
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REGISTERED APPRENTICES
1st 2nd 3rd 4th 5th 6th 7th 8th

$ 16.36 $ 18.41 $ 20.46 $ 22.51 $ 24.54 $ 26.60 $ 29.12 $ 31.65
+ 1.35* + 1.52* + 1.69* + 1.85* + 2.02* + 2.19* + 2.36* + 2.53*

*This portion is not subject to overtime premiums.

Supplemental Benefits per hour:

Apprentices
  1st term $ 18.96
  2nd term 21.34
  3rd term 23.71
  4th term 26.11
  5th term 28.46
  6th term 30.82
  7th term 32.72
  8th term 34.64

8-38

Sheetmetal Worker 11/01/2021

JOB DESCRIPTION  Sheetmetal Worker DISTRICT  4
ENTIRE COUNTIES
Bronx, Kings, Nassau, New York, Queens, Richmond, Rockland, Suffolk, Westchester

WAGES
Per Hour: 07/01/2021 8/01/2021

Sign Erector $ 52.29 $ 53.97

NOTE: Structurally Supported Overhead Highway Signs(See STRUCTURAL IRON WORKER CLASS)

SUPPLEMENTAL BENEFITS
Per Hour: 07/01/2021 8/01/2021

Sign Erector $ 51.26 $ 53.15

OVERTIME PAY
See (A, F, S) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6, 10, 11, 12, 16, 25) on HOLIDAY PAGE
Overtime: See (5, 6, 10, 11, 12, 16, 25) on HOLIDAY PAGE

REGISTERED APPRENTICES
Per Hour:
6 month Terms at the following percentage of Sign Erectors wage rate:

1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th
35% 40% 45% 50% 55% 60% 65% 70% 75% 80%

SUPPLEMENTAL BENEFITS
Per Hour:

07/01/2021
1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th

$ 14.34 $ 16.26 $ 18.17 $ 20.10 $ 28.02 $ 30.47 $ 33.72 $ 36.27 $ 38.77 $ 41.29

8/01/2021
1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th
$  TBD $  TBD $  TBD $  TBD $ TBD $ TBD $ TBD $ TBD $  TBD $  TBD

4-137-SE

Sprinkler Fitter 11/01/2021

JOB DESCRIPTION  Sprinkler Fitter DISTRICT  1
ENTIRE COUNTIES
Dutchess, Orange, Putnam, Rockland, Sullivan, Ulster, Westchester

WAGES
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Per hour 07/01/2021

Sprinkler $ 47.19
Fitter

SUPPLEMENTAL BENEFITS
Per hour

Journeyperson $ 28.09

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
Note:  When a holiday falls on Sunday, the following Monday shall be considered a holiday and all work performed on either day shall be at
the double time rate. When a holiday falls on Saturday, the preceding Friday shall be considered a holiday and all work performed on either
day shall be at the double time rate.

REGISTERED APPRENTICES
Wages per hour

One Half Year terms at the following wage.

1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th
$ 22.67 $ 25.19 $ 27.46 $ 29.98 $ 32.50 $ 35.02 $ 37.54 $ 40.05 $ 42.57 $ 45.09

Supplemental Benefits per hour

1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th
$ 8.27 $ 8.27 $ 19.22 $ 19.22 $ 19.47 $ 19.47 $ 19.47 $ 19.47 $ 19.47 $ 19.47

1-669.2

Teamster - Building / Heavy&Highway 11/01/2021

JOB DESCRIPTION  Teamster - Building / Heavy&Highway DISTRICT  8
ENTIRE COUNTIES
Putnam, Westchester

WAGES
GROUP A: Straight Trucks (6-wheeler and 10-wheeler), A-frame, Winch, Dynamite Seeding, Mulching, Agitator, Water, Attenuator, Light
Towers, Cement (all types), Suburban, Station Wagons, Cars, Pick Ups, any vehicle carrying materials of any kind.
GROUP AA: Tack Coat
GROUP B: Tractor & Trailers (all types).
GROUP BB: Tri-Axle,14 Wheeler
GROUP C: Low Boy (carrying equipment).
GROUP D: Fuel Trucks, Tire Trucks.
GROUP E: Off-road Equipment (over 40 tons):  Athey Wagons,  Belly Dumps, Articulated Dumps, Trailer Wagons.
GROUP F: Off-road Equipment (over 40 tons) Euclid, DJB.
GROUP G: Off-road Equipment (under 40 tons) Athey Wagons, Belly Articulated Dumps, Trailer Wagons.
GROUP H: Off-road Equipment(under 40 tons), Euclid.
GROUP HH: Off-road Equipment(under 40 tons) D.J.B.
GROUP I:  Off-road Equipment(under 40 tons) Darts.
GROUP II: Off-road Equipment(under 40 tons) RXS.

WAGES:(per hour)
07/01/2021

GROUP A $ 42.47*
GROUP AA 45.27*
GROUP B 43.09*
GROUP BB 42.59*
GROUP C 45.22*
GROUP D 42.92*
GROUP E 43.47*
GROUP F 44.47*
GROUP G 43.22*
GROUP H 43.84*
GROUP HH 44.22*
GROUP I 43.97*
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GROUP II 44.34*

* To calculate premium wage, subtract $ .20 from the hourly wage.

Note: Fuel truck operators on construction sites addit. $5.00 per day.
           For work on hazardous/toxic waste site addit. 20% of hourly rate.

Shift Differential: NYS DOT or other Governmental Agency contracts shall receive a shift differential of Fifteen(15%)percent above the wage
rate

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.

 NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of
4 Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:
Journeyworker

First 40 hours $ 33.64
41st-45th hours 15.18
Over 45 hours 0.26

OVERTIME PAY
See (B, E, P, R) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6, 8, 9, 15, 25) on HOLIDAY PAGE
Overtime: See (5, 6, 8, 9, 15, 25) on HOLIDAY PAGE

8-456

Welder 11/01/2021

JOB DESCRIPTION  Welder DISTRICT  1
ENTIRE COUNTIES
Albany, Allegany, Bronx, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware,
Dutchess, Erie, Essex, Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Kings, Lewis, Livingston, Madison, Monroe,
Montgomery, Nassau, New York, Niagara, Oneida, Onondaga, Ontario, Orange, Orleans, Oswego, Otsego, Putnam, Queens, Rensselaer,
Richmond, Rockland, Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Suffolk, Sullivan, Tioga, Tompkins,
Ulster, Warren, Washington, Wayne, Westchester, Wyoming, Yates

WAGES
Per hour 07/01/2021

Welder: To be paid the same rate of the mechanic performing the work.*

*EXCEPTION: If a specific welder certification is required, then the 'Certified Welder' rate in that trade tag will be paid.

OVERTIME PAY
HOLIDAY

1-As Per Trade
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Westchester County Residential

Carpenter - Residential 11/01/2021

JOB DESCRIPTION  Carpenter - Residential DISTRICT  11

ENTIRE COUNTIES
Putnam, Rockland, Westchester

WAGES
***IMPORTANT NOTE: Residential construction consists of those projects involving the construction, alteration, or repair of single-family
houses or apartment buildings of no more than four (4) floors in height, town homes, row houses, single family homes, mobile homes, multi-
family houses, apartment building of four (4) floors or less and assisted living facilities of four (4) floors or less.  Excluding dormitories and
student housing.  Fours (4) stories shall be above ground level and shall not include the building's basement nor unfinished attic space.

Per hour:
07/01/2021

Carpenter $ 24.50
+4.98*

*For all hours paid straight or premium

SUPPLEMENTAL BENEFITS
Per hour:

  Journeyman $ 20.81

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 16, 25) on HOLIDAY PAGE
Holidays that fall on Sunday will be observed Monday.

REGISTERED APPRENTICES
1 year terms at the following wage rates:

Indentured before July 1 2016
1st 2nd 3rd 4th

07/01/2021 $ 15.00 $ 15.69 $ 17.15 $ 19.60
+2.35* +2.35* +2.35* +2.35*

Indentured after July 1 2016
1st 2nd 3rd 4th 5th

07/01/2021 $ 15.00 $ 15.69 $ 15.93 $ 17.15 $ 19.60
+2.35* +2.35* +2.35* +2.35* +2.35*

*For all hours paid straight or premium

Supplemental Benefits per hour:

Apprentice all terms $ 10.64
11-279.1r

Insulator - Heat & Frost  - Residential 11/01/2021

JOB DESCRIPTION  Insulator - Heat & Frost  - Residential DISTRICT  8
ENTIRE COUNTIES
Dutchess, Orange, Putnam, Rockland, Westchester

WAGES
***IMPORTANT NOTE: All residential plumbing, heating and air conditioning and site work in a single-family residence or a single family
residential development under one roof, regardless of cost and garden type apartment buildings or developments which do not exceed three
stories high.

Per hour: 07/01/2021

Asbestos Worker $ 45.78
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Apprentices   30.07

Fire Stop Work*
Asbestos Worker   30.07

* Applies on all exclusive Fire Stop Work (when contract is for Fire Stop Work only). No apprentices on these contracts only.

Note: Additional $0.50 per hour for work 30 feet or more above floor or ground level.

SUPPLEMENTAL BENEFITS
Per hour:
  Journeyworker $ 28.23

Apprentice   17.90

Fire Stop Work:
  Journeyworker   17.90

OVERTIME PAY
OVERTIME:   See ( B, E, Q, T, V ) on OVERTIME PAGE.

HOLIDAY
Paid:......... See ( 1 ) on HOLIDAY PAGE.
Overtime:.. See ( 2, 4, 6, 16, 25 ) on HOLIDAY PAGE.

8-91R

Laborer - Residential 11/01/2021

JOB DESCRIPTION  Laborer - Residential DISTRICT  8
ENTIRE COUNTIES
Putnam, Westchester

WAGES
***IMPORTANT NOTE: FOR ONE OR TWO STORIES HOUSES, TOWN HOUSES AND RESIDENTIAL BUILDINGS UP TO THREE
STORIES.

07/01/2021

Laborer  $ 33.35

SUPPLEMENTAL BENEFITS
Per hour:

Journeyworker $ 18.80

OVERTIME PAY
OVERTIME: See ( B, E, Q, V* ) on OVERTIME PAGE.

  *Note: For Sundays and Holidays worked, benefits are at the same
   premium as wages.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 16, 25) on HOLIDAY PAGE

8-235r

Sheetmetal Worker - Residential 11/01/2021

JOB DESCRIPTION  Sheetmetal Worker - Residential DISTRICT  8
ENTIRE COUNTIES
Dutchess, Orange, Putnam, Rockland, Sullivan, Ulster, Westchester

WAGES
***IMPORTANT NOTE: HVAC work on single family dwellings, multiple family housing units, apartments and condominium homes where
each individual family apartment is individually conditioned by separate and independent unit or system.

Per hour: 07/01/2021

Sheetmetal Worker  $ 31.90
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+  1.73
SHIFT WORK
For all NYS D.O.T. and other Governmental mandated off-shift work:
10% increase for additional shifts for a minimum of five (5) days

SUPPLEMENTAL BENEFITS
Journeyworker  $ 21.73

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 8, 15, 16, 23) on HOLIDAY PAGE

REGISTERED APPRENTICES
WAGES - Per hour:
(1/2) year terms at the following rates.

1st 2nd 3rd 4th 5th 6th 7th 8th
$16.76 $18.32 $19.88 $21.40 $23.28 $24.99 $26.96 $28.65

+.87 +.96 +1.06 +1.16 +1.26 +1.35 +1.45 +1.55
Supplemental Benefits - Per hour:
 1st  $ 12.83
 2nd    13.92
 3rd    15.05
 4th    16.21
 5th    16.96
 6th    17.94
 7th    18.65
 8th    19.65

8-38r

Sprinkler Fitter - Residential 11/01/2021

JOB DESCRIPTION  Sprinkler Fitter - Residential DISTRICT  1
ENTIRE COUNTIES
Dutchess, Orange, Putnam, Rockland, Sullivan, Ulster, Westchester

WAGES
***IMPORTANT NOTE:  "Residential fire protection work" is applicable to one or two family dwellings, all multiple family dwelling units which
are permitted to have a single exterior up to and including four stories, townhouses with units stacked vertically up to and including four
stories and group residential care facilities and protective care homes (sheltered housing), not to include nursing homes or ambulatory care
facilities.***

Per hour
07/01/2021

Sprinkler $ 37.71
Fitter

SUPPLEMENTAL BENEFITS
Per hour

Journeyman $ 28.09

OVERTIME PAY
See (B, H) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
Note:  When a holiday falls on Sunday, the following Monday shall be considered a holiday and all work performed on either day shall be at
the double time rate. When a holiday falls on Saturday, the preceding Friday shall be considered a holiday and all work performed on either
day shall be at the double time rate.

1-669r2
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Overtime Codes
 
Following is an explanation of the code(s) listed in the OVERTIME section of each classification contained in the attached schedule.
Additional requirements may also be listed in the HOLIDAY section. 
 
NOTE: Supplemental Benefits are 'Per hour worked' (for each hour worked) unless otherwise noted
 
 

( AA ) Time and one half of the hourly rate after 7 and one half hours per day

( A  ) Time and one half of the hourly rate after 7 hours per day

( B  ) Time and one half of the hourly rate after 8 hours per day

( B1 ) Time and one half of the hourly rate for the 9th & 10th hours week days and the 1st 8 hours on Saturday.
Double the hourly rate for all additional hours

( B2 ) Time and one half of the hourly rate after 40 hours per week

( C  ) Double the hourly rate after 7 hours per day

( C1 ) Double the hourly rate after 7 and one half hours per day

( D  ) Double the hourly rate after 8 hours per day

( D1 ) Double the hourly rate after 9 hours per day

( E  ) Time and one half of the hourly rate on Saturday

( E1 ) Time and one half 1st 4 hours on Saturday;  Double the hourly rate all additional Saturday hours

( E2 ) Saturday may be used as a make-up day at straight time when a day is lost during that week due to inclement
weather

( E3 ) Between November 1st and March 3rd Saturday may be used as a make-up day at straight time when a day is
lost during that week due to inclement weather, provided a given employee has worked between 16 and 32
hours that week

( E4 ) Saturday and Sunday may be used as a make-up day at straight time when a day is lost during that week due
to inclement weather

( E5 ) Double time after 8 hours on Saturdays

( F  ) Time and one half of the hourly rate on Saturday and Sunday

( G  ) Time and one half of the hourly rate on Saturday and Holidays

( H  ) Time and one half of the hourly rate on Saturday, Sunday, and Holidays

( I  ) Time and one half of the hourly rate on Sunday

( J  ) Time and one half of the hourly rate on Sunday and Holidays

( K  ) Time and one half of the hourly rate on Holidays

( L  ) Double the hourly rate on Saturday

( M  ) Double the hourly rate on Saturday and Sunday

( N  ) Double the hourly rate on Saturday and Holidays

( O  ) Double the hourly rate on Saturday, Sunday, and Holidays

( P  ) Double the hourly rate on Sunday

( Q  ) Double the hourly rate on Sunday and Holidays

( R  ) Double the hourly rate on Holidays

( S  ) Two and one half times the hourly rate for Holidays
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( S1 ) Two and one half times the hourly rate the first 8 hours on Sunday or Holidays  One and one half times the
hourly rate all additional hours.

( T  ) Triple the hourly rate for Holidays

( U  ) Four times the hourly rate for Holidays

( V  ) Including benefits at SAME PREMIUM as shown for overtime

( W  ) Time and one half for benefits on all overtime hours.

( X  ) Benefits payable on Paid Holiday at straight time. If worked, additional benefit amount will be required for
worked hours. (Refer to other codes listed.)
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Holiday Codes
 
PAID Holidays:
 
Paid Holidays are days for which an eligible employee receives a regular day's pay, but is not required to perform work. If an employee
works on a day listed as a paid holiday, this remuneration is in addition to payment of the required prevailing rate for the work actually
performed.
 
OVERTIME Holiday Pay:
 
Overtime holiday pay is the premium pay that is required for work performed on specified holidays.  It is only required where the employee
actually performs work on such holidays.  The applicable holidays are listed under HOLIDAYS: OVERTIME. The required rate of pay for
these covered holidays can be found in the OVERTIME PAY section listings for each classification.
 
Following is an explanation of the code(s) listed in the HOLIDAY section of each classification contained in the attached schedule. The
Holidays as listed below are to be paid at the wage rates at which the employee is normally classified.
 
 

( 1 ) None

( 2 ) Labor Day

( 3 ) Memorial Day and Labor Day

( 4 ) Memorial Day and July 4th

( 5 ) Memorial Day, July 4th, and Labor Day

( 6 ) New Year's, Thanksgiving, and Christmas

( 7 ) Lincoln's Birthday, Washington's Birthday, and Veterans Day

( 8 ) Good Friday

( 9 ) Lincoln's Birthday

( 10 ) Washington's Birthday

( 11 ) Columbus Day

( 12 ) Election Day

( 13 ) Presidential Election Day

( 14 ) 1/2 Day on Presidential Election Day

( 15 ) Veterans Day

( 16 ) Day after Thanksgiving

( 17 ) July 4th

( 18 ) 1/2 Day before Christmas

( 19 ) 1/2 Day before New Years

( 20 ) Thanksgiving

( 21 ) New Year's Day

( 22 ) Christmas

( 23 ) Day before Christmas

( 24 ) Day before New Year's

( 25 ) Presidents' Day

( 26 ) Martin Luther King, Jr. Day

( 27 ) Memorial Day

( 28 ) Easter Sunday
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( 29 ) Juneteenth

Page 69

Prevailing Wage Rates for 07/01/2021 - 06/30/2022 Published by the New York State Department of Labor
Last Published on Nov 01 2021 PRC Number 2021010993



New York State Department of Labor - Bureau of Public Work 
State Office Building Campus 

Building 12 - Room 130 
Albany, New York  12240 

 
REQUEST FOR WAGE AND SUPPLEMENT INFORMATION 

Fax (518) 485-1870 or mail this form for new schedules or for determination for additional occupations. 
This Form Must Be Typed

Submitted By:
(Check Only One)

A. Public Work Contract to be let by: (Enter Data Pertaining to Contracting/Public Agency)

1. Name and complete address 2. 07 City
01 DOT 08 Local School District
02 OGS 09 Special Local District, i.e.,
03 Dormitory Authority Fire, Sewer, Water District

1O Village04 State University
11 TownConstruction Fund
12 County05 Mental Hygiene

Facilities Corp. 13 Other Non-N.Y. State
Fax:Telephone:

 06 OTHER N.Y. STATE UNIT (Describe)
E-Mail:

check if new or change) 4. SERVICE REQUIRED. Check appropriate box and provide project
information.

3. SEND REPLY TO (
Name and complete address:

New Schedule of Wages and Supplements.

APPROXIMATE BID DATE :

Additional Occupation and/or Redetermination

PRC NUMBER ISSUED PREVIOUSLY FOR
THIS PROJECT :

OFFICE USE ONLYTelephone: Fax:

E-Mail:

B. PROJECT PARTICULARS

6. Location of Project:5.
Location on Site

Route No/Street Address

Village or City

Town

County

7. Nature of Project - Check One: 8. OCCUPATION FOR PROJECT :
1. New Building Guards, WatchmenConstruction (Building, Heavy
2. Addition to Existing Structure Highway/Sewer/Water) Janitors, Porters, Cleaners, 

Elevator Operators3. Heavy and Highway Construction (New and Repair) Tunnel
Moving furniture and4. New Sewer or Waterline
equipment

Residential
5. Other New Construction (Explain)

Trash and refuse removal
Landscape Maintenance

6. Other Reconstruction, Maintenance, Repair or Alteration Elevator maintenance
Window cleaners7. Demolition Exterminators, Fumigators
Other (Describe)8. Building Service Contract

Signature
Name and Title of Requester10.

SEE PAGE TWO FOR LAWS RELATING TO PUBLIC WORK CONTRACTSPW-39 (04.11)

( ) ( )

Project Title

Description of Work

Contract Identification Number

Note: For NYS units, the OSC Contract No.

NY State Units (see Item 5) 

9. Has this project been reviewed for compliance with the Wicks Law involving separate bidding? YES 

( ) ( )

As Required by Articles 8 and 9 of the NYS  Labor Law

Contracting Agency Architect or Engineering Firm Public Work District Office Date:

(Check if new or change)

Fire Safety Director, NYC Only

NO



Under Article 8 and Article 9 of the NYS Labor Law, a contractor, sub-contractor and/or

its successor shall be debarred and ineligible to submit a bid on or be awarded any

public work or public building service contract/sub-contract with the state, any municipal

corporation or public body for a period of five (5) years from the date of debarment when:

tive six-year (6)

period determining that such contractor, sub-contractor and/or its successor has

WILLFULLY failed to pay the prevailing wage and/or supplements

or the kickback of

The agency issuing the determination and providing the information, is denoted

fice.

NEW YORK STATE DEPARTMENT OF LABOR 
Bureau of Public Work  - Debarment List 

LIST OF EMPLOYERS INELIGIBLE TO BID ON OR BE 
AWARDED ANY PUBLIC WORK CONTRACT 



Article 8

  

 

AGENCY Fiscal Officer FEIN EMPLOYER NAME EMPLOYER
DBA NAME

ADDRESS DEBARMENT
START DATE

DEBARMENT
END DATE

DOL DOL *****5754 0369 CONTRACTORS, LLC 515 WEST AVE
UNIT PH 13NORWALK CT

06850

05/12/2021 05/12/2026

DOL NYC *****9839 A.J.S. PROJECT
MANAGEMENT, INC.

149 FIFTH AVENUE
NEW YORK NY 10010

12/29/2016 12/29/2021

DOL DOL *****4018 ADIRONDACK BUILDING
RESTORATION INC.

4156 WILSON ROAD EAST
TABERG NY 13471

03/26/2019 03/26/2024

DOL AG *****1812 ADVANCED BUILDERS & LAND
DEVELOPMENT, INC.

400 OSER AVE
#2300HAUPPAUGE NY 11788

09/11/2019 09/11/2024

DOL DOL *****1687 ADVANCED SAFETY
SPRINKLER INC

261 MILL ROAD
P.O BOX 296EAST AURORA

NY 14052

05/29/2019 05/29/2024

DOL NYC *****6775 ADVENTURE MASONRY
CORP.

1535 RICHMOND AVENUE
STATEN ISLAND NY 10314

12/13/2017 12/13/2022

DOL NYC AGOSTINHO TOME 405 BARRETTO ST
BRONX NY 10474

05/31/2018 05/31/2023

DOL NYC AMJAD NAZIR 2366 61ST ST
BROOKLYN NY 11204

12/15/2016 12/15/2021

DOL NYC AMJED PARVEZ 401 HANOVER AVENUE
STATEN ISLAND NY 10304

01/11/2021 01/11/2026

DOL DOL ANGELO F COKER 2610 SOUTH SALINA STREET
SUITE 14SYRACUSE NY 13205

09/17/2020 09/17/2025

DOL DOL ANGELO F COKER 2610 SOUTH SALINA STREET
SUITE 14SYRACUSE NY 13205

12/04/2018 12/04/2023

DOL DOL ANGELO GARCIA 515 WEST AVE
UNIT PH 13NORWALK CT

06850

05/12/2021 05/12/2026

DOL DOL ANITA SALERNO 158 SOLAR ST
SYRACUSE NY 13204

01/07/2019 01/07/2024

DOL NYC ANTHONY J SCLAFANI 149 FIFTH AVE
NEW YORK NY 10010

12/29/2016 12/29/2021

DOL DOL ANTHONY PERGOLA 3 WEST MAIN ST/SUITE 208
ELMSFORD NY 10323

01/23/2017 01/23/2022

DOL DOL ANTONIO ESTIVEZ 442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018 06/12/2023

DOL DOL ARNOLD A. PAOLINI 1250 BROADWAY ST
BUFFALO NY 14212

02/03/2020 02/03/2025

DOL NYC ARSHAD MEHMOOD 168-42 88TH AVENUE
JAMAICA NY 11432

11/20/2019 11/20/2024

DOL DOL ARVINDER ATWAL 65 KENNETH PLACE
NEW HYDE PARK NY 11040

07/19/2017 07/19/2022

DOL NYC *****6683 ATLAS RESTORATION CORP. 35-12 19TH AVENUE
ASTORIA NY 11105

08/02/2017 08/02/2022

DOL NYC *****5532 ATWAL MECHANICALS, INC 65 KENNETH PLACE
NEW HYDE PARK NY 11040

07/19/2017 07/19/2022

DOL NYC *****2591 AVI 212 INC. 260 CROPSEY AVENUE
APT 11GBROOKLYN NY 11214

10/30/2018 10/30/2023

DOL NYC AZIDABEGUM 524 MCDONALD AVENUE
BROOKLYN NY 11218

09/17/2020 09/17/2025

DOL NYC BALWINDER SINGH 421 HUDSON ST
SUITE C5NEW YORK NY 10014

02/20/2019 02/20/2024

DOL NYC *****8416 BEAM CONSTRUCTION, INC. 50 MAIN ST
WHITE PLAINS NY 10606

01/04/2019 01/04/2024

DOL NYC *****2113 BHW CONTRACTING, INC. 401 HANOVER AVENUE
STATEN ISLAND NY 10304

01/11/2021 01/11/2026

DOL DOL BIAGIO CANTISANI 06/12/2018 06/12/2023

DOL DOL *****4512 BOB BRUNO EXCAVATING,
INC

5 MORNINGSIDE DR
AUBURN NY 13021

05/28/2019 05/28/2024

DOL DOL BOGDAN MARKOVSKI 370 W. PLEASANTVIEW AVE
SUITE 2.329HACKENSACK NJ

07601

02/11/2019 02/11/2024

DOL DOL BRADLEY J SCHUKA 4 BROTHERS ROAD
WAPPINGERS FALLS NY 12590

10/20/2020 10/20/2025

DOL DOL BRUCE P. NASH JR. 5841 BUTTERNUT ROAD
EAST SYRACUSE NY 13057

09/12/2018 09/12/2023

DOL DOL *****0225 C&D LAFACE
CONSTRUCTION, INC.

8531 OSWEGO RD
BALDWINSVILLE NY 13027

02/03/2020 01/09/2023

DOL DOL *****8809 C.B.E. CONTRACTING
CORPORATION

310 MCGUINESS BLVD
GREENPOINT NY 11222

03/07/2017 03/07/2022

DOL DOL *****9383 C.C. PAVING AND
EXCAVATING, INC.

2610 SOUTH SALINA ST
SUITE 12SYRACUSE NY 13205

09/17/2020 09/17/2025
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DOL DOL *****9383 C.C. PAVING AND

EXCAVATING, INC.
2610 SOUTH SALINA ST

SUITE 12SYRACUSE NY 13205
12/04/2018 12/04/2023

DOL DOL *****5161 CALADRI DEVELOPMENT
CORP.

1223 PARK ST.
PEEKSKILL NY 10566

05/17/2021 05/17/2026

DOL DOL *****3391 CALI ENTERPRISES, INC. 1223 PARK STREET
PEEKSKILL NY 10566

05/17/2021 05/17/2026

DOL NYC CALVIN WALTERS 465 EAST THIRD ST
MT. VERNON NY 10550

09/09/2019 09/09/2024

DOL DOL CANTISANI & ASSOCIATES
LTD

442 ARMONK RD
MOUNT KISCSO NY 10549

06/12/2018 06/12/2023

DOL DOL CANTISANI HOLDING LLC 06/12/2018 06/12/2023

DOL DOL CARMEN RACHETTA 8531 OSWEGO RD
BALDWINSVILLE NY 13027

02/03/2020 02/03/2025

DOL DOL CARMENA RACHETTA 8531 OSWEGO ROAD
BALDWINSVILLE NY 13027

02/03/2020 01/09/2023

DOL DOL *****3812 CARMODY "2" INC 06/12/2018 06/12/2023

DOL DOL *****1143 CARMODY BUILDING CORP CARMODY
CONTRACTIN

G AND
CARMODY

CONTRACTIN
G CORP.

442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018 06/12/2023

DOL DOL CARMODY CONCRETE
CORPORATION

06/12/2018 06/12/2023

DOL DOL CARMODY ENTERPRISES,
LTD.

442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018 06/12/2023

DOL DOL CARMODY INC 442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018 06/12/2023

DOL DOL *****3812 CARMODY INDUSTRIES INC 06/12/2018 06/12/2023

DOL DOL CARMODY MAINTENANCE
CORPORATION

442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018 06/12/2023

DOL DOL CARMODY MASONRY CORP 442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018 06/12/2023

DOL DOL *****8809 CBE CONTRACTING CORP 142 EAST MARKET STREET
LONG BEACH NY 11561

03/07/2017 03/07/2022

DOL AG CESAR J. AGUDELO 81-06 34TH AVENUE
APT. 6EJACKSON HEIGHTS NY

11372

02/07/2018 02/07/2023

DOL DOL *****0026 CHANTICLEER
CONSTRUCTION LLC

4 BROTHERS ROAD
WAPPINGERS FALLS NY 12590

10/20/2020 10/20/2025

DOL DOL CHRISTOPHER GRECO 26 NORTH MYRTLE AVENUE
SPRING VALLEY NY 10956

02/18/2021 02/18/2026

DOL DOL CHRISTOPHER J MAINI 19 CAITLIN AVE
JAMESTOWN NY 14701

09/17/2018 09/17/2023

DOL DOL CHRISTOPHER
PAPASTEFANOU A/K/A CHRIS

PAPASTEFANOU

1445 COMMERCE AVE
BRONX NY 10461

05/30/2019 05/30/2024

DOL DOL *****1927 CONSTRUCTION PARTS
WAREHOUSE, INC.

CPW 5841 BUTTERNUT ROAD
EAST SYRACUSE NY 13057

09/12/2018 09/12/2023

DOL DOL *****3228 CROSS-COUNTY
LANDSCAPING AND TREE

SERVICE, INC.

ROCKLAND
TREE

SERVICE

26 NORTH MYRTLE AVENUE
SPRING VALLEY NY 10956

02/18/2021 02/18/2026

DOL DOL *****2524 CSI ELECTRICAL &
MECHANICAL INC

42-32 235TH ST
DOUGLASTON NY 11363

01/14/2019 01/14/2024

DOL NYC DALJIT KAUR BOPARAI 185-06 56TH AVE
FRESH MEADOW NY 11365

10/17/2017 10/17/2022

DOL DOL DARIAN L COKER 2610 SOUTH SALINA ST
SUITE 2CSYRACUSE NY 13205

09/17/2020 09/17/2025

DOL DOL DARIAN L COKER 2610 SOUTH SALINA ST
SUITE 2CSYRACUSE NY 13205

12/04/2018 12/04/2023

DOL NYC DAVID WEINER 14 NEW DROP LANE
2ND FLOORSTATEN ISLAND

NY 10306

11/14/2019 11/14/2024

DOL DOL DEBBIE STURDEVANT 29 MAPLEWOOD DRIVE
BINGHAMTON NY 13901

02/21/2017 02/21/2022

DOL AG DEBRA MARTINEZ 31 BAY ST
BROOKLYN NY 11231

03/28/2018 03/28/2023

DOL DOL DELPHI PAINTING &
DECORATING CO INC

1445 COMMERCE AVE
BRONX NY 10461

05/30/2019 05/30/2024

DOL DOL DF CONTRACTORS OF
ROCHESTER, INC.

1835 DAANSEN RD.
PALMYRA NY 14522

05/16/2017 05/16/2022

DOL DOL DF CONTRACTORS, INC. 1835 DAANSEN RD.
PALMYRA NY 14522

05/16/2017 05/16/2022
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DOL NYC DIMITRIOS TSOUMAS 35-12 19TH AVENUE

ASTORIA NY 11105
08/02/2017 08/02/2022

DOL DOL DOMENICO LAFACE 8531 OSWEGO RD
BALDWINSVILLE NY 13027

02/03/2020 01/09/2023

DOL DOL *****3242 DONALD R. FORSAY DF LAWN
SERVICE

1835 DAANSEN RD.
PALMYRA NY 14522

05/16/2017 05/16/2022

DOL DOL DONALD R. FORSAY 1835 DAANSEN RD.
PALMYRA NY 14522

05/16/2017 05/16/2022

DOL NYC DUARTE LOPES 66-05 WOODHAVEN BLVD.
STE 2REGO PARK NY 11374

04/20/2017 04/20/2022

DOL DOL *****5175 EAGLE MECHANICAL AND
GENERAL CONSTRUCTION

LLC

11371 RIDGE RD
WOLCOTT NY 14590

02/03/2020 02/03/2025

DOL DOL EAST COAST PAVING 2238 BAKER RD
GILLETT PA 16923

03/12/2018 03/12/2023

DOL NYC *****4269 EAST PORT EXCAVATION &
UTILITIES

601 PORTION RD
RONKONKOMA NY 11779

11/18/2016 11/18/2021

DOL DA EDWIN HUTZLER 2375 RAYNOR STREET
RONKONKOMA NY 11779

08/04/2021 08/04/2026

DOL DOL *****0780 EMES HEATING & PLUMBING
CONTR

5 EMES LANE
MONSEY NY 10952

01/20/2002 01/20/3002

DOL NYC *****5917 EPOCH ELECTRICAL, INC 97-18 50TH AVE
CORONA NY 11368

04/19/2018 04/19/2024

DOL DOL FAIGY LOWINGER 11 MOUNTAIN RD
28 VAN BUREN DRMONROE

NY 10950

03/20/2019 03/20/2024

DOL DOL FRANK BENEDETTO 19 CATLIN AVE
JAMESTOWN NY 14701

09/17/2018 09/17/2023

DOL DOL *****4722 FRANK BENEDETTO AND
CHRISTOPHER J MAINI

B & M
CONCRETE

19 CAITLIN AVE
JAMESTOWN NY 14701

09/17/2018 09/17/2023

DOL NYC FRANK MAINI 1766 FRONT ST
YORKTOWN HEIGHTS NY

10598

01/17/2018 01/17/2023

DOL DA FREDERICK HUTZLER 2375 RAYNOR STREET
RONKONKOMA NY 11779

08/04/2021 08/04/2026

DOL NYC *****6616 G & G MECHANICAL
ENTERPRISES, LLC.

1936 HEMPSTEAD TURNPIKE
EAST MEDOW NY 11554

11/29/2019 11/29/2024

DOL DOL GABRIEL FRASSETTI 04/10/2019 04/10/2024

DOL DOL GEOFF CORLETT 415 FLAGGER AVE
#302STUART FL 34994

10/31/2018 10/31/2023

DOL DA GEORGE LUCEY 150 KINGS STREET
BROOKLYN NY 11231

01/19/1998 01/19/2998

DOL DOL GIGI SCHNECKENBURGER 261 MILL RD
EAST AURORA NY 14052

05/29/2019 05/29/2024

DOL DOL GIOVANNI LAFACE 8531 OSWEGO RD
BALDWINSVILLE NY 13027

02/03/2020 01/09/2023

DOL NYC *****3164 GLOBE GATES INC GLOBAL
OVERHEAD

DOORS

405 BARRETTO ST
BRONX NY 10474

05/31/2018 05/31/2023

DOL NYC GREAT ESTATE
CONSTRUCTION, INC.

327 STAGG ST
BROOKLYN NY 11206

10/10/2017 10/10/2022

DOL DOL GREGORY S. OLSON P.O BOX 100
200 LATTA BROOK

PARKHORSEHEADS NY 14845

03/08/2018 03/08/2023

DOL DOL HANS RATH 24 ELDOR AVENUE
NEW CITY NY 10956

02/03/2020 02/03/2025

DOL NYC *****3228 HEIGHTS ELEVATOR CORP. 1766 FRONT ST
YORKTOWN HEIGHTS NY

10598

01/17/2018 01/17/2023

DOL DOL *****5131 INTEGRITY MASONRY, INC. M&R
CONCRETE

722 8TH AVE
WATERVLIET NY 12189

06/05/2018 06/05/2023

DOL DOL IRENE KASELIS 32 PENNINGTON AVE
WALDWICK NJ 07463

05/30/2019 05/30/2024

DOL DOL *****9211 J. WASE CONSTRUCTION
CORP.

8545 RT 9W
ATHENS NY 12015

03/09/2021 03/09/2026

DOL DOL J.A. HIRES CADWALLADER P.O BOX 100
200 LATTA BROOK

PARKHORSEHEADS NY 14845

03/08/2018 03/08/2023

DOL DOL JAMES C. DELGIACCO 722 8TH AVE
WATERVLIET NY 12189

06/05/2018 06/05/2023

DOL DOL JAMES J. BAKER 7901 GEE ROAD
CANASTOTA NY 13032

08/17/2021 08/17/2026

DOL DOL JAMES LIACONE 9365 WASHINGTON ST
LOCKPORT IL 60441

07/23/2018 07/23/2023
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DOL DOL JAMES RACHEL 9365 WASHINGTON ST

LOCKPORT IL 60441
07/23/2018 07/23/2023

DOL DOL *****7993 JBS DIRT, INC. 7901 GEE ROAD
CANASTOTA NY 13032

08/17/2021 08/17/2026

DOL DOL *****5368 JCH MASONRY &
LANDSCAPING INC.

35 CLINTON AVE
OSSINING NY 10562

09/12/2018 09/12/2023

DOL NYC JENNIFER GUERRERO 1936 HEMPSTEAD TURNPIKE
EAST MEADOW NY 11554

11/29/2019 11/29/2024

DOL DOL JIM PLAUGHER 17613 SANTE FE LINE ROAD
WAYNEFIELD OH 45896

07/16/2021 07/16/2026

DOL AG JOHN ANTHONY MASSINO 36-49 204TH STREET
BAYSIDE NY 11372

02/07/2018 02/07/2023

DOL DOL JOHN F. CADWALLADER 200 LATTA BROOK PARK
HORSEHEADS NY 14845

03/08/2018 03/08/2023

DOL DOL *****4612 JOHN F. CADWALLADER, INC. THE GLASS
COMPANY

P.O BOX 100
200 LATTA BROOK

PARKHORSEHEADS NY 14845

03/08/2018 03/08/2023

DOL DOL JOHN GOCEK 14B COMMERCIAL AVE
ALBANY NY 12065

11/14/2019 11/14/2024

DOL DOL JOHN LUCIANO 05/14/2018 05/14/2023

DOL DOL JOHN WASE 8545 RT 9W
ATHENS NY 12015

03/09/2021 03/09/2026

DOL AG *****0600 JOHNCO CONTRACTING, INC. 36-49 204TH STREET
BAYSIDE NY 11372

02/07/2018 02/07/2023

DOL DOL JON E DEYOUNG 261 MILL RD
P.O BOX 296EAST AURORA

NY 14052

05/29/2019 05/29/2024

DOL DOL JORGE RAMOS 8970 MIKE GARCIA DR
MANASSAS VA 20109

07/16/2021 07/16/2026

DOL DOL JORI PEDERSEN 415 FLAGER AVE
#302STUART FL 34994

10/31/2018 10/31/2023

DOL DOL JOSE CHUCHUCA 35 CLINTON AVE
OSSINING NY 10562

09/12/2018 09/12/2023

DOL NYC JOSEPH FOLEY 66-05 WOODHAVEN BLVD.
STE 2REGO PARK NY 11374

04/20/2017 04/20/2022

DOL NYC JOSEPH MARTINO 1535 RICHMOND AVENUE
STATEN ISLAND NY 10314

12/13/2017 12/13/2022

DOL DOL JOY MARTIN 2404 DELAWARE AVE
NIGARA FALLS NY 14305

09/12/2018 09/12/2023

DOL DOL JULIUS AND GITA BEHREND 5 EMES LANE
MONSEY NY 10952

11/20/2002 11/20/3002

DOL DOL *****5062 K R F SITE DEVELOPMENT
INC

375 LAKE SHORE DRIVE
PUTNAM VALLEY NY 10579

01/23/2017 01/23/2022

DOL NYC K.S. CONTRACTING CORP. 29 PHILLIP DRIVE
PARSIPPANY NJ 07054

02/13/2017 02/13/2022

DOL DOL KARIN MANGIN 796 PHELPS ROAD
FRANKLIN LAKES NJ 07417

12/01/2020 12/01/2025

DOL DOL KATE E. CONNOR 7088 INTERSTATE ISLAND RD
SYRACUSE NY 13209

03/31/2021 03/31/2026

DOL DOL KATIE BURDICK 2238 BAKER RD
GILLETT PA 16923

03/12/2018 03/12/2023

DOL DOL *****2959 KELC DEVELOPMENT, INC 7088 INTERSTATE ISLAND RD
SYRACUSE NY 13209

03/31/2021 03/31/2026

DOL DOL KENNETH FIORENTINO 375 LAKE SHORE DRIVE
PUTNAM VALLEY NY 10579

01/23/2017 01/23/2022

DOL DOL KIMBERLY F. BAKER 7901 GEE ROAD
CANASTOTA NY 13032

08/17/2021 08/17/2026

DOL DOL *****3490 L & M
CONSTRUCTION/DRYWALL

INC.

1079 YONKERS AVE
YONKERS NY 10704

08/07/2018 08/07/2023

DOL DA *****8816 LAKE CONSTRUCTION AND
DEVELOPMENT
CORPORATION

150 KINGS STREET
BROOKLYN NY 11231

08/19/1998 08/19/2998

DOL DOL *****4505 LARAPINTA ASSOCIATES INC 29 MAPLEWOOD DRIVE
BINGHAMTON NY 13901

02/21/2017 02/21/2022

DOL DOL LAVERN GLAVE 161 ROBYN RD
MONROE NY 10950

01/30/2018 01/30/2023

DOL DOL *****4388 LEN.J CONSTRUCTION, LLC PO BOX 10007
ALBANY NY 12201

06/24/2016 09/19/2022

DOL DOL *****4388 LEN.J CONSTRUCTION, LLC PO BOX 10007
ALBANY NY 12201

06/24/2016 09/19/2022

DOL DOL *****4388 LEN.J CONSTRUCTION, LLC PO BOX 10007
ALBANY NY 12201

09/19/2017 09/19/2022
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DOL DOL *****4388 LEN.J CONSTRUCTION, LLC PO BOX 10007

ALBANY NY 12201
09/19/2017 09/19/2022

DOL DOL *****4388 LEN.J CONSTRUCTION, LLC PO BOX 10007
ALBANY NY 12201

01/17/2017 09/19/2022

DOL DOL *****4388 LEN.J CONSTRUCTION, LLC PO BOX 10007
ALBANY NY 12201

09/19/2017 09/19/2022

DOL DOL *****4388 LEN.J CONSTRUCTION, LLC PO BOX 10007
ALBANY NY 12201

09/19/2017 09/19/2022

DOL DOL *****4388 LEN.J CONSTRUCTION, LLC PO BOX 10007
ALBANY NY 12201

08/14/2017 09/19/2022

DOL DOL LEROY NELSON JR PO BOX 10007
ALBANY NY 12201

09/19/2017 09/19/2022

DOL DOL LEROY NELSON JR PO BOX 10007
ALBANY NY 12201

09/19/2017 09/19/2022

DOL DOL LEROY NELSON JR PO BOX 10007
ALBANY NY 12201

09/19/2017 09/19/2022

DOL DOL LEROY NELSON JR PO BOX 10007
ALBANY NY 12201

09/19/2017 09/19/2022

DOL DOL LEROY NELSON JR PO BOX 10007
ALBANY NY 12201

08/14/2017 08/14/2022

DOL DOL LEROY NELSON JR PO BOX 10007
ALBANY NY 12201

01/17/2017 09/19/2022

DOL DA *****4460 LONG ISLAND GLASS &
STOREFRONTS, LLC

4 MANHASSET TRL
RIDGE NY 11961

09/06/2018 09/06/2023

DOL AG *****4216 LOTUS-C CORP. 81-06 34TH AVENUE
APT. 6EJACKSON HEIGHTS NY

11372

02/07/2018 02/07/2023

DOL DOL LOUIS A. CALICCHIA 1223 PARK ST.
PEEKSKILL NY 10566

05/17/2021 05/17/2026

DOL NYC LUBOMIR PETER SVOBODA 27 HOUSMAN AVE
STATEN ISLAND NY 10303

12/26/2019 12/26/2024

DOL NYC M & L STEEL & ORNAMENTAL
IRON CORP.

27 HOUSMAN AVE
STATEN ISLAND NY 10303

12/26/2019 12/26/2024

DOL DOL M ANVER BEIG 142 EAST MARKET STREET
LONG BEACH NY 11561

03/07/2017 03/07/2022

DOL DOL M. ANVER BEIG 142 EAST MARKET STREET
LONG BEACH NY 11561

03/07/2017 03/07/2022

DOL DOL *****2196 MAINSTREAM SPECIALTIES,
INC.

11 OLD TOWN RD
SELKIRK NY 12158

02/02/2021 02/02/2026

DOL DA MANUEL P TOBIO 150 KINGS STREET
BROOKLYN NY 14444

08/19/1998 08/19/2998

DOL DA MANUEL TOBIO 150 KINGS STREET
BROOKLYN NY 11231

08/19/1998 08/19/2998

DOL NYC MAREK FABIJANOWSKI 50 MAIN ST
WHITE PLAINS NY 10606

01/04/2019 01/04/2024

DOL NYC MARTINE ALTER 1010 NORTHERN BLVD.
GREAT NECK NY 11021

03/09/2017 03/09/2022

DOL DOL MARVIN A STURDEVANT 29 MAPLEWOOD DRIVE
BINGHAMTON NY 13901

02/21/2017 02/21/2022

DOL DOL MASONRY CONSTRUCTION,
INC.

442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018 06/12/2023

DOL DOL *****3333 MASONRY INDUSTRIES, INC. 442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018 06/12/2023

DOL NYC MATINA KARAGIANNIS 97-18 50TH AVE
CORONA NY 11368

04/19/2018 04/19/2023

DOL DOL MATTHEW P. KILGORE 4156 WILSON ROAD EAST
TABERG NY 13471

03/26/2019 03/26/2024

DOL DOL MAURICE GAWENO 442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018 06/12/2023

DOL DOL MCLEAN "MIKKI BEANE" 1229 JAMES STREET
SYRACUSE NY 13203

05/02/2017 05/02/2022

DOL DOL MCLEAN "MIKKI" DRAKE 1229 JAMES STREET
SYRACUSE NY 13203

05/02/2017 05/02/2022

DOL DOL MCLEAN M DRAKE-BEANE 1229 JAMES STREET
SYRACUSE NY 13203

05/02/2017 05/02/2022

DOL DOL *****9445 MCLEAN M WALSH ELITE
PROFESSION
AL PAINTING

OF CNY

1229 JAMES STREET
SYRACUSE NY 13203

05/02/2017 05/02/2022

DOL DOL *****9445 MCLEAN M WALSH ELITE
PROFESSION
AL PAINTING

OF CNY

1229 JAMES STREET
SYRACUSE NY 13203

05/02/2017 05/02/2022

DOL DOL MICHAEL LENIHAN 1079 YONKERS AVE
UNIT 4YONKERS NY 10704

08/07/2018 08/07/2023
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DOL AG MICHAEL RIGLIETTI 31 BAY ST

BROOKLYN NY 11231
03/28/2018 03/28/2023

DOL DOL *****4829 MILESTONE ENVIRONMENTAL
CORPORATION

704 GINESI DRIVE
SUITE 29MORGANVILLE NJ

07751

04/10/2019 04/10/2024

DOL NYC *****9926 MILLENNIUM FIRE
PROTECTION, LLC

325 W. 38TH STREET
SUITE 204NEW YORK NY

10018

11/14/2019 11/14/2024

DOL NYC *****0627 MILLENNIUM FIRE SERVICES,
LLC

14 NEW DROP LNE
2ND FLOORSTATEN ISLAND

NY 10306

11/14/2019 11/14/2024

DOL NYC *****3826 MOVING MAVEN OF NY, INC. 1010 NORTHERN BLVD.
GREAT NECK NY 11021

03/09/2017 03/09/2022

DOL NYC *****3550 MOVING MAVEN, INC 1010 NORTHERN BLVD.
GREAT NECK NY 11021

03/09/2017 03/09/2022

DOL AG MSR ELECTRICAL
CONSTRUCTION CORP.

31 BAY ST
BROOKLYN NY 11231

03/28/2018 03/28/2023

DOL DOL MUHAMMAD BEIG 142 EAST MARKET STREET
LONG BEACH NY 11561

03/07/2017 03/07/2022

DOL DOL MUHAMMAD BEIG 142 EAST MARKET STREET
LONG BEACH NY 11561

03/07/2017 03/07/2022

DOL NYC MUHAMMED A. HASHEM 524 MCDONALD AVENUE
BROOKLYN NY 11218

09/17/2020 09/17/2025

DOL DA *****9786 NATIONAL INSULATION & GC
CORP

180 MILLER PLACE
HICKSVILLE NY 11801

12/12/2018 12/12/2023

DOL DOL *****3684 NATIONAL LAWN
SPRINKLERS, INC.

645 N BROADWAY
WHITE PLAINS NY 10603

05/14/2018 05/14/2023

DOL NYC NICHOLAS FILIPAKIS 7113 FORT HAMILTON
PARKWA

BROOKLYN NY 11228

12/09/2016 12/09/2021

DOL DOL *****7429 NICOLAE I. BARBIR BESTUCCO
CONSTRUCTI

ON, INC.

444 SCHANTZ ROAD
ALLENTOWN PA 18104

09/17/2020 09/17/2025

DOL DOL *****0065 NORTHEAST LANDSCAPE
AND MASONRY ASSOC

3 WEST MAIN ST/SUITE 208
ELMSFORD NY 10523

01/23/2017 01/23/2022

DOL DOL *****1845 OC ERECTERS, LLC A/K/A OC
ERECTERS OF NY INC.

1207 SW 48TH TERRACE
DEERFIELD BEACH FL 33442

01/16/2018 01/16/2023

DOL NYC *****0818 ONE TEN RESTORATION, INC. 2366 61ST ST
BROOKLYN NY 11204

12/15/2016 12/15/2021

DOL NYC PARESH SHAH 29 PHILLIP DRIVE
PARSIPPANY NJ 07054

02/13/2017 02/13/2022

DOL DOL PAULINE CHAHALES 935 S LAKE BLVD
MAHOPAC NY 10541

03/02/2021 03/02/2026

DOL NYC *****9422 PELIUM CONSTRUCTION, INC. 22-33 35TH ST.
ASTORIA NY 11105

12/30/2016 12/30/2021

DOL DOL PETER M PERGOLA 3 WEST MAIN ST/SUITE 208
ELMSFORD NY 10523

01/23/2017 01/23/2022

DOL DOL PETER STEVENS 11 OLD TOWN ROAD
SELKIRK NY 12158

02/02/2021 02/02/2026

DOL DOL PIERRE LAPORT 224 COUNTY HIGHWAY 138
BROADALBIN NY 12025

03/07/2017 03/07/2022

DOL DOL *****1543 PJ LAPORT FLOORING INC 224 COUNTY HIGHWAY 138
BROADALBIN NY 12025

03/07/2017 03/07/2022

DOL NYC *****5771 PMJ ELECTRICAL CORP 7113 FORT HAMILTON
PARKWA

BROOKLYN NY 11228

12/09/2016 12/09/2021

DOL DOL *****0466 PRECISION BUILT FENCES,
INC.

1617 MAIN ST
PEEKSKILL NY 10566

03/03/2020 03/03/2025

DOL NYC *****4532 PROFESSIONAL PAVERS
CORP.

66-05 WOODHAVEN BLVD.
REGO PARK NY 11374

04/20/2017 04/20/2022

DOL NYC RASHEL CONSTRUCTION
CORP

524 MCDONALD AVENUE
BROOKLYN NY 11218

09/17/2020 09/17/2025

DOL DOL *****1068 RATH MECHANICAL
CONTRACTORS, INC.

24 ELDOR AVENUE
NEW CITY NY 10956

02/03/2020 02/03/2025

DOL DOL *****2633 RAW POWER ELECTRIC CORP 3 PARK CIRCLE
MIDDLETOWN NY 10940

01/30/2018 01/30/2023

DOL AG *****7015 RCM PAINTING INC. 69-06 GRAND AVENUE
2ND FLOORMASPETH NY

11378

02/07/2018 02/07/2023

DOL DOL REGINALD WARREN 161 ROBYN RD
MONROE NY 10950

01/30/2018 01/30/2023

DOL DOL *****9148 RICH T CONSTRUCTION 107 WILLOW WOOD LANE
CAMILLUS NY 13031

11/13/2018 11/13/2023

DOL DOL RICHARD MACONE 8617 THIRD AVE
BROOKLYN NY 11209

09/17/2018 09/17/2023
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DOL DOL RICHARD REGGIO 1617 MAIN ST

PEEKSKILL NY 10566
03/03/2020 03/03/2025

DOL DOL *****9148 RICHARD TIMIAN RICH T
CONSTRUCTI

ON

108 LAMONT AVE
SYRACUSE NY 13209

10/16/2018 10/16/2023

DOL DOL RICHARD TIMIAN JR. 108 LAMONT AVE
SYRACUSE NY 13209

10/16/2018 10/16/2023

DOL DOL RICHARD TIMIAN JR. 108 LAMONT AVE
SYRACUSE NY 13209

11/13/2018 11/13/2023

DOL DOL ROBBYE BISSESAR 89-51 SPRINGFIELD BLVD
QUEENS VILLAGE NY 11427

01/11/2003 01/11/3003

DOL DOL ROBERT A. VALERINO 3841 LANYARD COURT
NEW PORT RICHEY FL 34652

07/09/2019 07/09/2024

DOL DOL ROBERT BRUNO 3 GAYLORD ST
AUBURN NY 13021

11/15/2016 11/15/2021

DOL DOL ROBERT BRUNO 5 MORNINGSIDE DRIVE
AUBURN NY 13021

05/28/2019 05/28/2024

DOL NYC ROBERT HOHMAN 149 FIFTH AVE
NEW YORK NY 10010

12/29/2016 12/29/2021

DOL DOL RODERICK PUGH 404 OAK ST
SUITE 101SYRACUSE NY

13203

07/23/2018 07/23/2023

DOL DOL *****4880 RODERICK PUGH
CONSTRUCTION INC.

404 OAK ST
SUITE 101SYRACUSE NY

13203

07/23/2018 07/23/2023

DOL DOL ROMEO WARREN 161 ROBYN RD
MONROE NY 10950

01/30/2018 01/30/2023

DOL DOL RONALD MESSEN 14B COMMERCIAL AVE
ALBANY NY 12065

11/14/2019 11/14/2024

DOL DOL ROSEANNE CANTISANI 06/12/2018 06/12/2023

DOL DOL RYAN ALBIE 21 S HOWELLS POINT ROAD
BELLPORT NY 11713

02/21/2017 02/21/2022

DOL DOL *****3347 RYAN ALBIE CONTRACTING
INC

21 S HOWELLS POINT ROAD
BELLPORT NY 11713

02/21/2017 02/21/2022

DOL DOL *****1365 S & L PAINTING, INC. 11 MOUNTAIN ROAD
P.O BOX 408MONROE NY

10950

03/20/2019 03/20/2024

DOL DOL *****7730 S C MARTIN GROUP INC. 2404 DELAWARE AVE
NIAGARA FALLS NY 14305

09/12/2018 09/12/2023

DOL NYC *****0349 SAM WATERPROOFING INC 168-42 88TH AVENUE
APT.1 AJAMAICA NY 11432

11/20/2019 11/20/2024

DOL NYC SANDEEP BOPARAI 185-06 56TH AVE
FRESH MEADOW NY 11365

10/17/2017 10/17/2022

DOL DOL *****9751 SCW CONSTRUCTION 544 OLD ROUTE 23
ACRE NY 12405

02/14/2017 02/14/2022

DOL NYC *****6597 SHAIRA CONSTRUCTION
CORP.

421 HUDSON STREET
SUITE C5NEW YORK NY 10014

02/20/2019 02/20/2024

DOL DOL *****1961 SHANE BURDICK CENTRAL
TRAFFIC

CONTROL,
LLC.

2238 BAKER ROAD
GILLETT PA 16923

03/12/2018 03/12/2023

DOL DOL SHANE BURDICK 2238 BAKER ROAD
GILLETT PA 16923

03/12/2018 03/12/2023

DOL DOL SHANE NOLAN 9365 WASHINGTON ST
LOCKPORT IL 60441

07/23/2018 07/23/2023

DOL DOL SHULEM LOWINGER 11 MOUNTAIN ROAD
28 VAN BUREN DRMONROE

NY 10950

03/20/2019 03/20/2024

DOL DOL *****0816 SOLAR ARRAY SOLUTIONS,
LLC

9365 WASHINGTON ST
LOCKPORT IL 60441

07/23/2018 07/23/2023

DOL DOL *****0440 SOLAR GUYS INC. 8970 MIKE GARCIA DR
MANASSAS VA 20109

07/16/2021 07/16/2026

DOL DOL *****2221 SOUTH BUFFALO ELECTRIC,
INC.

1250 BROADWAY ST
BUFFALO NY 14212

02/03/2020 02/03/2025

DOL DOL *****3496 STAR INTERNATIONAL INC 89-51 SPRINGFIELD BLVD
QUEENS VILLAGE NY 11427

08/11/2003 08/11/3003

DOL DOL *****6844 STEAM PLANT AND CHX
SYSTEMS INC.

14B COMMERCIAL AVENUE
ALBANY NY 12065

11/14/2019 11/14/2024

DOL DOL *****9933 STEED GENERAL
CONTRACTORS, INC.

1445 COMMERCE AVE
BRONX NY 10461

05/30/2019 05/30/2024

DOL DOL *****9528 STEEL-IT, LLC. 17613 SANTE FE LINE ROAD
WAYNESFIELD OH 45896

07/16/2021 07/16/2026

DOL DOL STEFANOS PAPASTEFANOU,
JR. A/K/A STEVE

PAPASTEFANOU, JR.

256 WEST SADDLE RIVER RD
UPPER SADDLE RIVER NJ

07458

05/30/2019 05/30/2024
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DOL DOL *****9751 STEPHEN C WAGAR 544 OLD ROUTE 23
ACRE NY 12405

02/14/2017 02/14/2022

DOL DOL STEVE TATE 415 FLAGER AVE
#302STUART FL 34994

10/31/2018 10/31/2023

DOL NYC STEVEN GOVERNALE 601 PORTION RD
RONKONKOMA NY 11779

11/18/2016 11/18/2021

DOL DOL STEVEN MARTIN 2404 DELWARE AVE
NIAGARA FALLS NY 14305

09/12/2018 09/12/2023

DOL DOL STEVEN TESTA 50 SALEM STREET - BLDG B
LYNNFIELD MA 01940

01/23/2017 01/23/2022

DOL NYC *****5863 SUKHMANY CONSTRUCTION,
INC.

185-06 56TH AVE
FRESH MEADOW NY 11365

10/17/2017 10/17/2022

DOL DOL *****1060 SUNN ENTERPRISES GROUP,
LLC

370 W. PLEASANTVIEW AVE
SUITE 2.329HACKENSACK NJ

07601

02/11/2019 02/11/2024

DOL DOL *****8209 SYRACUSE SCALES, INC. 158 SOLAR ST
SYRACUSE NY 13204

01/07/2019 01/07/2024

DOL DOL TALAILA OCAMPA 1207 SW 48TH TERRACE
DEERFIELD BEACH FL 33442

01/16/2018 01/16/2023

DOL DOL TERRY THOMPSON 11371 RIDGE RD
WOLCOTT NY 14590

02/03/2020 02/03/2025

DOL DOL TEST P.O BOX 123
ALBANY NY 12204

05/20/2020 05/20/2025

DOL DOL *****6789 TEST1000 P.O BOX 123
ALBANY NY 12044

03/01/2021 03/01/2026

DOL DOL *****5570 TESTA CORP 50 SALEM STREET - BLDG B
LYNNFIELD MA 01940

01/23/2017 01/23/2022

DOL DOL *****5766 THE COKER CORPORATION COKER
CORPORATIO

N

2610 SOUTH SALINA ST
SUITE 14SYRACUSE NY 13205

12/04/2018 12/04/2023

DOL DOL *****5766 THE COKER CORPORATION COKER
CORPORATIO

N

2610 SOUTH SALINA ST
SUITE 14SYRACUSE NY 13205

09/17/2020 09/17/2025

DOL DA *****4106 TRIPLE H CONCRETE CORP 2375 RAYNOR STREET
RONKONKOMA NY 11779

08/04/2021 08/04/2026

DOL DOL *****6392 V.M.K CORP. 8617 THIRD AVE
BROOKLYN NY 11209

09/17/2018 09/17/2023

DOL DOL *****6418 VALHALLA CONSTRUCTION,
LLC.

796 PHLEPS ROAD
FRANKLIN LAKES NJ 07417

12/01/2020 12/01/2025

DOL NYC *****7361 VIABLE HOLDINGS, INC. MOVING
MAVEN

1010 NORTHERN BLVD.
GREAT NECK NY 11021

03/09/2017 03/09/2022

DOL DOL VICTOR ALICANTI 42-32 235TH ST
DOUGLASTON NY 11363

01/14/2019 01/14/2024

DOL NYC VIKTAR PATONICH 2630 CROPSEY AVE
BROOKLYN NY 11214

10/30/2018 10/30/2023

DOL DOL VIKTORIA RATH 24 ELDOR AVENUE
NEW CITY NY 10956

02/03/2020 02/03/2025

DOL NYC VITO GARGANO 1535 RICHMOND AVE
STATEN ISLAND NY 10314

12/13/2017 12/13/2022

DOL NYC *****3673 WALTERS AND WALTERS,
INC.

465 EAST AND THIRD ST
MT. VERNON NY 10550

09/09/2019 09/09/2024

DOL DOL *****3296 WESTERN NEW YORK
CONTRACTORS, INC.

3841 LAYNARD COURT
NEW PORT RICHEY FL 34652

07/09/2019 07/09/2024

DOL DOL WHITE PLAINS CARPENTRY
CORP

442 ARMONK RD 06/12/2018 06/12/2023

DOL DOL WILLIAM C WATKINS 1229 JAMES STREET
SYRACUSE NY 13203

05/02/2017 05/02/2022

DOL DOL *****4043 WINDSHIELD INSTALLATION
NETWORK, INC.

200 LATTA BROOK PARK
HORSEHEADS NY 14845

03/08/2018 03/08/2023

DOL DOL *****4730 XGD SYSTEMS, LLC TDI GOLF 415 GLAGE AVE
#302STUART FL 34994

10/31/2018 10/31/2023

DOL NYC ZAKIR NASEEM 30 MEADOW ST
BROOKLYN NY 11206

10/10/2017 10/10/2022

DOL NYC *****8277 ZHN CONTRACTING CORP 30 MEADOW ST
BROOKLYN NY 11206

10/10/2017 10/10/2022
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TECHNICAL SPECIFICATIONS 

DEPARTMENT OF PUBLIC WORKS AND TRANSPORTATION 

Division of Engineering 



CONTRACT NO. 21-527 

DIVISION 1 – GENERAL REQUIREMENTS 
 

 
 

DESCRIPTION OF THE WORK 011000 - 1 

 

SECTION 011000 - SUMMARY OF THE PROJECT COMPONENTS 

 

PART 1 - GENERAL 

 

1.1 SCOPE OF THIS SECTION:     

 

A. Description of the Work. 

 

1.2 DESCRIPTION OF THE WORK: 

 

A. The Project for House Rehabilitation at 41 Church St. in Bedford, NY is described in detail 

in the drawings and specifications and generally includes, but is not limited to, the 

following work for the rehabilitation of interior & exterior finishes, rear porch roof 

replacement, bathroom renovations, new kitchen counters & cabinets, misc. minor repairs 

and general cleaning. 

 

1. Setup of the Project staging area. Protect adjacent environment from erosion, 

contamination by construction debris and general damage. Establish specific 

precautions and protections for the property. Clear property of all un-used items and 

structures. 

 

2. Remove the following items: ( but not limited to ): ex’g. kitchen counters & cabinets, 

ex’g. bathroom cabinets & accessories, carpet, vinyl flooring, rear porch corrugated 

fiberglass roof, and various misc. deteriorated trims & items. Remove ex’g. boiler.  

 

3. Install the following new items: ( but not limited to ): kitchen counters & cabinets, 

bathroom cabinets & accessories, carpet, vinyl flooring, rear porch corrugated 

fiberglass roof, and various misc. trims & items as described.   

 

4. Powerwash entire exterior vinyl siding. Paint all ex’g. painted surfaces at interior & all 

wood trims & fascias at exterior. Refinish all ex’g. natural wood finished surfaces.   

 

5. Perform repairs and adjustments to doors, windows & other functional items. 

 

6. Install new dual fuel boiler & beaching to ex’g. flue. Install pump to eject drain water 

from basement sink & washing machine into higher main waste pipe. 

 

7. Refer to drawings and specifications for full description of scope of work.  
 

 
END OF SECTION 011000  

 



CONTRACT NO. 21-527 

DIVISION 1 – GENERAL REQUIREMENTS 
 

 
 

SITE SPECIFIC REQUIREMENTS 011400 - 1 

 

SECTION 011400 - SITE SPECIFIC REQUIREMENTS 

 

PART 1 - GENERAL 

 

1.1 SCOPE OF THIS SECTION: 

 

A. Staging area. 

 

B. Office. 

 

C. Toilets. 

  

D. Submissions. 

 

E. Records. 

 

F. Barriers and protections. 

 

G. Safety. 

 

H. Coordination with other projects. 

 

I. Structural loads. 

 

J. Cleanup and waste removal. 

 

K. Repairs to the building and site. 

 

L. Project Utilities. 

 

M. Overtime and premium time. 

 

1.2 RELATED SECTIONS: 

 

A. Schedule - SECTION 013130. 

 

B. Construction aids - SECTION 015400. 

 

1.3 STAGING AREA: 

 

A. Provide a staging area on the property for tools, materials and construction items.  

 

B. Staging area shall be placed in the garage to keep items out of public view. 

 If materials, tools and equipment must be kept outside, the exterior staging area shall be 

enclosed with a secure fence 8’-0” high to prevent items from being removed from the site.   



CONTRACT NO. 21-527 

DIVISION 1 – GENERAL REQUIREMENTS 
 

 
 

SITE SPECIFIC REQUIREMENTS 011400 - 2 

 

C. Keep the staging area locked or under supervision at all times. 

 

D. Upon completion of the Project, remove all items from the staging area and restore the area 

including all planting and hard construction to original condition. 

 

1.4 OFFICE: 

 

A. Maintain an office in the property for the duration of the Project. 

 

B. The job office shall be furnished with a table & chairs for local meetings, project drawings, 

files for submission records, minutes and other paperwork. This may be a room in the 

house. 

 

1.5 TOILETS: 

 

A. Provide portable toilets for the use by all workers and shall keep the toilets clean, provide 

supplies and maintain sanitary conditions. 

 

B. Locate toilets in the least visible position on the site. 

 

1.6 SUBMISSIONS: 

  

A. Make submissions for all products, as specified in Section 013300. 

 

B. Deliver all submissions directly to the Architect 

 

C. Make a submission for every material, assembly, item, color, finish, or other component to 

be incorporated into the work or which will affect the performance of the completed work. 

 

D. Each submission shall include 3 copies, sets and samples of the following, as applicable: 

 

1. The manufacturer’s product data. 

 

2. Shop drawings and installation drawings. 

 

3. Colors and finishes. 

 

4. Items required by the drawings or by specification sections.   

 

1.7 RECORDS 

 

A. The Contractor shall maintain the following at the site at all times during construction: 

 

1. A set of Contract Documents. 
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SITE SPECIFIC REQUIREMENTS 011400 - 3 

2. A set of shop drawings, samples and other submissions. 

 

3. A Project Schedule. 

 

4. Job meeting minutes and related correspondence. 

 

B. Records shall be complete and up to date and shall be maintained and organized so they are 

orderly and legible. 

 

C. Records shall be readily available for reference at every Project inspection or meeting. 

 

1.8 BARRIERS AND PROTECTIONS: 

 

A. The Contractor shall provide general barriers and protections as required for the protection 

of the public, service personnel, park staff. Protect the site, buildings, furnishings and 

equipment as necessary to eliminate or minimize damage.  

 

B. Provide site specific protections to address sensitive requirements for waterfront areas. 

Review all barricades and protections with the County Representative and modify 

requirements as directed. 

 

1.9 SAFETY: 

 

A. The Contractor has sole responsibility for maintaining safe working conditions on the 

Project and for conforming to all laws, ordinances, industry standards, manufacturer’s 

instructions and other applicable criteria for safe work practices.  

 

B. Prior to starting work, the Contractor shall assign a qualified person to monitor safe work 

practices at the site at all times and shall furnish the Owner with a copy of a letter assigning 

the responsibility, signed and acknowledged by the assigned party. 

 

1.10 COORDINATION WITH OTHER PROJECTS: 

 

A. Other Projects may be performed by other Contractors at the work site at the same time. 

 

B. Coordinate and organize the work of this Project so that the work of all other Projects and 

Contracts may continue without interruption. 

 

C. Plan the work so that Project storage, deliveries, construction and other operations do not 

obstruct access or impede work on other Projects in any way. 

 

1.11 STRUCTURAL LOADS: 

 

A. Confirm the capacity of the existing building structural floor slab to sustain applied loads 

before applying any load for materials, construction devices or other item. 
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B. The allowable live load of the existing floor is 40 pounds per square foot. 

 

C. If a load greater than 40 pounds per square foot is proposed, submit a drawing showing the 

location, character and size of the proposed load and any temporary surface device or 

supplemental plates that may be necessary to support the load, prepared, signed and sealed 

by a Structural Engineer licensed in New York State. 

 

1.12 CLEANUP AND WASTE REMOVAL: 

 

A. Clean up the site every day. 

 

B. Do not leave loose materials, tools or equipment on the roof at any time that work is not 

being performed. 

 

C. Trash containers shall be located in the staging area at locations approved by the County 

Representative shall be and removed when full. 

 

D. Hazardous waste, liquids which may contain pollutant materials, sanitary waste or other 

components which may be environmentally dangerous shall be removed from the site and 

disposed of legally by the Contractor in accordance with applicable environmental laws.  

Do not dispose of such materials in general waste containers or by using the sanitary or 

storm drainage systems. 
 

1.13 REPAIRS TO THE BUILDING AND SITE 

 

A. Plan and perform all work operations to minimize the necessity of repairing the site or 

building components to remain. 

 

B. Repair, replace and restore the site or buildings to their original condition upon completion 

of each work operation. 

 

C. Repairs, replacements and restorations shall include, but not necessarily be limited to the 

repair or replacement of: 

 

1. Curbs, walks and asphaltic paving; 

 

2 Wall, floor and trim surfaces. 

 

3. Site conditions and plant materials; 

 

4. All other damaged or disfigured items. 

 

D. Repairs shall be performed in accordance with the original specifications for the particular 

items, and the quality standards generally established for the Project. 

 

E. Repairs shall be made with equivalent items of similar quality and value. 
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F. Repairs shall be subject to all provisions of the Contract Documents with respect to 

approvals and guarantees. 

 

1.14 PROJECT UTILITIES: 

 

A. The Contractor shall provide temporary water, electric power, lighting and other utilities as 

may be required for the work whether such utilities or services are available from existing 

building systems or must be provided by other means. 

 

B. Temporary services and connections to existing systems shall be performed by workers 

licensed in the respective trade. 

 

C. Connections to existing systems shall be reviewed with the County Representative in 

advance and shall be restored to original condition upon termination of the connection. 

 

D. Utilities available at the site may be used by the Contractors without charge. 

 

1.15 OVERTIME AND PREMIUM TIME: 

 

A. The Contractor shall include overtime or premium time as required to meet the Contract 

obligations, to meet the Project Schedule or to perform work that cannot be performed in 

regular working hours without disrupting park and building uses and shall perform 

required overtime or premium time work at no additional cost to the County. 

 

 

PART 2 - PRODUCTS - not used. 

 

PART 3 - EXECUTION - not used. 

 

 

END OF SECTION 011400  
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SECTION 011500 – SPECIAL PROJECT PROCEDURES 

 

 

1.1 GENERAL 

 

A. All Contractors, Subcontractors, Sub-subcontractors, Vendors and the like shall be 

required to familiarize themselves with said provisions. 

 

B. This Section includes administrative and supervisory requirements necessary for 

coordinating construction operations including, but not necessarily limited to, the 

following: 

1. General project coordination procedures 

2. Conservation 

3. Salvage 

4. Coordination Drawings 

5. Administrative and supervisory personnel 

6. Cleaning and protection 

7. Safety program 

8. Safe and secure storage of construction materials 

9. Fencing and Gates 

10. Debris removal 

11. Exiting 

12. Fire and hazard prevention 

13. No smoking 

14. Fire extinguishers 

15. Smoke detectors 

16. Noise abatement procedures 

17. MSDS Log 

 

1.2 RELATED SECTIONS: The following Sections contain requirements that relate to this 

Section: 

 

A. Section 01 33 00, Submittals for preparing and submitting the Contractor's Construction 

Schedule. 

 

B. Section 01 61 00, Materials and Equipment for coordinating general installation. 

 

C. Section 01 77 00, Contract Closeout for coordinating contract closeout.  

 

1.3 COORDINATION 

 

A. Coordinate construction operations included in various Sections of these Specifications to 

assure efficient and orderly installation of each part of the Work. Coordinate construction 

operations included under different Sections that depend on each other for proper 

installation, connection, and operation. 
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1. Schedule construction operations in the sequence required to obtain the best results 

where installation of one part of the work depends on installation of other 

components, before or after its own installation 

2. Coordinate installation of different components to assure maximum accessibility for 

required maintenance, service, and repair 

3. Make provisions to accommodate items scheduled for later installation 

 

B. Where necessary, prepare memoranda for distribution to each party involved, outlining 

special procedures required for coordination. Include such items as required notices, 

reports, and attendance at meetings 

1. Prepare similar memoranda for the Owner and separate contractors where 

coordination of their work is required 

 

C. Administrative Procedures: Coordinate scheduling and timing of required administrative 

procedures with other construction activities to avoid conflicts and assure orderly 

progress of the Work. Such administrative activities include, but are not limited to, the 

following: 

1. Preparation of schedules 

2. Installation and removal of temporary facilities 

3. Delivery and processing of submittals 

4. Progress meetings 

5. Project closeout activities 

 

D. Coordinate temporary enclosures with required inspections and tests to minimize the 

necessity of uncovering completed construction for that purpose 

 

1.4 CONSERVATION: Coordinate construction operations to assure that operations are 

carried out with consideration given to conservation of energy, water, and materials  

 

1.5 SALVAGE materials and equipment involved in performance of, but not actually 

incorporated in, the Work. 

 

1.6 SUBMITTALS – Coordinate with Section 01 31 13. 

 

A. Coordination Drawings: Prepare coordination drawings where careful coordination is 

needed for installation of products and materials fabricated by separate entities. Prepare 

coordination drawings where limited space availability necessitates maximum utilization 

of space for efficient installation of different components. 

1. Show the relationship of components shown on separate Shop Drawings 

2. Indicate required installation sequences 

 

B. Staff Names: Within 7 days of commencement of construction operations, submit a list of 

the Contractor's principal staff assignments, including the superintendent and other 

personnel in attendance at the Project Site. Identify individuals and their duties and 

responsibilities. List their addresses and telephone numbers. 
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Post copies of the list in the Project meeting room, the temporary field office, and each 

temporary telephone. 

 

1.7  CLEANING AND PROTECTION – Coordinate with Project Scope 

 

A. Contractor is to clean and protect construction in progress and adjoining materials in 

place, during handling and installation. Apply protective covering where required to 

assure protection from damage or deterioration at Substantial Completion. 

 

B. Clean and provide maintenance on completed construction as frequently as necessary 

through the remainder of the construction period. Adjust and lubricate operable 

components to assure operability without damaging effects. 

 

C. Limiting Exposures: Supervise construction operations to assure that no part of the 

construction, completed or in progress, is subject to harmful, dangerous, damaging, or 

otherwise deleterious exposure during the construction period. Where applicable, such 

exposures include, but are not limited to, the following: 

1. Excessive static or dynamic loading 

2. Excessive internal or external pressures 

3. Excessively high or low temperatures 

4. Thermal shock 

5. Excessively high or low humidity 

6. Air contamination or pollution- not limited to dust created by construction operations 

7. Water or ice 

8. Solvents 

9. Chemicals 

10. Light 

11. Radiation 

12. Puncture 

13. Abrasion 

14. Heavy traffic 

15. Soiling, staining, and corrosion 

16. Bacteria 

17. Rodent and insect infestation 

18. Combustion 

19. Electrical current 

20. High-speed operation 

21. Improper lubrication 

22. Unusual wear or other misuse 

23. Contact between incompatible materials 

24. Destructive testing 

25. Misalignment 

26. Excessive weathering 

27. Unprotected storage 

28. Improper shipping or handling 
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29. Theft 

30. Vandalism 

 

1.8 SAFTEY PROGRAMS 

 

A. Contractor shall to provide to the Architect and Owner’s Representative copies of safety 

program for the project for review and comment; no review or comment made thereon 

shall place either the Architect or Owner’s Representative in a position of liability since 

said review/comment on program does and shall not extend to direct control over or 

charge of the acts or admissions of contractors, subcontractors, agents or employees of 

the contractors or subcontractors or any other persons performing portions of the work. 

 

1.9  SAFE AND SECURE STORAGE OF CONSTRUCTION MATERIALS – Coordinate 

with Section 01 14 00. 

 

A. Materials stored on the Site shall be neatly arranged and protected, and shall be stored in 

an orderly fashion in locations that shall not interfere with the progress of the Work. 

 

1.10  FENCING – PROJECT; MATERIAL STORAGE AREAS; CONTAINER/REFUSE 

AREAS – Coordinate with Section 01 50 00 

 

A. Barrier fencing constructed as outlined in Section 01 50 00 shall be provided surrounding 

all work areas, material storage locations and around dumpsters when involved with 

demolition/removal operations 

 

B. Fencing shall be maintained in good sound condition throughout the entire course of 

construction by the General Contractor and removed only when directed by the Architect. 

 

1.11 GATES 

 

A. Gates in construction fencing shall be of construction outlined in Section 01 50 00 and 

shall be under either the General Contractors’ supervision throughout the work day and 

shall be secured in a locked condition at the close of any single business day and on all 

non workdays. Gates shall be manned at all times work is in progress 

 

1.12 DEBRIS REMOVAL - Coordinate with Sections 01 50 00, 01 74 19 and 01 77 00 

 

A. Large amounts of debris must be removed by use of enclosed chutes or similar systems. 

There shall be no movement of debris through corridors of occupied spaces of the 

building. No materials shall be dropped or thrown outside the walls of the building. 

 

B. Buildings occupied during any construction period shall maintain required health and 

safety capabilities at all times that said building is occupied. 
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1.13 EXITING 

 

A. At all times, the Contractor or his designee is responsible for maintenance of safety 

and egress requirements from work areas. 

NOTE: All legal forms of egress must be maintained at all times 

 

1.14 FIRE AND HAZARD PREVENTION – Provide requirements for firewatchers, storage 

and maintenance of welding gasses and temporary heating and the like. 

 

1.15 NO SMOKING – No smoking is permitted on the grounds or within the construction area 

of any project. 

 

1.16 FIRE EXTINGUISHERS – Fire extinguishers shall be provided within the work area and 

shall be monitored on a scheduled maintenance basis and so tagged to indicate same. 

 

1.17 NOISE ABATEMENT PROCEDURES 

 

A. Develop and maintain a noise abatement program and enforce strict discipline over all 

personnel to keep noise to a minimum. Equipment and work shall not produce noise in 

excess of 60db in occupied areas or shall be scheduled for off hours or acoustical 

abatement procedures shall be taken. Noise level measurements (dba) shall be taken with 

a type 2 sound level meter in the occupied space in a location closest to the noise source. 

 

Noisy or disruptive work includes, but is not limited to, the use of any power driven tool, 

power saw, pneumatic hammer, hammer drill or power sander/grinder; operation of 

engine driven generators, air compressors or lift engines; and any other similar activity 

which, because of the noise generated, might disturb the surrounding neighborhood, 

residents and Owner’s activities. 

 

B. Execute construction work by methods and equipment use to reduce excess noise. 

 

C. Equip air compressors with silencers, and power equipment with mufflers. 

 

1.18 MANUFACTURER’S MATERIAL SAFETY DATA SHEET LOG – Coordinate with 

Section 01 33 00 

 

A. Contractor shall maintain "MSDS" file on site, accessible to workers and otherwise in 

compliance with jurisdiction's "Right To Know" legislation. 

 

1.19 DUST/ODOR CONTROL 

 

A. Contractor shall perform any work that produces dust or odor away from air intake 

louvers/vents and away form adjacent offices and the general public. 

 

 

END OF SECTION 011500 
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SECTION 012300 – ALTERNATES 

 

PART 1 - GENERAL 

 
 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for alternates.

 

1.2 DEFINITIONS 
 

A. Alternate:  An amount proposed by bidders and stated on the Bid Form for certain work 

defined in the bidding requirements that may be added to the base bid amount if Owner 

decides to accept a corresponding change either in the amount of construction to be 

completed or in the products, materials, equipment, systems, or installation methods 

described in the Contract Documents. 

1. Alternates described in this Section are part of the Work only if enumerated in the 

Agreement. 

2. The cost for each alternate is the net addition to the Contract Sum to incorporate 

alternate into the Work.  No other adjustments are made to the Contract Sum. 

3. Alternates will be accepted cumulatively in numerical order. 
 

1.3 PROCEDURES 
 

A. Coordination:  Revise or adjust affected adjacent work as necessary to completely 

integrate work of the alternate into Project. Include as part of each alternate, 

miscellaneous devices, accessory objects, and similar items incidental to or required for a 

complete installation whether or not indicated as part of alternate. 
 

B. Notification:  Immediately following award of the Contract, notify each party involved, 

in writing, of the status of each alternate.  Indicate if alternates have been accepted, 

rejected, or deferred for later consideration.   
 

C. Execute accepted alternates under the same conditions as other work of the Contract. 

 

1.4 SCHEDULE OF ALTERNATES 

 

  A. This project contains one Alternate.  For providing all labor, material and equipment 

necessary to complete all work shown on the contract drawings and in accordance with 

the specifications for:             

 

ALTERNATE 1            

Removal of asbestos containing vinyl tile at the Attic  

& installation of 1/4” luan plywood sub-floor over entire attic floor sheathing. 

 

END OF SECTION 012300  
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SECTION 012500 – PRODUCT OPTIONS AND SUBSTITUTIONS  

 

 

1.1 GENERAL 

 

A. All Contractors, Subcontractors, Sub-subcontractors, Vendors and the like shall be 

required to familiarize themselves with said provisions. 

 

1.2 REQUIREMENTS INCLUDED 

 

A. Approved Equal Clause 

 

B. Options 

 

C. Contractor's Representation 

 

D. Reimbursements 

 

1.3 APPROVED EQUAL CLAUSE 

 

A. Throughout the Specifications, types of material may be specified by manufacturer's 

name and catalog number in order to establish standards of quality and performance and 

not for the purpose of limiting competition. 

 

Inclusion by name, of more than one manufacturer or fabricator, does NOT necessarily 

imply acceptability of standard products of those named. All manufacturers, named or 

proposed, shall conform, with modification as necessary, to criteria established by 

Contract Documents for performance, efficiency, materials and special accessories. 

 

B. Contractor may assume the phrase "or approved equal" except that the burden is upon the 

Contractor to prove such equality and to satisfy Architect that proposed substitute is 

equal to, or superior to, the item specified. 

 

However, in the event three (3) or more manufacturers are nominated within the technical 

specifications for a particular item, it shall be assumed that they have been predetermined 

as equal to each other and that the Contractor must furnish and install materials, 

equipment or apparatus of one of these so named. CONSERVATION: Coordinate 

construction operations to assure that operations are carried out with consideration given 

to conservation of energy, water, and materials.  

 

1.4 SUBSTITUTION REQUESTS 

 

A. If the Contractor elects to prove such equality, he must request the Architect's and the 

Owner's approval in writing for substitution of such items for the specified items, stating 

the differences involved with and submitting supporting data and samples, if required, to 
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permit a fair evaluation of the proposed substitution with respect to: 

1. Performance 

2. Capacity 

3. Delivery times and effect on schedules, if any 

4. Changes in space requirements or effect on other elements of work (if applicable) 

5. Efficiency 

6. Safety 

7. Function 

8. Appearance 

9. Quality and durability 

10. Any required license fees or royalties 

11. Availability of maintenance service, and source of replacement materials 

12. Warranty terms and conditions 

13. Cost data comparing the proposed substitution with the product specified 

 

The contractor shall submit a separate request for each product, supported with complete 

data, with drawings and samples as are appropriate to substantiate the above. 

 

B. The Architect will review requests for substitutions with reasonable promptness, and 

notify the Contractor, in writing, of the decision to accept or reject the requested 

substitution. 

 

1.5 OPTIONS 

 

A. Where Technical Specifications permit Contractor to select optional materials, items, 

systems, or equipment, the selection of such options is subject to the following 

conditions. 

1. Once an option has been selected and approved, it shall be used for the entire 

contract. 

2. The Contractor shall coordinate his selection with the drawings and specifications and 

make all necessary adjustments without additional cost to the Owner. 

 

1.6  CONTRACTOR'S REPRESENTATION 

 

A. A request for a substitution constitutes a representation that the Contractor: 

1. Has investigated the proposed product and determined that it is equal to or superior in 

all respects to that specified. 

2. Will provide the same warranties or bonds for the substitution as for the product 

specified. 

3. Will coordinate the installation of an accepted substitution in the work, and make 

such other changes in the work as maybe required for installation to make the work 

complete in all respects. 

4. Will waive all claims for additional costs, under its responsibility, which may 

subsequently become apparent. 

5. Will have coordinated installation with all affected trade contractors, specialty 

contractors and the like and will be responsible for any and all costs which may arise 
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as a result of this substitution. 

 

6. Changes in work of other trades, such as structural supports, which are required as a 

result of substitution and the associated costs for such changes shall be the complete 

responsibility of Contractor proposing substitution (there shall be NO additional 

expense to the Owner). 

 

 

 

END OF SECTION 012500 
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SUBSTITUTION REQUEST FORM  

THE UNDERSIGNED REQUESTS CONSIDERATION OF THE FOLLOWING SUBSTITUTION: Attached data shall 

include, in a tabular format to provide a line by line comparison -product description, specifications, drawings, photographs, performance 

and laboratory tests and the like with applicable portions of said data clearly identified.  

FURTHER, The Proposed Substitution WILL (OR WILL NOT) Affect:  
Dimensions indicated on the drawings?_____________________________________________________ 

Wiring, piping, ductwork, or other building services indicated on the drawings?____________________ 

Other trades and abutting or interconnection work? ___________________________________________ 

Manufacturer's guarantees and warranties? _________________________________________________ 

The construction schedule? ______________________________________________________________ 

Maintenance and service parts locally available? _____________________________________________  

(NOTE -If Substitution WILL affect any item above, explain in detail.)  

In addition to the above, the undersigned agrees to pay for  
1 Any and all changes to the building design, including structural, civil or electro/mechanical 

systems engineering (if any), detailing; and  

2 Any and all additional construction costs caused by the requested substitution.  

The undersigned further states that the function, appearance and quality of the Proposed 

Substitution are equivalent or superior to the Specified Item.  

To:                   Project:_________________________________________________________________ 

 

Section  Page  Paragraph  Specified Item  

    

 

SUBMITTED:  
  

DESIGN PROFESSIONAL'S COMMENTS  

By:  
 

Accepted  
 

Accepted as Noted  

Firm: _  
 

Not Accepted  
 

Received Too Late  

Address:  
    

    
By:  

Date:  
   

Date:  

Telephone/Fax:  
   

Remarks:  

Approved For Subcontractor Submittal:  
   

By:  
 

Contractor:  
 

Date:  
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SECTION 013113 – PROJECT COORDINATION  

 

 

 

1.1 GENERAL 

 

A. All Contractors, Subcontractors, Sub-subcontractors, Vendors and the like shall be 

required to familiarize themselves with said provisions. 

 

 

1.2 REQUIREMENTS INCLUDED 

 

A. Coordination of Work 

 

B. Trade Contractor Obligations 

 

 

1.3 COORDINATION OF WORK 

 

A. As required by the General Conditions, and restated herein, each Trade and/or Specialty 

Contractor or Subcontractor shall compare the architectural, structural, civil/site, 

mechanical, plumbing, and electrical Drawings and Specifications with those for all other 

trades and shall report any discrepancies between them to the Architect, through the 

General Contractor, and obtain from him written instructions for changes necessary to the 

work. 

 

All work shall be installed in cooperation with other trades installing interrelated work. 

 

Before installation, each Trade Contractor shall make proper provisions to avoid 

interference in a manner approved by the Architect. 

 

All changes required in the work caused by neglect to so advise the Architect shall be 

made by the offending Contractor at his own expense. 

 

B. Each Trade Contractor shall be responsible for exact location of anchor bolts, sleeves, 

inserts, supports, chases, conduits and openings that may be required for the work. 

 

Each Trade Contractor shall prepare layout drawings for incorporation of items to be 

built-in the work, pass through the work and the like in sufficient time so as not to cause 

any undue delay in the execution of the work. 

 

Built-in items shall be furnished under the same Section of the Specifications as the 

respective items to be supported, and they shall be installed, except as otherwise 

specified, by the trade furnishing and installing the material in which they are to be 

located. 
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Chases, conduits and openings shall be laid out in advance to permit provision in work. 

 

Sleeves and inserts shall not be used in any portion of the building, where their use would 

impair strength or construction features of the building. 

 

Extra work required where anchor bolts, supports, sleeves, chase openings, conduits or 

inserts have been omitted or improperly placed shall be performed at expense of trade 

which made error or omission. 

 

C. Slots, chases, openings and recesses through roof as specified will be provided for the 

various trades in their respective materials under general construction work, but the trade 

requiring them shall see that they are properly located and shall do any cutting and 

patching caused by the neglect to do so.  

 

D. Locations of pipes, ducts, electrical raceways, switches, panels, equipment, fixtures, etc. 

shall be adjusted to accommodate the worktop interferences anticipated and encountered. 

 

Each Trade Contractor shall determine, and submit for approval, the exact route and 

location of each pipe, duct and electrical raceway prior to fabrication. 

 

Approval by the Architect is required prior to any such modifications. 

 

E. The General Contractor shall provide temporary weather tight and protected openings in 

structure to facilitate placement of equipment. 

 

 

1.4 TRADE CONTRACTOR OBLIGATIONS 

 

A. The Trade Contractors are required to supply all necessary supervision and coordination 

information to any other trades who are supplying work to accommodate the electrical 

and mechanical installations. 

 

B. Where a trade is required to install items which it does not purchase, it shall include for 

such items: 

1. The coordination of their delivery 

2. Their unloading from delivery trucks driven in to any designated point on the 

property line at grade level 

3. Their safe handling and field storage up to the time of permanent placement in the 

project 

4. The correction of any damage, defacement or corrosion to which they may have been 

subjected 

5. Their field assembly and internal connection as may be necessary for their proper 

operation 
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6. Their mounting in place including the purchases and installation of all dunnage 

supporting members and fastenings necessary to adapt them to architectural and 

structural conditions unless support members are shown on structural or architectural 

drawings 

7. Their connection to building systems including the purchase and installation of all 

terminating fittings necessary to adapt and connect them to the building systems 

 

C. Items which are to be installed but not purchased as part of the work of a particular trade 

shall be carefully examined by this trade upon delivery to the project. 

 

Claims that any of these have been received in such condition that their installation will 

require procedures beyond the reasonable scope of the work of the installing trade will be 

considered only if presented in writing within one week of the date of delivery tithe 

project of the items in question. 

 

The work of the installing trade shall include all procedures, regardless of how extensive, 

necessary to put into satisfactory operation, all items for which no claims have been 

submitted as outlined above. 

 

 

END OF SECTION 013113  
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SECTION 013130 - PROJECT SCHEDULE 

 

PART 1 - GENERAL 

 

1.1 SCOPE OF THIS SECTION: 

 

A. Project start and completion. 

 

B. Graphic project schedule. 

 

C. Working hours. 

 

D. Job meetings. 

 

1.2 RELATED WORK: 

 

A. Site Specific Requirements - see SECTION 011400. 

 

B. Other provisions related to Time and Schedule - see SPECIAL CLAUSES. 

 

1.3 PROJECT START AND COMPLETION: 

 

A. The Project must be completed within the Project Schedule so that other projects at the 

site may be started and completed on time. 

 

B. Products and systems proposed for the work shall be available for delivery to the site 

without delay in the mandatory schedule. 

 

C. The work shall be completed within the following time limits: 

 

1. Submissions:     within 7 days of Agreement or Notice to Proceed.   

 

2. Start of work at the site:  within 21 days of Agreement or Notice to Proceed. 

 

3. Substantial completion: within 120 days of Agreement or Notice to Proceed. 

 

1.4 GRAPHIC PROJECT SCHEDULE: 

 

A. The Contractor shall prepare a Graphic Project Schedule for presentation and review at the 

Project kickoff meeting. 

 

B. The Graphic Project Schedule shall be a simple ‘bar line / date’ graph describing all 

components of the Contract work and shall include: 

 

1. Date of each submission. 
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2. Time for submission review and return. 

3. Date of order and delivery for each material and product. 

4. Date of completion of each portion of the work. 

5. Date of Substantial Completion. 

 

B. The Contractor shall review and revise the Project Schedule to reflect changes in the 

original for presentation and review at each Project meeting. 

 

1.5  WORKING HOURS: 

 

A. At the end of each week, the Contractor shall propose a schedule for work at the Project 

for the following week, in written form, including hours and means of access so that the 

County Representative may notify building managers. 

 

B. The proposed schedule must be approved by the County Representative before the 

Contractor starts work. 

 

C. In general, work at the site may be performed at the following times, subject to approval 

of the proposed schedule: 

 

1. Working weekdays: 7 AM until 5 PM. Maintain quiet work until 8:00 a.m. 

 

D. In general, access to the site through the building shall be limited to traffic which cannot 

reach the work area by the exterior stair, shall be approved in advance by the County 

Representative, and shall be limited to working weekdays, 7AM until 5PM. 

 

E. All contractors, sub-contractors and personnel on the project must sign-in and sign-out at 

the main office visitor sign sheet each day. 

 

1.6  JOB MEETINGS: 

 

A. Job meetings will be scheduled by the County Representative every week or at other 

intervals according to the needs of the Project. 

 

B. Minutes of each job meeting will be forwarded to the Contractor for review and 

comment. 

 

 

PART 2 - PRODUCTS - not used 

 

PART 3 - EXECUTION - not used 

 

 

END OF SECTION 013130  
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SECTION 013300 – SUBMITTAL  REQUIREMENTS 

 

 

1.1 GENERAL 

 

A.  All Contractors, Subcontractors, Sub-subcontractors, Vendors and the like shall be 

required to familiarize themselves with said provisions. 

 

B. Submittals shall be made in groupings where installations are complimentary, i.e. 

porcelain tile, grout, metal studs, gypsum board; etc. Failure to comply with this 

requirement will be cause for rejection of any or all submittals. 

 

1.2 REQUIREMENTS INCLUDED 

  

A.  Approved Equal Clause/Substitutions/Options  

B. Certification 

C. Manufacturer's Instructions 

D. Shop Drawings 

E. Samples 

F. Material Safety Data Sheet (MSDS) Submittals 

G. Scheduling of Submittals 

H. Job Progress Schedule 

I. Coordination Drawings 

J. Progress Photographs 

K. Certificates 

L. Construction Waste Management Procedures and Certifications – See Section 01 74 19. 

M. V.O.C. Compliance certification – See individual technical sections. 

 

1.3       APPROVED EQUAL CLAUSE / SUBSTITUTIONS / OPTIONS 

 

A.  Contractor shall notify Owner of any substitutions in products, layout, organization or 

field conditions that may alter the contract documents. 

 

B.  All alternate submissions must be reviewed for conformance to specified or otherwise 

described criteria in the contract documents.  

 

1.4  CERTIFICATION 

 

A. Certification of compliance with specification performance standards and manufacturers’ 

specifications and directions shall be furnished for any portion of this work for which 

specific performance requirements and/or manufacturers’ specifications are listed. 
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1.5  MANUFACTURERS’ INSTRUCTIONS 

 

A. Where in these specifications an item is called for to be installed in accordance with the 

manufacturer's directions, specifications or recommendations, the Contractor shall 

furnish the Architect with two (2) printed copies of said directions, specifications or 

recommendations, before the item is installed. 

 

1.6  SHOP DRAWINGS 

 

A. The following serves as a further definition of the requirements for shop drawings. 

 

 1.  The Contractor shall submit to the Architect with such promptness as to cause no   

  delay in the work, layout, detail, schedule, setting, product data and shop drawings for 

  each part of the work as specified or required. 

 

2.  Before submitting any data for approval, the contractor  shall check the submittals of 

all subcontractors for accuracy and contract compliance. 

 

   Contractor shall see that all work contiguous with and having bearing on work   

   indicated on drawings is accurately and distinctly illustrated and that      

   work shown is in conformity with contract requirements.  
 

 3.  Shop drawings shall be numbered consecutively and shall represent:     

   a. All working and construction dimensions.  

   b. Arrangement and sectional views. 

   c. Necessary details, including information for making connections to other work.  

    d. Kinds of materials and finishes. Colors, where applicable. 
 

 4.  Shop drawings shall be dated, and shall generally contain: 

    a. Name and Number of project.  

    b. Name, address and telephone number of submitting Contractor.  

  c. Description of required equipment, materials, and classification item numbers.  

  d. Locations at which materials or equipment are to be installed in the Work. 

  e. Identification of drawings, schedules, notes and/or details and specification   

      sections  and related paragraphs to which they apply. 

  f.  Equipment or fixture identification corresponding to that used in Contract   

      Documents. 

  g. Accessories and special or non-standard features and materials which are being  

      furnished.  

  h. Properly marked with external connection identification as related to the project 

      where they consist of standard factory assembly or field installation drawings.  
   

  In addition to the general data required above, applicable mechanical and    

  electrical submissions shall contain:  
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  a. Manufacturer's specifications including materials of construction, metal   

   gauge, thickness and finish.  

  b. Certified dimensional drawings including clearances required for maintenance 

   or  access.  

  c.  Performance data, ratings, operating characteristics, and operating limits.  

  d.  Electrical ratings and characteristics.  

  e.  Wiring and control diagrams, where applicable.  

  f.  Certifications requested, including UL label or listing.  

  g. List of accessories which are required but are NOT being provided by the   

   product manufacturer or are NOT being furnished under this Section.    

   Identify the Section(s) under which the accessories are being furnished.  

 

  5.  Submission of data for approval shall be accompanied by letter of transmittal, in   

   duplicate, containing the name of the project, Contractor's name, number of drawings, 

   titles and other pertinent data.  

 

  6.   Procedure for Submitting Shop Drawings and Product Data:  

 

   The contractor shall submit five (4) copies of data, for standard manufactured items,  

   in the form of manufacturer's catalog sheets, showing illustrated cuts of the items to  

   be furnished, scaled details, sizes, dimensions, performance characteristics,    

   operating clearances, capacities, wiring diagrams and all other pertinent information.  
 

   NOTE - all such data shall have "review" stamp applied to each submittal prior to   

   submittal.  
 

   Two copies of reviewed submissions will be returned to the contractor.  
 

   The average "turn around time" of any one in-house submittal by the Architect shall  

   not exceed 15 business days for review and at least 20 business days when another  

   consultant is involved.  
 

    a.   For drawings returned “Resubmit”, “Amend & Resubmit”. “disapproved”, or  

     “Rejected-Resubmit”, the original drawings shall be corrected and     

     resubmitted, without any additional charges to the Owner, until final approval. 

    b. For drawings returned “Approved”, “No Exceptions Taken”, “approved as  

     Noted”, and “Make Corrections Noted”, the contractor shall obtain and   

     provide sufficient prints as required for the field. 

 

   NOTE: It is the responsibility of the contractor to confirm all dimensions, quantities,  

   and the coordination of materials, systems and products supplied by him with other  

   trades. Approval of shop drawings containing errors does not relieve the contractor  

   from making corrections at his expense. 

 

  7.  No work as called for by shop drawings shall be done until Architect's approval. 

 



CONTRACT NO. 21-527 

DIVISION 1 – GENERAL REQUIREMENTS 
   

SUBMITTAL REQUIREMENTS 013300 - 4 

8. If submittals show variations from contract requirements because of standard shop 

practices, or other reasons, contractor shall make specific mention of such variation in 

their letter of transmittal. 

 

9. Approval of shop drawings is general. It shall not relieve contractor of the 

responsibility for accuracy of such drawings, nor for the furnishing of materials or 

provision of work required by the contract and not shown on the shop drawings. 

    

   Unless it is an interpretation of design intent, approval of shop drawings shall not be  

   construed as approval of departures from Contract. 

 

  10. If the Contractor should alter any information on previous submittals, besides the   

   notations called for by the Architect, he must circle this new information to bring it to 

   the Architect's attention.  
 

  11. In submitting data for approval, all associated drawings, product data and the    

   like, relating to a complete assembly shall be submitted at one and the  same time   

   so that each may be checked in relation to the entire proposed assembly. 

   

   Partial submissions will be returned without action taken.  
 

  12. Contractor shall have copies of all approved shop drawings as listed in Paragraph   

   1.6.A.6 above on the job at all time sand shall make them available to the Architect  

   or the Owner's representatives. 

 

1.7  SAMPLES 

 

A.  The following serves as a further definition of the requirements for sample submittals: 

  1. Names of proposed manufacturers, materials men and dealers who are to furnish   

   materials, fixtures, appliances or other fittings shall, where practical, be submitted to  

   the Architect for early approval to afford proper investigation and check.  

  2. No manufacturer will be approved for any materials to be furnished under this   

   contract unless he shall be of good reputation and shall have plant of ample capacity  

   and shall have successfully produced similar products.  

  3. All transactions with manufacturers and subcontractors shall be through the    

   Contractor.  

  4. Unless otherwise specified, samples shall be in duplicate (2) and of adequate size to  

   show quality, type, color, range, finish, texture, etc.  
 

Interrelated color selections will not be made until all pertinent samples are made 

available to architect.  
 

   Deliver one (1) sample to field office and one (1) sample to Architect's office unless  

   otherwise directed.  

  5. Each sample shall be labeled, bearing material and quality names, submitting    

   Contractor's name, and project name, and other pertinent data. 
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   In accordance with OSHA regulation Number 1910.1200, a Manufacturers Material  

   Safety Data Sheet (MSDS) shall be submitted for each product to be incorporated in  

   the  work. 

   

Failure to observe these submittal requirements will be cause for rejection of the 

entire submittal.  

 

The safe handling of products by the applicator according to MSDS warnings is a 

safety issue, like any other, entirely within the purview of the General Contractor. 

 

  6.  Where Specifications require manufacturer's printed installation directions, such   

   directions and diagrams shall accompany samples. Coordinate with Paragraph 1.05  

   herein. 

  7. A duplicate letter of transmittal from the submitting Contractor requesting approval  

   of the sample shall accompany the samples.  

  8. Transportation charges to designated locations must be prepaid on all samples.  

  9. Materials shall not be ordered until approval is received in writing from the Architect. 

   All materials shall be furnished equal in all respects to the samples which were   

   approved.  
 

1.8  MATERIAL SAFETY DATA SHEET (MSDS) SUBMITTALS 

 

A.  As specified in Paragraph 1.7 of this Section and within the technical sections forming 

 this Specification, the Contractor is directed to the following requirements concerning 

 "MSDS" submittals: 

 1.  Submit MSDS's for all products used during construction whether incorporated   

  within the work or used in the performance of the work.  

  2. Identify which products may be harmful to construction workers or other building  

   occupants.  

  3. Develop means and methods for protection of construction workers and other    

   building occupants from potentially harmful products.  Submit said means and   

   methods to the Owner for review and approval.  

 

 B. Further, the General Contractor with assistance from each individual contractor shall   

  maintain a "MSDS" file on site, accessible to workers and otherwise in compliance with  

  jurisdiction's "Right To Know" legislation. 

  

1.9  SCHEDULING OF SUBMITTALS 

 

A. Within one (1) weeks after execution of the Contract, the Contractor shall submit a 

 detailed listing of all items to be incorporated within the work, including all items of 

 mechanical and electrical, as applicable. 
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 Listing should state the following: 

  1. Date of shop drawing/sample submittals.  

  2. Guaranteed delivery date after shop drawing and/or sample approvals.  

  3. Date of installation start.  

  4. Date of installation completion.  

 

1.10 PROGRESS PHOTOS 

 

A.  This Article includes requirements for periodic construction photography by the 

General Contractor, utilizing digital camera equipment, to demonstrate construction 

progress and to serve as a communicative device when describing a given condition to 

others at a remote location, by means of the internet. 

B. Photography shall be taken using a digital camera and electronic program which will 

download the digital photos in a JPEG format to a computer with resolution adequate to 

demonstrate the item under discussion. 

C.    One set of record prints will be required and filed with the monthly requisition. The   

    JPEG files shall be transmitted to the appropriate parties who shall then have the option 

    to view the picture(s) on screen or print them out using their own equipment. 

D.    It is the intention of this Section to provide a tool to enhance communications and   

    reduce the amount of time required to address questions arising at the Project site. In  

    this end, the Contractor shall utilize good judgment in providing photographs that are  

    informative, and not merely repeating what is shown in the other photographs. 

E.    Provide factual representation of construction extent and conditions. Provide correct  

    exposure and focus, high resolution and sharpness, maximum depth of field, and   

    minimum distortion, utilizing a normal lens. 

F.    Before starting work, the Contractor shall take photographs of the site from different    

    points of view sufficient in number to show all present conditions. 

G.    The minimum requirements, per requisition period are six (6) photographs of each of  

    the Building units, and three (3) photographs of the Site Work, from different points of  

    view designated by the Architect. 

 

1.11 CERTIFICATES 

A.  Submit a Summary of Solid Wastes Generated, manifests, weight tickets, and the like in 

accordance with requirements of Section 017419 -Construction Waste Management. 

 B.    Submit, as required by each technical section a certification for V.O.C. compliance. 

 

 

         END OF SECTION 013300  
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SECTION 013513 – SPECIAL REQUIREMENTS 

 

1.1 GENERAL 

1.2 DESCRIPTION OF REQUIREMENTS 

    

A. Supplementary Definitions 

B. Field Engineering. 

C. Reference Standards and Applicable Laws and Permits. 

D. Protection of property and the public.  

E. Noise Control.  

F. Utility Shutdowns. 

 

1.3          SUPPLEMENTARY DEFINITIONS 

 

A.   PROVIDE: The Term "provide" shall mean "furnish and install complete and ready for 

safe and regular use and/or operation of the item, material or service indicated". 

B.   INDICATED AND SHOWN: Shall mean as detailed, scheduled, or called for in the 

Contract Documents. 

C.  The terms "KNOWLEDGE," "RECOGNIZE" and "DISCOVER," their respective 

derivatives and similar terms in the Contract Documents, as used in reference to the 

Contractor, shall be interpreted to mean that which the Contractor knows (or should 

know), recognizes (or should recognize) and discovers (or should discover) in 

exercising the care, skill, and diligence required by the Contract Documents. 

Analogously, the expression "reasonably inferable" and similar terms in the Contract 

Documents shall be interpreted to mean reasonably inferable by a contractor familiar 

with the Project and exercising the care, skill and diligence required of the Contractor 

by the Contract Documents. 

D.  The phrase "PERSISTENTLY FAILS" and other similar expressions, as used in 

reference to the Contractor, shall be interpreted to mean any combination of acts and 

omissions, which causes the County’s Architect/Engineer to reasonably conclude that 

the Contractor will not complete the Work within the Contract Time, for the Contract 

Sum or in substantial compliance with the requirements of the Contract Documents. 

E.    Words in the singular shall also mean and include the plural, wherever the context so 

indicates, and words in the plural shall mean the singular, wherever the context so 

indicates.    

F.    Wherever the terms "shown on drawings" are used in the specifications, they shall 

mean "noted", "indicated", "scheduled", "detailed", or any other diagrammatic or 

written reference made on the drawings. 

G.    The term "Furnish" shall mean "to fit out and/or supply" material required for project 

A.  Attention is directed to the Information For Bidders and the General Clauses and all 

Sections within Division 1 - General Requirements which are hereby made a part of 

this Section of the Specifications.  

B.  All Contractors, Subcontractors, Sub-subcontractors, Vendors and the like shall be 

required to familiarize themselves with said provisions.  
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use. 

H.    The term "INSTALL" shall mean "set", "connect", "erect", "apply" or to "otherwise fix 

into position for use". 

I.    Whenever the terms “material” or “materials” are used in the specifications, they shall 

mean any “product”, “equipment”, “device”. 

J.   The terms "approved" or "approval" shall mean the written approval of the 

Architect/Engineer. 

K.   The terms "directed", "required", "permitted, "ordered", "designated", "prescribed" and 

similar words shall mean the direction, requirement, permission, order, designation or 

prescription of the Architect/Engineer; the terms "approved", "acceptable", 

"satisfactory" and similar words shall mean approved by, acceptable or satisfactory to 

the Architect/Engineer; and the terms "necessary", "responsible", "proper", "correct" 

and similar words shall mean necessary, reasonable, proper, or correct, in the judgment 

of the Architect/Engineer. 

L.   "Concealed" means hidden from sight in chases, furred spaces, shafts, hung ceiling, 

embedded in construction or in crawl spaces. 

M.    "Exposed" means not installed underground or "concealed" as defined above as well as 

work visible to building occupants. 

N.    "Invert Elevations" means the inside bottom of pipe. 

O.  "The Contractor" or "Contractor" meaning that Contractor normally responsible for that 

work referenced; 

   1.   The term “Specialist” or “Specialty Contractor” as used in these specifications 

    shall mean an individual or firm of established reputation, or, if newly    

    organized, whose personnel have previously established a reputation in the  

    same field, which is regularly engaged in, and which maintains a regular force 

    of workmen skilled in either manufacturing or fabricating items required by  

    the Contract, installing items required by the Contract, or otherwise    

    performing work required by the Contract.  
 

    2. Where the Contract Specifications require installation by a “Specialist”, that  

     term shall also be deemed to mean either the manufacturer of the item, an   

     individual or firm licensed by the manufacturer, or an individual or firm who  

     will perform such work under the manufacturer's direct supervision.  

 

1.4  FIELD ENGINEERING 

 

A. Provide field engineering services; establish grades, lines and levels, by use of recognized 

engineering survey practices, as applicable. 

 

1.5  REFERENCE STANDARDS AND APPLICABLE LAWS AND PERMITS –    

  Coordinate with Information for Bidders and the General Clauses. 

 

A. All materials and work provided under this contract shall be in accordance with all 

applicable federal, state and local laws, regulations, ordinances, codes, standards and 

orders, and the contractor shall be responsible for all documents, applications, plans, etc. 

and payment of all fees to secure all required permits and approvals to complete the work 
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in accordance with all requirements of this contract. 

B. For products specified by association or trade standards, comply with requirements of the 

standard, except when more rigid requirements are specified or are required by applicable 

codes or within these Contract Documents. 

C. The date of the standard is that in effect as of the Advertisement date, except when a 

specific date is specified. 

D. Obtain copies of standards when required by Contract Documents. Maintain copy at 

jobsite during progress of the specific work.  

E. Where specific performance requirements are listed herein , it is the intent of this 

specification that all manufacturers, fabricators, suppliers, installers, contractors, 

subcontractors, specialty and sub-subcontractors will provide services satisfying these 

requirements whether mentioned by trade or manufacturers name or submitted for 

approval as an approved or equal.  

F. Where no explicit quality or standards for materials or workmanship are established for 

work, such work shall be of such quality consistent with industry standards and of the 

construction quality established for the Project generally. 

 

1.6  PROTECTION OF PROPERTY AND THE PUBLIC; USE OF PREMISES 

 

A. The Contractor shall provide adequate means for the purpose of preventing dust caused 

by construction operations throughout the period of the construction contract. 

 

B. This provision does not supersede any specific requirements for methods of construction 

or applicable conditions set forth in the General and General Clauses with added regard 

to performance obligations of the General Contractor. 

 

C. The General Contractor shall take steps to prevent the introduction of pollutants and dust 

into the ventilation system during construction. 

 

1.7  NOISE CONTROL 

 

A.  Develop and maintain a noise abatement program and enforce strict discipline over all   

 personnel to keep noise to a minimum. 

B. Execute construction work and equipment use which will reduce excess noise. 

C.  Equip air compressors with silencers, and power equipment with mufflers. 

D.  Manage scheduling to reduce noise. 

 

1.8  UTILITY SHUTDOWNS 

 

A. When installation of a partial or a complete new system or modifications to an existing 

system requires shutdown of an operating system, the connection of the partial system 

shall be performed only after prior notification of the estimated shutdown time periods 

have been approved by the Owner and the Architect/Engineer and then only in the 

following time periods. 
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 Advance Notification Time Required: 

 Fire Alarm Shunts – 7 days  

 Electrical and/or Plumbing shutdowns – 2 weeks  

 

B.  The Contractor shall do all work involved in shutdown period when scheduled and/or 

 directed by the Architect/Engineer and at no additional expense to County. 

 

C.  Certain service "cut-in" may require overtime operations which will be accomplished at 

 no extra cost to County. 

 

1.9  ADDITIONAL INSURANCE REQUIREMENTS  

(ONLY FOR PROJECTS THAT INCLUDE ASBESTOS ABATEMENT WORK) 

 

A. The successful bidder shall submit with their bid, copies of the Insurance Policies in the 

 types and amounts as stipulated above in the Information for Bidders Section “Insurance 

 Requirements”. In addition to the “claims made” insurance policies, the contractor shall 

 maintain an Asbestos Abatement General Liability Occurrence Policy, in amounts not 

 less than $1,000,000 and naming owner as the certificate holder. 

 

B. “The County of Westchester” must be included as an Additional Named Insured under all 

insurance policies associated with this project. 

 

C.  The hauler carrying asbestos to the disposed site in addition to the types and amounts 

 stipulated in the Information for Bidders Section “Insurance Requirements” shall carry 

 “Sudden and Accidental Pollution” Liability Insurance in the amount not less than 

 $1,000,000. Endorsements to an existing policy will be acceptable. 

D. The independent air-monitor in addition to the types and amounts stipulated in the 

 Information for Bidders Section “Insurance Requirements” shall carry “Professional 

 Liability” Insurance for “Environmental Consulting Services” including asbestos testing 

 and air-monitoring in the amount not less than $1,000,000. 

 

1.10 SPECIAL PROVISIONS FOR CONSTRUCTION 

 

A.  Work Times: Monday to Friday between 7:00 am and 5:00 pm. 

B.  Contractors are to use area designated for dumpsters and staging as approved by the       

 Owner.  Contractor’s storage of materials to be in secure containers. 

C.  There will be contractor parking on site. 

D. There will be Contractor Criminal background checks as per Executive order 1-2009-8. 

 

 

END OF SECTION 013513  
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SECTION 013529 HEALTH AND SAFTEY PLAN 

PART 1  GENERAL 

1.1 SECTION INCLUDES 

A. All Contractors, Subcontractors, Sub-subcontractors, Vendors and the like shall be 

required to familiarize themselves with said provisions. 

1.2 REQUIREMENTS INCLUDE 

A. Provide all labor, equipment and materials and perform all operations in connection with 

monitoring air quality, decontaminating equipment and providing worker health and 

safety protection for all Contractor and Subcontractor personnel. 

B. Develop a site specific Health and Safety Plan (HASP) specifically addressing the 

potential hazards that may be encountered. This plan shall meet all Occupational Safety 

and Health Administration (OSHA) requirements. 

C. Review the requirements and data presented and supplement the program with any 

additional measures deemed necessary to fully comply with regulatory requirements and 

adequately protect personnel on the site. 

1.3 REFERENCES 

A. OSHA Regulation 29 CFR 1910.120. 

B. OSHA Regulation 29 CFR 1926.62. 

1.4 DEFINITIONS 

A. Site Safety Official (SSO): The individual who is responsible to the Contractor and has 

the authority and knowledge necessary to implement the site safety and health plan and 

verify compliance with applicable safety and health requirements 

1.5 SUBMITTALS 

A. Provide within seven (7) days after execution of the Agreement.  

1. Site-specific HASP including the Emergency Response Plan to the Owner, Owner’s 

Representative and Architect for review, including provisions for decontamination 

and a contingency plan for unforeseen emergencies. The review is only to determine 

if the HASP meets basic regulatory requirements and the minimum requirements of 

this Section. The review will not determine the adequacy of the HASP to address all 

potential hazards, as that remains the sole responsibility of the Contractor 

2.  Current certification of employee's health and safety training and certification of 

employee's baseline medical exam status 

3. Certification of additional required health and safety training for Supervisors 

4. Qualifications and experience of the SSO for approval 

B. Submit minutes of weekly safety meetings at periodic progress meetings. 
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1.6 CONTRACTORS RESPONSIBILITIES 

A. Contractor is solely responsible for the health and safety of workers employed by the 

Contractor, any Subcontractor and anyone directly or indirectly employed by any of them  

B. Develop and follow a site specific Health and Safety Plan (HASP) in accordance with the 

requirements of paragraph 1.7 

C. Provide a full-time SSO regardless of whether or not the Work is at a defined 

Uncontrolled Hazardous Waste Site. 

D. Pre-arrange emergency medical care services at a nearby hospital, including 

establishment of emergency routes of travel. 

E. Meetings: 

 1. Conduct daily job briefings with all site personnel to discuss relevant health and 

safety issues including but not limited to hazards, monitoring, procedures and controls. 

Document attendance and topics covered. 

 2.  At a minimum, conduct weekly safety meetings with all site personnel, documenting 

attendance and topics covered. 

 

1.7 HEALTH AND SAFTEY PLAN (HASP) REQUIREMENTS 

A. Temporary overhead protection for interior of building:  

1. safety and health hazard assessment 

2. procedures for emergency medical treatment and first aid 

3. map indicating route to hospital for emergency medical care 

4. physical hazard evaluation 

a. equipment operation 

b. confined space entry 

c. slips and falls 

d. falling debris 

e. encountering unmarked utilities 

f. cold and heat stress 

g. hot work (cutting and welding) 

 5. Training requirements  

 6. Recordkeeping requirements 

      END OF SECTION 
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SECTION 015719 - ENVIRONMENTAL PROTECTION DURING CONSTRUCTION 

 

 

1.1  GENERAL  

A.  All Contractors, Subcontractors, Sub-subcontractors, Vendors and the like shall 

be required to familiarize themselves with said provisions.  
 

1.2  REQUIREMENTS INCLUDED 

A.  Scope  

B.  Applicable Regulations  

C.  Notification  

D.  Implementation  

F.  Protection of Water Resources  

G.  Burning  

H.  Dust and Mud Control  
 

1.3  SCOPE  

A.  The work covered by this section consists of furnishing all labor, material and 

equipment and performing all work required for the prevention of environmental 

pollution during and as the result of construction operations under this contract 

except for those measures set forth in other Technical Provisions of these 

specifications.  

B.  Compliance with the provisions of this section by all Subcontractors shall be the 

responsibility of the Contractor.  
 

1.4  APPLICABLE REGULATIONS  

A.  In order to provide for abatement and control of any environmental pollution 

arising from the construction activities of the Contractor and his subcontractors in 

the performance of this contract, they shall comply with all applicable Federal, 

State and local laws, and regulations concerning environmental pollution control 

and abatement as well as the specific requirements stated elsewhere in the 

contract specifications.  
 

1.5  NOTIFICATION  

A.  The Architect will notify the Contractor in writing of any noncompliance with the 

foregoing provisions. The Contractor shall, after receipt of such notice, 

immediately take corrective action. Such notice, when delivered to the Contractor 

or his authorized representative at the site of the work, shall be deemed sufficient 

for the purpose. If the Contractor fails or refuses to comply promptly, the 

Architect may issue an order stopping all or part of the work until satisfactory 

corrective action has been taken. No part of the time lost on account of any such 

stop orders shall be made the subject of a claim for extension of time or for extra 

costs or damages by the Contractor unless it was later determined that the 

Contractor was in compliance.  
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1.6  PROTECTION OF WATER RESOURCES  

A.  At all times of the year, special measures shall be taken to prevent chemicals, 

fuels, oils, grease, bituminous materials, waste washings, herbicides and 

insecticides, and cement and surface drainage from entering public waters.  

B.  If any waste material is dumped in unauthorized areas the Contractor shall remove 

the material and restore the area to the condition of the adjacent undisturbed area.  
 

If necessary, contaminated ground shall be excavated, disposed of as directed by 

the Architect, refilled with clean material and compacted all at the expense of the 

Contractor.  
 

1.7  BURNING  

A.  Burning will not be permitted.  
 

1.8  DUST AND MUD CONTROL  

A.  The Contractor shall at all times provide adequate dust control measures. He shall 

accomplish this, without interference to the public/tenants. 

 

 

 

END OF SECTION 015719 
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SECTION 016100 - MATERIAL AND EQUIPMENT 

PART 1  GENERAL 

1.1 SECTION INCLUDES 

A. All Contractors, Subcontractors, Sub-subcontractors, Vendors and the like shall be 

required to familiarize themselves with said provisions. 

1.2 RELATED REQUIREMENTS 

A. General Standards 

B. Products 

C. Sustainability 

D. Transportation and Handling 

E. Storage and Protection 

1.3 GENERAL STANDARDS APPLICABLE TO ALL SPECIFICATION SECTIONS 

A. These provisions, standards, and tolerances shall apply to all work under this Contract. 

Where stricter standards and tolerances are specified elsewhere in these Specifications or 

in references specified in these Specifications, they shall take precedence over these 

standards and tolerances. 

B. Build and install parts of the Work level, plumb, square, and in correct position unless 

specifically shown or specified otherwise. 

1. No part shall be out of plumb, level, square, or correct position so much as to impair 

the proper functioning of the part or the Work as judged by the Architect. 

2. No part shall be out of plumb, level, square, or correct position so much as to impair 

the aesthetic effect of the part or the Work as judged by the Architect. 

C. Make joints tight and neat. Provide uniform joints in exposed work. Arrange joints to 

achieve the best visual effect. Refer choices of questionable visual effect to the Architect. 

D. Under potentially damp conditions, provide galvanic insulation between different metals 

which are not adjacent on the galvanic scale. 

E. Manufacturers, subcontractors, and workmen shall be experienced and skillful in 

performing the work assigned to them. 

F. All paint used on all products shall conform to ANSI Z66.1, Specifications for Paints and 

Coatings Accessible to Children to Minimize Dry Film Toxicity. 

G. The Drawings do not attempt to show every item of existing work to be demolished and 

every item of repair required to existing surfaces. Perform work required to remove 

existing materials which are not to be saved and to restore existing surfaces to condition 

equivalent to new as judged by Architect. If possible, repairs shall be indistinguishable 

from adjacent sound surfaces. Where it is impossible to achieve repairs which are 

indistinguishable from adjacent sound surfaces to remain, notify Architect, and proceed 
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according to his instructions. 

1.4 PRODUCTS 

A. Products include material, equipment and systems. 

B. Comply with Specifications and referenced standards as minimum requirements. 

C. Components required to be supplied in quantity within a Specification Section shall be 

the same, and shall be interchangeable. 

D. In the case of an inconsistency between Drawings and the Specifications, or within either 

document which is not clarified by addendum, the product of greater quality or greater 

quantity of work shall be provided in accordance with the Designer's interpretation. 

E. Provide environmentally preferable products to the greatest extent possible. To the 

greatest extent possible, provide products and materials that have a lesser or reduced 

effect on the environment considering raw materials acquisition, production, 

manufacturing, packaging, distribution, reuse, operation, maintenance, and/or disposal of 

the product. 

1.5 TRANSPORTATION AND HANDLING 

A. Arrange deliveries of materials in accordance with construction schedules in order to 

avoid delay in, conflict with, or the impeding of the progress of the Work and conditions 

at the site. 

B. Deliveries shall be made during regular work hours, unless approved otherwise by the 

Owner. 

C. Deliver materials in undamaged condition, in manufacturer's original containers or 

packaging, with identifying labels intact and legible. 

1.6 STORAGE AND PROTECTION 

A. Store materials in accordance with manufacturer's instructions, with seals and labels 

accessible for inspection  

B. Contractor shall be responsible for work and equipment until fully inspected, tested and 

accepted. Carefully store materials and equipment which are not immediately installed 

after delivery to site. Close open ends of work with temporary covers or plug during 

construction to prevent entry of obstructing material or damaging water. 

C. Materials stored on the Site shall be neatly arranged and protected, and shall be stored in 

an orderly fashion in locations that shall not interfere with the progress of the Work or 

with the operations of the Owner. 

D. Storage: Maintain temperature and humidity within the ranges required by manufacturer's 

instructions. 

NOTE: If approval is given to store materials in any part of the building area, they shall 

be so stored as to cause no overloading of the existing structure. 

E. Deliver materials in undamaged condition, in manufacturer's original containers or 

packaging, with identifying labels intact and legible.  
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1. Store products subject to damage by the elements in weathertight enclosures  

2. Store fabricated products above the ground, on blocking or skids; prevent soiling or 

staining. Cover products subject to damage or deterioration with impervious sheet 

coverings; provide adequate ventilation to avoid condensation. 

3. Store loose granular materials in a well drained area on solid surfaces to prevent 

mixing with foreign matter. Locate away from drainage or areas subject to flooding or 

storm washes. 

NOTE: Should it become necessary during the course of the Work to move materials or 

equipment stored on the Site, the Contractor, at the direction of the Owner's 

Representative, shall move such material or equipment at no additional cost to the Owner. 

F. If it becomes necessary to remove and restack materials to avoid impeding the progress 

of any part of the Work or interfering with the work to be done by any other contractor 

employed on the Work, the Contractor shall remove and restack such materials at no 

additional cost to the Owner. 

G. Protection After Installation. 

1. Provide adequate coverings to protect installed materials from damage resulting from 

natural elements, traffic, and subsequent construction.  

2. Remove when no longer needed.  

 

END OF SECTION  016100 



CONTRACT NO. 21-527 

DIVISION 1 - GENERAL REQUIREMENTS 

   

CUTTING AND PATCHING 017329 - 1 

 

SECTION 017329 – CUTTING AND PATCHING  

 

 

1.1 GENERAL 

 

A. All Contractors, Subcontractors, Sub-subcontractors, Vendors and the like shall be 

required to familiarize themselves with said provisions. 

 

B. Provide materials, labor, equipment and services necessary and/or required to execute 

the work of this Section as shown on the drawings, specified herein and/or required by 

job conditions. 

 

C. All cutting, removing, relocation, fitting, altering and rough patching for the installation 

and completion of his work in other than finished surfaces noted below shall be 

performed by the Trade or Subcontractor requiring said cutting and patching. FINISH 

PATCHING SHALL BE BY THE RESPECTIVE TRADE OR SUBCONTRACTOR 

THAT NORMALLY DOES THAT FINISH WORK 

 

1.2 REQUIREMENTS INCLUDED 

 

A. Definitions 

 

B. Cutting and Patching Requirements 

 

C. Specific Requirements -All Trades 

 

1.3 DEFINITIONS 

 

The following definitions shall apply to all work of this Contract involving cutting, 

patching, filling and the like.  

 

A. Cutting -those operations required to expose existing construction, or required to permit 

the installation of work under this contract, or passage of new or relocated work through 

existing construction. 

 

B. Patching -Those operations required to bring surfaces to a level to permit the application 

of a finish treatment. 

 

The Contractor responsible for performing the patching shall be responsible for the 

restoration of the substrate to match adjacent areas, whether new or existing, except for 

the following conditions:  

1. The Contractor responsible for performing the patching shall be responsible for the 

restoration of the substrate to match adjacent areas, whether new or existing, 

except for the following conditions:  

2. Those patched surfaces which are wholly contained within an area which is to 
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receive a new finish treatment as called for elsewhere in the Contract Documents. 

 

C. Replace -Shall mean to furnish and install an entirely new element which matches the 

original element's material, color, dimension and design. 

 

D. Repair -Shall mean to make the existing element as nearly "new", as possible, by the 

means and methods indicated for each element. 

 

E. Fill -Shall mean to carefully and thoroughly remove, by approved methods, loose and 

deteriorated surface material and to install "new" material in the element so that the 

original contour is completely restored and color matched if exposed as a finished 

element. Follow manufacturers' instructions as applicable. 

 

F. Match Original -Where indicated, this type of replacement will match the best available 

representative element, in design, dimension, and installation, with improvements which 

represent the best standards of fabrication, so that even if an existing best example of an 

element is gouged or pitted, or otherwise worn, the new element shall be unworn and 

without defects and fabricated of new material. The Architect will provide identifications 

of all original elements. 

 

1.4 CUTTING AND PATCHING REQUIREMENTS  

 

A. Where cutting, drilling or removals are required in existing and/or newly constructed 

wall, floor or roof construction, the work shall be done in a manner that will safeguard 

and not endanger the structure, and shall, in all cases, be as approved by the Architect. 

 

Prior to any cutting, drilling or removals, the Contractor shall investigate both sides of the 

surface involved, shall determine the exact location of adjacent structural members by 

visual examination, and shall avoid interference with such members. 

 

No structural members such as joists, beams, columns supporting work that is to remain 

shall be cut, drilled or removed unless such conditions are shown in detail on the Contract 

Documents and reinforcing of members affected or new members to compensate for such 

drilling, cutting and removals are shown. 

 

Positive instructions shall be obtained from the Architect before cutting beams or other 

structural members, arches, lintels and the like and the Contractor shall be guided by such 

instructions. 

 

B. Each Trade Contractor shall provide all sleeves, inserts, hangers and the like required for 

the execution of their respective work; failing to provide such, said responsible 

Contractor shall reimburse the General Contractor who shall do all necessary cutting and 

patching required for the execution of his work. 
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C. No Contractor shall: 

1. endanger any work by cutting or drilling or otherwise 

2. cut or alter the work of any other contractor except with the written consent of the 

Architect 

3. cut or drill above the minimum needed to install work 

 

D. All holes cut through masonry exposed to view in the finished work and concrete slabs 

shall be core drilled except for specific holes that have been structurally detailed per 

Contract Documents. 

  

The Contractor shall locate adjacent structural members before core drilling to 

insure that structural members are not damaged. 

 

No jack hammering will be permitted. 

 

1.5   SPECIFIC REQUIREMENTS -ALL TRADES 

 

A. The Contractor shall perform, or cause to have performed by nominated trade and/or 

subcontractors as defined in Paragraph 1.3herein, all cutting, rough and finish patching 

required to install the work under the Contract and as indicated on the drawings and/or 

as required. 

 

 Said contractor shall perform, or cause to have performed, all finish patching of 

openings at walls and slabs created by the removal of existing ductwork, piping, 

conduit, equipment or installation of new work. 

 

 

 

END OF SECTION 017329 
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SECTION 017419 – CONSTRUCTION WASTE MANAGEMENT 

 

1.1 GENERAL 

 

A. All Contractors, Subcontractors, Sub-subcontractors, Vendors and the like shall be 

required to familiarize themselves with said provisions. 

 

1.2 DESCRIPTION OF WORK 

 

A. This Section specifies requirements for a complete program for implementation of 

waste management controls and systems for the duration of the Work.  

 

1.3 INTENT 

 

A. The Owner has established that this Project shall generate the least amount of waste 

practical and that processes that ensure the generation of as little waste as possible due to 

error, poor planning, breakage, mishandling, contamination, or other factors shall be 

employed. 

 

B. Of the waste that is generated, as many of the waste materials as economically feasible 

shall be reused, salvaged, or recycled. Waste disposal in landfills shall be minimized to 

the greatest extent practical. 

 

With regard to these goals the Contractor shall develop, for Owner's Representative’s 

review and Architect’s review, a Waste Management Plan for this Project  

 

Each Sub/Specialty Contractor shall be responsible for segregating their own waste into 

different dumpsters as directed by the Contractor 

 

The Contractor shall be responsible for ensuring that debris will be disposed of at 

appropriately designated licensed solid waste disposal facilities, as defined by governing 

laws of the jurisdiction of the Work 

 

1.4 WASTE MANAGEMENT PLAN  

 

A. Waste Management Plan: The Contractor shall provide a plan containing the following: 

1. Analysis of the proposed jobsite waste to be generated, including types and rough 

quantities 

2. Landfill Options: The name of the landfills where trash and building debris will be 

disposed of, the applicable landfill tipping fees, and the projected cost of disposing of 

all Project waste in the landfills 

3. Landfill Certification: Contractor’s statement of verification that landfills proposed 

for use are licensed for types of waste to be deposited and have sufficient capacity to 

receive waste from this project 

4. Alternatives to Land filling: A list of each material proposed to be salvaged or 
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recycled during the course of the Project. Include the following and any additional 

items proposed: 

o Cardboard 

o Clean dimensional wood 

o Beverage containers 

o Concrete 

o Bricks and masonry 

o Gypsum boards 

o Acoustical ceiling material (grid separate) 

o Metals from framing, banding, stud trim, ductwork, piping, rebar, roofing, 

other trim, steel, iron, galvanized sheet steel, stainless steel, aluminum, 

copper, zinc, lead, brass, and bronze 

5. Meetings: A description of the regular meetings to be held to address waste 

management 

6. Materials Handling Procedures: A description of the means by which any waste 

materials identified above will be protected from contamination, and a description of 

the means to be employed in recycling the above materials consistent with 

requirements for acceptance by designated facilities 

7. Transportation: A description of the means of transportation of the recyclable 

materials (whether materials will be site-separated and self-hauled to designated 

centers, or whether mixed materials will be collected by a waste hauler and removed 

from the site) and destination of materials. 

 

Part 2 -PRODUCTS -NOT USED  

 

Part 3 –EXECUTION 

 

3.1   RECYCLING 

 

A. Metal, including but not limited to aluminum stairs, structural beams and sections, and 

reinforcing steel shall be recycled. 

 

B. Wood that is not painted and does not contain preservatives (i.e. creosote, arsenic, and 

chromium-containing preservatives) shall be segregated and recycled. 

 

3.1   WASTE MANAGEMENT PLAN IMPLEMENTATION 

 

A. All sorting will be done “off site” by a recognized construction and demolition 

processing facility who will be responsible for provision of all documentation as to 

where loads were processed and the recycling rate achieved. 

 

B. Hazardous Wastes: Any unforeseen hazardous wastes shall be separated, stored, and 

disposed of according to local regulations. 

 

        END OF SECTION 017419 
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SECTION 017700 – PROJECT CLOSE OUT 

 

 

1.01  GENERAL  

A.  All Contractors, Subcontractors, Sub-subcontractors, Vendors and the like shall 

be required to familiarize themselves with said provisions.  
 

1.02  REQUIREMENTS INCLUDED 

A.  Final Cleanup  

B.  Required Close Out Documentation  

C.  Project Close Out Inspections  
 

1.03  FINAL CLEANUP  

A.  The Contractor shall leave the work ready for use and occupancy without the need 

of further cleaning of any kind.  

B.  The Contractor shall remove all tools, appliances, project signs, material and 

equipment from the phased areas as soon as possible upon completion of the 

work.  

C.  The work is to be turned over to the Owner in new condition, in proper repair and 

in perfect adjustment.  
 

1.04  REQUIRED CLOSE OUT DOCUMENTATION 

A.  Prior to final payment, and as part of the final requisition, the Owner shall 

receive, in addition to those documents required by the General Conditions, the 

following: 

 

1.  Project record documents as per Section 017719.  

2.  Coordination drawings related to the work.  

3.  The Contractor's general guarantee.  

4.  Specific guarantees of material, equipment and systems installed in the 

work.  

5.  A copy of all test data taken in connection with the work.  

6.  Three (3) copies of all operation and maintenance manuals which shall 

include:  

a. Sequence of Operation and Control Diagrams, corrected for as-built 

conditions.  

b. Parts List, including illustrations, assembly drawings and diagrams 

required for maintenance, predicted life of parts subject to wear, and 

recommendations for stocking spare parts.  

c. Copies of accepted shop drawings, charts and diagrams.  

d. Names, addresses and telephone numbers of manufacturer’s 

representative and service company.  

e. Letters from each manufacturer certifying that his equipment was 

properly installed and is operating in accordance with manufacturer’s 

intent.  

f. MSDS sheets tabulated and indexed as per specification sections.  
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g. Copies of all test reports, including balancing, and with corrections 

confirmed, must be provided with the contractor’s request for a 

substantial completion inspection.  

h. An “Underwriter’s Certificate” shall be provided in the O&M manuals 

to be provided to the Owner.  

7.  Preventative Maintenance Schedule Sheets.  

8.  Copies of all Certification of Specifications Compliance as per Section 01 

33 00.  

9.  Record of Manufacturers Material Safety Data Sheets (MSDS).  

10.  Certified Payroll Records.  

 

1.05  PROJECT CLOSE OUT INSPECTIONS  

A.  When the Work has reached such a point of completion that the building or 

buildings, equipment, apparatus or phase of construction or any part thereof 

required by the Owner for occupancy or use can be so occupied and used for the 

purpose intended, the Contractor, prior to notification to the Architect, shall make 

a preliminary inspection of the Work to insure that all the requirements of the 

Contract have been met and the Work is substantially complete and is acceptable.  
 

Upon such notification, the Owner or the Architect shall make a detailed 

inspection of the Work to insure that all the requirements of the Contract have 

been met and that the Work is complete and is acceptable.  
 

B.  A copy of the report of the inspection shall be furnished to the Contractor as the 

inspection progresses so that the Contractor may proceed without delay with any 

part of the Work found to be incomplete or defective.  
 

C.  When the items appearing on the report of inspection have been completed or 

corrected, the Contractor shall so advise the Owner and the Architect. After 

receipt of this notification, the Owner or the Architect shall inform the Contractor 

of the date and time of final inspection.  
 

A copy of the report of the final inspection containing all remaining contract 

exceptions, omissions and in completions shall be furnished to the Contractor.  
 

D.  After the receipt of notification of completion and all remaining contract 

exceptions, omissions and in completions from the Contractor, the Owner and the 

Architect will re-inspect the Work to verify completion of the exception items 

appearing on the report of final inspection.  
 

Upon completion of re-inspection, the Architect will prepare a certificate of final 

acceptance or will furnish to the Contractor a copy of the report of the Architect's 

re-inspection detailing Work that is incomplete or obligations that have not been 

fulfilled but are required for final acceptance.  
 

END OF SECTION  017700 
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SECTION 017719 – PROJECT RECORD DOCUMENTS  

(Coordinate with Article 53 of the General Clauses) 
 

 

1.1 GENERAL 

 

A. All Contractors, Subcontractors, Sub-subcontractors, Vendors and the like shall be 

required to familiarize themselves with said provisions. 

 

1.2 REQUIREMENTS INCLUDED 

 

A. Project Record Drawings 

 

B. Record Drawing Certification  

 

1.3 PROJECT RECORD DRAWINGS 

 

A. The purpose of the project drawings is to record the actual location of the work in place, 

and to record changes in the work. 

 

B. In addition to the sets of contract drawings that are required by the Contractor on the site 

to perform the work, the Contractor shall maintain, at the site, one (1) copy of all 

drawings, specifications and addenda that are part of the Contract as awarded. 

 

Each of these documents should be clearly marked "Project Record Copy", maintained in 

a clean and neat condition available at all times for inspection by the Owner or the 

Architect, and shall not be used for any other purpose during the progress of the work.  

 

C. Project Record Requirements 

1. The Contractor shall mark-up the "Project Record Copy" to show: 

a. Approved changes in the work 

b. Location of concealed work 

c. Details not shown in the original Contract Documents 

d. Any relocation of work including piping, conduits, ducts and the like 

e. All changes in dimensions 

f. Revisions to any electrical circuitry 

 

D. The project record drawings are to be submitted by the Contractor to the Owner or the 

Architect when all the work is completed and is approved by the Owner and the Architect 

before the Contractor may request final payment 

 

E. In addition to the drawings required as mentioned above, the Contractor shall submit a 

list of all approved Shop Drawings of the Work as installed. 
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1.4 RECORD DRAWING CERTIFICATION  

 

A. The record drawings required under the terms and conditions of this Section shall be 

reviewed and processed by the Contractor as part of their overall contractual 

responsibility. 

 

B. This certification may be issued for individual trades or as a collective document to cover 

the entire record drawing requirements of the project 

 

 

The format of this certification shall be as follows:  

 

 These record drawings prepared by: 

for ___________________________________________________________________ have 

been reviewed by the undersigned and: 

 

Appear to be an accurate representation of the work incorporated within the project 

and are accepted as submitted in accordance with the technical documents. 

 

This record document review made by this office is for determination of compliance to the 

requirements of the contract documents. 

 

 Firm Name: ______________________________________________________________ 

  

Review Date: __________________ By:______________________________________ 

 

 

 

END OF SECTION 017719 
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SECTION 020750 – ASBESTOS ABATEMENT – Alternate # 1: 

 

PART 1 - GENERAL 

 

1.1. SUMMARY AND DESCRIPTION OF WORK 

                                                                      

1. The work in this section includes the furnishing of all labor, supervision, materials, 

services, equipment, permits, personnel monitoring, insurance, and incidentals which are 

necessary for the complete removal of asbestos containing materials in accordance with 

the applicable guidelines & regulations, in areas shown on drawings, specifications, and 

such work shall include the removal of all related items required to perform the asbestos 

removal work for: 

 

a. 41 Church St., Bedford, New York   

 

 

2. The amounts of asbestos removals are as shown on drawing and as described below: 

 
ITEM QUANTITY ITEM 

A 420 Square feet of 9x9  ACM floor tile & mastic removal 

 

 

 

3. It is not intended that this description of work mention each particular item required, but         

that it give information concerning the general scope and areas of work for the 

convenience of the bidders. Contractor shall be responsible in identifying and removing 

all existing asbestos material in the above mentioned areas. 

 

4. The work specified herein will be the removal of asbestos containing materials by 

persons who are knowledgeable, qualified, and trained in the removal, treatment, 

handling, and disposal of asbestos-containing material, and the subsequent cleaning of 

the affected environment.  These persons must comply all regulations which mandate 

work practices, and be capable of performing the work of this contract. 

 

5. The contractor shall conduct all work in a safe and professional manner insuring that the 

building occupants, workers, environment, and the public are not exposed to hazardous 

levels of any air bore asbestos.  The contractor shall be responsible for any and all 

damages caused by the abatement activities to any of the building’s components and 

systems.  
 

6. All work shall be performed in accordance with the guidelines and regulations of the 

governing state agencies, EPA, OSHA, DEC and New York State Industrial Code Rule 

56. Contractor shall follow Industrial Code Rule 56 as amended by New York State 

Department of Labor effective March 21, 2007 or the latest edition.   

 

7. Prior to commencing work the contractor shall identify asbestos hazards in the 

workplace, select appropriate control strategy, take corrective measures to eliminate such 
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hazards, and conduct inspection to determine that the roofing material is intact and will 

likely remain intact during removal and disposal. 

 

8. The contractor shall be responsible for securing openings or access points to the all 

abatement work areas.  The contractor shall be required to isolate all roof level openings 

to the building including HVAC air intakes or shut-down the HVAC system.  All 

Isolation measures per applicable code requirements. 

 

9. A drop sheet of 6-mil poly shall be placed on the ground around the building to protect 

the landscape and facilitate clean-up of any debris that may fall from the roof during 

removal. 

 

10. The materials are not friable and will not become friable by the nature of the removal.  

After lightly misting the surfaces, the roofing will be cut into sections using hatchets or 

other sharp tools (or other none dust generating methods),  placing the waste directly into 

6 mil poly lined waste containers (or wrapped in two layers of 6 mil poly), labeled with 

asbestos waste labels, and lowered to the ground.  Any debris on the roof or adjacent 

ground will be HEPA vacuumed after each removal. 

 

11. All removal work will be done by trained asbestos workers who have appropriate 

physical exams and experience.  Workers will use a minimum of half face negative 

pressure respirators with high efficiency filters and full body "Tyvek" coveralls.  

Contractor shall provide goggles to personnel who engaged in asbestos abatement 

operations when the use of full face respirator is not required. 

 

12. A licensed Asbestos Project Monitor shall be on-site every day until the asbestos removal 

of the day's work has been completed. The project monitor will document compliance 

with the plan.   

 

13. The contractor will spray asbestos materials with amended water, using airless spray 

equipment capable of providing a "mist" application to reduce the release of fibers.  The 

asbestos material will be sprayed with water mist containing a wetting agent to enhance 

penetration.  The wetting agent will be a commercial product produced specifically as an 

asbestos wetting agent.  A fine spray of the amended water will be applied to reduce fiber 

release preceding the removal of the asbestos material.  Cutting machines shall be 

continuously misted.  A HEPA dust collector shall collect all dust resulting from the 

cutting of a power roof cutter or HEPA vacuum along the cut line or by gently sweeping 

and then carefully and completely wiping up the still-wet dust and debris left along the 

cut line. Dry sweeping shall NEVER be allowed. 

 

14. In order to maintain asbestos concentrations at a minimum, the wet asbestos will be 

removed in manageable sections. Materials will not be allowed to dry out.  Materials that 

have been removed from the roof shall not be dropped or thrown to the ground.  Material 

shall be carried or passed to the ground by hand or lowered to the ground via covered, 

dust tight chute, crane or hoist.  All removed material must be down from the roof no 

later than at the end of the work shift. While the material remains on the roof, it shall be 
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kept wet.  Upon being lowered, unwrapped material shall be transferred to a closed 

container in such a manner so as to preclude dispersion of the dust. 

 

15. The asbestos materials shall be packaged in impermeable dust tight containers (ie. two 

heavy duty six (6) mil plastic bags of sealed fiber packed drums).  The waster vehicle 

shall be lined and sealed with 6 mil poly.  All containers shall be labeled in large legible 

letter 

 

DANGER 

CONTAINS ASBESTOS FIBERS 

AVOID CREATING DUST  

BREATHING ASBESTOS DUST MAY CAUSE  

CANCER AND LUNG DISEASE 

 

16. Labels shall also have required generator identification and site label information. The 

land fill accepting the waste shipment shall be notified before shipping for scheduling to 

insure that adequate personnel and apparatus area available at the time of disposal. 

Asbestos materials shall not be transported with any other material.  Contractor shall 

provide Construction Manager with signed waste manifest prior submitting final invoice 

for payment.  

 

17. Contractor shall remove visible accumulations of asbestos material and debris.  If the 

Construction Manager finds visible accumulations of dust or bulk asbestos containing 

materials in the Work Area, the Contractor will repeat the cleaning until the work area is 

in compliance. 

 

18. Immediately after removals and clean-up, in order to prevent damage to the interior of the 

building, contractor shall cover and seal the abated areas with 2-layers of plastic, 

temporary flashing or new waterproofing membrane which would include the use of felts, 

hot moped asphalt or a comparable roofing product that has been approved by the project 

engineer in the least time consuming manner. 

                             

19. After completion of the removals, the Contractor and Construction Manager shall 

visually inspect the work area for any remaining visible residues of ACM.  If project 

performance is not satisfactory as determined by the DPW Construction Manager or the 

evidence of any contamination shall require further cleaning at no additional cost to the 

County.   

 

1.2.  SUBMITTALS 

   

          A. General: Submit each item in this Article according to the General and Special 

Clauses. 

 

          B.  All Permits and notifications. 

 

          C.  All Waste Shipment Records. 
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          D.  Daily work logs. 

 

          E.  All certificates for verification of disposed asbestos as described in the next section. 

 

 

1.3. APPLICABLE REGULATIONS AND CONTROLS 

 

          A. All work shall be performed in accordance with the guidelines and regulations of the 

governing state agencies, EPA, OSHA, the NYS Industrial Code Rule 56 of DOL 

with all its applicable up-to-date variances, DEC, NYS DOH, NYS DOT, any 

Specific Variance and these specifications. 

 

          B. Licenses and Certificates 

     

                 1. The Contractor shall submit proof that he possesses a current, valid asbestos-

handling license issued by the New York State Department of Labor. 

   

                 2. The Contractor shall submit proof that he possesses a current, valid license for 

any patented process or device utilized in the performance of the work as 

specified. 

           

                 3. Prior to the work, the Contractor shall submit certificates for any person 

employed, whose duties shall involve the installation, removal, encapsulation, 

application or enclosure of any asbestos material or the disturbance of friable 

asbestos, or the supervision of such work, indicating that he has that training 

requirements as specified in the N.Y.S. Industrial Code Rule 56 and the OSHA 

Regulation 29 CFR 1926.58 (k) (3). 

 

          C. Sites and Permits 

 

1. The Hauler: All asbestos disposal carting agents shall have required a Waste 

Transport Permit pursuant to Article 27, Titles 3 and 15 of the Environmental 

Conservation Law from the New York Department of Environmental 

Conservation, DEC Permit, N.Y.S. Part 364. 

 

2. The Landfill: All landfills for disposal of asbestos containing materials shall be 

approved by the U.S. Environmental Protection Agency and by the New York 

Department of Environmental Conservation, and shall have DEC Permit, N.Y.S. 

Part 360.  The landfill shall not be approved for disposal of hazardous materials 

other than asbestos. 

 

3. The contractor shall submit and maintain copies of documentation that the 

proposed hauler and landfill are permitted and willing to accept the asbestos 

waste. 
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4. The Contractor shall provide the County with a certificate verifying the final 

disposal of all removed asbestos containing materials of the approved waste 

disposal site prior to approval of the Contractor’s final payment. 

 

1.4  AIR MONITORING:  Not applicable  

 

1. NOTE: The Owner shall hire an Independent Project Monitor who shall possess a 

valid Project Monitor’s Certificate who shall serve as the Owner’s consultant and 

shall oversee the scope, timing, phasing and/or remediation methods to be utilized 

in this Asbestos Project.  

 

2. The Contractor shall make arrangements with the Engineer to have the 

Independent Project Monitor available at the time of asbestos removals. 

Contractor shall not start any asbestos removals without the presence of the 

Independent Project Monitor.  

 

  

1.5  ADDITIONAL INSURANCE REQUIREMENTS: 

 

1. See GENERAL REQUIREMENTS- Additional Insurance Requirements – page 

1.5 

 

1.6  ALTERNATIVE PROCEDURES: 

 

1. Procedures described in this specification are to be utilized at all times.  If 

specified procedure cannot be followed, a written request to the DPW 

Construction Manager providing details of the problem encountered and 

recommended alternatives shall be submitted.  These alternative procedures shall 

provide equivalent or greater protection than procedures that they replace. 

 

 

END OF SECTION 020750 
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SECTION 024119 - SELECTIVE DEMOLITION 

 

 

PART 1 - GENERAL 

 

1.1 RELATED DOCUMENTS 

 

A. Drawings and general provisions of the Contract, including Information for Bidders, 

General Clauses and Special Clauses, apply to this Section. 

B. Provide all material, labor, equipment and operations required or reasonably implied to 

complete demolition and removal work or alterations and restoration work in 

accordance with drawings and specifications herein. 

 

1.2 SUMMARY 

 

A. This Section includes the following: 

 

1. Demolition, removal and dispose as shown on the contract drawings. 

 

2. Patching and repairs. 

 

1.3 WORK OF THIS SECTION 

 

Removals: 

 

1. Perform demolition of roofing, windows, interior partitions, gyp. bd., pool, and 

other items as specified and in areas indicated in the drawings. 

2. All cutting, patching and repairing in connection with the contract work shall be 

performed in such a manner that the finished work will be structurally sound and 

unmarred as though no cutting, patching and repairing had been executed. 

3. All other work incidental thereto and reasonably inferable as needed to make the 

work of this Section complete. 

 

1.4 GENERAL REQUIREMENTS 

 

1  The premises shall be accepted as found at the start of demolition. 

2. The Contractor shall refer to the applicable Special Clauses, e.g. Cutting and 

Patching, Protection and Clean-up, and Removal of Debris. 

 

1.5   DEFINITIONS 

 

A. Remove:  Remove and legally dispose of items except those indicated to be reinstalled, 

salvaged, or to remain the Owner's property. 

 

 



CONTRACT NO. 21-527 

DIVISION 2-SITE CONSTRUCTION 

   

SELECTIVE DEMOLITION 024119 - 2 

B. Remove and Salvage:  Items indicated to be removed and salvaged remain the Owner's 

property.  Remove, clean, and pack or crate items to protect against damage.  Identify 

contents of containers and deliver to Owner's designated storage area. 

 

C. Existing to Remain:  Protect construction indicated to remain against damage and 

soiling during selective demolition.  When permitted by the Architect, items may be 

removed to a suitable, protected storage location during selective demolition and then 

cleaned and reinstalled in their original locations. 

 

1.6 MATERIALS OWNERSHIP 

 

A. Except for items or materials indicated to be reused, salvaged, reinstalled, or otherwise 

indicated to remain the Owner's property, demolished materials shall become the 

Contractor's property and shall be removed from the site with further disposition at the 

Contractor's option. 

 

1.7 SUBMITTALS 

 

A. General:  Submit each item in this Article according to the Conditions of the Contract. 

 

B. Proposed dust-control measures. 

 

C. Proposed noise-control measures. 

 

1.8 QUALITY ASSURANCE 

 

A. Demolition Firm Qualifications:  Engage an experienced firm that has successfully 

completed selective demolition Work similar to that indicated for this Project. 

 

B. Regulatory Requirements:  Comply with governing EPA notification regulations before 

starting selective demolition.  Comply with hauling and disposal regulations of 

authorities having jurisdiction. 

 

1.9 PROJECT CONDITIONS 

 

A. Owner will occupy portions of the building immediately adjacent to selective 

demolition area. Conduct selective demolition so that Owner's operations will not be 

disrupted. Provide not less than 72 hours' notice to Owner of activities that will affect 

Owner's operations. 

 

B. The building to be protected from the weather at all times during demolition. 

 

C. Storage or sale of removed items or materials on-site will not be permitted. 
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1.10 SCHEDULING 

 

A. Arrange selective demolition schedule so as not to interfere with Owner's on-site 

operations. 

 

 

PART 3 - EXECUTION 

 

3.1 PREPARATION 

 

A. Conduct demolition operations to prevent injury to people and damage to adjacent 

buildings and facilities to remain.  Ensure safe passage of people around selective 

demolition area. 

 

1. Provide temporary weather protection, during interval between demolition and 

removal of existing construction, on exterior surfaces and new construction to 

ensure that no water leakage or damage occurs to structure or interior areas. 

2. Protect walls, ceilings, floors, and other existing finish work that are to remain 

and are exposed during selective demolition operations. 

 

3.3 POLLUTION CONTROLS 

 

A. Use water mist, temporary enclosures, and other suitable methods to limit the spread of 

dust and dirt. Comply with governing environmental protection regulations. 

 

1. Do not use water when it may damage existing construction or create hazardous 

or objectionable conditions, such as ice, flooding, and pollution. 

 

B. Clean adjacent structures and improvements of dust, dirt, and debris caused by selective 

demolition operations.  Return adjacent areas to condition existing before start of 

selective demolition. 

 

3.4 PROTECTION OF EXISTING SURFACES 

 

A. The Contractor shall protect all existing finishes including existing flooring materials by 

methods approved in advance by the County. 

 
B. The Contractor shall install dust barricades as shown on the drawings and in all other locations 

as required to contain debris within the work area.  

 

3.5 PATCHING AND REPAIRS 

 

A. Promptly patch and repair holes and damaged surfaces caused to adjacent construction 

by selective demolition operations. 
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B. Where repairs to existing surfaces are required, patch to produce surfaces suitable for 

new materials. 

 

1. Completely fill holes and depressions in existing walls to remain with an 

approved patching material, applied according to manufacturer's printed 

recommendations. 

 

D. Restore exposed finishes of patched areas and extend finish restoration into adjoining 

construction to remain in a manner that eliminates evidence of patching and refinishing. 

 

3.6  DISPOSAL OF DEMOLISHED MATERIALS 

 

A. General:  Promptly dispose of demolished materials.  Do not allow demolished 

materials to accumulate on-site. 

 

B. Burning:  Do not burn demolished materials. 

 

C. Disposal:  Transport demolished materials off Owner's property and legally dispose of 

them. 

 

3.7  CLEANING 

 

A. The contractor shall wash-down, mop, sweep or utilize any other procedure approved 

by the County to clean all interior and exterior surfaces including but not limited to 

floors, walls, exposed structural steel and exposed mechanical and electrical 

components upon the completion of each phase of the selective demolition operation. 

 

 

 

END OF SECTION 024119 
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SECTION 02 83 00 - HANDLING OF LEAD-CONTAINING MATERIALS 

PART 1   GENERAL 

1.01 SCOPE OF WORK 

A. This Section specifies the requirements for the detection and prevention of lead dust,
paint chips, or debris contamination of lead dust control work areas and areas adjacent to
them, protection of workers, post-work cleaning, predisposal testing and appropriate dis-
posal of removed material.

B. Lead-Based Paint

The requirements of this specification apply to the management of lead-based paint 
(LBP) materials at the House Refurbishment - 41 Church Rd., Bedford,    
New York. 

Lead based paint was found on painted wood clapboard surfaces and misc. wood trims 
within the house. 

Housing and Urban Development (HUD) Guidelines indicate a concentration of 5,000 
ppm (or 1.0 mg/cm2) is the maximum allowable lead concentration for dry 
paint surfaces scheduled for disturbance.  Work activities in LBP areas that 
exceed the limit for dry paint on surfaces shall be performed in accordance with 
Occupational Safety and Health Act (OSHA) regulations as identified or inferred 
herein, and as indicated below. 

C. Flame cutting, high speed grinding or welding is prohibited on lead painted surfaces.

1.02 RELATED WORK SPECIFIED ELSEWHERE - Entire project specification with specific 
attention to: 

A. Renovation Survey for Asbestos and Lead Based Paint.

1.03 REFERENCES 

A. New York State Department of Environmental Conservation (DEC) 6NYCRR:
1. Part 360 Solid Waste Management Facilities.
2. Part 364 Waste Transporter Permits.
3. Part 370 Hazardous Waste Management System-General.
4. Part 371 Identification and Listing of Hazardous Wastes.
5. Part 372 Hazardous Waste Manifest System and Related Standards for Generators,

Transporters and Facilities.
6. Part 373 Hazardous Waste Management Facilities.

B. Occupational Safety and Health Administration (OSHA):  Lead Exposure in Construc- 
  tion:   Interim Final Rule 29 CFR 1926.62.

C. U.S. Environmental Protection Agency (EPA):  Resource Conservation and Recovery
Act (RCRA) Section 3004 Hazardous and Solid Waste Amendments.

D. U.S. Environmental Protection Agency (EPA):  Toxicity Characteristics Leaching Proce-
dure EPA Method 1311.
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E. NYS DOH NYCRR 10 Part 67 Sub-part 67-2 Environmental Assessment and Abatement

F. HUD Technical Guidelines for the Evaluation and Control of Lead-Based Paint Hazards
in Housing

G. U.S. Environmental Protection Agency (EPA):  40 CFR Part 745 Lead - Fees for Accred-
itation of Training Programs and Certification of Lead-based Paint Activities

1.04 DEFINITIONS 

A. Lead Control Area:  An enclosed area or structure with containment to prevent the spread
of lead dust, paint chips, or debris from lead-containing paint abatement operations.

B. The term "Trim" means all base, wall trim systems, standing and or running trim systems
and the like.

C. The term “Encapsulation” - A method of abatement that makes lead paint inaccessible by
covering or sealing surfaces with durable coatings specifically formulated to be elasto-
meric, long lasting, and resistant to cracking, peeling, algae and fungus.

D. The term "Lead Paint” - Paint, plaster or other surface coating material containing more
than one half of one percent of metallic lead based on the total weight of the contained
solids or dried film of the paint or plaster or other similar surface coating material.
NYS DOH NYCRR 10 Section 67-2.2

1.05 SUBMITTALS 

A. Quality Control Submittals:
1. Worker’s Qualifications Data:

a. Name of each person who will be performing the Work and their employer’s name,
business address and telephone number.

b. Names and addresses of 3 similar projects that each person has worked on during the
past 3 years.

2. Work Plan:  Submit one copy of the work plan required under Quality Assurance Article.
3. Waste Transporter Permit:  One copy of transporter’s current waste transporter permit.
4. U.S. Environmental Protection Agency (EPA) Notification of Lead Based Paint Activi-

ties.
5. U.S. Environmental Protection Agency (EPA) - Lead Based Paint Activities - Training

Notification.
6. U.S. Environmental Protection Agency (EPA) - Lead Based Paint Activities – Post Train-

ing Notification.

1.06 QUALITY ASSURANCE 

A. Worker Exposure to LBP:  Contractor shall inform workers of the presence of LBP.
Contractor shall assure that workers employed in LBP-areas are trained and certified as
required in USEPA-approved state-of-the-art LBP abatement practices, prior to the start
of work.

Worker exposure to LBP shall be minimized through complete compliance with proce-
dures and respirator protection described herein, and by following precautionary
measures described in the HUD document “Guidelines for the Evaluation and Control of
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Lead-Based Paint Hazards in Housing”, OSHA 29 CFR 1910.1025, “Lead Standard for 
General Industry, and OSHA 29 CRF 1926.62, “Lead Construction Standard,” and other 
applicable Federal, State and Local regulations, whichever is more stringent and as appli-
cable. 

B. Regulatory Requirements:  Comply with the referenced standards.

1.07 PROJECT CONDITIONS 

A. Shut-down of Air Handling System:  Complete the Work of this Section within the time
limitation allowed for shutdown of the air handling system serving the work area.
1. The air handling system will not be restarted until approval of the post-work

dust-wipe testing following the last cleaning.

B. Cover and seal all fin-tube radiator covers, diffusers, duplex outlets, speakers, smoke and
heat detectors, etc. Use temporary plasticized partitions as required.
1. Prevent lead containing dust from entering hard to clean areas within the dust

containment area.
2. Items judged to be too difficult to protect may be disconnected, removed and

replaced at contractor’s option.

C. Remove or encase all movable equipment in the work area with two layers of six mil fire
retardant polyethylene sheeting.

D. Cut and altar existing materials as required to perform the work. Limit cutting to the
smallest amount necessary. Core drill round holes and saw cut other openings where pos-
sible for removal work. Flame cutting, high speed grinding or welding is prohibited on
lead painted surfaces.

1.08 HEALTH AND SAFETY 

A. Where in the performance of the work, workers, supervisory personnel or sub-contractors
may encounter, disturb, or otherwise function in the immediate vicinity of contaminated
items and materials, all personnel shall take appropriate continuous measures as
necessary to protect all ancillary building occupants from the potential lead exposure.

1. Such measures shall include the procedures and methods described herein and
shall be in compliance with all applicable regulations of Federal, State and Local
agencies.

1.09 FIRE PROTECTION, EMERGENCY EGRESS AND SECURITY 

A. Establish emergency and fire exits from the lead dust control work area containment.
Provide first aid kits and two full sets of protective clothing and respirators for use by
qualified emergency personnel outside of the work area.

B. Provide a logbook throughout the entire term of the project.  All persons who enter the
regulated lead dust control work area or containment shall sign the logbook.  Document
any intrusion or incident in the log book.
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1.10 PERSONAL PROTECTIVE CLOTHING AND EQUIPMENT 

A. Workers must wear protective suits, protective gloves, eye protection and a minimum of
half-face respirator with new HEPA filter cartridge for all projects. Respiratory protection
shall be in accordance with OSHA regulation 1910.134 and ANSI Z88.2.

B. Workers must be trained per EPA, have medical clearance and must have recently
received pulmonary function test (PFT) and respirator fit tested by a trained professional.
1. A personal air sampling program shall be in place as required by OSHA.
2. The use of respirators must also follow a complete respiratory protection

program as specified by OSHA.

PART 2   PRODUCTS 

2.01 RESPIRATORS 

A. Type:  Approved by the Mine Safety and Health Administration (MSHA), Department of
Labor, or the National Institute for Occupational Safety and Health (NIOSH), Depart-
ment of Health and Human Services.

2.02 VACUUM CLEANERS 

A. Type:  Vacuums equipped with new HEPA filters.

2.03 PLASTIC SHEETS 

A. Type:  Minimum 6 mil., clear, fire retardant polyethylene sheets.

B. Floor Protective Layer:  Minimum 10 mil., reinforced polyethylene sheets.

2.04 DISPOSAL BAGS 

A. Type:  Minimum 6 mil thick, clear polyethylene bags with preprinted Caution Label.
Properly containerize/drum prior to disposal.

2.05 EQUIPMENT 

A. Temporary lighting, heating, hot water heating units, ground fault interrupters, and all
other equipment on site shall be UL listed and shall be safe, proper, and sufficient for the
purpose intended.

B. All electrical equipment shall be in compliance with the National Electric Code, Article
305 - Temporary Wiring.

PART 3   EXECUTION 

3.01 PRE-WORK WIPE TESTING 

A. Testing:  The Owner will employ the services of an independent testing laboratory to
perform the pre-work testing within the lead dust control work area and the areas adjacent
to the lead dust control work area.
1. The testing lab will be New York State Department of Health, Environmental

Laboratory Accreditation Program (NYS ELAP).



DIVISION 2 – EXISTING CONDITIONS 

HANDLING OF LEAD CONTAINING MATERIALS 028300 - 5 

CONTRACT NO. 21-527 

3.02 EMPLOYEE PROTECTION 

A. Comply with all applicable Occupational Safety and Health Administration (OSHA)
Requirements.

3.03 LEAD-CONTAINING/COATED MATERIAL HANDLING AND DISPOSAL 

A. Handle and dispose of lead-containing materials in accordance with OSHA 1926.62 and
the approved lead-containing material work plan.  Use procedures and equipment
required to limit occupational and environmental exposure to lead when material
containing or coated with lead containing paint is handled and disposed of in accordance
with referenced standards.

3.04 POST-WORK WIPE TESTING 

A. Testing:  The Owner will employ the services of an independent testing laboratory to
perform the post-work testing within the lead dust control work area and the areas
adjacent to the lead dust control work area.
1. The testing lab will be New York State Department of Health, Environmental

Laboratory Accreditation Program (NYS ELAP).

3.05 CLEANING CRITERIA 

A. Cleaning criteria is separated into two categories; areas within the lead dust control work
area, and areas adjacent to the lead dust control work area:
1. Surfaces within the Lead Dust Control Work Area:  Where the lead contain-

ing/coated materials have been disturbed, compare the post work wipe sample
values with the pre-work wipe sample values. If any of the sample values exceed
the pre-work values, clean again and schedule retesting until the lead levels are
equal to or less than the pre work values.  Any other surfaces inside the lead dust
control work area that are not listed below shall be cleaned to the pre-work val-
ues:

a. Floors:  40 micrograms of lead per square foot.
b. Window Sills:  250 micrograms of lead per square foot.
c. Window Troughs:  400 micrograms of lead per square foot.
d. Soil: 400 ppm in play areas and 1,200 ppm in bare soil in the remainder

of the yard.

2. Areas Adjacent to the Lead Dust Control Work Area:  Where the work has been
performed, compare the post work wipe sample values with the pre work wipe
sample values. If any of the sample values exceed the pre work values, the area
has been contaminated by the work and cleaning is mandatory.
a. Clean all affected surfaces and schedule retesting. If results still exceed

pre-work wipe sample values, clean again and schedule retesting until
the lead dust values are equal to or lower than the pre-work wipe sample
values.

3.07 CERTIFICATION OF CLEANING 

A. Schedule dust wipe testing with the Owner’s Representative at the site, when work area is
ready for clearance testing.
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B. The owner will employ the services of an independent testing lab to perform clearance
testing.
1. Prior to removal of any isolation barrier, the Owner’s Representative will obtain a

written affidavit and a final assessment report from the lab stating that the tests
conform to all standards set forth by all authorities having jurisdiction, mentioned
in the references.

2. Schedule a walk-through inspection with the Owner’s Representative and obtain
his written approval.

C. The Owner’s Representative shall have final determination of an acceptable clearance
level.

3.08 PRE-DISPOSAL TESTING 

A. Prior to disposal, the Owner will employ the services of an independent testing lab to
perform clearance testing of the removed materials for toxicity in accordance with EPA
Method 1311, Toxicity Characteristic Leaching Procedure (TCLP).
1. Test results indicating a value greater than 5 ppm lead or 5mg/L classifies the

removed material as Hazardous Waste.

3.09 LEAD-CONTAINING MATERIAL REMOVAL 

A. All air vents in the work area shall be closed and covered with plastic.  All mechanical
systems shall be powered off prior to removal work and shall not be powered on until
removal and cleaning work has been completed.

B. Loose and peeling paint or plaster shall be removed wet, using water misting to reduce
dust caused by the removal.  Lead paint shall not be scraped or sanded when dry.

C. When renovation work is completed, adjacent surfaces shall be washed with detergent.

3.10 DISPOSAL OF LEAD-CONTAINING/COATED MATERIAL AND RELATED DEBRIS 

A. Greater than or equal to 5 ppm  - Transport and dispose of lead-containing material clas-
sified as Hazardous Waste in accordance with the standards referenced in Part 1 of this
Section.

B. Less than 5 ppm - Transport and dispose of lead-containing material classified as Non-
Hazardous Waste in accordance with standards referenced in Part 1 of this Section.

3.11 RESTORATION 

A. Remove temporary decontamination facilities and restore area designated for these facilities
to its original condition or better.

B. Where existing construction is damaged or contaminated during the course of performing
this project, restore area to its condition or better.

END OF SECTION 028300 
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SECTION 033000 - CAST-IN-PLACE CONCRETE 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including Information For Bidders, 

General Clauses And Special Clauses, apply to this Section. 

1.2 SUMMARY 

A. This Section specifies cast-in place concrete, reinforcement, concrete materials, mix de-

sign, placement procedures for the new slab repairs. 

1.3 DEFINITIONS 

A. Cementitious Materials:  Portland cement alone or in combination with one or more of 

blended hydraulic cement, fly ash and other pozzolans, ground granulated blast-furnace 

slag, and silica fume. 

1.4 SUBMITTALS 

A. Product Data:  For each type of manufactured material and product indicated. 

B. LEED Submittals: 

1. Product Data for Credit MR 4:  For products having recycled content, 

documentation indicating percentages by weight of postconsumer and 

preconsumer recycled content.  Include statement indicating cost for each product 

having recycled content. 

2. Product Data for Credit IEQ 4.3:  For liquid floor treatments, documentation 

including printed statement of VOC content. 

3. Design Mixtures for Credit ID 1.1:  For each concrete mixture containing fly ash 

as a replacement for portland cement or other portland cement replacements, and 

for equivalent concrete mixtures that do not contain portland cement 

replacements. 

1.5 QUALITY ASSURANCE 

A. Installer Qualifications:  An experienced installer who has completed concrete Work 

similar in material, design, and extent to that indicated for this Project and whose work 

has resulted in construction with a record of successful in-service performance.  
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B. Manufacturer Qualifications:  A firm experienced in manufacturing ready-mixed con-

crete products complying with ASTM C 94 requirements for production facilities and 

equipment. 

1. Manufacturer must be certified according to the National Ready Mixed Concrete 

Association's Certification of Ready Mixed Concrete Production Facilities. 

C. Source Limitations:  Obtain each type or class of cementitious material of the same 

brand from the same manufacturer's plant, each aggregate from one source, and each 

admixture from the same manufacturer. 

D. ACI Publications:  Comply with the following, unless more stringent provisions are in-

dicated: 

1. ACI 301, "Specification for Structural Concrete." 

2. ACI 117, "Specifications for Tolerances for Concrete Construction and             

Materials." 

1.6 DELIVERY, STORAGE, AND HANDLING 

A. Deliver, store, and handle steel reinforcement to prevent bending and damage. 

 

PART 2 - PRODUCTS 

2.1 STEEL REINFORCEMENT 

A. Recycled Content of Steel Products:  Postconsumer recycled content plus one-half of 

preconsumer recycled content not less than 25 percent. 

B. Plain-Steel Welded Wire Reinforcement:  ASTM A 185/A 185M, plain, fabricated from 

as-drawn steel wire into flat sheets. 

C. Deformed-Steel Welded Wire Reinforcement:  ASTM A 497/A 497M, flat sheet. 

2.2 CONCRETE MATERIALS 

A. Portland Cement:  ASTM C 150, Type I. 

1. Fly Ash:  ASTM C 618, Class C or F.  dddd 
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B. Normal-Weight Aggregate:  ASTM C 33, uniformly graded, and as follows: 

 

C. Lightweight Aggregate:  ASTM C 330. 

 

D. Water:  Potable and complying with ASTM C 94. 

2.3 ADMIXTURES 

A. General:  Admixtures certified by manufacturer to contain not more than 0.1 percent 

water-soluble chloride ions by mass of cementitious material and to be compatible with 

other admixtures and cementitious materials.  Do not use admixtures containing calcium 

chloride. 

B. Air-Entraining Admixture:  ASTM C 260. 

C. Water-Reducing Admixture:  ASTM C 494, Type A. 

D. High-Range, Water-Reducing Admixture:  ASTM C 494, Type F. 

E. Water-Reducing and Accelerating Admixture:  ASTM C 494, Type E. 

F. Water-Reducing and Retarding Admixture:  ASTM C 494, Type D. 

G. Corrosion-Inhibiting Admixture:  Commercially formulated, anodic inhibitor or mixed 

cathodic and anodic inhibitor; capable of forming a protective barrier and minimizing 

chloride reactions with steel reinforcement in concrete. 

 

1. Products:  Subject to compliance with requirements, provide one of the following, 

or approved equal: 

 

a. DCI; W. R. Grace & Co., Construction Products Div. 

2.4 VAPOR RETARDERS 

A. Vapor Retarder: ASTM E 1745, Class C, or polyethylene sheet, ASTM D 4397, not less 

than 10 mils thick.  Include manufacturer's recommended adhesive or pressure-sensitive 

joint tape. 

B. Granular Fill:  Clean mixture of crushed stone or crushed or uncrushed gravel; 

ASTM D 448, Size 57, with 100 percent passing a 1-1/2-inch (37.5-mm) sieve and 0 to 

5 percent passing a No. 8 (2.36-mm) sieve. 
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2.5 RELATED MATERIALS 

A. Expansion- and Isolation-Joint-Filler Strips:  ASTM D 1751, asphalt-saturated 

cellulosic fiber or ASTM D 1752, cork or self-expanding cork. 

B. Bonding Agent:  ASTM C 1059, Type II, non-redispersible, acrylic emulsion or styrene 

butadiene. 

2.6 CONCRETE MIXES 

A. Prepare design mixes for each type and strength of concrete determined by either labor-

atory trial mix or field test data bases, as follows: 

1. Proportion normal-weight concrete according to ACI 211.1 and ACI 301. 

 

B. Use a qualified independent testing agency for preparing and reporting proposed mix 

designs for the laboratory trial mix basis. 

C. Slab-on-Grade:  Proportion normal-weight concrete mix as follows: 

1. Compressive Strength (28 Days):  3000 psi. 

2. Maximum Slump:  4 inches. 

2.7 FABRICATING REINFORCEMENT 

A. Fabricate steel reinforcement according to CRSI's "Manual of Standard Practice." 

2.8 CONCRETE MIXING 

A. Ready-Mixed Concrete:  Measure, batch, mix, and deliver concrete according to 

ASTM C 94, and furnish batch ticket information. 

1. When air temperature is between 85 and 90 deg F (30 and 32 deg C), reduce 

mixing and delivery time from 1-1/2 hours to 75 minutes; when air temperature is 

above 90 deg F (32 deg C), reduce mixing and delivery time to 60 minutes. 

B. Project-Site Mixing:  Measure, batch, and mix concrete materials and concrete 

according to ASTM C 94/C 94M.  Mix concrete materials in appropriate drum-type 

batch machine mixer. 
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1. For mixer capacity of 1 cu. yd. (0.76 cu. m) or smaller, continue mixing at least 1-

1/2 minutes, but not more than 5 minutes after ingredients are in mixer, before 

any part of batch is released. 

2. For mixer capacity larger than 1 cu. yd. (0.76 cu. m), increase mixing time by 15 

seconds for each additional 1 cu. yd. (0.76 cu. m). 

3. Provide batch ticket for each batch discharged and used in the Work, indicating 

Project identification name and number, date, mixture type, mixture time, 

quantity, and amount of water added.  Record approximate location of final 

deposit in structure. 

 

PART 3 - EXECUTION 

3.1 COMPACTION OF SOIL BACKFILLS AND FILLS 

A. Compact all earth & gravel substrates prior to placing conc. Repairs at floor slab 

openings. 

3.2 VAPOR RETARDERS 

A. Vapor Retarder:  Place, protect, and repair vapor-retarder sheets according to 

ASTM E 1643 and manufacturer's written instructions. 

1. Lap joints 6 inches and seal with manufacturer's recommended tape. 

B. Bituminous Vapor Retarders:  Place, protect, and repair vapor retarders according to 

manufacturer's written instructions. 

C. Granular Course:  Cover vapor retarder with granular fill, moisten, and compact with 

mechanical equipment to elevation tolerances of plus 0 inch or minus 3/4 inch. 

3.3 STEEL REINFORCEMENT 

A. General:  Comply with CRSI's "Manual of Standard Practice" for placing 

reinforcement. 

1. Do not cut or puncture vapor retarder.  Repair damage and reseal vapor retarder 

before placing concrete. 

B. Clean reinforcement of loose rust and mill scale, earth, ice, and other foreign materials 

that would reduce bond to concrete. 
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C. Accurately position, support, and secure reinforcement against displacement.  Locate 

and support reinforcement with bar supports to maintain minimum concrete cover.  Do 

not tack weld crossing reinforcing bars. 

1. Weld reinforcing bars according to AWS D1.4/D 1.4M, where indicated. 

D. Set wire ties with ends directed into concrete, not toward exposed concrete surfaces. 

E. Install welded wire reinforcement in longest practicable lengths on bar supports spaced 

to minimize sagging.  Lap edges and ends of adjoining sheets at least one mesh spacing.  

Offset laps of adjoining sheet widths to prevent continuous laps in either direction.  

Lace overlaps with wire. 

 

3.4 JOINTS 

A. General:  Construct joints true to line with faces perpendicular to surface plane of 

concrete. 

B. Contraction Joints in Slabs-on-Grade:  Form weakened-plane contraction joints, 

sectioning concrete into areas as indicated.  Construct contraction joints for a depth 

equal to at least one-fourth of concrete thickness as follows: 

1. Sawed Joints:  Form contraction joints with power saws equipped with 

shatterproof abrasive or diamond-rimmed blades.  Cut 1/8-inch- wide joints into 

concrete when cutting action will not tear, abrade, or otherwise damage surface 

and before concrete develops random contraction cracks. 

C. Isolation Joints in Slabs-on-Grade:  After removing formwork, install joint-filler strips 

at slab junctions with vertical surfaces, such as column pedestals, foundation walls, 

grade beams, and other locations, as indicated. 

1. Extend joint-filler strips full width and depth of joint, terminating flush with 

finished concrete surface unless otherwise indicated. 

2. Install joint-filler strips in lengths as long as practicable.  Where more than one 

length is required, lace or clip sections together. 

 

3.5 CONCRETE PLACEMENT 

A. Before placing concrete, verify that installation of formwork, reinforcement, and em-

bedded items is complete and that required inspections have been performed. 
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B. Before placing concrete, water may be added at Project site, subject to limitations of 

ACI 301. 

1. Do not add water to concrete after adding high-range water-reducing admixtures 

to mix. 

C. Deposit concrete continuously or in layers of such thickness that no new concrete will 

be placed on concrete that has hardened enough to cause seams or planes of weakness.  

If a section cannot be placed continuously, provide construction joints as specified.  

Deposit concrete to avoid segregation. 

D. Deposit concrete in forms in horizontal layers no deeper than 24 inches and in a manner 

to avoid inclined construction joints.  Place each layer while preceding layer is still 

plastic, to avoid cold joints. 

1. Consolidate placed concrete with mechanical vibrating equipment.  Use equip-

ment and procedures for consolidating concrete recommended by ACI 309R. 

2. Do not use vibrators to transport concrete inside forms.  Insert and withdraw vi-

brators vertically at uniformly spaced locations no farther than the visible effec-

tiveness of the vibrator.  Place vibrators to rapidly penetrate placed layer and at 

least 6 inches into preceding layer.  Do not insert vibrators into lower layers of 

concrete that have begun to lose plasticity.  At each insertion, limit duration of vi-

bration to time necessary to consolidate concrete and complete embedment of re-

inforcement and other embedded items without causing mix constituents to segre-

gate. 

E. Deposit and consolidate concrete for floors and slabs in a continuous operation, within 

limits of construction joints, until placement of a panel or section is complete. 

1. Consolidate concrete during placement operations so concrete is thoroughly 

worked around reinforcement and other embedded items and into corners. 

2. Maintain reinforcement in position on chairs during concrete placement. 

3. Screed slab surfaces with a straightedge and strike off to correct elevations. 

4. Slope surfaces uniformly to drains where required. 

5. Begin initial floating using bull floats or darbies to form a uniform and open-

textured surface plane, free of humps or hollows, before excess moisture or 

bleedwater appears on the surface.  Do not further disturb slab surfaces before 

starting finishing operations. 

3.6 FINISHING FLOORS AND SLABS 

A. General:  Comply with recommendations in ACI 302.1R for screeding, restraightening, 

and finishing operations for concrete surfaces.  Do not wet concrete surfaces. 
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B. Trowel Finish:  After applying float finish, apply first trowel finish and consolidate 

concrete by hand or power-driven trowel.  Continue troweling passes and restraighten 

until surface is free of trowel marks and uniform in texture and appearance.  Grind 

smooth any surface defects that would telegraph through applied coatings or floor cov-

erings. 

3.7 CONCRETE PROTECTION AND CURING 

A. General:  Protect freshly placed concrete from premature drying and excessive cold or 

hot temperatures.  Comply with ACI 306.1 for cold-weather protection and with rec-

ommendations in ACI 305R for hot-weather protection during curing. 

B. Unformed Surfaces:  Begin curing immediately after finishing concrete.  Cure unformed 

surfaces, including floors and slabs, concrete floor toppings, and other surfaces, by one 

or a combination of the following methods: 

1. Moisture Curing:  Keep surfaces continuously moist for not less than seven days 

with the following materials: 

a. Water. 

b. Continuous water-fog spray. 

c. Absorptive cover, water saturated, and kept continuously wet.  Cover con-

crete surfaces and edges with 12-inch lap over adjacent absorptive covers. 

 

3.8 CONCRETE SURFACE REPAIRS 

A. Defective Concrete:  Repair and patch defective areas when approved by Architect.  

Remove and replace concrete that cannot be repaired and patched to Architect's 

approval. 

B. Patching Mortar:  Mix dry-pack patching mortar, consisting of one part portland cement 

to two and one-half parts fine aggregate passing a No. 16 sieve, using only enough 

water for handling and placing. 

C. Repairing Unformed Surfaces:  Test unformed surfaces, such as floors and slabs, for 

finish and verify surface tolerances specified for each surface.  Correct low and high 

areas.   

1. Repair finished surfaces containing defects.  Surface defects include spalls, 

popouts, honeycombs, rock pockets, crazing and cracks in excess of 0.01 inch 

wide or that penetrate to reinforcement or completely through unreinforced 

sections regardless of width, and other objectionable conditions. 



CONTRACT NO. 21-527 

DIVISION 3-CONCRETE 

CAST-IN-PLACE CONCRETE 033000 - 9 

 

2. After concrete has cured at least 14 days, correct high areas by grinding. 

3. Correct localized low areas during or immediately after completing surface 

finishing operations by cutting out low areas and replacing with patching mortar.  

Finish repaired areas to blend into adjacent concrete. 

4. Correct other low areas scheduled to remain exposed with a repair topping.  Cut 

out low areas to ensure a minimum repair topping depth of 1/4 inch to match 

adjacent floor elevations.  Prepare, mix, and apply repair topping and primer 

according to manufacturer's written instructions to produce a smooth, uniform, 

plane, and level surface. 

5. Repair defective areas, except random cracks and single holes 1 inch or less in 

diameter, by cutting out and replacing with fresh concrete.  Remove defective 

areas with clean, square cuts and expose steel reinforcement with at least a 3/4-

inch clearance all around.  Dampen concrete surfaces in contact with patching 

concrete and apply bonding agent.  Mix patching concrete of same materials and 

mixture as original concrete except without coarse aggregate.  Place, compact, 

and finish to blend with adjacent finished concrete.  Cure in same manner as 

adjacent concrete. 

6. Repair random cracks and single holes 1 inch or less in diameter with patching 

mortar.  Groove top of cracks and cut out holes to sound concrete and clean off 

dust, dirt, and loose particles.  Dampen cleaned concrete surfaces and apply 

bonding agent.  Place patching mortar before bonding agent has dried.  Compact 

patching mortar and finish to match adjacent concrete.  Keep patched area 

continuously moist for at least 72 hours. 

 

END OF SECTION 033000 
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SECTION 061000 – WOOD CARPENTRY 

 

PART 1 - GENERAL 

 

 

1.1 SCOPE OF THIS SECTION: 

 

A. Conventional wood framing & repairs at floors & walls. 

B. Miscellaneous wood blocking. 

C. Trims & interior repairs. 

D. Alternate # 1:  Plywood subfloor at Attic. 

 

1.2 RELATED WORK: 

 

A. Paint - see SECTION 099000 

 

1.3 SUBMITTALS: 

 

A. Make submittals as specified in Section 013300. 

 

B. Submit samples for all carpentry materials. Identify samples with clear labeling and 

product data for each item. 

 

1.4 QUALIFICATIONS: 

 

A. Subcontractors, superintendents, workers and other persons or entities involved in 

managing or performing the work shall be qualified as specified and shall not be 

permitted to perform the work if not so qualified. 

 

B. Submit qualifications of subcontractors, fabricators or suppliers proposed for the work 

for approval prior to employment. 

 

1.5 PRODUCT STORAGE: 

 

A. Store carpentry materials in a dry place, covered and protected from weather until 

installation. Protect wood products from weather by covering with waterproof sheeting, 

securely anchored.  

 

B. Store materials off the ground providing thorough ventilation around components. Store 

materials flat to prevent warping and bending. 
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PART 2 - PRODUCTS 

 

2.1 WOOD PRODUCTS, GENERAL 

 

A. Lumber: DOC PS 20 and applicable rules of grading agencies indicated. If no grading 

agency is indicated, comply with the applicable rules of any rules-writing agency 

certified by the ALSC Board of Review. Grade lumber by an agency certified by the 

ALSC Board of Review to inspect and grade lumber under the rules indicated. Factory 

mark each piece of lumber with grade stamp of grading agency. 

 

B. Maximum Moisture Content of Lumber:  15 percent for 2-inch nominal thickness or 

less; 19 percent for more than 2-inch nominal thickness unless otherwise indicated.  

 

2.2 WOOD-PRESERVATIVE-TREATED LUMBER 

 

A. Preservative Treatment by Pressure Process: AWPA U1; Use Category UC2 for interior 

construction not in contact with ground, Use Category UC3b for exterior construction 

not in contact with ground, and Use Category UC4a for items in contact with ground. 

 

1. Preservative Chemicals: Acceptable to authorities having jurisdiction and containing 

no arsenic or chromium. Do not use inorganic boron (SBX) for sill plates. 

 

B. Kiln-dry lumber after treatment to a maximum moisture content of 19 percent. Do not use 

material that is warped or that does not comply with requirements for untreated material. 

 

C. Mark lumber with treatment quality mark of an inspection agency approved by the ALSC 

Board of Review. 

 

D. Application: Treat all rough carpentry unless otherwise indicated. items indicated on 

Drawings, and the following: 

 

1. Wood cants, nailers, curbs, equipment support bases, blocking, stripping, and similar 

members in connection with roofing, flashing, vapor barriers, and waterproofing. 

2. Wood sills, sleepers, blocking, furring, stripping, and similar concealed members in 

contact with masonry or concrete. 

3. Wood framing and furring attached directly to the interior of below-grade exterior 

masonry or concrete walls. 

4. Wood framing members that are less than 18 inches above the ground in crawlspaces 

or unexcavated areas. 

5. Wood floor plates that are installed over concrete slabs-on-grade. 

 

2.3 CONVENTIONAL WOOD FRAMING AND TIMBER FRAMING: 

 

 A. Timber framing and conventional framing shall comprise all structural framing 
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throughout the Main House and the Mechanical Rm. and Bathroom. Timber Species and 

Grade: Douglas fir-larch, Douglas fir-larch (North); Select  Structural  grade, NeLMA, 

NLGA, SPIB, WCLIB, or WWPA. 

 

Minimum structural design values for timber framing shall meet or exceed: 

 

a. Modulus of elasticity             E=  1,800,000  psi 

c. Flexural stress                                   Fb =  1,500  psi 

d. Tension stress                                   Ft =   900 psi 

e. Compression perpendicular to grain   Fcl =  520 psi 

f. Compression parallel to grain               Fcll = 1,800 psi 

g. Horizontal shear parallel to grain           Fv =  180 psi 

 

B. Timber framing and conventional framing shall be nominal ‘2 x’ and ‘4 x’ lumber in  

 4”, 6”, 8”, 10” and 12” nominal depths as described on the dwg’s..  

 

B. Framing installed at the first floor over grade shall be pressure preservative treated for 

occasional water contact. Treatment shall be with ‘ACQ’ , copper based preservatives, in 

conformance with ‘AWPA U1’. Moisture content shall be 19 % max. after kiln drying. 

Product shall be free of water-borne arsenical preservatives. 

 

C. PPT framing shall be nominal ‘2 x’ and ‘4 x’ lumber in 4”, 6”, 8”, 10” and 12” nominal 

depths  as described on the dwg’s. 

 

2.4 PLYWOOD SHEATHING: 

 

A. Plywood sheathing shall be installed where ex’g. sheathing is deteriorated or damaged. 

  Sheets shall be 4’-0” x 8’-0” x ¾” thick. 

 

 B. Product shall be marked with: ‘UL’ Classification ‘ASTM E 84’.   

  Structural performance shall conform with: ‘ASTM D 5516  &  ASTM D 6305’. 

  

2.5 TRIMS AND MOULDINGS: 

 

A. Wood trims and mouldings at eaves, rakes, interior door and window frames, and general 

repairs shall be clear Northern White Pine free of knots, checks, splits, warps or 

irregularities.  

 

B. Material shall be general 1 x, ¾” actual thickness x a variety of sizes up to 1 x 8 to suit 

applications and dimensions as detailed. 

 

2.6 BLOCKING: 

 

A. Wood blocking shall be installed in all conditions where new finishes require shimming 

or support to meet existing planes and dimensions. Wood blocking shall be Pressure 
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Preservative Treated for occasional water contact. Treatment shall be with ‘ACQ’ , 

copper based preservatives, in conformance with ‘AWPA U1’. Moisture content shall be 

19 % max. after kiln drying. Product shall be free of water-borne arsenical preservatives. 

 

B. PPT blocking shall be nominal 2 x lumber in 6”, 8”, 10” and 12” nominal widths. 

Blocking sizes shall conform to the application details and provide continuous blocking 

support between framing and finish panels. 

 

2.7 FASTENERS: 

 

A. Fasteners for all exterior envelope & trim applications shall be galvanized or coated for 

corrosion resistance. Provide for a min. of 2” embedment into framing or wood blocking 

substrates.   

 

B. Fasteners for wood studs, joists & structure shall be ‘10 d’ 3” long, galvanized or 

corrosion resistant.   

 

C. Fasteners for exterior and interior wood trims and mouldings, and porch soffits shall be 

finish nails: ‘6 d’ 2” and ‘8 d’ 2 ½” to provide a min. of 1 ½” penetration into framing or 

substrate material. Finish nails shall be galvanized or corrosion resistant coated.  

 Nails shall be driven 1/8” below surface plane of clapboard and trim. Fill recess with 

non-shrink exterior patching compound. 

 

C. Fasteners for wood blocking to steel structural members shall be 1/8” x 1 1/2” min., 

self tapping galv. or corrosion resistant screws. Install a min. of (2) screws in each end of 

each blocking member and screws at 6” o.c. for face attachment to structure. 

 

2.8 ALTERNATE # 1:  PLYWOOD SUBFLOOR: 

 

A. Plywood for entire attic floor & all related fasteners are part of Alternate # 1.  

 

B. Plywood shall be 1/4” Luan faced subfloor specifically for overlaying ex’g.    

plywood subfloors for a smooth finish suitable for future tile surfaces. 

 

 

PART 3 - EXECUTION 

 

3.1 WOOD BLOCKING AND SHEATHING: 

 

Measure and fit blocking to create a square, plumb and aligned surface to receive new 

carpentry items. Cut and shave blocking to accommodate existing surfaces that are settled 

and deviate from square.   
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3.2 WOOD TRIMS AND MOULDINGS: 

 

A. Measure and fit all trims and mouldings prior to final installation. Install all trims and 

mouldings with the suitable nails specified. Nails shall be approx. 16” o.c. or closer as 

required for proper support. 

 

D. Countersink all nails 1/8” below the face surface of all boards. Fill holes with 

professional non-shrink patching compound as specified or equal. Apply patch in 3 

successive coats, allowing full drying and sanding after each application. Patch shall be 

sanded flush with adjacent board surface without over-run or mounding.   

 

3.3 INSPECTION AND REPAIR: 

 

A. Inspect entire carpentry installation for mis-alignment, excessive gaps or imperfections. 

Correct alignment, seal gaps and patch imperfections. Inspect final installation and 

prepare ready for final priming and painting.  

 

3.4 INSTALLATION, GENERAL 

A. Framing Standard: Comply with AF&PA's WCD 1, "Details for Conventional Wood 

Frame Construction," unless otherwise indicated. 

B. Set rough carpentry to required levels and lines, with members plumb, true to line, cut, 

and fitted. Fit rough carpentry accurately to other construction. Locate furring, nailers, 

blocking, grounds, and similar supports to comply with requirements for attaching other 

construction. 

C. Provide blocking and framing as indicated and as required to support facing materials, 

fixtures, specialty items, and trim. 

D. Securely attach rough carpentry work to substrate by anchoring and fastening as 

indicated, complying with the following: Table 2304.9.1, "Fastening Schedule," in ICC's 

International Building Code (IBC). ICC-ES evaluation report for fastener. 

E. Use steel common nails unless otherwise indicated. Select fasteners of size that will not 

fully penetrate members where opposite side will be exposed to view or will receive finish 

materials. Make tight connections between members. Install fasteners without splitting 

wood. Drive nails snug but do not countersink nail heads unless otherwise indicated. 

F. For exposed work, arrange fasteners in straight rows parallel with edges of members, with 

fasteners evenly spaced, and with adjacent rows staggered. Comply with approved 

fastener patterns where applicable. Before fastening, mark fastener locations, using a 

template made of sheet metal, plastic, or cardboard. Use common nails unless otherwise  

 

END OF SECTION 061000  
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SECTION 073250 – ASPHALT ROOF REPAIRS 

 

PART 1 GENERAL 

 

1.01 SECTION INCLUDES 

 

A Asphalt roofing shingle repairs. 

B Metal flashing repairs. 

C Sealants. 

D Gutter & leader cleaning. 

  

1.02 RELATED SECTIONS 

 

A General Conditions. 

 

1.03 SUBMITTALS 

 

A Submit copies of product data sheets and samples for each type of roofing product. 

 

1.04 QUALITY ASSURANCE 

 

A Manufacturer Qualifications:  Provide all primary roofing products, including shingles, 

underlayment, leak barrier, and ventilation, by a single manufacturer. 

B Installer Qualifications:  Installer must be approved for installation of all roofing products 

to be installed under this section. 

 

1.05 DELIVERY, STORAGE, AND HANDLING 

 

A Store all products in manufacturer's unopened, labeled packaging until they are ready for 

installation. 

B Store products in a covered, ventilated area, at temperature not more than 110 degrees F 

(43 degrees C); do not store near steam pipes, radiators, or in direct sunlight. 

C Store bundles on a flat surface.  Maximum stacking height shall not exceed GAF-Elk’s 

recommendations.  Store all rolls on end. 

D Store and dispose of solvent-based materials in accordance with all federal, state and local 

regulations. 

 

1.06 WEATHER CONDITIONS 

 

A Proceed with work only when existing and forecasted weather conditions will permit work 

to be performed in accordance with manufacturer’s recommendations. 

 

PART 2 PRODUCTS 

 

2.01 MANUFACTURERS 

 

A Acceptable Manufacturers of asphalt shingles: GAF, Johns Manville, or approved equal. 

 

 

 

 



CONTRACT NO. 20-403 

DIVISION 7-THERMAL AND MOISTURE PROTECTION 

 

 

ASPHALT SHINGLES 073250 - 2 

 

2.02 SHINGLES   

 

A. Midweight, granule surfaced self sealing asphalt shingle with a strong fiberglass 

reinforced core. Traditional 3-tab styling with a 5 inch or 5 5/8 inch exposure.  UL 790 

Class A rated with UL 997 Wind Resistance Label;  ASTM D 7158, Class H; ASTM D 

3161, Type 1; ASTM D 3018, Type 1;  ASTM D 3462; AC438.     

B Color shall be selected to match or best approximate the ex’g. shingles. 

 

C. Nails shall be standard round wire, zinc-coated steel or aluminum; 10 to 12 gauge, smooth, 

barbed or deformed shank, with heads 3/8 inch to 7/16 inch in diameter.  Length must be 

sufficient to penetrate into solid wood at least 3/4 inch  or through plywood or oriented 

strand board by at least 1/8 inch. 

 

2.03 METAL FLASHINGS  

 

A Flashings shall be .050” alum. sheet flashing, white finish.  

 

2.04 SEALANTS 

 

A Sealants shall be silicone based, tube grade, white or clear. Review specific conditions & 

locations for each type. 

 

2.05 GUTTERS & LEADERS    

 

A Ex’g. gutters & leaders shall remain. Replacement components, if required, shall match 

ex’g. type, style, profile & size. 

 
 

PART 3 EXECUTION 

 

3.01 EXAMINATION 

 

A Review conditions to be repaired with Arch. prior to work. 

 

3.02 SHINGLES   

 

A. Remove approx. 20 s.f. of deteriorated shingles. Replace with new shingles to match. 

Insert new shingles below 1 1/ 2” course of shingles above.  If required to maintain a full 

water-shed overlap: Insert alum. flashing material as a barrier, fully concealed from view. 

B. Install nails at shingle repairs in concealed positions. Apply black sealant or roofing mastic 

to seal nails if near exposure to water. 

 

3.03 METAL FLASHINGS  

 

A Remove approx. 20 l.f. of damaged or displaced flashing. Replace with new flashing to 

match. Insert flashing into ex’g. material conditions to prevent water from over-flowing 

above the upper concealed edge of the flashing.   
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B. Install nails at flashing repairs in concealed positions. Apply black sealant or roofing 

mastic to seal nails if near exposure to water. 

 

3.04 SEALANTS 

 

A Remove approx. 50 l.f. of deteriorated sealants. Replace with new sealant to match. Select 

color of sealant to best blend or be concealed with adjacent materials. Install foam back-up 

rods as required to support sealants where voids or gaps are large. 

  

3.05 GUTTERS & LEADERS    

 

A Clean all gutters & leaders of leaves & debris. 

 
B Clean the exterior of gutters & leaders with cleaning solvents to remove organic growth, 

stains & discoloration.  

 

 

END OF SECTION  073250 
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SECTION 073350 – GUTTER AND LEADER REPAIRS 

 

PART 1 GENERAL 

 

1.01 SECTION INCLUDES 

 

A New gutters and leaders. 

B Gutter and leader repairs. 

C Gutter & leader cleaning. 

  

1.02 RELATED SECTIONS 

 

A General Conditions. 

 

1.03 SUBMITTALS 

 

A Submit copies of product data sheets and samples for each type of roofing product. 

 

1.04 QUALITY ASSURANCE 

 

A Manufacturer Qualifications:  Provide all primary roofing products, including shingles, 

underlayment, leak barrier, and ventilation, by a single manufacturer. 

B Installer Qualifications:  Installer must be approved for installation of all roofing products 

to be installed under this section. 

 

1.05 DELIVERY, STORAGE, AND HANDLING 

 

A Store all products in manufacturer's unopened, labeled packaging until they are ready for 

installation. 

B Store products in a covered, ventilated area, at temperature not more than 110 degrees F 

(43 degrees C); do not store near steam pipes, radiators, or in direct sunlight. 

C Store bundles on a flat surface.  Maximum stacking height shall not exceed GAF-Elk’s 

recommendations.  Store all rolls on end. 

D Store and dispose of solvent-based materials in accordance with all federal, state and local 

regulations. 

 

1.06 WEATHER CONDITIONS 

 

A Proceed with work only when existing and forecasted weather conditions will permit work 

to be performed in accordance with manufacturer’s recommendations. 

 

PART 2 PRODUCTS 

 

2.01 GUTTERS AND LEADERS 

 

A Gutters shall be standard .050” alum., 5” wide x 4 1/2” high, ‘Ogee’ profile gutters. 

 

B Leaders shall be standard .050” alum., 4” wide x 3” deep, ‘ribbed’ profile leaders. 

 

C Provide all attachments, end closures, elbows, straps, spikes & fasteners for a complete 

installation.  
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PART 3 EXECUTION 

 

3.01 GUTTER AND LEADER INSTALLATION   

 

A.          Install gutters in coordination with the related roof edge to assure proper water reception 

without overflow. 

B. Install gutters with a slight pitch to assure proper flow to the leaders. 

 

3.02 GUTTER AND LEADER REPAIRS  

 

A Install supplemental gutters and leaders as shown on the dwg’s. 

 

B Carefully cut holes in ex’g. gutters to receive the new leader spout.  Secure the spout to the 

gutter with rivets. Bed the spout flange in sealant to provide a water-tight conection. 

 

C Secure the new leader to the spout & upper gutter. Secure the bottom of the new leader to 

the lower gutter to assure it will not be displaced from flowing into the lower gutter. 

 

D Clean all gutters & leaders of leaves & debris. 

 
E Clean the exterior of gutters & leaders with cleaning solvents to remove organic growth, 

stains & discoloration.  

 

 

END OF SECTION  073350 
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SECTION 081433 – DOOR, FRAME AND HARDWARE 

 

PART 1 - GENERAL 

 

1.1_ SCOPE OF THIS SECTION: 
 

A. New rated fire door at Basement / Garage. 

 

B. New door hardware. 

 

1.2 RELATED WORK: 

 

A. Carpentry - see SECTION 061000. 

 

B. Paint - see SECTION 099200. 

 

1.3 SUBMITTALS: 

 

A. Make submittals in accordance with SECTION 013300. 

 

B. Submit product and technical literature on all materials in this Section: 
 

1.4 QUALIFICATIONS: 

 

A. Subcontractors, superintendents, workers and other persons or entities involved in 

managing or performing the work shall be qualified as specified and shall not be 

permitted to perform the work if not so qualified. 

 

B. Submit qualifications of subcontractors, fabricators or suppliers proposed for the work 

for approval prior to employment. 

  

 

PART 2 - PRODUCTS 

 

2.1 NEW DOOR & FRAME: 

 

A. Door & frame assembly shall be fire rated for 90 min.: 3’-0” x 6’-8”.  

 

B. Door shall be 18 ga. galv. steel.   Frame shall be 16 ga. galv. steel.  

 

 

2.2 DOOR HARDWARE: 

 

A. New hardware shall be residential duty hardware:  
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  Entrance lock: bored lockset with lever handle. Provide all related strikes & escutcheons. 

  

  2. Butt hinges: ball bearing, heavy duty, non removable pin. 

 

  3. Provide new weatherstripping: 5” wide alum. saddle, bottom surface door sweep, 

bulb type weatherstripping at jambs & head. 

 

  4. Door Hardware finish shall be satin chrome. 

 

 C. Manufacturers shall be:  Schlage, York, Russwin, Baldwin or of similar quality. 

 

  

PART 3 - EXECUTION 

 

3.1 PREPARATION: 

 

A. Review and confirm measurements of all doors and existing frame openings. Coordinate 

modifications with field conditions and provide adjustments to restore operation of the 

new doors into ex’g. frames. 

 

B. Verify all hardware requirements and test fit hardware onto ex’g. jambs and heads. 

 

C. Identify nature of door obstructions and adjust door or hardware for proper operation. 

 

3.2 NEW DOOR: 

 

A. Doors shall be fully warrantied by the fabricator for a period of 2 years against dis- 

assembly, mis-alignment, component loosening, splitting and warping under normal use 

conditions.   

 

 B. Install doors & frame doors into new rated gyp.wallboard partition. Coord. location & 

frame throat size. with partition. 

 

3.3 INSTALLING HARDWARE: 

 

A. Install hardware. Provide a complete assembly for a properly operating door with smooth 

reliable closing & locking performance. 

 

 

 

END OF SECTION 081443 
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SECTION 092900 - GYPSUM BOARD 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Interior gypsum board for walls and ceilings. 

B. Related Requirements: 

1. Section 099000 "Painting" for interior walls and ceilings. 

1.3 ACTION SUBMITTALS 

A. Product Data:  For each type of product. 

1.4 DELIVERY, STORAGE AND HANDLING 

A. Store materials inside under cover and keep them dry and protected against weather, 

condensation, direct sunlight, construction traffic, and other potential causes of damage.  Stack 

panels flat and supported on risers on a flat platform to prevent sagging. 

1.5 FIELD CONDITIONS 

A. Environmental Limitations:  Comply with ASTM C 840 requirements or gypsum board 

manufacturer's written recommendations, whichever are more stringent. 

B. Do not install paper-faced gypsum panels until installation areas are enclosed and conditioned. 

C. Do not install panels that are wet, those that are moisture damaged, and those that are mold 

damaged. 

1. Indications that panels are wet or moisture damaged include, but are not limited to, 

discoloration, sagging, or irregular shape. 

2. Indications that panels are mold damaged include, but are not limited to, fuzzy or 

splotchy surface contamination and discoloration. 
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PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Fire-Resistance-Rated Assemblies:  For fire-resistance-rated assemblies, provide materials and 

construction identical to those tested in assembly indicated according to ASTM E 119 by an 

independent testing agency. 

B. Low-Emitting Materials:  For ceiling and wall assemblies, provide materials and construction 

identical to those tested in assembly and complying with the testing and product requirements of 

the California Department of Health Services' "Standard Practice for the Testing of Volatile 

Organic Emissions from Various Sources Using Small-Scale Environmental Chambers." 

2.2 GYPSUM BOARD, GENERAL 

A. Recycled Content of Gypsum Panel Products:  Postconsumer recycled content plus one-half of 

preconsumer recycled content not less than 99 percent. 

B. Regional Materials:  Gypsum panel products shall be manufactured within 500 miles  of Project 

site from materials that have been extracted, harvested, or recovered, as well as manufactured, 

within 500 miles of Project site. 

C. Regional Materials:  Gypsum panel products shall be manufactured within 500 miles  of Project 

site. 

D. Size:  Provide maximum lengths and widths available that will minimize joints in each area and 

that correspond with support system indicated. 

2.3 INTERIOR GYPSUM BOARD 

A. Manufacturers:  Subject to compliance with requirements, available manufacturers offering 

products that may be incorporated into the Work include, but are not limited to, the following: 

1. American Gypsum. 

2. CertainTeed Corp. 

3. Georgia-Pacific Gypsum LLC. 

4. Lafarge North America Inc. 

5. National Gypsum Company. 

6. PABCO Gypsum. 

7. Temple-Inland. 

8. USG Corporation. 

B. Gypsum Wallboard:  ASTM C 1396/C 1396M. 

1. Thickness: 5/8”  

2. Long Edges:  Tapered. 
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C. Moisture and Mold Resistance:  

1. Per ASTM C473, the average water absorption for panels is not greater than 5% by 

weight after 2 hour immersion. 

2. For use in all bath rooms and high moisture areas 

2.4 TRIM ACCESSORIES 

A. Interior Trim:  ASTM C 1047. 

1. Material:  Galvanized or aluminum-coated steel sheet, rolled zinc, plastic, or paper-faced 

galvanized steel sheet. 

2. Shapes: 

a. Cornerbead. 

b. Bullnose bead. 

c. LC-Bead:  J-shaped; exposed long flange receives joint compound. 

d. L-Bead:  L-shaped; exposed long flange receives joint compound. 

e. U-Bead:  J-shaped; exposed short flange does not receive joint compound. 

f. Expansion (control) joint. 

g. Curved-Edge Cornerbead:  With notched or flexible flanges. 

2.5 JOINT TREATMENT MATERIALS 

A. General:  Comply with ASTM C 475/C 475M. 

B. Joint Tape: 

1. Interior Gypsum Board:  Paper. 

2. Exterior Gypsum Soffit Board:  Paper. 

3. Glass-Mat Gypsum Sheathing Board:  10-by-10 glass mesh. 

4. Tile Backing Panels:  As recommended by panel manufacturer. 

C. Joint Compound for Interior Gypsum Board:  For each coat use formulation that is compatible 

with other compounds applied on previous or for successive coats. 

1. Prefilling:  At open joints, rounded or beveled panel edges, and damaged surface areas, 

use setting-type taping compound. 

2. Embedding and First Coat:  For embedding tape and first coat on joints, fasteners, and 

trim flanges, use setting-type taping, drying-type or all-purpose compound. 

a. Use setting-type compound for installing paper-faced metal trim accessories. 

3. Fill Coat:  For second coat, use setting-type, sandable topping, drying-type or all-purpose 

compound. 

4. Finish Coat:  For third coat, use setting-type, sandable topping, drying-type or all-purpose 

compound. 



CONTRACT NO. 21-527 

DIVISION 9-FINISHES 

 

GYPSUM BOARD 092900 - 4 

2.6 AUXILIARY MATERIALS 

A. General:  Provide auxiliary materials that comply with referenced installation standards and 

manufacturer's written recommendations. 

B. Laminating Adhesive:  Adhesive or joint compound recommended for directly adhering 

gypsum panels to continuous substrate. 

1. Laminating adhesive shall have a VOC content of 50 g/L or less when calculated 

according to 40 CFR 59, Subpart D (EPA Method 24). 

2. Laminating adhesive shall comply with the testing and product requirements of the 

California Department of Health Services' "Standard Practice for the Testing of Volatile 

Organic Emissions from Various Sources Using Small-Scale Environmental Chambers." 

C. Steel Drill Screws:  ASTM C 1002, unless otherwise indicated. 

1. Use screws complying with ASTM C 954 for fastening panels to steel members from 

0.033 to 0.112 inch thick. 

2. For fastening cementitious backer units, use screws of type and size recommended by 

panel manufacturer. 

D. Thermal Insulation:  As specified in Section 072100 "Thermal Insulation." 

E. Vapor Retarder:  As specified in Section 072100 "Thermal Insulation." 

2.7 EXAMINATION 

A. Examine areas and substrates including welded hollow-metal frames and framing, with Installer 

present, for compliance with requirements and other conditions affecting performance. 

B. Examine panels before installation.  Reject panels that are wet, moisture damaged, and mold 

damaged. 

C. Proceed with installation only after unsatisfactory conditions have been corrected. 

2.8 APPLYING AND FINISHING PANELS, GENERAL 

A. Comply with ASTM C 840. 

B. Install ceiling panels across framing to minimize the number of abutting end joints and to avoid 

abutting end joints in central area of each ceiling.  Stagger abutting end joints of adjacent panels 

not less than one framing member. 

C. Install panels with face side out.  Butt panels together for a light contact at edges and ends with 

not more than 1/16 inch of open space between panels.  Do not force into place. 

D. Locate edge and end joints over supports, except in ceiling applications where intermediate 

supports or gypsum board back-blocking is provided behind end joints.  Do not place tapered 
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edges against cut edges or ends.  Stagger vertical joints on opposite sides of partitions.  Do not 

make joints other than control joints at corners of framed openings. 

E. Form control and expansion joints with space between edges of adjoining gypsum panels. 

F. Cover both faces of support framing with gypsum panels in concealed spaces (above ceilings, 

etc.), except in chases braced internally. 

1. Unless concealed application is indicated or required for sound, fire, air, or smoke 

ratings, coverage may be accomplished with scraps of not less than 8 sq. ft. in area. 

2. Fit gypsum panels around ducts, pipes, and conduits. 

3. Where partitions intersect structural members projecting below underside of floor/roof 

slabs and decks, cut gypsum panels to fit profile formed by structural members; allow 

1/4- to 3/8-inch- wide joints to install sealant. 

G. Isolate perimeter of gypsum board applied to non-load-bearing partitions at structural 

abutments, except floors.  Provide 1/4- to 1/2-inch- wide spaces at these locations and trim 

edges with edge trim where edges of panels are exposed.  Seal joints between edges and 

abutting structural surfaces with acoustical sealant. 

H. Attachment to Steel Framing:  Attach panels so leading edge or end of each panel is attached to 

open (unsupported) edges of stud flanges first. 

I. Wood Framing:  Install gypsum panels over wood framing, with floating internal corner 

construction.  Do not attach gypsum panels across the flat grain of wide-dimension lumber, 

including floor joists and headers.  Float gypsum panels over these members or provide control 

joints to counteract wood shrinkage. 

J. STC-Rated Assemblies:  Seal construction at perimeters, behind control joints, and at openings 

and penetrations with a continuous bead of acoustical sealant.  Install acoustical sealant at both 

faces of partitions at perimeters and through penetrations.  Comply with ASTM C 919 and with 

manufacturer's written recommendations for locating edge trim and closing off sound-flanking 

paths around or through assemblies, including sealing partitions above acoustical ceilings. 

K. Install sound attenuation blankets before installing gypsum panels unless blankets are readily 

installed after panels have been installed on one side. 

2.9 APPLYING INTERIOR GYPSUM BOARD 

A. Install interior gypsum board in the following locations: 

1. Wallboard Type:  As indicated on Drawings. 

B. Single-Layer Application: 

1. On ceilings, apply gypsum panels before wall/partition board application to greatest 

extent possible and at right angles to framing unless otherwise indicated. 

2. On partitions/walls, apply gypsum panels vertically (parallel to framing) unless otherwise 

indicated or required by fire-resistance-rated assembly, and minimize end joints. 
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a. Stagger abutting end joints not less than one framing member in alternate courses 

of panels. 

b. At stairwells and other high walls, install panels horizontally unless otherwise 

indicated or required by fire-resistance-rated assembly. 

3. On Z-furring members, apply gypsum panels vertically (parallel to framing) with no end 

joints.  Locate edge joints over furring members. 

4. Fastening Methods:  Apply gypsum panels to supports with steel drill screws. 

2.10 INSTALLING TRIM ACCESSORIES 

A. General:  For trim with back flanges intended for fasteners, attach to framing with same 

fasteners used for panels.  Otherwise, attach trim according to manufacturer's written 

instructions. 

B. Interior Trim:  Install in the following locations: 

1. Cornerbead:  Use at outside corners. 

2. L-Bead:  Use where indicated. 

2.11 FINISHING GYPSUM BOARD 

A. General:  Treat gypsum board joints, interior angles, edge trim, control joints, penetrations, 

fastener heads, surface defects, and elsewhere as required to prepare gypsum board surfaces for 

decoration.  Promptly remove residual joint compound from adjacent surfaces. 

B. Apply joint tape over gypsum board joints, except for trim products specifically indicated as not 

intended to receive tape. 

C. Gypsum Board Finish Levels:  Finish panels to levels indicated below and according to 

ASTM C 840: 

1. Level 4:  At panel surfaces that will be exposed to view unless otherwise indicated. 

a. Primer and its application to surfaces are specified in Section 099100 "Interior 

Painting." 

2.12 PROTECTION 

A. Protect adjacent surfaces from drywall compound and promptly remove from floors and other 

non-drywall surfaces.  Repair surfaces stained, marred, or otherwise damaged during drywall 

application. 

B. Protect installed products from damage from weather, condensation, direct sunlight, 

construction, and other causes during remainder of the construction period. 
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C. Remove and replace panels that are wet, moisture damaged, and mold damaged. 

1. Indications that panels are wet or moisture damaged include, but are not limited to, 

discoloration, sagging, or irregular shape. 

2. Indications that panels are mold damaged include, but are not limited to, fuzzy or 

splotchy surface contamination and discoloration. 

 

END OF SECTION 092900 
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SECTION 096516 – RESILIENT FLOORING 

 

PART 1 - GENERAL 

 

1.1 SCOPE OF THIS SECTION: 

 

A. Resilient vinyl strip plank flooring. 

 

B. Adhesives. 

 

C. Spare flooring strips. 

 

1.2 RELATED WORK: 

 

A. Carpentry - see Section 061000. 

 

1.3 SUBMITTALS: 

 

A. Make submissions in accordance with SECTION 013300. 

 

B. Submit samples of strip flooring color selections. 

 

C. Submit product data for adhesives. 

 

D. Prepare samples of strop flooring at the project site for review. 

 

1.4 STANDARDS: 

 

A. Follow manufacturer’s guidelines proper layout, preparation & installation. 

 

 

PART 2 - PRODUCTS 

 

2.1 RESILINT STRIP VINYL FLOORING: 

 

A. Flooring shall be:  Shaw Contract ‘LVT’ Commercial grade Vinyl flooring with 

‘ExoGuard’ finish. Application shall be direct glue down.  

 

B. Style shall be: ‘Terrain 12’, simulated wood grain. Color shall be: ‘Bare’ # 64200.  

 Thickness shall be:  12 mil.  Size shall be:  6” x 48”.  

 

C. Adhesive shall be:  Shaw 4100 or S150. Installation pattern shall be: staggered. 
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2.2 SPARE TILE: 

 

A. Furnish 15 s.f. spare floor product. 

 

B. Furnish 1 gallon of spare adhesive. 

 

 

PART 3 - EXECUTION 

 

3.1 SURFACES TO RECEIVE FLOORING: 

 

A. Floor surfaces to receive flooring shall be cleaned of all contaminants as: grease, dirt, 

adhesives, mortars and other contaminating surfaces that will compromise new 

adhesive performance. 

 

 B. Floor surfaces shall be free of objects that will telegraph through the flooring product 

and be visible as a deformity in the surface.  

 

C. Inspect floor surfaces to determine that they are clean, level and absolutely well suited 

to a uniform flooring application and adhesion. Apply patching compounds to repair 

voids in the substrate surfaces prior to applying adhesives. 

 

3.2 LAYOUT AND INSTALLATION: 

 

A. Layout flooring strips in advance of installation and review alignment and existing 

condition irregularities with the Owners field representative. Perform ‘snap line’ 

layouts for review and make several adjustments as required to achieve proper layout 

and alignments. 

 

B. Review alignment of flooring strips and random ‘stagger’ pattern with field rep. prior 

to setting flooring.  

 

C. Apply adhesive per manufacturer’s recommendations and instructions. Follow 

recommendations for areas to be adhered at a single time.  

 

D. Begin setting flooring at the centerline of the room length, and progress symmetrically 

outward to the sides. Maintain a symmetrical and uniform parallel distance from the 

center. Flooring strips at the side walls shall be uniform thickness and joints shall be 

parallel to the side walls. 

 

E. Allow floor and adhesive to properly cure and set prior to applying traffic. Clean floor 

of all debris and objects. Protect finished flooring with plastic sheeting, heavy 

cardboard or Masonite cover boards, taped in place. 

 

 END OF SECTION 096516 
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SECTION 099100 – PAINTING AND FINISHES 

 

 

PART 1 - GENERAL 

 

1.1 SCOPE OF THIS SECTION 

 

     A. Painting walls, trims & mouldings.  

 

     B. Refinishing wood floors.  

 

1.2 RELATED WORK: 

 

A. Gypsum wallboard - see SECTION 092900 
 

1.3 DEFINITIONS 

 

A. General:  Standard coating terms defined in ASTM D 16 apply to this Section. 

 

1. Flat refers to a lusterless or matte finish with a gloss range below 15 when 

measured at an 85-degree meter. 

2. Eggshell refers to low-sheen finish with a gloss range between 5 and 20 when 

measured at a 60-degree meter. 

3. Satin refers to low-sheen finish with a gloss range between 15 and 35 when 

measured at a 60-degree meter. 

4. Semigloss refers to medium-sheen finish with a gloss range between 30 and 65 

when measured at a 60-degree meter. 

5. Full gloss refers to high-sheen finish with a gloss range more than 65 when 

measured at a 60-degree meter. 

 

1.4 SUBMITTALS 

 

A. Product Data: For each paint system specified.   

1. Material List:  Provide an inclusive list of required coating materials.  Indicate 

each material and cross-reference specific coating, finish system, and application.  

Identify each material by manufacturer's catalog number and classification. 

2. Manufacturer's Information:  Provide manufacturer's technical information, 

including label analysis and instructions for handling, storing, and applying each 

coating material proposed for use. 

3. Certification by the manufacturer that products supplied comply with local 

regulations controlling use of volatile organic compounds (VOCs). 

 

B. Samples for Initial Selection:  Manufacturer's color charts showing the full range of 

colors available for each type of finish-coat material indicated. 
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C. Samples per Architect specified Manufacturer and color for approval. 

 

D. Qualification Data: For firms and persons specified in the "Quality Assurance" Article 

to demonstrate their capabilities and experience.  Include lists of completed projects 

with project names and addresses, names and addresses of architects and owners, and 

other information specified. 

 

1.5 QUALITY ASSURANCE 

 

A. Applicator Qualifications: Engage an experienced applicator who has completed 

painting system applications similar in material and extent to that indicated for this 

Project with a record of successful in-service performance. 

 

B. Source Limitations: Obtain primers, and undercoat materials for each coating system 

from the same manufacturer as the finish coats. 

 

1.6 DELIVERY, STORAGE, AND HANDLING 

 

A. Deliver materials to the Project Site in manufacturer's original, unopened packages and 

containers bearing manufacturer's name and label, and the following information:  

1. Product name or title of material. 

2. Product description (generic classification or binder type). 

3. Manufacturer's stock number and date of manufacture. 

4. Contents by volume, for pigment and vehicle constituents. 

5. Thinning instructions. 

6. Application instructions. 

7. Color name and number. 

8. VOC content. 

B. Store materials not in use in tightly covered containers in a well-ventilated area at a 

minimum ambient temperature of 45 deg F.  Maintain containers used in storage in a 

clean condition, free of foreign materials and residue.  

1. Protect from freezing.  Keep storage area neat and orderly.  Remove oily rags and 

waste daily.  Protect workers and work areas from fire and health hazards 

resulting from handling, mixing, and application. 

 

1.7 PROJECT CONDITIONS 

 

A. Apply water-based paints only when the temperature of surfaces to be painted and 

surrounding air temperatures are between 50 and 90 deg F. 

 

B. Apply solvent-thinned paints only when the temperature of surfaces to be painted and 

surrounding air temperatures are between 45 and 95 deg F. 

 

1.8 EXTRA MATERIALS 

 



CONTRACT NO. 21-527 

DIVISION 9-FINISHES 

   

PAINTING AND FINISHES 099100 - 3 

A. Furnish extra paint materials from the same production run as the materials applied in 

the quantities described below.  Package paint materials in unopened, factory-sealed 

containers for storage and identify with labels describing contents.  Deliver extra 

materials to the Owner.  

1. Quantity:  Furnish the Owner with an additional 5 percent, but not less than 2 gal. 

or 1 case, as appropriate, of each material and color applied. 

 

 

PART 2 - PRODUCTS 

 

2.1 MANUFACTURERS 

 

A. Products:  Subject to compliance with requirements, provide one of the products in the 

finish schedules, or approved equal. Underlined name indicates manufacturer specified 

herein for the purpose of establishing a standard of quality. 

1. Manufacturers Names:  

a. Benjamin Moore & Co. 

b.    Sherwin Williams 

c.    Behr Co. 

 

2.2 PAINT MATERIALS, GENERAL 

 

A. Material Compatibility: Provide primers, undercoats, and finish-coat materials that are 

compatible with one another and the substrates indicated under conditions of service 

and application, as demonstrated by manufacturer based on testing and field experience. 

 

B. Material Quality: Provide manufacturer's best-quality paint material of the various 

coating types specified.  Paint-material containers not displaying manufacturer's product 

identification will not be acceptable. 

 

C. Colors:  Provide color selections made by the architect. 

 

D. Paint Criteria: 

1. For architectural paints, coatings and primers applied to interior walls and 

ceilings: do not exceed the VOC content limits established in Green Seal Standard 

GS-11, paints, First Edition, May 20, 1993: Flats: 50g/L, Non-flats: 150 g/L.  

2. For anti-corrosive and anti-rust paints applied to interior metal substrates: do not 

exceed the VOC contents limit of 250 g/L established in Green Seal Standard GC-

03, Anti-Corrosive Paints, Second Edition, January 7, 1997.  

3. For clear wood finishes, floor coatings, stains, and shellacs applied to interior 

elements: Do not exceed the VOC content limits established in south coast Air 

Quality Management District (SCAQMD) Rule 1113, Architectural Coatings, 

rules in effect on January 1, 2004:  

a. Clear wood finishes: varnish 350 g/L; lacquer 550 g/L 
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b. Floor coatings: 100 g/L 

c. Sealers: waterproofing sealers 250 g/L; sanding sealers 275 g/L; all other 

sealers 200 g/L. 

d. Shellacs: Clear 730 g/L; pigmented 550 g/L 

e. Stains: 250 g/L 

2.2  FLOOR REFINISHING 

A. Floor refinishing materials shall be by Minwax, Cabots, Benjamin Moore or equal. 

B. Products shall include: 

 1.  Stains to match ex’g floor colors. 

2.  Polyurethane floor finish to match the sheen & lustre of the ex’g. conditions. 

  

 

PART 3 - EXECUTION 

 

3.1 EXAMINATION 

 

A. Examine substrates, areas, and conditions, with the Applicator present, under which 

painting will be performed for compliance with paint application requirements. 

1. Do not begin to apply paint until unsatisfactory conditions have been corrected 

and surfaces receiving paint are thoroughly dry. 

2. Start of painting will be construed as the Applicator's acceptance of surfaces and 

conditions within a particular area. 

 

B. Coordination of Work:  Review other Sections in which primers are provided to ensure 

compatibility of the total system for various substrates.  On request, furnish information 

on characteristics of finish materials to ensure use of compatible primers. 

1. Notify the Architect about anticipated problems using the materials specified over 

substrates primed by others. 

 

3.2 PREPARATION 

 

A. General: Remove hardware and hardware accessories, plates, machined surfaces, 

lighting fixtures, and similar items already installed that are not to be painted. If removal 

is impractical or impossible because of the size or weight of the item, provide surface-

applied protection before surface preparation and painting. 

1. After completing painting operations in each space or area, reinstall items 

removed using workers skilled in the trades involved. 

 

B. Cleaning:  Before applying paint or other surface treatments, clean the substrates of 

substances that could impair the bond of the various coatings.  Remove oil and grease 
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before cleaning. 

1. Schedule cleaning and painting so dust and other contaminants from the cleaning 

process will not fall on wet, newly painted surfaces. 

 

C. Surface Preparation:  Clean and prepare surfaces to be painted according to 

manufacturer's written instructions for each particular substrate condition. 

 

D. Materials Preparation:  Mix and prepare paint materials according to manufacturer's 

written instructions. 

1. Maintain containers used in mixing and applying paint in a clean condition, free 

of foreign materials and residue. 

2. Stir material before application to produce a mixture of uniform density.  Stir as 

required during application.  Do not stir surface film into material.  If necessary, 

remove surface film and strain material before using. 

3. Use only thinners approved by paint manufacturer and only as recommended. 

 

3.3 APPLICATION 

 

A. General:  Apply paint according to manufacturer's written instructions.  Use applicators 

and techniques best suited for substrate and type of material being applied. 

1. Paint colors, surface treatments, and finishes are indicated in the schedules. 

2. Do not paint over dirt, rust, scale, grease, moisture, scuffed surfaces, or conditions 

detrimental to formation of a durable paint film. 

3. Provide finish coats that are compatible with primers used. 

4. The term "exposed surfaces" includes areas visible when permanent or built-in 

fixtures, convector covers, covers for finned-tube radiation, grilles, and similar 

components are in place.  Extend coatings in these areas, as required, to maintain 

the system integrity and provide desired protection. 

5. Finish doors on tops, bottoms, and side edges the same as exterior faces. 

 

B. Scheduling Painting:  Apply first coat to surfaces that have been cleaned, pretreated, or 

otherwise prepared for painting as soon as practicable after preparation and before 

subsequent surface deterioration.  

1. The number of coats and the film thickness required are the same regardless of 

application method.  Do not apply succeeding coats until the previous coat has 

cured as recommended by the manufacturer.  If sanding is required to produce a 

smooth, even surface according to manufacturer's written instructions, sand 

between applications. 

2. Omit primer on metal surfaces that have been shop primed and touchup painted. 

3. If undercoats, stains, or other conditions show through final coat of paint, apply 

additional coats until paint film is of uniform finish, color, and appearance.  Give 

special attention to ensure edges, corners, crevices, welds, and exposed fasteners 

receive a dry film thickness equivalent to that of flat surfaces. 

4. Allow sufficient time between successive coats to permit proper drying.  Do not 
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recoat surfaces until paint has dried to where it feels firm, does not deform or feel 

sticky under moderate thumb pressure, and where application of another coat of 

paint does not cause the undercoat to lift or lose adhesion. 

 

C. Application Procedures:  Apply paints and coatings by brush, roller, spray, or other 

applicators according to manufacturer's written instructions. 

1. Brushes:  Use brushes best suited for the type of material applied.  Use brush of 

appropriate size for the surface or item being painted. 

2. Rollers:  Use rollers of carpet, velvet back, or high-pile sheep's wool as 

recommended by the manufacturer for the material and texture required. 

3. Spray. 

 

D. Minimum Coating Thickness:  Apply paint materials no thinner than manufacturer's 

recommended spreading rate.  Provide the total dry film thickness of the entire system 

as recommended by the manufacturer. 

 

E. Prime Coats:  Before applying finish coats, apply a prime coat of material, as 

recommended by the manufacturer, to material that is required to be painted or finished 

and that has not been prime coated by others.  Recoat primed and sealed surfaces where 

evidence of suction spots or unsealed areas in first coat appears, to ensure a finish coat 

with no burn through or other defects due to insufficient sealing. 

 

F. Pigmented (Opaque) Finishes:  Completely cover surfaces as necessary to provide a 

smooth, opaque surface of uniform finish, color, appearance, and coverage.  Cloudiness, 

spotting, holidays, laps, brush marks, runs, sags, ropiness, or other surface imperfections 

will not be acceptable. 

 

G. Completed Work:  Match approved samples for color, texture, and coverage.  Remove, 

refinish, or repaint work not complying with requirements. 

 

3.4 CLEANING 

 

A. Cleanup:  At the end of each workday, remove empty cans, rags, rubbish, and other 

discarded paint materials from the site.  

1. After completing painting, clean glass and paint-spattered surfaces.  Remove 

spattered paint by washing and scraping.  Be careful not to scratch or damage 

adjacent finished surfaces. 

 

 

 

3.5 PROTECTION 

 

A. Protect work of other trades, whether being painted or not, against damage by painting.  

Correct damage by cleaning, repairing or replacing, and repainting, as approved by 

Architect. 
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B. Provide "Wet Paint" signs to protect newly painted finishes.  Remove temporary 

protective wrappings provided by others to protect their work after completing painting 

operations. 

1. At completion of construction activities of other trades, touch up and restore 

damaged or defaced painted surfaces.   

 

3.6 INTERIOR PAINT SCHEDULE 

A. Interior Gypsum Board Walls:  

1. Contractor shall spackle and tape all wall imperfections 

2. Prime coat: Behr Premium Plus paint & primer in one, eggshell 

3. Finish coat: Behr Premium Plus paint & primer in one, eggshell 

Note: Two coats required for all new gypsum board. 

4. Color: As noted on Paint Color Schedule. 

 

B. Interior doors, frames, trim, base molding, built in shelving, etc.: 

1. Contractor shall scuff sand & wipe all surfaces 

2. Prime coat: Behr Premium Plus paint & primer in one, semi-gloss 

3. Finish coat: Behr Premium Plus paint & primer in one, semi-gloss 

4. Color: White  

C. Interior Gypsum Board Walls in Baths  

1. Contractor shall spackle and tape all wall imperfections 

2. Prime coat: Behr Premium Plus paint & primer in one, semi-gloss 

3. Finish coat: Behr Premium Plus paint & primer in one, semi-gloss 

4. Color: Color: As noted on Paint Color Schedule. 

 

D. Ceilings. 

1. Contractor shall spackle and tape all wall imperfections 

2. Prime coat: Behr Premium Plus Interior Ceiling Paint, flat 

3. Finish coat: Behr Premium Plus Interior Ceiling Paint, flat 

4. Color: White. 

3.7  FLOOR REFINISHING 

A. Perform spot touch-up of scratches, gouges and discolorations at floors, saddles and misc. 

stained wood trims.  

 

B. Perform color tests on each condition to assess the best color and appearance match. 

C. Blend stains over areas in vicinity of wood damage to best diffuse the stain repair. 

D. Apply polyurethane finish to scratches, gouges and discoloration repairs only. 
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E. Blend polyurethane over areas in vicinity of wood damage to best diffuse the finish 

appearance to be relatively indistinguishable from the remainder of the floor. 

F. Clean floors and apply a light spray polish to unify sheen and lustre.  

 

 

END OF SECTION 099100 
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SECTION 112600 – KITCHEN AND BATHROOM CABINETS 

 

  

PART 1 - GENERAL 

 

1.1 SCOPE OF THIS SECTION:     

 

A. Kitchen and Bathroom Cabinets: Residential grade, wood & laminate clad, cabinets & 

laminate clad counters. 

  

1.2 RELATED WORK: 

 

A. Carpentry - see SECTION 061000. 

 

1.3 SUBMITTALS: 

 

A. Make submittals in accordance with SECTION 013300. 

 

B. Submit product data and cuts for: manufacturer, individual cabinet sizes, details, hinges, 

drawer slides, pull hardware & counter-tops. 

 

C.  Submit shop drawing for entire assembly showing coordination with walls and space.   

 

1.4 QUALIFICATIONS: 

 

A. Subcontractors, superintendents, workers and other persons or entities involved in 

managing or performing the work shall be qualified as described in GENERAL 

REQUIREMENTS and shall not be permitted to perform the work if not so qualified. 

 

1.5 GUARANTEE: 

 

A. The completed kitchen equipment assembly shall be guaranteed for a period of five years 

against any defects in materials or workmanship. 

 

B. Furnish a written guarantee upon completion of the work. 

 

 

PART 2 - PRODUCTS 

 

2.1   MANUFACTURER: 

 

A. System specified is: ‘Home Depot’, Hampton Bay Collection, ‘Madison’ Style, high 

quality kitchen components. Other local sources may be ‘Lowes’.  

 

B. Other acceptable manufacturers shall be equal in specifications, construction, details, 
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assembly and hardware quality, subject to evaluations and approval.  

 

2.2  CABINETS: 

 

A. Cabinet body construction shall be: 5/8” thick compressed particle board.  

 Counter-top substrate shell be 2 layers of 3/4” water–resistant plywood. 

 

B. Panels, doors, drawer fronts and end caps shall be: 5/8” thick clear wood or compressed 

particle board, milled to traditional ‘stile & rail’ profiles. 

 

C. Drawer boxes shall be: 9/16” thick compressed particle board. 

 

D. Shelves shall be: 9/16” thick compressed particle board. 

 

E. Standard toe kicks shall be: 5/8” thick compressed particle board. 

 

F. Handles shall be standard ‘4” hand loop’ handles typically available with the 

manufacturer’s standard series of cabinets. Handles shall be ‘oil rubbed bronze’ selected 

from a range of standard handles if available. 

 

H. Construction: All components shall be securely assembled using water-proof glues and 

stainless steel connectors. 

 

I. Finishes: All panels, doors, drawer fronts and end caps shall be in satin or low sheen, warm 

white color. Counter-top & self-edged finish shall be plastic laminate, horizontal grade, 

basic warm white or almond background with a ‘sand speckle’ pattern.   

 

 J. Custom size cabinets: certain overhead wall cabinets shall be custom sized to 

accommodate a 30” wide refrigerator & other limited wall areas. 

 

 K. Provide 5/8” thick compressed particle board closure panels to close gaps where they occur 

at the ends of cabinets and adjacent wall surfaces. 

 

2.3  HARDWARE: 

 

A. Hinges: Concealed, 125 degree opening, removable without tools. All nickel plate steel, 

fully adjustable in all axis, soft close feature, rated 200,000 cycles. 

 ‘Blumotion Clip-Top’ hinges. 

 

B. Drawer slides: Full extension, stainless steel, soft close feature. ‘Blumotion’ slides. 
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2.4  COUNTER-TOPS: 

 

A. Counters & edges shall be: plastic laminate, horizontal grade, basic warm white or almond 

background with a ‘sand speckle’ pattern.  

 

B. Backsplash shell be an integrated 4” high x 3/4” thick, plywood substrate, plastic laminate 

backsplash. Provide a sanitary cove corner where counter meets splash. Back splash shall 

wrap 3 sides of counter-top: back & both sides. Front edge of backsplash shall be flush 

with front edge of counter-top. 

 

C. Sink shall be an integrated double bowl sink with 4 holes for faucet and soap dispenser. 

Sink shall be: 16 ga. 304 # 4 brushed stainless steel. Sink size shall be: 32 3/8” x 18 1/4” 

overall size: (2) bowls at: 14 1/8” x 15 5/8” x 9” deep each. 

 

 

PART 3 - EXECUTION 

 

3.1  LAYOUT: 

 

A. Layout entire installation within built walls to confirm fit of all components and appliance 

prior to ordering all components. Verify all dimensions and clearances with Arch. 

 

3.2  INSTALLATION: 

 

A. Install cabinets and counter-tops level and plumb. Provide closure panels to conceal gaps at 

walls & corners. 

 

B. Securely anchor base and wall cabinets in place. Install closure angles where needed. Make 

all anchorages and connections secure. 

 

C. Adjust doors and drawers for proper operation. 

 

D. Clean finished installation, ready for routine maintenance. 

 

E. Furnish written guarantee. 

 

 

 END OF SECTION 112700 
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SECTION 220523 – GENERAL DUTY VALVES FOR PLUMBING PIPING 
 
PART 1 - GENERAL 
 
 
1.1 SUMMARY 

 
A. This Section includes the furnishing and installation of general duty valves for the domestic 

water piping. 
 

1.2 SUBMITTALS 
 
A. General:  Submit each item in this Article according to the Conditions of the Special Clauses. 
 
B. Product Data for each valve type.  Include body material, valve design, pressure and 

temperature classification, end connection details, seating materials, trim material and 
arrangement, dimensions and required clearances, and installation instructions.  Include list 
indicating valve and its application. 

 
1.3 QUALITY ASSURANCE 

 
A. ASME Compliance:  Comply with ASME B31.9 for building services piping and ASME B31.1 

for power piping. 
 

1.4 DELIVERY, STORAGE, AND HANDLING 
 
A. Prepare valves for shipping as follows: 

 
1. Protect internal parts against rust and corrosion. 
2. Protect threads, flange faces, grooves, and weld ends. 

 
B. Use the following precautions during storage: 

 
1. Maintain valve end protection. 
2. Store indoors and maintain valve temperature higher than ambient dew-point 

temperature.  If outdoor storage is necessary, store valves off the ground in watertight 
enclosures. 

 
 

PART 2 - PRODUCTS 
 
2.1 MANUFACTURERS 

 
A. Available Manufacturers:  Subject to compliance with requirements, manufacturers offering 

products that may be incorporated in the Work include, but are not limited to, the following: 
 
1. Ball Valves: 
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a. Crane Company; Valves and Fitting Division. 
b. NIBCO Inc. 
c. Stockham Valves & Fittings, Inc. 

 
2. Gate Valves: 

a. Crane Company; Valves and Fitting Division. 
b. Stockham Valves & Fittings, Inc. 

 
2.2 BASIC, COMMON FEATURES 

 
A. Pressure and Temperature Ratings:  As indicated in the "Application Schedule" of Part 3 of this 

Section and as required to suit system pressures and temperatures. 
 
B. Sizes:  Same size as upstream pipe, unless otherwise indicated. 
 
C. Operators:  Use specified operators and handwheels, except provide the following special 

operator features: 
 
1. Lever Handles:  For quarter-turn valves 6 inches and smaller. 

 
D. Threads:  ASME B1.20.1. 
 
E. Solder Joint:  ASME B16.18. 

 
2.3 BALL VALVES 

 
1. Ball Valves, 4 Inches and Smaller:  MSS SP-110, Class 150, 600-psi CWP, ASTM B 584 

bronze body and bonnet, 2-piece construction; chrome-plated brass ball, standard port for 
1/2-inch valves and smaller and conventional port for 3/4-inch valves and larger; 
blowout proof; bronze or brass stem; teflon seats and seals; threaded or soldered end 
connections:  Stockham Model S-206-BRI-R-T, or approved equal with extension stem 
when used for insulated pipe application.  

 
2. Operator:  Vinyl-covered steel lever handle. 

 
2.4 BRONZE GATE VALVES 
 

1. Valves 2-1/2” and smaller, Bronze, Rising-Stem, Solid Wedge, Union Bonnet Type, 
threaded, provide union for servicing: 

a. Stockham Model B-105 
b. Approved Equal 
 

2.5 HOSE VALVES 
 

1.     Heavy cast brass faucets with composition washer and ¾” hose connection   Chrome   
        Plated angle silcock for toilet room installations with removable operating handle key. 
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        Watts Inc., Nibco Inc., or approved equal.  
 

2.6 VACUUM BREAKERS 
 

1. Install vacuum breakers on water supply piping to hose bibs located in mechanical 
equipment rooms.  Vacuum breaker shall be Watts series 289 or approved equal.      

 
 
PART 3 - EXECUTION 
 
3.1 EXAMINATION 

 
A. Examine piping system for compliance with requirements for installation tolerances and other 

conditions affecting performance of valves.  Do not proceed with installation until 
unsatisfactory conditions have been corrected. 

 
B. Examine valve interior for cleanliness, freedom from foreign matter, and corrosion.  Remove 

special packing materials, such as blocks, used to prevent disc movement during shipping and 
handling. 

 
C. Operate valves from fully open to fully closed positions.  Examine guides and seats made 

accessible by such operation. 
 
D. Examine threads on valve and mating pipe for form and cleanliness. 
 
E. Examine mating flange faces for conditions that might cause leakage.  Check bolting for proper 

size, length, and material.  Check gasket material for proper size, material composition suitable 
for service, and freedom from defects and damage. 

 
F. Do not attempt to repair defective valves; replace with new valves. 

 
3.2 INSTALLATION 

 
A. Install valves as indicated, according to manufacturer's written instructions. 
 
B. Piping installation requirements are specified in other Division 15 Sections. 
 
C. Install valves with unions at each piece of equipment arranged to allow servicing, maintenance, 

and equipment removal without system shutdown. 
 
D. Locate valves for easy access and provide separate support where necessary. 
 
E. Install valves in horizontal piping with stem at or above the center of the pipe. 
 
F. Install valves in a position to allow full stem movement. 

 
3.3 SOLDERED CONNECTIONS 
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A. Cut tube square and to exact lengths. 
 
B. Clean end of tube to depth of valve socket with steel wool, sand cloth, or a steel wire brush to a 

bright finish.  Clean valve socket. 
 
C. Apply proper soldering flux in an even coat to inside of valve socket and outside of tube. 
 
D. Open gate valves to fully open position. 
 
E. Remove the cap and disc holder of swing check valves having composition discs. 
 
F. Insert tube into valve socket, making sure the end rests against the shoulder inside valve.  

Rotate tube or valve slightly to ensure even distribution of the flux. 
 
G. Apply heat evenly to outside of valve around joint until solder melts on contact.  Feed solder 

until it completely fills the joint around tube.  Avoid hot spots or overheating valve.  Once the 
solder starts cooling, remove excess amounts around the joint with a cloth or brush. 

 
3.4 THREADED CONNECTIONS 

 
A. Note the internal length of threads in valve ends and proximity of valve internal seat or wall to 

determine how far pipe should be threaded into valve. 
 
B. Align threads at point of assembly. 
 
C. Apply appropriate tape or thread compound to the external pipe threads, except where dry seal 

threading is specified. 
 
D. Assemble joint, wrench tight.  Wrench on valve shall be on the valve end into which the pipe is 

being threaded. 
 
3.5 APPLICATION SCHEDULE 

 
A. General Application:  Use ball for throttling duty.  Refer to piping system Specification 

Sections for specific valve applications and arrangements. 
 
B. Domestic Water Systems:  Use the following valve types: 
 

1. Ball Valves:  Class 150, 600-psi CWP, with stem extension. 
2. Gate Valves: Class 150, 600 psi CWP  

 
3.6 ADJUSTING 

 
A. Adjust or replace packing after piping systems have been tested and put into service, but before 

final adjusting and balancing.  Replace valves if leak persists. 
 
END OF SECTION 15100 



CONTRACT 21-527 
DIVISION 22 - PLUMBING 

PIPE INSULATION                                                                                                                                       220719 - 1 

 
SECTION 220719 – PLUMBING PIPING INSULATION 

 

PART 1 - GENERAL  

1.1 SECTION INCLUDES 

A. Piping insulation. 

B. Jackets and accessories. 

C. Insulation of new and existing work.  

1.2 REFERENCES 

A. ASTM C195 - Standard Specification for Mineral Fiber Thermal Insulating Cement. 

B. ASTM C449/C449M - Standard Specification for Mineral Fiber Hydraulic-Setting Thermal 
Insulating and Finishing Cement. 

C. ASTM C547 - Standard Specification for Mineral Fiber Preformed Pipe Insulation. 

D. ASTM C552 - Standard Specification for Cellular Glass Thermal Insulation. 

E. ASTM C578 - Standard Specification for Preformed, Cellular Polystyrene Thermal Insulation. 

F. ASTM E84 - Standard Test Method for Surface Burning Characteristics of Building Materials. 

G. NAIMA National Insulation Standards. 

H. NFPA 255 - Standard Method of Test of Surface Burning Characteristics of Building Materials. 

I. UL 723 - Standard for Test for Surface Burning Characteristics of Building Materials. 

1.3 SUBMITTALS FOR REVIEW 

A. Submittals as per contract requirements. 

B. Product Data:  Provide product description, thermal characteristics, list of materials and 
thickness for each service, and locations.   

C. Manufacturer's Instructions:  Indicate installation procedures that ensure acceptable 
workmanship and installation standards will be achieved. 

1.4 QUALITY ASSURANCE 

A. Manufacturer Qualifications:  Company specializing in manufacturing the Products specified in 
this section with minimum three years experience. 

1.5 REGULATORY REQUIREMENTS 

A. Conform to maximum flame spread/smoke developed rating of 25/50 in accordance with NFPA 
255. 

B. Insulation thickness shall comply with applicable Energy Conservation Codes. 

 

PART 2 - PRODUCTS 

2.1 ACCEPTABLE MANUFACTURERS 

A. Manufacturer:  Knauf  or equal   

B. Pex piping shall be insulated using flexible foam insulation Armacell, or approved equal ½”.  
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2.2 INSULATION 

A. Knauf Earthwool 1000˚ pipe insulation or approved equal meeting ASTM C547, ASTM C585,     
and ASTM C795 or approved equal. 

2.3 ACCESSORIES 

A. Insulation Bands: ¾" wide; 0.007 inch thick aluminum. 

B. Metal Jacket Bands: 3/8" wide; 0.015 inch thick aluminum. 

C. Insulating Cement:  ANSI/ASTM C195; hydraulic setting mineral wool. 

D. Finishing Cement: ASTM C449 

E. Fibrous Glass Cloth:  Untreated; 9 oz/sq. yd weight. 

F. Adhesives:  Compatible with insulation and fire retardant. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Verify that piping has been tested before applying insulation materials. 

B. Verify that surfaces are clean and dry, with all foreign material removed.  This includes but is 
not limited to water, oil, dirt, scale and rust.  Only insulation and finish materials including 
adhesive cements and mastic, which conform to the requirements of all-governing codes and 
ordinances, shall be used. 

3.2 INSTALLATION 

A. Install materials in accordance with manufacturer’s instructions and the best practice of the 
trade. 

B. On insulated piping insulate all fittings, valves, unions, flanges, strainers, flexible connections, 
expansion joints, etc. Fit insulation to pipe staggering longitudinal joints. Apply fabricated 
segments of insulation or pre-molded fitting insulation covers of equal thickness of adjoining 
pipe covering on fittings, valves, and other specialties. Vapor seal all exposed edges with jacket 
material and vapor barrier type adhesive on cold piping.  

C. Repair or replace any existing insulation and surface finish disturbed or damaged by installation 
of new work using materials to match existing. 

D. Apply insulation to completely cover metal surface.  Surface shall be applied to present a tight, 
smooth appearance.  Exposed Piping:  Locate insulation and cover seams in least visible 
locations. 

E. For hot piping conveying fluids 140 degrees F or less, and on insulated piping without vapor 
barrier, do not insulate flanges and unions at equipment, but bevel and seal ends of insulation. 

F. For hot piping conveying fluids over 140 degrees F, insulate flanges and unions at equipment.  
Neatly finish insulation at supports, protrusions, and interruptions. 

G. Do not use staples on vapor barrier insulation. 

H. Jackets: 

1. Indoor, Concealed or Exposed Applications:  Insulated pipes conveying fluids above 
ambient temperature shall have standard jackets, with or without vapor barrier, factory-
applied or field-applied.  Insulate fittings, joints, and valves with insulation of like 
material and thickness as adjoining pipe, and finish with glass cloth and adhesive.  
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I. Continue insulation through walls, sleeves, pipe hangers, and other pipe penetrations.  Finish at 
supports, protrusions, and interruptions.   

J. Pipe Exposed in Mechanical Equipment Rooms or Finished. Finish with glass cloth jacket. 

3.3 EXISTING WORK 

A. If applicable, Repair and/or replace all existing insulation where missing and/or damaged by 
new work.  Use materials to match existing.  

3.4 SCHEDULE 

 
 
 
 
 
 
 
 
 
 
 
 
END OF SECTION 220719 
 

Piping Type Pipe Size Insulation 
Thickness 

Domestic Hot 
Water 

A Up to 1” 1/2” 

  Above 1” 1/2” 
Domestic Cold 
Water 

A Up to 1 ¼”  1/2” 

  Above 1 ¼”  1/2” 
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SECTION 221116 - DOMESTIC WATER PIPING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Clauses, apply to this Section. 

1.2 SUMMARY 

A. This Section includes domestic water piping inside the building. 

1.3 PERFORMANCE REQUIREMENTS 

A. Provide components and installation capable of producing domestic water piping 
systems with 125 psig, unless otherwise indicated. 

1.4 QUALITY ASSURANCE 

A. Piping materials shall bear label, stamp, or other markings of specified testing agency. 

B. Comply with NSF 61, "Drinking Water System Components - Health Effects; 
Sections 1 through 9," for potable domestic water piping and components. 
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PART 2 - PRODUCTS 

2.1 MANUFACTURERS 
1. Manufacturers:  Subject to compliance with requirements, provide products by 

one of the manufacturers specified. 
2. Nibco, Mueller copper pipe and fittings, or equal 
3. As an alternate to copper the Contractor may use Uponor Aqua Pex with 

expansion rings and fittings system. 

2.2 PIPING MATERIALS 

A. Transition Couplings for Aboveground Pressure Piping: Coupling or other 
manufactured fitting the same size as, with pressure rating at least equal to and ends 
compatible with, piping to be joined. 

2.3 COPPER TUBE AND FITTINGS 
1. Comply with NSF 61, "Drinking Water System Components - Health Effects; 

Sections 1 through 9," for potable domestic water piping and components. 
2. Hard Copper Tube:  ASTM B 88, Types L, water tube, drawn temper. 

a. Copper Pressure Fittings:  ASME B16.18, cast-copper-alloy or ASME B16.22, 
wrought- copper, solder-joint fittings.  Furnish wrought-copper fittings if 
indicated. 

b. Copper Unions:  MSS SP-123, cast-copper-alloy, hexagonal-stock body, with ball-
and-socket, metal-to-metal seating surfaces, and solder-joint or threaded ends. 

3. Joints 
a. Soldered Joints:  Use ASTM B 813, water-flushable, lead-free flux; ASTM B 32, 

lead-free-alloy solder; and ASTM B 828 procedure, unless otherwise indicated.   
b. Threaded Joints: make up threaded joints with proper sealing compounds.  

Extruded-tee connections below can be used instead of tee fittings in copper 
tubing.  Delete if prohibited. 

4. Purge new piping and parts of existing domestic water piping that have been 
altered, extended, or repaired before placing into service.  Use purging and 
disinfecting procedures prescribed either AWWA C651 or AWWA C652.  Clean 
interior of domestic water piping system.  Remove dirt and debris as work 
progresses. 

2.4 VALVES 
1. Union Ball Valves:  MSS SP-122, with full-port ball, threaded detachable end 

connectors, and pressure rating not less than 125 psig at 73 deg F. 
2. Use bronze ball or gate valves for shutoff duty; Hose-end drain valves for drain 

duty. 
a. Ball Valves shall be Stockham Model S-206-BRI-R-T ball valves, or approved 

equal. 



CONTRACT NO. 21-527 
DIVISION 22 - PLUMBING 

DOMESTIC WATER PIPING 221116 - 3 

b. Gate Valves shall be Stockham Model B-105 bronze gate valves or approved 
equal.    

c. Sizes:  Same size as upstream pipe, unless otherwise indicated. 
3. Threads shall be according to ASME B1.20.1 and Solder Joints according to 

ASME B16.18. 
4. Install valves as indicated, according to manufacturer's written instructions with 

unions at each piece of equipment arranged to allow servicing, maintenance, and 
equipment removal without system shutdown.  Locate valves for easy access and 
provide separate support where necessary in horizontal piping with stem at or 
above the center of the pipe in a position to allow full stem movement.  

5. Automatic Flow Regulating Valve: Contractor shall furnish new Passively 
Activated, Automatic Flow Regulating Valve shall be Kobold, or equal, on the 
cold water supply to the tankless water heater downstream of the tap to the 
thermostatic mixing valve; Brass Construction; 

6. Contractor shall furnish and install Hot Water Extender Tempering Valve.  Valve shall be 
¾” Watts Series LF70A or equal. 
a. Install valve in cold water line to hot water extender tempering valve, to 

compensate for pressure drop through heater. 
b. Minimum Flow Requirements to Maintain Set Temperature: 2 gpm. 
c. Install pressure relief valve on the cold side of the tank-less coil before any valves. 

http://www.supplyhouse.com/Watts-0559129-1-2-LF70A-Lead-Free-Sweat-Tempering-Valve-120176-160176?gclid=CJb0leKv-dACFUxLDQod6CEPlQ
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PART 3 - EXECUTION 

3.1 PIPE AND FITTING APPLICATIONS 

A. Transition and special fittings with pressure ratings at least equal to piping rating may 
be used in applications below, unless otherwise indicated. 

B. Flanges may be used on aboveground piping, unless otherwise indicated. 

C. Domestic Water Piping, NPS 4 and Smaller:  Hard copper tube, Type L; copper 
pressure fittings; and soldered joints.   Or AQUA PEX. 

D. Aboveground Domestic Water Piping:  Use any of the following piping materials for 
each size range:   Or AQUA PEX. 

1. NPS 1 and Smaller:  Hard copper tube, Type L; copper pressure fittings; and 
soldered joints. 

2. NPS 1-1/4 and NPS 1-1/2:  Hard copper tube, Type L; copper pressure fittings; 
and soldered joints. 

3.2 VALVE APPLICATIONS 

A. Drawings indicate valve types to be used.  Where specific valve types are not indicated, 
the following requirements apply: 

1. Shutoff Duty:  Use bronze ball or gate valves for piping NPS 2 and smaller.  Use 
gate valves with flanged ends for piping NPS 2-1/2 and larger. 

2. Throttling Duty:  Use bronze ball or globe valves for piping NPS 2 and smaller.  
Use cast-iron butterfly valves with flanged ends for piping NPS 2-1/2 and larger. 

3. Drain Duty:  Hose-end drain valves. 

B. Install shutoff valve close to water main on each branch and riser serving plumbing 
fixtures or equipment, on each water supply to equipment, and on each water supply to 
plumbing fixtures that do not have supply stops.  Use ball or gate valves for piping 
NPS 2 and smaller.  NPS 1/2 or NPS 3/4 (DN 15 or DN 20) inlet, hose-end drain valves 
may be adequate for this application. 

C. Install drain valves for equipment at base of each water riser, at low points in horizontal 
piping, and where required to drain water piping. 

1. Install hose-end drain valves at low points in water mains, risers, and branches. 
2. Install stop-and-waste drain valves where indicated. 

3.3 PIPING INSTALLATION 
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A. Install shutoff valve, hose-end drain valve, strainer, pressure gage, and test tee with 
valve, inside the building at each domestic water service entrance.   

B. Install domestic water piping level with 0.25 percent slope downward toward drain and 
plumb. 

3.4 JOINT CONSTRUCTION 

A. Soldered Joints:  Use ASTM B 813, water-flushable, lead-free flux; ASTM B 32, lead-
free-alloy solder; and ASTM B 828 procedure, unless otherwise indicated. 

B. Threaded Joints: make up threaded joints with proper sealing compounds. 

C. UPONOR PEX, FOLLOW UPONOR GUIDELINES. 

3.5 HANGER AND SUPPORT INSTALLATION 

A. Install the following: 

1. Vertical Piping:  MSS Type 8 or Type 42, clamps. 
2. Individual, Straight, Horizontal Piping Runs:  According to the following: 

a. 100 Feet and Less:  MSS Type 1, adjustable, steel clevis hangers. 
b. Longer Than 100 Feet:  MSS Type 43, adjustable roller hangers. 
c. Longer Than 100 Feet:  MSS Type 49, spring cushion rolls, if indicated. 

3. Multiple, Straight, Horizontal Piping Runs 100 Feet or Longer:  MSS Type 44, 
pipe rolls.  Support pipe rolls on trapeze. 

4. Base of Vertical Piping:  MSS Type 52, spring hangers. 

B. Support vertical piping and tubing at base and at each floor. 

C. Rod diameter may be reduced 1 size for double-rod hangers, to a minimum of 3/8 inch. 

D. Install hangers for copper tubing with the following maximum horizontal spacing and 
minimum rod diameters: 

1. NPS 3/4 and Smaller:  60 inches with 3/8-inch rod. 
2. NPS 1 and NPS 1-1/4:  72 inches with 3/8-inch rod. 
3. NPS 1-1/2 and NPS 2:  96 inches with 3/8-inch rod. 
4. NPS 2-1/2:  108 inches with 1/2-inch rod. 
5. NPS 3 to NPS 5:  10 feet with 1/2-inch rod. 

E. Install supports for vertical copper tubing every 10 feet. 

F. Provide supports, guides, bends and protective sleeves suitable for  PEX piping 
systems. 
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3.6 CONNECTIONS 

A. Install piping adjacent to equipment and machines to allow service and maintenance. 

B. Connect domestic water piping to exterior water-service piping.  Use transition fitting to 
join dissimilar piping materials. 

C. Connect domestic water piping to water-service piping with shutoff valve, and extend 
and connect to the following: 
1. Plumbing Fixtures:  Cold- and hot-water supply piping in sizes indicated, but not 

smaller than required by plumbing code.  Refer to Division 22 Section "Plumbing 
Fixtures."  Valves shall be provide to isolate fixtures for service. 

2. Equipment:  Cold- and hot-water supply piping as indicated, but not smaller than 
equipment connections.  Provide shutoff valve and union for each connection.  
Use flanges instead of unions for NPS 2-1/2 and larger. 

3.7 FIELD QUALITY CONTROL 

A. Inspect domestic water piping as follows: 

1. Do not enclose, cover, or put piping into operation until it has been inspected and 
approved by authorities having jurisdiction.  Contractor responsible for fling for 
all permits required.  Town of Cortlandt. 

2. During installation, notify authorities having jurisdiction to schedule before 
inspection must be made.  Perform tests specified below in presence of authorities 
having jurisdiction: 

a. Roughing-in Inspection:  Arrange for inspection of piping before concealing 
or closing-in after roughing-in and before setting fixtures. 

b. Final Inspection:  Arrange final inspection for authorities having 
jurisdiction to observe tests specified below and to ensure compliance with 
requirements. 

3. Reinspection:  If authorities having jurisdiction find that piping will not pass test 
or inspection, make required corrections and arrange for reinspection, no 
additional payment will be made.. 

4. Reports:  Prepare inspection reports and have them signed by authorities having 
jurisdiction. 

B. Test domestic water piping as follows: 

1. Fill domestic water piping.  Check components to determine that they are not air 
bound and that piping is full of water. 

2. Test for leaks and defects in new piping and parts of existing piping that have 
been altered, extended, or repaired.  If testing is performed in segments, submit 
separate report for each test, complete with diagram of portion of piping tested. 
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3. Leave new, altered, extended, or replaced domestic water piping uncovered and 
unconcealed until it has been tested and approved.  Expose work that was covered 
or concealed before it was tested. 

4. Cap and subject piping to static water pressure of 50 psig above operating 
pressure, without exceeding pressure rating of piping system materials.  Isolate 
test source and allow to stand for four hours.  Leaks and loss in test pressure 
constitute defects that must be repaired. 

5. Repair leaks and defects with new materials and retest piping or portion thereof 
until satisfactory results are obtained. 

6. Prepare reports for tests and required corrective action. 

3.8 ADJUSTING 

A. Perform the following adjustments before operation: 

1. Close drain valves, hydrants, and hose bibs. 
2. Open shutoff valves to fully open position. 
3. Open throttling valves to proper setting. 
4. Remove plugs used during testing of piping and plugs used for temporary sealing 

of piping during installation. 
5. Remove and clean strainer screens.  Close drain valves and replace drain plugs. 
6. Remove filter cartridges from housings and verify that cartridges are as specified 

for application where used and are clean and ready for use. 
7. Check plumbing specialties and verify proper settings, adjustments, and 

operation. 

3.9 CLEANING 

A. Clean and disinfect potable and non-potable domestic water piping as follows: 

1. Purge new piping and parts of existing domestic water piping that have been 
altered, extended, or repaired before using. 

2. Use purging and disinfecting procedures prescribed by authorities having 
jurisdiction or, if methods are not prescribed, procedures described in either 
AWWA C651 or AWWA C652: 

B. Clean interior of domestic water piping system.  Remove dirt and debris as work 
progresses. 

END OF SECTION 221116 
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SECTION 221119 - DOMESTIC WATER PIPING SPECIALTIES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 
 
1. Domestic water expansion tank 
2. Hose bibs. 

1.3 ACTION SUBMITTALS 

A. Product Data:  For each type of product. 

B. Shop Drawings:  For domestic water piping specialties. 

1. Include diagrams for power, signal, and control wiring, if applicable. 

1.4 CLOSEOUT SUBMITTALS 

A. Operation and Maintenance Data:  For domestic water piping specialties to include in 
emergency, operation, and maintenance manuals. 

PART 2 - PRODUCTS 

2.1 GENERAL REQUIREMENTS FOR PIPING SPECIALTIES 

A. Potable-water piping and components shall comply with NSF 61[ and NSF 14].[  Mark "NSF-
pw" on plastic piping components.] 

2.2 PERFORMANCE REQUIREMENTS 

A. Minimum Working Pressure for Domestic Water Piping Specialties:  [125 psig (860 kPa)]. 

2.3 Expansion Tank: Shall be AMTROL THERM-X-TROL Model ST-5 or approved equal. 
Unit shall be factory pre-charged, operating temperature: 200 deg F, working pressure: 

http://www.homedepot.com/p/Amtrol-Therm-X-Trol-Expansion-Tank-ST-5/202268963?cm_mmc=Shopping%7cTHD%7cG%7c0%7cG-VF-PLA-D26P-WaterHeaters%7c&gclid=CMnf6bb_v9QCFdaNswodYQMP7Q&gclsrc=aw.ds
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50 psig,  3/4” system connection, 2 gallons tank volume, 0.45 acceptance factor, 
Butyl/EPDM diaphragm, and polypropylene liner material.  Unit shall be rated for 
domestic water application with NSF rating. 

2.4 HOSE BIBS 

A. Hose Bibs:  

Outdoor: ZURN® ANTI-SIPHON FROST-PROOF SILLCOCK, 1/2X6 IN., CHROME 
1. Z1345 Exposed non-freeze antisiphon automatic draining wall faucet complete with 

exterior chrome finish, brass casing, all bronze interior parts, anti-siphon integral vacuum 
breaker, operating rod with free-floating compression closure valve, wall support, 
replaceable seat washer, combination 1/2 [13] female solder inlet and 1/2 [13] male IP 
inlet connection, and 3/4 [19] male hose connection. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Install water-control valves with inlet and outlet shutoff valves.  Install pressure gages on inlet 
and outlet. 

B. Adjust all new material and equipment as needed. 

3.2 CONNECTIONS 

A. Comply with requirements for ground equipment in Section 260526 "Grounding and Bonding 
for Electrical Systems." 

3.3 FIELD QUALITY CONTROL 

A. Domestic water piping specialties will be considered defective if they do not pass tests and 
inspections. 

 

END OF SECTION 221119 

https://www.ebarnett.com/Sku/263508?cid=SHOP_Barnett_ALL_C&CATARGETID=120259710000122910&cadevice=c&gclid=CJXX_Nf_v9QCFZ5XDQodLb8LtA
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SECTION 221316 - SANITARY WASTE AND VENT PIPING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Contractor shall check entire building sanitary mains for leaks after new fixtures are 
installed.  All repairs to leaks shall be under Item W800 MAW.   (See FIELD QUALITY 
CONTROL Section of this Specification for details on Sanitary System Testing). 
 

1.3 PERFORMANCE REQUIREMENTS 

A. Components and installation shall be capable of withstanding the following minimum working 
pressure unless otherwise indicated: 

1. Soil, Waste, and Vent Piping:  10-foot head of water. 

1.4 ACTION SUBMITTALS 

A. Product Data:  For each type of product indicated. 

B. Shop Drawings:  Submittals: Product Data for pipe, tube, fittings, and couplings. 

C. Shop Drawings:  For waste and vent/fresh air inlet drainage system, include plans, elevations, 
sections, and details. 

D. INFORMATIONAL SUBMITTALS 

E. Field quality-control reports. 

1.5 Cleaning and Inspections of Existing Waste Piping: 

A. Existing waste piping designated to remain shall be cleaned and inspected prior to re-use.  The 
piping is, specifically, the  
1. Sections of  buried sub grade building sanitary waste from the building out to street.  Pipe 

shall be snaked, jet cleaned and inspected with a TV camera scope prior to re-use.  



CONTRACT 21-527 
DIVISION 22 - PLUMBING 

SANITARY WASTE AND VENT PIPING 221316 - 2 

Contractor shall provide all service required and provide video and simple report to 
document the completion of this work.     

PART 2 - PRODUCTS 

2.1 HUB-AND-SPIGOT, CAST-IRON SOIL PIPE AND FITTINGS 

A. Pipe and Fittings:  ASTM A 74, [Service] [and] [Extra Heavy] class. 

B. Gaskets:  ASTM C 564, rubber. 

C. Calking Materials:  ASTM B 29, pure lead and oakum or hemp fiber. 

2.2 HUBLESS, CAST-IRON SOIL PIPE AND FITTINGS 

A. Pipe and Fittings:  ASTM A 888 or CISPI 301. 

B. Sovent Stack Fittings:  ASME B16.45 or ASSE 1043, hubless, cast-iron aerator and deaerator 
drainage fittings. 

C. CISPI, Hubless-Piping Couplings: 

1. Standards:  ASTM C 1277 and CISPI 310. 
2. Description:  Stainless-steel corrugated shield with stainless-steel bands and tightening 

devices; and ASTM C 564, rubber sleeve with integral, center pipe stop. 

D. Heavy-Duty, Hubless-Piping Couplings: 

1. Standards:  ASTM C 1277 and ASTM C 1540. 
2. Description:  Stainless-steel shield with stainless-steel bands and tightening devices; and 

ASTM C 564, rubber sleeve with integral, center pipe stop. 

E. Cast-Iron, Hubless-Piping Couplings: 

1. Standard:  ASTM C 1277. 
2. Description:  Two-piece ASTM A 48/A 48M, cast-iron housing; stainless-steel bolts and 

nuts; and ASTM C 564, rubber sleeve with integral, center pipe stop. 

PART 3 - EXECUTION 

3.1 JOINT CONSTRUCTION 

A. Plastic, Nonpressure-Piping, Solvent-Cement Joints:  Clean and dry joining surfaces.  Join pipe 
and fittings according to the following: 

1. Comply with ASTM F 402 for safe-handling practice of cleaners, primers, and solvent 
cements. 
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2. PVC Piping:  Join according to ASTM D 2855 and ASTM D 2665 Appendixes. 

3.2 CONNECTIONS 

A. Drawings indicate general arrangement of piping, fittings, and specialties. 

B. Connect soil and waste piping to exterior sanitary sewerage piping.  Use transition fitting to join 
dissimilar piping materials. 

C. Connect drainage and vent piping to the following: 

1. Plumbing Fixtures:  Connect drainage piping in sizes indicated, but not smaller than 
required by plumbing code. 

2. Plumbing Fixtures and Equipment:  Connect atmospheric vent piping in sizes indicated, 
but not smaller than required by authorities having jurisdiction. 

3. Plumbing Specialties:  Connect drainage and vent piping in sizes indicated, but not 
smaller than required by plumbing code. 

4. Install test tees (wall cleanouts) in conductors near floor and floor cleanouts with cover 
flush with floor. 

5. Comply with requirements cleanouts and drains.  
6. Equipment:  Connect drainage piping as indicated.  Provide shutoff valve if indicated and 

union for each connection.   

D. Where installing piping adjacent to equipment, allow space for service and maintenance of 
equipment. 

3.3 FIELD QUALITY CONTROL 

A. Reinspection:  If authorities having jurisdiction find that piping will not pass test or inspection, 
make required corrections and arrange for reinspection, no additional payment will be made.. 

B. Reports:  Prepare inspection reports and have them signed by authorities having jurisdiction. 

C. Test sanitary drainage and vent piping according to procedures of authorities having jurisdiction 
or, in absence of published procedures, as follows: 

1. Test for leaks and defects in new piping and parts of existing piping that have been 
altered, extended, or repaired.  If testing is performed in segments, submit separate report 
for each test, complete with diagram of portion of piping tested. 

2. Leave uncovered and unconcealed new, altered, extended, or replaced drainage and vent 
piping until it has been tested and approved.  Expose work that was covered or concealed 
before it was tested. 

3. Roughing-in Plumbing Test Procedure:  Test drainage and vent piping except outside 
leaders on completion of roughing-in.  Close openings in piping system and fill with 
water to point of overflow, but not less than 10-foot head of water (30 kPa).  From 15 
minutes before inspection starts to completion of inspection, water level must not drop.  
Inspect joints for leaks. 

4. Finished Plumbing Test Procedure:  After plumbing fixtures have been set and traps 
filled with water, test connections and prove they are gastight and watertight.  Plug vent-
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stack openings on roof and building drains where they leave building.  Introduce air into 
piping system equal to pressure of 1-inch wg (250 Pa).  Use U-tube or manometer 
inserted in trap of water closet to measure this pressure.  Air pressure must remain 
constant without introducing additional air throughout period of inspection.  Inspect 
plumbing fixture connections for gas and water leaks. 

5. Repair leaks and defects with new materials and retest piping, or portion thereof, until 
satisfactory results are obtained. 

6. Prepare reports for tests and required corrective action. 

3.4 CLEANING AND PROTECTION 

A. Clean interior of piping.  Remove dirt and debris as work progresses. 

B. Protect drains during remainder of construction period to avoid clogging with dirt and debris 
and to prevent damage from traffic and construction work. 

END OF SECTION 221316 
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SECTION 230719 – HVAC PIPING INSULATION 

 

PART 1 - GENERAL 

1.1 SUMMARY 

A. This Section includes furnishing and installing preformed, rigid and flexible pipe insulation; 
insulating cements; field-applied jackets; accessories and attachments. 

1.2 SUBMITTALS 

A. Product Data:  Identify thermal conductivity, thickness, and jackets (both factory and field 
applied, if any), for each type of product indicated. 

1.3 QUALITY ASSURANCE 

A. Fire-Test-Response Characteristics:  As determined by testing materials identical to those 
specified in this Section according to ASTM E 84, by a testing and inspecting agency 
acceptable to authorities having jurisdiction.  Factory label insulation and jacket materials and 
sealer and cement material containers with appropriate markings of applicable testing and 
inspecting agency. 

1. Insulation Installed Indoors:  Flame-spread rating of 25 or less and smoke-developed 
rating of 50 or less. 

1.4 COORDINATION 

A. Coordinate size and location of supports, hangers, and insulation shields. 

B. Coordinate clearance requirements with piping Installer for insulation application. 

1.5 SCHEDULING 

A. Schedule insulation application after testing piping systems and, where required,  Insulation 
application may begin on segments of piping that have satisfactory test results. 
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PART 2 - PRODUCTS 

2.1 INSULATION MATERIALS 

A. Mineral-Fiber Insulation:  Mineral fibers bonded with a thermosetting resin complying with the 
following: 

1. Preformed Pipe Insulation:  Comply with ASTM C 547, Type 1, with factory-applied, 
all-purpose, vapor-retarder jacket. 

2. Blanket Insulation:  Comply with ASTM C 553, Type II, without facing. 

3. Fire-Resistant Adhesive:  Comply with MIL-A-3316C in the following classes and 
grades: 

a. Class 1, Grade A for bonding glass cloth and tape to unfaced glass-fiber 
insulation, for sealing edges of glass-fiber insulation, and for bonding lagging 
cloth to unfaced glass-fiber insulation. 

b. Class 2, Grade A for bonding glass-fiber insulation to metal surfaces. 

4. Vapor-Retarder Mastics:  Fire- and water-resistant, vapor-retarder mastic for indoor 
applications.  Comply with MIL-C-19565C, Type II. 

5. Mineral-Fiber Insulating Cements:  Comply with ASTM C 195. 

6. Manufacturers:  Subject to compliance with requirements, provide products by one of the 
following:  Pipe insulation Knauf Ecose 1000F mineral fiber insulation, or approved 
equal.  Zeston 2000 PVC insulated fitting and valve covers with Hi-Lo temperature insert 
covers for heating hot water and chilled water service, Johns Manville International, or 
approved equal.  Other formed insultion fitting and valve covers may be used subject 
submission nd approval by the engineer.  For exposed areas the fitting cover must have a 
minimum kraft paper scrim vapor barrier and be formed for the type of fitting or valves 
to be insulted.  Cut pieces of straight pipe insulation for fittings and valves will not be 
accepted.     

B. Flexible Elastomeric:  Closed-cell, sponge- or expanded-rubber materials.  Comply with 
ASTM C 534, Type I for tubular materials and Type II for sheet materials. 

1. Products: 

a. Aeroflex USA Inc.; Aerocel. 

b. Armacell LLC; AP Armaflex. 

c. RBX Corporation; Insul-Sheet 1800 and Insul-Tube 180. 

d. Approved equal. 

2. Flexible insulation may be used for concealed in walls bhind sheetrock section of He Pex 
piping to facilitate application onto flexible piping.  Pex heating piping should not be left 
bare without insulation. 

C. Prefabricated Thermal Insulating Fitting Covers:  Comply with ASTM C 450 for dimensions 
used in preforming insulation to cover valves, elbows, tees, and flanges. 

D. All fitting and valves on piping systems for heating hot water requiring insulation shall be 
insulated with Zeston 2000 PVC insulation covers with Ho-lo temperature inserts, or approved 
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equal.  All fitting covers shall be banded, taped and sealed according Manufacturer’s 
requirements.  Vapor retarder mastic shall be used. 

E. Fittings and valves on hot piping, if applicable, shall molded insulation fitting and shall be 
sealed with cement, mastic and compounds suitable for high temperature application. 

2.2 ACCESSORIES AND ATTACHMENTS 

A. Glass Cloth and Tape:  Comply with MIL-C-20079H, Type I for cloth and Type II for tape.  
Woven glass-fiber fabrics, plain weave, presized a minimum of 8 oz. /sq. yd. 

1. Tape Width:  4 inches. 

B. Wire:  0.080-inch, nickel-copper alloy; 0.062-inch, soft-annealed, stainless steel; or 0.062-inch, 
soft-annealed, galvanized steel. 

2.3 VAPOR RETARDERS 

A. Mastics:  Materials recommended by insulation material manufacturer that are compatible with 
insulation materials, jackets, and substrates. 
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PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates and conditions for compliance with requirements for installation and other 
conditions affecting performance of insulation application. 

3.2 PREPARATION  

A. Surface Preparation:  Clean and dry pipe and fitting surfaces.  Remove materials that will 
adversely affect insulation application. 

3.3 GENERAL APPLICATION REQUIREMENTS 

A. Apply insulation materials, accessories, and finishes according to the manufacturer's written 
instructions; with smooth, straight, and even surfaces; free of voids throughout the length of 
piping, including fittings, valves, and specialties. 

B. Refer to schedules at the end of this Section for materials, forms, jackets, and thicknesses 
required for each piping system. 

C. Use accessories compatible with insulation materials and suitable for the service.  Use 
accessories that do not corrode, soften, or otherwise attack insulation or jacket in either wet or 
dry state. 

D. Apply insulation with longitudinal seams at top and bottom of horizontal pipe runs. 

E. Apply multiple layers of insulation with longitudinal and end seams staggered. 

F. Do not weld brackets, clips, or other attachment devices to piping, fittings, and specialties. 

G. Seal joints and seams with vapor-retarder mastic on insulation indicated to receive a vapor 
retarder. 

H. Keep insulation materials dry during application and finishing. 

I. Apply insulation with tight longitudinal seams and end joints.  Bond seams and joints with 
adhesive recommended by the insulation material manufacturer. 

J. Apply insulation with the least number of joints practical. 

K. Apply insulation over fittings, valves, and specialties, with continuous thermal and vapor-
retarder integrity, unless otherwise indicated.  Refer to special instructions for applying 
insulation over fittings, valves, and specialties. 

L. Hangers and Anchors:  Where vapor retarder is indicated, seal penetrations in insulation at 
hangers, supports, anchors, and other projections with vapor-retarder mastic. 

1. Apply insulation continuously through hangers and around anchor attachments. 

2. For insulation application where vapor retarders are indicated, extend insulation on 
anchor legs at least 12 inches from point of attachment to pipe and taper insulation ends.  
Seal tapered ends with a compound recommended by the insulation material 
manufacturer to maintain vapor retarder. 

3. Install insert materials and apply insulation to tightly join the insert.  Seal insulation to 
insulation inserts with adhesive or sealing compound recommended by the insulation 
material manufacturer. 
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4. Cover inserts with jacket material matching adjacent pipe insulation.  Install shields over 
jacket, arranged to protect the jacket from tear or puncture by the hanger, support, and 
shield. 

M. Insulation Terminations:  For insulation application where vapor retarders are indicated, taper 
insulation ends.  Seal tapered ends with a compound recommended by the insulation material 
manufacturer to maintain vapor retarder. 

N. Apply adhesives and mastics at the manufacturer's recommended coverage rate. 

O. Apply insulation with integral jackets as follows: 

1. Pull jacket tight and smooth. 

2. Circumferential Joints:  Cover with 3-inch-wide strips, of same material as insulation 
jacket.  Secure strips with adhesive and outward clinching staples along both edges of 
strip and spaced 4 inches o.c. 

3. Longitudinal Seams:  Overlap jacket seams at least 1-1/2 inches.  Apply insulation with 
longitudinal seams at bottom of pipe.  Clean and dry surface to receive self-sealing lap.  
Staple laps with outward clinching staples along edge at 4 inches o.c. 

a. Exception:  Do not staple longitudinal laps on insulation having a vapor retarder. 

4. Vapor-Retarder Mastics:  Where vapor retarders are indicated, apply mastic on seams 
and joints and at ends adjacent to flanges, unions, valves, and fittings. 

5. At penetrations in jackets for thermometers and pressure gages, fill and seal voids with 
vapor-retarder mastic. 

P. Exterior Wall Penetrations:  For penetrations of below-grade exterior walls, terminate 
insulation flush with mechanical sleeve seal.  Seal terminations with vapor-retarder mastic. 

Q. Interior Wall and Partition Penetrations:  Apply insulation continuously through walls and 
floors. 

R. Fire-Rated Wall and Partition Penetrations:  Apply insulation continuously through 
penetrations of fire-rated walls and partitions.  Fire-stop using jacket sleeve, intumescent strips.  
Refer to fire stopping requirements. 

3.4 MINERAL-FIBER INSULATION APPLICATION 

A. Apply insulation to straight pipes and tubes as follows: 

1. Secure each layer of preformed pipe insulation to pipe with wire or tape without 
deforming insulation materials. 

2. Where vapor retarders are indicated, seal longitudinal seams and end joints with vapor-
retarder mastic.  Apply vapor retarder to ends of insulation at intervals of 15 to 20 feet to 
form a vapor retarder between pipe insulation segments. 

3. For insulation with factory-applied jackets with vapor retarders, do not staple 
longitudinal tabs but secure tabs with additional adhesive as recommended by the 
insulation material manufacturer and seal with vapor-retarder mastic. 

B. Apply insulation to fittings and elbows as follows: 

1. Apply premolded insulation sections of the same material as straight segments of pipe 
insulation when available.  Secure according to manufacturer's instructions. 
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2. When premolded insulation elbows and fittings are not available, apply mitered sections 
of pipe insulation, or glass-fiber blankets insulation, to a thickness equal to adjoining 
pipe insulation.  Secure insulation materials with wire, tape, or bands. 

3. Cover fittings with heavy PVC fitting covers for hot water supply and return.  Overlap 
PVC covers on pipe insulation jackets at least 1 inch at each end.  Secure fitting covers 
with manufacturer's attachments and accessories.  Seal seams with tape and vapor-
retarder mastic. 

C. Apply insulation to valves and specialties as follows: 

1. Apply premolded insulation sections of the same material as straight segments of pipe 
insulation when available.  Secure according to manufacturer's written instructions. 

2. When premolded insulation sections are not available, apply glass-fiber blanket 
insulation to valve body.  Arrange insulation to permit access to packing and to allow 
valve operation without disturbing insulation.  For check valves, arrange insulation for 
access to stainer basket without disturbing insulation. 

3. Apply insulation to flanges as specified for flange insulation application. 

4. Use preformed heavy PVC fitting covers for valve sizes where available.  Secure fitting 
covers with manufacturer's attachments and accessories.  Seal seams with tape and 
vapor-retarder mastic. 

3.5 INSULATION APPLICATION SCHEDULE, GENERAL 

A. Refer to insulation application schedules for required insulation materials, vapor retarders, and 
field-applied jackets. 

B. Application schedules identify piping system and indicate pipe size ranges and material, 
thickness, and jacket requirements. 

3.6 INSULATION APPLICATION SCHEDULE 

A. Service:  Heating Hot Water Supply and Return. Interior locations exposed or concealed. 

1. Operating Temperature:  200 deg F and below. 

2. Pipe Size: NPS 4” and Smaller 

3. Insulation Material:  Mineral fiber 

4. Insulation Thickness:   

a. Up to 2” Pipe: 1” thick with vapor barrier  (residential applications must comply 
with energy code/ residential code) 

b. 2 ½” – 6” Pipe: 2” thick 

c. Over 6” Pipe: 2.5” thick 

5. Field-Applied Jacket:  Foil and paper  

6. Vapor Retarder Required:  Yes 

7. Premolded insulation fitting covers, covers PVC 

B. PEX insulated with armaflex ½” thickness.  Must comply with energy code residential code. 
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END OF SECTION 230719 
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SECTION 232113 – HYDRONIC PIPING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Special Clauses apply 
to this Section. 

1.2 SUMMARY 

A. This Section includes pipe and fitting materials, joining methods, special-duty valves, and 
specialties for the following: 

1. Hot-water heating piping. 

1.3 SUBMITTALS 

A. Product Data:  For each type of the following: 

1. Piping and fittings. 
2. Valves.  Include flow and pressure drop curves based on manufacturer's testing for 

calibrated-orifice balancing valves and automatic flow-control valves. 
3. HVAC piping specialties. 

B. Field quality-control test reports. 

C. Operation and Maintenance Data:  For valves, air vents, vacuum breakers, and piping related 
components in operation, and maintenance manuals. 

1.4 QUALITY ASSURANCE 

A. Installer Qualifications: 

1. Installers shall be trained and qualified to join piping and equipment related to the work. 

PART 2 - PRODUCTS 

2.1 COPPER TUBE AND FITTINGS:  
1. Application: 

a. Heating Hot Water Supply & Return Piping  
2. Copper Tubing:  ASTM B 88, Type L. 
3. Type K Pressure Fittings. 
4. Solder Fittings, 95-5 leadless solder.  
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5. Wrought-Copper Fittings:  ASME B16.22. 
a. Manufacturers offering products that may be incorporated into the Work include, 

but are not limited to Anvil International, Inc.; NIBCO; Chase; Anaconda; Revere; 
Approved equal. 

6. Wrought-Copper Unions:  ASME B16.22. 
7. Flanges, if required, shall be class 150 ANSI B16.24 

B. Insulation  
1. Furnish and install Everbilt Foam Insulation or equal for the following:  

a. Piping larger than 3/4-inch nominal diameter.  
b. Piping from the water heater to kitchen outlets.  
c. Piping located in the basement area the conditioned space. 
d. Piping from the water heater to a distribution manifold.  
e. Piping located under a floor slab.  
f. Supply and return piping in recirculation systems other than demand recirculation 

systems.  
g. Piping with run lengths greater than the maximum run lengths for the nominal pipe 

diameter given more than 20’ runs of ½” pipe. 

2.2 PIPING SPECIALTIES 
A. Automatic Air Vents:  

1. Install automatic air vents at high points of system piping in mechanical 
equipment rooms only.  Manual vents at heat-transfer coils and elsewhere as 
required for air venting. 

2. Body:  Bronze or cast iron. 
3. Internal Parts:  Nonferrous. 
4. Operator:  Noncorrosive metal float. 
5. Inlet Connection:  NPS 1/2. 
6. Discharge Connection:  NPS 1/4. 
7. CWP Rating:  150 psig. 
8. Maximum Operating Temperature:  240 deg F. 
9. Install air vent at each unit heater and at various additional high points in system 

piping. Contractor shall install a minimum of six air vents on system piping. Each 
air vent shall be provided with an isolated valve 

B. Y-Pattern Strainers: 
1. Watts Regulator Co.; a division of Watts Water Technologies, Inc. 

a. Body:  ASTM A 126, Class B, cast iron with bolted cover and bottom drain 
connection. 

b. End Connections:  Threaded ends for NPS 2 and smaller;  
c. Strainer Screen:  60-mesh startup strainer and perforated stainless-steel basket with 

50 percent free area. 
d. CWP Rating:  125 psig. 
e. Contractors shall install strainers at supply piping to unit heaters and on the 

discharge side of new hot water circulator pumps. 

http://www.homedepot.com/p/Everbilt-1-in-x-6-ft-Foam-Pipe-Insulation-ORP11812/204760805?MERCH=REC-_-NavPLPHorizontal1_rr-_-NA-_-204760805-_-N
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PART 3 - EXECUTION 

3.1 PIPING APPLICATIONS 

A. Hot-water heating piping, aboveground or installed within pipe chase, NPS 4 and smaller shall 
be: 

1. Type L, drawn-temper copper tubing, wrought-copper fittings, and soldered joints. 

3.2 VALVE APPLICATIONS 

A. Install shutoff-duty valves at each branch connection to supply mains, and at supply connection 
to each piece of equipment, and at outlet of steam traps. 

B. Install circuit setter, balancing valves at each branch connection to return main. 

3.3 PIPING INSTALLATIONS 
A. Install piping indicated to be exposed and piping in equipment rooms and service areas 

at right angles or parallel to building walls.  Install to permit valve servicing at (0.2 
percent upward in direction of flow) free of sags and bends and to allow application of 
insulation. 

B. Install fittings for changes in direction and branch connections. 
C. Install drains, consisting of a tee fitting, NPS 3/4 full port ball valve, and short NPS 3/4 

threaded nipple with cap, at low points in piping system mains and elsewhere as 
required for system drainage. 

D. Reduce pipe sizes using eccentric reducer fitting installed with level side up. 
E. Install unions in piping, NPS 3 and smaller, adjacent to valves, at final connections of 

equipment, and elsewhere as indicated.  Contractor shall install unions to facilitate 
installation and service of pipe equipment and valves. 

F. Install strainers on supply side of control valves, traps, and elsewhere as indicated.  
Install NPS 3/4 nipple and ball valve in blow-down connection of strainers NPS 2 and 
larger. Match size of strainer blow-off connection for strainers smaller than NPS 2. 

3.4 HANGERS AND SUPPORTS 

A. Hanger, support, and anchor devices are specified in Section 230529 – “Hangers and Supports 
for Hvac Piping and Equipment” Comply with the following requirements for maximum 
spacing of supports. 

B. Install the following pipe attachments: 

1. Adjustable steel clevis hangers for individual horizontal piping less than 20 feet long. 
2. Spring hangers to support vertical runs. 
3. Provide copper-clad hangers and supports for hangers and supports in direct contact with 

copper pipe. 
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C. Install hangers for steel piping with the following maximum spacing and minimum rod sizes: 
 
1. NPS 1-1/2:  Maximum span, 9 feet; minimum rod size, 3/8 inch. 
2. NPS 2:  Maximum span, 10 feet; minimum rod size, 3/8 inch. 
 

D. Install hangers for drawn-temper copper piping with the following maximum spacing and 
minimum rod sizes: 

1. NPS 3/4:  Maximum span, 5 feet; minimum rod size, 1/4 inch. 
2. NPS 1:  Maximum span, 6 feet; minimum rod size, 1/4 inch. 
3. NPS 1-1/2:  Maximum span, 8 feet; minimum rod size, 3/8 inch. 
4. NPS 2:  Maximum span, 8 feet; minimum rod size, 3/8 inch. 

E. Support vertical runs at roof, at each floor, and at 10-foot intervals between floors. 

3.5 PIPE JOINT CONSTRUCTION 
A. Soldered Joints:  ASTM B 813, water-flushable flux.  Construct joints according to 

ASTM B 828 or CDA's "Copper Tube Handbook," using lead-free solder alloy 
complying with ASTM B 32. 

B. Threaded Joints:  Thread pipe with tapered pipe threads according to ASME B1.20.1.  
Cut threads full and clean using sharp dies.  Ream threaded pipe ends to remove burrs 
and restore full ID.  Join pipe fittings and valves as follows: 

C. Flanged Joints:  Select appropriate gasket material, size, type, and thickness for service 
application.  Install gasket concentrically positioned.  Use suitable lubricants on bolt 
threads. 

D. Valves 
1. Union Ball Valves:  MSS SP-122, with full-port ball, threaded detachable end 

connectors, and pressure rating not less than 125 psig at 73 deg F. 
2. Use bronze ball or gate valves for shutoff duty; Hose-end drain valves for drain 

duty. 
a. Ball Valves shall be Stockham Model S-206-BRI-R-T ball valves, or approved 

equal. 
b. Gate Valves shall be Stockham Model B-105 bronze gate valves or approved 

equal.    
c. Sizes:  Same size as upstream pipe, unless otherwise indicated. 

3. Install drain valves for equipment at base of each water riser, at low points in 
horizontal piping, and where required to drain water piping.  Install hose-end 
drain valves at low points in water mains, risers, and branches.  Install domestic 
water piping level with 0.25 percent slope downward toward drain and plumb. 

4. Threads shall be according to ASME B1.20.1 and Solder Joints according to 
ASME B16.18. 

5. Install valves as indicated, according to manufacturer's written instructions with 
unions at each piece of equipment arranged to allow servicing, maintenance, and 
equipment removal without system shutdown.  Locate valves for easy access and 
provide separate support where necessary in horizontal piping with stem at or 
above the center of the pipe in a position to allow full stem movement.  
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3.6 HYDRONIC SPECIALTIES INSTALLATION 

A. Install automatic air vents at high points of system piping in mechanical equipment rooms only.  
Manual vents at heat-transfer coils and elsewhere as required for air venting. 

3.7 FIELD QUALITY CONTROL 

A. Prepare hydronic piping according to ASME B31.9 and as follows: 

1. Leave joints, including welds, uninsulated and exposed for examination during test. 
2. Flush hydronic piping systems with clean water; then remove and clean or replace 

strainer screens. 
3. Isolate equipment from piping.  If a valve is used to isolate equipment, its closure shall be 

capable of sealing against test pressure without damage to valve.  Install blinds in flanged 
joints to isolate equipment. 

4. Install safety valve, set at a pressure no more than one-third higher than test pressure, to 
protect against damage by expanding liquid or other source of overpressure during test. 

B. Perform the following tests on hydronic piping: 

1. Use ambient temperature water as a testing medium unless there is risk of damage due to 
freezing.  Another liquid that is safe for workers and compatible with piping may be 
used. 

2. While filling system, use vents installed at high points of system to release air.  Use 
drains installed at low points for complete draining of test liquid. 

3. Isolate expansion tanks and determine that hydronic system is full of water. 
4. Subject piping system to hydrostatic test pressure that is not less than 1.5 times the 

system's working pressure.  Test pressure shall not exceed maximum pressure for any 
vessel, pump, valve, or other component in system under test.   

5. After hydrostatic test pressure has been applied for at least 30 minutes, examine piping, 
joints, and connections for leakage.  Eliminate leaks by tightening, repairing, or replacing 
components and repeat hydrostatic test until there are no leaks. 

6. Prepare written report of testing. 

C. Perform the following before operating the system: 

1. Open manual valves fully. 
2. Inspect air vents at high points of system and determine if all are installed and operating 

freely (automatic type), or bleed air completely (manual type). 
3. Set temperature controls so all coils are calling for full flow. 
4. Inspect and set operating temperatures of hydronic equipment to specified values. 
5. Verify lubrication of motors and bearings. 

END OF SECTION 232113 
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SECTION 235223 CAST IRON BOILERS AND RELATED ACCESSORIES 
I. GENERAL REQUIREMENTS 

A. Furnish and install ONE (1) low pressure, natural draft, cast iron sectional boiler. 
B. Install boiler unit in compliance with manufacturer’s installation instructions. 

All work must be done in a neat and skillful manner. 
C. Weil-McLain Packaged WGO-3RD boiler capable of burning No. 2 fuel oil.  
D. Boiler assembly: 

1. P “Packaged” boiler(s) to be factory assembled, wired, and tested with jacket, circulator 
water only, burner, and controls. Boiler shall be shipped ready for field installation. 

E. Boiler(s) shall be 86% minimum efficient as rated by D.O.E. seasonal efficiency (AFUE) and 
listed in the current AHRI Directory of Certified Ratings. 

1. “Levittown” boiler(s) (Packaged WTGO-3L only) shall be 86% minimum efficient as rated 
by D.O.E. seasonal efficiency (AFUE) and listed in the current AHRI Directory of Certified 
Ratings. 

F. Water boiler shall meet U.S. Environmental Protection Agency and Department of Energy 
guidelines for “ENERGY STAR” energy efficiency when installed with the additional ES Vent 
Damper kit. 

G. Boiler(s) shall have an AHRI gross output(s) at 100% firing rate 85 MBH.  
H. Boiler(s) shall be manufactured to conform to Section IV of the ASME Boiler and Pressure 

Vessel Code. 
1. Individual sections and section assembly shall undergo hydrostatic pressure test at factory 

in accordance with ASME requirements for 50 PSIG working pressure and cast as part of 
section with ASME symbol. 

2. Water boiler(s) maximum allowable working pressure will be 50 PSIG. 
I. Regulatory requirements: 

1. Boiler(s) and controls shall comply with applicable regulations. 
J. Submittals 

1. Submit shop drawings and product data. 
2. Submittal packet to include boiler descriptive literature, installation instructions, operating 

instructions, and maintenance instructions. 
 
II. Product 

 
A. Acceptable boiler manufacturer(s) include(s): 

1. Weil-McLain only, as specified in Part 1, Paragraph C. 
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2. Other manufacturer or other Weil-McLain boiler(s) must comply with specifying engineer’s 
requirements, including: 

• Full intent of these specifications, and  

• Provide complete submittal including literature, wiring diagrams, fuel piping diagrams, 
and a list of similar installations. 

• Submittals to be presented to specifying engineer at least seven working days for 
approval before bid opening.  

B. Boiler construction 
1. Boiler sections 

• Factory assembled in one block with tie rods and sealed with high temperature 
sealant to assure a permanent gas-tight seal. 

• Rear section shall encompass a recessed target wall to protect the combustion 
chamber from flue brush damage. 

• Sealed watertight by elastomer sealing rings, not cast iron nipples. Each port opening 
shall be machined to completely capture sealing ring between sections in order to 
assure uniform compression of the sealing rings and to protect the sealing rings from 
contaminants. 

• Provided with sufficient tappings to install required controls. 

• Boiler(s)- 

• Provided with cast-in air elimination to separate air from circulating water. 

• Provided with a swing-away burner mounting door to allow greater ease of service. 

• Provided with the means to vent out the top or out the rear of the boiler. 

• Shipped with insulated heavy gauge steel jacket(s) with durable powdered paint 
enamel finish. Jacket designed to be installed after connecting supply and return 
piping. 

C. Boiler foundation(s) 
1. Installer shall construct required level concrete foundation(s) and support(s) where boiler 

room floor is uneven or will not support the weight of the boiler(s). 
D. Boiler trim 

1. All electrical components to be of high quality and third (3rd) party recognized. 
2. Electrical wiring to utilize a labeled and color-coded wiring harness to help assure correct 

wiring. 
3. Water boiler(s) standard controls furnished: 
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• Temperature limit control with circulator relay, integrated low water cut-off and power 
switch. (240 degrees F maximum allowable water temperature) 

• Combination pressure-temperature gauge. Dial clearly marked and easy to read. 

• A.S.M.E. certified pressure relief valve, set to relieve at 30 PSIG. Side outlet 
discharge type; installer to pipe outlet to floor drain or near floor. 

E. Optional Components 
1. The boiler(s) shall be able to be provided with an optional relief valve set to relieve at 50 

PSIG. 
F. Boiler Manuals 

1. The boiler(s) shall be provided with complete instruction manuals, including: 

• Boiler Installation Manual 

• Maintenance and Service Guide 
 
 
 

 
 
 


