
SUBMITTALS and SCHEDULES

Submittals

All material and equipment submittals must be made to the Construction Manger’s field office either in by email or hard copy.  Please allow one week for review and approvals.  The Project  reserves the right to reject any submittal at his sole discretion.  It is advised that alternates be submitted in order to minimize the chance of rejection.

Project Schedules

The Project Schedule submitted by The Contractor as part of the required Start-Up Submittals shall govern The Contractor’s allocation of time and resources.  Claims for additional time needed must be made in writing to the Construction Manager and should include supporting documentation as to why the schedule should be altered.  

