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Life Storage #230 - Brewster, NY
1639 Route 22
Brewster, New York 10509

rie ZENITH GROUP, ic
The Zenith Group, LLC

Drawings Included In Life Storage #230 - Brewster - Invitation to Bid

Drawing No. Drawing Title Revision Drawing Date Received Date

Architectural

A0.1 ARCHITECTURAL SITE PLAN 0 06/05/2020 05/03/2022 Bid Set
A0.2 UL DESIGNS 0 06/05/2020 05/03/2022 Bid Set
A0.3 OUTLINE SPECIFICATIONS 0 06/05/2020 05/03/2022 Bid Set
AO.4 OUTLINE SPECIFICATIONS - COMCHECK 0 06/05/2020 05/03/2022 Bid Set
Al.0 ARCHITECTURAL SITE PLAN, LIFE SAFETY PLANS 0 06/05/2020 05/03/2022 Bid Set
Al.l LOWER LEVEL, FIRST & SECOND FLOOR PLANS 0 06/05/2020 05/03/2022 Bid Set
Al.2 ROOF PLAN 0 06/05/2020 05/03/2022 Bid Set
Ad4.1 ELEVATIONS 0 06/05/2020 05/03/2022 Bid Set
A4.2 Rendering 0 11/20/2019 05/03/2022 Bid Set
A5.1 WALL SECTIONS & DETAILS 0 06/05/2020 05/03/2022 Bid Set
A5.2 WALL SECTIONS & DETAILS 0 06/05/2020 05/03/2022 Bid Set
A5.3 WALL SECTIONS & DETAILS 0 06/05/2020 05/03/2022 Bid Set
A6.1 STAIR DETAILS 0 06/05/2020 05/03/2022 Bid Set
A6.2 ELEVATOR DETAILS 0 06/05/2020 05/03/2022 Bid Set
A7.1 SCHEDULES & DETAILS 0 06/05/2022 05/03/2022 Bid Set

10F4 FIRE SUPPRESSION TANK SITE PLAN 0 05/07/2013 05/16/2022 Addendum No. 1 (05/07/13)
20F4 DETAILS & NOTES 0 05/07/2013 05/16/2022 Addendum No. 1 (05/07/13)
30F4 XERXES NOTES 1 0 05/07/2013 05/16/2022 Addendum No. 1 (05/07/13)
40F 4 XERXES NOTES 2 0 05/07/2013 05/16/2022 Addendum No. 1 (05/07/13)
AP-1 AERIAL PHOTO EXISTING 0 09/16/2019 05/03/2022 Bid Set
Cs-1 COVERSHEET 0 09/16/2019 05/03/2022 Bid Set
DP-1 DEMOLITION PLAN 0 10/18/2019 05/03/2022 Bid Set
ECD-1 EROSION & SEDIMENT CONTROL DETAILS 0 09/16/2019 05/03/2022 Bid Set
ECP-1 EROSION & SEDIMENT CONTROL PLAN 0 09/16/2019 05/03/2022 Bid Set
EX-1 EXISTING SITE CONDITIONS & SURVEY 0 09/16/2019 05/03/2022 Bid Set
GD-1 GRADING & DRAINAGE PLAN 0 10/18/2019 05/03/2022 Bid Set
LD-1 LIGHTING DETAILS 1 1 0 09/16/2019 05/03/2022 Bid Set
LD-2 LIGHTING DETAILS 2 0 10/18/2019 05/03/2022 Bid Set
LD-3 LIGHTING PHOTOMETRICS 0 10/18/2019 05/03/2022 Bid Set
LP-1 WETLAND BUFFER MITIGATION PLAN 0 10/18/2019 05/03/2022 Bid Set
LP-2 SUPPLEMENTAL LANDSCAPE PLAN 0 01/03/2020 05/03/2022 Bid Set
SD-1 SITE DETAILS 0 10/18/2019 05/03/2022 Bid Set
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https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918897
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918762
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981919039
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918937
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981919029
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918923
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918913
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918931
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949982218135
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918927
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981919030
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918914
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918949
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918920
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918903
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949982829347
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949982829339
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949982829341
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949982829340
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981919002
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918921
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918766
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918980
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918896
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918998
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918761
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918899
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918756
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918758
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918775
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918901
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918905
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SP-1

Drawing No.

PROPOSED SITE & UTILITY PLAN

Drawing Title

Revision

o

Drawing Date

10/18/2019

Received Date

05/03/2022

Bid Set

TT-1

TRUCK TURN ANALYSIS

o

10/18/2019

05/03/2022

Bid Set

EO.1 NOTES, LEGEND SCHEDULES & DIAGRAMS 0 06/05/2020 05/03/2022 Bid Set
EQ.2 PANEL SCHEDULES 0 06/05/2020 05/03/2022 Bid Set
EO0.3 COMCHECK 0 06/05/2020 05/03/2022 Bid Set
El.l LOWER LEVEL & FIRST FLOOR PLANS - ELECTRICAL 0 06/05/2020 05/03/2022 Bid Set
E1.2 SECOND FLOOR PLAN 0 06/05/2020 05/03/2022 Bid Set

MO0.1 GENERAL NOTES, LEGEND & SCHEDULES 0 06/05/2020 05/03/2022 Bid Set
MO0.2 DETAILS & SCHEDULES 0 06/05/2020 05/03/2022 Bid Set
M1.1 LOWER LEVEL & FIRST FLOOR PLAN 0 06/05/2020 05/03/2022 Bid Set
M1.2 SECOND FLOOR PLANS - MECHANICAL 0 06/05/2020 05/03/2022 Bid Set

PO.1 NOTES, SCHEDULES & LEGENDS 0 06/05/2020 05/03/2022 Bid Set
P0.2 DETAILS 0 06/05/2020 05/03/2022 Bid Set
P1.1 LOWER LEVEL & FIRST FLOOR PLAN - PLUMBING 0 06/05/2020 05/03/2022 Bid Set
P1.2 SECOND FLOOR PLAN & ROOF PLANS 0 06/05/2020 05/03/2022 Bid Set

S0.1 GENERAL NOTES 0 06/05/2020 05/03/2022 Bid Set
S0.2 SCHEDULES, COMPONENTS & CLADDING 0 06/05/2020 05/03/2022 Bid Set
S0.3 SCHEDULE OF SPECIAL INSPECTIONS 0 06/05/2020 05/03/2022 Bid Set
S1.1 LOWER LEVEL FOUNDATION & FIRST FLOOR FRAMING PLAN 0 06/05/2020 05/03/2022 Bid Set
S1.2 2ND FLOOR & ROOF FRAMING PLANS 0 06/05/2020 05/03/2022 Bid Set
S2.1 2ND FLOOR & ROOF FRAMING PLANS 0 06/05/2020 05/03/2022 Bid Set
S2.2 SECTIONS & DETAILS 0 06/05/2020 05/03/2022 Bid Set
S3.1 SECTIONS & DETAILS 0 06/05/2020 05/03/2022 Bid Set
S3.2 SECTIONS & DETAILS 0 06/05/2020 05/03/2022 Bid Set
S4.1 SECTIONS & DETAILS 0 06/05/2020 05/03/2022 Bid Set
S4.2 SECTIONS & DETAILS 0 06/05/2020 05/03/2022 Bid Set
S5.1 SECTIONS & DETAILS 0 06/05/2020 05/03/2022 Bid Set
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https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918764
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981919001
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918962
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918947
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918760
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918924
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918908
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918941
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918909
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918898
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918763
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918960
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918918
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918966
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918929
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918934
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918925
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918906
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918757
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918919
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918907
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918900
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918916
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918759
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918765
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918917
https://us02.procore.com/562949953866619/project/drawing_areas/562949953741049/drawing_log/562949981918902
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