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SECTION 014000                                                                                         QUALITY REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for quality assurance, special 
testing, and quality control. 

B. Testing and inspection services are required to verify compliance with requirements specified or 
indicated. These services do not relieve Contractor of responsibility for compliance with the 
Contract Document requirements. 

1. Specific quality-assurance and quality-control requirements for individual work results 
are specified in their respective Specification Sections. Requirements in individual 
Sections may also cover production of standard products. 

2. Specified tests, inspections, and related actions do not limit Contractor's other quality-
assurance and quality-control procedures that facilitate compliance with the Contract 
Document requirements. 

3. Requirements for Contractor to provide quality-assurance and quality-control services 
required by Architect, Owner, Commissioning Authority, Construction Manager, or 
authorities having jurisdiction are not limited by provisions of this Section. 

C. Related Sections: 

1. Section 013100 "Project Management and Coordination" for developing a schedule of 
required tests and inspections. 

2. Divisions 02 through 49 Sections for specific test and inspection requirements. 

1.3 DEFINITIONS 

A. Experienced: When used with an entity or individual, "experienced," unless otherwise further 
described, means having successfully completed a minimum of five previous projects similar in 
nature, size, and extent to this Project; being familiar with special requirements indicated; and 
having complied with requirements of authorities having jurisdiction. 

B. Field Quality-Control Tests and Inspections: Tests and inspections that are performed on-site 
for installation of the Work and for completed Work. 
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C. Installer/Applicator/Erector: Contractor or another entity engaged by Contractor as an 
employee, subcontractor, or sub-subcontractor, to perform a particular construction operation, 
including installation, erection, application, assembly, and similar operations. 

1. Use of trade-specific terminology in referring to a Work result does not require that 
certain construction activities specified apply exclusively to specific trade(s). 

D. Mockups: Full-size physical assemblies to illustrate finishes and materials that are constructed 
either as freestanding temporary built elements or as part of permanent construction. Mockups 
are constructed to verify selections made under Sample submittals; to demonstrate aesthetic 
effects and qualities of materials and execution; to review construction coordination, testing, or 
operation; to show interface between dissimilar materials; and to demonstrate compliance with 
specified installation tolerances. Mockups are not Samples. Unless otherwise indicated, 
approved mockups establish the standard by which the Work will be judged. 

1. Laboratory Mockups: Full-size physical assemblies constructed and tested at testing 
facility to verify performance characteristics. 

2. Integrated Exterior Mockups: Mockups of the exterior envelope constructed on-site as 
freestanding temporary built elements, consisting of multiple products, assemblies, and 
subassemblies, with cutaways enabling inspection of concealed portions of the Work. 

a. Include each system, assembly, component, and part of the exterior wall to be 
constructed for the Project. Colors of components shall be those selected by the 
Architect for use in the Project. 

3. Room Mockups: Mockups of typical interior spaces complete with wall, floor, and 
ceiling finishes; doors; windows; millwork; casework; specialties; furnishings and 
equipment; and lighting. 

4. Product Mockups: Mockups that may include multiple products, materials, or systems 
specified in a single Section. 

5. In-Place Mockups: Mockups constructed on-site in their actual final location as part of 
permanent construction. 

E. Preconstruction Testing: Tests and inspections performed specifically for Project before 
products and materials are incorporated into the Work, to verify performance or compliance 
with specified criteria. Unless otherwise indicated, copies of reports of tests or inspections 
performed for other than the Project do not meet this definition. 

F. Product Tests: Tests and inspections that are performed by a nationally recognized testing 
laboratory (NRTL) according to 29 CFR 1910.7, by a testing agency accredited according to 
NIST's National Voluntary Laboratory Accreditation Program (NVLAP), or by a testing agency 
qualified to conduct product testing and acceptable to authorities having jurisdiction, to 
establish product performance and compliance with specified requirements. 

G. Source Quality-Control Tests and Inspections: Tests and inspections that are performed at the 
source (e.g., plant, mill, factory, or shop). 

H. Testing Agency: An entity engaged to perform specific tests, inspections, or both. The term 
"testing laboratory" shall have the same meaning as the term "testing agency." 
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I. Quality-Assurance Services: Activities, actions, and procedures performed before and during 
execution of the Work, to guard against defects and deficiencies and substantiate that proposed 
construction will comply with requirements. 

J. Quality-Control Services: Tests, inspections, procedures, and related actions during and after 
execution of the Work, to evaluate that actual products incorporated into the Work and 
completed construction comply with requirements. Contractor's quality-control services do not 
include contract administration activities performed by Architect or Construction Manager. 

1.4 DELEGATED-DESIGN SERVICES 

A. Performance and Design Criteria: Where professional design services or certifications by a 
design professional are specifically required of Contractor by the Contract Documents, provide 
products and systems complying with specific performance and design criteria indicated. 

1. If criteria indicated are not sufficient to perform services or certification required, submit 
a written request for additional information to Architect. 

B. Delegated-Design Services Statement: Submit a statement signed and sealed by the responsible 
design professional, for each product and system specifically assigned to Contractor to be 
designed or certified by a design professional, indicating that the products and systems are in 
compliance with performance and design criteria indicated. Include list of codes, loads, and 
other factors used in performing these services. 

1.5 CONFLICTING REQUIREMENTS 

A. Conflicting Standards and Other Requirements: If compliance with two or more standards or 
requirements is specified and the standards or requirements establish different or conflicting 
requirements for minimum quantities or quality levels, inform the Architect regarding the 
conflict and obtain clarification prior to proceeding with the Work. Refer conflicting 
requirements that are different, but apparently equal, to Architect for clarification before 
proceeding. 

B. Minimum Quantity or Quality Levels: The quantity or quality level shown or specified shall be 
the minimum provided or performed. The actual installation may comply exactly with the 
minimum quantity or quality specified, or it may exceed the minimum within reasonable limits. 
To comply with these requirements, indicated numeric values are minimum or maximum, as 
appropriate, for the context of requirements. Refer uncertainties to Architect for a decision 
before proceeding. 

1.6 ACTION SUBMITTALS 

A. Mockup Shop Drawings: For integrated exterior mockups. 

1. Include plans, sections, elevations, and details, indicating materials and size of mockup 
construction. 

2. Indicate manufacturer and model number of individual components. 
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3. Provide axonometric drawings for conditions difficult to illustrate in two dimensions. 

1.7 INFORMATIONAL SUBMITTALS 

A. Contractor's Quality-Control Plan: For quality-assurance and quality-control activities and 
responsibilities. 

B. Qualification Data: For Contractor's quality-control personnel. 

C. Contractor's Statement of Responsibility: When required by authorities having jurisdiction, 
submit copy of written statement of responsibility submitted to authorities having jurisdiction 
before starting work on the following systems: 

1. Seismic-force-resisting system, designated seismic system, or component listed in the 
Statement of Special Inspections. 

2. Primary wind-force-resisting system or a wind-resisting component listed in the 
Statement of Special Inspections. 

D. Testing Agency Qualifications: For testing agencies specified in "Quality Assurance" Article to 
demonstrate their capabilities and experience. Include proof of qualifications in the form of a 
recent report on the inspection of the testing agency by a recognized authority. 

E. Schedule of Tests and Inspections: Prepare in tabular form and include the following: 

1. Specification Section number and title. 
2. Entity responsible for performing tests and inspections. 
3. Description of test and inspection. 
4. Identification of applicable standards. 
5. Identification of test and inspection methods. 
6. Number of tests and inspections required. 
7. Time schedule or time span for tests and inspections. 
8. Requirements for obtaining samples. 
9. Unique characteristics of each quality-control service. 

F. Reports: Prepare and submit certified written reports and documents as specified, and that 
include the following: 

1. Date of issue. 
2. Project title and number. 
3. Name, address, and telephone number of testing agency. 
4. Dates and locations of samples and tests or inspections. 
5. Names of individuals making tests and inspections. 
6. Description of the Work and test and inspection method. 
7. Identification of product and Specification Section. 
8. Complete test or inspection data. 
9. Test and inspection results and an interpretation of test results. 
10. Ambient conditions at time of sample taking and testing and inspecting. 
11. Comments or professional opinion on whether tested or inspected Work complies with 

the Contract Document requirements. 
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12. Name and signature of laboratory inspector. 
13. Recommendations on retesting and reinspecting. 

G. Permits, Licenses, and Certificates: For Owner's record, submit copies of permits, licenses, 
certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee 
payments, judgments, correspondence, records, and similar documents established for 
compliance with standards and regulations bearing on performance of the Work. 

1.8 CONTRACTOR'S QUALITY-CONTROL PLAN 

A. Quality-Control Plan, General: Submit quality-control plan within 10 days of Notice to Proceed, 
and not less than five days prior to preconstruction conference. Submit in format acceptable to 
Architect. Identify personnel, procedures, controls, instructions, tests, records, and forms to be 
used to carry out Contractor's quality-assurance and quality-control responsibilities and to 
coordinate Owner's quality-assurance and quality-control activities. Coordinate with 
Contractor's Construction Schedule. 

B. Quality-Control Personnel Qualifications: Engage qualified personnel trained and experienced 
in managing and executing quality-assurance and quality-control procedures similar in nature 
and extent to those required for Project. 

1. Project quality-control manager may also serve as Project superintendent. 

C. Submittal Procedure: Describe procedures for ensuring compliance with requirements through 
review and management of submittal process. Indicate qualifications of personnel responsible 
for submittal review. 

D. Testing and Inspection: In quality-control plan, include a comprehensive schedule of Work 
requiring testing or inspection, including the following: 

1. Contractor-performed tests and inspections, including subcontractor-performed tests and 
inspections. Include required tests and inspections and Contractor-elected tests and 
inspections. Distinguish source quality-control tests and inspections from field quality-
control tests and inspections. 

2. Special inspections required by authorities having jurisdiction and indicated on the 
Statement of Special Inspections. 

3. Owner-performed tests and inspections indicated in the Contract Documents, including 
tests and inspections indicated to be performed by Commissioning Authority. 

E. Continuous Inspection of Workmanship: Describe process for continuous inspection during 
construction to identify and correct deficiencies in workmanship in addition to testing and 
inspection specified. Indicate types of corrective actions to be required to bring the Work into 
compliance with standards of workmanship established by Contract requirements and approved 
mockups. 

F. Monitoring and Documentation: Maintain testing and inspection reports, including log of 
approved and rejected results. Include Work Architect has indicated as nonconforming or 
defective. Indicate corrective actions taken to bring nonconforming Work into compliance with 
requirements. Comply with requirements of authorities having jurisdiction. 
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1.9 REPORTS AND DOCUMENTS 

A. Test and Inspection Reports: Prepare and submit certified written reports specified in other 
Sections. Include the following: 

1. Date of issue. 
2. Project title and number. 
3. Name, address, telephone number, and email address of testing agency. 
4. Dates and locations of samples and tests or inspections. 
5. Names of individuals making tests and inspections. 
6. Description of the Work and test and inspection method. 
7. Identification of product and Specification Section. 
8. Complete test or inspection data. 
9. Test and inspection results and an interpretation of test results. 
10. Record of temperature and weather conditions at time of sample-taking and testing and 

inspection. 
11. Comments or professional opinion on whether tested or inspected Work complies with 

the Contract Document requirements. 
12. Name and signature of laboratory inspector. 
13. Recommendations on retesting and reinspecting. 

B. Manufacturer's Technical Representative's Field Reports: Prepare written information 
documenting manufacturer's technical representative's tests and inspections specified in other 
Sections. Include the following: 

1. Name, address, telephone number, and email address of technical representative making 
report. 

2. Statement on condition of substrates and their acceptability for installation of product. 
3. Statement that products at Project site comply with requirements. 
4. Summary of installation procedures being followed, whether they comply with 

requirements and, if not, what corrective action was taken. 
5. Results of operational and other tests and a statement of whether observed performance 

complies with requirements. 
6. Statement of whether conditions, products, and installation will affect warranty. 
7. Other required items indicated in individual Specification Sections. 

C. Factory-Authorized Service Representative's Reports: Prepare written information documenting 
manufacturer's factory-authorized service representative's tests and inspections specified in 
other Sections. Include the following: 

1. Name, address, telephone number, and email address of factory-authorized service 
representative making report. 

2. Statement that equipment complies with requirements. 
3. Results of operational and other tests and a statement of whether observed performance 

complies with requirements. 
4. Statement of whether conditions, products, and installation will affect warranty. 
5. Other required items indicated in individual Specification Sections. 
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1.10 QUALITY ASSURANCE 

A. Qualifications paragraphs in this article establish the minimum qualification levels required; 
individual Specification Sections specify additional requirements. 

B. Manufacturer Qualifications: A firm experienced in manufacturing products or systems similar 
to those indicated for this Project and with a record of successful in-service performance, as 
well as sufficient production capacity to produce required units. As applicable, procure products 
from manufacturers able to meet qualification requirements, warranty requirements, and 
technical or factory-authorized service representative requirements. 

C. Fabricator Qualifications: A firm experienced in producing products similar to those indicated 
for this Project and with a record of successful in-service performance, as well as sufficient 
production capacity to produce required units. 

D. Installer Qualifications: A firm or individual experienced in installing, erecting, applying, or 
assembling work similar in material, design, and extent to that indicated for this Project, whose 
work has resulted in construction with a record of successful in-service performance. 

E. Professional Engineer Qualifications: A professional engineer who is legally qualified to 
practice in jurisdiction where Project is located and who is experienced in providing 
engineering services of the kind indicated. Engineering services are defined as those performed 
for installations of the system, assembly, or product that is similar in material, design, and 
extent to those indicated for this Project. 

F. Specialists: Certain Specification Sections require that specific construction activities shall be 
performed by entities who are recognized experts in those operations. Specialists shall satisfy 
qualification requirements indicated and shall be engaged in the activities indicated. 

1. Requirements of authorities having jurisdiction shall supersede requirements for 
specialists. 

G. Testing and Inspecting Agency Qualifications: An NRTL, an NVLAP, or an independent 
agency with the experience and capability to conduct testing and inspection indicated, as 
documented in accordance with ASTM E329, and with additional qualifications specified in 
individual Sections; and, where required by authorities having jurisdiction, that is acceptable to 
authorities. 

H. Manufacturer's Technical Representative Qualifications: An authorized representative of 
manufacturer who is trained and approved by manufacturer to observe and inspect installation 
of manufacturer's products that are similar in material, design, and extent to those indicated for 
this Project. 

I. Factory-Authorized Service Representative Qualifications: An authorized representative of 
manufacturer who is trained and approved by manufacturer to inspect, demonstrate, repair, and 
perform service on installations of manufacturer's products that are similar in material, design, 
and extent to those indicated for this Project. 
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J. Preconstruction Testing: Where testing agency is indicated to perform preconstruction testing 
for compliance with specified requirements for performance and test methods, comply with the 
following Contractor's responsibilities, including the following: 

1. Provide test specimens representative of proposed products and construction. 
2. Submit specimens in a timely manner with sufficient time for testing and analyzing 

results to prevent delaying the Work. 
3. Provide sizes and configurations of test assemblies, mockups, and laboratory mockups to 

adequately demonstrate capability of products to comply with performance requirements. 
4. Build site-assembled test assemblies and mockups, using installers who will perform 

same tasks for Project. 
5. Build laboratory mockups at testing facility, using personnel, products, and methods of 

construction indicated for the completed Work. 
6. When testing is complete, remove test specimens and test assemblies, and mockups; do 

not reuse products on Project. 
7. Testing Agency Responsibilities: Submit a certified written report of each test, 

inspection, and similar quality-assurance service to Architect and Commissioning 
Authority, through Construction Manager, with copy to Contractor. Interpret tests and 
inspections, and state in each report whether tested and inspected Work complies with or 
deviates from the Contract Documents. 

K. Mockups: Before installing portions of the Work requiring mockups, build mockups for each 
form of construction and finish required to comply with the following requirements, using 
materials indicated for the completed Work: 

1. Build mockups of size indicated. 
2. Build mockups in location indicated or, if not indicated, as directed by Architect or 

Construction Manager. 
3. Notify Architect and Construction Manager a minimum of seven days in advance of dates 

and times when mockups will be constructed. 
4. Employ supervisory personnel who will oversee mockup construction. Employ workers 

who will be employed to perform same tasks during the construction at Project. 
5. Demonstrate the proposed range of aesthetic effects and workmanship. 
6. Obtain Architect's and Construction Manager's approval of mockups before starting 

corresponding Work, fabrication, or construction. 

a. Allow seven days for initial review and each re-review of each mockup. 

7. Promptly correct unsatisfactory conditions noted by Architect's preliminary review, to the 
satisfaction of the Architect, before completion of final mockup. 

8. Approval of mockups by the Architect does not constitute approval of deviations from 
the Contract Documents contained in mockups unless Architect specifically approves 
such deviations in writing. 

9. Maintain mockups during construction in an undisturbed condition as a standard for 
judging the completed Work. 

10. Demolish and remove mockups when directed unless otherwise indicated. 
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L. Integrated Exterior Mockups: Construct integrated exterior mockup as indicated on Drawings. 
Coordinate installation of exterior envelope materials and products for which mockups are 
required in individual Specification Sections, along with supporting materials. Comply with 
requirements in "Mockups" Paragraph. 

1. Coordinate construction of the mockup to allow observation of air barrier installation, 
flashings, air barrier integration with fenestration systems, and other portions of the 
building air/moisture barrier and drainage assemblies, prior to installation of veneer, 
cladding elements, and other components that will obscure the work. 

1.11 QUALITY CONTROL 

A. Owner Responsibilities: Where quality-control services are indicated as Owner's responsibility, 
Owner will engage a qualified testing agency to perform these services. 

1. Owner will furnish Contractor with names, addresses, and telephone numbers of testing 
agencies engaged and a description of types of testing and inspection they are engaged to 
perform. 

2. Payment for these services will be made from testing and inspection allowances specified 
in Section 012100 "Allowances," as authorized by Change Orders. 

3. Costs for retesting and reinspecting construction that replaces or is necessitated by Work 
that failed to comply with the Contract Documents will be charged to Contractor, and the 
Contract Sum will be adjusted by Change Order. 

B. Contractor Responsibilities: Tests and inspections not explicitly assigned to Owner are 
Contractor's responsibility. Perform additional quality-control activities, whether specified or 
not, to verify and document that the Work complies with requirements. 

1. Unless otherwise indicated, provide quality-control services specified and those required 
by authorities having jurisdiction. Perform quality-control services required of Contractor 
by authorities having jurisdiction, whether specified or not. 

2. Engage a qualified testing agency to perform quality-control services. 

a. Contractor shall not employ same entity engaged by Owner, unless agreed to in 
writing by Owner. 

3. Notify testing agencies at least 72 hours in advance of time when Work that requires 
testing or inspection will be performed. 

4. Where quality-control services are indicated as Contractor's responsibility, submit a 
certified written report, in duplicate, of each quality-control service. 

5. Testing and inspecting requested by Contractor and not required by the Contract 
Documents are Contractor's responsibility. 

6. Submit additional copies of each written report directly to authorities having jurisdiction, 
when they so direct. 

C. Retesting/Reinspecting: Regardless of whether original tests or inspections were Contractor's 
responsibility, provide quality-control services, including retesting and reinspecting, for 
construction that replaced Work that failed to comply with the Contract Documents. 
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D. Testing Agency Responsibilities: Cooperate with Architect, Commissioning 
Authority, Construction Manager, and Contractor in performance of duties. Provide qualified 
personnel to perform required tests and inspections. 

1. Notify Architect, Commissioning Authority, , Construction Manager, and Contractor 
promptly of irregularities or deficiencies observed in the Work during performance of its 
services. 

2. Determine the locations from which test samples will be taken and in which in-situ tests 
are conducted. 

3. Conduct and interpret tests and inspections, and state in each report whether tested and 
inspected Work complies with or deviates from requirements. 

4. Submit a certified written report, in duplicate, of each test, inspection, and similar 
quality-control service through Contractor. 

5. Do not release, revoke, alter, or increase the Contract Document requirements or approve 
or accept any portion of the Work. 

6. Do not perform duties of Contractor. 

E. Manufacturer's Field Services: Where indicated, engage a factory-authorized service 
representative to inspect field-assembled components and equipment installation, including 
service connections. Report results in writing as specified in Section 013300 "Submittal 
Procedures." 

F. Manufacturer's Technical Services: Where indicated, engage a manufacturer's technical 
representative to observe and inspect the Work. Manufacturer's technical representative's 
services include participation in preinstallation conferences, examination of substrates and 
conditions, verification of materials, observation of Installer activities, inspection of completed 
portions of the Work, and submittal of written reports. 

G. Contractor's Associated Requirements and Services: Cooperate with agencies and 
representatives performing required tests, inspections, and similar quality-control services, and 
provide reasonable auxiliary services as requested. Notify agency sufficiently in advance of 
operations to permit assignment of personnel. Provide the following: 

1. Access to the Work. 
2. Incidental labor and facilities necessary to facilitate tests and inspections. 
3. Adequate quantities of representative samples of materials that require testing and 

inspecting. Assist agency in obtaining samples. 
4. Facilities for storage and field curing of test samples. 
5. Delivery of samples to testing agencies. 
6. Preliminary design mix proposed for use for material mixes that require control by testing 

agency. 
7. Security and protection for samples and for testing and inspection equipment at Project 

site. 

H. Coordination: Coordinate sequence of activities to accommodate required quality-assurance and 
quality-control services with a minimum of delay and to avoid necessity of removing and 
replacing construction to accommodate testing and inspection. 

1. Schedule times for tests, inspections, obtaining samples, and similar activities. 
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I. Schedule of Tests and Inspections: Prepare a schedule of tests, inspections, and similar quality-
control services required by the Contract Documents as a component of Contractor's quality-
control plan. Coordinate and submit concurrently with Contractor's Construction Schedule. 
Update and submit with each Application for Payment. 

1. Schedule Contents: Include tests, inspections, and quality-control services, including 
Contractor- and Owner-retained services, commissioning activities, and other Project-
required services paid for by other entities. 

2. Distribution: Distribute schedule to Owner, Architect, Commissioning 
Authority, Construction Manager, testing agencies, and each party involved in 
performance of portions of the Work where tests and inspections are required. 

1.12 SPECIAL TESTS AND INSPECTIONS 

A. Special Tests and Inspections: Owner will engage a qualified special inspector to conduct 
special tests and inspections required by authorities having jurisdiction as the responsibility of 
Owner, as indicated in the Statement of Special Inspections attached to this Section, and as 
follows: 

1. Verifying that manufacturer maintains detailed fabrication and quality-control 
procedures, and reviewing the completeness and adequacy of those procedures to perform 
the Work. 

2. Notifying Architect, Commissioning Authority, , Construction Manager, and Contractor 
promptly of irregularities and deficiencies observed in the Work during performance of 
its services. 

3. Submitting a certified written report of each test, inspection, and similar quality-control 
service to Architect and Commissioning Authority, through Construction Manager, with 
copy to Contractor and to authorities having jurisdiction. 

4. Submitting a final report of special tests and inspections at Substantial Completion, 
which includes a list of unresolved deficiencies. 

5. Interpreting tests and inspections, and stating in each report whether tested and inspected 
Work complies with or deviates from the Contract Documents. 

6. Retesting and reinspecting corrected Work. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 TEST AND INSPECTION LOG 

A. Test and Inspection Log: Prepare a record of tests and inspections. Include the following: 

1. Date test or inspection was conducted. 
2. Description of the Work tested or inspected. 
3. Date test or inspection results were transmitted to Architect. 
4. Identification of testing agency or special inspector conducting test or inspection. 
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B. Maintain log at Project site. Post changes and revisions as they occur. Provide access to test and 
inspection log for Architect's, Commissioning Authority's, and Construction Manager's and 
authorities' having jurisdiction reference during normal working hours. 

1. Submit log at Project closeout as part of Project Record Documents. 

3.2 REPAIR AND PROTECTION 

A. General: On completion of testing, inspection, sample-taking, and similar services, repair 
damaged construction and restore substrates and finishes. 

1. Provide materials and comply with installation requirements specified in other 
Specification Sections or matching existing substrates and finishes. Restore patched areas 
and extend restoration into adjoining areas with durable seams that are as invisible as 
possible. Comply with the Contract Document requirements for cutting and patching in 
Section 017300 "Execution" and in a manner that eliminates evidence of patching. 

B. Protect construction exposed by or for quality-control service activities. 

C. Repair and protection are Contractor's responsibility, regardless of the assignment of 
responsibility for quality-control services. 

END OF SECTION 014000 
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SECTION 014200                                                                                                                 REFERENCES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 DEFINITIONS 

A. General: Basic Contract definitions are included in the Conditions of the Contract. 

B. "Approved": When used to convey Architect's action on Contractor's submittals, applications, 
and requests, "approved" is limited to Architect's duties and responsibilities as stated in the 
Conditions of the Contract. 

C. "Directed": A command or instruction by Architect. Other terms including "requested," 
"authorized," "selected," "required," and "permitted" have the same meaning as "directed." 

D. "Indicated": Requirements expressed by graphic representations or in written form on 
Drawings, in Specifications, and in other Contract Documents. Other terms including "shown," 
"noted," "scheduled," and "specified" have the same meaning as "indicated." 

E. "Regulations": Laws, ordinances, statutes, and lawful orders issued by authorities having 
jurisdiction, and rules, conventions, and agreements within the construction industry that control 
performance of the Work. 

F. "Furnish": Supply and deliver to Project site, ready for unloading, unpacking, assembly, 
installation, and similar operations. 

G. "Install": Unload, temporarily store, unpack, assemble, erect, place, anchor, apply, work to 
dimension, finish, cure, protect, clean, and similar operations at Project site. 

H. "Provide": Furnish and install, complete and ready for the intended use. 

I. "Project Site": Space available for performing construction activities. The extent of Project site 
is shown on Drawings and may or may not be identical with the description of the land on 
which Project is to be built. 
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1.3 INDUSTRY STANDARDS 

A. Applicability of Standards: Unless the Contract Documents include more stringent 
requirements, applicable construction industry standards have the same force and effect as if 
bound or copied directly into the Contract Documents to the extent referenced. Such standards 
are made a part of the Contract Documents by reference. 

B. Publication Dates: Comply with standards in effect as of date of the Contract Documents unless 
otherwise indicated. 

1. For standards referenced by applicable building codes, comply with dates of standards as 
listed in building codes. 

C. Copies of Standards: Each entity engaged in construction on Project should be familiar with 
industry standards applicable to its construction activity. Copies of applicable standards are not 
bound with the Contract Documents. 

1. Where copies of standards are needed to perform a required construction activity, obtain 
copies directly from publication source. 

1.4 ABBREVIATIONS AND ACRONYMS 

A. Industry Organizations: Where abbreviations and acronyms are used in Specifications or other 
Contract Documents, they shall mean the recognized name of the entities indicated in Gale's 
"Encyclopedia of Associations: National Organizations of the U.S." or in Columbia Books' 
"National Trade & Professional Associations of the United States." 

B. Industry Organizations: Where abbreviations and acronyms are used in Specifications or other 
Contract Documents, they shall mean the recognized name of the entities in the following list. 
Abbreviations and acronyms not included in this list shall mean the recognized name of the 
entities indicated in Gale's "Encyclopedia of Associations: National Organizations of the U.S." 
or in Columbia Books' "National Trade & Professional Associations of the United States."  The 
information in this list is subject to change and is believed to be accurate as of the date of the 
Contract Documents. 

1. AABC - Associated Air Balance Council; www.aabc.com. 
2. AAMA - American Architectural Manufacturers Association; www.aamanet.org. 
3. AAPFCO - Association of American Plant Food Control Officials; www.aapfco.org. 
4. AASHTO - American Association of State Highway and Transportation Officials; 

www.transportation.org. 
5. AATCC - American Association of Textile Chemists and Colorists; www.aatcc.org. 
6. ABMA - American Bearing Manufacturers Association; www.americanbearings.org. 
7. ABMA - American Boiler Manufacturers Association; www.abma.com. 
8. ACI - American Concrete Institute; (Formerly: ACI International); www.concrete.org. 
9. ACPA - American Concrete Pipe Association; www.concrete-pipe.org. 
10. AEIC - Association of Edison Illuminating Companies, Inc. (The); www.aeic.org. 
11. AF&PA - American Forest & Paper Association; www.afandpa.org. 
12. AGA - American Gas Association; www.aga.org. 
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13. AHAM - Association of Home Appliance Manufacturers; www.aham.org. 
14. AHRI - Air-Conditioning, Heating, and Refrigeration Institute (The); www.ahrinet.org. 
15. AI - Asphalt Institute; www.asphaltinstitute.org. 
16. AIA - American Institute of Architects (The); www.aia.org. 
17. AISC - American Institute of Steel Construction; www.aisc.org. 
18. AISI - American Iron and Steel Institute; www.steel.org. 
19. AITC - American Institute of Timber Construction; www.aitc-glulam.org. 
20. AMCA - Air Movement and Control Association International, Inc.; www.amca.org. 
21. ANSI - American National Standards Institute; www.ansi.org. 
22. AOSA - Association of Official Seed Analysts, Inc.; www.aosaseed.com. 
23. APA - APA - The Engineered Wood Association; www.apawood.org. 
24. APA - Architectural Precast Association; www.archprecast.org. 
25. API - American Petroleum Institute; www.api.org. 
26. ARI - Air-Conditioning & Refrigeration Institute; (See AHRI). 
27. ARI - American Refrigeration Institute; (See AHRI). 
28. ARMA - Asphalt Roofing Manufacturers Association; www.asphaltroofing.org. 
29. ASCE - American Society of Civil Engineers; www.asce.org. 
30. ASCE/SEI - American Society of Civil Engineers/Structural Engineering Institute; (See 

ASCE). 
31. ASHRAE - American Society of Heating, Refrigerating and Air-Conditioning Engineers; 

www.ashrae.org. 
32. ASME - ASME International; (American Society of Mechanical Engineers); 

www.asme.org. 
33. ASSE - American Society of Sanitary Engineering; www.asse-plumbing.org. 
34. ASSP - American Society of Safety Professionals (The); www.assp.org. 
35. ASTM - ASTM International; www.astm.org. 
36. ATIS - Alliance for Telecommunications Industry Solutions; www.atis.org. 
37. AVIXA - Audiovisual and Integrated Experience Association; (Formerly: Infocomm 

International); www.soundandcommunications.com. 
38. AWEA - American Wind Energy Association; www.awea.org. 
39. AWI - Architectural Woodwork Institute; www.awinet.org. 
40. AWMAC - Architectural Woodwork Manufacturers Association of Canada; 

www.awmac.com. 
41. AWPA - American Wood Protection Association; www.awpa.com. 
42. AWS - American Welding Society; www.aws.org. 
43. AWWA - American Water Works Association; www.awwa.org. 
44. BHMA - Builders Hardware Manufacturers Association; www.buildershardware.com. 
45. BIA - Brick Industry Association (The); www.gobrick.com. 
46. BICSI - BICSI, Inc.; www.bicsi.org. 
47. BIFMA - BIFMA International; (Business and Institutional Furniture Manufacturer's 

Association); www.bifma.org. 
48. BISSC - Baking Industry Sanitation Standards Committee; www.bissc.org. 
49. BWF - Badminton World Federation; (Formerly: International Badminton Federation); 

www.bissc.org. 
50. CDA - Copper Development Association; www.copper.org. 
51. CE - Conformite Europeenne; www.ec.europa.eu/growth/single-market/ce-marking. 
52. CEA - Canadian Electricity Association; www.electricity.ca. 
53. CFFA - Chemical Fabrics and Film Association, Inc.; www.chemicalfabricsandfilm.com. 
54. CFSEI - Cold-Formed Steel Engineers Institute; www.cfsei.org. 
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55. CGA - Compressed Gas Association; www.cganet.com. 
56. CIMA - Cellulose Insulation Manufacturers Association; www.cellulose.org. 
57. CISCA - Ceilings & Interior Systems Construction Association; www.cisca.org. 
58. CISPI - Cast Iron Soil Pipe Institute; www.cispi.org. 
59. CLFMI - Chain Link Fence Manufacturers Institute; www.chainlinkinfo.org. 
60. CPA - Composite Panel Association; www.compositepanel.org. 
61. CRI - Carpet and Rug Institute (The); www.carpet-rug.org. 
62. CRRC - Cool Roof Rating Council; www.coolroofs.org. 
63. CRSI - Concrete Reinforcing Steel Institute; www.crsi.org. 
64. CSA - CSA Group; www.csa-group.org. 
65. CSI - Construction Specifications Institute (The); www.csiresources.org. 
66. CSSB - Cedar Shake & Shingle Bureau; www.cedarbureau.org. 
67. CTA - Consumer Technology Association; www.cta.tech. 
68. CTI - Cooling Technology Institute; (Formerly: Cooling Tower Institute); 

www.coolingtechnology.org. 
69. CWC - Composite Wood Council; (See CPA). 
70. DASMA - Door and Access Systems Manufacturers Association; www.dasma.com. 
71. DHA - Decorative Hardwoods Association; (Formerly: Hardwood Plywood & Veneer 

Association); www.decorativehardwoods.org. 
72. DHI - Door and Hardware Institute; www.dhi.org. 
73. ECA - Electronic Components Association; (See ECIA). 
74. ECAMA - Electronic Components Assemblies & Materials Association; (See ECIA). 
75. ECIA - Electronic Components Industry Association; www.ecianow.org. 
76. EIA - Electronic Industries Alliance; (See TIA). 
77. EIMA - EIFS Industry Members Association; www.eima.com. 
78. EJMA - Expansion Joint Manufacturers Association, Inc.; www.ejma.org. 
79. EOS/ESD Association; (Electrostatic Discharge Association); www.esda.org. 
80. ESTA - Entertainment Services and Technology Association; (See PLASA). 
81. ETL - Intertek (See Intertek); www.intertek.com. 
82. EVO - Efficiency Valuation Organization; www.evo-world.org. 
83. FCI - Fluid Controls Institute; www.fluidcontrolsinstitute.org. 
84. FIBA - Federation Internationale de Basketball; (The International Basketball 

Federation); www.fiba.com. 
85. FIVB - Federation Internationale de Volleyball; (The International Volleyball 

Federation); www.fivb.org. 
86. FM Approvals - FM Approvals LLC; www.fmglobal.com. 
87. FM Global - FM Global; (Formerly: FMG - FM Global); www.fmglobal.com. 
88. FRSA - Florida Roofing, Sheet Metal Contractors Association, Inc.; 

www.floridaroof.com. 
89. FSA - Fluid Sealing Association; www.fluidsealing.com. 
90. FSC - Forest Stewardship Council U.S.; www.fscus.org. 
91. GA - Gypsum Association; www.gypsum.org. 
92. GANA - Glass Association of North America; (See NGA). 
93. GS - Green Seal; www.greenseal.org. 
94. HI - Hydraulic Institute; www.pumps.org. 
95. HI/GAMA - Hydronics Institute/Gas Appliance Manufacturers Association; (See AHRI). 
96. HMMA - Hollow Metal Manufacturers Association; (See NAAMM). 
97. HPVA - Hardwood Plywood & Veneer Association; (See DHA). 
98. HPW - H. P. White Laboratory, Inc.; www.hpwhite.com. 



 RW MONSTER GOLF 

 MULTIPLE ACCESSORY STRUCTURES 

 84 CHALET ROAD 

 KIAMESHA LAKE, NEW YORK 
 

9282021.1028   References 
H18064.00  014200 - 5 

99. IAPSC - International Association of Professional Security Consultants; www.iapsc.org. 
100. IAS - International Accreditation Service; www.iasonline.org. 
101. ICBO - International Conference of Building Officials; (See ICC). 
102. ICC - International Code Council; www.iccsafe.org. 
103. ICEA - Insulated Cable Engineers Association, Inc.; www.icea.net. 
104. ICPA - International Cast Polymer Association; www.theicpa.com. 
105. ICRI - International Concrete Repair Institute, Inc.; www.icri.org. 
106. IEC - International Electrotechnical Commission; www.iec.ch. 
107. IEEE - Institute of Electrical and Electronics Engineers, Inc. (The); www.ieee.org. 
108. IES - Illuminating Engineering Society; (Formerly: Illuminating Engineering Society of 

North America); www.ies.org. 
109. IESNA - Illuminating Engineering Society of North America; (See IES). 
110. IEST - Institute of Environmental Sciences and Technology; www.iest.org. 
111. IGMA - Insulating Glass Manufacturers Alliance; www.igmaonline.org. 
112. IGSHPA - International Ground Source Heat Pump Association; www.igshpa.org. 
113. II - Infocomm International; (See AVIXA). 
114. ILI - Indiana Limestone Institute of America, Inc.; www.iliai.com. 
115. Intertek - Intertek Group; (Formerly: ETL SEMCO; Intertek Testing Service NA); 

www.intertek.com. 
116. ISA - International Society of Automation (The); (Formerly: Instrumentation, Systems, 

and Automation Society); www.isa.org. 
117. ISAS - Instrumentation, Systems, and Automation Society (The); (See ISA). 
118. ISFA - International Surface Fabricators Association; (Formerly: International Solid 

Surface Fabricators Association); www.isfanow.org. 
119. ISO - International Organization for Standardization; www.iso.org. 
120. ISSFA - International Solid Surface Fabricators Association; (See ISFA). 
121. ITU - International Telecommunication Union; www.itu.int. 
122. KCMA - Kitchen Cabinet Manufacturers Association; www.kcma.org. 
123. LMA - Laminating Materials Association; (See CPA). 
124. LPI - Lightning Protection Institute; www.lightning.org. 
125. MBMA - Metal Building Manufacturers Association; www.mbma.com. 
126. MCA - Metal Construction Association; www.metalconstruction.org. 
127. MFMA - Maple Flooring Manufacturers Association, Inc.; www.maplefloor.org. 
128. MFMA - Metal Framing Manufacturers Association, Inc.; www.metalframingmfg.org. 
129. MHIA - Material Handling Industry of America; www.mhia.org. 
130. MIA - Marble Institute of America; (See NSI). 
131. MMPA - Moulding & Millwork Producers Association; www.wmmpa.com. 
132. MPI - Master Painters Institute; www.paintinfo.com. 
133. MSS - Manufacturers Standardization Society of The Valve and Fittings Industry Inc.; 

www.mss-hq.org. 
134. NAAMM - National Association of Architectural Metal Manufacturers; 

www.naamm.org. 
135. NACE - NACE International; (National Association of Corrosion Engineers 

International); www.nace.org. 
136. NADCA - National Air Duct Cleaners Association; www.nadca.com. 
137. NAIMA - North American Insulation Manufacturers Association; www.naima.org. 
138. NALP - National Association of Landscape Professionals; 

www.landscapeprofessionals.org. 
139. NBGQA - National Building Granite Quarries Association, Inc.; www.nbgqa.com. 
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140. NBI - New Buildings Institute; www.newbuildings.org. 
141. NCAA - National Collegiate Athletic Association (The); www.ncaa.org. 
142. NCMA - National Concrete Masonry Association; www.ncma.org. 
143. NEBB - National Environmental Balancing Bureau; www.nebb.org. 
144. NECA - National Electrical Contractors Association; www.necanet.org. 
145. NeLMA - Northeastern Lumber Manufacturers Association; www.nelma.org. 
146. NEMA - National Electrical Manufacturers Association; www.nema.org. 
147. NETA - InterNational Electrical Testing Association; www.netaworld.org. 
148. NFHS - National Federation of State High School Associations; www.nfhs.org. 
149. NFPA - National Fire Protection Association; www.nfpa.org. 
150. NFPA - NFPA International; (See NFPA). 
151. NFRC - National Fenestration Rating Council; www.nfrc.org. 
152. NGA - National Glass Association (The); (Formerly: Glass Association of North 

America); www.glass.org. 
153. NHLA - National Hardwood Lumber Association; www.nhla.com. 
154. NLGA - National Lumber Grades Authority; www.nlga.org. 
155. NOFMA - National Oak Flooring Manufacturers Association; (See NWFA). 
156. NOMMA - National Ornamental & Miscellaneous Metals Association; www.nomma.org. 
157. NRCA - National Roofing Contractors Association; www.nrca.net. 
158. NRMCA - National Ready Mixed Concrete Association; www.nrmca.org. 
159. NSF - NSF International; www.nsf.org. 
160. NSI - National Stone Institute; (Formerly: Marble Institute of America); 

www.naturalstoneinstitute.org. 
161. NSPE - National Society of Professional Engineers; www.nspe.org. 
162. NSSGA - National Stone, Sand & Gravel Association; www.nssga.org. 
163. NTMA - National Terrazzo & Mosaic Association, Inc. (The); www.ntma.com. 
164. NWFA - National Wood Flooring Association; www.nwfa.org. 
165. NWRA - National Waste & Recycling Association; www.wasterecycling.org 
166. PCI - Precast/Prestressed Concrete Institute; www.pci.org. 
167. PDI - Plumbing & Drainage Institute; www.pdionline.org. 
168. PLASA - PLASA; (Formerly: ESTA - Entertainment Services and Technology 

Association); www.plasa.org. 
169. RCSC - Research Council on Structural Connections; www.boltcouncil.org. 
170. RFCI - Resilient Floor Covering Institute; www.rfci.com. 
171. RIS - Redwood Inspection Service; www.redwoodinspection.com. 
172. SAE - SAE International; www.sae.org. 
173. SCTE - Society of Cable Telecommunications Engineers; www.scte.org. 
174. SDI - Steel Deck Institute; www.sdi.org. 
175. SDI - Steel Door Institute; www.steeldoor.org. 
176. SEFA - Scientific Equipment and Furniture Association (The); www.sefalabs.com. 
177. SEI/ASCE - Structural Engineering Institute/American Society of Civil Engineers; (See 

ASCE). 
178. SIA - Security Industry Association; www.siaonline.org. 
179. SJI - Steel Joist Institute; www.steeljoist.org. 
180. SMA - Screen Manufacturers Association; www.smainfo.org. 
181. SMACNA - Sheet Metal and Air Conditioning Contractors' National Association; 

www.smacna.org. 
182. SMPTE - Society of Motion Picture and Television Engineers; www.smpte.org. 
183. SPFA - Spray Polyurethane Foam Alliance; www.sprayfoam.org. 
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184. SPIB - Southern Pine Inspection Bureau; www.spib.org. 
185. SPRI - Single Ply Roofing Industry; www.spri.org. 
186. SRCC - Solar Rating & Certification Corporation; www.solar-rating.org. 
187. SSINA - Specialty Steel Industry of North America; www.ssina.com. 
188. SSPC - SSPC: The Society for Protective Coatings; www.sspc.org. 
189. STI - Steel Tank Institute; www.steeltank.com. 
190. SWI - Steel Window Institute; www.steelwindows.com. 
191. SWPA - Submersible Wastewater Pump Association; www.swpa.org. 
192. TCA - Tilt-Up Concrete Association; www.tilt-up.org. 
193. TCNA - Tile Council of North America, Inc.; www.tileusa.com. 
194. TEMA - Tubular Exchanger Manufacturers Association, Inc.; www.tema.org. 
195. TIA - Telecommunications Industry Association (The); (Formerly: TIA/EIA - 

Telecommunications Industry Association/Electronic Industries Alliance); 
www.tiaonline.org. 

196. TIA/EIA - Telecommunications Industry Association/Electronic Industries Alliance; (See 
TIA). 

197. TMS - The Masonry Society; www.masonrysociety.org. 
198. TPI - Truss Plate Institute; www.tpinst.org. 
199. TPI - Turfgrass Producers International; www.turfgrasssod.org. 
200. TRI - Tile Roofing Institute; www.tileroofing.org. 
201. UL - Underwriters Laboratories Inc.; www.ul.com. 
202. UNI - Uni-Bell PVC Pipe Association; www.uni-bell.org. 
203. USAV - USA Volleyball; www.usavolleyball.org. 
204. USGBC - U.S. Green Building Council; www.usgbc.org. 
205. USITT - United States Institute for Theatre Technology, Inc.; www.usitt.org. 
206. WA - Wallcoverings Association; www.wallcoverings.org. 
207. WCLIB - West Coast Lumber Inspection Bureau; www.wclib.org. 
208. WCMA - Window Covering Manufacturers Association; www.wcmanet.org. 
209. WDMA - Window & Door Manufacturers Association; www.wdma.com. 
210. WI - Woodwork Institute; www.wicnet.org. 
211. WSRCA - Western States Roofing Contractors Association; www.wsrca.com. 

C. Code Agencies: Where abbreviations and acronyms are used in Specifications or other Contract 
Documents, they shall mean the recognized name of the entities in the following list. This 
information is believed to be accurate as of the date of the Contract Documents. 

1. DIN - Deutsches Institut fur Normung e.V.; www.din.de. 
2. IAPMO - International Association of Plumbing and Mechanical Officials; 

www.iapmo.org. 
3. ICC - International Code Council; www.iccsafe.org. 
4. ICC-ES - ICC Evaluation Service, LLC; www.icc-es.org. 

D. Federal Government Agencies: Where abbreviations and acronyms are used in Specifications or 
other Contract Documents, they shall mean the recognized name of the entities in the following 
list. Information is subject to change and is up to date as of the date of the Contract Documents. 

1. COE - Army Corps of Engineers; www.usace.army.mil. 
2. CPSC - Consumer Product Safety Commission; www.cpsc.gov. 
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3. DOC - Department of Commerce; National Institute of Standards and Technology; 
www.nist.gov. 

4. DOD - Department of Defense; www.quicksearch.dla.mil. 
5. DOE - Department of Energy; www.energy.gov. 
6. EPA - Environmental Protection Agency; www.epa.gov. 
7. FAA - Federal Aviation Administration; www.faa.gov. 
8. FG - Federal Government Publications; www.gpo.gov/fdsys. 
9. GSA - General Services Administration; www.gsa.gov. 
10. HUD - Department of Housing and Urban Development; www.hud.gov. 
11. LBL - Lawrence Berkeley National Laboratory; Environmental Energy Technologies 

Division; www.eetd.lbl.gov. 
12. OSHA - Occupational Safety & Health Administration; www.osha.gov. 
13. SD - Department of State; www.state.gov. 
14. TRB - Transportation Research Board; National Cooperative Highway Research 

Program; The National Academies; www.trb.org. 
15. USDA - Department of Agriculture; Agriculture Research Service; U.S. Salinity 

Laboratory; www.ars.usda.gov. 
16. USDA - Department of Agriculture; Rural Utilities Service; www.usda.gov. 
17. USDOJ - Department of Justice; Office of Justice Programs; National Institute of Justice; 

www.ojp.usdoj.gov. 
18. USP - U.S. Pharmacopeial Convention; www.usp.org. 
19. USPS - United States Postal Service; www.usps.com. 

E. Standards and Regulations: Where abbreviations and acronyms are used in Specifications or 
other Contract Documents, they shall mean the recognized name of the standards and 
regulations in the following list. This information is subject to change and is believed to be 
accurate as of the date of the Contract Documents. 

1. CFR - Code of Federal Regulations; Available from Government Printing Office; 
www.govinfo.gov. 

2. DOD - Department of Defense; Military Specifications and Standards; Available from 
DLA Document Services; www.quicksearch.dla.mil. 

3. DSCC - Defense Supply Center Columbus; (See FS). 
4. FED-STD - Federal Standard; (See FS). 
5. FS - Federal Specification; Available from DLA Document Services; 

www.quicksearch.dla.mil. 

a. Available from Defense Standardization Program; www.dsp.dla.mil. 
b. Available from General Services Administration; www.gsa.gov. 
c. Available from National Institute of Building Sciences/Whole Building Design 

Guide; www.wbdg.org. 

6. MILSPEC - Military Specification and Standards; (See DOD). 
7. USAB - United States Access Board; www.access-board.gov. 
8. USATBCB - U.S. Architectural & Transportation Barriers Compliance Board; (See 

USAB). 
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F. State Government Agencies: Where abbreviations and acronyms are used in Specifications or 
other Contract Documents, they shall mean the recognized name of the entities in the following 
list. This information is subject to change and is believed to be accurate as of the date of the 
Contract Documents. 

1. CBHF; State of California; Department of Consumer Affairs; Bureau of Electronic and 
Appliance Repair, Home Furnishings and Thermal Insulation; www.bearhfti.ca.gov. 

2. CCR; California Code of Regulations; Office of Administrative Law; California Title 24 
Energy Code; www.calregs.com. 

3. CDHS; California Department of Health Services; (See CDPH). 
4. CDPH; California Department of Public Health; Indoor Air Quality 

Program;www.cdph.ca.gov/Programs/CCDPHP/DEODC/EHLB/IAQ/Pages/Main-
Page.aspx. 

5. CPUC; California Public Utilities Commission; www.cpuc.ca.gov. 
6. SCAQMD; South Coast Air Quality Management District; www.aqmd.gov. 
7. TFS; Texas A&M Forest Service; Sustainable Forestry and Economic Development; 

www.txforestservice.tamu.edu. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 014200 
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SECTION 015000 TEMPORARY FACILITIES AND CONTROLS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes requirements for temporary utilities, support facilities, and security and 
protection facilities. 

B. Related Requirements: 

1. Section 011000 "Summary" for work restrictions and limitations on utility interruptions. 

1.3 USE CHARGES 

A. Installation, removal, and use charges for temporary facilities shall be included in the Contract 
Sum unless otherwise indicated. Allow other entities engaged in the Project to use temporary 
services and facilities without cost, including, but not limited to, Architect, testing agencies, and 
authorities having jurisdiction. 

B. Water and Sewer Service from Existing System: Water from Owner's existing water system is 
available for use without metering and with payment of use charges. Provide connections and 
extensions of services as required for construction operations. 

C. Electric Power Service from Existing System: Electric power from Owner's existing system is 
available for use without metering and with payment of use charges. Provide connections and 
extensions of services as required for construction operations. 

D. Sewer, Water, and Electric Power Service: Use charges are specified in Section 011200 
"Multiple Contract Summary." 

1.4 INFORMATIONAL SUBMITTALS 

A. Site Utilization Plan: Show temporary facilities, temporary utility lines and connections, staging 
areas, construction site entrances, vehicle circulation, and parking areas for construction 
personnel. 
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B. Implementation and Termination Schedule: Within 15 days of date established for 
commencement of the Work, submit schedule indicating implementation and termination dates 
of each temporary utility. 

C. Project Identification and Temporary Signs: Show fabrication and installation details, including 
plans, elevations, details, layouts, typestyles, graphic elements, and message content. 

D. Fire-Safety Program: Show compliance with requirements of NFPA 241 and authorities having 
jurisdiction. Indicate Contractor personnel responsible for management of fire-prevention 
program. 

E. Moisture- and Mold-Protection Plan: Describe procedures and controls for protecting materials 
and construction from water absorption and damage and mold. Describe delivery, handling, 
storage, installation, and protection provisions for materials subject to water absorption or water 
damage. 

1. Indicate procedures for discarding water-damaged materials, protocols for mitigating 
water intrusion into completed Work, and requirements for replacing water-damaged 
Work. 

2. Indicate sequencing of work that requires water, such as sprayed fire-resistive materials, 
plastering, and terrazzo grinding, and describe plans for dealing with water from these 
operations. Show procedures for verifying that wet construction has dried sufficiently to 
permit installation of finish materials. 

3. Indicate methods to be used to avoid trapping water in finished work. 

F. Dust- and HVAC-Control Plan: Submit coordination drawing and narrative that indicates the 
dust- and HVAC-control measures proposed for use, proposed locations, and proposed time 
frame for their operation. Include the following: 

1. Locations of dust-control partitions at each phase of work. 
2. HVAC system isolation schematic drawing. 
3. Location of proposed air-filtration system discharge. 
4. Waste-handling procedures. 
5. Other dust-control measures. 

1.5 QUALITY ASSURANCE 

A. Electric Service: Comply with NECA, NEMA, and UL standards and regulations for temporary 
electric service. Install service to comply with NFPA 70. 

B. Tests and Inspections: Arrange for authorities having jurisdiction to test and inspect each 
temporary utility before use. Obtain required certifications and permits. 

C. Accessible Temporary Egress: Comply with applicable provisions in the United States Access 
Board's ADA-ABA Accessibility Guidelines and ICC/ANSI A117.1. 
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1.6 PROJECT CONDITIONS 

A. Temporary Use of Permanent Facilities: Engage Installer of each permanent service to assume 
responsibility for operation, maintenance, and protection of each permanent service during its 
use as a construction facility before Owner's acceptance, regardless of previously assigned 
responsibilities. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Chain-Link Fencing: Minimum 2-inch, 0.148-inch-thick, galvanized-steel, chain-link fabric 
fencing; minimum 6 feet high with galvanized-steel pipe posts; minimum 2-3/8-inch-OD line 
posts and 2-7/8-inch-OD corner and pull posts, with 1-5/8-inch-OD top rails. 

B. Dust-Control Adhesive-Surface Walk-Off Mats: Provide mats, minimum 36 by 60 inches. 

C. Insulation: Unfaced mineral-fiber blanket, manufactured from glass, slag wool, or rock wool; 
with maximum flame-spread and smoke-developed indexes of 25 and 50, respectively. 

2.2 TEMPORARY FACILITIES 

A. Field Offices: Prefabricated or mobile units with serviceable finishes, temperature controls, and 
foundations adequate for normal loading. 

B. Common-Use Field Office: Of sufficient size to accommodate needs of Owner, 
Architect, Construction Manager, and construction personnel office activities and to 
accommodate Project meetings specified in other Division 01 Sections. Keep office clean and 
orderly. Furnish and equip offices as follows: 

1. Furniture required for Project-site documents, including file cabinets, plan tables, plan 
racks, and bookcases. 

2. Conference room of sufficient size to accommodate meetings of 10 individuals. Provide 
electrical power service and 120-V ac duplex receptacles, with no fewer than one 
receptacle on each wall. Furnish room with conference table, chairs, and 4-foot-square 
tack and marker boards. 

3. Drinking water and private toilet. 
4. Heating and cooling equipment necessary to maintain a uniform indoor temperature of 68 

to 72 deg F. 
5. Lighting fixtures capable of maintaining average illumination of 20 fc at desk height. 

C. Storage and Fabrication Sheds: Provide sheds sized, furnished, and equipped to accommodate 
materials and equipment for construction operations. 

1. Store combustible materials apart from building. 
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2.3 EQUIPMENT 

A. Fire Extinguishers: Portable, UL rated; with class and extinguishing agent as required by 
locations and classes of fire exposures. 

B. HVAC Equipment: Unless Owner authorizes use of permanent HVAC system, provide vented, 
self-contained, liquid-propane-gas or fuel-oil heaters with individual space thermostatic control. 

1. Use of gasoline-burning space heaters, open-flame heaters, or salamander-type heating 
units is prohibited. 

2. Heating, Cooling, and Dehumidifying Units: Listed and labeled for type of fuel being 
consumed, by a qualified testing agency acceptable to authorities having jurisdiction, and 
marked for intended location and application. 

PART 3 - EXECUTION 

3.1 TEMPORARY FACILITIES, GENERAL 

A. Conservation: Coordinate construction and use of temporary facilities with consideration given 
to conservation of energy, water, and materials. Coordinate use of temporary utilities to 
minimize waste. 

1. Salvage materials and equipment involved in performance of, but not actually 
incorporated into, the Work. See other Sections for disposition of salvaged materials that 
are designated as Owner's property. 

3.2 INSTALLATION, GENERAL 

A. Locate facilities where they will serve Project adequately and result in minimum interference 
with performance of the Work. Relocate and modify facilities as required by progress of the 
Work. 

1. Locate facilities to limit site disturbance as specified in Section 011000 "Summary." 

B. Provide each facility ready for use when needed to avoid delay. Do not remove until facilities 
are no longer needed or are replaced by authorized use of completed permanent facilities. 

3.3 TEMPORARY UTILITY INSTALLATION 

A. General: Install temporary service or connect to existing service. 

1. Arrange with utility company, Owner, and existing users for time when service can be 
interrupted, if necessary, to make connections for temporary services. 
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B. Sewers and Drainage: Provide temporary utilities to remove effluent lawfully. 

1. Connect temporary sewers to municipal system as directed by authorities having 
jurisdiction. 

C. Water Service: Install water service and distribution piping in sizes and pressures adequate for 
construction. 

D. Sanitary Facilities: Provide temporary toilets, wash facilities, safety shower and eyewash 
facilities, and drinking water for use of construction personnel. Comply with requirements of 
authorities having jurisdiction for type, number, location, operation, and maintenance of fixtures 
and facilities. 

E. Electric Power Service: Provide electric power service and distribution system of sufficient size, 
capacity, and power characteristics required for construction operations. 

1. Connect temporary service to Owner's existing power source, as directed by Owner. 

F. Lighting: Provide temporary lighting with local switching that provides adequate illumination 
for construction operations, observations, inspections, and traffic conditions. 

1. Install and operate temporary lighting that fulfills security and protection requirements 
without operating entire system. 

G. Telephone Service: Provide temporary telephone service in common-use facilities for use by all 
construction personnel. Install WiFi cell phone access equipment and one land-based telephone 
line(s) for each field office. 

1. Provide additional telephone lines for the following: 

2. At each telephone, post a list of important telephone numbers. 

a. Police and fire departments. 
b. Ambulance service. 
c. Contractor's home office. 
d. Contractor's emergency after-hours telephone number. 
e. Architect's office. 
f. Construction Manager's home office. 
g. Engineers' offices. 
h. Owner's office. 
i. Principal subcontractors' field and home offices. 

H. Electronic Communication Service: Provide secure WiFi wireless connection to internet with 
provisions for access by Architect and Owner. 

I. Project Computer: Provide a desktop computer in the primary field office adequate for use by 
Architect and Owner to access Project electronic documents and maintain electronic 
communications. Equip computer with not less than the following: 

1. Processor: Intel Core i5 or i7. 
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2. Memory:  16 gigabyte. 
3. Disk Storage:  1 -terabyte hard-disk drive and combination DVD-RW/CD-RW drive. 
4. Display: 24-inch LCD monitor with 256-Mb dedicated video RAM. 
5. Full-size keyboard and mouse. 
6. Network Connectivity:  10/100BaseT Ethernet. 
7. Operating System: Microsoft Windows 10 Professional. 
8. Productivity Software: 

a. Microsoft Office Professional, 2013 or higher, including Word, Excel, and 
Outlook. 

b. Adobe Reader DC. 
c. WinZip 10.0 or higher. 

9. Printer: "All-in-one" unit equipped with printer server, combining color printing, 
photocopying, scanning, and faxing, or separate units for each of these three functions. 

10. Internet Service: Broadband modem, router, and ISP, equipped with hardware firewall, 
providing minimum 10.0 -Mbps upload and 15 -Mbps download speeds at each 
computer. 

11. Internet Security: Integrated software, providing software firewall, virus, spyware, 
phishing, and spam protection in a combined application. 

12. Backup: External hard drive, minimum 2 terrabytes, with automated backup software 
providing daily backups. 

3.4 SUPPORT FACILITIES INSTALLATION 

A. Comply with the following: 

1. Provide construction for temporary field offices, shops, and sheds located within 
construction area or within 30 feet of building lines that is noncombustible in accordance 
with ASTM E136. Comply with NFPA 241. 

2. Maintain support facilities until Architect schedules Substantial Completion inspection. 
Remove before Substantial Completion. Personnel remaining after Substantial 
Completion will be permitted to use permanent facilities, under conditions acceptable to 
Owner. 

B. Temporary Roads and Paved Areas: Construct and maintain temporary roads and paved areas 
adequate for construction operations. Locate temporary roads and paved areas as indicated on 
Drawings. 

1. Provide dust-control treatment that is nonpolluting and nontracking. Reapply treatment as 
required to minimize dust. 
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C. Temporary Use of Planned Permanent Roads and Paved Areas: Locate temporary roads and 
paved areas in same location as permanent roads and paved areas. Construct and maintain 
temporary roads and paved areas adequate for construction operations. Extend temporary roads 
and paved areas, within construction limits indicated, as necessary for construction operations. 

1. Coordinate elevations of temporary roads and paved areas with permanent roads and 
paved areas. 

2. Prepare subgrade and install subbase and base for temporary roads and paved areas in 
accordance with Section 310000 "Earthwork." 

3. Recondition base after temporary use, including removing contaminated material, 
regrading, proofrolling, compacting, and testing. 

4. Delay installation of final course of permanent hot-mix asphalt pavement until 
immediately before Substantial Completion. Repair hot-mix asphalt base-course 
pavement before installation of final course in accordance with Section 321216 
"Asphaltic Concrete Paving." 

D. Traffic Controls: Comply with requirements of authorities having jurisdiction. 

1. Protect existing site improvements to remain, including curbs, pavement, and utilities. 
2. Maintain access for fire-fighting equipment and access to fire hydrants. 

E. Parking:  Provide temporary offsite parking areas for construction personnel. 

F. Storage and Staging:  Provide temporary offsite area for storage and staging needs. 

G. Dewatering Facilities and Drains: Comply with requirements of authorities having jurisdiction. 
Maintain Project site, excavations, and construction free of water. 

1. Dispose of rainwater in a lawful manner that will not result in flooding Project or 
adjoining properties or endanger permanent Work or temporary facilities. 

2. Remove snow and ice as required to minimize accumulations. 

H. Project Signs: Provide Project signs as indicated. Unauthorized signs are not permitted. 

1. Identification Signs: Provide Project identification signs as indicated on Drawings. 
2. Temporary Signs: Provide other signs as indicated and as required to inform public and 

individuals seeking entrance to Project. 

a. Provide temporary, directional signs for construction personnel and visitors. 

3. Maintain and touch up signs, so they are legible at all times. 

I. Waste Disposal Facilities: Provide waste-collection containers in sizes adequate to handle waste 
from construction operations. Comply with requirements of authorities having jurisdiction. 
Comply with progress cleaning requirements in Section 017300 "Execution." 

1. Truck cranes and similar devices used for hoisting materials are considered "tools and 
equipment" and not temporary facilities. 
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J. Existing Elevator Use: Use of Owner's existing elevators will be permitted, provided elevators 
are cleaned and maintained in a condition acceptable to Owner. At Substantial Completion, 
restore elevators to condition existing before initial use, including replacing worn cables, guide 
shoes, and similar items of limited life. 

1. Do not load elevators beyond their rated weight capacity. 
2. Provide protective coverings, barriers, devices, signs, or other procedures to protect 

elevator car and entrance doors and frame. If, despite such protection, elevators become 
damaged, engage elevator Installer to restore damaged work, so no evidence remains of 
correction work. Return items that cannot be refinished in field to the shop, make 
required repairs and refinish entire unit, or provide new units as required. 

K. Temporary Stairs: Until permanent stairs are available, provide temporary stairs where ladders 
are not adequate. 

L. Existing Stair Usage: Use of Owner's existing stairs will be permitted, provided stairs are 
cleaned and maintained in a condition acceptable to Owner. At Substantial Completion, restore 
stairs to condition existing before initial use. 

1. Provide protective coverings, barriers, devices, signs, or other procedures to protect stairs 
and to maintain means of egress. If stairs become damaged, restore damaged areas, so no 
evidence remains of correction work. 

M. Temporary Use of Permanent Stairs: Use of new stairs for construction traffic will be permitted, 
provided stairs are protected and finishes restored to new condition at time of Substantial 
Completion. 

3.5 SECURITY AND PROTECTION FACILITIES INSTALLATION 

A. Protection of Existing Facilities: Protect existing vegetation, equipment, structures, utilities, and 
other improvements at Project site and on adjacent properties, except those indicated to be 
removed or altered. Repair damage to existing facilities. 

1. Where access to adjacent properties is required in order to affect protection of existing 
facilities, obtain written permission from adjacent property owner to access property for 
that purpose. 

B. Environmental Protection: Provide protection, operate temporary facilities, and conduct 
construction as required to comply with environmental regulations and that minimize possible 
air, waterway, and subsoil contamination or pollution or other undesirable effects. 

1. Comply with work restrictions specified in Section 011000 "Summary." 

C. Temporary Erosion and Sedimentation Control: Comply with requirements of EPA 
Construction General Permit or authorities having jurisdiction, whichever is more stringent and 
requirements specified in Section 311100 "Clearing and Grubbing." 
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D. Stormwater Control: Comply with requirements of authorities having jurisdiction. Provide 
barriers in and around excavations and subgrade construction to prevent flooding by runoff of 
stormwater from heavy rains. 

E. Tree and Plant Protection: Comply with requirements specified in Section 015639 "Temporary 
Tree and Plant Protection." 

F. Pest Control: Engage pest-control service to recommend practices to minimize attraction and 
harboring of rodents, roaches, and other pests and to perform extermination and control 
procedures at regular intervals, so Project will be free of pests and their residues at Substantial 
Completion. Perform control operations lawfully, using materials approved by authorities 
having jurisdiction. 

G. Site Enclosure Fence:  Before construction operations begin, furnish and install site enclosure 
fence in a manner that will prevent people from easily entering site except by entrance gates. 

1. Extent of Fence:  As required to enclose entire Project site or portion determined 
sufficient to accommodate construction operations. 

2. Maintain security by limiting number of keys and restricting distribution to authorized 
personnel. Furnish one set of keys to Owner. 

H. Security Enclosure and Lockup: Install temporary enclosure around partially completed areas of 
construction. Provide lockable entrances to prevent unauthorized entrance, vandalism, theft, and 
similar violations of security. Lock entrances at end of each workday. 

I. Barricades, Warning Signs, and Lights: Comply with requirements of authorities having 
jurisdiction for erecting structurally adequate barricades, including warning signs and lighting. 

J. Temporary Egress: Provide temporary egress from existing occupied facilities as indicated and 
as required by authorities having jurisdiction. Provide signage directing occupants to temporary 
egress. 

K. Temporary Enclosures: Provide temporary enclosures for protection of construction, in progress 
and completed, from exposure, foul weather, other construction operations, and similar 
activities. Provide temporary weathertight enclosure for building exterior. 

1. Where heating or cooling is needed and permanent enclosure is incomplete, insulate 
temporary enclosures. 

L. Temporary Fire Protection: Install and maintain temporary fire-protection facilities of types 
needed to protect against reasonably predictable and controllable fire losses. Comply with 
NFPA 241; manage fire-prevention program. 

1. Prohibit smoking in construction areas. Comply with additional limits on smoking 
specified in other Sections. 

2. Supervise welding operations, combustion-type temporary heating units, and similar 
sources of fire ignition in accordance with requirements of authorities having jurisdiction. 

3. Develop and supervise an overall fire-prevention and -protection program for personnel 
at Project site. Review needs with local fire department and establish procedures to be 
followed. Instruct personnel in methods and procedures. Post warnings and information. 
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4. Provide temporary standpipes and hoses for fire protection. Hang hoses with a warning 
sign, stating that hoses are for fire-protection purposes only and are not to be removed. 
Match hose size with outlet size and equip with suitable nozzles. 

3.6 MOISTURE AND MOLD CONTROL 

A. Moisture and Mold Protection: Protect stored materials and installed Work in accordance with 
Moisture and Mold Protection Plan. 

B. Exposed Construction Period: Before installation of weather barriers, when materials are subject 
to wetting and exposure and to airborne mold spores, protect as follows: 

1. Protect porous materials from water damage. 
2. Protect stored and installed material from flowing or standing water. 
3. Keep porous and organic materials from coming into prolonged contact with concrete. 
4. Remove standing water from decks. 
5. Keep deck openings covered or dammed. 

C. Partially Enclosed Construction Period: After installation of weather barriers but before full 
enclosure and conditioning of building, when installed materials are still subject to infiltration 
of moisture and ambient mold spores, protect as follows: 

1. Do not load or install drywall or other porous materials or components, or items with 
high organic content, into partially enclosed building. 

2. Keep interior spaces reasonably clean and protected from water damage. 
3. Periodically collect and remove waste containing cellulose or other organic matter. 
4. Discard or replace water-damaged material. 
5. Do not install material that is wet. 
6. Discard and replace stored or installed material that begins to grow mold. 
7. Perform work in a sequence that allows wet materials adequate time to dry before 

enclosing the material in gypsum board or other interior finishes. 

D. Controlled Construction Period: After completing and sealing of the building enclosure but 
prior to the full operation of permanent HVAC systems, maintain as follows: 

1. Control moisture and humidity inside building by maintaining effective dry-in conditions. 
2. Use temporary or permanent HVAC system to control humidity within ranges specified 

for installed and stored materials. 
3. Comply with manufacturer's written instructions for temperature, relative humidity, and 

exposure to water limits. 

a. Hygroscopic materials that may support mold growth, including wood and 
gypsum-based products, that become wet during the course of construction and 
remain wet for 48 hours are considered defective and require replacing. 

b. Measure moisture content of materials that have been exposed to moisture during 
construction operations or after installation. Record readings beginning at time of 
exposure and continuing daily for 48 hours. Identify materials containing moisture 
levels higher than allowed. Report findings in writing to Architect. 



 RW MONSTER GOLF 

 MULTIPLE ACCESSORY STRUCTURES 

 84 CHALET ROAD 

 KIAMESHA LAKE, NEW YORK 
 

0928211030 Temporary Facilities And Controls 
H18064.00 015000 - 11 

c. Remove and replace materials that cannot be completely restored to their 
manufactured moisture level within 48 hours. 

3.7 OPERATION, TERMINATION, AND REMOVAL 

A. Supervision: Enforce strict discipline in use of temporary facilities. To minimize waste and 
abuse, limit availability of temporary facilities to essential and intended uses. 

B. Maintenance: Maintain facilities in good operating condition until removal. 

1. Maintain operation of temporary enclosures, heating, cooling, humidity control, 
ventilation, and similar facilities on a 24-hour basis where required to achieve indicated 
results and to avoid possibility of damage. 

C. Temporary Facility Changeover: Do not change over from using temporary security and 
protection facilities to permanent facilities until Substantial Completion. 

D. Termination and Removal: Remove each temporary facility when need for its service has ended, 
when it has been replaced by authorized use of a permanent facility, or no later than Substantial 
Completion. Complete or, if necessary, restore permanent construction that may have been 
delayed because of interference with temporary facility. Repair damaged Work, clean exposed 
surfaces, and replace construction that cannot be satisfactorily repaired. 

1. Materials and facilities that constitute temporary facilities are property of Contractor. 
Owner reserves right to take possession of Project identification signs. 

2. Remove temporary roads and paved areas not intended for or acceptable for integration 
into permanent construction. Where area is intended for landscape development, remove 
soil and aggregate fill that do not comply with requirements for fill or subsoil. Remove 
materials contaminated with road oil, asphalt and other petrochemical compounds, and 
other substances that might impair growth of plant materials or lawns. Repair or replace 
street paving, curbs, and sidewalks at temporary entrances, as required by authorities 
having jurisdiction. 

3. At Substantial Completion, repair, renovate, and clean permanent facilities used during 
construction period. Comply with final cleaning requirements specified in 
Section 017700 "Closeout Procedures." 

END OF SECTION 015000 
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SECTION 015723                                         TEMPORARY STORM WATER POLLUTION CONTROL 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Temporary stormwater pollution controls. 

1.3 STORMWATER POLLUTION PREVENTION PLAN 

A. The Stormwater Pollution Prevention Plan (SWPPP) is part of the Contract Documents and is 
bound into this Project Manual. 

1.4 PREINSTALLATION MEETINGS 

A. Preinstallation Conference: Conduct conference at Project site. 

1. Meet with Owner, Architect, Construction Manager, and earthwork subcontractor. 
2. Review requirements of the SWPPP, including permitting process, worker training, and 

inspection and maintenance requirements. 

1.5 INFORMATIONAL SUBMITTALS 

A. Stormwater Pollution Prevention Plan (SWPP): Within 15 days of date established for 
commencement of the Work, submit completed SWPPP. 

B. EPA authorization under the EPA's "2017 Construction General Permit (CGP)." 

C. Stormwater Pollution Prevention (SWPP) Training Log: For each individual performing Work 
under the SWPPP. 

D. Inspection reports. 
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1.6 QUALITY ASSURANCE 

A. Stormwater Pollution Prevention Plan (SWPPP) Coordinator: Experienced individual or firm 
with a record of successful water pollution control management coordination of projects with 
similar requirements. 

1. SWPPP Coordinator shall complete and finalize the SWPPP form. 
2. SWPPP Coordinator shall be responsible for inspections and maintaining of all 

requirements of the SWPPP. 

B. Installers: Trained as indicated in the SWPPP. 

PART 2 - PRODUCTS 

2.1 TEMPORARY STORMWATER POLLUTION CONTROLS 

A. Provide temporary stormwater pollution controls as required by the SWPPP. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Comply with all best management practices, general requirements, performance requirements, 
reporting requirements, and all other requirements included in the SWPPP. 

B. Locate stormwater pollution controls in accordance with the SWPPP. 

C. Conduct construction as required to comply with the SWPPP and that minimize possible 
contamination or pollution or other undesirable effects. 

1. Inspect, repair, and maintain SWPPP controls during construction. 

a. Inspect all SWPPP controls not less than every seven days, and after each 
occurrence of a storm event, as outlined in the SWPPP. 

D. Remove SWPPP controls at completion of construction and restore and stabilize areas disturbed 
during construction. 

END OF SECTION 015723 
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SECTION 016000                                                                                        PRODUCT REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for selection of products for use in 
Project; product delivery, storage, and handling; manufacturers' standard warranties on 
products; special warranties; and comparable products. 

B. Related Sections: 

1. Section 011000 "Summary" for Contractor requirements related to Owner-furnished 
products. 

2. Section 012500 "Substitution Procedures" for requests for substitutions. 
3. Section 014200 "References" for applicable industry standards for products specified. 
4. Section 01770 "Closeout Procedures" for submitting warranties. 
5. Divisions 02 through 49 Sections for specific requirements for warranties on products 

and installations specified to be warranted. 

1.3 DEFINITIONS 

A. Definitions below are not intended to change the meaning of other terms used in the Contract 
Documents, such as "specialties", "systems", "structure", "finishes", "accessories", and similar 
terms.  Such terms such are self-explanatory and have well recognized meanings in the 
construction industry. 

B. Products: Items obtained for incorporating into the Work, whether purchased for Project or 
taken from previously purchased stock. The term "product" includes the terms "material," 
"equipment," "system," and terms of similar intent. 

1. Named Products: Items identified by manufacturer's product name, including make or 
model number or other designation shown or listed in manufacturer's published product 
literature that is current as of date of the Contract Documents. 

2. New Products: Items that have not previously been incorporated into another project or 
facility. Salvaged items or items reused from other projects are not considered new 
products. Items that are manufactured or fabricated to include recycled content materials 
are considered new products, unless indicated otherwise. 
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3. Comparable Product: Product by named manufacturer that is demonstrated and approved 
through the comparable product submittal process described in Part 2 "Comparable 
Products" Article, to have the indicated qualities related to type, function, dimension, in-
service performance, physical properties, appearance, and other characteristics that equal 
or exceed those of specified product. 

C. "Materials" are products that are substantially shaped, cut, worked, mixed, finished, refined or 
otherwise fabricated, processed, or installed to form a part of the Work. 

D. "Equipment" is a product with operational parts, whether motorized or manually operated, that 
requires service connections such as wiring or piping. 

E. Basis-of-Design Product Specification: A specification in which a single manufacturer's product 
is named and accompanied by the words "basis-of-design product," including make or model 
number or other designation. Published attributes and characteristics of basis-of-design product 
establish salient characteristics of products. 

1. Evaluation of Comparable Products: In addition to the basis-of-design product 
description, product attributes and characteristics may be listed to establish the significant 
qualities related to type, function, in-service performance and physical properties, weight, 
dimension, durability, visual characteristics, and other special features and requirements 
for purposes of evaluating comparable products of additional manufacturers named in the 
specification. Manufacturer's published attributes and characteristics of basis-of-design 
product also establish salient characteristics of products for purposes of evaluating 
comparable products. 

F. Subject to Compliance with Requirements: Where the phrase "Subject to compliance with 
requirements" introduces a product selection procedure in an individual Specification Section, 
provide products qualified under the specified product procedure. In the event that a named 
product or product by a named manufacturer does not meet the other requirements of the 
specifications, select another named product or product from another named manufacturer that 
does meet the requirements of the specifications; submit a comparable product request or 
substitution request, if applicable. 

G. Comparable Product Request Submittal: An action submittal requesting consideration of a 
comparable product, including the following information: 

1. Identification of basis-of-design product or fabrication or installation method to be 
replaced, including Specification Section number and title and Drawing numbers and 
titles. 

2. Data indicating compliance with the requirements specified in Part 2 "Comparable 
Products" Article. 

H. Basis-of-Design Product Specification Submittal: An action submittal complying with 
requirements in Section 013300 "Submittal Procedures." 

I. Substitution: Refer to Section 012500 "Substitution Procedures" for definition and limitations 
on substitutions. 
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1.4 SUBMITTALS 

A. Product List Schedule: 
 

1. Prepare a schedule showing products specified in a tabular form acceptable to the 
Architect. Include generic names of products required.  Include the manufacturer's name 
and proprietary product names for each item listed. 

2. Coordinate the product list schedule with the Contractor's Construction Schedule and the 
Schedule of Submittals. 

3. Architect's Action:  The Architect will respond in writing to the Contractor within 2 
weeks of receipt of the completed product list schedule.  No response within this time 
period constitutes no objection to listed manufacturers or products, but does not 
constitute a waiver of the requirement that products comply with Contract Documents. 

1.5 QUALITY ASSURANCE 

A. Source Limitations:  To the fullest extent possible, provide products of the same kind, from a 
single source. 

B. Compatibility of Options: If Contractor is given option of selecting between two or more 
products for use on Project, select product compatible with products previously selected, even if 
previously selected products were also options. 

1. Resolution of Compatibility Disputes between Multiple Contractors: 

a. Contractors are responsible for providing products and construction methods 
compatible with products and construction methods of other contractors. 

b. If a dispute arises between the multiple contractors over concurrently selectable 
but incompatible products, Architect will determine which products shall be used. 

C. Identification of Products:  
 

1. Except for required labels and operating data, do not attach or imprint manufacturer’s or 
producer’s names, nameplates, or trademarks on exposed surfaces of products or 
equipment that will be exposed to view in occupied spaces or on the exterior. 

2. Labels: Locate required product labels and stamps on a concealed surface, or, where 
required for observation following installation, on a visually accessible surface that is not 
conspicuous. 

3. Equipment Nameplates: Provide a permanent nameplate on each item of service-
connected or power-operated equipment. Locate on a visually accessible but 
inconspicuous surface. Include information essential for operation, including the 
following: 

a. Name of product and manufacturer. 
b. Model and serial number. 
c. Capacity. 
d. Speed. 
e. Ratings. 
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4. See individual identification Sections in Divisions 21, 22, 23, and 26 for additional 
equipment identification requirements. 

1.6 COORDINATION 

A. Modify or adjust affected work as necessary to integrate work of approved comparable products 
and approved substitutions. 

1.7 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Deliver, store, and handle products, using means and methods that will prevent damage, 
deterioration, and loss, including theft and vandalism. Comply with manufacturer's written 
instructions. 

B. Delivery and Handling: 

1. Schedule delivery to minimize long-term storage at Project site and to prevent 
overcrowding of construction spaces. 

2. Coordinate delivery with installation time to ensure minimum holding time for items that 
are flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other 
losses. 

3. Deliver products to Project site in an undamaged condition in manufacturer's original 
sealed container or other packaging system, complete with labels and instructions for 
handling, storing, unpacking, protecting, and installing. 

4. Inspect products on delivery to ensure compliance with the Contract Documents and to 
ensure that products are undamaged and properly protected. 

C. Storage: 

1. Provide a secure location and enclosure at Project site for storage of materials and 
equipment. 

2. Store products to allow for inspection and measurement of quantity or counting of units. 
3. Store materials in a manner that will not endanger Project structure. 
4. Store products that are subject to damage by the elements under cover in a weathertight 

enclosure above ground, with ventilation adequate to prevent condensation and with 
adequate protection from wind. 

5. Protect foam plastic from exposure to sunlight, except to extent necessary for period of 
installation and concealment. 

6. Comply with product manufacturer's written instructions for temperature, humidity, 
ventilation, and weather-protection requirements for storage. 

7. Protect stored products from damage and liquids from freezing. 
8. Provide a secure location and enclosure at Project site for storage of materials and 

equipment by Owner's construction forces. Coordinate location with Owner. 
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1.8 PRODUCT WARRANTIES 

A. Warranties specified in other Sections shall be in addition to, and run concurrent with, other 
warranties required by the Contract Documents. Manufacturer's disclaimers and limitations on 
product warranties do not relieve Contractor of obligations under requirements of the Contract 
Documents. 

1. Manufacturer's Warranty: Written standard warranty form furnished by individual 
manufacturer for a particular product and issued in the name of the Owner or endorsed by 
manufacturer to Owner. 

2. Special Warranty: Written warranty required by the Contract Documents to provide 
specific rights for Owner and issued in the name of the Owner or endorsed by 
manufacturer to Owner. 

B. Special Warranties: Prepare a written document that contains appropriate terms and 
identification, ready for execution. 

1. Manufacturer's Standard Form: Modified to include Project-specific information and 
properly executed. 

2. Specified Form: When specified forms are included in the Project Manual, prepare a 
written document, using indicated form properly executed. 

3. See other Sections for specific content requirements and particular requirements for 
submitting special warranties. 

C. Submittal Time: Comply with requirements in Section 017700 "Closeout Procedures." 

PART 2 - PRODUCTS 

2.1 PRODUCT SELECTION  

A. General Product Requirements:  

1. Provide products that comply with the Contract Documents, that are undamaged and, 
unless otherwise indicated, are new at time of installation. 

2. Provide products complete with accessories, trim, finish, fasteners, and other items 
needed for a complete installation and for the intended use and effect. 

3. Standard Products: If available, and unless custom products or nonstandard options are 
specified, provide standard products of types that have been produced and used 
successfully in similar situations on other projects. 

4. Owner reserves the right to limit selection to products with warranties meeting 
requirements of the Contract Documents. 

5. Where products are accompanied by the term "as selected," Architect will make 
selection. 

6. Descriptive, performance, and reference standard requirements in the Specifications 
establish salient characteristics of products. 
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7. Or Approved: For products specified by name and accompanied by the term "or as 
approved by the Architect," comply with requirements in "Comparable Products" Article 
to obtain approval for use of an unnamed product. 

a. Submit additional documentation required by Architect through Construction 
Manager in order to establish equivalency of proposed products. Unless otherwise 
indicated, evaluation of "or approved" product status is by the Architect, whose 
determination is final. 

B. Product Selection Procedures: 

1. Limited List of Products: Where Specifications include a list of names of both 
manufacturers and products, provide one of the products listed that complies with 
requirements. Comparable products or substitutions for Contractor's convenience will not 
be considered unless otherwise indicated. 

a. Limited list of products may be indicated by the phrase "Subject to compliance 
with requirements, provide one of the following." 

2. Non-Limited List of Products: Where Specifications include a list of names of both 
available manufacturers and products, provide one of the products listed or an unnamed 
product that complies with requirements. 

a. Non-limited list of products is indicated by the phrase "Subject to compliance with 
requirements, available products that may be incorporated in the Work include, but 
are not limited to, the following." 

b. Provision of an unnamed product is not considered a substitution, if the product 
complies with requirements. 

3. Limited List of Manufacturers: Where Specifications include a list of manufacturers' 
names, provide a product by one of the manufacturers listed that complies with 
requirements. Comparable products or substitutions for Contractor's convenience will not 
be considered unless otherwise indicated. 

a. Limited list of manufacturers is indicated by the phrase "Subject to compliance 
with requirements, provide products by one of the following." 

4. Non-Limited List of Manufacturers: Where Specifications include a list of available 
manufacturers, provide a product by one of the manufacturers listed or a product by an 
unnamed manufacturer that complies with requirements. 

a. Non-limited list of manufacturers is indicated by the phrase "Subject to compliance 
with requirements, available manufacturers whose products may be incorporated in 
the Work include, but are not limited to, the following." 

b. Provision of products of an unnamed manufacturer is not considered a substitution, 
if the product complies with requirements. 
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5. Basis-of-Design Product: Where Specifications name a product, or refer to a product 
indicated on Drawings, and include a list of manufacturers, provide the specified or 
indicated product or a comparable product by one of the other named manufacturers. 
Drawings and Specifications may additionally indicate sizes, profiles, dimensions, and 
other characteristics that are based on the product named. Comply with requirements in 
"Comparable Products" Article for consideration of an unnamed product by one of the 
other named manufacturers. 

a. For approval of products by unnamed manufacturers, comply with requirements in 
Section 012500 "Substitution Procedures" for substitutions for convenience. 

6. Descriptive Specification Requirements:  Where Specifications describe a product or 
assembly, listing exact characteristics required, with or without use of a brand or trade 
name, provide a product or assembly that provides the characteristics and otherwise 
complies with Contract requirements. 

7. Performance Specification Requirements:  Where Specifications require compliance with 
performance requirements, provide products that comply with these requirements which 
are recommended by the manufacturer for the application indicated. 

a. General overall performance of a product is implied where the product is specified 
for a specific application. 

b. Manufacturer's recommendations may be contained in published product literature, 
or by the manufacturer's certification of performance. 

8. Compliance with Standards, Codes and Regulations:  Where the Specifications only 
require compliance with an imposed code, standard or regulation, select a product that 
complies with the standards, codes or regulations specified. 

C. Visual Matching Specification: Where Specifications require the phrase "match Architect's 
sample," provide a product that complies with requirements and matches Architect's sample. 
Architect's decision will be final on whether a proposed product matches. 

1. If no product available within specified category matches and complies with other 
specified requirements, comply with requirements in Section 012500 "Substitution 
Procedures" for proposal of product. 

D. Visual Selection Specification: Where Specifications include the phrase "as selected by 
Architect from manufacturer's full range" or a similar phrase, select a product that complies 
with requirements. Architect will select color, gloss, pattern, density, or texture from 
manufacturer's product line that includes both standard and premium items. 

E. Sustainable Product Selection: Where Specifications require product to meet sustainable 
product characteristics, select products complying with indicated requirements. Comply with 
requirements in Division 01 sustainability requirements Section and individual Specification 
Sections. 

1. Select products for which sustainable design documentation submittals are available from 
manufacturer. 
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F. Allowances:  Refer to individual Specification Sections and provisions in Division 1 for 
allowances that control product selection, and for procedures required for processing such 
selections. 

2.2 COMPARABLE PRODUCTS 

A. Conditions for Consideration of Comparable Products: Architect will consider Contractor's 
request for comparable product when the following conditions are satisfied. If the following 
conditions are not satisfied, Architect may return requests without action, except to record 
noncompliance with the following requirements: 

1. Evidence that proposed product does not require revisions to the Contract Documents, is 
consistent with the Contract Documents, will produce the indicated results, and is 
compatible with other portions of the Work. 

2. Detailed comparison of significant qualities of proposed product with those of the named 
basis-of-design product. Significant product qualities include attributes, such as type, 
function, in-service performance and physical properties, weight, dimension, durability, 
visual characteristics, and other specific features and requirements. 

3. Evidence that proposed product provides specified warranty. 
4. List of similar installations for completed projects, with project names and addresses and 

names and addresses of architects and owners, if requested. 
5. Samples, if requested. 

B. Architect's Action on Comparable Products Submittal: If necessary, Architect will request 
additional information or documentation for evaluation, as specified in Section 013300 
"Submittal Procedures." 

1. Form of Approval of Submittal: As specified in Section 013300 "Submittal Procedures." 
2. Use product specified if Architect does not issue a decision on use of a comparable 

product request within time allocated. 

C. Submittal Requirements, Two-Step Process: Approval by the Architect of Contractor's request 
for use of comparable product is not intended to satisfy other submittal requirements. Comply 
with specified submittal requirements. 

D. Submittal Requirements, Single-Step Process: When acceptable to Architect, incorporate 
specified submittal requirements of individual Specification Section in combined submittal for 
comparable products. Approval by the Architect of Contractor's request for use of comparable 
product and of individual submittal requirements will also satisfy other submittal requirements. 

PART 3 - EXECUTION  

3.1 INSTALLATION OF PRODUCT– 

A. Comply with manufacturer's instructions and recommendations for installation of products in 
the applications indicated. 
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B. Anchor each product securely in place, accurately located and aligned with other work. 

C. Clean exposed surfaces and protect as necessary to ensure freedom from damage and 
deterioration at time of Substantial Completion. 

END OF SECTION 016000 
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SECTION 017300                                                                                                                   EXECUTION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes general administrative and procedural requirements governing execution of the 
Work, including, but not limited to, the following: 

1. Construction layout. 
2. Field engineering and surveying. 
3. Installation of the Work. 
4. Cutting and patching. 
5. Coordination of Owner's portion of the Work. 
6. Coordination of Owner-installed products. 
7. Progress cleaning. 
8. Starting and adjusting. 

B. Protection of installed construction. 

C. Related Requirements: 

1. Section 013300 "Submittal Procedures" for submitting surveys. 
2. Section 017700 "Closeout Procedures" for submitting final property survey with Project 

Record Documents, recording of Owner-accepted deviations from indicated lines and 
levels, replacing defective work, and final cleaning. 

3. Section 078413 "Penetration Firestopping" for patching penetrations in fire-rated 
construction. 

1.3 DEFINITIONS 

A. Cutting: Removal of in-place construction necessary to permit installation or performance of 
subsequent work. 

B. Patching: Fitting and repair work required to restore construction to original conditions after 
installation of subsequent work. 
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1.4 PREINSTALLATION MEETINGS 

A. Cutting and Patching Conference: Conduct conference at Project site. 

1. Prior to commencing work requiring cutting and patching, review extent of cutting and 
patching anticipated and examine procedures for ensuring satisfactory result from cutting 
and patching work. Inform Architect and Construction Manager of scheduled meeting. 
Require representatives of each entity directly concerned with cutting and patching to 
attend, including the following: 

a. Contractor's superintendent. 
b. Trade supervisor responsible for cutting operations. 
c. Trade supervisor(s) responsible for patching of each type of substrate. 
d. Mechanical, electrical, and utilities subcontractors' supervisors, to the extent each 

trade is affected by cutting and patching operations. 

2. Review areas of potential interference and conflict. Coordinate procedures and resolve 
potential conflicts before proceeding. 

B. Layout Conference: Conduct conference at Project site. 

1. Prior to establishing layout of new and existing perimeter and structural column grid(s), 
review building location requirements. Review benchmark, control point, and layout and 
dimension requirements. Inform Architect and Construction Manager of scheduled 
meeting. Require representatives of each entity directly concerned with Project layout to 
attend, including the following: 

a. Contractor's superintendent. 
b. Professional surveyor responsible for performing Project surveying and layout. 
c. Professional surveyor responsible for performing site survey serving as basis for 

Project design. 

2. Review meanings and intent of dimensions, notes, terms, graphic symbols, and other 
layout information indicated on the Drawings. 

3. Review requirements for including layouts on Shop Drawings and other submittals. 
4. Review areas of potential interference and conflict. Coordinate procedures and resolve 

potential conflicts before proceeding. 

1.5 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For land surveyor. 

B. Certified Surveys: Submit two copies signed by land surveyor. 

C. Certificates: Submit certificate signed by land surveyor, certifying that location and elevation of 
improvements comply with requirements. 

 



 RW MONSTER GOLF 

 MULTIPLE ACCESSORY STRUCTURES 

 84 CHALET ROAD 

 KIAMESHA LAKE, NEW YORK 
 

9282021.1050   Execution 
H18064.00  017300 - 3 

D. Cutting and Patching Plan: Submit plan describing procedures at least 10 days prior to the time 
cutting and patching will be performed. Include the following information: 

1. Extent: Describe reason for and extent of each occurrence of cutting and patching. 
2. Changes to In-Place Construction: Describe anticipated results. Include changes to 

structural elements and operating components as well as changes in building appearance 
and other significant visual elements. 

3. Products: List products to be used for patching and firms or entities that will perform 
patching work. 

4. Dates: Indicate when cutting and patching will be performed. 
5. Utilities and Mechanical and Electrical Systems: List services and systems that cutting 

and patching procedures will disturb or affect. List services and systems that will be 
relocated and those that will be temporarily out of service. Indicate length of time 
permanent services and systems will be disrupted. 

a. Include description of provisions for temporary services and systems during 
interruption of permanent services and systems. 

E. Landfill Receipts: Submit copy of receipts issued by a landfill facility, licensed to accept 
hazardous materials, for hazardous waste disposal. 

1.6 CLOSEOUT SUBMITTALS 

A. Final Property Survey: Submit 10 copies showing the Work performed and record survey data. 

1.7 QUALITY ASSURANCE 

A. Land Surveyor Qualifications: A professional land surveyor who is legally qualified to practice 
in jurisdiction where Project is located and who is experienced in providing land-surveying 
services of the kind indicated. 

B. Professional Engineer Qualifications: Refer to Section 014000 "Quality Requirements." 

C. Cutting and Patching: Comply with requirements for and limitations on cutting and patching of 
construction elements. 

1. Structural Elements: When cutting and patching structural elements, or when 
encountering the need for cutting and patching of elements whose structural function is 
not known, notify Architect of locations and details of cutting and await directions from 
Architect before proceeding. Shore, brace, and support structural elements during cutting 
and patching. Do not cut and patch structural elements in a manner that could change 
their load-carrying capacity or increase deflection. 

2. Operational Elements: Do not cut and patch operating elements and related components 
in a manner that results in reducing their capacity to perform as intended or that results in 
increased maintenance or decreased operational life or safety. Operational elements 
include the following: 

a. Primary operational systems and equipment. 
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b. Fire separation assemblies. 
c. Air or smoke barriers. 
d. Fire-suppression systems. 
e. Plumbing piping systems. 
f. Mechanical systems piping and ducts. 
g. Control systems. 
h. Communication systems. 
i. Fire-detection and -alarm systems. 
j. Conveying systems. 
k. Electrical wiring systems. 
l. Operating systems of special construction. 
m. . 

3. Other Construction Elements: Do not cut and patch other construction elements or 
components in a manner that could change their load-carrying capacity, that results in 
reducing their capacity to perform as intended, or that results in increased maintenance or 
decreased operational life or safety. Other construction elements include but are not 
limited to the following: 

a. Water, moisture, or vapor barriers. 
b. Membranes and flashings. 
c. Exterior curtain-wall construction. 
d. Sprayed fire-resistive material. 
e. Equipment supports. 
f. Piping, ductwork, vessels, and equipment. 
g. Noise- and vibration-control elements and systems. 
h. . 

4. Visual Elements: Do not cut and patch construction in a manner that results in visual 
evidence of cutting and patching. Do not cut and patch exposed construction in a manner 
that would, in Architect's opinion, reduce the building's aesthetic qualities. Remove and 
replace construction that has been cut and patched in a visually unsatisfactory manner. 

D. Manufacturer's Installation Instructions: Obtain and maintain on-site manufacturer's written 
recommendations and instructions for installation of specified products and equipment. 

 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Comply with requirements specified in other Sections. 

1. For projects requiring compliance with sustainable design and construction practices and 
procedures, use products for patching that comply with sustainable design requirements. 



 RW MONSTER GOLF 

 MULTIPLE ACCESSORY STRUCTURES 

 84 CHALET ROAD 

 KIAMESHA LAKE, NEW YORK 
 

9282021.1050   Execution 
H18064.00  017300 - 5 

B. In-Place Materials: Use materials for patching identical to in-place materials. For exposed 
surfaces, use materials that visually match in-place adjacent surfaces to the fullest extent 
possible. 

1. If identical materials are unavailable or cannot be used, use materials that, when installed, 
will provide a match acceptable to Architect for the visual and functional performance of 
in-place materials. Use materials that are not considered hazardous. 

C. Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or 
fabricator of the surface to be cleaned. Do not use cleaning agents that are potentially hazardous 
to health or property or that might damage finished surfaces. 

1. Use cleaning products that comply with Green Seal's GS-37, or if GS-37 is not 
applicable, use products that comply with the California Code of Regulations maximum 
allowable VOC levels. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Existing Conditions: The existence and location of underground and other utilities and 
construction indicated as existing are not guaranteed. Before beginning sitework, investigate 
and verify the existence and location of underground utilities, mechanical and electrical 
systems, and other construction affecting the Work. 

1. Before construction, verify the location and invert elevation at points of connection of 
sanitary sewer, storm sewer, gas service piping, and water-service piping; underground 
electrical services; and other utilities. 

2. Furnish location data for work related to Project that must be performed by public 
utilities serving Project site. 

B. Examination and Acceptance of Conditions: Before proceeding with each component of the 
Work, examine substrates, areas, and conditions, with Installer or Applicator present where 
indicated, for compliance with requirements for installation tolerances and other conditions 
affecting performance. Record observations. 

1. Examine roughing-in for mechanical and electrical systems to verify actual locations of 
connections before equipment and fixture installation. 

2. Examine walls, floors, and roofs for suitable conditions where products and systems are 
to be installed. 

3. Verify compatibility with and suitability of substrates, including compatibility with 
existing finishes or primers. 

C. Written Report: Where a written report listing conditions detrimental to performance of the 
Work is required by other Sections, include the following: 

1. Description of the Work, including Specification Section number and paragraph, and 
Drawing sheet number and detail, where applicable. 
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2. List of detrimental conditions, including substrates. 
3. List of unacceptable installation tolerances. 
4. Recommended corrections. 

D. Proceed with installation only after unsatisfactory conditions have been corrected. Proceeding 
with the Work indicates acceptance of surfaces and conditions. 

3.2 PREPARATION 

A. Existing Utility Information: Furnish information to local utility that is necessary to adjust, 
move, or relocate existing utility structures, utility poles, lines, services, or other utility 
appurtenances located in or affected by construction. Coordinate with authorities having 
jurisdiction. 

B. Field Measurements: Take field measurements as required to fit the Work properly. Recheck 
measurements before installing each product. Where portions of the Work are indicated to fit to 
other construction, verify dimensions of other construction by field measurements before 
fabrication. Coordinate fabrication schedule with construction progress to avoid delaying the 
Work. 

C. Space Requirements: Verify space requirements and dimensions of items shown 
diagrammatically on Drawings. 

D. Review of Contract Documents and Field Conditions: Immediately on discovery of the need for 
clarification of the Contract Documents, submit a request for information to Architect through 
Construction Manager in accordance with requirements in Section 013100 "Project 
Management and Coordination."  

1. Include a detailed description of problem encountered, together with recommendations 
for changing the Contract Documents. 

3.3 CONSTRUCTION LAYOUT 

A. Verification: Before proceeding to lay out the Work, verify layout information shown on 
Drawings, in relation to the property survey and existing benchmarks and existing conditions. If 
discrepancies are discovered, notify Architect and Construction Manager promptly. 

B. Engage a land surveyor experienced in laying out the Work, using the following accepted 
surveying practices: 

1. Establish benchmarks and control points to set lines and levels at each story of 
construction and elsewhere as needed to locate each element of Project. 

2. Establish limits on use of Project site. 
3. Establish dimensions within tolerances indicated. Do not scale Drawings to obtain 

required dimensions. 
4. Inform installers of lines and levels to which they must comply. 
5. Check the location, level and plumb, of every major element as the Work progresses. 
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6. Notify Architect and Construction Manager when deviations from required lines and 
levels exceed allowable tolerances. 

7. Close site surveys with an error of closure equal to or less than the standard established 
by authorities having jurisdiction. 

C. Site Improvements: Locate and lay out site improvements, including pavements, grading, fill 
and topsoil placement, utility slopes, and rim and invert elevations. 

D. Building Lines and Levels: Locate and lay out control lines and levels for structures, building 
foundations, column grids, and floor levels, including those required for mechanical and 
electrical work. Transfer survey markings and elevations for use with control lines and levels. 
Level foundations and piers from two or more locations. 

E. Record Log: Maintain a log of layout control work. Record deviations from required lines and 
levels. Include beginning and ending dates and times of surveys, weather conditions, name and 
duty of each survey party member, and types of instruments and tapes used. Make the log 
available for reference by Architect and Construction Manager. 

3.4 FIELD ENGINEERING 

A. Identification: Owner will identify existing benchmarks, control points, and property corners. 

B. Reference Points: Locate existing permanent benchmarks, control points, and similar reference 
points before beginning the Work. Preserve and protect permanent benchmarks and control 
points during construction operations. 

1. Do not change or relocate existing benchmarks or control points without prior written 
approval of Architect or Construction Manager. Report lost or destroyed permanent 
benchmarks or control points promptly. Report the need to relocate permanent 
benchmarks or control points to Architect and Construction Manager before proceeding. 

2. Replace lost or destroyed permanent benchmarks and control points promptly. Base 
replacements on the original survey control points. 

C. Benchmarks: Establish and maintain a minimum of two permanent benchmarks on Project site, 
referenced to data established by survey control points. Comply with authorities having 
jurisdiction for type and size of benchmark. 

1. Record benchmark locations, with horizontal and vertical data, on Project Record 
Documents. 

2. Where the actual location or elevation of layout points cannot be marked, provide 
temporary reference points sufficient to locate the Work. 

3. Remove temporary reference points when no longer needed. Restore marked construction 
to its original condition. 

D. Certified Survey: On completion of foundation walls, major site improvements, and other work 
requiring field-engineering services, prepare a certified survey showing dimensions, locations, 
angles, and elevations of construction and sitework. 
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E. Final Property Survey: Engage a land surveyor to prepare a final property survey showing 
significant features (real property) for Project. Include on the survey a certification, signed by 
land surveyor, that principal metes, bounds, lines, and levels of Project are accurately positioned 
as shown on the survey. 

1. Show boundary lines, monuments, streets, site improvements and utilities, existing 
improvements and significant vegetation, adjoining properties, acreage, grade contours, 
and the distance and bearing from a site corner to a legal point. 

2. Recording: At Substantial Completion, have the final property survey recorded by or with 
authorities having jurisdiction as the official "property survey." 

3.5 INSTALLATION 

A. Locate the Work and components of the Work accurately, in correct alignment and elevation, as 
indicated. 

1. Make vertical work plumb, and make horizontal work level. 
2. Where space is limited, install components to maximize space available for maintenance 

and ease of removal for replacement. 
3. Conceal pipes, ducts, and wiring in finished areas unless otherwise indicated. 
4. Maintain minimum headroom clearance of 96 inches (2440 mm) in occupied spaces and 

90 inches (2300 mm) in unoccupied spaces, unless otherwise indicated on Drawings. 

B. Comply with manufacturer's written instructions and recommendations for installing products in 
applications indicated. 

C. Install products at the time and under conditions that will ensure satisfactory results as judged 
by Architect. Maintain conditions required for product performance until Substantial 
Completion. 

D. Conduct construction operations, so no part of the Work is subjected to damaging operations or 
loading in excess of that expected during normal conditions of occupancy. 

E. Sequence the Work and allow adequate clearances to accommodate movement of construction 
items on-site and placement in permanent locations. 

F. Tools and Equipment: Select tools or equipment that minimize production of excessive noise 
levels. 

G. Templates: Obtain and distribute to the parties involved templates for Work specified to be 
factory prepared and field installed. Check Shop Drawings of other portions of the Work to 
confirm that adequate provisions are made for locating and installing products to comply with 
indicated requirements. 
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H. Attachment: Provide blocking and attachment plates and anchors and fasteners of adequate size 
and number to securely anchor each component in place, accurately located and aligned with 
other portions of the Work. Where size and type of attachments are not indicated, verify size 
and type required for load conditions with manufacturer. 

1. Mounting Heights: Where mounting heights are not indicated, mount components at 
heights directed by Architect. 

2. Allow for building movement, including thermal expansion and contraction. 
3. Coordinate installation of anchorages. Furnish setting drawings, templates, and directions 

for installing anchorages, including sleeves, concrete inserts, anchor bolts, and items with 
integral anchors, that are to be embedded in concrete or masonry. Deliver such items to 
Project site in time for installation. 

I. Joints: Make joints of uniform width. Where joint locations in exposed Work are not indicated, 
arrange joints for the best visual effect, as judged by Architect. Fit exposed connections together 
to form hairline joints. 

J. Hazardous Materials:  Do not use products, cleaners, and installation materials that are 
considered hazardous by EPA. 

K. Repair or remove and replace damaged, defective, or nonconforming Work. 

1. Comply with Section 017700 "Closeout Procedures" for repairing or removing and 
replacing defective Work. 

3.6 CUTTING AND PATCHING 

A. General: Employ skilled workers to perform cutting and patching. Proceed with cutting and 
patching at the earliest feasible time, and complete without delay. 

1. Cut in-place construction to provide for installation of other components or performance 
of other construction, and subsequently patch as required to restore surfaces to their 
original condition. 

B. Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or damaged 
during installation or cutting and patching operations, by methods and with materials so as not 
to void existing warranties. 

C. Temporary Support: Provide temporary support of Work to be cut. 

D. Protection: Protect in-place construction during cutting and patching to prevent damage. 
Provide protection from adverse weather conditions for portions of Project that might be 
exposed during cutting and patching operations. 

E. Adjacent Occupied Areas: Where interference with use of adjoining areas or interruption of free 
passage to adjoining areas is unavoidable, coordinate cutting and patching in accordance with 
requirements in Section 011000 "Summary." 
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F. Existing Utility Services and Mechanical/Electrical Systems: Where existing services/systems 
are required to be removed, relocated, or abandoned, bypass such services/systems before 
cutting to minimize interruption to occupied areas. 

G. Cutting: Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar 
operations, including excavation, using methods least likely to damage elements retained or 
adjoining construction. If possible, review proposed procedures with original Installer; comply 
with original Installer's written recommendations. 

1. In general, use hand or small power tools designed for sawing and grinding, not 
hammering and chopping. Cut holes and slots neatly to minimum size required, and with 
minimum disturbance of adjacent surfaces. Temporarily cover openings when not in use. 

2. Finished Surfaces: Cut or drill from the exposed or finished side into concealed surfaces. 
3. Concrete and Masonry: Cut using a cutting machine, such as an abrasive saw or a 

diamond-core drill. 
4. Excavating and Backfilling: Comply with requirements in applicable Sections where 

required by cutting and patching operations. 
5. Mechanical and Electrical Services: Cut off pipe or conduit in walls or partitions to be 

removed. Cap, valve, or plug and seal remaining portion of pipe or conduit to prevent 
entrance of moisture or other foreign matter after cutting. 

6. Proceed with patching after construction operations requiring cutting are complete. 

H. Patching: Patch construction by filling, repairing, refinishing, closing up, and similar operations 
following performance of other Work. Patch with durable seams that are as invisible as 
practicable, as judged by Architect. Provide materials and comply with installation requirements 
specified in other Sections, where applicable. 

1. Inspection: Where feasible, test and inspect patched areas after completion to 
demonstrate physical integrity of installation. 

2. Exposed Finishes: Restore exposed finishes of patched areas and extend finish restoration 
into retained adjoining construction in a manner that will eliminate evidence of patching 
and refinishing. 

a. Clean piping, conduit, and similar features before applying paint or other finishing 
materials. 

b. Restore damaged pipe covering to its original condition. 

3. Floors and Walls: Where walls or partitions that are removed extend one finished area 
into another, patch and repair floor and wall surfaces in the new space. Provide an even 
surface of uniform finish, color, texture, and appearance. Remove in-place floor and wall 
coverings and replace with new materials, if necessary, to achieve uniform color and 
appearance. 

a. Where patching occurs in a painted surface, prepare substrate and apply primer and 
intermediate paint coats appropriate for substrate over the patch, and apply final 
paint coat over entire unbroken surface containing the patch, corner to corner of 
wall and edge to edge of ceiling. Provide additional coats until patch blends with 
adjacent surfaces. 
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4. Ceilings: Patch, repair, or rehang in-place ceilings as necessary to provide an even-plane 
surface of uniform appearance. 

5. Exterior Building Enclosure: Patch components in a manner that restores enclosure to a 
weathertight condition and ensures thermal and moisture integrity of building enclosure. 

I. Cleaning: Clean areas and spaces where cutting and patching are performed. Remove paint, 
mortar, oils, putty, and similar materials from adjacent finished surfaces. 

3.7 COORDINATION OF OWNER'S PORTION OF THE WORK 

A. Site Access: Provide access to Project site for Owner's construction personnel. 

1. Provide temporary facilities required for Owner-furnished, Contractor-installed and 
Owner-furnished, Owner-installed products. 

2. Refer to Section 011000 "Summary" for other requirements for Owner-furnished, 
Contractor-installed and Owner-furnished, Owner-installed products 

B. Coordination: Coordinate construction and operations of the Work with work performed by 
Owner's construction personnel and Owner's separate contractors. 

1. Construction Schedule: Inform Owner of Contractor's preferred construction schedule for 
Owner's portion of the Work. Adjust construction schedule based on a mutually agreeable 
timetable. Notify Owner if changes to schedule are required due to differences in actual 
construction progress. 

2. Preinstallation Conferences: Include Owner's construction personnel and Owner's 
separate contractors at preinstallation conferences covering portions of the Work that are 
to receive Owner's work. Attend preinstallation conferences conducted by Owner's 
construction personnel if portions of the Work depend on Owner's construction. 

3.8 PROGRESS CLEANING 

A. Clean Project site and work areas daily, including common areas. Coordinate progress cleaning 
for joint-use areas where more than one installer has worked. Enforce requirements strictly. 
Dispose of materials lawfully. 

1. Comply with requirements in NFPA 241 for removal of combustible waste materials and 
debris. 

2. Do not hold waste materials more than seven days during normal weather or three days if 
the temperature is expected to rise above 80 deg F (27 deg C). 

3. Containerize hazardous and unsanitary waste materials separately from other waste. Mark 
containers appropriately and dispose of legally, according to regulations. 

a. Use containers intended for holding waste materials of type to be stored. 

4. Coordinate progress cleaning for joint-use areas where Contractor and other contractors 
are working concurrently. 

B. Site: Maintain Project site free of waste materials and debris. 
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C. Work Areas: Clean areas where Work is in progress to the level of cleanliness necessary for 
proper execution of the Work. 

1. Remove liquid spills promptly. 
2. Where dust would impair proper execution of the Work, broom-clean or vacuum the 

entire work area, as appropriate. 

D. Installed Work: Keep installed work clean. Clean installed surfaces according to written 
instructions of manufacturer or fabricator of product installed, using only cleaning materials 
specifically recommended. If specific cleaning materials are not recommended, use cleaning 
materials that are not hazardous to health or property and that will not damage exposed surfaces. 

E. Concealed Spaces: Remove debris from concealed spaces before enclosing the space. 

F. Exposed Surfaces: Clean exposed surfaces and protect as necessary to ensure freedom from 
damage and deterioration at time of Substantial Completion. 

G. Waste Disposal: Do not bury or burn waste materials on-site. Do not wash waste materials 
down sewers or into waterways. Comply with waste disposal requirements in Section 017419 
"Construction Waste Management and Disposal." 

H. During handling and installation, clean and protect construction in progress and adjoining 
materials already in place. Apply protective covering where required to ensure protection from 
damage or deterioration at Substantial Completion. 

I. Clean and provide maintenance on completed construction as frequently as necessary through 
the remainder of the construction period. Adjust and lubricate operable components to ensure 
operability without damaging effects. 

J. Limiting Exposures: Supervise construction operations to ensure that no part of the 
construction, completed or in progress, is subject to harmful, dangerous, damaging, or otherwise 
deleterious exposure during the construction period. 

3.9 STARTING AND ADJUSTING 

A. Coordinate startup and adjusting of equipment and operating components with requirements in 
Section 019113 "General Commissioning Requirements." 

B. Start equipment and operating components to confirm proper operation. Remove 
malfunctioning units, replace with new units, and retest. 

C. Adjust equipment for proper operation. Adjust operating components for proper operation 
without binding. 

D. Test each piece of equipment to verify proper operation. Test and adjust controls and safeties. 
Replace damaged and malfunctioning controls and equipment. 

E. Manufacturer's Field Service: Comply with qualification requirements in Section 014000 
"Quality Requirements." 
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3.10 PROTECTION AND REPAIR OF INSTALLED CONSTRUCTION 

A. Provide final protection and maintain conditions that ensure installed Work is without damage 
or deterioration at time of Substantial Completion. 

B. Repair Work previously completed and subsequently damaged during construction period. 
Repair to like-new condition. 

C. Protection of Existing Items: Provide protection and ensure that existing items to remain 
undisturbed by construction are maintained in condition that existed at commencement of the 
Work. 

D. Comply with manufacturer's written instructions for temperature and relative humidity. 

3.11 CORRECTION OF THE WORK 

A. Repair or remove and replace defective construction. Restore damaged substrates and finishes. 
 

1. Repairing includes replacing defective parts, refinishing damaged surfaces, touching up 
with matching materials, and properly adjusting operating equipment. 

B. Restore permanent facilities used during construction to their specified condition. 

C. Remove and replace damaged surfaces that are exposed to view if surfaces cannot be repaired 
without visible evidence of repair. 

D. Repair components that do not operate properly.  Remove and replace operating components 
that cannot be repaired. 

 

E. Remove and replace chipped, scratched, and broken glass or reflective surfaces. 

END OF SECTION 017300 
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SECTION 017700                                                                                            CLOSEOUT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for Contract closeout, including, 
but not limited to, the following: 

1. Substantial Completion procedures. 
2. Final completion procedures. 
3. Warranties. 
4. Final cleaning. 

B. Related Sections: 

1. Section 012900 "Payment Procedures" for requirements for Applications for Payment for 
Substantial Completion and Final Completion. 

2. Section 017823 "Operation and Maintenance Data" for additional operation and 
maintenance manual requirements. 

3. Section 017839 "Project Record Documents" for submitting Record Drawings, Record 
Specifications, and Record Product Data. 

4. Section 017900 "Demonstration and Training" for requirements to train the Owner's 
maintenance personnel to adjust, operate, and maintain products, equipment, and 
systems. 

5. Divisions 02 through 49 Sections for specific closeout and special cleaning requirements 
for the Work in those Sections. 

1.3 DEFINITIONS 

A. List of Incomplete Items: Contractor-prepared list of items to be completed or corrected, 
prepared for the Architect's use prior to Architect's inspection, to determine if the Work is 
substantially complete. 

1.4 ACTION SUBMITTALS 

A. Product Data: For each type of cleaning agent. 

B. Contractor's List of Incomplete Items: Initial submittal at Substantial Completion. 
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C. Certified List of Incomplete Items: Final submittal at Final Completion. 

1.5 CLOSEOUT SUBMITTALS 

A. Certificates of Release: From authorities having jurisdiction. 

B. Certificate of Insurance: For continuing coverage. 

C. Field Report: For pest-control inspection. 

1.6 MAINTENANCE MATERIAL SUBMITTALS 

A. Schedule of Maintenance Material Items: For maintenance material submittal items required by 
other Sections. 

1.7 SUBSTANTIAL COMPLETION PROCEDURES 

A. Contractor's List of Incomplete Items: Prepare and submit a list of items to be completed and 
corrected (Contractor's "punch list"), indicating the value of each item on the list and reasons 
why the Work is incomplete. 

B. Submittals Prior to Substantial Completion: Complete the following a minimum of 10 days 
prior to requesting inspection for determining date of Substantial Completion. List items below 
that are incomplete at time of request. 

1. Certificates of Release: Obtain and submit releases from authorities having jurisdiction, 
permitting Owner unrestricted use of the Work and access to services and utilities. 
Include occupancy permits, operating certificates, and similar releases. 

2. Submit closeout submittals specified in other Division 01 Sections, including Project 
Record Documents, operation and maintenance manuals, damage or settlement surveys, 
property surveys, and similar final record information. 

3. Submit closeout submittals specified in individual Sections, including specific warranties, 
workmanship bonds, maintenance service agreements, final certifications, and similar 
documents. 

4. Submit maintenance material submittals specified in individual Sections, including tools, 
spare parts, extra materials, and similar items, and deliver to location designated by 
Construction Manager. Label with manufacturer's name and model number. 

a. Schedule of Maintenance Material Items: Prepare and submit schedule of 
maintenance material submittal items, including name and quantity of each item 
and name and number of related Specification Section. Obtain Construction 
Manager's signature for receipt of submittals. 

5. Submit testing, adjusting, and balancing records. 
6. Submit sustainable design submittals not previously submitted. 
7. Submit changeover information related to Owner's occupancy, use, operation, and 

maintenance. 
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C. Procedures Prior to Substantial Completion: Complete the following a minimum of 10 days 
prior to requesting inspection for determining date of Substantial Completion. List items below 
that are incomplete at time of request. 

 
1. Prepare a list of items to be completed and corrected (punch list), the value of items on 

the list, and reasons why the Work is not complete. 
2. Advise Owner of pending insurance changeover requirements. 
3. Make final changeover of permanent locks and deliver keys to Owner. Advise Owner's 

personnel of changeover in security provisions. 
4. Complete startup and testing of systems and equipment. 
5. Perform preventive maintenance on equipment used prior to Substantial Completion. 
6. Instruct Owner's personnel in operation, adjustment, and maintenance of products, 

equipment, and systems. Submit demonstration and training video recordings specified in 
Section 017900 "Demonstration and Training." 

7. Advise Owner of changeover in utility services. 
8. Participate with Owner in conducting inspection and walkthrough with local emergency 

responders. 
9. Terminate and remove temporary facilities from Project site, along with mockups, 

construction tools, and similar elements. 
10. Complete final cleaning requirements. 
11. Touch up paint and otherwise repair and restore marred exposed finishes to eliminate 

visual defects. 
12. Consent of surety to final payment. 
13. Instruct Owner's personnel in operation, adjustment, and maintenance of products, 

equipment, and systems. 

D. Inspection: Submit a written request for inspection to determine Substantial Completion a 
minimum of 10 days prior to date the Work will be completed and ready for final inspection and 
tests. On receipt of request, Architect and Construction Manager will either proceed with 
inspection or notify Contractor of unfulfilled requirements. Architect will prepare the Certificate 
of Substantial Completion after inspection or will notify Contractor of items, either on 
Contractor's list or additional items identified by Architect, that must be completed or corrected 
before certificate will be issued. 

1. Request reinspection when the Work identified in previous inspections as incomplete is 
completed or corrected. 

2. Results of completed inspection will form the basis of requirements for Final 
Completion. 

1.8 FINAL COMPLETION PROCEDURES 

A. Submittals Prior to Final Completion: Before requesting final inspection for determining Final 
Completion, complete the following: 

1. Submit a final Application for Payment in accordance with Section 012900 "Payment 
Procedures." 

2. Certified List of Incomplete Items: Submit certified copy of Architect's Substantial 
Completion inspection list of items to be completed or corrected (punch list), endorsed 
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and dated by Architect. Certified copy of the list shall state that each item has been 
completed or otherwise resolved for acceptance. 

3. Certificate of Insurance: Submit evidence of final, continuing insurance coverage 
complying with insurance requirements. 

4. Submit pest-control final inspection report. 
5. Submit Final Completion photographic documentation. 

B. Inspection: Submit a written request for final inspection to determine acceptance a minimum of 
10 days prior to date the Work will be completed and ready for final inspection and tests. On 
receipt of request, Architect and Construction Manager will either proceed with inspection or 
notify Contractor of unfulfilled requirements. Architect will prepare a final Certificate for 
Payment after inspection or will notify Contractor of construction that must be completed or 
corrected before certificate will be issued. 

1. Request reinspection when the Work identified in previous inspections as incomplete is 
completed or corrected. 

1.9 LIST OF INCOMPLETE ITEMS (PUNCH LIST) 

A. Organization of List: Include name and identification of each space and area affected by 
construction operations for incomplete items and items needing correction including, if 
necessary, areas disturbed by Contractor that are outside the limits of construction. 

1. Organize list of spaces in sequential order, starting with exterior areas first and 
proceeding from lowest floor to highest floor, listed by room or space number. 

2. Organize items applying to each space by major element, including categories for 
ceilings, individual walls, floors, equipment, and building systems. 

3. Include the following information at the top of each page: 

a. Project name. 
b. Date. 
c. Name of Architect and Construction Manager. 
d. Name of Contractor. 
e. Page number. 

4. Submit list of incomplete items in the following format: 

a. MS Excel Electronic File: Architect, through Construction Manager, will return 
annotated file. 

b. PDF Electronic File: Architect, through Construction Manager, will return 
annotated file. 

c. Web-Based Project Software Upload: Utilize software feature for creating and 
updating list of incomplete items (punch list). 

d. Three Paper Copies: Architect, through Construction Manager, will return two 
copies. 
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1.10 SUBMITTAL OF PROJECT WARRANTIES 

A. Time of Submittal: Submit written warranties on request of Architect for designated portions of 
the Work where warranties are indicated to commence on dates other than date of Substantial 
Completion, or when delay in submittal of warranties might limit Owner's rights under 
warranty. 

B. Partial Occupancy: Submit properly executed warranties within 15 days of completion of 
designated portions of the Work that are completed and occupied or used by Owner during 
construction period by separate agreement with Contractor. 

C. Organize warranty documents into an orderly sequence based on the table of contents of Project 
Manual. 

D. Warranty Electronic File: Provide warranties and bonds in PDF format. Assemble complete 
warranty and bond submittal package into a single electronic PDF file with bookmarks enabling 
navigation to each item. Provide bookmarked table of contents at beginning of document. 

1. Submit on digital media acceptable to Architect. 

E. Warranties in Paper Form: 

1. Bind warranties and bonds in heavy-duty, three-ring, vinyl-covered, loose-leaf binders, 
thickness as necessary to accommodate contents, and sized to receive 8-1/2-by-11-inch 
(215-by-280-mm) paper. 

2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty. Mark 
tab to identify the product or installation. Provide a typed description of the product or 
installation, including the name of the product and the name, address, and telephone 
number of Installer. 

3. Identify each binder on the front and spine with the typed or printed title 
"WARRANTIES," Project name, and name of Contractor. 

F. Provide additional copies of each warranty to include in operation and maintenance manuals. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or 
fabricator of the surface to be cleaned. Do not use cleaning agents that are potentially hazardous 
to health or property or that might damage finished surfaces. 

1. Use cleaning products that comply with Green Seal's GS-37, or if GS-37 is not 
applicable, use products that comply with the California Code of Regulations maximum 
allowable VOC levels. 
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PART 3 - EXECUTION 

3.1 FINAL CLEANING 

A. General: Perform final cleaning. Conduct cleaning and waste-removal operations to comply 
with local laws and ordinances and Federal and local environmental and antipollution 
regulations. 

B. Cleaning: Employ experienced workers or professional cleaners for final cleaning. Clean each 
surface or unit to condition expected in an average commercial building cleaning and 
maintenance program. Comply with manufacturer's written instructions. 

1. Complete the following cleaning operations before requesting inspection for certification 
of Substantial Completion for entire Project or for a designated portion of Project: 
a. Clean Project site of rubbish, waste material, litter, and other foreign substances. 
b. Sweep paved areas broom clean. Remove petrochemical spills, stains, and other 

foreign deposits. 
c. Rake grounds that are not planted, mulched, or paved to a smooth, even-textured 

surface. 
d. Remove tools, construction equipment, machinery, and surplus material from 

Project site. 
e. Remove snow and ice to provide safe access to building. 
f. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, 

free of stains, films, and similar foreign substances. Avoid disturbing natural 
weathering of exterior surfaces. Restore reflective surfaces to their original 
condition. 

g. Remove debris and surface dust from limited-access spaces, including roofs, 
plenums, shafts, trenches, equipment vaults, manholes, attics, and similar spaces. 

h. Clean flooring, removing debris, dirt, and staining; clean according to 
manufacturer's recommendations. 

i. Vacuum and mop concrete. 
j. Vacuum carpet and similar soft surfaces, removing debris and excess nap; clean 

according to manufacturer's recommendations if visible soil or stains remain. 
k. Clean transparent materials, including mirrors and glass in doors and windows. 

Remove glazing compounds and other noticeable, vision-obscuring materials. 
Replace chipped or broken glass and other damaged transparent materials. Polish 
mirrors and glass, taking care not to scratch surfaces. 

l. Remove labels that are not permanent. 
m. Touch up and otherwise repair and restore marred, exposed finishes and surfaces. 

Replace finishes and surfaces that cannot be satisfactorily repaired or restored or 
that already show evidence of repair or restoration. 

 
1) Do not paint over "UL" and similar labels, including mechanical and 

electrical nameplates. 
n. Wipe surfaces of mechanical and electrical equipment and similar equipment. 

Remove excess lubrication, paint and mortar droppings, and other foreign 
substances. 

o. Replace parts subject to unusual operating conditions. 
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p. Clean plumbing fixtures to a sanitary condition, free of stains, including stains 
resulting from water exposure. 

q. Replace disposable air filters and clean permanent air filters. Clean exposed 
surfaces of diffusers, registers, and grills. 

r. Clean ducts, blowers, and coils if units were operated without filters during 
construction or that display contamination with particulate matter on inspection. 

1) Clean HVAC system in compliance with NADCA ACR. Provide written 
report on completion of cleaning. 

s. Clean luminaires, lamps, globes, and reflectors to function with full efficiency. 
Replace burned-out bulbs, and those noticeably dimmed by hours of use, and 
defective and noisy starters in fluorescent and mercury vapor fixtures to comply 
with requirements for new fixtures. 

t. Clean strainers. 
u. Leave Project clean and ready for occupancy. 

C. Pest Control: Comply with pest control requirements in Section 015000 "Temporary Facilities 
and Controls." Prepare written report. 

D. Comply with safety standards for cleaning.  Do not burn waste materials.  Do not bury debris or 
excess materials on Owner's property.  Do not discharge volatile, harmful, or dangerous 
materials into drainage systems.  Remove waste materials from Project site and dispose of 
lawfully. 

E. Construction Waste Disposal: Comply with waste-disposal requirements in Section 017419 
"Construction Waste Management and Disposal." 

3.2 REPAIR OF THE WORK 

A. Complete repair and restoration operations required by Section 017300 "Execution" before 
requesting inspection for determination of Substantial Completion. 

END OF SECTION 017700 
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SECTION 017823                                                                OPERATION AND MAINTENANCE DATA 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for preparing operation and 
maintenance manuals, including the following: 

1. Operation and maintenance documentation directory manuals. 
2. Emergency manuals. 
3. Systems and equipment operation manuals. 
4. Systems and equipment maintenance manuals. 
5. Product maintenance manuals. 

B. Related Sections: 

1. Section 013300 "Submittal Procedures" for submitting copies of submittals for operation 
and maintenance manuals. 

2. Section 017700 "Closeout Procedures" for submitting operation and maintenance 
manuals. 

3. Section 017839 "Project Record Documents" for preparing Record Drawings for 
operation and maintenance manuals. 

4. Divisions 2 through 49 Sections for specific operation and maintenance manual 
requirements for products in those Sections. 

1.3 DEFINITIONS 

A. System: An organized collection of parts, equipment, or subsystems united by regular 
interaction. 

B. Subsystem: A portion of a system with characteristics similar to a system. 
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1.4 CLOSEOUT SUBMITTALS 

A. Submit operation and maintenance manuals indicated. Provide content for each manual as 
specified in individual Specification Sections, and as reviewed and approved at the time of 
Section submittals. Submit reviewed manual content formatted and organized as required by 
this Section. 

1. Architect and Commissioning Authority will comment on whether content of operation 
and maintenance submittals is acceptable. 

2. Where applicable, clarify and update reviewed manual content to correspond to revisions 
and field conditions. 

B. Format: Submit operation and maintenance manuals in the following format: 

1. Submit on digital media acceptable to Architect by uploading to web-based project 
software site. Enable reviewer comments on draft submittals. 

2. Submit three paper copies. Architect, through Construction Manager, will return two 
copies. 

C. Initial Manual Submittal: Submit electronic draft copy of each manual at least 30 days prior to 
requesting inspection for Substantial Completion. Include a complete operation and 
maintenance directory. Architect and Commissioning Authority will return electronic copy of 
draft and comment on whether general scope and content of manual are acceptable. 

D. Final Manual Submittal: Submit electronic draft copy of each manual in final form prior to 
requesting inspection for Substantial Completion and at least 15 days before commencing 
demonstration and training. Architect and Commissioning Authority will return copy with 
comments. 

1. Correct or revise each manual to comply with Architect's and Commissioning Authority's 
comments. Submit electronic copy of each corrected manual within 15 days of receipt of 
Architect's and Commissioning Authority's comments and prior to commencing 
demonstration and training. 

E. Comply with Section 017700 "Closeout Procedures" for schedule for submitting operation and 
maintenance documentation. 

1.5 COORDINATION 

A. Where operation and maintenance documentation includes information on installations by more 
than one factory-authorized service representative, assemble and coordinate information 
furnished by representatives and prepare manuals. 
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1.6 FORMAT OF OPERATION AND MAINTENANCE MANUALS 

A. Manuals, Electronic Files: Submit manuals in the form of a multiple file composite electronic 
PDF file for each manual type required. 

1. Electronic Files: Use electronic files prepared by manufacturer where available. Where 
scanning of paper documents is required, configure scanned file for minimum readable 
file size. 

2. File Names and Bookmarks: Bookmark individual documents based on file names. Name 
document files to correspond to system, subsystem, and equipment names used in manual 
directory and table of contents. Group documents for each system and subsystem into 
individual composite bookmarked files, then create composite manual, so that resulting 
bookmarks reflect the system, subsystem, and equipment names in a readily navigated 
file tree. Configure electronic manual to display bookmark panel on opening file. 

B. Manuals, Paper Copy: Submit manuals in the form of hard-copy, bound and labeled volumes. 

1. Binders: Heavy-duty, three-ring, vinyl-covered, loose-leaf binders, in thickness necessary 
to accommodate contents, sized to hold 8-1/2-by-11-inch (215-by-280-mm) paper; with 
clear plastic sleeve on spine to hold label describing contents and with pockets inside 
covers to hold folded oversize sheets. 

a. If two or more binders are necessary to accommodate data of a system, organize 
data in each binder into groupings by subsystem and related components. Cross-
reference other binders if necessary to provide essential information for proper 
operation or maintenance of equipment or system. 

b. Identify each binder on front and spine, with printed title "OPERATION AND 
MAINTENANCE MANUAL," Project title or name, and subject matter of 
contents, and indicate Specification Section number on bottom of spine. Indicate 
volume number for multiple-volume sets. 

2. Dividers: Heavy-paper dividers with plastic-covered tabs for each section of the manual. 
Mark each tab to indicate contents. Include typed list of products and major components 
of equipment included in the section on each divider, cross-referenced to Specification 
Section number and title of Project Manual. 

3. Protective Plastic Sleeves: Transparent plastic sleeves designed to enclose diagnostic 
software storage media for computerized electronic equipment. Enclose title pages and 
directories in clear plastic sleeves. 

4. Supplementary Text: Prepared on 8-1/2-by-11-inch (215-by-280-mm) white bond paper. 
5. Drawings: Attach reinforced, punched binder tabs on drawings and bind with text. 

a. If oversize drawings are necessary, fold drawings to same size as text pages and 
use as foldouts. 

b. If drawings are too large to be used as foldouts, fold and place drawings in labeled 
envelopes and bind envelopes in rear of manual. At appropriate locations in 
manual, insert typewritten pages indicating drawing titles, descriptions of contents, 
and drawing locations. 
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1.7 REQUIREMENTS FOR EMERGENCY, OPERATION, AND MAINTENANCE MANUALS 

A. Organization of Manuals: Unless otherwise indicated, organize each manual into a separate 
section for each system and subsystem, and a separate section for each piece of equipment not 
part of a system. Each manual shall contain the following materials, in the order listed: 

1. Title page. 
2. Table of contents. 
3. Manual contents. 

B. Title Page: Include the following information: 

1. Subject matter included in manual. 
2. Name and address of Project. 
3. Name and address of Owner. 
4. Date of submittal. 
5. Name and contact information for Contractor. 
6. Name and contact information for Construction Manager. 
7. Name and contact information for Architect. 
8. Name and contact information for Commissioning Authority. 
9. Names and contact information for major consultants to the Architect that designed the 

systems contained in the manuals. 
10. Cross-reference to related systems in other operation and maintenance manuals. 

C. Table of Contents: List each product included in manual, identified by product name, indexed to 
the content of the volume, and cross-referenced to Specification Section number in Project 
Manual. 

1. If operation or maintenance documentation requires more than one volume to 
accommodate data, include comprehensive table of contents for all volumes in each 
volume of the set. 

D. Manual Contents: Organize into sets of manageable size. Arrange contents alphabetically by 
system, subsystem, and equipment. If possible, assemble instructions for subsystems, 
equipment, and components of one system into a single binder. 

E. Identification: In the documentation directory and in each operation and maintenance manual, 
identify each system, subsystem, and piece of equipment with same designation used in the 
Contract Documents. If no designation exists, assign a designation according to 
ASHRAE Guideline 4, "Preparation of Operating and Maintenance Documentation for Building 
Systems." 
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1.8 OPERATION AND MAINTENANCE DOCUMENTATION DIRECTORY MANUAL 

A. Operation and Maintenance Documentation Directory: Prepare a separate manual that provides 
an organized reference to emergency, operation, and maintenance manuals. List items and their 
location to facilitate ready access to desired information. Include the following: 

1. List of Systems and Subsystems: List systems alphabetically. Include references to 
operation and maintenance manuals that contain information about each system. 

2. List of Equipment: List equipment for each system, organized alphabetically by system. 
For pieces of equipment not part of system, list alphabetically in separate list. 

3. Tables of Contents: Include a table of contents for each emergency, operation, and 
maintenance manual. 

1.9 EMERGENCY MANUALS 

A. Emergency Manual: Assemble a complete set of emergency information indicating procedures 
for use by emergency personnel and by Owner's operating personnel for types of emergencies 
indicated. 

B. Content: Organize manual into a separate section for each of the following: 

1. Type of emergency. 
2. Emergency instructions. 
3. Emergency procedures. 

C. Type of Emergency: Where applicable for each type of emergency indicated below, include 
instructions and procedures for each system, subsystem, piece of equipment, and component: 

1. Fire. 
2. Flood. 
3. Gas leak. 
4. Water leak. 
5. Power failure. 
6. Water outage. 
7. System, subsystem, or equipment failure. 
8. Chemical release or spill. 

D. Emergency Instructions: Describe and explain warnings, trouble indications, error messages, 
and similar codes and signals. Include responsibilities of Owner's operating personnel for 
notification of Installer, supplier, and manufacturer to maintain warranties. 

E. Emergency Procedures: Include the following, as applicable: 

1. Instructions on stopping. 
2. Shutdown instructions for each type of emergency. 
3. Operating instructions for conditions outside normal operating limits. 
4. Required sequences for electric or electronic systems. 
5. Special operating instructions and procedures. 
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1.10 SYSTEMS AND EQUIPMENT OPERATION MANUALS 

A. Systems and Equipment Operation Manual: Assemble a complete set of data indicating 
operation of each system, subsystem, and piece of equipment not part of a system. Include 
information required for daily operation and management, operating standards, and routine and 
special operating procedures. 

1. Engage a factory-authorized service representative to assemble and prepare information 
for each system, subsystem, and piece of equipment not part of a system. 

2. Prepare a separate manual for each system and subsystem, in the form of an instructional 
manual for use by Owner's operating personnel. 

B. Content: In addition to requirements in this Section, include operation data required in 
individual Specification Sections and the following information: 

1. System, subsystem, and equipment descriptions. Use designations for systems and 
equipment indicated on Contract Documents. 

2. Performance and design criteria if Contractor has delegated design responsibility. 
3. Operating standards. 
4. Operating procedures. 
5. Operating logs. 
6. Wiring diagrams. 
7. Control diagrams. 
8. Piped system diagrams. 
9. Precautions against improper use. 
10. License requirements including inspection and renewal dates. 

C. Descriptions: Include the following: 

1. Product name and model number. Use designations for products indicated on Contract 
Documents. 

2. Manufacturer's name. 
3. Equipment identification with serial number of each component. 
4. Equipment function. 
5. Operating characteristics. 
6. Limiting conditions. 
7. Performance curves. 
8. Engineering data and tests. 
9. Complete nomenclature and number of replacement parts. 

D. Operating Procedures: Include the following, as applicable: 

1. Startup procedures. 
2. Equipment or system break-in procedures. 
3. Routine and normal operating instructions. 
4. Regulation and control procedures. 
5. Instructions on stopping. 
6. Normal shutdown instructions. 
7. Seasonal and weekend operating instructions. 
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8. Required sequences for electric or electronic systems. 
9. Special operating instructions and procedures, including economy and efficiency 

adjustments. 
10. Effective energy utilization. 

E. Systems and Equipment Controls: Describe the sequence of operation, and diagram controls as 
installed. 

F. Piped Systems: Diagram piping as installed, and identify color-coding where required for 
identification. 

1.11 SYSTEMS AND EQUIPMENT MAINTENANCE MANUALS 

A. Systems and Equipment Maintenance Manuals: Assemble a complete set of data indicating 
maintenance of each system, subsystem, and piece of equipment not part of a system. Include 
manufacturers' maintenance documentation, preventive maintenance procedures and frequency, 
repair procedures, wiring and systems diagrams, lists of spare parts, and warranty information. 

1. Engage a factory-authorized service representative to assemble and prepare information 
for each system, subsystem, and piece of equipment not part of a system. 

2. Prepare a separate manual for each system and subsystem, in the form of an instructional 
manual for use by Owner's operating personnel. 

B. Content: For each system, subsystem, and piece of equipment not part of a system, include 
source information, manufacturers' maintenance documentation, maintenance procedures, 
maintenance and service schedules, spare parts list and source information, maintenance service 
contracts, and warranties and bonds as described below. 

C. Source Information: List each system, subsystem, and piece of equipment included in the 
manual, identified by product name and arranged to match manual's table of contents. For each 
product, list name, address, and telephone number of Installer or supplier and maintenance 
service agent, and cross-reference Specification Section number and title in Project Manual and 
drawing or schedule designation or identifier where applicable. 

D. Manufacturers' Maintenance Documentation: Include the following information for each 
component part or piece of equipment: 

1. Standard maintenance instructions and bulletins; include only sheets pertinent to product 
or component installed. Mark each sheet to identify each product or component 
incorporated into the Work. If data include more than one item in a tabular format, 
identify each item using appropriate references from the Contract Documents. Identify 
data applicable to the Work and delete references to information not applicable. 

a. Prepare supplementary text if manufacturers' standard printed data are not 
available and where the information is necessary for proper operation and 
maintenance of equipment or systems. 

2. Drawings, diagrams, and instructions required for maintenance, including disassembly 
and component removal, replacement, and assembly. 
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3. Identification and nomenclature of parts and components. 
4. List of items recommended to be stocked as spare parts. 

E. Maintenance Procedures: Include the following information and items that detail essential 
maintenance procedures: 

1. Test and inspection instructions. 
2. Troubleshooting guide, including noise and vibration adjustments. 
3. Precautions against improper maintenance. 
4. Disassembly; component removal, repair, and replacement; and reassembly instructions. 
5. Aligning, adjusting, and checking instructions. 
6. Demonstration and training video recording, if available. 

F. Maintenance and Service Schedules: Include service and lubrication requirements, list of 
required lubricants for equipment, and separate schedules for preventive and routine 
maintenance and service with standard time allotment. 

1. Scheduled Maintenance and Service: Tabulate actions for daily, weekly, monthly, 
quarterly, semiannual, and annual frequencies. 

2. Maintenance and Service Record: Include manufacturers' forms for recording 
maintenance. 

G. Spare Parts List and Source Information: Include lists of replacement and repair parts, with 
parts identified and cross-referenced to manufacturers' maintenance documentation and local 
sources of maintenance materials and related services. 

H. Maintenance Service Contracts: Include copies of maintenance agreements with name and 
telephone number of service agent. 

I. Warranties and Bonds: Include copies of warranties and bonds and lists of circumstances and 
conditions that would affect validity of warranties or bonds. 

1. Include procedures to follow and required notifications for warranty claims. 

J. Drawings: Prepare drawings supplementing manufacturers' printed data to illustrate the 
relationship of component parts of equipment and systems and to illustrate control sequence and 
flow diagrams. Coordinate these drawings with information contained in record Drawings to 
ensure correct illustration of completed installation. 

1. Do not use original project record documents as part of maintenance manuals. 

1.12 PRODUCT MAINTENANCE MANUALS 

A. Product Maintenance Manual: Assemble a complete set of maintenance data indicating care and 
maintenance of each product, material, and finish incorporated into the Work. 

B. Content: Organize manual into a separate section for each product, material, and finish. Include 
source information, product information, maintenance procedures, repair materials and sources, 
and warranties and bonds, as described below. 
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C. Source Information: List each product included in manual, identified by product name and 
arranged to match manual's table of contents. For each product, list name, address, and 
telephone number of Installer or supplier and maintenance service agent, and cross-reference 
Specification Section number and title in Project Manual and drawing or schedule designation 
or identifier where applicable. 

D. Product Information: Include the following, as applicable: 

1. Product name and model number. 
2. Manufacturer's name. 
3. Color, pattern, and texture. 
4. Material and chemical composition. 
5. Reordering information for specially manufactured products. 

E. Maintenance Procedures: Include manufacturer's written recommendations and the following: 

1. Inspection procedures. 
2. Types of cleaning agents to be used and methods of cleaning. 
3. List of cleaning agents and methods of cleaning detrimental to product. 
4. Schedule for routine cleaning and maintenance. 
5. Repair instructions. 

F. Repair Materials and Sources: Include lists of materials and local sources of materials and 
related services. 

G. Warranties and Bonds: Include copies of warranties and bonds and lists of circumstances and 
conditions that would affect validity of warranties or bonds. 

1. Include procedures to follow and required notifications for warranty claims. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 017823 
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SECTION 017839                                                                               PROJECT RECORD DOCUMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for Project Record Documents, 
including the following: 

1. Record Drawings. 
2. Record specifications. 
3. Record Product Data. 
4. Miscellaneous record submittals. 

B. Related Sections: 
1. Section 017300 "Execution" for final property survey. 
2. Section 017700 "Closeout Procedures" for general closeout procedures. 
3. Section 017823 "Operation and Maintenance Data" for operation and maintenance 

manual requirements. 
4. Divisions 02 through 49 Sections for specific requirements for Project Record 

Documents of products in those Sections. 

1.3 CLOSEOUT SUBMITTALS 

A. Record Drawings: Comply with the following: 

1. Number of Copies: Submit one set(s) of marked-up record prints. 
2. Number of Copies: Submit copies of Record Drawings as follows: 

a. Initial Submittal: 

1) Submit one paper-copy set(s) of marked-up record prints. 
2) Submit PDF electronic files of scanned record prints and one set(s) of file 

prints. 
3) Submit Record Digital Data Files and one set(s) of plots. 
4) Architect will indicate whether general scope of changes, additional 

information recorded, and quality of drafting are acceptable. 
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b. Final Submittal: 

1) Submit three paper-copy set(s) of marked-up record prints. 
2) Submit PDF electronic files of scanned Record Prints and three set(s) of file 

prints. 
3) Print each drawing, whether or not changes and additional information were 

recorded. 

c. Final Submittal: 

1) Submit one paper-copy set(s) of marked-up record prints. 
2) Submit Record Digital Data Files and three set(s) of Record Digital Data 

File plots. 
3) Plot each drawing file, whether or not changes and additional information 

were recorded. 

B. Record Specifications: Submit annotated PDF electronic files of Project's Specifications, 
including addenda and Contract modifications. 

C. Record Product Data: Submit annotated PDF electronic files and directories of each submittal. 

1. Where record Product Data are required as part of operation and maintenance manuals, 
submit duplicate marked-up Product Data as a component of manual. 

D. Miscellaneous Record Submittals: See other Specification Sections for miscellaneous record-
keeping requirements and submittals in connection with various construction activities. Submit 
annotated PDF electronic files and directories of each submittal. 

E. Reports: Submit written report weekly indicating items incorporated into Project Record 
Documents concurrent with progress of the Work, including revisions, concealed conditions, 
field changes, product selections, and other notations incorporated. 

1.4 RECORD DRAWINGS 

A. Record Prints: Maintain one set of marked-up paper copies of the Contract Drawings and Shop 
Drawings, incorporating new and revised drawings as modifications are issued. 

1. Preparation: Mark record prints to show the actual installation, where installation varies 
from that shown originally. Require individual or entity who obtained record data, 
whether individual or entity is Installer, subcontractor, or similar entity, to provide 
information for preparation of corresponding marked-up record prints. 

a. Give particular attention to information on concealed elements that would be 
difficult to identify or measure and record later. 

b. Accurately record information in an acceptable drawing technique. 
c. Record data as soon as possible after obtaining it. 
d. Record and check the markup before enclosing concealed installations. 
e. Cross-reference record prints to corresponding photographic documentation. 
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2. Content: Types of items requiring marking include, but are not limited to, the following: 

a. Dimensional changes to Drawings. 
b. Revisions to details shown on Drawings. 
c. Depths of foundations. 
d. Locations and depths of underground utilities. 
e. Revisions to routing of piping and conduits. 
f. Revisions to electrical circuitry. 
g. Actual equipment locations. 
h. Duct size and routing. 
i. Locations of concealed internal utilities. 
j. Changes made by Change Order or Construction Change Directive. 
k. Changes made following Architect's written orders. 
l. Details not on the original Contract Drawings. 
m. Field records for variable and concealed conditions. 
n. Record information on the Work that is shown only schematically. 

3. Mark the Contract Drawings and Shop Drawings completely and accurately. Use 
personnel proficient at recording graphic information in production of marked-up record 
prints. If Shop Drawings are marked, show cross-reference on the Contract Drawings. 

4. Mark record prints with erasable, red-colored pencil. Use other colors to distinguish 
between changes for different categories of the Work at same location. 

5. Mark important additional information that was either shown schematically or omitted 
from original Drawings. 

6. Note Construction Change Directive numbers, alternate numbers, Change Order 
numbers, and similar identification, where applicable. 

B. Record Digital Data Files: Immediately before inspection for Certificate of Substantial 
Completion, review marked-up record prints with Architect and Construction Manager. When 
authorized, prepare a full set of corrected digital data files of the Contract Drawings, as follows: 

1. Format: Same digital data software program, version, and operating system as for the 
original Contract Drawings. 

2. Format: [DWG] [DXF] [RVT], Current Version, Microsoft Windows operating system. 
3. Format: Annotated PDF electronic file with comment function enabled. 
4. Incorporate changes and additional information previously marked on record prints. 

Delete, redraw, and add details and notations where applicable. 
5. Refer instances of uncertainty to Architect through Construction Manager for resolution. 
6. Architect will furnish Contractor one set of digital data files of the Contract Drawings for 

use in recording information. 

a. See Section 013300 "Submittal Procedures" for requirements related to use of 
Architect's digital data files. 

b. Architect will provide data file layer information. Record markups in separate 
layers. 
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C. Format: Identify and date each Record Drawing; include the designation "PROJECT 

RECORD DRAWING" in a prominent location. 

1. Record Prints: Organize record prints and newly prepared Record Drawings into 
manageable sets. Bind each set with durable paper cover sheets. Include identification on 
cover sheets. 

2. Format: Annotated PDF electronic file with comment function enabled. 
3. Record Digital Data Files: Organize digital data information into separate electronic files 

that correspond to each sheet of the Contract Drawings. Name each file with the sheet 
identification. Include identification in each digital data file. 

4. Identification: As follows: 

a. Project name. 
b. Date. 
c. Designation "PROJECT RECORD DRAWINGS." 
d. Name of Architect and Construction Manager. 
e. Name of Contractor. 

1.5 RECORD SPECIFICATIONS 

A. Preparation: Mark Specifications to indicate the actual product installation, where installation 
varies from that indicated in Specifications, addenda, and Contract modifications. 

1. Give particular attention to information on concealed products and installations that 
cannot be readily identified and recorded later. 

2. Mark copy with the proprietary name and model number of products, materials, and 
equipment furnished, including substitutions and product options selected. 

3. Record the name of manufacturer, supplier, Installer, and other information necessary to 
provide a record of selections made. 

4. For each principal product, indicate whether Record Product Data has been submitted in 
operation and maintenance manuals instead of submitted as Record Product Data. 

5. Note related Change Orders, Record Product Data, and Record Drawings where 
applicable. 

B. Format: Submit record specifications as annotated PDF electronic file. 

1.6 RECORD PRODUCT DATA 

A. Recording: Maintain one copy of each submittal during the construction period for Project 
Record Document purposes. 

B. Preparation: Mark Product Data to indicate the actual product installation where installation 
varies substantially from that indicated in Product Data submittal. 

1. Give particular attention to information on concealed products and installations that 
cannot be readily identified and recorded later. 

2. Include significant changes in the product delivered to Project site and changes in 
manufacturer's written instructions for installation. 
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3. Note related Change Orders, Record Specifications, and Record Drawings, and Product 
Data where applicable. 

C. Format: Submit Record Product Data as annotated PDF electronic file scanned PDF electronic 
file(s) of marked-up paper copy of Product Data. 

1. Include Record Product Data directory organized by Specification Section number and 
title, electronically linked to each item of Record Product Data. 

1.7 MISCELLANEOUS RECORD SUBMITTALS 

A. Assemble miscellaneous records required by other Specification Sections for miscellaneous 
record keeping and submittal in connection with actual performance of the Work. Bind or file 
miscellaneous records and identify each, ready for continued use and reference. 

B. Format: Submit miscellaneous record submittals as PDF electronic file scanned PDF electronic 
file(s) of marked-up miscellaneous record submittals. 

1. Include miscellaneous record submittals directory organized by Specification Section 
number and title, electronically linked to each item of miscellaneous record submittals. 

1.8 MAINTENANCE OF RECORD DOCUMENTS 

A. Recording: Maintain one copy of each submittal during the construction period for Project 
Record Document purposes.  Post changes and modifications to Project Record Documents as 
they occur; do not wait until the end of Project. 

B. Maintenance of Record Documents and samples: Store Record Documents and samples in the 
field office apart from the Contract Documents used for construction. Do not use Project Record 
Documents for construction purposes. Maintain Record Documents in good order and in a 
clean, dry, legible condition, protected from deterioration and loss. Provide access to Project 
Record Documents for Architect's and Construction Manager's reference during normal 
working hours. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 017839 
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SECTION 017900                                                                          DEMONSTRATION AND TRAINING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for instructing Owner's personnel, 
including the following: 

1. Instruction in operation and maintenance of systems, subsystems, and equipment. 
2. Demonstration and training video recordings. 

B. Related Sections include the following: 

1. Division 01 Section "Project Management and Coordination" for requirements for pre-
instruction conferences. 

1.3 INFORMATIONAL SUBMITTALS 

A. Instruction Program: Submit two copies of outline of instructional program for demonstration 
and training, including a list of training modules and a schedule of proposed dates, times, length 
of instruction time, and instructors' names for each training module. Include learning objective 
and outline for each training module. 

1. Indicate proposed training modules using manufacturer-produced demonstration and 
training video recordings for systems, equipment, and products in lieu of video recording 
of live instructional module 

2. At completion of training, submit one complete training manual for Owner's use. 
 
 

B. Qualification Data: For facilitator. 

1. Include lists of completed projects with project names and addresses, names and 
addresses of architects and owners, and other information specified. 

C. Attendance Record: For each training module, submit list of participants and length of 
instruction time. 
1. Evaluations: For each participant and for each training module, submit results and 

documentation of performance-based test. 
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1.4 CLOSEOUT SUBMITTALS 

A. Demonstration and Training Video Recordings: Submit two copies within seven days of end of 
each training module. 

1. Identification: On each copy, provide an applied label with the following information: 

a. Name of Project. 
b. Name and address of videographer. 
c. Name of Architect. 
d. Name of Construction Manager. 
e. Name of Contractor. 
f. Date of video recording. 

2. Transcript: Prepared and bound in format matching operation and maintenance manuals. 
Mark appropriate identification on front and spine of each binder. Include a cover sheet 
with same label information as the corresponding video recording. Include name of 
Project and date of video recording on each page. 

3. Transcript: Prepared in PDF electronic format. Include a cover sheet with same label 
information as the corresponding video recording and a table of contents with links to 
corresponding training components. Include name of Project and date of video recording 
on each page. 

4. At completion of training, submit complete training manual(s) for Owner's use prepared 
in same paper and PDF file format required for operation and maintenance manuals 
specified in Section 017823 "Operation and Maintenance Data." 

1.5 QUALITY ASSURANCE 

A. Facilitator Qualifications: A firm or individual experienced in training or educating 
maintenance personnel in a training program similar in content and extent to that indicated for 
this Project, and whose work has resulted in training or education with a record of successful 
learning performance. 

B. Instructor Qualifications: A factory-authorized service representative, complying with 
requirements in Section 014000 "Quality Requirements," experienced in operation and 
maintenance procedures and training. 

C. Videographer Qualifications: A professional videographer who is experienced photographing 
demonstration and training events similar to those required. 

D. Pre-instruction Conference: Conduct conference at Project site to comply with requirements in 
Section 013100 "Project Management and Coordination." Review methods and procedures 
related to demonstration and training including, but not limited to, the following: 

1. Inspect and discuss locations and other facilities required for instruction. 
2. Review and finalize instruction schedule and verify availability of educational materials, 

instructors' personnel, audiovisual equipment, and facilities needed to avoid delays. 
3. Review required content of instruction. 
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4. For instruction that must occur outside, review weather and forecasted weather conditions 
and procedures to follow if conditions are unfavorable. 

1.6 COORDINATION 

A. Coordinate instruction schedule with Owner's operations. Adjust schedule as required to 
minimize disrupting Owner's operations and to ensure availability of Owner's personnel. 

B. Coordinate instructors, including providing notification of dates, times, length of instruction 
time, and course content. 

C. Coordinate content of training modules with content of approved emergency, operation, and 
maintenance manuals. Do not submit instruction program until operation and maintenance data 
have been reviewed and approved by Architect. 

1.7 INSTRUCTION PROGRAM 

A. Program Structure: Develop an instruction program that includes individual training modules 
for each system and for equipment not part of a system, as required by individual Specification 
Sections. 

B. Training Modules: Develop a learning objective and teaching outline for each module. Include a 
description of specific skills and knowledge that participant is expected to master. For each 
module, include instruction for the following as applicable to the system, equipment, or 
component: 

1. Basis of System Design, Operational Requirements, and Criteria: Include the following: 

a. System, subsystem, and equipment descriptions. 
b. Performance and design criteria if Contractor is delegated design responsibility. 
c. Operating standards. 
d. Regulatory requirements. 
e. Equipment function. 
f. Operating characteristics. 
g. Limiting conditions. 
h. Performance curves. 

2. Documentation: Review the following items in detail: 

a. Emergency manuals. 
b. Systems and equipment operation manuals. 
c. Systems and equipment maintenance manuals. 
d. Product maintenance manuals. 
e. Project Record Documents. 
f. Identification systems. 
g. Warranties and bonds. 
h. Maintenance service agreements and similar continuing commitments. 
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3. Emergencies: Include the following, as applicable: 

a. Instructions on meaning of warnings, trouble indications, and error messages. 
b. Instructions on stopping. 
c. Shutdown instructions for each type of emergency. 
d. Operating instructions for conditions outside of normal operating limits. 
e. Sequences for electric or electronic systems. 
f. Special operating instructions and procedures. 

4. Operations: Include the following, as applicable: 

a. Startup procedures. 
b. Equipment or system break-in procedures. 
c. Routine and normal operating instructions. 
d. Regulation and control procedures. 
e. Control sequences. 
f. Safety procedures. 
g. Instructions on stopping. 
h. Normal shutdown instructions. 
i. Operating procedures for emergencies. 
j. Operating procedures for system, subsystem, or equipment failure. 
k. Seasonal and weekend operating instructions. 
l. Required sequences for electric or electronic systems. 
m. Special operating instructions and procedures. 

5. Adjustments: Include the following: 

a. Alignments. 
b. Checking adjustments. 
c. Noise and vibration adjustments. 
d. Economy and efficiency adjustments. 

6. Troubleshooting: Include the following: 

a. Diagnostic instructions. 
b. Test and inspection procedures. 

7. Maintenance: Include the following: 

a. Inspection procedures. 
b. Types of cleaning agents to be used and methods of cleaning. 
c. List of cleaning agents and methods of cleaning detrimental to product. 
d. Procedures for routine cleaning. 
e. Procedures for preventive maintenance. 
f. Procedures for routine maintenance. 
g. Instruction on use of special tools. 

8. Repairs: Include the following: 

a. Diagnosis instructions. 
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b. Repair instructions. 
c. Disassembly; component removal, repair, and replacement; and reassembly 

instructions. 
d. Instructions for identifying parts and components. 
e. Review of spare parts needed for operation and maintenance. 

1.8 PREPARATION 

A. Assemble educational materials necessary for instruction, including documentation and training 
module. Assemble training modules into a training manual organized in coordination with 
requirements in Section 017823 "Operation and Maintenance Data." 

B. Set up instructional equipment at instruction location. 

1.9 INSTRUCTION 

A. Facilitator: Engage a qualified facilitator to prepare instruction program and training modules, 
to coordinate instructors, and to coordinate between Contractor and Owner for number of 
participants, instruction times, and location. 

B. Engage qualified instructors to instruct Owner's personnel to adjust, operate, and maintain 
systems, subsystems, and equipment not part of a system. 

1. Architect will furnish an instructor to describe basis of system design, operational 
requirements, criteria, and regulatory requirements. 

2. Owner will furnish an instructor to describe Owner's operational philosophy. 
3. Owner will furnish Contractor with names and positions of participants. 

C. Scheduling: Provide instruction at mutually agreed-on times. For equipment that requires 
seasonal operation, provide similar instruction at start of each season. 

1. Schedule training with Owner, through Construction Manager, with at least seven days' 
advance notice. 

D. Training Location and Reference Material: Conduct training on-site in the completed and fully 
operational facility using the actual equipment in-place. Conduct training using final operation 
and maintenance data submittals. 

E. Evaluation: At conclusion of each training module, assess and document each participant's 
mastery of module by use of an oral performance-based test. 

F. Cleanup: Collect used and leftover educational materials and remove from Project site. Remove 
instructional equipment. Restore systems and equipment to condition existing before initial 
training use. 
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1.10 DEMONSTRATION AND TRAINING VIDEO RECORDINGS 

A. General: Engage a qualified commercial videographer to record demonstration and training 
video recordings. Record each training module separately. Include classroom instructions and 
demonstrations, board diagrams, and other visual aids, but not student practice. 

1. At beginning of each training module, record each chart containing learning objective 
and lesson outline. 

B. Digital Video Recordings: Provide high-resolution, digital video in MPEG format, produced by 
a digital camera with minimum sensor resolution of 12 megapixels and capable of recording in 
full HD modewith vibration reduction technology. 

1. Submit video recordings by uploading to web-based Project software site. 
2. File Hierarchy: Organize folder structure and file locations according to Project Manual 

table of contents. Provide complete screen-based menu. 
3. File Names: Utilize file names based on name of equipment generally described in video 

segment, as identified in Project specifications. 
4. Contractor and Installer Contact File: Using appropriate software, create a file for 

inclusion on the equipment demonstration and training recording that describes the 
following for each Contractor involved on the Project, arranged according to Project 
Manual table of contents: 

a. Name of Contractor/Installer. 
b. Business address. 
c. Business phone number. 
d. Point of contact. 
e. Email address. 

C. Recording: Mount camera on tripod before starting recording, unless otherwise necessary to 
adequately cover area of demonstration and training. Display continuous running time. 

1. Film training session(s) in segments not to exceed 15 minutes. 

a. Produce segments to present a single significant piece of equipment per segment. 
b. Organize segments with multiple pieces of equipment to follow order of Project 

Manual table of contents. 
c. Where a training session on a particular piece of equipment exceeds 15 minutes, 

stop filming and pause training session. Begin training session again upon 
commencement of new filming segment. 

D. Light Levels: Verify light levels are adequate to properly light equipment. Verify equipment 
markings are clearly visible prior to recording. 

1. Furnish additional portable lighting as required. 

E. Narration: Describe scenes on video recording by audio narration by microphone while video 
recording is recorded. Include description of items being viewed. 
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F. Transcript: Provide a transcript of the narration. Display images and running time captured from 
videotape opposite the corresponding narration segment. 

G. Preproduced Video Recordings: Provide video recordings used as a component of training 
modules in same format as recordings of live training. 

PART 2 - PRODUCTS 

PART 3 - EXECUTION 

END OF SECTION 017900 
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SECTION 019113 GENERAL COMMISSIONING REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 OVERVIEW 

A. This section of the specification describes the process for commissioning, defines the 
responsibilities of the contractors and design professionals, and outlines the duties of 
other members of the commissioning team. 

B. The commissioning process shall be applied to all equipment, components, and systems 
as listed in this section, including specific interfaces to and from equipment and systems 
provided under separate contracts. 

C. Building Commissioning work is a joint team effort to ensure that all systems function 
together properly to meet the design intent, and to document system performance 
parameters for fine-tuning of control sequences and operations procedures.  The 
commissioning process shall encompass and coordinate the traditionally separate 
functions of system documentation, equipment start-up, control system calibration, 
testing and balancing, training, and performance testing.  This section does not supersede 
other requirements of the specification though, it may, expand on some of them. 

1.3 THE COMMISSIONING TEAM 

A. The commissioning team shall consist of: 

1. Design Engineer (DE) 
2. Mechanical Contractor (MC) 
3. Plumbing Contractor (PC) 
4. Electrical Contractor (EC) 
5. General Contractor (GC) 
6. All appropriate Contractors and Sub-Contractors 
7. Design Architect (ARCH) 
8. Owner's Representative (OR) 

1.4 STANDARD AND CODE COMPLIANCE 

A. Commissioning will be accomplished to comply with, and in accordance with the 
requirements of the following: 

1. 2020 Energy Conservation Construction Code of New York State, Section C408 
System Commissioning. 
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1.5 COORDINATION 

A. Management - The Contractor(s) coordinates the commissioning activities through the 
Owner's Representative (OR).  All members shall work together to fulfill their contracted 
responsibilities and meet the objectives of the contract documents. 

B. Scheduling - The Contractors, through the OR, will provide sufficient time for 
scheduling commissioning activities with respect to the Owner's participation.  The 
Contractors will integrate all commissioning activities into the overall project schedule.  
All parties will address scheduling problems and make necessary notifications in a 
timely manner in order to expedite the commissioning process. 

1.6 COMMISSIONING PLAN 

A. The Commissioning Plan shall contain the information necessary to document the 
commissioning process. 

B. The Commissioning Plan will include the following: 

1. Narrative description of the activities that will be accomplished during the 
commissioning process. 

2. List of the specific equipment and systems which are scheduled to be 
commissioned. 

3. Functions to be tested. 
4. Conditions under which the testing will be performed. 
5. Measurable criteria of acceptable performance. 

1.7 COMMISSIONING PROCESS 

A. The following narrative provides a brief overview of the commissioning tasks that shall 
be performed during construction and the general order in which they occur. 

1. The prefunctional checklists, developed by the Contractor(s), are to be 
completed before and during the startup process. 

2. Prefunctional checklists, TAB and startup must be completed before functional 
performance testing. 

3. Items of non-compliance in material, installation, or setup shall be corrected at 
no expense to the Owner. 

4. The Contractor ensures that the Subcontractors' prefunctional checklists are 
executed and documented and that startup and initial checkout are performed.  
The DE verifies that the TAB has been completed. 

5. The Contractor(s) develops equipment and system functional test procedures. 
6. The performance tests are executed by the Contractor in cooperation with the 

OR with the assistance of the facility staff. 
7. The Contractor provides the Commissioning Record. 
8. Commissioning is to be completed before substantial completion. 
9. Deferred testing and/or seasonal verifications are to be conducted as specified or 

required. 
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10. Design Engineer (DE) confirms that commissioning activities have been 
completed. 

1.8 DESCRIPTION OF WORK 

A. Commissioning will be performed for the following equipment and systems, and as 
described in the 2020 Energy Conservation Construction Code of New York State, 
Section C408 System Commissioning.. 

1. HVAC Systems 
2. HVAC System Testing and Balancing 
3. Lighting Controls, Occupancy Sensors, Daylight Controls, Photo Sensor 

Controls, Vacancy Sensors 
4. Domestic Hot Water Equipment 

B. The Contractors shall review and verify the commissioning activities to meet the Owner's 
project schedule and requirements for the interface between all trades in order to prevent 
delays in the Commissioning Process. 

C. Seasonal commissioning is required under full load conditions during peak heating and 
peak cooling seasons, as well as part load conditions in the spring and fall.  Simulations 
of peak load conditions may be implemented to allow for complete commissioning of the 
work. 

D. Systems that are not weather dependent shall be tested under full and partial load to the 
fullest extent possible. 

1.9 ROLES AND RESPONSIBILITIES 

A. Design Engineer/Professional: 

1. Include commissioning requirements in the project construction documents. 
2. Confirm, upon project completion, that commissioning has been performed by 

the Contractor(s) or their authorized representative. 

B. Contractor(s): 

1. Follow the general commissioning process as outlined in the Commissioning 
Plan and required by state requirements. 

2. Develop and utilize Prefunctional Checklists and Functional Test Procedures for 
all equipment/systems to be commissioned. 

3. Provide and document all air and water systems balancing required for the 
project. 

4. Prepare a preliminary commissioning report.  This report will minimally include 
the following: 

a. List of deficiencies identified during functional performance testing. 
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b. Listing of deferred or seasonal testing that cannot be completed at this 
time. 

c. Listing of climatic conditions that will be required to conduct 
deferred/seasonal tests. 

d. Functional Performance Test reports completed to date. 

5. Make available a copy of the preliminary commissioning report to the Code 
Office having jurisdiction. 

6. Develop an operations and maintenance manual to be provided to the Owner that 
will minimally include the following (Some of these items may be addressed 
elsewhere in the project specifications): 

a. Submittal data of equipment requiring maintenance. 
b. Manufacturer's maintenance manual for all commissioned equipment. 
c. Name, address, and contact information for all relevant service agencies. 
d. Building direct digital control system information including wiring 

diagrams, schematics and sequences of operations. 
e. Lighting and lighting control system submittals. 
f. Schedule for inspection of lighting control systems. 
g. General narrative of how each commissioned system is intended to 

operate. 

7. Develop a final commissioning report to be delivered to the building Owner.  
The report will minimally include the following: 

a. Functional Performance Testing results. 
b. Final results of previously identified system deficiencies. 
c. Functional testing procedure documentation. 

C. Owner: 

1. Participate in the contractor performed training sessions to the extent possible. 
2. Provide any system operation schedules and set point information available to 

the contractor to allow for proper system start-up and operation. 

1.10 REFERENCES 

A. Systems commissioning shall generally be accomplished in accordance with the latest 
version of commissioning publications from one the following industry associations: 

1. American Society of Heating, Refrigeration and Air Conditioning Engineers 
(ASHRAE) Guideline 1.1, HVAC&R Technical Requirements for the 
Commissioning Process. 

2. Associated Air Balancing Council, Commissioning Reference Manual. 
3. Building Commissioning Association - The Building Commissioning Handbook. 

1.11 DOCUMENTATION 
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A. Each Contractor shall provide to the Owner Representative three (3) copies of the 
following items as soon as they become available: 

1. Certified and approved start-up and testing report forms for all subsystem 
equipment that comprise the System.  Commissioning documentation shall 
include control schematics of the total system and all subsystems. 

2. Records of required inspections for code compliance, and documentation of 
approved permits and licenses to operate components of the system. 

3. Operating data which shall include all necessary instructions to the Owner's 
operating staff in order to operate the system to specified performance standards. 

4. Maintenance data which shall include all necessary information required to 
maintain all equipment in continuous operating condition, such as the testing, 
balancing and adjusting report and the as-built drawings. 

5. Written notice that building equipment and systems have been completed, tested 
and are fully operational. 

6. Checklist of all submitted contract deliverables such as; operation and 
maintenance manuals, spare parts, warranties, training, documentation, etc. 

PART 2 - PRODUCTS 

2.1 TESTING 

A. The Contractor shall provide any equipment or device required for access such as 
platforms, scaffolds, and spare filters as may be necessary for all verification and testing. 

B. All standard testing equipment required to perform startup and initial checkout and 
required performance testing shall be provided by the Contractor for the equipment being 
tested. 

C. All testing equipment shall be of sufficient quality and accuracy to test and/or measure 
system performance within the tolerances specified in the specifications, calibration 
certification will be provided. 

PART 3 - EXECUTION 

3.1 DESIGN CRITERIA AND INTENT 

A. Design criteria and intent shall be as described in the technical specification sections and 
contract drawings.  The basis of design developed by the DE will be also referenced. 
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3.2 MEETINGS 

A. Initial Meeting: 

1. The Contractor(s), through the OR, will schedule, plan and conduct an initial 
commissioning meeting.  The Contractors and their responsible parties are 
required to attend. 

3.3 STARTUP, CONSTRUCTION CHECKLISTS AND INITIAL CHECKOUT 

A. The following procedures apply to all equipment/systems to be commissioned. 

B. General:  Prefunctional checklists are required to verify that the equipment and systems 
are fully connected and operational.  The prefunctional checklists for a given system 
must be successfully completed and approved prior to startup and formal performance 
testing of equipment or subsystems of the given system. 

C. Startup and Checkout Plan:  The Contractors shall develop prefunctional checklists and 
startup shall be identified in the commissioning scoping meeting and on the checklist 
forms. 

1. The Contractor/Subcontractor responsible for the purchase of the equipment 
shall develop the full startup plan by combining the manufacturer's detailed 
startup and checkout procedures and the prefunctional checklists. 

D. Execution of Construction Checklists and Startup: 

1. The Owner and facility personnel as necessary, shall observe procedures for 
primary equipment. 

2. For lower-level components of equipment, (e.g., sensors, controllers), the OR 
shall be offered the opportunity to observe a sampling of the startup procedures. 

3. The Contractors, Subcontractors and Vendors shall execute startup and provide 
the OR with a signed and dated copy of the completed startup and construction 
checklists. 

4. Only individuals employed by the Contractor (Technicians, Engineers, 
Tradesmen, Vendors, etc.) who have direct knowledge and witnessed that a line 
item task on the construction checklist was actually performed shall check off 
that item.  It is not acceptable for non-witnessing onsite supervisors to fill out 
these forms. 

E. Deficiencies, Non-Conformance, and Approval of Checklists and Startup (Master Issues 
Log): 

1. The Contractor shall ensure that the Subcontractors clearly list any outstanding 
items of the initial startup and construction checklist procedures that were not 
completed successfully, on an attached sheet.  The form and any outstanding 
deficiencies shall be provided, to the OR within two (2) days of test completion. 
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3.4 FUNCTIONAL PERFORMANCE TESTING 

A. Requirements:  The functional performance testing shall demonstrate that each system is 
operating according to the documented design intent and contract documents.  Functional 
performance testing facilitates bringing the systems from a state of individual substantial 
completion to full dynamic operation.  Additionally, during the testing process, areas of 
deficient performance are identified and corrected, improving the operation and 
functioning of the systems. 

3.5 DOCUMENTATION, NON-CONFORMANCE, AND APPROVAL OF TESTS 

A. Documentation:  The Contractors shall complete all documentation for performance 
testing. 

3.6 DEFERRED TESTING 

A. Unforeseen Deferred Tests:  If any check or test cannot be completed due to the project 
completion level, weather conditions, or time of season, execution of checklists and 
functional performance testing may be delayed upon approval of the OR.  These tests 
will be conducted in the same manner as the seasonal tests as soon as possible.  
Contractors will not be due any additional compensation. 

B. Seasonal Testing:  During the warranty period, seasonal testing (tests delayed until 
weather conditions are closer to the system's design) shall be completed as part of this 
contract.  The Contractor shall coordinate this activity through the OR.  Any final 
adjustments to the O&M manuals and as-built's due to the testing shall be made by the 
Contractor. 

3.7 COMMISSIONING RECORD 

A. The Contractor is responsible to compile, organize and index the following 
commissioning data, for all commissioned equipment into labeled, indexed and tabbed, 
or in an electronic format, as preferred by the Owner. 

1. Commissioning Plan.  (Design Engineer provided.) 
2. System reports including available design narratives and criteria including 

sequences.  Each system shall contain the startup plan and report, approvals, 
corrections, construction checklists, completed performance tests, trending and 
analysis, training plan and recommended recommissioning schedule. 

3. Complete issues log inclusive of all items and resolutions. 
4. Final Commissioning Report including an executive summary and a list of 

participants and roles. 
5. All outstanding non-compliance items shall be specifically listed.  

Recommendations for improvement to equipment or operations, future actions, 
commissioning process changes, etc. shall also be listed.  Each non-compliance 
issue shall be referenced to the specific performance test, inspection, trend log, 
etc. where the deficiency is documented. 

END OF SECTION 019113 


