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SPECIAL NOTICE 

County of Westchester 
New York 

ADDENDA TO THE BID DOCUMENTS 
Addenda to the Bid Documents will be published on the Empire State Purchasing 
Group website at (http://www.bidnetdirect.com/new-york)  It is the responsibility of 
each potential bidder to check the website on a regular basis for further 
information relative to the bid documents including information relating to any 
and all addenda prior to submitting its bid.  All Bidders are deemed to have 
reviewed and considered all addendums in their Bid. 
 
SUBMISSION OF BIDS 
Bidders should not submit the entire bid document with its bid submission.  Instead, 
each bidder is required to submit the full set of designated Proposal Pages.  The 
Proposal Pages are denoted by a border and are titled on the bottom as “Proposal 
Page ___”.  The Proposal Pages must be accompanied by the “Bid Bond and Consent 
of Surety” (as set forth in the Proposal Pages) attached to the outside of the sealed 
bid.  A Bid Bond is NOT required for contracts of $100,000 or less.  Failure to 
submit in this manner may cause the bid to be rejected.   

The successful bidder will be required to furnish a Performance and Payment Bond. 



SPECIAL NOTICE 
County of Westchester 

New York 

 

NOTICE: DUE TO THE COVID-19 PANDEMIC, TO PARTICIPATE IN THE 
MANDATORY PRE-BID SITE INSPECTION YOU ARE REQUIRED TO: 

1. Be familiar with the attached Department of Environmental Facilities notice to 
Contractors and Site Visitors regarding COVID-19 PPE Protocol and Zero 
Tolerance dated April 7, 2020. 

2. Maintain a minimum distance of 6-feet between yourself and other people while 
at the facility 

3. Bring and wear a protective mask covering both the nose and mouth at all times 
while at the location. 

4. Note that, for the purpose of this site visit, gloves and protective eye-wear are 
optional. 

MANDATORY PRE-BID SITE INSPECTION 

A. Superseding the first paragraph of Article “3. PRE-BID SITE INSPECTION” of the 
Information for Bidders, Bidders are required to attend a Mandatory Pre-Bid Site Inspection at 
10:00 a.m. Thursday, October 28, 2021 meeting at the Mamaroneck Water Resource 
Recovery Facility – Main Building, 119W Boston Post Road, Mamaroneck, NY 10543, at 
which time they will examine the work site under escort by the County’s representative.  
Immediately following this meeting, all attendees will travel to the Peekskill Water Resource 
Recovery Facility – Administration Building, 700 highland Avenue, Peekskill, NY 10566, at 
which time they will examine the work site under escort by the County’s representative. 

BIDS FROM CONTRACTORS NOT IN ATTENDANCE AT THIS MEETING, OR 
THOSE WHO FAIL TO SIGN THE ATTENDANCE SHEET-WILL BE REJECTED 

B. Bidders shall indicate their interest in the Mandatory Pre-Bid Site Inspection by contacting 
John Coelho, Department of Public Works and Transportation, Division of Engineering at  
(914)  995-5144. 

C. All other portions of Article “3. PRE-BID SITE INSPECTION” of the Information for Bidders 
shall remain in full force and effect. 

 

 



 
 

 

 

Department Memorandum  
Department of Environmental Facilities 

 
 
Date: April 7, 2020 

 
To:   Westchester County DEF Contractors and Site Visitors 

 
From: Nat J. Federici, P.E. 

Deputy Commissioner  
 

Re: COVID-19 PPE Protocol and Zero Tolerance 
  
First and foremost, on behalf of the Department I would like to thank everyone for the work that 
you all do and the part that you play in helping the Department maintain continuous wastewater 
collection and treatment services to Westchester County and its nearly one million residents.  
Wastewater collection and treatment are deemed essential public health services.  Equally as 
important during this time is to ensure the health and safety of our employees and on-site 
consultants, contractors, sub-contractors, and suppliers.   
 
As a result, the following protocol are being established and enforced in order to address the 
current state of emergency due to the COVID-19 pandemic at all of our Wastewater Collection and 
Treatment Facilities.    

• All non-County employees working at a DEF site, should be confined to their designated 
work area and use separate personnel, dining, and restroom facilities, wherever possible. 

• All non-County employers and their personnel working on-site at a DEF facility should 
follow all recommended CDC practices and guidelines to prevent exposure and/or spread 
of the Corona-virus. These include using engineering and administrative controls, safe 
work practices, and personal protective equipment (PPE) normally required for work tasks 
at all DEF facilities.  The required minimum PPE includes: protective masks covering both 
the nose and mouth; disposable, single use latex or similar material gloves; and protective 
eye-ware.  The required PPE will be strictly enforced with zero tolerance going 
forward.   

• All non-County employees working at a DEF site, should maintain safe work distancing 
and a minimum of six feet of separation at all other times when on-site.  

Anyone not adhering to the protocol listed above will be asked to leave the facility and not 
return; zero tolerance and no exceptions.  



In addition, for the duration of the COVID-19 Pandemic Emergency, we request that all 
contractors limit their permanent employees to working only on one site, to the extent possible, as 
this will also minimize the potential for cross-contaminating personnel across different sites.  Any 
employer that has an employee or sub-contractor that has tested positive for the COVID-19 virus 
must notify the DEF Facility Superintendent of the positive test, without specifically identifying 
the employee’s name, but notifying the Superintendent of the positive tested employee’s day(s) 
and location worked.  Lastly, all Contractors working on-site should amend their Health and Safety 
Plan (HASP) to include the COVID-19 Pandemic Protocol. 
 
While the change and disruption is reflected in every aspect of our lives, we remain confident and 
determined that we will come out through this together and stronger then we were before this 
unprecedented crisis. As stated before, the health and safety of all employees working at all of 
our Facilities is paramount, and maintaining the safest work environment by implementing the 
protocol included above is the most effective way to ensure that all workers remain safe, while 
working at any and each DEF Facility. 
 
NJF/njf 
 
cc: Vincent F. Kopicki 
 Erin O’Shea 
 Anthony Della Valle 
 Jagdish Mistry 
 Joseph Gibney 
 Michael Facelle 
 Jeffrey Bryant 
 Warren Pierce 
 John Lennon 
 Dave Ciuffreda 
 Ed Pellegrino 
 Catherine D’Onofrio 

 

 

 

 

 

 

 

 

 



 
SPECIAL NOTICE 

 
County of Westchester 

New York 
 
 

ALTERNATES 
 
The Contract consists of the Base Bid and Alternate G-01. 

 
It is the goal of the County to award the Base Bid and all Alternates if the low bid for all items 
are within the amount budgeted for this project. If the Base Bid and all Alternates exceed the 
amount budgeted for this project, the contract will be awarded to the bidder(s) as per Proposal 
Page 6. 

 
 
 
ALTERNATE G-01        

 
The work to be performed under Alternate G-01 and in accordance with the specifications 
consists of the furnishing of all equipment, superintendents, labor, skill, materials and all other 
items necessary for all demolition and construction work associated with the Blower Building at 
the Peekskill Water Resource Recovery Facility as shown within the documents.   

 

 

 

 

 

 



 

SPECIAL NOTICE 
County of Westchester 

New York 

 

MINORITY PARTICIPATION POLICY  
Contractors must comply with the County’s Minority Participation Policy, including, but not 
limited to, the requirement that contractors make a demonstrated good faith effort to utilize 
Minority Owned Businesses (“MOB”) and Women Owned Businesses (“WOB”) (see IFB Article 
36).  To assist contractors in this effort the County has made available a list of MOB and WOB at 
http://mwbe.westchestergov.com/  Contractors are also encouraged to utilize other sources to 
identify potential MOB and WOB as subcontractors and suppliers. 
 
All bidders must submit as part of their bid package the Minority/Women Owned Business 
Enterprise Questionnaire located in the Proposal Page section of the bid documents. 
 

 

http://mwbe.westchestergov.com/


SPECIAL NOTICE 

County of Westchester 
New York 

COMPLETION OF GRANT FUNDING FORMS 

The bidders are hereby notified that if this project, or any portion thereof, is funded by a grant then 
the contractor will be responsible to complete all appropriate forms as required by the grant agency 
in order to complete the application. 

PROMPT EXECUTION AND RETURN OF CONTRACT 

A. The successful bidder is required to return the completed contract to the County within ten (10) 
days of receipt of the execution copy of the contract.  The contract must be signed, notarized 
and returned to the County with all insurance certificates, bonds and supporting 
documentation, including all required Subcontractor information. 

B. The County reserves all of its rights, including, but not limited to, proceeding against the bid 
bond, if the successful bidder fails to submit the complete executed package within the above 
time frame. 

 

 



SPECIAL NOTICE 
 

County of Westchester 
New York 

 
MANDATORY OSHA CERTIFICATION 
 

When a public works contract is in excess of $250,000.00, all employees are required to have 
successfully completed the OSHA 10 hours training class. All contractors and subcontractors 
must attach copies of proof of completion of the OSHA 10 hour course by all employees to the 
first certified payroll submitted to the County and on each succeeding payroll where any new or 
additional employee is first listed. Employees may be requested by the County’s representative to 
verify compliance with the OSHA 10 hour course by showing their OSHA card. 

 

When a public works contract is in excess of $1,000,000.00, all employees are required to have 
successfully completed the OSHA 30 hours training class. All contractors and subcontractors 
must attach copies of proof of completion of the OSHA 30 hour course by all employees to the 
first certified payroll submitted to the County and on each succeeding payroll where any new or 
additional employee is first listed. Employees may be requested by the County’s representative to 
verify compliance with the OSHA 30 hour course by showing their OSHA card. 

 

In addition, on any contract that includes excavation of underground facilities, the excavator is 
required to be certified and have completed the training and education program provided by the 
one-call notification system (Dig Safely New York, Inc. Certified Excavator Program in Safe 
Digging Best Practices) or any other provider authorized by the public service commission to 
administer such training and education program. 

 



SPECIAL NOTICE 
 

County of Westchester 
New York 

 
 

BUILDERS RISK INSURANCE   
 
In addition to the insurance requirements listed in Section 2 of the Information for Bidders, the 
Contractor, at their own cost and expense, shall provide and maintain a Builder’s Risk Form, All 
Risk Insurance Contract.  The coverage shall be written for 100% of the completed value, with 
the County of Westchester named as loss payee as its interest may appear. In formulating its 
proposal, the Contractor shall include the costs for this coverage.  In the event that claims, for 
which the County may be liable, in excess of the insured amounts provided herein are filed by 
reason of Contractor’s negligent acts or omissions under the Agreement or by virtue of the 
provisions of the labor law or other statute or any other reason, the amount of excess of such 
claims or any portion thereof, may be withheld from payment due or to become due the Contractor 
until such time as the Contractor shall furnish such additional security covering such claims in 
form satisfactory to the County of Westchester. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



SPECIAL NOTICE 
 

County of Westchester 
New York 

 
 

PROOF OF PAYMENT BY CONTRACTOR TO SUBCONTRACTORS AND 
MATERIALMEN. 
 
In addition to and without limiting any of the provisions set forth in Section 23 of the Information 
for Bidders, after the Contractor completes 50% of the work under the contract, the Contractor 
shall supplement each requisition submitted to the County with documentation that establishes that 
the Contractor has timely and properly paid its subcontractors and materialmen as required by 
Section 23 of the Information For Bidders.  Such documentation shall include copies of both sides 
of cancelled check(s) paid to the order of the subcontractors and materialmen and such other 
documentation as may be reasonably requested by the Commissioner.  If the Contractor fails to 
submit such documentation, the Commissioner may, in his sole discretion, withhold payment of 
the requisition until such time as the documentation is properly submitted.  Nothing herein is 
intended or shall be construed to confer upon or give any subcontractor or materialman, or its 
successors and assigns, any third party beneficiary rights, remedies or basis for reliance upon, 
under or by reason of the contract or this Special Notice provision.  



 
SPECIAL NOTICE 

 
County of Westchester 

New York 
 
 

PREVAILING WAGE 
 
All public works contracts are subject to the payment of the prevailing wage and supplements as 
set forth by the laws of the State of New York, including, but not limited to, Articles 8 and 9 of the 
New York Labor Law (the “Prevailing Wage Laws”).  Westchester County has an active 
Prevailing Wage Enforcement Officer who enforces the Prevailing Wage Laws within the County 
for public works contracts, including reviewing certified payroll records, visiting job sites, 
interviewing the employer and employees (See IFB Article 12) and, if necessary, requesting copies 
of cancelled checks.  
 
Any Contractor who fails to comply with the Prevailing Wage Laws, including, but not limited to, 
failing to pay the prevailing wage rates and supplements, failing to submit certified payroll records 
to the County or failing to post the prevailing wage rates and supplements at the work site, will be 
subject to enforcement as provided for in the Contract and laws of the State of New York through 
the Westchester County District Attorney’s office, the Commissioner of the New York State 
Department of Labor, the County and/or the employee who suffered the underpayment.  This 
enforcement could include, but is not limited to, criminal penalties, civil penalties, debarment from 
future bid awards, the withholding of payment under the Contract to satisfy the unpaid wages and 
supplements, including interest and civil penalty.  In addition, such a failure shall constitute 
grounds for cancellation of the Contract (IFB 8(C)).  Moreover, a prime contractor is responsible 
for its subcontractor’s failure to comply with, or evasion of, the provisions of the Prevailing Wage 
Laws. 



CONTRACT  NO. 18-515 
 

SPECIAL NOTICE 
 

 Department of Environmental Facilities  
Environmental Management System Requirements 

 
 
General 
The Contractor is responsible for complying and ensuring that all the Contractor’s 
subcontractors comply with all federal, state, and local environmental and health and 
safety legal requirements.  
 
The Contractor recognizes that the Department of Environmental Facilities (DEF) has 
an Environmental Management System (EnvMS) that includes DEF’s Wastewater 
Treatment Plants (WWTPs), Solid Waste facilities, water treatment facilities, and related 
facilities and shall conform to and ensure the conformance of all of the Contractor’s 
subcontractors (subcontractors) to the DEF Environmental Policy (Policy), all EnvMS 
associated procedures and protocols, and the requirements of this Special Notice.  This 
includes the requirement to participate in the corrective action process, including 
attendance at meetings should activities in which the Contractor is involved result in a 
deviation from the Policy or the requirements of the EnvMS.  Depending on the 
seriousness of the deviation, this may include participation in full root cause analysis. 
 
 
Training 
Prior to performing work the project superintendent, project manager and all responsible 
foremen for the Contractor and subcontractors shall attend a required 45-minute training 
session on EnvMS requirements provided by DEF Personnel.  The Contractor shall 
ensure the attendance of these staff.  The training may occur at the facility or at another 
location.  The Contractor shall ensure that a minimum of one person who has 
participated in the EnvMS training is available on-site at all times that the Contractor’s 
personnel or subcontractors are on-site. 
 
The Contractor shall ensure that all employees and subcontractor employees working at 
any DEF facility are trained on the requirements of the EnvMS relevant to their work and 
shall keep records of training on site.  The initial training for superintendents, project 
managers and foremen may be video taped by the Contractor for subsequent training of 
all Contractor’s employees and subcontractor employees.  
 
Records of training shall be kept by the contractor and made available to DEF, upon 
request. 
 
 
Competency 
The Contractor shall ensure employees and subcontractors are capable, based on 
training, education, licensing, and/or experience, to perform tasks that can impact the 

DEF Contractor Special Notice 
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CONTRACT  NO. 18-515 
 

environment.  The Contractor shall maintain records of competency and make these 
records available to DEF upon request. 
 
 
Project Coordination 
The Contractor shall designate a staff member who will be responsible for the oversight 
of EnvMS project requirements and to work as a liaison with the plant Superintendent or 
facility operator.  This person, or their properly qualified designee, must be available 
anytime the Contractor’s personnel or subcontractors are on-site performing work. 
 
 
Working Environment 
In addition to the hazards typically found on construction and industrial sites, the 
following specific hazards are present at the WWTPs and water treatment facilities. 
Hazards Y
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Digester Gas (consists 
mostly of methane – the 
primary component of 
natural gas) 

X  X        

Natural Gas X X  X X      
Propane  X X  X      
Oxygen     X      
Class 1, Division 1 
Explosion Proof Areas 

X X X X X X X    

Confined Spaces X X X X X X X    
Chemical 
Storage/Hazardous 
Materials 

X X X X X X X X X X 

Hydrogen Sulfide X X X X X X X    
High Pressure Lines X X X X X X X    
Open Tanks / Drowning 
Hazards 

X X X X X X X    

Ladders, Platforms & 
Slippery Surfaces 

X X X X X X X X X X 

High Voltage Electrical 
Systems 

X X X X X X X    

Potential Exposure to 
Blood Borne Pathogens 

X X X X X X X    

Automatic Equipment X X X X X X X    
Chlorine Gas        X   
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CONTRACT  NO. 18-515 
 

 
Other DEF facilities (transfer stations, pump stations) may have these same or similar 
hazards. 
The Contractor and subcontractors shall plan work appropriately for this environment 
and the specific location(s) where work is anticipated and implement the necessary 
health and safety precautions including, but not limited to, the use of proper equipment, 
including non-sparking tools, proper personal protective equipment (PPE) and 
monitoring equipment, and compliance with contractor Confined Space Entry and Lock-
out / Tag-out programs.   
 
 
Health and Safety Plan 
The contractor shall develop a health and safety plan (plan) specific to the facility and 
the work planned and shall ensure that all work is performed in conformance with the 
plan.  The contractor shall ensure that the plan addresses all relevant hazards including, 
but not limited to, the aforementioned hazards.  The plan must be kept on site at the 
facility when work is being performed and must be made available to DEF personnel 
upon request. 
 
 
Health and Safety Compliance Monitoring 
An expert provided by the Contractor will monitor the Contractor and subcontractor 
compliance with all applicable health and safety regulations and the health and safety 
plan on an ongoing basis while the Contractor and subcontractors are performing work 
at any DEF facility.  Monitoring shall be performed in accordance with the health and 
safety requirements in the project specifications.  The Contractor shall ensure that all 
employees and subcontractors cooperate with the expert.  The expert will document 
results of the monitoring and provide the results to the Contractor on an ongoing basis.  
The Contractor shall correct all health and safety non-compliances identified by the 
independent expert in a timely fashion.  The monitoring results and any corrective 
actions taken shall be provided to DEF’s representative on site.  
 
 
Plant Equipment and Control of Hazardous Energy 
All DEF sites are working facilities that must function at all times so as to meet 
regulatory obligations.  The Contractor shall receive prior authorization from the WWTP 
Superintendent, the Supervisor of Operations, Chief Operator (water districts) facility 
manager (solid waste) if any planned activities of the Contractor or Contractor’s 
subcontractor could interfere with the operation of the DEF facility, involve the use of 
plant or facility equipment, or require taking plant or facility equipment on or off line.  
The contractor shall not proceed without expressed authorization by same.  DEF 
reserves the right to rescind authorization for the Contractor to use, work on, or 
otherwise render inoperable, any piece of equipment if needed for the operation of the 
plant or facility. 

DEF Contractor Special Notice 
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CONTRACT  NO. 18-515 
 

 
The Contractor shall be responsible for ensuring control of hazardous energy (lock-
out/tag-out) for all contractor and subcontractor activities.  Contractor shall coordinate 
taking plant equipment off line and putting it back on line with the Plant Superintendent 
or the Supervisor of Operations, Chief Operator (water districts) or facility manager 
(solid waste). Only authorized DEF personnel shall take plant equipment off line or 
place it back on line.  Plant equipment includes, but is not limited to, all gates, valves, 
pumps, electrical panels, solid waste facilities, water and wastewater treatment, and 
associated equipment.   
 
 
Odor Notification 
The Contractor shall notify the WWTP Superintendent, Supervisor of Operations, Chief 
Operator (water districts) facility manager (solid waste) or ISO Coordinator 24 hrs prior 
to the initiation of activities that have the potential to cause odors in excess of those 
associated with normal operations. 
 
 
Odor Control 
The Contractor and subcontractors shall comply with all EnvMS odor control 
requirements.  WWTP doors must be kept closed at all times except for entry or exit of 
personnel and equipment.  Open periods shall be minimized to the greatest extent 
possible.  Doors shall not be propped open or held open without the expressed approval 
of the WWTP Superintendent or the Supervisor of Operations. 
 
For activities with the potential to cause odors in excess of those associated with normal 
operations, the contractor shall plan and implement appropriate odor abatement 
controls. 
 
 
Demolition 
Contractor shall implement a methodology to tag or mark all equipment and piping prior 
to demolition.  All contractor and subcontractor employees responsible for demolition 
activities shall be trained on the methodology.  Prior to demolition, marked or tagged 
equipment scheduled for demolition shall be reviewed with DEF’s representative on site. 
 
 
Stormwater Management, Soil Erosion and Sediment Control Activities   
The Contractor shall comply strictly with all Soil Erosion and Sediment Control project 
specifications; stormwater permit requirements, if a permit is required; and regulatory 
requirements including the New York Standards and Specifications for Erosion and 
Sediment Control and the County of Westchester Best Management Practices for 
Reducing Nitrogen and Other Stormwater Pollutants.   
 
Soil Erosion and Sediment Controls shall include, but are not limited to, the following: 
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− Proper installation and use of erosion and sediment capture devices, i.e. silt 
fences and hay bales 

− Protection of storm drain inlets 
− Proper and timely backfilling and stabilization of trench excavation 
− Inspections of discharge points 
− Proper maintenance of erosion and sediment capture devices 
− Regular inspections of controls by qualified Contractor staff 
− Use of phosphorus containing fertilizers only in conformance with County 

requirements.  
 
The Contractor shall be subject to Erosion and Sediment Control Inspections by DEF 
personnel.   
 
 
Spills Prevention, Control and Response Procedures 
Contractor and subcontractors shall have written spill response procedures that conform 
to DEF requirements. The Contractor’s and subcontractors’ supervisory personnel will 
be trained in the facility’s Spill Prevention, Control and Response Procedures 
Requirements during the 45-minute EnvMS training session.  Contractors and 
subcontractors shall ensure that these requirements are complied with and that their on-
site employees are properly trained in spill prevention, control and response, and 
conformance with their spill response procedures.  Contractor and subcontractors shall 
have a copy of these procedures available on site.  The Contractor shall have 
appropriate spill clean-up equipment on site at all times.   
 
In the event of a spill, the Contractor and subcontractors shall immediately 
respond to the spill in conformance with their spill procedures and as soon as 
possible report the spill to the main office.  
 
The Contractor is responsible for proper clean-up and disposal of waste materials 
generated by any spill resulting from their activities.     
 
 
Vehicle and Equipment Control 
The Contractor and subcontractors shall ensure all vehicles and equipment are properly 
maintained and free of leaks.  Contractor and subcontractors shall not perform fueling or 
maintenance of vehicles and equipment onsite without the expressed approval of the 
WWTP Superintendent or Supervisor of Operations, Chief Operator (water districts), or 
facility manager (solid waste).  Contractor and subcontractors shall ensure vehicles 
comply with Westchester County idling restrictions and do not idle unnecessarily.  The 
Contractor and subcontractors shall ensure all fuel used is ultra low sulfur in content. 
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Good Housekeeping/Chemicals, Petroleum and Hazardous Materials Management 
The Contractor and subcontractors shall demonstrate good housekeeping practices and 
perform daily site clean-ups at the work site.  The work site shall be subject to 
inspections by DEF Personnel.  
 
The Contractor and subcontractors shall properly store and use all petroleum, 
chemicals and hazardous materials.  This shall include but is not limited to use of proper 
secondary containment and protection from precipitation.  Storage locations shall be 
pre-approved by the WWTP Superintendent, Supervisor of Operations, Chief Operator 
(water districts) or facility manager (solid waste) or ISO Coordinator.   
 
The Contractor shall provide all Material Safety Data Sheets (MSDS) for all petroleum, 
chemicals and hazardous materials used at the work site to DEF prior to bringing same 
on site and shall maintain all MSDS on site.  DEF reserves the right to forbid any 
material from being brought on site. 
 
At the completion of work, the Contractor shall remove any staged materials, petroleum, 
chemicals, and hazardous materials remaining from the project, whether a result of 
contractor or subcontractor activities.  Staged materials, petroleum, chemicals, and 
hazardous materials may remain with the expressed written approval of the WWTP 
Superintendent or Supervisor of Operations, Chief operator (water districts) facility 
manager (solid waste). 
.   
 
 
Waste Management and Minimization  
The Contractor and subcontractors shall dispose of waste in a manner that meets all 
applicable laws and regulations including Westchester County Source Separation Law 
(Chapter 825).  Contractors shall make every effort to minimize waste production during 
construction operations.  Contractors and subcontractors shall not bring waste onsite 
and may not dispose of waste onsite or in DEF receptacles without the expressed 
approval of DEF  
 . 
 
 
Mercury Containing Devices 
The Contractor shall ensure no mercury containing devices are installed. Any mercury 
devices removed by the Contractor or subcontractors shall be disposed of legally by the 
Contractor and records of disposal shall be provided to the facility. 
 
 
Energy Efficiency and Environmentally Preferable Products  
With the exception of exterior lighting and historic lighting at the South Yonkers CSO 
and the Mamaroneck WWTP, the Contractor shall ensure incandescent bulbs are not 
installed or used.  
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The contractor shall:  
− select energy star equipment or equipment within the upper 25 percent of energy 

efficiency as designated by the United States Federal Energy Management 
Program 

− select environmentally preferable products  
− utilize environmentally preferable cleaning products  

if the prices of the equipment and products are reasonably competitive and the quality is 
adequate for the purpose intended.  
 
The contractor shall ensure Styrofoam products are not utilized and shall request non-
Styrofoam packaging for equipment and products.  
 
Landscaping 
When selecting plantings, the Contractor shall ensure plantings native to Westchester 
County are utilized.  If no native species are appropriate, the Contractor shall ensure the 
planting of noninvasive species.  
 
 
Pesticide Ban  
The Contractor shall ensure pesticides that are banned under Westchester County Law 
(Chapter 690) are not utilized at the work site. 
 
 
Change to Environmental Project Design Specification   
The Contractor shall receive approval from an authorized County representative prior to 
making any modifications that affect environmental project specifications due to field 
conditions. 
 
 
Third Party Audit 
The EnvMS is certified to ISO 14001.  The certification requires that a yearly third party 
audit be performed.  The Contractor shall ensure that all employees cooperate with the 
third party auditor, answer questions put to them by the auditor, and make records 
required as part of this special notice available to the auditor, as requested.
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NOTICE TO CONTRACTORS 
 

County of Westchester 
New York 

 

Sealed proposals for the following construction work: 
CONTRACT NO:  18-515  ADVERTISING:  October 20, 2021 
 MANDATORY   PRE-BID INSPECTION:  October 28, 2021 

 
Roof Replacement Program 

Mamaroneck Water Resource Recovery Facility 
Peekskill Water Resource Recovery Facility 

Mamaroneck and Peekskill, New York 
 

will be received by the Board of Acquisition and Contract in Room 528, Michaelian Office Building, 148 Martine Ave., White Plains, New 
York until 11:00 a.m., Wednesday, December 1, 2021, and immediately thereafter, the bids will be publicly opened and read aloud in 
Room 527 of the said building. The bid opening also will be made accessible to the public via the livestreaming service WebEx.  The 
livestreaming of the bid opening via WebEx is in addition to and not in place of the publicly bid opening to be held in Room 527 of the 
Michaelian Office Building.  For additional bidding information or questions call (914) 995-2274. 
 
Instructions for livestreaming via WebEx.  Attendees may join by computer browser at  
https://westchestergov.webex.com/meet/bac-bidopening or by phone 1-415-655-0001 US Toll or 1-844-621-3956 US Toll Free. The 
Access Code is 614 981 028. 
 
The Bid Documents (General Requirements, Information for Bidders, Technical Specifications, etc. with Authorized Proposal Pages) 
MUST BE OBTAINED from the Empire State Purchasing Group website at the following web address: 
http://www.bidnetdirect.com/new-york.   
There is no cost to the bidder for this service.  Bid documents will be available after 1:00 p.m. on the advertising date.  
 
PLEASE TAKE NOTICE: IN ORDER TO SUBMIT A BID, BIDDERS MUST REGISTER AND DOWNLOAD THE BID DOCUMENTS 
FROM THE EMPIRE STATE PURCHASING GROUP WEBSITE AND MUST REGISTER USING THE NAME OF THE PERSON OR 
BUSINESS ENTITY THAT WILL BE SUBMITTING THE BID.  IN ORDER TO ENSURE THAT COUNTY BID DOCUMENTS HAVE 
NOT BEEN ALTERED IN ANY WAY, THE COUNTY WILL NOT ACCEPT BIDS FROM PERSONS OR BUSINESS ENTITIES THAT 
HAVE NOT FOLLOWED THIS REQUIREMENT.  
 
The Bid Documents include Contract Drawings which MAY BE OBTAINED at no cost on the Empire State Purchasing Group 
website at the following web address:       http://www.bidnetdirect.com/new-york, after 1:00 p.m. on the advertising date.  
 
If the bidder is unable to utilize the electronic version of the Contract Drawings that are available on the Empire State Purchasing 
Group Website, the bidder may purchase copies of the Contract Drawings.  Contract Drawings may be obtained from the Office of the 
Board of Acquisition and Contract at the above address after 1:00 p.m. on the advertising date and between the hours of 9:00 a.m. to 
4:00 p.m. Monday thru Friday. Copies of the Contract Drawings shall be made available upon payment of a personal check, company 
check or money order made payable to the County of Westchester, in the amount of $100.00 per set.  For bidders, the deposit for each 
set of drawings will be refunded in full if returned in good condition within thirty days after award or rejection of bids.  For non-bidders, 
only fifty percent of the deposit will be refunded.  No refunds will be made to the successful bidder. 
 
Each bidder is required to submit the full set of authorized Proposal Pages and all bids over $100,000.00 must also be accompanied by 
the “Bid Bond and Consent of Surety” (as set forth in the Proposal Pages) attached to the outside of the sealed bid.  Failure to submit 
in this manner may cause the bid to be rejected.  The successful bidder, no matter the amount of its bid, will be required to 
furnish a Performance and Payment Bond with its signed contract. 
 
The County of Westchester reserves the right to waive any informalities in the bids, or to reject any or all bids.  No bidder may withdraw 
its bid within forty-five (45) days after the date of the bid opening. 
 
Pursuant to Chapter 308 of the Laws of the County of Westchester, it is the goal of the County to use its best efforts to encourage, 
promote, and increase the participation of business enterprises owned and controlled by persons of color or women - Minority Business 
Enterprise (MBE) and Women Business Enterprise (WBE). 
 
REMINDER: All required licenses should be submitted with the Bid. 
 
COUNTY OF WESTCHESTER, NEW YORK 
DEPARTMENT OF PUBLIC WORKS AND TRANSPORTATION 
 

BY: Hugh J. Greechan, Jr., P.E., Commissioner 

https://westchestergov.webex.com/meet/bac-bidopening%20or%20by%20phone%201-415-655-0001
http://www.bidnetdirect.com/new-york
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GENERAL REQUIREMENTS 

1. DESCRIPTION OF THE WORK 

The work to be performed under this Contract and in accordance with the specifications 
consists of the furnishing of all equipment, superintendents, labor, skill, material and all 
other items necessary to replace the existing roofing systems for multiple buildings at the 
Mamaroneck Water Resource Recovery Facility and Peekskill Water Resource Recovery 
Facility.  In general the work includes, but is not limited to, asbestos abatement work, 
demolition, removal and disposal of the existing roofing systems and all associated 
construction, and the installation of a new Styrene, Butadiene Styrene (SBS) 3-ply cold 
applied, fully adhered white roofing system with rigid insulation.  The new roofing system 
shall include to all roofing sheets (base, intermediate, cap), bonding agents, adhesives, 
flashings, terminations, metal copings, metal fascias, walkway pads and associated 
accessories as required for the specified manufacturer’s roofing warranty. 

Alternate G-01: The work to be performed under Alternate G-01 and in accordance with 
the specifications consists of the furnishing of all equipment, superintendents, labor, skill, 
materials and all other items necessary for all demolition and construction work associated 
with the Blower Building at the Peekskill Water Resource Recovery Facility as shown 
within the documents.   

The contractor shall perform all work required for such construction in accordance with the 
Contract Documents and subject to the terms and condition of the Contract, complete and 
ready use.  

It is not intended that this description of work mention each particular item required, but that 
it give information concerning the general scope and areas of work for the convenience of 
the bidders. 
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GENERAL REQUIREMENTS 

2. SUBCONTRACTING & DIRECT EMPLOYMENT OF LABOR 

The Contractor shall not subcontract more than forty-nine (49%) percent of its bid.  The 
Contractor must directly employ at least fifty-one (51%) percent of the personnel working 
on this contract as measured in man-days worked. 
 
“Directly employ” shall be construed to include only workers employed and paid directly by 
the Contractor, usually for wages or salary. 
 
The Contractor expressly acknowledges that any violation of this provision constitutes a 
default under this contract. 

 

3. REQUIRED TIME FOR COMPLETION OF THE WORK 

Notification to commence the work will require the mandatory submission of all the 
executed contracts and the Certificates of Insurance after receipt of authority to award. 

The Contractor shall commence the work embraced in this contract within ten (10) days of 
the service of Notice by the County to do so and shall complete the said work within 360 
consecutive calendar days computed from the date of such Notice to commence. 
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GENERAL REQUIREMENTS 

 

4. SECURITY REGULATIONS 

Security Regulations For all County Facilities except County Correctional Facilities: 
A. Contractor's attention is called to the fact that this work is to be performed on property 

which is the responsibility of the County; therefore, all personnel associated with this 
contract are subject to special conditions affecting security and control of the facilities 
operations.  Every person required to enter the work site will be issued an ID card and 
be required to fill out appropriate applications.  There is a $30.00 processing fee for 
each lost ID card; remitted by check made payable to the County of Westchester.  All 
ID processing will be scheduled by the Construction Administrator. 

B. The Contractor/Subcontractor shall issue a copy of the security regulations (Paragraph 
C) to all personnel engaged on this project. 

C. All Contractor/Subcontractor personnel shall be bound by the following security 
regulations for the duration of this contract. 

1) All personnel must conspicuously display the ID card and identify themselves upon 
request. 

2) If an ID card is misplaced or lost, report this immediately to the Inspector. 

3) All Contractor/Subcontractor personnel are responsible for all tools and equipment 
and you must report any loss immediately to the Construction Administrator. 

4) All personnel must observe all orders of the Owner. 

5) All personnel are to report any unusual incidents or problems to the Construction 
Administrator immediately. 

6) All personnel shall not possess or consume any alcoholic beverage or illegal drug 
or medication while on the property, or report to work under the influence of 
alcohol or drugs. 

7) Any vehicle left on the property must be locked and the ignition keys must be 
removed.  Vehicles will not be left overnight without prior approval. 

8) All personnel shall not enter any other areas of the premises (except the areas 
agreed to) without prior approval of the Construction Administrator. 

Security Regulations For County Correctional Facilities: 
A. Contractor's attention is called to the fact that this work is to be performed on property 

adjacent and/or within the County's Correctional Facilities;  therefore, all personnel 
associated with this project are subject to special conditions affecting security and 
control of the Correctional Facility Operations.  Every person required to enter the work 
site will be fingerprinted, processed for a photo ID card and be required to fill out 
appropriate applications.  There is a $100.00 processing fee for each person, checks 
made payable to the Commissioner of Finance.  All ID processing will be scheduled by 
the Construction Administrator. 

 
(WC DPW E Version 1/18) 

 
 

1.3 



GENERAL REQUIREMENTS 

B. All Contractors and Subcontractors shall issue a copy of the security regulations 
(Paragraph C) to all personnel to be engaged on this project. 

C. All Contractor's and Subcontractor's personnel shall be bound by the following security 
regulations for the duration of this project. 

1) All personnel entering the Penitentiary, Jail or Women's Unit must stop and 
identify themselves to the Control or Desk Officer who will issue the appropriate 
pass after ascertaining that they have been cleared to enter the facility.  Only 
workers with valid ID will be permitted entry.  NO HELPERS. 

2) All personnel must sign in the Visitor's Book, to include the following information: 
PERSON'S NAME, COMPANY NAME, REASON FOR ENTRY, WORK 
LOCATION IN BUILDING. 

3) All personnel must conspicuously display the ID card and identify themselves upon 
request. 

4) If ID card is misplaced or lost, report this loss immediately to the Shift Captain or 
Associate Warden. 

5) All tradesmen will be required to perform a tool inventory inspection of all tools in 
their possession to demonstrate to the admitting Correction Officer that the typed 
inventory list matches the tools each time they enter and leave the building. The 
tradesmen are responsible for keeping all tools and equipment locked when not in 
immediate use and they must report any loss of tools or equipment immediately to 
the Shift Captain or Associate Warden.  

6) All tradesmen and helpers shall carry all tools in a locked and secured tool box or 
tool cart. A typed inventory sheet shall be carried with the tool box/cart listing all 
hand and power tools. A manufacturer’s MSD Sheet shall be carried with the tool 
box/cart for any chemical compound that the tradesman has in his/her possession. 

7) All debris (i.e. packaging, demolition, etc) shall be removed from the worksite at 
the end of each workday. 

8) All personnel are subject to search at all times. 

9) All personnel must observe all orders of Correctional Staff. 

10) All personnel are to report any unusual incidents or problems to a Correction 
Officer, Shift Captain or the Associate Warden immediately. 

11) All personnel shall not possess or consume any alcoholic beverage or illegal drug 
or medication while on County property, or report to work under the influence of 
alcohol or drugs. 

12) Any vehicle left on County property must be locked and the ignition keys must be 
removed.  Vehicles will not be left over-night on County property without prior 
approval. 

13) All personnel shall not enter any other areas of the prison (except the areas agreed 
to) without prior approval of the Shift Captain or the Associate Warden. 
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GENERAL REQUIREMENTS 

14) All personnel shall not bring anything in for any inmate/detainee or staff member 
or take out anything for any inmate/detainee or staff member. 

15) All personnel shall not engage in any unnecessary conversations with any 
inmate/detainee. 

16) Weapons, i.e., guns, knives, blackjacks, to include any tool activated by gunpowder 
or other explosive charge is prohibited in the building (i.e., stud gun).  Violators of 
this rule are subject to arrest. 

17) All personnel must sign out when leaving and must return the ID card to the 
Control/Desk Officer before leaving. 

18) Failure of the contractor to follow these procedures will result in the contractor 
being denied access to the facility. 

5. PAYMENT FOR BONDS AND INSURANCE 

The amount bid for contract bonds and insurance shall not exceed 3% of the total contract 
price excluding the bid price for Miscellaneous Additional Work (Item W800) and Field 
Testing Equipment (W851), where applicable.  Should the bidder exceed the foregoing three 
percent (3%), the Department will make the necessary adjustment to determine the total 
amount bid based on the arithmetically correct proposal. 

The amount bid shall be payable with the first contract payment. 
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GENERAL REQUIREMENTS 

CONTRACT DRAWINGS: 

CONTRACT NUMBER 18-515 

The Design Drawings, as listed on the Contract Drawing Index, herewith made a part of these 
Specifications, shows in general and/or in detail the work to be done under this Contract and/or the 
various Contracts forming the entire work for the Project, as described herein. 

After sending the executed contract to the County and prior to the first job meeting, the Contractor is 
responsible for obtaining from Public Works, Division of Engineering, Michaelian Office Building, 
White Plains, a maximum of five gratis copies of the Contract Drawings and Specifications; for the 
Contractor’s permanent possession.  Additional sets, requested by the Contractor, beyond the 
permitted number and time limit, will be furnished by Public Works; but at the Contractor’s expense. 

 

 

DRAWING NO. TITLE SHEET NO. 

205-01-T-455-0 Cover Sheet and General Notes T1.0 
205-01-G-456-0 General Notes, Legends, and Location Plans INF1.0 
205-01-AB-457-0 Asbestos Abatement Roof Plans, Notes and 

Legend 
ASB1.0 

205-01-A-458-0 Mamaroneck: Demolition Roof Plan (Building 
Area ‘I’) 

A1.0 

205-01-A-459-0 Mamaroneck: Demolition Roof Plan (Building 
Area ‘II’) 

A1.1 

205-01-A-460-0 Mamaroneck: Roof Plan (Building Area ‘I’) A1.2 
205-01-A-461-0 Mamaroneck: Roof Plan (Building Area ‘II’) A1.3 
209-01-A-397-0 Peekskill: Demolition Roof Plans A2.0 
209-01-A-398-0 Peekskill: Roof Plans A2.1 
205-01-A-462-0 Roof Details A3.0 
205-01-A-463-0 Roof Details A3.1 
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ROOF REPLACEMENT PROGRAM 
MAMARONECK WATER RESOURCE RECOVERY FACILITY 
PEEKSKILL WATER RESOURCE RECOVERY FACILITY 
MAMARONECK AND PEEKSKILL, NEW YORK 

Contract No. 18-515  
Bid Opening: December 1, 2021 

DEPARTMENT OF PUBLIC WORKS AND TRANSPORTATION 

Division of Engineering 
 

By Bidder (Please Print)        For Official Use Only 
 Firm/Business Name:   

 Address:      

        

Submit all proposal pages in this section, including all executed and unexecuted 
pages and fasten with a clip at the upper left hand corner. 
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BIDDER’S  IDENTIFICATION 

CONTRACT NO.      

To the Commissioner of Public Works, Westchester County, New York, acting for the party of 
the first part. 

Proposal made by  _____________________________________________________ 
as party of the second part. 

Whose business address is  _____________________________________________________ 

  _____________________________________________________ 

  _____________________________________________________ 

Whose telephone number is  _____________________________________________________ 

Whose E-mail address is  _____________________________________________________ 

Whose Federal ID number is  _____________________________________________________ 

Is bidder an individual, 
a partnership or a corporation?  _____________________________________________________ 

If a partnership or corporation, 
give the names of all partners 
or officers with their titles  _____________________________________________________ 

  _____________________________________________________ 

  _____________________________________________________ 

  _____________________________________________________ 

  _____________________________________________________ 

If operating under a trade name or as partners, has the required Certificate been filed with a 
County Clerk in accordance with the General Business Law, Section 130? 

Yes....[  ]  No....[  ]  N.A….[  ] 

If the answer is NO, Certificate must be filed before the contract can be executed. 

NOTE:  the bid must be submitted using the Contractor’s legal name, not just the “doing 
business as” (i.e. DBA) name. 

COMPLETE THIS FORM USING BLACK INK ONLY 
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1. The undersigned, the bidder, does hereby declare that it has carefully read the contract 
specifications and has carefully studied the relevant plans, profiles and other drawings (as 
defined in Article “Contract Drawings” of the General Requirements) relating to the contract 
work, and has inspected the site(s) of the work.. 

2. The undersigned does hereby declare that it is the only one interested in its indicated bid; that 
the bid is in all respects without fraud or reservations; and that no official of the County or of 
the participating municipalities (if any), or any person in the employ of the County of 
participating municipalities (if any) is directly interested in the contract bid or in the supplies, 
equipment or works to which it relates, or in any part of the profits resulting there-from. 

3. The undersigned does hereby offer and agree to furnish all materials,  to fully and faithfully 
construct, perform and execute all work under the contract in accordance with the plans, 
profiles, other drawings and specifications relating thereto, and to furnish all labor, tools, 
implements, machinery, forms, transportation and materials necessary and proper for said 
purpose at the following indicated lump sum price for the total work and/or the following 
indicated unit prices for the various items of the work. 

4. The undersigned does hereby declare that the indicated price(s) cover all expenses of every 
kind incidental to the completion of the contract work, including all claims affecting the 
work, labor and materials,  which may arise through any cause whatsoever, excepting as 
provided for in Article “Disputed Work-Notice Of Claims For Damages: of the General 
Clauses. 

5. The undersigned hereby agrees that in the event that the quantities of contract work actually 
performed by the undersigned are less than the approximate quantities indicated in the 
specifications it will make no claim(s) for loss of anticipated profits. 

6. The undersigned does hereby agree that it will execute a contract containing all the terms, 
conditions, provisions and covenants necessary to complete the work according to the 
appropriate plans and specifications, within ten working days after receipt by the undersigned 
of the contract from the County, and that if it fails to execute said contract within said period 
of time the County may rescind the contract award and may retain as liquidated damages and 
not as a penalty, any amounts submitted as the bid security accompanying the undersigned's 
proposal, and/or demand from the Bidder's Surety Company that executed the required Bid 
Bond and Consent of Surety to pay to the County the difference between the amount bid and 
the amount for which such contract is thereafter awarded, together with the cost to the 
County of reletting said contract up to the maximum aggregate amount of 25% of the amount 
bid. 

7. The undersigned does hereby agree to commence the work encompassed under the contract 
within ten days after notification in writing from the Commissioner of Public Works or his 
authorized designee, unless a definite earlier or later start has been specified, and will 
complete the work fully and in every respect on or before the specified completion date; and 
further agrees that the County has the right to employ such combination of labor, equipment 
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and materials as may be required for the proper completion of the contract work and to 
deduct all costs from such monies as may be due the undersigned, in the event the contract 
work is not completed by the specified completion date. 

8. The undersigned does hereby agree to comply with all relevant provisions of the Labor Laws 
of the State of New York, and agrees to adhere to the provisions relating to the eight-hour 
day and five-day week, the payments of minimum rates for labor, and the latest laws relative 
to payments for wages for labor on public contracts. 

9. The undersigned does hereby agree to insure all persons connected with the contract work 
against accident, at its own expense, as prescribed by the Workmen's Compensation Law of 
the State of New York; and that it will be responsible for payments by itself, its 
subcontractors and vendors of all taxes applicable to the work, and all other payments as may 
be required by various laws and rules and regulations of the Federal Government, the State of 
New York and its political subdivisions and agencies, such payments including but not 
limited to the following: 

A. Federal Social Security Taxes on employees' wages. 

B. Applicable Federal Excise Taxes. 

C. New York State Unemployment Insurance and Disability Payments, based on 
employees' wages. 

10. The undersigned does hereby agree to accept their indicated lump sum price for the total 
work and/or their indicated unit prices for the various items of the work as the sole basis in 
the determination of the value of addition to, or deletions from the specified scope of the 
contract work. 

11. ADDENDUM RECEIPT - CONTRACT NO.       

 (The undersigned shall fill in contract number above, and the required information 
below.) 

 The undersigned does hereby acknowledge receipt of the below listed addenda to the 
contract specifications: 

 Addendum No.     Dated      

 Addendum No.     Dated      

 Addendum No.     Dated      

 Addendum No.     Dated      

 Addendum No.     Dated      

COMPLETE THIS FORM USING BLACK ONLY  
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12. Bidders should not submit the entire Bid document with its bid submission.  Instead, Bidders 
must submit ALL of the Proposal Pages.  Proposal Pages are denoted by a border and are 
titled on the bottom as “Proposal Page __”. 

 
Be sure that, where required, the forms have been completed and signed by a notary 
public.   

 
Proposal Page 12 must be completed by a surety company and submitted with the 
bid if a Performance and Payment Bond is required in accordance with the “Notice to 
Contractors”. 

13. NON-COLLUSIVE BIDDING CERTIFICATION 

Made pursuant to Section 103-d of the General Municipal Law of the State of New York as 
amended by the Laws of 1966. 

A. By submission of this bid, each bidder and each person signing on behalf of any bidder 
certifies, and in the case of a joint bid each party thereto certifies as to its own 
organization, under penalty of perjury, that to the best of his knowledge and belief: 

1) The prices in this bid have been arrived at independently without collusion, 
consultation, communication, or agreement, for the purpose of restricting 
competition, as to any matter relating to such prices with any other bidder or with 
any competitor; 

2) Unless otherwise required by law, the prices which have been quoted in this bid 
have not been knowingly disclosed by the bidder and will not knowingly be 
disclosed by the bidder prior to opening, directly or indirectly, to any other bidder  
or to any competitor; and 

3) No attempt has been made or will be made by the bidder to induce any other 
person, partnership or corporation to submit or not to submit a bid for the purpose 
of restricting competition. 

B. A bid shall not be considered for award nor shall any award be made where a. (1), (2) 
and (3), above, have not been complied with; provided however, that if any case the 
bidder cannot make the foregoing certification, the bidder shall so state and shall furnish 
with the bid a signed statement which sets forth in detail the reasons therefore.  Where 
a. (1), (2) and (3), above, have not been complied with, the bid shall not be considered 
for award nor shall any award be made unless the head of the purchasing unit of the 
political subdivision, public department, agency or official thereof to which the bid is 
made, or his designee, determines that such disclosure was not added for the purpose of 
restricting competition." 

14. The undersigned and each person signing in behalf of the undersigned hereby executes the 
foregoing Affirmative Action Questionnaire, Proposal, Addendum Receipt and Non-
Collusive Bidding Certification. 

15. The undersigned and each person signing on behalf of the undersigned hereby certifies that 
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the person, firm or corporation submitting this proposal as the bidder has not been found 
guilty of a willful violation of the New York State Labor Law for failure to pay prevailing 
wages and supplements, as those terms are defined by the New York State Labor Law, within 
the twelve (12) months immediately preceding the submission of this bid. 

16. The undersigned, by submitting the Proposal Pages, acknowledges that it has read the 
complete bid package including any and all addenda thereto and its bid includes all of the 
terms and conditions set forth in the bid documents, including, but not limited to, the Notice 
to Contractors, General Requirements and Proposals, Contract plans/drawings (if any), 
Proposal Forms, Information for Bidders, General Clauses, Sample Forms and Attachments, 
Sample Contract and Bond, Schedule of Hourly Rates and Supplements, Technical 
Specifications, any Special Notices and all applicable laws, rules and regulations.  The 
undersigned further acknowledges that by submitting this bid the above denoted items are 
incorporated by reference and constitute an integral part of its bid. 

17. The undersigned agrees that, if it is not the Successful bidder, the Sealed List of 
Subcontractors submitted with its bid can be destroyed by the County.  Please check the 
following box if you want the Sealed List of Subcontractors returned to you.    

Dated    , 20         
Legal Name of Person, Firm or 
Corporation 

 
              
         (Seal of Corporation) 
 
               
 
               

     Business Address of Person, Firm or Corporation 
 
 

By           
Signature     Title 
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CONTRACTOR'S ACKNOWLEDGMENT 
(If Corporate) 

STATE OF NEW YORK) 
COUNTY OF WESTCHESTER)   ss.: 

On this   day of   , 20 , before me personally came     
   to me known and known to me to be the     
   of     the corporation described in and which 
executed the within instrument, who being by me duly sworn did depose and say that he the said 
   resides at         
 and that he is     of said corporation and knows the corporate 
seal of the said corporation; that the seal affixed to the within instrument is such corporate seal and 
that it was so affixed by order of the Board of Directors of said corporation, and that he signed his 
name thereto by like order. 

   
 Notary Public 

CONTRACTOR'S ACKNOWLEDGMENT 
(If Individual) 

STATE OF NEW YORK) 
COUNTY OF WESTCHESTER)   ss.: 

On this  day of    , 20 , before me personally came     
    to me known, and known to me to be the same person described in 
and who executed the within instrument and he duly acknowledged to me that he executed the same 
for the purpose herein mentioned and, if operating under the trade name, that the certificate required 
by the New York State General Business Law Section 130 has been filed with the County Clerk of 
Westchester County. 

   
 Notary Public 

CONTRACTOR'S ACKNOWLEDGMENT 
 (If Co-Partnership)                              

STATE OF NEW YORK) 
COUNTY OF WESTCHESTER)   ss.: 

On this  day of    , 20 , before me personally came     
     to me known, and known to me to be a member of the firm of  
       and the person described in, and who executed the 
within instrument in behalf of said firm, and he acknowledged to me that he executed the same in 
behalf of, and as the act of said firm for the purposes herein mentioned and that the certificate 
required by the New York State General Business Law Section 130 has been filed with the County 
Clerk of Westchester County. 

   
 Notary Public 

COMPLETE THIS FORM USING BLACK INK ONLY 
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CONTRACTOR’S ACKNOWLEDGMENT 
(If Corporation/Sole Officer) 

STATE OF NEW YORK ) 
 ) ss.: 
COUNTY OF ) 
 
 
  On this __________ day of ___________________________, 20__, before me  
 
personally came ________________________________________________ to me known and 
 (Name) 
 
known to me to be the __________________________________________________________ 
                                                                   (Title) 
 
of __________________________________________, the corporation described in and which 
                (Name of Corporation) 
 
executed the within instrument, who being by me duly sworn did depose and say that he/she,  
 
resides at ____________________________________________________________________ 
  
and that he/she signed the within instrument, on behalf of said corporation, in his/her capacity  
 
as the ________________________________ and sole officer and director of said corporation 
                           (Title) 
 
and that he/she owns all the issued and outstanding capital stock of said corporation. 
 
 
 
 
 
 
 
 
 

              
Notary Public 

 
 
 

 
COMPLETE THIS FORM USING BLACK INK ONLY 
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LIMITED LIABILITY COMPANY ACKNOWLEDGMENT 
STATE OF NEW YORK ) 
 ) ss.: 
COUNTY OF ) 
 

On this __________ day of ___________________________, 20__, before me  
 

personally came ____________________________________ to me known to be the individual  

(Name of individual who signed agreement) 

 

who executed the foregoing instrument, and who, being duly sworn by me, did depose and say that  

 

(s)he is (the)(a) __________________________ of____________________________________,  

                                (member)(manager)                          (name of limited liability company) 

a ________________________________ limited liability company, and that (s)he has authority  

                    (name of state) 

to sign the same, and acknowledged that (s)he executed the same as the act and deed of said limited 
liability company. 
 

Sworn to before me this ____ day 
of ____________________, 20__ 
 
 
  _____________________________________ 
       Notary Public 
 
     My Commission Expires on: _______________________ 
 
 
 
 
 
 
 
 
 
 

COMPLETE THIS FORM USING BLACK INK ONLY 
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CERTIFICATE OF AUTHORITY 

I,   
 (Officer other than officer executing proposed documents) 

certify that I am ___________________________________________________________ of the 
 (Title) 

  
 (Name of Contractor) 

(the "Contractor"), a corporation duly organized and in good standing under the 
  
 (Law under which organized, e.g., the New York Business Corporation Law) 

named in the foregoing agreement; that   
 (Person executing proposal documents) 

who signed said agreement on behalf of the Contractor was, at the time of execution the 

______________________________________ of the Contractor; that said agreement was 
 (Title of such person) 

duly signed for and in behalf of said Contractor by authority of its Board of Directors, thereunto 

duly organized, and that such authority is in full force and effect at the date hereof. 

   
  (Signature) 

 (SEAL) 

STATE OF NEW YORK ) 
 ) ss.: 
COUNTY OF ) 

On this   day of,     , 20 , before me personally came   
         to me known, and known to me to be 
the       of       , the 
Corporation described in and which executed the above certificate, who being by me duly sworn did 
depose and say that he, the said          resides at 
           and that he is   
      of said Corporation and knows the Corporate Seal of the said 
Corporation; that the seal affixed to the above certificate is such Corporate Seal and that it was so 
affixed by order of the Board of Directors of said Corporation, and that he signed his name thereto 
by like order. 

   
 Notary Public 

COMPLETE THIS FORM IN BLACK INK ONLY 
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CERTIFICATE OF AUTHORITY-LIMITED LIABILITY COMPANY 
 
 
 I,             , 

(member or manager other than person executing the agreement) 
 
certify that I am a      of         

(member/manager)  (Name of Limited Liability Company) 
 
(the “LLC”) duly organized under the Laws of the State of      ; that 

(Name of State) 
 
      who signed said agreement on behalf of the LLC. 

(Person Executing Agreement) 
 
was, at the time of execution, a manager of the LLC; that said Contract was duly signed for and on 
behalf of said LLC and as the act of said LLC for the purposes herein mentioned. 
 
 
 
              
         (Signature) 
 
 
 
STATE OF NEW YORK      ) 
                                                  ss.: 
COUNTY OF ____________) 
 
 
 On this    day of    , 20 , before me personally came 
    , to me known, and known to me to be the      

(name of member/manager)       (member/manager) 
described in and who executed the above certificate, who being be me duly sworn did depose and say 
that he resides at           , and he is a 
(member/manager) of said LLC; that he is duly authorized to execute said certificate on behalf of said 
LLC, and that he signed his name thereto pursuant to such authority. 
 
 
              
       Notary Public   County 
 
     My Commission Expires on:       
 
 
 
 
 
 
 
 

COMPLETE THIS FORM USING BLACK INK ONLY 
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Required for all Bids over $100,000 where a Performance & Payment Bond 
 is Required in accordance with the “Notice to Contractors” 

 
CONTRACT NO. __________ 

 
BID BOND AND CONSENT OF SURETY  

 
KNOW ALL PERSONS BY THESE PRESENTS, That ________________________________________ 
           (Name of Contractor) 
_____________________________________________________________________________________ 

(Address) 
(hereinafter called the "Principal") and the __________________________________________________ a 
corporation created and existing under the laws of the State of __________, having its principal office 
at___________________________________________________________ (hereinafter called the "Surety"),  
  (PRINT FULL ADDRESS OF SURETY) 
are held and firmly bound unto the County of Westchester (hereinafter called the "Obligee"), in the full just 
sum of Twenty-Five (25%) Percent of the Attached Bid, good and lawful money of the United States of 
America, for the payment of which said sum of money, well and truly to be made and done, the said 
Principal binds themselves (himself/herself, itself), their (his/her, its) heirs, executors and administrators, 
successors and assigns, and the said Surety binds itself, its successors and assigns jointly and severally, 
firmly by these presents: 
 
 WHEREAS, the said Principal has submitted to the County of Westchester, New York, a 
proposal/bid for     Contract Number: _____________ 

     Project Title: _______________________________________________________ 
           _______________________________________________________ and 

 
 WHEREAS, under the terms of the Laws of the State of New York as above indicated, the said 
Principal has filed or intends to file this bond to guarantee that the Principal will execute all required contract 
documents, furnish all required insurance and furnish such Performance and Payment Bonds or other bonds 
as may be required in accordance with the terms of the Principal's said proposal/bid. 
 
 NOW, THEREFORE, the Surety agrees: 
 
(i)  if the Contract for which the preceding estimate and proposal is made, is awarded to the Bidder by 
the County, the Surety shall become bound as Surety and guarantor for the faithful performance of the 
Contract and shall execute and deliver a Performance & Payment Bond, in a form acceptable to the County, 
in the amount of 100% of the total Contract price, or such other amount as may be specified in the Bid 
documents, and shall execute the Contract as party of the third part when required to do so by the Board of 
Acquisition and Contract of the County; and  
 
(ii)  if the Bidder shall, upon award of the Contract to the Bidder, fail or refuse to execute the Contract 
and furnish the necessary bonds and insurance certificates, the Surety shall, on demand by the County, pay to 
the County the difference between the amount bid and the amount for which such contract is thereafter 
awarded, together with the cost to the County of reletting said Contract, up to the maximum aggregate 
amount of this bond. 
 
(iii)  the condition of the foregoing obligation is such, that if the said Principal shall promptly execute 
and submit, and the County shall accept, all required contract documents including insurance and such 
Performance and Payment Bond or other bonds, all as may be required in accordance with the terms of the 
Principal's said bid/proposal, then this obligation shall be null and void, otherwise to remain in full force and 
virtue. 
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The Surety, for value received, the receipt of which is hereby acknowledged by the Surety, hereby stipulates 
and agrees that the obligation of the Surety and of its bond shall remain absolute and shall be in no way 
impaired, affected or discharged by an extension of time, mutually agreed to by the County and the Bidder, 
within which the County may award said Contract, and the Surety hereby waives notice of any such 
extension. 
 
 IN TESTIMONY WHEREOF, the said Principal has hereunto set his/her (their, its) hand and the 
said Surety has caused this instrument to be signed by its duly authorized officer this______ day of 
___________ 200__. 
 
Signed and delivered this ____ day of ________________ 20____ in the presence of: 
 
 ___________________________________________ 
   (Print Name of Contractor) 
 
 ___________________________________________  Principal 
   (Signature) 
 
  _____________________________________________ 
   (Title of Authorized Officer) 
 
 
 _____________________________________________ 
    (Print Name of Surety) 
 
 By __________________________________________  Surety 
    (Signature) 
 
 _____________________________________________ 
   (Title of Authorized Officer) 
 
 
(The Surety Company shall append a single copy of a statement of its financial condition, a copy of the 
resolution authorizing the execution of Bonds by officers of the Surety Company, Power of Attorney, Surety 
Acknowledgment.) 
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AFFIRMATIVE ACTION PROGRAM REQUIREMENT 
 
 
Affirmative Action Program 
 
An approved Affirmative Action Plan shall be required in all contracts for public work where the 
awarded contract amount exceeds $50,000 or more than fourteen (14) persons are employed by 
the Contractor and/or his subcontractors. 
 
Does the Contractor participate in an approved Affirmative Action Program? Yes [   ]      No [   ] 
 
If Yes, give name of Program:           
 
              
 
 
 
If No, how many employees (total) does the Contractor employ.  Please also include in your 
count the number of employees the Contractor and its Subcontractors expect to use on this 
project:   
 
 
 
An approved Affirmative Action Program shall mean a plan approved or adopted by Westchester 
County including but not limited to, the Home-Town Plan, the Recruitment Training Program or 
any other program approved or meeting the requirements of the State or Federal government. 
 
The “Monthly Employment Utilization Report” of the Sample Forms, shall be filled out by the 
Contractor and/or Subcontractor(s) who are required to have an Affirmative Action Program, 
prior to the start of the work. 
 
Before any subcontractor is approved for use on this contract it will have to complete and submit 
the “Affirmative Action Program Requirement- Subcontractors” form of the Sample Forms. 
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APPRENTICESHIP TRAINING PROGRAM REQUIREMENT 
 
 
Apprenticeship Training Program 
 
An approved Apprenticeship Training Program shall be required in all contracts for public work 
where the awarded contract amount exceeds $50,000. and more than fourteen (14) persons are 
employed by the Contractor or Subcontractor(s). 
 
Will the Contractor utilize apprentices for this  
Contract?   Yes [   ]          No [   ] 
 
 
If Contractor Yes, do the apprentices participate in an approved Apprenticeship 
Training Program?    Yes [   ]          No [   ] 
 
 
If Contractor Yes, give the name of the Program:         
 
              
 
 
Will the Subcontractor(s) utilize apprentices for this  
Contract?      Yes [   ]          No [   ] 
 
 
If Subcontractor(s) Yes, do the apprentices participate in an approved Apprenticeship 
Training Program?      Yes [   ]          No [   ] 
 
 
If Subcontractor(s) Yes, give the name of the Program:        
 
              
 
 
 
AN APPROVED APPRENTICESHIP TRAINING PROGRAM SHALL MEAN A NEW YORK 
STATE REGISTERED APPRENTICESHIP TRAINING PROGRAM AS DEFINED UNDER 
THE NEW YORK STATE LABOR LAW. 
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CERTIFICATE OF LICENSE 
 

(TO BE COMPLETED BY AN ELECTRICAL BIDDER ONLY) 
 
 
          , being duly sworn 

(Name) 
 
deposes and says that the following statements are true: 
 
(1) I am the           of the 

(Title) 
 
         , the bidder named on the 

(Name of Contractor) 
 
bid proposal, and I have read and am familiar with: a) the electrical license requirements 
contained in the Information for Bidders of the bid, b) Chapter 277 Article XVII of the Laws of 
Westchester County entitled Electrical Licensing Board and the Licensing of Master Electricians, 
and c) the Westchester County Electrical Licensing Board Rules and Regulations. 
 
(2) I am familiar with, and this bid is being submitted in compliance with, the Westchester 
County Electrical Licensing Board Rules and Regulations, in particular No. 11, which states as 
follows: 
 

No individual holding a Master Electrician’s License shall lend such License to any 
person or allow any other person to carry on, engage in, or labor at the business as 
defined herein of installing, removing, altering, testing, replacing, or repairing electrical 
systems.  A violation of this section by any person holding a License shall be sufficient 
cause for revocation of such License. 
 
However, nothing herein shall be construed to prohibit the use of a License by the holder 
thereof for or on behalf of a partnership, corporation or other business association, 
provided that fifty-one (51) percent or more of the control of the voting capital stock of 
such partnership, corporation, or other business association is owned by one (1) or more 
holders of a Westchester County Master Electrical License and that all work performed 
by such partnership, corporation or other business association is performed by or under 
the direct supervision of such License holder or holders. 

 
(3) That, as of this date, the bidder submitting the bid possesses the applicable valid 
Master/”Special” Electrician’s license issued by the Westchester County Electrical Licensing 
Board; that this License is being used in compliance with the Laws of Westchester County and 
Westchester County Electrical Licensing Board Rules and Regulations; and I have provided a 
copy of such license with the sealed bid proposal. 
 
 
 

COMPLETE THIS FORM USING BLACK INK ONLY 
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CERTIFICATE OF LICENSE (Continued) 

 
(TO BE COMPLETED BY AN ELECTRICAL BIDDER ONLY) 

 
 
(4) That all electrical work shall be performed in accordance with the requirements of 
Chapter 277 Article XVII of the Laws of Westchester County entitled Electrical Licensing Board 
and the Licensing of Master Electricians and the Westchester County Electrical Licensing Board 
Rules and Regulations. 
 
(5) That I make this statement in connection with the submission of the bid as proof of the 
required electrical license, knowing that this statement will be relied upon by the County in the 
evaluation of that bid. 
 
 
 
         
 

Signature 
 
 Sworn to before me 
 this    day of     
 
 
         

License No. 
 
       
 Notary Public  -  State of New York 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

COMPLETE THIS FORM USING BLACK INK ONLY 
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CERTIFICATE OF LICENSE 
 

(TO BE COMPLETED BY A PLUMBING BIDDER ONLY) 
 
 
          , being duly sworn 

(Name) 
 
deposes and says that the following statements are true: 
 
(1) I am the           of the 

(Title) 
 
         , the bidder named on the 

(Name of Contractor) 
 
bid proposal, and I have read and am familiar with: a) the plumbing license requirements 
contained in the Information for Bidders of the bid, b) Chapter 277 Article XV of the Laws of 
Westchester County entitled Westchester County Board of Plumbing Examiners and County-
wide Plumbing License, and c) the Westchester County Board of Plumbing Examiners Rules and 
Regulations. 
 
(2) I am familiar with, and this bid is being submitted in compliance with, Section 277.509A 
of Article XV of Chapter 277 of the Laws of Westchester County, which states as follows: 
 

A.  No holder of a license or certification issued under this article shall authorize, consent 
to or permit the use of his or her license or certification by or on behalf of any other 
person.  No person who has not qualified or obtained a license or certification under this 
article shall represent himself or herself to the public as holder of a license or certification 
issued under this article, either directly, by means of signs, sign cards metal plates or 
stationery, or indirectly in any other manner whatsoever.  However, nothing herein shall 
be construed to prohibit the use of a license by the holder thereof for or on behalf of a 
partnership, corporation or other business association, provided that 51 percent or more 
of the control of the voting capital stock of such partnership, corporation or other 
business association is owned by one or more holders of a Westchester County master 
plumbing license and that all work performed by such partnership, corporation or other 
business association is performed by or under the direct supervision of such license 
holder or holders. 

 
(3) That, as of this date,  the bidder submitting the bid possesses a valid Master Plumber’s 
license issued by the Westchester County Board of Plumbing Examiners; that this License is 
being used in compliance with the Laws of Westchester County and the Westchester County 
Board of Plumbing Examiners Rules and Regulations; and I have provided a copy of such 
license with the sealed bid proposal. 
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CERTIFICATE OF LICENSE (Continued) 
 

(TO BE COMPLETED BY A PLUMBING BIDDER ONLY) 
 
 
(4) That all plumbing work shall be performed in accordance with the requirements of 
Chapter 277, Article XV of the Laws of Westchester County entitled Westchester County Board 
of Plumbing Examiners and County-wide Plumbing License, and the Westchester County Board 
of Plumbing Examiners Rules and Regulations. 
 
(5) That I make this statement in connection with the submission of the bid as proof of the 
required plumbing license, knowing that this statement will be relied upon by the County in the 
evaluation of that bid. 
 
 
 
         
 

Signature 
 
 Sworn to before me 
 this    day of     
 
 
         

License No. 
 
       
 Notary Public  -  State of New York 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

COMPLETE THIS FORM USING BLACK INK ONLY 
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CERTIFICATE OF LICENSE 
 

(TO BE COMPLETED BY A HAULING BIDDER OR SUBCONTRACTOR ONLY) 
 
 
          , being duly sworn 

(Name) 
 
deposes and says that the following statements are true: 
 
(1) I am the           of the 

(Title) 
 
       , the bidder/subcontractor (circle one) 

(Name of Contractor) 
 
named on the foregoing bid proposal, and I have read and am familiar with the hauling license 
requirements contained in the Information for Bidders of the foregoing bid. 
 
(2) That, as of this date,  the bidder submitting the foregoing bid/subcontractor of the bidder 
submitting the foregoing bid (circle one) possesses a valid      license  

      (License type, i.e. Class "A") 
issued by the Westchester County Solid Waste Commission. 
 
(3) That all hauling work shall be performed in accordance with the requirements of Chapter 
826-a of the Laws of Westchester County. 
 
(4) That I make this statement in connection with the submission of the foregoing bid as 
proof of the required hauling license, knowing that this statement will be relied upon by the 
County in the evaluation of that bid. 
 
 
 
         
 

Signature 
 
 Sworn to before me 
 this    day of     
 
 
         

License No. 
 
       
 Notary Public  -  State of New York 
 

COMPLETE THIS FORM USING BLACK INK ONLY 
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STORMWATER POLLUTION PREVENTION CERTIFICATION 
 

 I certify under penalty of law that I understand and agree to comply with the terms and 

conditions of the Stormwater Pollution Prevention Plan (“SPPP”) for the construction site 

identified in such SPPP as a condition of authorization to discharge stormwater.  I also 

understand the operator must comply with the terms and conditions of the New York State 

Pollutant Discharge Elimination System (“SPDES”) general permit for stormwater 

discharges from construction activities and it is unlawful for any person to contribute to a 

violation of water quality standards. 

        ____________________________________________ 

        Signature 

Sworn to before me  

This ___________day of ________, 200_. 

________________________________ 

Notary Public – State of New York, County of ___________ 

My Commission Expires on ____________________. 
 

This Certification will also have to be signed by your subcontractors.  Additional copies of 
this form can be acquired from the Department of Public Works. 
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PREVAILING WAGE RATES AND SUPPLEMENTS 

Compliance with the New York State Construction (Article 1, Section 17) and the New York 
State Labor Law (Section 220) 

Is your firm in full compliance with the New York State Labor Law? 
(Please check one) 

Yes   No   

Are the wage supplements paid into a Federally approved program? 
(Please check one) 

Yes   No   

If Yes, please indicate which program: 

  

  

  

If No, please indicate how the supplements are being paid: 

  

  

  

Yes, I have read and understand the terms of this Contract and the laws of this Agreement: 

  Date:   
Signature 

  Date:   
Notary Public 
 
 
 
 

COMPLETE THIS FORM USING BLACK INK ONLY
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MINORITY/WOMEN BUSINESS ENTERPRISE PROGRAM QUESTIONNAIRE 
QUESTIONNAIRE REGARDING BUSINESS ENTERPRISES  

OWNED AND CONTROLLED BY WOMEN OR PERSONS OF COLOR 
 

As part of the County’s program to encourage the meaningful and significant participation of business 
enterprises owned and controlled by persons of color or women in County contracts, and in furtherance of 
Section 308.01 of the Laws of Westchester County, completion of this form is required. 
 
A “business enterprise owned and controlled by women or persons of color” means a business enterprise, 
including a sole proprietorship, limited liability partnership, partnership, limited liability corporation, or 
corporation, that either: 
 

1.) meets the following requirements: 
a. is at least 51% owned by one or more persons of color or women;  
b. is an enterprise in which such ownership by persons of color or women is real, 

substantial and continuing;  
c. is an enterprise in which such ownership interest by persons of color or women has 

and exercises the authority to control and operate, independently, the day-to-day 
business decisions of the enterprise; and  

d. is an enterprise authorized to do business in this state which is independently owned 
and operated. 

 
2.) is a business enterprise certified as a minority business enterprise (“MBE”) or women 

business enterprise (“WBE”) pursuant to Article 15-a of the New York State Executive Law 
and the implementing regulations, 9 New York Code of Rules and Regulations subtitle N Part 
540 et seq., OR 
 

3.) is a business enterprise certified as a small disadvantaged business concern pursuant to the 
Small Business Act, 15 U.S.C. 631 et seq., and the relevant provisions of the Code of Federal 
Regulations as amended. 

 
Please note that the term “persons of color,” as used in this form, means a United States citizen or 
permanent resident alien who is and can demonstrate membership of one of the following groups: 

(a) Black persons having origins in any of the Black African racial groups;  
(b) Hispanic persons of Mexican, Puerto Rican, Dominican, Cuban, Central or South American 

descent of either Indian or Hispanic origin regardless of race;  
(c) Native American or Alaskan native persons having origins in any of the original peoples of 

North America; or  
(d) Asian or Pacific Islander persons having origins in any of the Far East countries, South East 

Asia, the Indian subcontinent or the Pacific Islands. 
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1. Are you a business enterprise owned and controlled by women or persons of color in accordance with 
the standards listed above? 
 
 ___________ No 
 
 ___________ Yes  
 

Please note: If you answered “yes” based upon certification by New York State and/or the 
Federal government, official documentation of the certification must be attached. 

 
 
2. If you answered “Yes” above, please check off below whether your business enterprise is owned and 
controlled by women, persons of color, or both. 
 

___________ Women 
 

___________ Persons of Color (please check off below all that apply) 
 

______ Black persons having origins in any of the Black African racial groups 
______ Hispanic persons of Mexican, Puerto Rican, Dominican, Cuban, Central or 

South American descent of either Indian or Hispanic origin regardless of 
race 

______ Native American or Alaskan native persons having origins in any of the 
original peoples of North America 

______ Asian or Pacific Islander persons having origins in any of the Far East 
countries, South East Asia, the Indian sub-continent or the Pacific Islands 

 

 

Name of Business Enterprise:         

Address:         

         

Name and Title of person completing questionnaire:       

         

Signature:         

 
 
 
 
__________________________________                                  ___________________ 
  Notary Public       Date 
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Instructions: 

 
The County of Westchester, in order to insure that it employs responsible contractors for its 
major construction projects, requires all bidders for construction contracts (which includes 
reconstruction and repair) with an estimated value of One Hundred Thousand ($100,000.00) or 
more Dollars to answer completely and swear to the questions below.  If a Contractor Disclosure 
Statement has been included with this bid specification, then the County has determined that it is 
applicable to this bid. All subcontractors whose contract has a value of One Hundred Thousand 
($100,000.00) or more Dollars must also submit a Contractor Disclosure Statement. 
 
Please read the questions carefully and answer them completely.  Before you answer these 
questions, please read the definitions of terms used in these questions.  While you may contact 
the Department of Public Works if you have questions about this form, the County cannot 
provide you with any legal advice for which you must contact your own lawyer.  FAILURE TO 
COMPLETE THIS CONTRACTOR DISCLOSURE STATEMENT IN GOOD FAITH 
MAY RESULT IN THE REJECTION OF YOUR BID. 
 
If you have previously filled out a Contractor Disclosure Statement for another County bid and 
only some but not all of your responses have changed, attach a copy of the prior Contractor 
Disclosure Statement and check #2 below indicating changes only and only answer those 
questions which have changed since you last filled out the Contractor Disclosure Statement. 
 
If you have previously completed a Contractor Disclosure Statement for another County bid and 
nothing has changed in your responses to the questions, then check #3 and fill out the attached 
No Change Affidavit.  Attach a copy of the prior Contractor Disclosure Statement to the No 
Change Affidavit.   
 
NOTE IF THE SPACES PROVIDED FOR ANSWERS ARE NOT SUFFICIENT FOR YOU 
TO COMPLETE YOUR ANSWER TO A PARTICULAR QUESTION, THEN ATTACH 
ADDITIONAL PAGES TO THIS CONTRACTOR DISCLOSURE STATEMENT WHICH 
INDICATE THE NUMBER OF THE QUESTION THAT YOU ARE COMPLETING THE 
ANSWER FOR. 
 
ALSO DO NOT LEAVE ANY ANSWERS BLANK.  IF A QUESTION IS NOT 
APPLICABLE, ANSWER - N/A – AND OFFER A BRIEF EXPLANATION AS TO WHY 
THE QUESTION DOES NOT APPLY. 
 

Definitions: 
 

Affiliate –  is another Business Entity in which the Contractor or one or more of the Principals of 
the Contractor has an ownership interest of more than fifty (50%) percent.  An Affiliate is also 
another Business Entity in which the Parent of the Contractor owns more than fifty (50%) 
percent of that other Business Entity. 
 
Agency or Government Agency – is any Federal, State, City or other local agency including, 
but not limited to, departments, offices, quasi-public agencies, public authorities and 
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corporations, boards of education and higher education, public development corporations and 
local development corporations. 
 
Assignee – is a person or Business Entity to whom an assignment (e.g., a transfer to another of 
any property, real or personal, including a transfer of any rights in such property) is made. 
 
Business Address – is the location of principal executive offices and is also the primary place of 
business in Westchester County, if different. 
 
Business Entity – is any profit-seeking business including, but not limited to, corporations, 
limited and general partnerships, joint ventures and individual (sole) proprietorships. 
 
Contract – is any binding agreement with any Government Agency or other Business Entity for 
the provision of goods, or services including, but not limited to, construction. 
 
Contractor – is the Business Entity submitting this Contractor Disclosure Statement. 
 
Contractor Disclosure Statement – is this document. 
 
Control – A Business Entity controls another Business Entity when: 

 The controlling Business Entity owns more than fifty (50%) percent of the 
controlled Business Entity, or 

 The controlling Business Entity directs or has the right to direct daily operations 
of the controlled Business Entity, or 

 The same person is a Principal in both businesses and directs the daily 
operations of the controlled Business Entity. 

 
Investigations – is any official inquiry by any Government Agency, with the exception of 
background investigations for employment. 
 
Officer – is any individual who serves in the function of chief executive officer, chief financial 
officer or chief operating officer of the Business Entity by whatever titles known. 
 
Parent – is a Business Entity which owns more than fifty (50%) percent of another Business 
Entity. 
 
Principal – is an individual, partnership, joint venture or corporation which holds ten (10%) 
percent or more ownership interest in the Business Entity. 
 
Partner – shall mean a person or Business Entity that has a joint ownership in a particular 
business, but the ownership interest is not as a shareholder of a corporation. 
 
Successor – is a person or Business Entity that takes the place that another has left.  With 
reference to a corporation, a successor shall mean another corporation which, through 
amalgamation, consolidation, or other legal succession, becomes invested with the rights and 
assumes the burdens of the first corporation. 
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CONTRACT NO.:    
 Check if Subcontractor 

Type Of Submission 
 

(Put a  X or  next to the applicable type of submission) 
 
 

1. Fully Completed Contractor Disclosure Statement   _____ 
(Sign Oath on last page of Disclosure Statement) 

 
2. Changes Only Contractor Disclosure Statement       _____ 

(Attach copy of previously filed Contractor 
Disclosure Statement that you are amending. 
Denote any changes on the following Contractor  
Disclosure Statement.  Sign Oath on last page  
of this Disclosure Statement) 

 
3. No Change              _____ 
 (Fill out “No Change Affidavit” [below] and 
  attach copy of previously filed Contractor 
 Disclosure Statement) 
 

NO CHANGE AFFIDAVIT 
 

I swear that the attached Contractor Disclosure Statement was submitted to the County of  
 
Westchester on _______________________________ and was true as signed, and that 
    (Date) 
since the above date nothing has occurred which changes in any way the responses made  
 
to the questions contained in the attached Contractor Disclosure Statement. 
 
    Submitted by: ____________________________________ 
                (Signature) 
     Name (Print): ________________________ 
     Title (Print):   ________________________ 

 
 

Sworn to before me this ____ day of  
___________, 200_ 
 
 
_____________________________ 
    NOTARY PUBLIC 
 

COMPLETE THIS FORM USING BLACK INK ONLY 
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Questions: 
 

1. The Business Address and taxpayer identification number of Contractor and primary 
telephone number for such location. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 

 
2. List the Business Addresses and primary telephone numbers for such locations, if 

different from answer to #1 above, where Contractor has been located over the last five 
(5) years. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 

 
3. List all other names and taxpayer identification numbers under which the Contractor, or 

the Principals and Officers of Contractor, have conducted business within the prior five 
(5) years. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 

 
4. For any response to #3 above, list any and all Westchester County contracts that were 

awarded to such “other name” Business Entity. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 

 
5. List the type of Business Entity that the Contractor is presently organized as (for example 

- sole proprietorship, partnership, joint venture or corporation). 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 

 
COMPLETE THIS FORM USING BLACK INK ONLY 
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6. If Contractor is a corporation, list the date that the Contractor was incorporated.  Also list 

the name of the Government Agency and location of said Agency in which a certificate 
of incorporation, certificate of doing business or equivalent, has been filed and the date of 
any amendments thereto.  If, however, the Contractor is a partnership, list the date that 
the partnership was formed and the name of the Government Agency and location of said 
Agency in which a business certificate for partnership or equivalent has been filed. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 

 
7. List all the names, current Business Addresses and business telephone numbers of the 

Principals and Officers of the Contractor.  If the Contractor is a partnership, list all 
partners and their business telephone numbers. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 

 
8. List the names, current Business Addresses, telephone numbers and taxpayer 

identification numbers of all Affiliates of the Contractor. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 

 
9. List all the names, Business Addresses and telephone numbers of the Principals and 

Officers of the Affiliates listed in response to #7 above.  If the Affiliate is a partnership, 
list the Business Addresses and business telephone numbers of all partners. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 

 
COMPLETE THIS FORM USING BLACK INK ONLY 

 



CONTRACTOR’S DISCLOSURE STATEMENT 

Proposal Page 29 
(WC DPW E Version 8/12) 

10. Is the Contractor Controlled by another Business Entity? ____Yes ____No. If you 
answered yes, please identify the name, Business Address and telephone number of that 
Controlling Business Entity and list any contracts that the Controlling Business Entity has 
had with Westchester County in the past five (5) years? 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 

 
11. If the Contractor has Control of any other Business Entity that has had a Contract with 

the County of Westchester in the past five (5) years, please identify the name, Business 
Address and telephone number of that Controlled Business Entity. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 

 
12. List any and all contract sanctions imposed on the Contractor or on a Business Entity 

listed in response to #3 above that was imposed by a Government Agency during the 
prior five (5) years, including, but not limited to, all cautions, suspensions, debarments, 
cancellations of a contract based on business conduct, declarations of default, 
determinations of ineligibility to bid or whether any proceedings to determine eligibility 
to bid are pending. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 

 
13. List the contract sanction history for the past five (5) years, as defined in #12 above, for 

any Affiliate of the Contractor. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 

 
COMPLETE THIS FORM USING BLACK INK ONLY 
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14. If you answered yes to #10 above, list the contract sanction history as defined in #12 
above for the Controlling Business Entity during the past five (5) years. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 

 
15. List any and all prevailing wage or supplement payment violations; state labor law 

violations deemed willful and any other federal or state citations, notices, violation 
orders, pending administrative hearings or proceedings or determinations of a violation of 
any labor law or regulation regarding the Contractor. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 

 
16. List all Investigations of the Contractor, its Principals and Officers or, if a partnership, of 

the Contractor’s Partners.  Also list all investigations of Affiliates, their Principals and 
Officers or, if a partnership, of their Partners. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 

 
 
 
 
 
 

COMPLETE THIS FORM USING BLACK INK ONLY 
 



CONTRACTOR’S DISCLOSURE STATEMENT 

Proposal Page 31 
(WC DPW E Version 8/12) 

 
17. Have all Federal and State income tax returns, if required, been filed by Contractor 

during the last five (5) years?  ____Yes        ____No   If you answered no, please explain 
why such returns were not filed. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 

 
18. Are there any criminal proceedings pending against the Contractor or any Principal or 

Officer of the Contractor or partner, if Contractor is a partnership?  ____Yes          
_____No   If you answered yes, please provide details of the pending criminal 
proceedings. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 

 
19. List the record of all criminal convictions of the Contractor, any Principal or Officer or 

partner, if Contractor is a partnership, and of any former Principal or Officer, of the 
Contractor or former partner, if Contractor is a partnership, for any crime related to 
truthfulness or business conduct and for any felony committed within the prior ten (10) 
years. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 

 
20. List all bankruptcy proceedings that the Contractor or its Affiliates have been the subject 

of within the past seven (7) years, whether pending or completed. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 

 
COMPLETE THIS FORM USING BLACK INK ONLY 
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21. Is the Contractor a successor, assignee or Affiliate of a Business Entity that has ever been 

denied a Contract or deemed ineligible to bid on a Government Agency contract? 
____Yes   No ____         If you answered yes, explain below. 

_________________________________________________________________________
_________________________________________________________________________
_________________________________________________________________________
_________________________________________________________________________
_________________________________________________________________________
_________________________________________________________________________
_________________________________________________________________________
_________________________________________________________________________ 
 

OATH 
 
 
I swear that all of the above answers are true based on my knowledge of the facts, or are believed 
by me to be true, based upon a review of records containing the facts or based upon information I 
obtained from someone who has knowledge of the facts; and that I have authority to sign this 
document; and that the answers given above have not been made in a manner intended to deceive 
or to defeat the purpose of the Contractor Disclosure Statement, which is to assist the County of 
Westchester in determining if the Contractor is a responsible bidder. 
 
 
 
    Submitted by: ____________________________________ 
                (Signature) 
 
     Name (Print): ______________________________ 
 
     Title (Print):   ______________________________ 
 
 
 
 
Sworn to before me this ____ day of  

___________, 20__ 

 
 
 
_____________________________ 
            NOTARY PUBLIC 

 
COMPLETE THIS FORM USING BLACK INK ONLY
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(Prior to execution of a contract by the County, a potential County contractor must complete, sign 
and return this form to the County) 

 
Contract Name and/or ID No.: 
(To be filled in by County) 
Name of Contractor: 
(To be filled in by Contractor) 

 
A potential County contractor must complete this form as part of the proposed County contract.  

 
1.)  Are any of the employees that the Contractor will use to carry out this contract also a County officer or 

employee, or the spouse, child, or dependent of a County officer or employee? 
 

Yes ______     No ______ 
 

If yes, please provide details (attach extra pages, if necessary): ________________________ 
___________________________________________________________________________ 
 

2.) Are any of the owners of the Contractor or their spouses a County officer or employee? 
 

Yes ______     No ______ 
 
If yes, please provide details (attach extra pages, if necessary): ________________________ 
___________________________________________________________________________ 
 

3.)  Do any County officers or employees have an interest1 in the Contractor or in any approved subcontractor that 
will be used for this contract? 

 
Yes ______     No ______  

 
If yes, please provide details (attach extra pages, if necessary): ________________________ 
___________________________________________________________________________ 

 
 

By signing below, I hereby certify that I am authorized to complete this form for the Contractor. 
 
      _________________________________________ 
 
       Name: _____________________________ 
       Title: _____________________________ 
       Date: _____________________________ 
 
 

                                                           
1 “Interest” means a direct or indirect pecuniary or material benefit accruing to a County officer or employee, his/her spouse, 
child or dependent, whether as the result of a contract with the County or otherwise. For the purpose of this form, a County 
officer or employee shall be deemed to have an "interest" in the contract of: 
 
1.) His/her spouse, children and dependents, except a contract of employment with the County; 
2.) A firm, partnership or association of which such officer or employee is a member or employee; 
3.) A corporation of which such officer or employee is an officer, director or employee; and 
4.) A corporation of which more than five (5) percent of the outstanding capital stock is owned by any of the aforesaid parties. 



 
 

QUESTIONNAIRE REGARDING BUSINESS ENTERPRISES 
OWNED AND CONTROLLED BY  
SERVICE-DISABLED VETERANS 

 
 

 
The County believes it is a laudable goal to provide business opportunities to veterans who were 
disabled while serving our country, and wants to encourage the participation in County contracts 
of certified business enterprises owned and controlled by service-disabled veterans. As part of 
the County's program to encourage the participation of such business enterprises in County 
contracts, and in furtherance of Article 17-B of the New York State Executive Law, we request 
that you answer the questions listed below. 
 
The term “Certified Service-Disabled Veteran-Owned Business” shall mean a business that is a 
certified service-disabled veteran-owned business enterprise under the New York State Service-
Disabled Veteran-Owned Business Act (Article 17-B of the Executive Law). 
 
1. Are you a business enterprise that is owned and controlled by a service-disabled veteran 
in accordance with the standards listed above?  
 ___________ No 
 ___________ Yes  
 
2. Are you certified with the State of New York as a Certified Service-Disabled Veteran-
Owned Business? 
 ___________ No 
 ___________ Yes  
  
3.   If you are certified with the State of New York as a Certified Service-Disabled Veteran-
Owned Business, please attach a copy of the certification. 
 
 
Name of Firm/Business Enterprise: ________________________________________________ 
Address: _____________________________________________________________________ 
Name/Title of Person completing Questionnaire: _____________________________________ 
Signature: ____________________________________________________________________  
 
 
 
STATE OF NEW YORK            ) 
                                                     )  ss.: 
COUNTY OF                              ) 
 

   ___________________________________ 
    
   Notary Public 

Date: 
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SCHEDULE “F” 
 CRIMINAL BACKGROUND DISCLOSURE 

INSTRUCTIONS 
 

Pursuant to Executive Order 1-2008, the County is required to maintain a record of criminal background disclosure 
from all persons providing work or services in connection with any County contract, including leases of County-
owned real property and licenses: 

 
a.) If any of the persons providing work or services to the County in relation to a County contract are not 

subject to constant monitoring by County staff while performing tasks and/or while such persons are 
present on County property pursuant to the County contract; and 

b.) If any of the persons providing work or services to the County in relation to a County contract may, in 
the course of providing those services, have access to sensitive data (for example SSNs and other 
personal/secure data); facilities (secure facilities and/or communication equipment); and/or vulnerable 
populations (for example, children, seniors, and the infirm). 

 
In those situations, the persons who must provide a criminal background disclosure (“Persons Subject to 
Disclosure”) include the following: 
 

a.) Consultants, Contractors, Licensees, Lessees of County-owned real property, their principals, agents, 
employees, volunteers or any other person acting on behalf of said Contractor, Consultant, Licensee, or 
Lessee who is at least sixteen (16) years old, including but not limited to Subconsultants, 
subcontractors, Sublessess, or Sublicensees who are providing services to the County, and 

b.) Any family member or other person, who is at least sixteen (16) years old, residing in the household of 
a County employee who lives in housing provided by the County located on County property. 

 
Under Executive Order 1-2008, it is the duty of every County Consultant, Contractor, Licensee, or Lessee to inquire 
of each and every Person Subject to Disclosure and disclose whether they have been convicted of a crime or whether 
they are subject to pending criminal charges, and to submit this form with that information.1  Accordingly, you are 
required to complete the attached Criminal Background Disclosure Form and Certification. 
 
Please note that under no circumstances shall the existence of a language barrier serve as a basis for the waiver of or 
an exception from the disclosure requirements of Executive Order 1-2008.  If translation services are required by the 
Consultant, Contractor, Licensee, or Lessee to fulfill this obligation, it shall be at the sole cost and expense of the 
Consultant, Contractor, Licensee, or Lessee. 
 
Please also note that the conviction of a crime(s) and/or being subject to a pending criminal charge(s) will not 
automatically result in a denial of a person’s right to work on a County contract, right to be on County property, or 
license, but may, if the County determines that the prior conviction(s) or pending criminal charge(s) create an 
unacceptable risk.  However, if a person fails to list or falsifies any part of his/her conviction history or any pending 
criminal charge(s) for any reason, he/she may be prohibited from working or being on County property without any 
risk assessment.  If it is later determined that a Person Subject to Disclosure failed to disclose a criminal conviction 
or pending criminal charge for any reason, his/her right to work on a County contract, be on County property, or 
license may be terminated at any time. 
 
Please further note that, pursuant to Executive Order 1-2008, and subject to the applicable provisions of New York 
Correction Law §§ 752 and 753, the County has the right to bar a Person Subject to Disclosure from providing work 
or services to the County or from being on County property if any such person has: 

 
a.) A conviction of a crime(s); 
b.) A pending criminal proceeding for a crime(s); or 
c.) Refused to answer questions concerning his/her criminal background 

 
                                                           
1 For these disclosures, a “crime” or “pending criminal charge” includes all felonies and misdemeanors as defined 
under the New York State Penal Law or the equivalent under Federal law or the laws of any other State. 
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Please finally note that any failure by a County Consultant, Contractor, Licensee, or Lessee to comply with the 
disclosure requirements of Executive Order 1–2008 may be considered by the County to be a material breach and 
shall be grounds for immediate termination by the County of the related County contract. 

 
Exemptions 

 
Executive Order 1-2008 exempts from the aforementioned disclosure requirements Persons Subject to Disclosure: 

a.) for whom the County has already conducted a background check and issued a security clearance that is 
in full force and effect; and 

b.) for whom another state or federal agency having appropriate jurisdiction has conducted a security 
and/or background clearance or has implemented other protocols or criteria for this purpose that apply 
to the subject matter of a County contract that is in full force and effect. 

 
If you are claiming an exemption for one or more Persons Subject to Disclosure, you must notify the Procuring 
Officer2.  The Procuring Officer will then determine whether the Person(s) Subject to Disclosure are actually 
exempt, and provide written notification of his/her determination.  If the Procuring Officer determines that a Person 
Subject to Disclosure is not exempt, the Procuring Officer will notify you of that determination, and you will have to 
include disclosures for that person on your Criminal Background Disclosure Form and Certification. 
 

                                                           
2 Procuring Officer” shall mean the head of the department or the individual or individuals authorized by the head(s) 
of the department(s) undertaking the procurement and with respect to those matters delegated to the Bureau of 
Purchase and Supply pursuant to Section 161.11(a) of the Laws of Westchester County, the Purchasing Agent. 
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Subconsultants, Subcontractors, Sublessees, or Sublicensees 
 
Under Executive Order 1-2008, it is your duty to ensure that any and all approved subconsultants, subcontractors, 
sublessees, or sublicensees complete and submit the attached Criminal Background Disclosure Form and 
Certification for all of their respective Persons Subject to Disclosure.  This must be done before such a 
subconsultant, subcontractor, sublessees, or sublicensees can be approved to perform work on a contract. 
 

New Persons Subject to Disclosure 
 
Under Executive Order 1-2008, you have a CONTINUING OBLIGATION to maintain the accuracy of the 
Criminal Background Disclosure Form and Certification (and any accompanying documentation) for the duration of 
this contract, including any amendments or extensions thereto.  Accordingly, it is your duty to complete and submit 
an updated Criminal Background Disclosure Form and Certification whenever there is a new Person Subject to 
Disclosure for this contract.  NO NEW PERSON SUBJECT TO DISCLOSURE SHALL PERFORM WORK 
OR SERVICES OR ENTER ONTO COUNTY PREMISES UNTIL THE UPDATED CRIMINAL 
BACKGROUND DISCLOSURE FORM AND CERTIFICATION IS FILED WITH THE PROCURING 
OFFICER.  You shall also provide the County with any other updates that may be necessary to comply with the 
disclosures required by Executive Order 1-2008.  
 

____________________________________________________________ 
 
 

PLEASE CONTINUE TO THE 
 

Criminal Background Disclosure Form and Certification 
 

BEGINNING ON THE NEXT PAGE 
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CONTRACT #: __________________________________ 

Name of Consultant, Contractor, Lessee, or Licensee: __________________________________ 
 

CRIMINAL BACKGROUND DISCLOSURE 
FORM AND CERTIFICATION 

 
If this form is being completed by a subconsultant, subcontractor, sublessee, or sublicensee,  

please consider all references in this form to “consultant, contractor, lessee, or licensee” to mean  
“subconsultant, subcontractor, sublessee, or sublicensee” and check here: ____________________ 

 
 

I, _______________________________________________, certify that I am a principal or a  
                       (Name of Person Signing Below)   
 
representative of the Consultant, Contractor, Lessee, or Licensee and I am authorized to complete and execute this 
Criminal Background Disclosure Form and Certification.  I certify that I have asked each Person Subject to 
Disclosure the following questions: 
 

 Have you or your company ever been convicted of a crime (all felonies and misdemeanors as 
defined under the New York State Penal Law or the equivalent under Federal law or the laws 
of any other State) including, but not limited to, conviction for commission of fraud, 
embezzlement, theft, forgery, bribery, falsification or destruction of records, making false 
statements or receiving stolen property? 

 
 Are you or your company subject to any pending criminal charges (all felonies and 

misdemeanors as defined under the New York State Penal Law or the equivalent under 
Federal law or the laws of any other State)? 

 
I certify that the names and titles of Persons Subject to Disclosure who refused to answer either of the questions 
above are: 
 

1. ________________________________________________________________ 
 
2. ________________________________________________________________ 
 
3. ________________________________________________________________ 
 
4. ________________________________________________________________ 
 
5. ________________________________________________________________ 

 
(If more space is needed, please attach separate pages labeled “REFUSED to Answer - Continued.”) 
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I certify that the names and titles of Persons Subject to Disclosure who answered “Yes” to either of the questions 
above are: 
 

1. ________________________________________________________________ 
 
2. ________________________________________________________________ 
 
3. ________________________________________________________________ 
 
4. ________________________________________________________________ 
 
5. ________________________________________________________________ 

 
(If more space is needed, please attach separate pages labeled “YES Answers - Continued.”) 

 
 
Each Person Subject to Disclosure listed above who has either been convicted of a crime(s) and/or is subject to a 
pending criminal charge(s) must answer additional questions.  Those questions are below. 
 

A Person Subject to Disclosure who has been convicted of a crime(s) must respond to 
the following (please attach separate pages with responses for each person, with their 
name and title): 

1.) Describe the reason for being on County property if applicable, identify the 
specific duties and responsibilities on this project which you intend to perform 
for the County, including but not limited to, access to sensitive data and 
facilities and access to vulnerable populations.   

2.) Please list all criminal convictions along with a brief description of the crime(s) 
(including all felonies and misdemeanors as defined under the New York State 
Penal Law or the equivalent under Federal law or the laws of any other State). 

3.) Please provide the date and place of each conviction. 
4.) Please provide your age at the time of each crime for which you were convicted. 
5.) Please provide the legal disposition of each case. 
6.) Please provide any information either produced by yourself or someone on your 

behalf in regards to your rehabilitation and good conduct. 
 

A Person Subject to Disclosure who is subject to a pending criminal charge(s) must 
respond to the following (please attach separate pages with responses for each person, 
with their name and title): 

1.) Describe the reason for being on County property and if applicable, identify the 
specific duties and responsibilities on this project which you intend to perform 
for the County, including but not limited to, access to sensitive data and 
facilities and access to vulnerable populations.   

2.) Please identify all pending criminal charges (all felonies and misdemeanors as 
defined under the New York State Penal Law or the equivalent under Federal 
law or the laws of any other State). 

3.) Please briefly describe the nature of the pending charges and the date upon 
which it is alleged that a crime was committed. 

 
 I hereby certify that all of the information provided herein (and in any and all attachments) is true and accurate and 
that all disclosures required by Executive Order 1-2008 and this Criminal Background Disclosure Form and 
Certification have been completed.  By my signature below, I hereby affirm that all of the facts, statements and 
answers contained herein (and in any and all attachments) are true and correct.  I understand that providing false or 
incomplete information or withholding by omission or intention pertinent information will be cause for refusing 
further consideration of my being utilized under this contract.  
 
It is understood and agreed that no Person Subject to Disclosure shall perform work or services or enter onto 
County property until this required Criminal Background Disclosure Form and Certification is filed with the 
Procuring Officer. 
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It is understood and agreed that to the extent that new Persons Subject to Disclosure are proposed to perform 
work or provide services under this contract after filing of this Criminal Background Disclosure Form and 
Certification with the Procuring Officer, such new Persons Subject to Disclosure shall not perform work or 
provide services or enter into County property until an updated Criminal Background Disclosure Form and 
Certification has been  filed with the Procuring Officer. 
 
It is further understood and agreed that the consultant, contractor, lessee, or licensee has a continuing 
obligation to maintain the accuracy of the Criminal Background Disclosure Form and Certification for the 
duration of this contract, including any amendments or extensions thereto, and shall provide any updates to 
the information to the County as necessary to comply with the requirements of Executive Order 1-2008. 
 
 
      _________________________________________ 
 
 
       Name: _____________________________ 
       Title: _____________________________ 
       Date: _____________________________ 
 
 
 
__________________________________   ___________________ 
                      Notary Public                  Date 
 



INFORMATION FOR BIDDERS 

 (WC DPW E Version 10/21/09) 

2. INFORMATION FOR BIDDERS

DEPARTMENT OF PUBLIC WORKS 

Division of Engineering 



INFORMATION FOR BIDDERS 

1. ADDENDA AND INTERPRETATION 

No interpretation of the meaning of the plans, specifications or other contract documents 
will be made to any bidder orally.  Every request for such interpretation should be in writing 
addressed to the Westchester County Department of Public Works, Division of Engineering, 
Room 512, Michaelian Office Building, White Plains, New York, and to be given 
consideration must be received at least five (5) days prior to the date fixed for the opening of 
bids.  Any and all such interpretations and any supplemental instructions will be in the form 
of written addenda to the specifications which, if issued, will be posted on the internet not 
later than three (3) days prior to the date fixed for the opening of bids.  Revisions to plans or 
drawings requiring the issuance of additional or revised drawings will be noted on the 
internet with instructions how to acquire copies of such revised plans or drawings.  Failure 
of any bidder to receive any such addendum or interpretation or any other form, instrument 
or document shall not relieve any bidder from any obligation under its bid as submitted.  All 
addenda so issued shall become part of the contract documents. 

A bidder's failure to request a clarification, interpretation, etc. of any portion of the plans, 
specifications, or contract or to point out any inconsistency therein will preclude such bidder 
from thereafter claiming any ambiguity, inconsistency, or error which should have been 
discovered by a reasonably prudent bidder and from asserting any claim for damages arising 
directly or indirectly therefrom. 

2. VOIDED CLAUSES 

Wherever in this booklet any page is stamped "VOID", only the section(s) or paragraph(s) 
so stamped are void.  All other sections(s) and paragraph(s) remain in full force and effect. 

3. PRE-BID SITE INSPECTION 

Unless otherwise stated, on building construction work, bidders are free and encouraged to 
examine the work site during normal work hours preceding the date on which bids are to be 
opened.  For those bidders requesting further clarification of the conditions, an appointment 
with the County's representative, on the eighth day (Tuesday) prior to the bid opening date, 
can be requested, by contacting the, Department of Public Works, Division of Engineering 
at (914) 995-2553. 

Each bidder must inform itself fully of the conditions relating to the work to be performed.  
Failure to do so will not relieve a successful bidder of the obligation to furnish all material 
and labor necessary to carry out the provisions of the contract documents and to complete 
the contemplated work for the consideration set forth in its Bid. 

At the time of the opening of bids each bidder will be presumed to have inspected the sites 
and to have read and to be thoroughly familiar with the Plans and Contract Documents 
(including all addenda). 

4. BID SECURITY 

Bid Security shall be provided in accordance with the "Notice to Contractors."   Where 
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a Performance and Payment bond is required in the Notice to Contractors, the executed “Bid 
Bond and Consent of Surety” of the Proposal Pages must be submitted with the Bid when 
the bid is more than $100,000.  The successful bidder, no matter the size of its bid, will be 
required to furnish a Performance and Payment Bond. 

Where a Performance and Payment Bond is not specified in the Notice to Contractors, then 
the required Security may be furnished in the form of a Certified Check; drawn to the order 
of “County of Westchester, clipped to the top of the front cover and submitted with the Bid. 

Certified checks submitted will be returned to all bidders submitting certified checks within 
three (3) days after the opening of bids unless the bidder or bidders submitting certified 
checks are among the two lowest bidders.  At any time after the opening of bids, the second 
lowest bidder, if the second lowest bidder has submitted a certified check, may substitute a 
bid bond for the certified check by presenting the bond to the Secretary of the Board of 
Acquisition and Contract.  This bond shall be in the form and coverage required by the 
County and shall be in an amount not less than the amount of the bidder's certified check.  
After receipt, approval and acceptance of the bond by the County, the County will forward 
to the bidder a County check in an amount equal to the bidder's certified check. 

All certified checks submitted will be returned to the two lowest bidders within 48 hours 
after the successful bidder executes the required contract and furnishes the County with all 
necessary bonds and insurance certificates. 

In the event that the successful bidder has not executed the required contract and furnished 
the required bonds and insurance certificates within forty-five (45) days after the opening of 
bids, the County, upon demand from a bidder (except for the successful bidder), will send a 
County check to the bidder in the amount of the bidder's certified check. 

Failure of the successful bidder to execute the contract and furnish the necessary bonds and 
insurance certificates shall result in forfeiture of the bid security, such sum to be retained by 
the County as liquidated damages. 

5. PERFORMANCE AND PAYMENT BOND 

If required pursuant to "Notice to Contractors." 
If a Performance and Payment bond is required in accordance with the “Notice to 
Contractors”, the “Bid Bond and Consent of Surety” of the Proposal Pages must be executed 
by the Contractor’s Surety Company and submitted with the Bid for all bids over $100,000. 

Simultaneously with its delivery of the executed contract, the successful bidder shall deliver 
to the County an executed bond in the amount of one hundred percent of the accepted bid as 
security for the faithful performance of its contract and in the amount of one hundred 
percent for the payment of all persons performing labor or furnishing materials in 
connection therewith, prepared in satisfactory form and having as surety thereon such bond 
underwriter or surety that appears on the U.S. Treasury’s listing of approved sureties 
(Department Circular 570), and is licensed to transact business in New York State.  In the 
event such Surety ceases to appear on the U.S. Treasury’s listing of approved sureties 
(Department Circular 570) or ceases to be licensed to transact business in New York State or 
becomes insolvent or enters liquidation proceedings, the Contractor, at its sole cost, shall 
furnish a replacement bond from a surety satisfactory to the County. 
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 INFORMATION FOR BIDDERS 
 
 

The form of contract and Performance and Payment Bond to be used in connection with this 
Contract and to become a part of the contract documents is attached in the section entitled 
“Sample Contract and Bond for Construction”.  

 
6. INDEMNIFICATION AGREEMENT 

 
The Contractor agrees: 

 
A. that except for the amount, if any, of damage contributed to, caused by or resulting from the 

negligence of the County, the Contractor agrees to indemnify and hold harmless the County of 
Westchester, its officers, employees, elected officials, and agents from and against any and all 
liability, damage, claims, demands, costs, judgments, fees, attorneys' fees or loss arising 
directly or indirectly out of the performance or failure to perform hereunder by the 
Contractor or third parties under the direction or control of the Contractor; and 

 
B. to provide defense for and defend, at its sole expense, any and all claims, demands or causes 

of action directly or indirectly arising out of the Agreement and to bear all other costs and 
expenses related thereto.  

 
7. INSURANCE REQUIREMENTS  

 
 The Contractor, upon award of the contract and throughout the term of the Agreement, shall 
obtain at its own cost and expense the required insurance as delineated below from insurance companies 
licensed in the State of New York, carrying a Best's financial rating of A or better.  Contractor shall 
provide evidence of such insurance to the County of Westchester (“County”), either by providing a copy 
of policies and/or certificates as may be required and approved by the Director of Risk Management of 
the County (“Director”).  The policies or certificates thereof shall provide that ten (10) days prior to 
cancellation or material change in the policy, notices of same shall be given to the Board of Acquisition 
and Contract of the County of Westchester by registered mail, return receipt requested, for all of the 
following stated insurance policies, with a copy also sent to the Director  of Risk Management of the 
County.  All notices shall name the Contractor and identify the Contract Number. 
 
            If at any time any of the policies required herein shall be or become unsatisfactory to the 
Director, as to form or substance, or if a company issuing any such policy shall be or become 
unsatisfactory to the Director, the Contractor shall upon notice to that effect from the County, promptly 
obtain a new policy, and submit the policy or the certificate as requested by the Director to the Office of 
Risk Management of the County for approval by the Director.  Upon failure of the Contractor to furnish, 
deliver and maintain such insurance, the Agreement, at the election of the County, may be declared 
suspended, discontinued or terminated.   
 
            Failure of the Contractor to take out, maintain, or the taking out or maintenance of any required 
insurance, shall not relieve the Contractor from any liability under the Agreement, nor shall the insurance 
requirements be construed to conflict with or otherwise limit the contractual obligations of the 
Contractor concerning indemnification.   
 
 All property losses shall be made payable to the “County of Westchester” and adjusted 
with the appropriate County personnel. 
  
 In the event that claims, for which the County may be liable, in excess of the insured 
amounts provided herein are filed by reason of Contractor’s negligent acts or omissions under the   
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agreement or by virtue of the provisions of the labor law or other statute or any other reason, the amount of 
excess of such claims or any portion thereof, may be withheld from payment due or to become due the 
Contractor until such time as the Contractor shall furnish such additional security covering such claims in 
form satisfactory to the Director. 

 
 In the event of any loss, if the Contractor maintains broader coverage and/or higher 
limits than the minimums identified herein, the County shall be entitled to the broader coverage and/or 
higher limits maintained by the Contractor. Any available insurance proceeds in excess of the specified 
minimum limits of insurance and coverage shall be available to the County.  
  
 The Contractor shall provide proof of the following coverage. (Other coverage may be required by 
the County of Westchester based on specific needs.  If such other coverages are required for a specific 
contract, those coverages will be described in the “Special Clauses” of the contract specifications): 
 

a) Workers' Compensation and Employer’s Liability.  Certificate form C-105.2 or State Fund 
Insurance Company form U-26.3 is required for proof of compliance with the New York State 
Workers' Compensation Law.  State Workers' Compensation Board form DB-120.1 is required for 
proof of compliance with the New York State Disability Benefits Law.  Location of operation shall 
be "All locations in Westchester County, New York." 

 
Where an applicant claims to not be required to carry either a Workers' Compensation Policy or Disability 
Benefits Policy, or both, the employer must complete NYS form CE-200, available to download at: 
http://www.wcb.ny.gov. 
 
If the employer is self-insured for Workers’ Compensation, he/she should present a certificate from the New 
York State Worker's Compensation Board evidencing that fact (Either SI-12, Certificate of Workers’ 
Compensation Self-Insurance, or GSI-105.2, Certificate of Participation in Workers’ Compensation Group 
Self-Insurance). 
 

b) Commercial General Liability Insurance with a combined single limit of $1,000,000 (c.s.1) per 
occurrence and a $2,000,000 aggregate limit naming the “County of Westchester” as an 
additional insured on a primary and non-contributory basis.  This insurance shall include the 
following coverages: 

i. Premises - Operations. 
ii. Broad Form Contractual. 

iii. Independent Contractor and Sub-Contractor. 
iv. Products and Completed Operations. 

 
NOTE: Additional insured status shall be provided by standard or other endorsement that extends 
coverage to the County of Westchester for both on-going and completed operations. 
 
All Contracts involving the use of explosives, demolition and/or underground work shall provide proof 
that XCU is covered. 
 

c) Commercial Umbrella/Excess Insurance: $2,000,000 each Occurrence and Aggregate naming 
the “County of Westchester” as additional insured, written on a “follow the form” basis. 

 
d) Owners Protective Liability Policy naming the County as insured, with a minimum limit of 

liability per occurrence of $3,000,000 (where applicable, or as determined by the Director, Risk 
Management) 

 
e) Automobile Liability Insurance with a minimum limit of liability per occurrence of $1,000,000 

for bodily injury and a minimum limit of $100,000 per occurrence for  property damage or a 
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combined single limit of $1,000,000 unless otherwise indicated in the contract specifications.  
This insurance shall include for bodily injury and property damage the following  
coverages and name the “County of Westchester” as additional insured: 

i. Owned automobiles. 
ii. Hired automobiles. 

iii. Non-owned automobiles. 
 

f) Construction Insurance:  For the construction, renovation or repair of bridges, viaducts or similar 
structures, the Contractor at its own cost and expense shall provide and maintain a "Bridge 
Builder's Risk Form, All Risk Insurance Contract," with flat premium endorsement, until the 
construction contract is accepted by the Board of Acquisition and Contract of the County of 
Westchester.   The coverage shall be written for 100% of the completed value, covering the 
Contractor and County of Westchester as the insureds. The Contractor shall provide the original 
and duplicate policy to the County (unless the County shall accept, in lieu thereof, all contained 
endorsements including all applicable provisions and coverages). 
 
For the construction of (a) new buildings and (b) for additions or repairs of existing buildings or 
structures, the Contractor at its own cost and expense shall provide and maintain a "Builder's 
Risk Form, All Risk Insurance Contract," with flat premium endorsement, until the construction 
contract is accepted by the Board of Acquisition and Contract of the County of Westchester.   
The coverage shall be written for 100% of the completed value, covering the Contractor and 
County of Westchester as the insureds.   The Contractor shall provide the original and duplicate 
policy to the County (unless the County shall accept, in lieu thereof, all contained endorsements 
including all applicable provisions and coverages). 
  

All policies of the Contractor shall be endorsed to contain the following clauses: 
 
 (a)  Insurers shall have no right to recovery or subrogation against the County (including 
its employees and other agents and agencies), it being the intention of the parties that the insurance 
policies so effected shall protect both parties and be primary coverage for any and all losses covered by 
the above-described insurance. 
 
 (b)  The clause "other insurance provisions" in a policy in which the County is named as 
an insured, shall not apply to the County. 
 
 (c)  The insurance companies issuing the policy or policies shall have no recourse against 
the County (including its agents and agencies as aforesaid) for payment of any premiums or for 
assessments under any form of policy. 
 
 (d)  Any and all deductibles in the above described insurance policies shall be assumed by 
and be for the account of, and at the sole risk of, the Contractor.  
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8. PREVAILING WAGE RATES AND SUPPLEMENTS 

 
A. Wages to be Paid and Supplements to be Provided 

 
Each laborer, workman or mechanic employed by the Contractor(s), Sub-contractor(s) or other 
person(s) doing or contracting to do the whole or part of the work contemplated by this 
Contract, shall be paid the prevailing wages and provide the supplements (including but not 
limited to health, welfare and pension benefits) as required by Article 8 (Section 220-223) and 
Article 9 (230-239) of the New York State Labor Law. 
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B. Schedule of Hourly Rates/Supplements 

The "Schedule of Hourly Rates and Supplements" shows the prevailing hourly rates of 
wages to be paid and supplements to be provided.  It is the County's preference that 
such supplements shall be paid to a Federally qualified Pension, Health and Welfare 
program and New York State Registered Apprentice Training Program. 

Classifications not appearing on the rate sheet can be used only with the consent of the 
Commissioner of Public Works and then the rate to be paid will be given by the 
Commissioner of Public Works after advising with the State Department of Labor. 

C. Grounds for Cancellation of Contract 

In the event of a failure, to pay the prevailing wages and provide the supplements in 
accordance with the New York State Labor Law, and as described in this Contract, it 
shall be considered a material breach.  For the breach or violation of this provision, 
without limiting any other rights or remedies to which the County or any individual may 
be entitled or any civil or criminal penalty for which any violator may be liable, the 
County shall have the right, in its discretion, to terminate this agreement immediately 
upon notice.  In such event, the Contractor(s), Sub-Contractor(s), et al shall be liable to 
the County for any additional costs incurred by the County in the completion of the 
project. 

In addition to any other remedies available to the County and irrespective of any 
applicable penalties pursuant to law, the County may deduct from the amount payable 
to the Contractor under this contract five hundred ($500.00) dollars as reimbursement 
for the costs it incurs in investigating any violation of Section 220 of the Labor Law. 

D. Records to be kept on Site 

The Contractor(s), Sub-contractor(s), et al. shall certify their payrolls and keep them on 
site and available, in addition to the following informative records: 

1) Record of hours worked by each workman, laborer and mechanic on each day; 

2) Record of days worked each week by each workman, laborer and mechanic; 

3) Schedule of occupation or occupations at which each workman, laborer and 
mechanic on the project is employed during each work day and week; 

4) Schedule of hourly wage rates paid to each workman, laborer and mechanic for 
each occupation. 

5) A statement or declaration signed by each workman, laborer and mechanic attesting 
that they have been provided with a written notice, informing them of the 
prevailing wage rates and supplements requirement for this contract. 

E. Responsibility of the Contractor, Sub-Contractor, et al. 

The Contractor(s), Sub-Contractor(s), et al. will display the posters in a conspicuous 
location at the site and distribute the wallet cards to the employees.  These posters and 
wallet cards will inform the employees that they are entitled to receive the prevailing 
wages and supplements as determined by the Department of Labor and will list the 
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Department of Labor's Public Work field offices, with phone numbers for individuals to 
call if they believe their rights are being violated. 

F. Pay for a Legal Day’s Work & Use of Apprentices 

The wages to be paid for a legal day’s work, as hereinbefore defined, to laborers, 
workmen or mechanics upon such public works, shall be not less than the prevailing 
rate of wages as hereinafter defined.  Serving laborers, helpers, assistants and 
apprentices shall not be classified as common labor and shall be paid not less than the 
prevailing rate of wages as hereinafter defined.  No employee shall be deemed to be an 
apprentice unless he is individually registered in an apprenticeship program which is 
duly registered with the Industrial Commissioner in conformity with the provision of 
Article 23 of the Labor Law.  The wages to be paid for a legal day’s work, as 
hereinbefore defined, to laborers, workmen or mechanics upon any material to be used 
upon or in connection therewith shall be not less than the prevailing rate for a day’s 
work in the same trade or occupation in the locality within the state where such public 
work on, about or in connection with which such labor is performed in its final or 
completed form is to be situated, erected or used and shall be paid in cash; provided, 
however, that an employer may pay his employees by check upon a Certificate of the 
Industrial Commissioner to be issued only after a hearing upon the application to pay by 
check, which hearing shall be with notice of at least five days to be served personally or 
by mail on all interested persons, or if not served as aforesaid, then to be published in a 
manner directed by the Industrial Commissioner, which shall afford interested persons 
the opportunity to appear and to be heard at such hearing, and after proof has been 
furnished satisfactorily to the Industrial Commissioner of the employer’s financial 
responsibility and the employer gives assurance that such checks may be cashed by 
employees without difficulty and for the full amount for which they are drawn.  Such 
Contracts shall contain a provision that each laborer, workman or mechanic, employed 
by such Contractor, Subcontractor or other person about or upon such public works, 
shall be paid the wages herein provided. 

G. Fiscal Officer’s Duty to Determine Schedule of Wages 

It shall be the duty of the fiscal officer (the “New York State Commissioner of Labor”), 
to ascertain and determine the schedule of wages to be paid workmen, laborers and 
mechanics on each such public work, prior to the time of the advertisement for bids, and 
such schedule of wages shall be annexed to and form a part of the specifications for the 
work.  Such fiscal officer shall file with the department having jurisdiction such 
schedule of wages to the time of the commencement of the advertisement for bids on all 
public works proposed to be constructed.  The term “Contract” as used in this 
subdivision also shall include reconstruction and repair of any such public work. 

Where Contracts are not awarded within ninety days of the date of the establishment of 
the prevailing rate of wages by the fiscal officer, the department of jurisdiction shall 
request of the fiscal officer a redetermination of a schedule of wages. 

H. Penalty for Payment of Less than Prevailing Wages 

Any person or corporation that willfully pays after entering into such Contract, less than 
such stipulated wage scale as established by the fiscal officer shall be guilty of a 
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misdemeanor and upon conviction shall be punished for such first offense by a fine of 
five hundred dollars or by imprisonment for not more than thirty days, or both fine and 
imprisonment; for a second offense by a fine of one thousand dollars, and in addition 
thereto the Contract on which the violation has occurred shall be forfeited and no such 
person or corporation shall be entitled to receive any sum nor shall any officer, agent, or 
employee of the state, municipal corporation or commission or board appointed 
pursuant to law pay the same or authorize its payment from the funds under his charge 
or control to any person or corporation for work done upon any Contract, on which the 
Contractor has been convicted for a second offense in violation of the provisions of this 
section. 

9. LABOR AND COMPLIANCE WITH LABOR LAW 

A. Preference for Westchester Residents 

The Contractor agrees that in the performance of the work under this Contract he will 
give preference, and so far as legally possible, to employ citizens and residents of 
Westchester County. 

B. Certifications To Be Filed 

It is agreed that, in accordance with Section 220-d of the Labor Law as amended before 
final payment by or on behalf of the County for any sum due on account of a Contract 
for a public improvement, the Contractor and each and every Subcontractor of the 
Contractor or a Subcontractor is required to file a statement in writing in form 
satisfactory to the Commissioner of Finance certifying to the amounts then due and 
owing from such Contractor or Subcontractor filing such statement to or on behalf of 
any and all laborers for daily or weekly wages or supplements on account of labor 
performed upon the work under the Contract, setting forth therein the names of the 
persons whose wages or supplements are unpaid and the amount due to each or on 
behalf of each respectively, which statement so to be filed shall be verified by the oath 
of the Contractor or Subcontractor as the case may be that he has read such statement 
subscribed by him and knows the contents thereof, and that the same is true to his own 
knowledge. 

C. Retention of Funds 

It is further agreed that in accordance with Section 220b of the Labor Law, as amended: 

1) In case any interested person shall have previously filed a protest in writing 
objecting to the payment to any Contractor or Subcontractor to the extent of the 
amount or amounts due or become due to him/her for daily or weekly wages or 
supplements for labor performed on the public improvement for which such 
Contract was entered into, or if for any other reason it may be deemed advisable, 
the Commissioner of Finance may deduct from the whole amount of any payment 
on account thereof the sum or sums admitted by any Contractor or Subcontractor in 
such statement or statements so filed to be due and owing by him on account of 
labor performed on such public improvement before making payment of the 
amount certified for payment in any estimate or voucher, and may withhold the 
amount so deducted for the benefit of the laborers, workmen or mechanics whose 
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wages or supplements are unpaid or not provided, as the case may be, as shown by 
the verified statements filed by any Contractor or Subcontractor, and may pay 
directly to any person the amount or amounts shown to be due to him or his duly 
authorized collective bargaining labor organization, as the case may be, for such 
wages or supplements by the statements filed as hereinbefore required, thereby 
discharging the obligation of the Contractor or Subcontractor to the person or his 
duly authorized collective bargaining labor organization receiving such payment to 
the extent of the amount thereof, or  

2) When any interested person shall file a written complaint with the fiscal officer as 
defined in section 220-b of the Labor Law, alleging unpaid wages or supplements 
due for labor performed on a public improvement for which a Contract has been 
entered into, and said labor is alleged to have been performed within the two year 
period immediately preceding the date of the filing of said complaint, or if, on the 
fiscal officer’s own initiative, unpaid wages or supplements appear to be due, the 
fiscal officer shall immediately so notify the financial officer of the civil division 
interested, or, if there are insufficient moneys still due to the Contractor or 
Subcontractor to satisfy said wages and supplements, including interest and 
penalty, the financial officer of another civil division which has entered or 
subsequently enters into a public improvement contract with the Contractor or 
Subcontractor, who shall withhold from any payment due or earned by the 
Contractor or Subcontractor executing said public improvement, sufficient moneys 
to satisfy said wages and supplements, including interest at the rate provided 
herein, and any civil penalty that may be assessed as provided herein, pending a 
final determination.  The Commissioner of Finance shall immediately confirm in 
writing to the fiscal officer the amount of money withheld. 

3) Moneys withheld pursuant to this section shall be held by the Commissioner of 
Finance for the sole and exclusive benefit of the workers employed on said public 
improvement and for payment of any civil penalty that may be assessed as provided 
herein and shall not be used for any other purpose except upon court order. Any 
person, partnership, association, corporation or governmental body who files a lien 
or commences a judicial proceeding with respect to any moneys withheld pursuant 
to this section shall notify the fiscal officer in writing of the lien or claim on or 
before the date of filing of the lien or commencement of the judicial proceeding. In 
any proceeding to obtain moneys withheld pursuant to this section by any person, 
partnership, association, corporation or governmental body, the Commissioner of 
Labor shall have the right to appear and be heard. 

4) The fiscal officer shall then cause an investigation to be made to determine whether 
any amounts are due to the laborers, workmen or mechanics, or on their respective 
behalves, on such public improvement, for labor performed after the 
commencement of the three-year period immediately preceding the filing of the 
complaint or the commencement of the investigation on his own initiative, as the 
case may be, and shall order a hearing therein at a time and place to be specified 
and shall give notice thereof, together with a copy of such complaint, or a statement 
of the facts disclosed upon such investigation, which notice shall be served 
personally or by mail on all interested persons, including the person complained 
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against and upon the financial officer of the civil division; such person complained 
against shall have an opportunity to be heard in respect to the matters complained 
of, at the time and place specified in such notice, which time shall be not less than 
five days from the service of said notice.  The fiscal officer in such an investigation 
shall be deemed to be acting in a judicial capacity and shall have the rights to issue 
subpoenas, administer oaths and examine witnesses.  The enforcement of a 
subpoena issued under this section shall be regulated by the Civil Practice Law and 
Rules.  Such investigation and hearing shall be expeditiously conducted, and upon 
such hearing and investigation, the fiscal officer shall determine the issues raised 
thereon and shall make and file an order in his office stating such determination 
and forthwith serve a copy of such order, either personally or by mail, together with 
notice of filing, upon the parties to such proceedings, and if the fiscal officer be the 
Comptroller, upon the Commissioner of the Department of Labor.  Such order shall 
direct payment of wages or supplements found to be due, including interest at the 
rate of interest then in effect as prescribed by the Superintendent of Banks pursuant 
to Section fourteen (a) of the Banking law per annum from the date of the 
underpayment to the date of payment.  

5) In addition to directing payment of wages or supplements, including interest found 
to be due, the order of the fiscal officer may direct payment of a further sum as a 
civil penalty in an amount not exceeding twenty-five percent of the total amount 
found to be due.  In assessing the amount of the penalty, due consideration shall be 
given to the size of the employer’s business, the good faith of the employer, the 
gravity of the violation, the history of previous violations of the employer or any 
successor or substantially-owned affiliated entity or any of the partners if the 
Contractor or Subcontractor is a partnership or any of the five largest shareholders 
of the Contractor or Subcontractor, as determined by the fiscal officer, and any 
officer of the Contractor or Subcontractor who knowingly participated in the 
violation of this article, and the failure to comply with record keeping or other non-
wage requirements.  Upon the fiscal officer’s determination of the penalty, where 
the fiscal officer is the Commissioner of the Department of Labor, the penalty shall 
be paid to said Commissioner for deposit in the State Treasury. 

6) Upon the entry and service of such order, the Commissioner of Finance shall pay to 
the claimant, from the moneys due to the Contractor or Subcontractor, the amount 
of the claim as determined by the fiscal officer and the amount of the civil penalty, 
if any, shall be paid as provided herein, provided that no proceeding pursuant to 
Article Seventy-Eight of the Civil Practice Law and Rules for review of said order 
is commenced by any party aggrieved thereby within thirty days from the date of 
said order was filed in the office of the fiscal officer.  Said proceeding shall be 
directly in the appellate division of the Supreme Court.  Where the fiscal officer is 
the Commissioner of the Department of Labor, the civil penalty shall be paid to 
said Commissioner for deposit in the State Treasury.  In the event that such a 
proceeding for review is instituted, moneys sufficient to satisfy the claim and civil 
penalty shall be set aside by the Commissioner of Finance, subject to the order of 
the Court. 
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7) When final determination has been made and such determination is in favor of the 
complainant, said complainant may in addition to any other remedy provided by 
this article, institute an action in any Court of appropriate jurisdiction against the 
person or corporation found violating this article, any substantially-owned affiliated 
entity or any successor of the Contractor or Subcontractor, any officer of the 
Contractor or Subcontractor who knowingly participated in the violation of this 
article, and any of the partners if the Contractor or Subcontractor is a partnership or 
any of the five largest shareholders of the Contractor or Subcontractor, as 
determined by the fiscal officer, for the recovery of the difference between the sum, 
if any, actually paid to him by the Commissioner of Finance pursuant to said order 
and the amount found to be due him as determined by said order.  Such action must 
be commenced, within three years from the date of the filing of said order, or if the 
said order is reviewed in a proceeding pursuant to Article Seventy-eight of the Civil 
Practice Law and Rules, within three years after the termination of such review 
proceeding. 

8) When two final determinations have been rendered against a Contractor, 
Subcontractor, successor, or any substantially owned affiliated entity of the 
Contractor or Subcontractor, any of the partners if the Contractor or Subcontractor 
is a partnership, any officer of the Contractor or Subcontractor who knowingly 
participated in the violation of this article, any of the five largest shareholders of 
the Contractor or Subcontractor or any successor within any consecutive six-year 
period determining that such Contractor, Subcontractor, successor, or any 
substantially-owned affiliated entity of the Contractor or Subcontractor, any of the 
partners or any of the five largest shareholders of the Contractor or Subcontractor, 
any officer of the Contractor or Subcontractor who knowingly participated in the 
violation of this article has willfully failed to pay the prevailing rate of wages or to 
provide supplements in accordance with this article, whether such failures were 
concurrent or consecutive and whether or not such final determinations concerning 
separate public work projects are rendered simultaneously, such Contractor, 
Subcontractor, successor, or any substantially-owned affiliated entity of the 
Contractor or Subcontractor, any of the partners if the Contractor or Subcontractor 
is a partnership or any of the five largest shareholders of the Contractor or 
Subcontractor, any officer of the Contractor or Subcontractor who knowingly 
participated in the violation of this article shall be ineligible to submit a bid on or 
be awarded any public work contract or subcontract with the State, any municipal 
corporation or public body for a period of five years from the second final 
determination, provided, however, that where any such final determination involves 
the falsification of payroll records or the kickback of wages or supplements, the 
Contractor, Subcontractor, successor, or any substantially-owned affiliated entity of 
the Contractor or Subcontractor, any partner if the Contractor or Subcontractor is a 
partnership or any of the five largest shareholders of the Contractor or 
Subcontractor, any officer of the Contractor or Subcontractor who knowingly 
participated in the violation of this article shall be ineligible to submit a bid on or 
be awarded any public work contract with the State, any municipal corporation or 
public body for a period of five years from the first final determination. 
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9) Nothing in this subdivision shall be construed as affecting any provision of any 
other law or regulation relating to the awarding of public contracts. 

Pursuant to Section 220-C of the Labor law, any Contractor or Subcontractor who 
shall upon his oath verify any statement required to be filed herein, which is known 
by him to be false, shall be guilty of perjury and punishable as provided by the 
Penal Law. 

10. CONTRACTOR'S REPORT OF EMPLOYMENT AND WEEKLY AFFIDAVIT 

Each week the Contractor shall furnish to the Commissioner of Public Works the 
“Contractor’s Report Of Employment And Weekly Affidavit” of the Sample Forms. 

11. LAWS/REGULATIONS AND APPROPRIATIONS 

A. The Contractor shall, at its own cost and expense, comply with all provisions of the 
Labor Law (i.e. prevailing rate of wages and supplements), Lien Law, Workmen's 
Compensation Law and all other laws and ordinances affecting this contract or order, 
either Federal, State or local. 

B. It is recognized and understood by the Parties that when this Agreement is subject to 
future appropriation by the Westchester County Board of Legislators for funds not 
presently appropriated to pay for this Agreement; the County shall have no liability 
under this agreement beyond the funds, if any, that are appropriated and available for 
payment of the amounts due under this Agreement.  The Parties understand and intend 
that the obligation of the County to pay the amounts due hereunder shall constitute a 
current expense of the County and shall not in any way be construed to be a debt of the 
County in contravention of any applicable constitutional or statutory limitations or 
requirements concerning the creation of indebtedness by the County, nor shall anything 
contained in this Agreement constitute a pledge of the general tax revenues, funds or 
monies of the County.  The County shall pay amounts due under this Agreement 
exclusively from legally available funds appropriated for this purpose.  Notwithstanding 
the foregoing, the County will do all things lawfully within its power to obtain, 
maintain, and properly request and pursue funds from which payments under this 
Agreement may be made, including: (i) the County Executive making provisions for 
such payments to the extent necessary in the annual budget submitted to the Board of 
Legislators for the purpose of obtaining funding; and (ii) using its reasonable efforts to 
have such portion of the budget approved. 

12. REFUSAL TO ANSWER QUESTIONS 

It is understood and agreed by the Contractor that he/she bears an affirmative obligation to 
answer questions specifically or directly relating to this agreement before any official, board 
or agency authorized or empowered to inquire into such matters.  This section shall not be 
construed as barring the Contractor, its directors, officers or employees from exercising their 
constitutional privilege against self-incrimination. 

The foregoing, however, shall not be construed as limiting the rights and remedies of the 
County in the event of such refusal, and when such body or agency is wholly civil in nature, 
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failure or refusal to fully cooperate with and diligently answer the inquiries of such official, 
board or agency may constitute grounds for the termination of this agreement and/or the 
exercise of any and all other rights or remedies which the County may have by reason of 
such failure or refusal. 

Any and all contracts made with the State, the County of Westchester, or any public 
department, agency or official thereof, since July 1, 1959 by such person and by any firm, 
partnership or corporation of which he is a member, partner, director or officer, may be 
canceled or terminated by the County of Westchester, without incurring any penalty or 
damages on account of such cancellation or termination, but any monies owing pursuant to 
said transaction or contract prior to the cancellation and termination, shall be paid. 

The successful bidder will be required to make all books and records concerning this 
contract available during business hours, upon reasonable notice, to duly authorized County 
personnel for the purpose of ascertaining compliance and/or performance of all provisions of 
this contract.  This provision shall survive the termination of this agreement and for a period 
of six (6) years thereafter. 

13. BID REQUIREMENTS 

The Bid must be made on the “Proposal Pages” included in this specification or as provided 
with an addendum.  All blank spaces on said Proposal Pages must be filled in and no change 
shall be made in the phraseology or in the items as contained therein. 

Any bid which fails to name a price per unit of measurement for each of the items for which 
quantities are given, may be held to be informal and rejected.  Bids submitted on Proposal 
Pages that contain any omissions, alterations, additions or items not called for in the bid 
documents, or that are illegible, unbalanced, conditional, incomplete or contain irregularities 
of any kind, may be rejected as informal.  If the various parts of the work have been divided 
into classes and/or items to enable the bidder to bid for different portions of the work in 
accordance with its estimate of their costs, in the event of any increase or decrease in the 
quantity will be paid for at the price bid for that particular item.  The sum of the amounts for 
each class or item, obtained by multiplying the approximate quantity by the unit price, shall 
constitute the total sum bid. 

In the event of a discrepancy between the written bid amount and the numerical bid amount, 
the written amount will take precedence and be controlling as to the amount of the Bid.   
Any such discrepancy shall be corrected as set forth in Article “Correction Of Errors” of the 
Information for Bidders. 

14. MISCELLANEOUS ADDITIONAL WORK (ITEM W-800) 

A. Description - Under this item each Contractor shall furnish all labor, material and 
equipment required to accomplish miscellaneous additional work: 

1) Necessitated by encountering during the course of the work field conditions of a 
nature not determinable during design; or 

2) For which no unit prices are applicable. 
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B. Method of Measurement - Only that miscellaneous additional work shall be performed 
by the Contractor and will be paid for by the County, which has been authorized by the 
Commissioner or the Construction Administrator in writing, prior to its commencement. 

C. Article “Increase or Decrease of Quantities:  Elimination of Items” of the Information 
for Bidders, will still apply relative to the percentage of the total awarded contract price 
that the work under the contract may be increased or decreased. 

D. Payment - The total amount paid to the Contractor will be determined in strict 
accordance with the provisions of Article “Extra Work: Increased Compensation/ 
Decreased Work:  Credit to the Owner” of the General Clauses, and such payment will 
include only that overhead and profit that is applicable to the work performed under this 
item. 

E. Each Contractor shall include in its total bid the lump sum printed in the Proposal and 
any bid other than the specified amount will be considered informal. 

15. CORRECTION OF ERRORS 

Relative to dollar bid items and the required computations as submitted and performed by 
bidders on the proposal sheets, if there are any inconsistencies derived in multiplying unit 
bid prices by the stated quantities, the Commissioner reserves the right to reconcile the unit 
bid prices or the products of the unit bid prices and the stated quantities, when in the 
Commissioner's professional opinion such reconciliation(s) would concur with the apparent 
intent of a bidder and the Commissioner's estimated values of the respective bid items of the 
proposed contract work. In addition to the foregoing, the Commissioner reserves the right to 
correct all mathematical errors in additions or subtractions. 

16. SHOWN QUANTITIES 

All bids shall be submitted upon the following express conditions, which shall apply to and 
become a part of every bid received.  The Bidders accept the quantities shown on the 
Proposal Pages opposite items of the work for which unit prices are to be bid as being 
approximate estimated quantities.  Bidders shall satisfy themselves by personal examination 
of the location of the proposed work and surroundings thereof, and by such other means as 
they may   prefer, as to the scope of the work and the accuracy of the approximate estimated 
quantities; and shall not at any time after submission of their bids dispute such approximate 
estimated quantities nor assert that there was any misrepresentation by the County or any 
misunderstanding by the Contractor in regard to the quantity or kind of materials to be 
furnished, or work to be done. 

17. QUALIFICATION OF BIDDERS 

The County may make such investigation as it deems necessary to determine the ability of 
the bidder to perform the work, and the bidder shall furnish all information and data for this 
purpose as may be requested. The County reserves the right to reject any bid if the evidence 
submitted by, or the  investigation of such bidder fails to satisfy the County, in the County’s 
sole discretion, that it is properly qualified to carry out the obligations of the contract and to 
complete the contemplated work. 
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18. REQUIRED EXPERIENCE 

The County requires that each contractor possess not less than five (5) year’s experience in 
performing work substantially similar in scope and size to the work for which it is bidding.  
The contractor agrees that upon request of the County the contractor will furnish a detailed 
statement of each project that it has performed during the most recent five (5) years 
(including but not limited to the name and address of the project, the name of the awarding 
entity/owner, the name of the awarding entity’s/owner’s representative, a current telephone 
number where that representative can be reached, the description of the project, general 
scope of the contractor’s work, contract price, dates of performance, whether the contract 
was terminated for cause or convenience, whether the contract was completed and whether 
liquidated damages were assessed against the contractor [and if so, provide a written 
explanation]).  The County reserves the right to require additional information as it deems 
appropriate concerning the history of the contractor’s performance of each such contract.  
The final determination of whether the contractor possesses the requisite experience rests in 
the sole discretion of the County. 

19. INCREASE OR DECREASE OF QUANTITIES: ELIMINATION OF ITEMS 

In entering into this contract, the Contractor agrees that quantities shown on the Proposal 
Pages opposite items of the work for which unit prices have been requested are approximate 
estimated quantities, and that during the progress of the work the County may find it 
advisable and shall have the right to omit portions of the work, and to increase or decrease 
the shown approximate estimated quantities, or the scope of the whole work; and that the 
County reserves the right to add to or take from the total amount of the work up to a limit of 
thirty percent of the total amount of the contract based upon the executed contract price for 
all the specified work. 

The Contractor shall make no claim for anticipated profits or loss of profits, because of any 
difference between the quantities of the various classes of work actually done, or of the 
materials actually furnished, and the original specified scope of work and the shown 
approximate estimated quantities. 

The aforesaid thirty- percent pertains to the total amount of the contract and not to any 
individual item.  Individual items may be increased or decreased any amount or may be 
eliminated entirely if so ordered by the Commissioner, excepting that the total amount of the 
contract as adjusted shall not result in a net increase or decrease of more than thirty percent 
except by mutual agreement between both parties thereto. 

The Contractor waives all claims of any nature due to a misunderstanding of the location, 
character, or other conditions surrounding the work or of the shown approximate estimated 
quantities of items of the work. 

20. BREAKDOWN COST OF LUMP SUM ITEMS AND CONTRACTS 

After award of the contract and prior to actual start of the work, the successful bidder shall 
submit an itemized schedule of its estimated costs of lump sum items and or lump sum total 
contract work, for approval by the County. The schedule shall be submitted as an outline 
series with minor subdivisions, in accordance with the directives of the County.  As part of 
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this Schedule, the Contractor will be required to include a sum sufficient, as determined in 
the County’s sole discretion, for the preparation and submission of approved final “As-
builts”, record drawings, guarantees, warranties, and operations and maintenance manuals. 

21. ENGINEERING CHARGES 

In addition to any and all other remedies available to the County when the work embraced in 
the contract is not completed on or before the date specified herein, engineering and 
inspection expenses incurred by the County of Westchester upon the work from the 
completion date originally fixed in the contract to the final date of completion of the work 
may be charged to the Contractor and be deducted from monies due the Contractor.  
Consideration of any extra work or supplemental contract work added to the original 
contract, as well as extenuating circumstances beyond the control of the Contractor, will be 
given due consideration by the County before assessing engineering and inspection charges 
against the Contractor. Such charges will be assessed, however, in cases where in the 
opinion of the Commissioner, the Contractor has delayed the work. 

22. ESTIMATES AND PAYMENTS 

As the work progresses but not more often than once a month and then on such days as the 
Construction Administrator may fix, the Contractor will submit a requisition in writing of 
the amount and value of the work performed and the materials and equipment provided to 
the date of the requisition, less any amount previously paid to the Contractor.  The 
Contractor must complete at least ten (10%) percent of the work before submitting any 
claims   for   mobilization.       From    each     requisition,       the     County     will    retain 
five percent (5%) plus one hundred fifty percent (150%) of the amount necessary to satisfy 
any claims, liens or judgments against the Contractor that have not been suitably discharged.  
The Commissioner will thereupon cause the balance of the requisition therein to be paid to 
the Contractor. In lieu of all or part of the cash retainage the County shall only accept bonds 
or notes of United States of America, New York State or political subdivisions thereof.  As a 
condition to the making of any progress payment as set forth in this paragraph, the County, 
in its sole discretion may require the Contractor to submit such document as may be 
reasonably required to establish that the Contractor (and its subcontractor(s)) have timely 
and properly paid their respective subcontractor(s) and materialmen of whatever tier. 

VENDOR DIRECT PAYMENT: All payments made by the County to the Contractor will be 
made by electronic funds transfer (“EFT”) pursuant to the County’s Vendor Direct program.  
The Contractor is required to complete the Vendor Direct Payment Authorization Form, 
which is located in the Forms Section on page 11 and 12.  Payments will be automatically 
credited to the Contractor’s designated bank account at the Contractor’s financial institution.  
Payments are anticipated to be deposited two business days after the voucher/invoice is 
processed for payment. Saturdays, Sundays, and legal holidays are not considered business 
days.  Under the Vendor Direct program you will receive an e-mail notification two days 
prior to the day the payment will be credited to your designated account.  The e-mail 
notification will come in the form of a remittance advice with the same information that 
currently appears on County check stubs and will contain the date that the funds will be 
credited to your account.  If there is a discrepancy in the amount received please contact 
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your Westchester County representative as you would have in the past if there were a 
discrepancy in a check.    
In the unlikely event that you do not receive the money in your designated bank account on 
the date indicated in the e-mail, please contact the Westchester County Accounts Payable 
Department at 914-995-3748.  Whenever you change your bank or change or close your 
account a new Vendor Direct Payment Authorization Form must be submitted.  Please 
contact the Westchester County Accounts Payable Department at 914-995-3748 and a new 
form will be e-mailed to you.  When completing the payment authorization form you must 
either supply a voided check or have it signed by a bank official to ensure the authenticity of 
the account being set up to receive your payments.  Failure to return the completed 
authorization form prior to award of the contract may result in the bid being considered non-
responsive and the bid may be rejected. 

When the work or major portion thereof, as contemplated by the terms of the contract (see 
Substantial Completion Payment and Final Payment later in this article), are substantially 
completed in the judgment of the Commissioner, the Contractor shall submit a requisition 
for the remainder of the contract balance.  An amount equal to two (2) times the value of the 
remaining items to be completed plus one hundred fifty percent (150%) of the amount that 
the Commissioner deems necessary to satisfy to satisfy any claims, liens or judgments 
against the Contractor which have not been suitably discharged shall be deducted from the 
requisition.  As the remaining items of work are satisfactorily completed or corrected, the 
County will, upon receipt of a requisition, pay for these items less one hundred fifty percent 
(150%) of the amount necessary to satisfy any claims, liens or judgments. 

Contractor agrees, in the event of any withdrawal by the contractor of amounts retained from 
payments to the contractor pursuant to the terms hereof, that notwithstanding any contrary 
interpretation of Section 106 of the New York General Municipal Law, the contractor will 
be obliged to maintain the market value of securities deposited in an amount equal to the 
amount withdrawn pursuant to said Section 106. The Contractor will, within five (5) days of 
demand therefore by the fiscal officer of the County, deposit with such fiscal officer cash, or 
securities of the kind provided in Section 106, of a market value sufficient to maintain the 
market value of all securities on deposit at a level equal (as of the date such notice of the 
fiscal officer is given to the contractor) to the amount which the County shall be entitled to 
retain from payments to the contractor pursuant to the terms of the contract. 

All estimates will be made for actual quantities for work performed and materials and 
equipment incorporated in the work as determined by the measurements of the Engineer, 
and this determination shall be accepted as final, conclusive and binding upon the 
Contractor.   All estimates will be subject to   correction in any succeeding estimate. 

Payment will be made for materials pertinent to the project which have been delivered to the 
site or off-site by the Contractor and/or Subcontractor and suitably stored and secured in 
first-class condition as required by the Construction Administrator.  Payment may be limited 
to materials in short and/or critical supply and materials specially fabricated for the project, 
as defined by the contract. Payment will be made only upon the written request of the 
contractor.  The Contractor must submit certified copies of the manufacturer's or vendor's 
invoices or statements establishing the true purchase value of the material or equipment; 
freight bills, release of liens and certificate of insurance covering all equipment and 
materials.  Then the County will include in the following monthly payment an amount not to 
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exceed the lesser of the bid breakdown or the total purchase price of the stored equipment 
and materials less retainage provided that such equipment and materials are suitable for their 
intended use.   

The Contractor shall be responsible for safeguarding stored equipment and materials against 
loss or damage of any nature whatsoever, shall retain title until incorporated into the work 
and acceptance by the County and in case of loss or damage, the Contractor shall replace 
such lost or damaged equipment and materials at no cost to the County. 

After receipt of payment, the Contractor shall not remove from the site equipment and 
materials for which such payment was made without written authorization from the 
Commissioner. 

No major equipment item shall be brought to the site until the following conditions are met: 

1) The County must have received the manufacture’s recommendations for on-site 
storage in writing. 

2) The structure in which the equipment is to be installed is roofed (roofing must be 
watertight) and has such protection of doorways, windows, and other openings that 
will provide reasonable protection from the weather. 

3) Prior to the County making a Partial Payment on a major equipment item the 
following conditions must be met: 
a. The Contractor must certify to the County, in writing, that the equipment has 

been properly stored. 
b. The Shop Drawings must be approved and the draft Operation and Maintenance 

Manuals must have been submitted. 
The Contractor shall furnish to the Construction Administrator, prior to the making up of 
any Partial or Final Estimate, a copy of its and its Subcontractors’ weekly payrolls for each 
and every preceding payroll period.  The payroll submitted shall be a certified true copy and 
shall contain full information including but not limited to the number of hours worked, rate, 
classification and total sum paid each employee charged to or working on the job.  With all 
except the first estimate, the Contractor shall furnish to the Construction Administrator a 
sworn statement listing all unpaid bills and liabilities incurred under the Contract. 

A. Substantial Completion Payment 

1) Within thirty (30) days after receiving written notice from the Contractor of 
substantial completion of the work under this Agreement, the Commissioner will 
cause an inspection to be made of the work done under this contract.  If, upon such 
inspection, the Engineer determines that the work is substantially complete, a 
Substantial Completion Payment to the Contractor for the work done under this 
Contract, less any and all deductions authorized to be made by the Commissioner 
under this contract or by law, will be issued. 

2) Such a Payment shall be considered a Partial and not a Final Payment. 

3) As a condition precedent to receiving payment therefore, the Contractor must have 
received County approval of all Shop Drawing submittals, the Operation and 
Maintenance Manuals, and As-Built Drawing(s).  Together with its application for 
substantial completion payment the Contractor shall also deliver to the 
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Construction Administrator a verified statement certifying that all claims or 
liabilities arising from the completed work, including all charges for Extra Work, 
Change Orders, additional time, damages or credits (collectively referred to as 
“claims”) have been presented to the County.  All such claims shall be described in 
sufficient detail so as to be easily identified.  The Contractor’s failure to submit the 
verified statement shall constitute a full and final waiver of all claims against the 
County from the beginning of the project through the date of substantial completion 
as established by the County.  The presentation of the verified statement to the 
County shall not constitute an acknowledgement by the County that any such claim 
is valid.  The County expressly reserves its right to assert that any such claim(s) is 
waived or precluded by reason of other provisions of the contract documents.  Only 
claims particularly identified on the Contractor’s verified statement shall be 
preserved; all other claims whatever nature shall be deemed waived and released.  
It shall also submit proof of title of the materials and equipment covered by the 
contract.  The Contractor shall also, prior to the issuance of said Substantial 
Completion Payment, supply to the County affidavits and certificates for labor, 
material and equipment (where applicable). 

B. Final Payment 

1) Within ten (10) days after receiving written notice from the Contractor of 
completion of all the work, the Engineer will make a final inspection.  If upon 
inspection the Engineer determines that no further work is needed, the 
Commissioner will request that the Board of Acquisition and Contract approve the 
completion of the project and authorize payment of the Final Estimate.  Also 
required prior to the Board of Acquisition and Contract approval is a Condition 
Report by the Contractor that any damage of public or privately owned properties 
resulting from the Contractor’s work has been satisfactorily repaired. 

2) As a condition precedent to receiving Final Payment therefore the Contractor shall 
submit a supplementary verified statement similar to that required under, “A. 
Substantial Completion Payment”, hereof.  This verified statement must include 
only those charges for Extra Work, Change Orders, additional time, damages or 
credits (collectively referred to as “claims”) that accrued between substantial 
completion and final completion.  The Contractor’s failure to submit the verified 
statement shall constitute a full and final waiver of all claims against the County 
from the beginning of the project through the date of substantial completion as 
established by the County.  The presentation of the verified statement to the County 
shall not constitute an acknowledgement by the County that any such claim is 
valid.  The County expressly reserves its right to assert that any such claim is 
waived or precluded by reason of other provisions of the contract documents.  Only 
claims particularly identified on the Contractor’s supplementary verified statement 
shall be preserved; all other claims of whatever nature shall be deemed waived and 
released. 

3) The Contractor shall also, prior to the issuance of Final Payment, supply to the 
County affidavits and certificates for labor, material and equipment (where 
applicable). 
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4) The County will, not less than thirty (30) days after the Final Acceptance of the 
work under this contract, by the Board of Acquisition and Contract, pay the 
Contractor upon the receipt of all required documentation the balance of funds due 
thereunder after deduction of all previous payments, liens and all percentages and 
amounts to be kept and retained under provision of this contract. 

All prior Partial Payments, being merely estimates made to enable the Contractor to 
prosecute the work more advantageously, shall be subject to correction in the Final 
Estimate and Payment 

5) The acceptance by the Contractor or by anyone claiming by or through him of the 
Final Payment shall operate as and shall be a release to the County and every 
officer and agent thereof, from any and all claims of the Contractor for anything 
done or furnished in connection with this work or project and for any act or 
omission of the County or of any others relating to or affecting the work.  No 
payment, however, final or otherwise, shall operate to release the Contractor or its 
Sureties from any obligation under this contract or the Performance and Payment 
Bond.  Should the Contractor refuse to accept the final payment as tendered by the 
County, it shall constitute a waiver of any rights to interest thereon.  Nor shall 
refusal to accept final payment extend any applicable statute of limitation. 

23. PAYMENTS TO SUBCONTRACTORS AND MATERIALMEN BY CONTRACTOR 

Within fifteen calendar days of the receipt of any payment from the County, the contractor 
shall pay each of its sub-contractors and materialmen the proceeds from the payment 
representing the value of the work performed and/or materials furnished by the 
subcontractor and/or materialmen as reflected in the payment from the owner less an amount 
necessary to satisfy any claims, liens or judgment against the subcontractor or materialman 
which have not been suitably discharged and less any retained amount as hereafter 
described.  The contractor shall retain not more than five per centum of each payment to the 
subcontractor and/or materialman except that the contractor may retain in excess of five per 
centum but not more than ten per centum of each payment to the subcontractor provided that 
prior to entering into a subcontract with the contractor, the sub-contractor is unable or 
unwilling to provide a performance bond and a labor and material bond both in the full 
amount of the sub-contract at the request of the contractor.  However, the contractor shall 
retain nothing from those payments representing proceeds owed the subcontractor and/or 
materialman from the County's payments to the contractor for the remaining amounts of the 
contract balance as provided in Article “Estimates and Payments” of the Information For 
Bidders.  Within fifteen calendar days of the receipts of payment from the contractor, the 
subcontractor and/or materialman shall pay each of its subcontractors and materialmen in 
the same manner as the contractor has paid the subcontractor. 

Nothing provided herein shall create any obligation on the part of the County to pay or to 
see the payment of any moneys to any subcontractor or materialman from any contractor nor 
shall anything provided herein serve to create any relationship in contract or otherwise, 
implied or expressed between the subcontractor or materialman and the County.  
Notwithstanding anything to the foregoing, the County may tender payments to the 
Contractor in the form of joint or dual payee checks. 
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NOTICE: No direct payment will be made for work done or materials furnished under the 
General Clauses, Information for Bidders, General Clauses and Special 
Clauses, except where expressly stated elsewhere, but compensation shall be 
deemed to be included in the contract lump sum price for the total work and/or 
the contract unit prices for the various items of the work. 

24. TIME OF STARTING 

Time being of the essence, all bidders shall take notice that the  timely completion of the 
work called for under this contract is of the greatest importance. The contractor shall 
commence its work within ten (10) days after "notice to proceed” has been given it by the 
Commissioner (unless a definite starting date is stated).  Prior to commencing its work, the 
Contractor shall notify the Director of Project Management, Division of Engineering and 
Department of Public Works, at least forty-eight (48) hours prior to the planned date of its 
"start", so that a Construction Administrator can be assigned to the work. 

25. SAFETY AND HEALTH REGULATIONS FOR CONSTRUCTION AND DEMOLITION 
WORK 

At all times the Contractor shall use all required and necessary precautions for the safety and 
protection of the public, County personnel, construction employees, and private and public 
property on or adjacent to the work. 

The Contractor shall comply fully with all the applicable provisions of the following listed 
governmental regulations and standards, noting that in case of conflict, the Contractor shall 
comply with the most stringent rule or regulation: 

1) State of New York, Department of Labor, Bureau of Standards and Appeals, 
Industrial Code Rule 23 "Protection of Persons Employed in Construction and 
Demolition Work." 

2) United States Department of Labor, Bureau of Labor Standards, "Safety and Health 
Regulations for Construction," as promulgated in accordance with the Occupational 
Safety and Health Act of 1970, Public Law 91-596; 84 Stat. 1590, Laws of 91st 
Congress - 2nd Session. 

It shall be the sole responsibility of the Contractor to ascertain which of the regulations and 
standards contained in the foregoing listed publications effect its construction activities, and 
it shall be solely responsible for the penalties resulting from its failure to comply with such 
applicable rules and regulations.  Copies of the listed publications are available for reference 
purposes only, in the Westchester County Department of Public Works, Division of 
Engineering, Design Section, Room 500, Michaelian Office Building, White Plains, New 
York. 

 The West Nile Mosquito control program: 

1) Routinely, the work site should be inspected for potential habitats (i.e. 
stagnant/standing water) for mosquitoes. 

2) Conditions that would require remediation include: improper site grading, 
ruts/other depressions, water in debris (i.e. containers, tires, etc.), stored or 
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discarded materials, and excavations, and those cited by the Construction 
Administrator. 

3) Under the direction of the Construction Administrator, the Contractor shall take all 
necessary preventive and/or corrective action to eliminate the potential breeding 
grounds. 

26. ACCIDENT PREVENTION AND FIRST AID FACILITIES 

In addition to conforming to the applicable governmental regulations and standards referred 
to in Article “Fire Prevention And Control” of the Information For Bidders, the Contractor 
shall conduct its work in accordance with the recommendations contained in the latest 
edition of the "Manual of Accident Prevention in Construction," as published by the 
Associated General Contractors of America, Inc. and the most recent safety codes approved 
by the American Standards Association. In case of the conflict with the referenced 
governmental regulations and standards, the most stringent regulation, standard or 
recommendation shall govern. 

Further, and without in any way limiting the Contractor’s obligations hereunder, and in 
accordance with the instructions of the Construction Administrator, the Contractor shall 
provide barricades, warning lights, danger and caution signs and other safeguards at all 
places where the work in any way is a hazard to the public. 

The Contractor shall also provide and maintain upon the site at each location where major 
work is in progress, a completely equipped first aid kit that shall be readily accessible when 
construction activities are in progress.  Posted on each first aid kit shall be the name, 
location and  telephone number of the nearest hospital or doctor with whom the Contractor 
has previously made arrangements for emergency treatment in case of accident. 

27. FIRE PREVENTION AND CONTROL 

The Contractor shall abide by such rules and instructions as to fire prevention and control as 
the municipality having jurisdiction may prescribe.  It shall take all necessary steps to 
prevent its employees from setting fires not required in the construction of the facility and 
shall be responsible for preventing the escape of fires set in connection with the 
construction. 

It shall at all times provide the proper housekeeping to minimize potential fire hazards, and 
shall provide approved spark arresters on all steam engines, internal combustion engines and 
fuels. 

Free access to fire hydrants and standpipe connections shall be maintained at all times 
during construction operations, and portable fire extinguishers shall be provided by the 
Contractor and made conveniently available throughout the construction site.  The 
Contractor shall also notify its employees of the location of the nearest fire alarm box at all 
locations where work is in progress. 
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28. STATE AND LOCAL SALES TAX EXEMPTION 

The Contractor's attention is directed to Section 1115 of the Tax Law of New York State, 
Chapters 513 and 514 of the Laws of 1974. In connection with capital improvement 
contracts entered into on or after September 1, 1974, all tangible personal property which 
will become an integral component of a structure, building or real property of New York 
State, or any of its political sub-divisions, including the County of Westchester, is exempt 
from State and local retail sales tax and compensating use tax. 

Bidders’ proposals shall exclude dollar amounts for the payment of State and Local retail 
sales tax and compensating use tax, for tangible personal property defined above. 

The successful bidder shall be obliged to file the required Contractor Exempt Purchase 
Certificates, which may be obtained from the New York State Department of Taxation and 
Finance (1-800-462-8100), in order to utilize such exemption. 

29. APPRENTICES 

The attention of all bidders is directed to Section 220(3-e) of the New York State Labor 
Law, which is hereby incorporated herein by reference, which requires, among other things, 
that "Apprentices who are registered under a Bona Fide New York State Registered 
Apprentice Training Program shall be permitted to work." 

30. AFFIRMATIVE ACTION PROVISION 

During the performance of this Contract, the Contractor agrees that it will not discriminate 
against any employee or applicant for employment because of race, color, religion, sex, 
national origin, age or handicap. Contractor shall take affirmative action to ensure that 
applicants are employed and that employees are treated during employment without regard 
to their race, color, religion, sex, national origin, age or handicap. Such action shall include, 
but not be limited to, the following: employment, upgrading, demotion or transfer; 
recruitment or recruitment advertising; layoffs or termination; rates of pay or other forms of 
compensation; and selection for training, including apprenticeship. Contractor agrees to 
include, or require the inclusion of the above provision in any subcontract made pursuant to 
its contract with the County. 

31. AFFIRMATIVE ACTION PROGRAM REQUIREMENT 

Relative to the award of this Contract, it is required that all bidders completely answer all 
questions contained in the questionnaire entitled "Affirmative Action Program Requirement" 
of the Proposal Pages, and properly attest to same. 

It is also required that all subcontractors completely answer all questions contained in the 
questionnaire entitled “ Affirmative Action Program Requirement-Subcontractors” of the 
Sample Forms, and properly attest to same.  This form is to be submitted with the request to 
utilize subcontractor(s). 
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32. AUTHORITY TO DO BUSINESS IN NEW YORK 

Any corporation not incorporated under the Laws of New York State, must furnish a copy of 
its certificate of authority, from the New York State Secretary of State, to do business in the 
State of New York, in accordance with Article 13 of the New York State Business 
Corporation Law. 

33. LICENSE REQUIREMENTS (ELECTRICAL) 

A. In accordance with the requirements of Local Law No. 20-1997 of Westchester County, 
no person shall perform work under any contract with the County of Westchester except 
(i) a licensed Master Electrician; (ii) a licensed “Special Electrician”; or (iii) a 
Journeyman Electrician working under the direct supervision and control of a Master 
Electrician.  

In no event shall the County incur any liability to pay for any electrical work performed 
in violation of the licensing requirements of Local Law No. 20-1997 of Westchester 
County. 

B. Contract with separate bids: 

If the project is one where separate bid specifications are required pursuant to the 
provisions of the New York General Municipal Law, then any person, partnership, 
corporation, business organization or other business entity submitting a bid for the 
electrical portion of the project must possess, at the time of submission of the Bid, a 
valid Master/”Special” Electrician’s license issued by the Westchester County Electrical 
Licensing Board in accordance with Chapter 277 Article XVII of the Laws of 
Westchester County and the Westchester County Electrical Licensing Board Rules & 
Regulations, in particular No. 11, which states as follows: 

No individual holding a Master Electrician’s License shall lend such License to 
any person or allow any other person to carry on, engage in, or labor at the 
business as defined herein of installing, removing, altering, testing, replacing, or 
repairing electrical systems.  A violation of this section by any person holding a 
License shall be sufficient cause for revocation of such License. 
 
However, nothing herein shall be construed to prohibit the use of a License by the 
holder thereof for or on behalf of a partnership, corporation or other business 
association, provided that fifty-one (51) percent or more of the control of the 
voting capital stock of such partnership, corporation, or other business association 
is owned by one (1) or more holders of a Westchester County Master Electrical 
License and that all work performed by such partnership, corporation or other 
business association is performed by or under the direct supervision of such 
License holder or holders. 

C. Contract with single bid: 

Where the project does not involve separate bids pursuant to the New York General 
Municipal Law but where some electrical work is contemplated along with other work, 
the person, firm, partnership or corporation engaged to perform said electrical work 
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must possess a valid Master/”Special” Electrician’s license issued by the Westchester 
County Electrical Licensing Board. 

D. An electrical bidder must complete the “Certificate of License (Electrical)” of the 
Proposal Pages and will be required to furnish a copy of such license with the sealed 
Bid.  Other bidders will be required to furnish a copy of such license for the applicable 
person engaged to perform the electrical work when request by the County, prior to 
awarding the contract. 

E. The license must be maintained at all times during the performance of the work 
contemplated under the contract.  The suspension, revocation or the failure to maintain 
or renew such license shall, in addition to any other right or remedy available to the 
County, be grounds for immediate termination of the contract, effective immediately 
upon notice from the Commissioner. 

34. LICENSE REQUIREMENTS (PLUMBING) 

A. In accordance with the requirements of Chapter 277, Article XV of the Laws of 
Westchester County, no person shall perform plumbing work under any contract with 
the County of Westchester except (i) a licensed Master Plumber; (ii) a certified Journey 
Level Plumber employed by and under the direction of a licensed Master Plumber; or 
(iii) an Apprentice Plumber working under the direct supervision and control of a 
Master Plumber or under the direct supervision and control of a certified Journey Level 
Plumber in the employ of a licensed Master Plumber.  

In no event shall the County incur any liability to pay for any plumbing work performed 
in violation of the licensing requirements of Chapter 277, Article XV of the Laws of 
Westchester County. 

B. Contract with separate bids: 

If the project is one where separate bid specifications are required pursuant to the 
provisions of the New York General Municipal Law, then any person, partnership, 
corporation, business organization or other business entity submitting a bid for the 
plumbing portion of the project must possess, at the time of submission of the Bid, a 
valid Master Plumber’s license issued by the Westchester County Board of Plumbing 
Examiners in accordance with the Westchester County Board of Plumbing Examiners 
Rules and Regulations and Chapter 277 Article XV of the Laws of Westchester County, 
in particular Section 277.509A, which states as follows: 

A.  No holder of a license or certification issued under this article shall authorize, 
consent to or permit the use of his or her license or certification by or on behalf of 
any other person.  No person who has not qualified or obtained a license or 
certification under this article shall represent himself or herself to the public as 
holder of a license or certification issued under this article, either directly, by 
means of signs, sign cards metal plates or stationery, or indirectly in any other 
manner whatsoever.  However, nothing herein shall be construed to prohibit the 
use of a license by the holder thereof for or on behalf of a partnership, corporation 
or other business association, provided that 51 percent or more of the control of 
the voting capital stock of such partnership, corporation or other business 
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association is owned by one or more holders of a Westchester County master 
plumbing license and that all work performed by such partnership, corporation or 
other business association is performed by or under the direct supervision of such 
license holder or holders. 

C. Contract with single bid: 

Where the project does not involve separate bids pursuant to the New York General 
Municipal Law but where some plumbing work is contemplated along with other work, 
the person, firm, partnership or corporation engaged to perform said plumbing work 
must possess a valid Master Plumber’s license issued by the Westchester County Board 
of Plumbing Examiners. 

D. A plumbing bidder must complete the “Certificate of License (Plumbing)” of the 
Proposal Pages and will be required to furnish a copy of such license and the County 
issued identity badge with the sealed Bid.  Other bidders will be required to furnish a 
copy of such license and the County issued identity badge for the applicable person 
engaged to perform the plumbing work when request by the County, prior to awarding 
the contract. 

E. A restricted Master Plumber’s license issued by the Westchester County Board of 
Plumbing Examiners shall satisfy the requirements of this section provided such 
restricted license authorizes the Master Plumber to engage in the business of plumbing 
within the local municipality in which the work under the contract is to be performed. 

F. The license must be maintained at all times during the performance of the work 
contemplated under the contract.  The suspension, revocation or the failure to maintain 
or renew such license shall, in addition to any other right or remedy available to the 
County, be grounds for immediate termination of the contract, effective immediately 
upon notice from the Commissioner. 

35. LICENSE REQUIREMENTS (HAULERS) 

(Haulers Of Solid Waste; Recyclables; Construction And Demolition Debris; Garden 
And Yard Waste And/Or Scrap Metal) 
A. DEFINITIONS: 

1) "Class A" refers to all haulers except those whose hauling business is limited solely 
to Class C, Class D or Class E activities or whose recycling business is limited to 
Class B activities.  Class A Licensees may also conduct Class B, Class C, Class D 
and Class E activities. 

2) "Class B" refers to Recyclable brokers.  Class B Licensees may also conduct Class 
C, Class D and Class E activities. 

3) "Class C" refers to haulers who exclusively handle construction and demolition 
debris.  Class C Licensees may also conduct Class D and Class E activities.  With 
respect to Class C haulers, the following shall apply: a. Class "C-1" shall refer to a 
business or subsidiary which generates construction and demolition debris, as 
defined herein, and which, incidental to such business, transports, stores, processes, 
transfers or disposes of the construction and demolition debris generated by the 
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operations of such business or subsidiary.  Class "C-1" Licensees may also conduct 
Class E activities; b. Class "C-2" shall refer to all other businesses which otherwise 
transport, collect, store, transfer, process, or dispose of construction and demolition 
debris.  Class "C-2" haulers may also conduct Class "C-1", Class D and Class E 
activities. 

4) "Class D" refers to (i) haulers who collect, store, transport, transfer, process or 
dispose of garden and yard waste generated, originated or brought within the 
County where such garden and yard waste was previously generated by a person or 
entity other than the Licensees and/or (ii) haulers who collect, store, transport, 
transfer, process or dispose of garden and yard waste and which own, lease, or 
control one or more vehicles having three (3) or more axles which vehicles will be 
used in the collection, storage, transfer, transportation, processing or disposal of 
garden and yard waste generated, originated or brought within the County. 

5) "Class E" refers to haulers who exclusively conduct a scrap peddler business. 

6) "Construction and Demolition Debris" means uncontaminated Solid Waste 
resulting from the construction, remodeling, repair and demolition of structures and 
roads, and uncontaminated Solid Waste consisting of vegetation resulting from land 
clearing and grubbing, utility line maintenance and seasonal and storm-related 
cleanup.  Such waste includes, but is not limited to, bricks, concrete and other 
masonry materials, soil, rock, wood, wall coverings, plaster, drywall, plumbing 
fixtures, non-asbestos insulation, roofing shingles, asphaltic pavement, glass, 
plastics that are not sealed in a manner that conceals other waste, electrical wiring 
and components containing no hazardous liquids, metals, and trees or tree limbs 
that are incidental to any of the above. 

7) "Hauler" means any person excluding municipalities, the County and any County 
district including, but not limited to, Refuse Disposal District No. 1 and all County 
sewer and water districts, who, for a fee or other consideration, collects, stores, 
processes, transfers, transports or disposes of Solid Waste, Recyclables or 
construction and demolition debris that is generated or originated within the County 
or brought within the boundaries of the County for disposal, storage, transfer or 
processing. 

8) "Recyclables" means those materials defined as "Recyclables" under Section 
825.30 (8) of the Westchester County Source Separation Law. 

9) "Scrap Peddler" shall mean any person who collects scrap materials for sale to a 
Recyclable broker using no more than one vehicle for collection and transportation 
of such materials. 

10) "Solid Waste" means all putrescible and non-putrescible materials or substances, 
except as described in Paragraph 4 of 6 NYCRR Part 360-1.2(a), and/or regulated 
under 6 NYCRR Part 364, that are discarded or rejected as being spent, useless, 
worthless or in excess to the owners at the time of such discard or rejection 
including, but not limited to, garbage, refuse, commercial waste, rubbish, ashes, 
incinerator residue and construction and demolition debris.  "Solid Waste" shall not 
be understood to include Recyclables as defined above. 
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B. PLEASE TAKE NOTICE - In accordance with the requirements of Chapter 826-a, 
Article III of the Laws of Westchester County, it is unlawful for any person to collect, 
store, transfer, transport or dispose of solid waste; recyclables; construction and 
demolition debris; garden and yard waste and/or scrap metal, as defined herein, that is 
generated or originated within the County or brought within the boundaries of the 
County for disposal, storage, transfer or processing, or to conduct any activities defined 
as Class A, Class B, Class C, Class D or Class E activities under Chapter 826-a of the 
Laws of Westchester County, in Westchester County (hereinafter collectively referred 
to as "hauling") without having first obtained a license therefore from the Westchester 
County Solid Waste Commission. 

In no event shall the County incur any liability with respect to any hauling activities 
conducted by the bidder or any subcontractor of the bidder in violation of Chapter 826-a 
of the Laws of Westchester County. 

C. Where the project necessitates that hauling be performed, either the bidder or the 
person, partnership, corporation, business organization or other business entity engaged 
to perform such hauling work on behalf of the bidder (hereinafter the "subcontractor") 
must possess a valid license issued by the Westchester County Solid Waste 
Commission at the time of submission of the bid and throughout the duration of any 
contract issued pursuant thereto. 

D. A hauler bidder must complete the “Certificate of License (Hauler)” of the Proposal 
Pages and will be required to furnish a copy of such license with the sealed bid.  Other 
bidders will be required to furnish a copy of such license for the applicable person 
engaged to perform the hauling work when requested by the County, prior to awarding 
the contract. 

E. The suspension, revocation, or the failure to maintain or renew such license may, in 
addition to any other right or remedy available to the County, be grounds for 
termination of the contract, effective immediately upon notice from the Commissioner.  
The bidder which is awarded the contract hereunder shall have a continuing obligation 
to notify the Commissioner, within (2) business days, of any suspension, revocation or 
other action taken with respect to any license issued by the Westchester County Solid 
Waste Commission which may limit or impair the bidder's ability, or the ability of any 
authorized subcontractor, to perform such hauling work in the County of Westchester. 

It shall be the bidder's responsibility to ensure that any subcontractor who will perform 
the hauling services required under any contract issued pursuant to this bid specification 
has a valid license for the duration of the term of any contract awarded hereunder. 

F. In the event that a license held by the bidder or its subcontractor is revoked, suspended 
or otherwise discontinued by the Westchester County Solid Waste Commission, or in 
the event that the bidder is otherwise required to obtain the services of a new or 
alternate subcontractor for the hauling work, the bidder shall immediately notify the 
Commissioner and seek the Commissioner's approval for the use of such subcontractor 
to provide the hauling services which are required under the contract, and shall provide 
the Commissioner with a copy of the license issued by the Westchester County Solid 
Waste Commission to such subcontractor.  No bidder or subcontractor shall provide 
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hauling services under the contract until a copy of its license has been provided to the 
Commissioner and the Commissioner has approved of such bidder or subcontractor. 

36. MINORITY PARTICIPATION POLICY 

A. Pursuant to Chapter 308 of the Laws of the County of Westchester, the County 
encourages the meaningful and significant participation of business enterprises owned 
by persons of color and women - Minority Business Enterprise (MBE) and Women 
Business Enterprise(WBE); on County of Westchester contracts.  

B. It is the goal of the County of Westchester to use its best efforts to encourage, promote 
and increase participation of business enterprises owned and controlled by persons of 
color or women (MBE/WBE) in contracts and projects funded by all departments of the 
County and to develop a policy to efficiently and effectively monitor such participation. 

C. In recognition of the need to promote the development of business enterprises owned 
and controlled by persons of color and women to achieve a goal of equal opportunity, 
and overcome the existing under representation of these groups in the business 
community, the County of Westchester acting through its Office of Economic 
Development shall as a lawful public and County purpose provide technical and 
informational assistance to such business enterprises with a particular emphasis on 
education programs to encourage participation in the contract procurement process. 

D. For the purposes of this Local Law, a business enterprise owned and controlled by 
women or persons of color shall be construed to mean a business enterprise including a 
sole proprietorship, partnership or corporation that is: (a) at least 51% owned by one or 
more persons of color or women; (b) an enterprise in which such ownership by persons 
of color or women is real, substantial and continuing; (c) an enterprise in which such 
ownership interest by persons of color or women has and exercises the authority to 
control and  operate, independently, the day-to-day business decisions of the enterprise; 
and (d) an enterprise authorized to do business in this state which is independently 
owned and operated.  In addition, a business enterprise owned and controlled by 
persons of color or women shall be deemed to include any business enterprise certified 
as an MBE or WBE pursuant to Article 15-a of the New York State Executive Law and 
implementing regulations, 9 NYCRR Subtitle N Part 540 et seq., or as a small 
disadvantaged business concern pursuant to the Small Business Act, 15 U.S.C. 631 et 
seq., and the relevant provisions of the Code of Federal Regulations as amended. 

E. The Contractor hereby acknowledges and agrees: 

1) That in the hiring of employees for the performance of work under this contract or 
any subcontract hereunder, no contractor, subcontractor, nor any person acting on 
behalf of such contractor or subcontractor, shall be reason of race, creed, color, 
religion, gender, age, ethnicity, disability, sex, alienage or citizenship status, 
national origin, marital status, sexual orientation, familial status, genetic 
predisposition or carrier status discriminate against any citizen of the State of New 
York who is qualified and available to perform the work to which the employment 
relates; 
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2) That no contractor, subcontractor, nor any person on its behalf shall, in any manner,
discriminate against or intimidate any employee hired for the performance of work
under this contract on account of race, creed, color, religion, gender, age, ethnicity,
disability, sex, alienage or citizenship status, national origin, marital status, sexual
orientation, familial status, genetic predisposition or carrier status;

3) That there may be deducted from the amount payable to the contractor by the
County under this contract a penalty of fifty (50) dollars for each person for each
calendar day during which such person was discriminated against or intimidated in
violation of the provisions of the contract;

4) That this contract may be canceled or terminated by the County, and all moneys
due or to become due hereunder may be forfeited, for a second or any subsequent
violation of the terms or conditions of this section of the contract; and

5) The aforesaid provisions of this section covering every contract for or on behalf of
the County for the manufacture, sale or distribution of materials, equipment or
supplies shall be limited to operations performed within the territorial limits of the
State of New York.

6) Contractor agrees to include, or require the inclusion of the above provision in any
subcontract made pursuant to its contract with the County.

F. In furtherance of the Contractor’s obligation to make documented good faith efforts to 
utilize Minority Business Enterprises (MBE) and Women’s Business Enterprises 
(WBE) for the Work required by this Contract, the Contractor shall provide the 
Minority/Women Business Enterprise Questionnaire signed by an officer of the 
Contractor, and any additional information requested by the County, including but not 
limited to the following, which shall be delivered to the Construction Administrator 
and            , Program Manager of Minority- and Women-Owned Business Program, 
County of Westchester, Room 911, 148 Martine Avenue, White Plains, New York 
10601 coincident with the Contractor’s delivery to the County of its bid and shall be 
provided by the Contractor with any request for approval of subcontractors: 

1 (a) The name, address, telephone number and contact person of each MBE and 
WBE solicited verbally by Contractor during the applicable period for the 
performance of any portion of the Contractor’s Work and the date(s) that each 
such solicitation was made; 

1 (b) A description of the portion of the Contractor’s Work for which each such 
solicitation is made. 

1 (c) A listing of the project documents, if any, furnished to each such MBE and 
WBE. 

2. A copy of each written solicitation sent by the Contractor to each MBE and
WBE and the name and address of each MBE and WBE to whom the
solicitation was made.

3) The name and address of each MBE and WBE that performs any portion of the
Contractor’s Work, a description of such portion of the Work and the dollar
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amount therefore. 
 
4) A statement that the Contractor reviewed a list of MBE and WBE contractors 

in their outreach efforts.  A list can be found at 
www.westchestergov.com/mwob. 

 
5) Indicate those MBE and WBE contractors found on the list that provided the 

type of subcontractor services required for this project.  If none were found, 
please indicate.  

 

6) Describe other outreach efforts, including other MBE and/or WBE lists, 
organizations or individuals that were contacted. 

 
The failure of the low bidder to comply with the provisions of this subparagraph F may 
result in the County NOT awarding this contract to your firm.  Failure of the Contractor 
to comply with the provisions of this subparagraph F may constitute a material breach 
of this Contract.  Failure to comply with the Minority Participation Policy may be 
considered by the County when awarding contracts. 

37. SEXUAL HARASSMENT POLICY 

A. As with discrimination involving race, color, religion, age, sexual orientation, 
disability, and national origin, Westchester County also prohibits sex discrimination, 
including sexual harassment of its employees in any form. The County will take all 
steps necessary to prevent and stop the occurrence of sexual harassment in the 
workplace. 

1) This policy applies to all County employees and all personnel in a contractual 
relationship with the County. Depending on the extent of the County's exercise of 
control, this policy may be applied to the conduct of non-County employees with 
respect to sexual harassment of County employees in the workplace. 

2) This sexual harassment policy includes, but is not limited to, inappropriate forms of 
behavior described by the Equal Employment Opportunity Commission. 

B. Sexual advances that are not welcome, requests for sexual favors, and other verbal or 
physical conduct of a sexual nature constitutes sexual harassment when: 

1) Submission to such conduct is made either explicitly or implicitly a term or 
condition of an individual's employment; -OR- 

2) Submission to or rejection of such conduct by an individual is used as the basis for 
employment decisions, such as promotion, transfer, or termination, affecting such 
individuals; -OR- 

3) Such conduct has the purpose or effect of unreasonably interfering with an 
individual's work performance or creating an intimidating, hostile or offensive 
working environment. 

C. Sexual harassment refers to behavior that is not welcome, that is personally offensive, 
that fails to respect the rights of others, that lowers morale and that, therefore, interferes 
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with an employee's work performance and effectiveness or creates an intimidating, 
hostile or offensive working environment. 

38. SMOKE-FREE WORKPLACE POLICY 

A. By way of Executive Order No. 5 of 1998 and Local Law 3 of 2003, it is now the policy 
of the County of Westchester to institute a smoke-free “workplace”. 

B. Every indoor County “workplace”, shall become a smoke-free area.  The smoking or 
carrying of lighted cigarettes, cigars, pipes, or any other tobacco-based products, or 
products that result in smoke, is hereby banned. 

C. Every indoor County “workplace” shall be covered under this Executive Order, 
including the County Jail in Valhalla and the Westchester County Center in White 
Plains.  This Executive Order shall not, however, apply to County-owned facilities that 
are not County “workplaces”, such as employees housing or privately run restaurants on 
County property (e.g. at the County golf courses). 

D. The Richard J. Daronco County Courthouse shall not, for purposes of this Executive 
Order, be considered a County “workplace”, and therefore shall not be required to be 
smoke-free. 

E. This Executive Order is intended to be consistent with, and not modify, any provisions 
of the New York State Public Health Law. 

F. This Executive Order shall take effect immediately and remain in full force and effect 
until otherwise superseded or revoked. 

39. COUNTY ENERGY EFFICIENT PURCHASING POLICY 

A. By way of Executive Order No. 9 of 2002, it is now the policy of the County of 
Westchester to institute an Energy Efficient Purchasing Policy. 

B. This policy shall apply to all purchases made by and for the County in accordance with 
applicable laws, rules and regulations. 

C. Wherever the price is reasonably competitive and the quality adequate for the purpose 
intended, purchase and utilization of products that meet Energy Star requirements for 
energy efficiency as determined by the United States Environmental Protection Agency 
and the United States Department of Energy is hereby recommended. 

D. If the Energy Star label is not available with respect to a particular product, than it is 
recommended that products in the upper twenty-five percent of energy efficiency as 
designated by the United States Federal Energy Management Program shall be 
purchased and utilized if the prices of those products are reasonably competitive and the 
quality adequate for the purpose intended. 

40. RESTRICTION ON USE OF TROPICAL HARDWOODS 

A. The bidder/proposer shall not use or propose to use any tropical hardwoods or tropical 
hardwood products in any form, except in accordance with State Finance Law § 165 
(Use of Tropical Hardwoods), as may be amended from time to time.  Pursuant to the 
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State Finance Law § 165, any bid/proposal which proposes or calls for the use of any 
tropical hardwood or wood product in the performance of the contract shall be deemed 
non-responsive.  

41. DISCLOSURE OF RELATIONSHIPS TO COUNTY 

A. The successful bidder is required to complete the form entitled “Required Disclosure of 
Relationships to County” on Proposal Pages 32-33 before award of the contract. 

B. In the event that any information provided on the completed Proposal Pages entitled 
“Required Disclosure of Relationships to County” changes during the term of this 
agreement, the Contractor shall notify the Commissioner in writing within ten (10) days 
of such event by submitting a revised “Required Disclosure of Relationships to County” form. 

42. CONTRACTOR DISCLOSURE STATEMENT 

The Contractor and each Major Subcontractor represents that all information provided by 
the Contractor and Major Subcontractor in the form entitled “Contractor Disclosure 
Statement” on Proposal Pages 23-31 is in all respects true and correct. In the event the 
information provided on that document changes during the term of this agreement or for a 
period of three (3) years after the date that the Contractor and/or the Major Subcontractor 
receives final payment under this agreement, the Contractor and/or Major Subcontractor 
shall notify the Commissioner in writing within ten (10) days of such event by submitting 
a revised “Contractor/Major Subcontractor Disclosure Statement”. Bidders must 
complete the Required Disclosure of Relationships to County form. The Required 
Disclosure of Relationships to County form is located on Proposal Pages 32-33. 

43. CRIMINAL BACKGROUND INFORMATION  

Pursuant to Executive Order 1-2008 and subject to the applicable provisions of New 
York Correction Law §§ 752 and 753, the County shall have the right to bar the following 
“Persons Subject to Disclosure” (Persons shall mean individuals or legal entities) from providing 
work or services to the County or from being on County property: 

 (a) Consultants, Contractors, Licensees, Lessees of County owned real property, their 
principals, agents, employees, volunteers or any other person acting on behalf of said Contractor, 
Consultant, Licensee, or Lessee who is at least sixteen (16) years old, including but not limited to 
Subconsultants, Subcontractors, Sublessees or Sublicensees who are providing services to the 
County; and 

 (b)  Any family member or other person, who is at least sixteen (16) years old, 
residing in the household of a County employee who lives in housing provided by the County 
located on County property. 

If any of the above mentioned Persons Subject to Disclosure has either one of the following:  

  (a) A conviction of a crime (all felonies and misdemeanors as defined under the New 
York State Penal Law or the equivalent under Federal law or the laws of any other State);  

 (b) A pending criminal proceeding for a crime(s) as defined above; or  
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 (c) A refusal to answer such questions.   

Where the following criteria apply: 

 (a)  If any of the Persons Subject to Disclosure providing work or services to the 
County in relation to a County Contract are not subject to constant monitoring by County staff 
while performing tasks and/or while such persons are present on County property pursuant to the 
County Contract; and 

  (b)  If any of the Persons Subject to Disclosure providing work or services to the 
County, in relation to a County Contract may, in the course of providing those services, have 
access to sensitive data (for example, Social Security Numbers and other personal/secure data); 
facilities (secure facilities and/or communication equipment); and/or vulnerable populations (for 
example, children, seniors and the infirm). 

Accordingly, the Contractor is required to review the Instructions found in the 
instructions and complete “Contractor and all persons subject to Disclosure Certification Forms” 
located at Forms Pages 11-13 as well as any other applicable criminal disclosure forms (i.e., 
Forms Pages 14 through 19,” together with Forms Pages 11-13 collectively referred to as 
“Disclosure Forms”).   

 However, the following Persons Subject to Disclosure are exempt from Executive Order 1-
2008: (i) those persons for whom the County has already conducted a background check and 
issued a security clearance that is in full force and effect; or (ii) those persons for whom another 
state or federal agency having appropriate jurisdiction has conducted a security and/or 
background clearance or has implemented other protocols or criteria for this purpose that apply 
to the subject matter of this Contract that is in full force and effect.   

 If a Person Subject to Disclosure is exempt from the disclosure described in Executive Order 
1-2008 because of either “i” or “ii” above, then the Contractor shall notify the Procuring Officer1 
in the respective Department of its claim of exemption and it shall be the responsibility of the 
Procuring Officer to verify each exemption.  If the Procuring Officer determines that the 
Contractor is exempt under sections “i” or “ii” above, the Procuring Officer shall confirm same 
with the Contractor and maintain a written record including all supporting details of the 
verification of and acknowledgement of said exemption.   

 If the Procuring Officer determines that the Contractor is not exempt under sections “i” or 
“ii” above, the Procuring Officer shall notify the Contractor in writing, and the appropriate 
Disclosure Forms shall be required. 

 It shall be the Contractor’s duty to disclose and to inquire of each and every Person Subject 
to Disclosure, whether they have been convicted of a crime or whether they are currently subject 
to pending criminal charges. It shall be the duty of the Contractor to submit a completed 
Certification Form “Forms Pages 11-13”annexed hereto as ,” which certifies that the Contractor 
and every Person Subject to Disclosure has been asked whether they have been convicted of a 
crime or are currently subject to pending criminal charges. 

 Should the Contractor or any Person Subject to Disclosure (also referred to as “Person”) 

                                                           
1   “Procuring Officer” shall mean the head of the department or the individual(s) authorized by the head(s) of the 
department(s) undertaking the procurement and with respect to those matters delegated to the Bureau of Purchase 
and Supply pursuant to Section 161.11(a) of the Laws of Westchester County, the Purchasing Agent. 
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affirmatively advise that they have been convicted of a crime said Person shall be identified in 
Forms Page 14 entitled “Names And Titles Of Persons Subject To Disclosure That Answered 
Yes” to any questions on Forms Pages11-13 and shall complete Forms Pages 15-16 entitled, 
“Criminal Background Disclosure Form For Persons Who Have Been Convicted of A Crime.”   

 Should the Contractor or any Person Subject to Disclosure advise that they are subject to 
pending criminal charges, said Person shall be identified in Forms Page 14 and shall complete 
the form annexed hereto as Forms Pages 17-18 entitled, “Criminal Background Disclosure Form 
For Persons Who Are Subject to Pending Criminal Charges.”  

 

 Should the Contractor or any Person Subject to Disclosure refuse to answer whether they 
have been convicted of a crime or are currently subject to pending criminal charges, the name 
and title of said Person(s) shall be listed on Forms Page 19 entitled “Persons That refused To 
Answer”. 

 It shall be the duty of the Contractor to submit to the Procuring Officer all of the attached 
applicable Disclosure Forms prior to the commencement of this Contract.  It is the responsibility 
of each Contractor to assure that all of their proposed Subcontractors complete the criminal 
background and disclosure certification forms and submit the forms to the Procuring Officer 
before they will be approved to perform work on the contract.  

 Under no circumstances shall the existence of a language barrier serve as a basis for the 
waiver of or an exception to this obligation. If the Contractor needs to obtain translation services 
to fulfill this obligation, it shall be at the sole cost and expense of the Contractor.  

 The Contractor shall be required to make the same inquiry and forward updated Disclosure 
Forms to the Procuring Officer regarding additional Persons Subject to Disclosure in connection 
with this Contract during the term of this Contract. NO NEW PERSON SUBJECT TO 
DISCLOSURE SHALL PERFORM WORK OR SERVICES OR ENTER ONTO 
COUNTY PREMISES UNTIL THE UPDATED DISCLOSURE FORMS ARE FILED 
WITH THE PROCURING OFFICER.  
 THE CONTRACTOR HAS A CONTINUING OBLIGATION TO MAINTAIN THE 
ACCURACY OF THE DISCLOSURE FORMS FOR THE DURATION OF THIS 
CONTRACT, INCLUDING ANY AMENDMENTS OR EXTENSIONS THERETO AND 
SHALL PROVIDE ANY UPDATES TO THE PROCURING OFFICER AS NECESSARY 
TO COMPLY WITH THE DISCLOSURE REQUIREMENTS BY EXECUTIVE ORDER 
1-2008. 
 Any failure by the Contractor to comply with the disclosure requirements of Executive Order 
1–2008, absent proof of exemption deemed satisfactory by the County Procuring Officer, may be 
considered by the County, a material breach by the Contractor and may be grounds for 
immediate termination of this Agreement by the County. 

44. MANDATORY OSHA CONSTRUCTION SAFETY AND HEALTH TRAINING  

 Pursuant to NYS Labor Law §220-h – On all public work projects of at least $250,000 all 
laborers, workers and mechanics employed, in the performance of the contract on the public 
work site, either by the contractor, sub-contractor or other person doing or contracting to do the 
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whole or a part of the work contemplated by the contract, are required to be certified as having 
successfully completed an OSHA construction safety and health course of at least 10 hours prior 
to performing any work on the project.   
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1. MATERIAL AND WORKMANSHIP 

It is the intent of these specifications to require first-class work and new and best quality 
materials. For any unexpected features arising during the progress of the work and not fully 
covered herein the specifications shall be interpreted to require first-class work and 
materials, and such interpretations shall be binding upon the Contractor. 

1) Upon award of the Contract, the Contractor shall furnish in writing to the 
Construction Administrator the sources of supply for concrete, and other materials 
that it proposes to use in the work, and material shall not be furnished from other 
sources of supply except after written approval by the Construction Administrator. 
The Contractor shall, before ordering equipment verify that Suppliers of equipment 
will provide the required warranties, guarantees, and maintenance services. 

2. DEFINITIONS 

COMMISSIONER - The head of the Department of Public Works of the County of 
Westchester. 

CONSTRUCTION ADMINISTRATOR- The representative of the Commissioner of Public 
Works at the project site who, unless specifically designated 
otherwise in the Contract, shall in the first instance, make such 
determinations as are necessary for the expeditious completion of the 
Work, except for those determinations that are reserved to the 
Commissioner. 

CONTRACT - Shall mean each of the various parts of these documents both as a 
whole or severally and except for titles, subtitles, headings and table 
of contents, shall include the Notice to Bidders, Information for 
Bidders, the Proposal, the Specifications, the Performance Bond, the 
Plans, the Contract Form, and all addenda and provisions required by 
law. 

CONTRACTOR -  Party of the second part to the Contract acting directly or through its 
agents, subcontractors, or employees, and who is responsible for all 
debts pertaining to and for the acceptable performance of the work for 
which it had contracted. 

COUNTY -  Party of the first part to the Contract as represented by the Board of 
Acquisition and Contract and the Commissioner of Public Works for 
the County of Westchester. 

ENGINEER - An Engineer or Architect that designed the project and is serving as 
the duly authorized representative of the Commissioner of Public 
Works who, in addition to the duties set forth in the Contract, shall, in 
the first instance, make such determinations as are necessary to ensure 
the Contractor’s compliance with its obligations for the preparation 
and submission of shop drawings and all other submittals required for 
the Work. If there is no Engineer the duties of the Engineer shall be 
performed by the Construction Administrator and all references in this 
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Agreement to the Engineer shall be deemed to mean the Construction 
Administrator. 

 

MAJOR SUBCONTRACTOR- Subcontractors performing all or a portion of the work for 
Electrical; Heating, Ventilating and Air Conditioning; Fire 
Prevention; General Construction; and/or any Subcontractor whose 
subcontract price is equal to or greater than ten percent (10%) of the 
Contract Price.  

 

OWNER - The County of Westchester. 

PLANS - All official drawings or reproductions of drawings pertaining to the 
work or to any structure connected therewith. 

SPECIFICATIONS - The body of directions, requirements, etc. contained in this present 
volume, together with all documents of any descriptions and 
agreements made (or to be made), pertaining to the methods(or 
manner) of performing the work or to the quantities and quality.  
Specifications shall also include the Notice to Contractors, 
Instructions to Bidders, Bond, Proposal and Contract Agreement. 

SURETY - The corporate body, which is bound with and for the Contractor and 
which engages to be responsible for the faithful performance of the 
contract, and to indemnify the County against all claims for damages.  

A.A.S.H.O. - American Association of State Highway Officials 

A.R.E.A. - American Railway Engineering Association 

A.S.T.M. - American Society for Testing Materials 

A.W.W.A. - American Water Works Association 

N.E.C. -  National Electrical Code 

N.E.M.A. - National Electric Manufacturers Association 

3. BOUNDARIES OF WORK 

The County will provide land or rights-of-way for the work specified in this Contract.  Other 
contractors, employees or concessionaires of the county, may for all necessary purposes 
enter upon the work and premises used by the Contractor, and the Contractor shall give to 
other contractors and employees of the County all reasonable facilities and assistance for the 
completion of adjoining work. 

4. OVERLAPPING WORK 

The Contractor shall take notice that because of work on other contracts within and adjacent 
to the contract limits it may not have exclusive occupancy of the territory within or adjacent 
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to the contract limits, and that during the life of this contract the owners and operators of 
Public Utilities may make changes in their facilities. 

The said changes may be made by utility employees or by contract within or adjacent to the 
contract limits and may be both temporary and permanent. 

The Contractor shall cooperate with other Contractors and owners of various utilities and 
shall coordinate and arrange the sequence of its work to conform with the progressive 
operations of work already or to be put under contract.  Cooperation with Contractors 
already or to be engaged upon the site is essential to properly coordinate the construction 
efforts of all Contractors, Utility Owners and Subcontractors engaged in work within and 
adjacent to the contract limits. 

The Contractor shall coordinate the work of its various Subcontractors.  Their respective 
operations shall be arranged and conducted so that delays are avoided. Where the work of 
the Contractor or Subcontractor overlaps or dovetails with that of other Contractors, 
materials shall be delivered and operations conducted so as to carry on the work 
continuously in an efficient and workmanlike manner.  The Contractor shall coordinate its 
work to be done hereunder with the work of the other Contractor(s) and the Contractor shall 
fully cooperate with such other Contractor(s) and carefully fit its own work to that provided 
under other contracts as may be directed by the Construction Administrator.  If the 
Construction Administrator shall determine that the Contractor is failing to coordinate its 
work with the work of the other Contractor(s) as the Construction Administrator has 
directed, then the Commissioner shall have the right, at its sole option, to withhold any 
payments otherwise due hereunder until the Construction Administrator’s directions are 
complied with by the Contractor and/or deduct the costs incurred by the County due to the 
Contractor’s failure or refusal to so cooperate.  Delays or oversights on the part of the 
Contractor or Subcontractors or Utility Owners in performing their work in the proper 
manner thereby causing cutting, removing and replacing work already in place, shall not be 
the basis for a claim for extra compensation. 

In the event of interference between operations of Utility Owners and other Contractors, or 
among the Contractors themselves, the Construction Administrator shall be the sole judge of 
the rights of each Contractor insofar as the sequence of work necessary to expedite the 
completion of the entire project, and in all cases its decision shall be final. The Contractor 
agrees that it has included in its unit prices bid for the various items of the contract the 
possible additional cost of performing the work under this contract because it may not have 
a clear site for its work and because of possible interference of roadway use, other 
Contractors and necessary utility work, and the necessity or desirability of opening certain 
sections of pavement to traffic before the entire work is completed.  The County shall not be 
liable for any damages suffered by any Contractor by reason of another Contractor’s failure 
to comply with the directions of the Construction Administrator, or by reason of another 
Contractor’s default in performance or by any act or failure to act of any Utility Owner or 
anyone working on its behalf, it being understood that the County does not guarantee the 
responsibility or continued efficiency of any Contractor or Utility Owner and under no 
circumstances shall the County be liable to any Contractor or Utility Owner for any delays, 
interferences or any other impediment or hindrance to the Contractor’s or Utility Owner’s 
work . 
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Should the Contractor sustain any damage through any act or omission of any other 
contractor having a Contract with the County for the performance of work upon the site or 
of work which may be necessary to be performed for the proper prosecution of the work to 
be performed hereunder, or through any act or omission of a supplier or subcontractor of 
whatever tier of such contractor, the Contractor shall have no claim against the County for 
such damage, but shall have a right to recover such damage from the other contractor under 
the provision similar to the following provision that has been or will be inserted in the 
Contracts with such other contractors. 

Should any other Contractor having or who shall hereafter have a Contract with the County 
for the performance of work upon the site sustain any damage through any act or omission 
of the Contractor hereunder or through the act or omission of any subcontractor of whatever 
tier of the Contractor, the Contractor agrees to reimburse such other Contractor for all such 
damages and to defend at his own expense any suit based upon such claim and if any 
judgment or claims against the County shall be allowed the Contractor shall pay or satisfy 
such judgment or claim and pay all costs and expenses, including attorney’s fees, incurred 
by the County in connection therewith and to indemnify and hold the County harmless from 
all such claims. 

The County’s right to indemnification hereunder shall not be diminished or waived by its 
assessment against the Contractor of liquidated damages as may be provided elsewhere 
herein. 

Delays in availability of any part of the site or any delays due to interference between the 
several Contractors and the Utility Owners shall be compensated for by the Construction 
Administrator solely through granting an extension of time in which to complete the work of 
the contract without assessment of Engineering charges.  The Contractor in submitting its 
bid hereby agrees that it shall make no other claim against the County for any damages due 
to such delays or interference. 

5. PROPER METHOD OF WORK AND PROPER MATERIALS 

The Construction Administrator shall have the power in general to direct the order and 
sequence of the work, which will be such as to permit the entire work under this contract to 
be begun and to proceed as rapidly as possible, and such as to bring the several parts of the 
work to a successful completion at about the same time. 

If at any time before the commencement or during the progress of the work the materials 
and appliances used or to be used appear to the Construction Administrator as insufficient or 
improper for securing the quality of work required, or the required rate of progress, he may 
order the Contractor to increase their efficiency or to improve their character, and the 
Contractor shall promptly conform to such order; but the failure of the Construction 
Administrator to demand any increase of such efficiency or improvement shall not release 
the Contractor from its obligation to secure the quality of work or the rate of progress 
specified. 
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6. CONTROL OF AREA 

Unloading of materials and parking of equipment shall be subject to the orders of the 
Construction Administrator so far as he may find necessary for the protection and safety of 
the traveling public and the preservation of property. 

7. PERMITS, FEES, ETC. 

The County will obtain at its sole cost the necessary New York State Pollutant Discharge 
Elimination System (“SPDES”) Permit and will sign the associated Notice of Intent 
(“NOI”).  The Contractor and its subcontractors will sign the required Certification 
Statement (a copy of which is contained as Proposal Page     ) when it signs the contract. 

All necessary permits from County, State or other concerned Public Authorities shall be 
secured at the cost and expense of the Contractor.  It shall also give all notices required by 
law, ordinance, or the rules and regulations of the concerned Public Bureaus or 
Departments, and also as a part of the Contract, comply without extra charge or 
compensation with all State Laws and all other Ordinances or Regulations that may be 
applicable to this work.  Contractor, however, shall first notify the Commissioner before 
proceeding with securing of all necessary permits and the giving of required notices. 

8. TRAFFIC 

The General Contractor shall be responsible for the Maintenance and Protection of traffic at 
all times until the date of completion and acceptance of its work. 

During the whole course of the work the Contractor shall so conduct its work and operations 
so as to interfere with traffic passing the work as little as possible and effect by every 
reasonable means the safety and comfort of pedestrians, vehicles and vehicle passengers 
passing the work. 

9. INSPECTION 

The Contractor shall at all times provide convenient access and safe and proper facilities for 
the inspection of all parts of the work.  No work, except such shop work as may be so 
permitted, shall be done except in the presence of the Construction Administrator or his/her 
assistants. No material of any kind shall be used upon the work until it has been inspected 
and accepted by the Construction Administrator. All materials rejected shall be immediately 
removed from the work and not again offered for inspection.  Any materials or workmanship 
found at any time to be defective shall be remedied at once, regardless of previous 
inspection.  The inspection and supervision of the work by the Construction Administrator is 
intended to aid the Contractor in supplying labor and materials in accordance with the 
specifications, but such inspection shall not operate to release the Contractor from any of its 
contract obligations. 

10. STOPPING WORK 

The Commissioner, Construction Administrator or Engineer may stop by written order any 
work or any part of the work under this contract if, in his/her opinion, the methods employed 
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or conditions are such that unsatisfactory work might result.  When work is so stopped it 
shall not be resumed until the methods or conditions are revised to the satisfaction of the 
Commissioner, which must be signified in writing.  The Contractor agrees to make no claim 
for increased costs arising from the issuance of any stop work order. 

11. DIMENSIONS 

Figured dimensions on the plans shall be given preference over scaled dimensions, but shall 
be checked by the Contractor before starting construction.  Any errors, omissions or 
discrepancies shall be brought to the attention of the Engineer and his/her decision thereon 
shall be final. 

12. PAYMENTS TO COUNTY 

Wherever in the Contract Documents the Contractor is required to make a payment to the 
County, the Contractor agrees that the County has the option to withhold such sum(s) from 
payments otherwise due to the Contractor and that all such sums withheld shall be deemed 
not to be earned by the Contractor. 

13. PROTECTION OF UTILITIES AND STRUCTURES 

The Contractor shall be responsible for the preservation of all public and private 
underground and surface utilities/structures at or adjacent to the construction work; insofar 
as they may be endangered by the work.  This shall hold true whether or not they are shown 
on the contract drawings.  If they are shown on the drawings, the County does not guarantee 
their locations even though the information will be from the best available sources. 

The Contractor shall give ample and reasonable notice to all private, corporate or municipal 
owners before work is done near their utility or structure; shall properly protect all 
utilities/structures encountered; shall at their expense repair/replace any items that are 
damaged; and shall proceed with caution to prevent undue interruptions to utility services. 

Investigation and/or on-site mark-out, by the County, must be done prior to excavation work 
at the Valhalla Campus.  This investigation/mark-out is to serve as a guide for the 
Contractor and does not absolve the Contractor from the responsibility to repair/replace 
identified or non-identified utilities/structures, at no cost to the County. 

All excavation work performed at the Valhalla Campus requires the submission of a 
completed "Ground Penetration" form/sketch(es) will be distributed to the appropriate utility 
owners.  Therefore, the Contractor should assume that no excavation work can be performed 
until approximately twenty (20) working days after submission of the form/sketch(es), but 
not prior to approval by the DPW-BO Superintendent of Buildings. 

14. PROTECTION OF WATER RESOURCES & THE ENVIRONMENT 
 

The Contractor is responsible to review the specifications and drawings as they relate to this 
Agreement to ascertain what procedures must be followed in order to comply with all 
applicable stormwater management, water quality control, erosion, and sediment control 
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laws, rules, regulations and permits.  If the Contractor is of the opinion that any work 
required, necessitated, or contained in the specifications or otherwise ordered conflicts with 
the applicable stormwater management, water quality control, erosion, and sediment control 
laws, rules, regulations, procedures, and permits, including, without limitation, all applicable 
provisions of the New York State Stormwater Management Design Manual, and the New 
York Standards and Specifications for Erosion and Sediment Control as they may be 
amended from time to time, it must promptly notify the First Deputy Commissioner of the 
Department of Public Works in writing. 

In addition to all other requirements contained in this Agreement, the Contractor recognizes 
and understands that it is an essential element of this Agreement that the Contractor 
complies with the County’s policies to protect water resources and the environment.  The 
Contractor must comply with all applicable stormwater management, water quality control, 
erosion, and sediment control laws, rules, regulations, permits, procedures and 
specifications, including, without limitation, all applicable provisions of the New York State 
Stormwater Management Design Manual,1, the New York Standards and Specifications for 
Erosion and Sediment Control as they may be amended from time to time.  All of these 
documents should be obtained from the New York State Department of Environmental 
Conservation to ensure that the Contractor has the latest version.  It should be noted that the 
standards set forth in the New York State Stormwater Management Design Manual, and the 
New York Standards and Specifications for Erosion and Sediment Control apply to ALL 
work done for the County, regardless of the size of the project.  In case of a conflict among 
the governmental regulations and standards, the most stringent regulation, standard or 
recommendation shall apply to the work done under this Agreement.   

The Contractor and its subcontractors shall execute the required Stormwater Pollution 
Prevention Certification, which is located at Proposal Page 20.  In addition, the Contractor 
acknowledges that if the work required under this Agreement requires that a State Pollutant 
Discharge Elimination System (“SPDES”) permit be obtained from the New York State 
Department of Environmental Conservation, then the Contractor must comply with the 
terms and conditions of the SPDES permit for stormwater discharges from construction 
activities and the Contractor will not take any action or fail to take any necessary action that 
will result in the County being held to be in violation of said permit or any other permit.  
The Contractor shall cooperate with the County in obtaining the permit and comply with the 
SPDES permit and all other applicable laws, rules, regulations and permits. 

The Contractor shall provide, as the Commissioner or his designee may request, proof of 
compliance with the County’s policies to protect water resources and the environment, and 
all applicable stormwater management, water quality control, erosion and sediment control 
laws, rules, regulations, permits, procedures and specifications.   

The Contractor is responsible to ascertain which of the laws, rules, regulations, permits and 
standards referenced above affect its construction activities, and the Contractor shall be 
solely responsible for all costs and expenses, including any penalties or fines, incurred by 
the County, due to the Contractor’s failure to comply with such applicable laws, rules, 

                                                           
1 available at http://www.dec.state.ny.us/website/dow/swmanual/swmanual.html - The location of this reference is 
provided to assist the Contractor; it does not relieve the Contractor from the obligation of obtaining and complying 
with the latest version of the document. 
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permits, regulations, standards and County policies.  The Contractor shall be responsible to 
defend and indemnify the County from any and all claims resulting from the Contractor’s 
failure to comply with the applicable laws, rules, regulations, permits, standards and County 
policies. 

Failure of the Contractor to comply with the County’s policies to protect water resources 
and the environment, and all applicable stormwater management, water quality control, 
erosion and sediment control laws, rules, regulations, permits, procedures and specifications 
may result in the withholding of progress payments to the Contractor by the County.  Such 
withholding of progress payments shall not relieve the Contractor of any requirements of the 
Agreement including the completion of the work within the specified time, and any 
construction sequence requirement of the Agreement. 

The Contractor acknowledges that its failure to comply with the County’s policies to protect 
water resources and the environment, and all applicable stormwater management, water 
quality control, erosion and sediment control laws, rules, regulations, permits, procedures 
and specifications shall constitute a material breach under this contract.  For the breach or 
violation of this provision, without limiting any other rights or remedies to which the County 
may be entitled, the County shall have the right, in its sole discretion to suspend, discontinue 
or terminate this Agreement immediately upon notice to the Contractor.  In such event, the 
Contractor shall be liable to the County for any additional costs incurred by the County in 
the completion of the project. 

The failure of the Contractor to comply with these requirements could lead to a 
determination that the Contractor is not a responsible bidder when the Contractor is bidding 
on other projects. 

15. SANITARY REGULATIONS 

The Contractor shall obey and enforce such sanitary regulations and orders and shall take 
such precautions against infectious diseases as may be deemed necessary.  The building of 
shanties or other structures for housing the men, tools, machinery or supplies will be 
permitted only at approved places, and the sanitary condition of the grounds in and at such 
shanties or other structures must be at all times maintained in a satisfactory manner. 

16. CLEANING UP 

Upon completion of the work, the Contractor shall remove all equipment, rubbish, debris 
and surplus materials from the buildings, and grounds, and provide a suitable dumping place 
for such materials.  The premises shall be left in a neat, clean and acceptable condition. 

No litter, debris of any kind shall be allowed to accumulate for more than one day in any 
portion of the buildings or grounds, and must be removed from the area at the end of each 
workday. 

17. PREVENTION OF DUST HAZARD 

In accordance with the New York State Labor Law, Section 22a, in the event a silica or 
other harmful dust hazard is created due to construction operations under the contract, the 
Contractor shall install, maintain and keep in effective operation the appliances and methods 
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for the elimination of such silica dust or other harmful dust as have been recommended and 
approved by State and local authorities. 

18. REPRESENTATIVE ALWAYS PRESENT 

The Contractor in case of its absence from the work shall have a competent representative 
fluent in English or foreman present, who shall obey without delay, all instructions of the 
Construction Administrator in the prosecution and completion of the work in conformity 
with this contract, and shall have full authority to supply labor and material immediately. 

19. WORK IN BAD WEATHER 

During freezing, stormy or inclement weather, no work shall be done except such as can be 
done satisfactorily and in a manner to secure first-class construction throughout. 

20. PROTECTION OF WORK UNTIL COMPLETION 

The Contractor shall be responsible for the protection and maintenance of its work until the 
same has been accepted by the Owner and shall make good any damage to the work caused 
by floods, storms, settlements, accidents, or acts of negligence by its employees or others so 
that the complete work when turned over to the Owner will be in first-class condition and in 
accordance with the plans and specifications. 

21. REMOVAL OF TEMPORARY STRUCTURES AND CLEANING UP 

On or before the completion of the work the Contractor shall, without charge therefore, tear 
down and remove all buildings and other structures built by him for facilitating the carrying 
out of the work, shall remove all rubbish of all kinds from the grounds which he has 
occupied, shall do any small amount of additional trimming and grading and shall leave the 
entire work and premises clean, neat and in good condition. The Contractor shall provide at 
its own expense suitable dumping places for such material.  When the necessity for 
protecting traffic ends, the Contractor shall remove all signs, lighting devices, barricades and 
temporary railings from the site of the work. 

22. GROSS LOADS HAULED ON HIGHWAY 

The Contractor shall at no time during the construction of this contract, haul gross loads 
exceeding the legal limit prescribed by the Highway Law over the highways of access to, or 
the highway included in this contract. 

23. CONCRETE BATCH PROPORTIONS - YIELD 

No Construction Administrator or Engineer is authorized to instruct or inform the 
Contractor, or any of its agents or employees, or its concrete supplier as to the weights of the 
ingredients to be used to produce a cubic yard of concrete or as to the yield to be used to 
produce a cubic yard of concrete or as to the yield to be expected from any batch.  The 
Contractor shall make its own determination and give its own instructions to its agents, 
employees and concrete supplier as to the total quantity of ingredients to be purchased as a 
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cubic yard of concrete.  The right is reserved to the Construction Administrator and 
Engineer, however, to verify yields after batch weights have been established by the 
Contractor and to order a reduction in total weight per load in the event his/her calculations 
show that the rated capacity of truck mixers, if approved for use, will be exceeded. 

24. DAMAGE DUE TO CONTRACTOR'S OPERATIONS 

In the event that damage is caused to structures, surfacing, pavement, shrubbery, trees or to 
grassed areas through trucking operations, delivery of materials, the actual performance of 
the work, or other causes, the Contractor shall fully restore the same to their original 
condition at its own expense.  In the event that more than one contractor causes damages to 
any one area, the Director of Project Management will apportion the amount of repair work 
to be done by each contractor.  The decision of the Director of Project Management shall be 
final and binding upon the Contractor(s) and may not be challenged except pursuant to a 
proceeding brought pursuant to Article 78 of the Civil Practice Law and Rules. 

25. PROPERTY DAMAGE 

The Contractor shall not enter upon nor make use of any private property along the line of 
work except when written permission is secured from the owner of that property.  In case of 
any damage or injury done along the line of work in consequence of any act or omission on 
the part of the Contractor, or any one in its employ, in carrying out the contract, the 
Contractor shall at its own expense restore the same or make repairs as are necessary in 
consequence thereof in a manner satisfactory to the owner of the affected property; 
provided, however, that the obligation thus assumed by the Contractor shall not inure 
directly or indirectly to the benefit of any insurer of physical damage to property or loss of 
use, rents or profits of property regardless of whether the insurer has actually paid the claim 
or made only a loan to its insured, nor to the latter if it shall waive or abandon any claim 
against its insurer or insurers. 

In case of failure on the part of the Contractor to restore or repair such property in a manner 
satisfactory to the owner of the affected property, the party of the first part may upon forty-
eight hours notice to the Contractor proceed with such restoration or repair.  The expense of 
such restoration or repair shall be deducted from any monies, which are due or may become 
due the Contractor under its contract.  The Construction Administrator shall be the sole 
judge as to what constitutes failure to restore or repair as above stated and service of notice 
by mail addressed to the Contractor at the address stated in the proposal shall be sufficient. 

26. CLAIMS FOR DAMAGES 

The Contractor agrees that it will make no claim against the County or any of its 
representatives for damages for delay, interference or disruption of any kind in the 
performance of its Contract and further agrees that any such claim arising from acts or 
failure to act of the County or any of its representatives shall be fully and exclusively 
compensated for by an extension of time to complete the performance of the work as 
provided herein. 
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27. EXTENSIONS OF TIME 

An extension or extensions of time may be granted only by the Commissioner and only upon 
a verified application therefore by the Contractor.  Each application for an extension of time 
must set forth in detail the nature of each cause of delay in the completion of the work, the 
date upon which each such cause of delay began and ended, and the number of days 
attributable to each of such causes.  If the schedule for this project is based upon the Critical 
Path Method, the Contractor must also demonstrate that the delay for which an extension of 
time is sought occurred on the critical path.  A formal written notice of the Contractor’s 
intent to apply for an extension of time must be submitted to the Commissioner within seven 
(7) calendar days of the start of the alleged delay.  The formal application for the extension 
of time must be submitted to the Commissioner no later than ten (10) calendar days after the 
end of the delay, but in no event later than the Contractor’s submittal of its application for its 
substantial completion payment.  The failure of the Contractor to timely submit either its 
formal written notice of its intent to apply for an extension of time or the application thereof 
shall be deemed a waiver of any entitlement to any extension of time. 

The Contractor shall be entitled to an extension of time for delay in completion of the work 
caused solely (1) by the acts or omissions of the County, its officers, agents or employees; or 
(2) by the acts or omissions of other Contractors on this project; or (3) by supervening 
conditions entirely beyond the control of either party hereto (such as, but not limited to, Acts 
of God, excessive inclement weather, war, or any other national emergency making 
performance temporarily impossible or illegal, or strikes or labor disputes not brought about 
by any act or omission of the Contractor). 

The Contractor shall not be entitled to receive a separate extension of time for each of 
several causes of delay operating concurrently, but, if at all, only for the actual period of 
delay in completion of the work as determined by the Engineer or Commissioner. If one of 
multiple causes of delay operating concurrently results from any act or omission of the 
Contractor or of its subcontractors of whatever tier, and would of itself (irrespective of 
concurrent causes) have delayed the work, no extension of time will be allowed for the 
period of delay resulting from such act or omission and the Contractor shall re-arrange his 
Progress Schedule and operations so as to complete the Work within the time set forth in the 
Contract and minimize the impact of the Work on the other Prime Contractors. 

The determination made by the Commissioner or Engineer on an application for an 
extension of time shall be binding and conclusive on the Contractor and may not be 
challenged except in a proceeding commenced pursuant to Article 78 of the Civil Practice 
Law and Rules. 

Permitting the Contractor to continue with the work after the time fixed for its completion 
has expired, or after the time to which such completion may have been extended has 
expired, or the making of any payment to the Contractor after such time, shall not operate as 
waiver on the part of the County of any of its rights or remedies under this contract nor shall 
it relieve the Contractor from his obligation under the Contract, including without 
limitations its liability to the County for liquidated damages, engineering costs, delays, 
damages, and/or costs incurred by the County. 

If the Commissioner deems it advisable and expedient to have the Contractor complete and 
furnish the Work after the expiration of the time of Completion of Work (see “Required 
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Time For Completion Of The Work” of the General Requirements) and in order that the 
County’s fiscal officers may be permitted to make payment to the Contractor for Work 
performed beyond that date, the Commissioner may extend the Contract solely for the 
purpose of enabling the Contractor to be paid for Work performed. This extension shall in 
no way relieve the Contractor from his obligation under the Contract, including without 
limitations its liability to the County for liquidated damages, engineering costs, delays, 
damages, attorney’s fees and/or costs incurred by the County, nor shall such extension of 
time be asserted by the Contractor in any action or proceeding as evidence that it completed 
its work in a timely manner. 

The time necessary for review by the Engineer of all submittals including vendors, shop 
drawings, substitutions, etc., and delays incurred by normal seasonal and weather conditions 
should be anticipated and is neither compensatory nor eligible for Extensions of Time. 

When the Work embraced in the Contract is not completed on or before the date specified 
herein, engineering and inspection expenses incurred by the County of Westchester upon the 
Work from the completion date originally fixed in the Contract to the final date of 
completion of the Work may be charged to the Contract and be deducted from the final 
monies due the Contractor. 

28. REQUEST FOR APPROVAL OF EQUAL 

A. GENERAL REQUIREMENTS 

Wherever in the Contract Documents an article, material, apparatus, product or process is 
called for by trade name or catalog reference, or by the name of the patentee, manufacturer 
or dealer, it is understood that it constitutes the standard requirement to meet the contract 
specifications.  Where two or more articles, materials, apparatus, products or processes are 
listed as acceptable by reference to trade name or otherwise, the choice of these will be 
optional to the bidder. 

Bidders may base their bid on one of the specified items, or they may base their bid on an 
“equal”.  However, the bidder should be aware that the County makes the final 
determination as to what constitutes an equal. 

If the Engineer shall reject the proposed equal as not being the equal of that specifically 
named in the contract, the successful bidder (Contractor) shall immediately proceed to 
furnish the designated article, material, apparatus, product or process as specified or an 
approved equal without additional cost or time delay to the County. 

B. REVIEW PROCESS 

1) Within fifteen (15) days from the Notice to Proceed, requests for approval of equals 
must be proposed to the Commissioner on the “Request For Approval Of Equal” 
form of the Sample Forms.  This Period for submitting requests will be strictly 
enforced.  Such requests shall conform to the requirements of this Article. 

2) Requests for approval of equals will be received and considered from Prime 
Contractors only and not from manufacturers, suppliers, Subcontractors, or other 
third parties. 

3) If the materials and equipment submitted are offered as equals to the Contract 
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Documents the Contractor shall advise the County and the Engineer of the 
requested equal and comply with the requirements hereinafter specified in this 
Article. 

4) Where the acceptability of an equal is conditioned upon a record of satisfactory 
operation and the proposed equal does not fulfill this requirement, the Engineer, at 
his/her sole discretion, may accept the equal if the Contractor provides a bond or 
cash deposit which guarantees replacement at no cost to the County for any failure 
occurring within the specified time.  The equal item must meet all other technical 
requirements contained in the Specification. 

5) The successful bidder shall furnish such information as required by the Engineer to 
demonstrate that the equal article, material, apparatus, product or process is the 
equal of that specified in quality, finish, design, efficiency and durability and has 
been elsewhere demonstrated to be equally serviceable for the purpose for which it 
is intended.  The Contractor shall set forth the reasons for desiring to utilize the 
proposed equal. 

6) Contractor shall submit: 

a. For each proposed request for approved equal sufficient details, complete 
descriptive literature and performance data together with samples of the 
materials, where feasible, to enable the Engineer to determine if the proposed 
request for approved equal is equal, including manufacturer’s brand or trade 
names, model numbers, description of specification of item, performance data, 
test reports, samples, history of service, and other data as applicable. 

b. Certified tests, where applicable, by an independent laboratory attesting that the 
proposed equal is equal. 

c. A list of installations where the proposed equal equipment or materials is 
performing under similar conditions as specified. 

7) Requests for approval of equal after the period set forth in B.  REVIEW 
PROCESS, Paragraph 1, above will not be accepted for evaluation except in case of 
strikes, discontinuance of manufacturer or other reason deemed valid by the 
Engineer whereby the specified products or those approved are unattainable.  In 
such case the Contractor shall provide substantial proof that the acceptable products 
are unavailable. 

8) Where the approval of an equal requires revision or redesign of any part of Work, 
including that of other Contracts, all such revision and redesign, and all new 
drawings and details required therefore, shall be provided by the Contractor at its 
own cost and expense, and shall be subject to the approval of the Commissioner. 

9) In the event that the Engineer is required to provide additional engineering services, 
then the engineer’s charges for such additional services shall be promptly paid by 
the Contractor to the County. 

10) Any modifications in the Work required under other Contracts to accommodate the 
changed design will be incorporated in the appropriate Contracts and any resulting 
increases in Contract prices will be paid by the Contractor who initiated the 
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changed design to the County. 

11) In all cases the Engineer shall be the judge as to whether a proposed equal is to be 
approved.  The Contractor shall abide by his/her decision when proposed equal 
items are judged to be unacceptable and shall in such instances furnish the item 
specified or indicated.  No equal items shall be used in the Work without written 
approval of the Engineer. 

12) In making request for approval of equal, Contractor represents that: 

a. Contractor has investigated proposed equal, and determined that it is equal to or 
superior in all respects to the product, manufacturer or method specified. 

b. Contractor will provide the same or better warranties or bonds for proposed 
equal as for product, manufacturer or method specified. 

c. Contractor waives all claims for additional costs or extension of time related to 
proposed equal that subsequently may become apparent. 

d. Contractor shall have and make no claim for an extension of time or for 
damages by reason of the time taken by the Engineer in considering an equal 
proposed by the Contractor or by reason of refusal of the Engineer to approve 
an equal proposed by the Contractor.  Any delays arising out of consideration, 
approval, or utilization of an equal shall be the sole responsibility of the 
Contractor requesting the equal and it shall arrange its operations to make up 
the time lost. 

13) Proposed Equal Will Not Be Accepted If: 

a. Acceptance will require substantial revision of Contract Documents. 

b. They will change design concepts or Technical Specifications. 

c. They will delay completion of the Work, or the Work of other Contractors. 

d. They are indicated or implied on a Shop Drawing and are not accompanied by a 
formal request for approval of equal from Contractor. 

14) Only those products originally specified and/or added by approved requests for 
equals submitted in accordance with the preceding paragraphs may be used in the 
Work.  Whenever requests for equals are approved, it shall be understood that such 
approval is conditional upon strict conformance with all requirements of the 
Contract and further subject to the following: 

a. Any material or article submitted for approval in accordance with the above 
procedure must be equal, in the sole opinion of the Engineer, to the material or 
article specified.  It must be readily available in sufficient quantity to prevent 
delay of any Work; it must be available in an equivalent color, texture, 
dimension, gauge, type and finish as to the item or article specified; it must be 
equal to the specified item in strength, durability, efficiency, serviceability, 
compatibility with existing systems, ease and cost of maintenance; it must be 
compatible with the design and not necessitate substantial design modifications; 
it must be equal in warranties and guarantees; its use must not impose 
substantial additional Work, or require substantial changes in the Work of any 

 
(WC DPW E Version 11/24/08) 

3.14



GENERAL CLAUSES 

other Contractor.  Availability of spare parts shall be assured for the useful life 
of the Project. 

b. The Engineer reserves the right to disapprove, for aesthetic reasons, any 
material or equipment on the basis of design or color considerations alone, 
without prejudice to the quality of the material or equipment, if the 
manufacturer cannot meet the required colors or design. 

c. All requests for approval of equals of materials or other changes from the 
contract requirements shall be accompanied by an itemized list of all other 
items affected.  The Engineer shall have the right, if such is not done, to rescind 
any approvals for equals or changes and to order such Work removed and 
replaced with Work conforming to the specified requirements of the contract, 
all at the Contractor’s expense, or to assess all additional costs resulting from 
the equal to the Contractor. 

15) Approval of an equal will not relieve Contractor from the requirement to submit 
Shop Drawings or any of the provisions of the Contract Documents. 

16) In the event that the Engineer is required to provide additional engineering services 
as a result of a request for approval of an equal of materials or equipment which are 
not “or equal” by the Contractor, or changes by the Contractor in dimension, 
weight, power requirements, etc., of the equipment and accessories furnished, or as 
a result of Contractor’s errors, omissions or failure to conform to the requirements 
of the Contract Documents or if the Engineer is required to examine and evaluate 
any changes proposed by the Contractor solely for the convenience of the 
Contractor, or for evaluation of deviations from Contract Documents, then the 
Engineer’s charges in connection with such additional services shall be paid by the 
Contractor to the County. 

17) The Contractor shall respond to required submittals with complete information and 
with a degree of accuracy to achieve approvals within three (3) submissions.  All 
costs to the Engineer involved with subsequent submissions requiring approval, 
will be paid by the Contractor to the County. 

29. SUBSTITUTION 

A. Should the Contractor desire to substitute other articles, materials, apparatus, products 
or processes than those specified or approved as equal, the Contractor shall apply to the 
Engineer in writing for approval of such substitution.  It should be noted that the bid 
shall not be based on a substituted article, material, apparatus, product or process.  With 
the application shall be furnished such information as required by the Engineer to 
demonstrate that the article, material, apparatus, product or process he wishes to use is 
the equivalent of that specified in quality, finish, design, efficiency and durability and 
has been elsewhere demonstrated to be equally serviceable for the purpose for which it 
is intended.  The Contractor shall set forth the reasons for desiring to make the 
substitution and shall further state what difference, if any, will be made in the 
construction schedule and the contract price for such substitution should it be accepted; 
it being the intent hereunder that any savings shall accrue to the benefit of the County. 
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B. If the Engineer shall reject any such desired substitution as not being the equivalent of 
that specifically named in the contract, or if it shall determine that the adjustment in 
price in favor of the County is insufficient, the Contractor shall immediately proceed to 
furnish the designated article, material, apparatus, product or process. 

C. Request for substitutes must be proposed to the Commissioner on the “Request For 
Approval Of Substitution” form of the Sample Forms.  Such requests shall conform to 
the requirements of this Article. 

D. Requests for substitutions shall include full information concerning differences in cost, 
and any savings in cost resulting from such substitutions shall be passed on to the 
County. 

E. Requests for utilization of substitutes will be reviewed during the course of the project.  
The impact on the project and the timeliness of submission will be of key consideration. 

F. The approval of utilization of a substitute is subject to the sole and final discretion of 
the Engineer. 

G. REVIEW PROCESS 

1) Requests for approval of substitutions will be received and considered from Prime 
Contractors only and not from manufacturers, suppliers, Subcontractors, or other 
third parties. 

2) If the materials and equipment submitted are offered as substitutions to the 
Contract Documents or approved equal the Contractor shall advise the County and 
the Engineer of the requested substitutions and comply with the requirements 
hereinafter specified in this Article. 

3) Where the acceptability of substitution is conditioned upon a record of satisfactory 
operation and the proposed substitution does not fulfill this requirement, the 
Engineer, at his/her sole discretion, may accept the substitution if the Contractor 
provides a bond or cash deposit which guarantees replacement at no cost to the 
County for any failure occurring within the specified time.  The substitution item 
must meet all other technical requirements contained in the Specification. 

4) The Contractor shall furnish such information as required by the Engineer to 
demonstrate that the equal article, material, apparatus, product or process is the 
equivalent of that specified in quality, finish, design, efficiency and durability and 
has been elsewhere demonstrated to be equally serviceable for the purpose for 
which it is intended and/or that it offers substantial benefits to the County in saving 
of time and/or cost.  The Contractor shall set forth the reasons for desiring to make 
this substitution. 

5) Contractor shall submit: 

a. For each proposed request for approved substitute sufficient details, complete 
descriptive literature and performance data together with samples of the 
materials, where feasible, to enable the Engineer to determine if the proposed 
request for approval should be granted, including manufacturer’s brand or trade 
names, model numbers, description of specification of item, performance data, 
test reports, samples, history of service, and other data as applicable. 
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b. Certified tests, where applicable, by an independent laboratory attesting to the 
performance of the substitute. 

c. A list of installations where the proposed substitute equipment or materials is 
performing under similar conditions as specified. 

6) Where the approval of a substitute requires revision or redesign of any part of 
Work, including that of other Contracts, all such revision and redesign, and all new 
drawings and details required therefore, shall be provided by the Contractor at its 
own cost and expense, and shall be subject to the approval of the Engineer. 

7) In the event that the Engineer is required to provide additional engineering services, 
then the engineer’s charges for such additional services shall be paid by the 
Contractor to the County. 

8) Any modifications in the Work required under other contracts to accommodate the 
changed design will be  incorporated in the appropriate contracts and any resulting 
increases in contract prices will be charged to the Contractor by the County who 
initiated the changed design. 

9) In all cases the Engineer shall be the judge as to whether a proposed substitute is to 
be approved.  The Contractor shall be bound by his/her decision.  No substitute 
items shall be used in the Work without written approval of the Engineer. 

10) In making request for approval of substitute, Contractor represents that: 

a. Contractor has investigated proposed substitute, and determined that it is equal 
to or superior in all respects to the product, manufacturer or method specified or 
offers other specified advantages to the County. 

b. Contractor will provide the same or better warranties or bonds for proposed 
substitute as for product, manufacturer or method specified. 

c. Contractor waives all claims for additional costs or extension of time related to 
proposed substitute that subsequently may become apparent. 

d. Contractor shall have and make no claim for an extension of time or for 
damages by reason of the time taken by the Engineer in considering a substitute 
proposed by the Contractor or by reason of failure of the Engineer to approve a 
substitute proposed by the Contractor.  Any delays arising out of consideration, 
approval, or utilization of a substitute shall be the sole responsibility of the 
Contractor requesting the substitute and it shall arrange its operations to make 
up the time lost. 

11) Proposed substitute will not be accepted if: 

a. Acceptance will require substantial revision of Contract Documents. 

b. They will substantially change design concepts or Technical Specifications. 

c. They will delay completion of the Work, or the Work of other Contractors. 

d. They are indicated or implied on a Shop Drawing and are not accompanied by a 
formal request for approval of substitute from Contractor. 

12) The Engineer reserves the right to disapprove, for aesthetic reasons, any material or 
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equipment on the basis of design or color considerations alone, without prejudice to 
the quality of the material or equipment, if the manufacturer cannot meet the 
required colors or design. 

13) All requests for approval of substitutes of materials or other changes from the 
contract requirements, shall be accompanied by an itemized list of all other items 
affected by such substitution or change.  The Engineer shall have the right, if such 
is not done, to rescind any approvals for substitutions and to order such Work 
removed and replaced with Work conforming to the specified requirements of the 
contract, all at the Contractor’s expense, or to assess all additional costs resulting 
from the substitution to the Contractor. 

14) Approval of a substitute will not relieve Contractor from the requirement to submit 
Shop Drawings or any of the provisions of the Contract Documents. 

15) In the event that the Engineer is required to provide additional engineering services 
as a result of a request for approval of a substitute results in changes by the 
Contractor in dimension, weight, power requirements, etc., of the equipment and 
accessories furnished, or as a result of Contractor’s errors, omissions or failure to 
conform to the requirements of the Contract Documents or if the Engineer is 
required to examine and evaluate any changes proposed by the Contractor solely 
for the convenience of the Contractor, or for evaluation of deviations from Contract 
Documents, then the Engineer’s charges in connection with such additional 
services shall be paid by the Contractor. 

16) Structural design shown on the Drawing is based upon the configuration of and 
maximum loading for major items of equipment as indicated on the Drawings and 
as specified.  If the substituted equipment furnished differs from said features, the 
Contractor shall pay to the County all costs of redesign and for any construction 
changes required to accommodate the equipment furnished, including the 
Engineer’s charges in connection therewith. 

17) The Contractor shall respond to required submittals with complete information and 
with a degree of accuracy to achieve approvals within two (2) submissions.  All 
costs to the Engineer involved with subsequent submissions of Shop Drawings, 
Samples or other items requiring approval, will be paid by the Contractor to the 
County, by deducting such costs from payments due for Work completed.  In the 
event an approved item is requested by the Contractor to be changed or substituted 
for, all costs involved in the reviewing and approval process will likewise be 
backcharged to the Contractor unless determined by the Engineer that the need for 
such substitution and/or deviation from Contract Documents is beyond the control 
of the Contractor. 

30. EXTRA WORK: INCREASED COMPENSATION/DECREASED WORK: CREDIT TO 
THE OWNER 

The Director of Project Management may, at any time, by a written order, and without 
notice to the sureties, require the performance of Extra Work or require or approve changes 
in the work, or Decreased Work ("work" to include but not be limited to specified methods 
of performing work) as he may deem necessary or desirable.  The amount of compensation 

 
(WC DPW E Version 11/24/08) 

3.18



GENERAL CLAUSES 

to be paid to the Contractor for any Extra Work, as so ordered, or credit to the Owner for 
such decreased work, as so ordered or approved, shall be determined as follows: 

1) First:  By such applicable unit prices, if any, as set forth in the Contract; or

2) Second:  If no such prices are so set forth, then by unit prices or by a lump sum, or
sums, mutually agreed upon by the Director of Project Management and the
Contractor; or

3) Third:  If, in the opinion of the Director of Project Management, the aforesaid unit
prices, under "First" above, are not applicable, or if the two parties hereto cannot
reach agreement as to new unit prices or a lump sum, or sums, under "Second"
above, then by the actual net cost in money to the Contractor of the materials and of
the wages of applied labor (including cost of supplements provided and premiums
for Workmen's Compensation Insurance, FICA, and Federal and State
Unemployment Insurance) required for such Extra Work, plus twenty (20%)
percent as compensation for all items of profit and costs or expenses including
administration, overhead, superintendence, insurance (other than those specifically
noted above) materials used in temporary structures, allowances made by the
Contractor to subcontractors, including those made for overhead and profit,
additional premiums upon the performance bond of the Contractor and the use of
small tools and any and all other costs and expenses not enumerated above, plus
such  rental for plant and equipment (other than small tools) required and approved
for such extra work.  Where extra work is performed by a Subcontractor, the twenty
percent stipulated above shall be divided between the Contractor and the
Subcontractor as per their contractual agreement, or if not defined therein, then as
the Contractor sees fit.

Rental rates for any power operated machinery, trucks or equipment, which it may be found 
necessary to use as in "Third" above, shall be reasonable and shall be based on those 
prevailing in the area of the County where such work is to be done, and they shall be agreed 
upon in writing before the work is begun. 

In no case shall the rental rates submitted exceed the rates set up in the current edition of  
"Equipment Watch" plus the cost of fuel and lubricants. 

These rates shall include all repairs, fuel, lubricants, applicable taxes, 
insurance, depreciation, storage and all attachments complete, ready to operate, 
but excluding operators.  Operators shall be paid as stated here in above for labor. 

For equipment, which is already on the project, the rental period shall start when ordered 
to work by the Construction Administrator, and shall continue until ordered to discontinue 
by him.  The minimum payment for any one rental period shall be four hours, unless 
otherwise agreed upon between the Construction Administrator and the Contractor. 

For equipment which has to be brought to the project, specifically for use as in "Third" 
above, the County will pay all loading and unloading costs, also all transportation costs 
will not be paid, if the equipment is used for work other than in "Third" above while 
on the project. The rental period shall begin at the time the equipment has been 
unloaded on the 
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project, and shall end on and include the day the order to discontinue the use of the 
equipment as in "Third" above is given to the Contractor by the Construction Administrator. 

The daily rate shall apply for rental periods of four calendar days or less, the weekly rate 
shall apply for rental periods of more than four and not exceeding twenty-one calendar days, 
and the monthly rate shall apply for rental periods in excess of twenty-one calendar days.  
For fractional periods above the full unit rental period (day, week, month) reimbursement 
shall be proportioned on the basis of the applicable rental period. (Day-8 hrs.; Week-7 
calendar days; Month-30 calendar days). 

No percentage shall be added to the amounts of equipment rental prices agreed upon, but the 
price agreed upon shall be the total compensation allowed for the use of such equipment. 

The provisions hereof shall not affect the power of the Contractor to act in case of 
emergency. 

31. DISPUTED WORK - NOTICE OF CLAIMS FOR DAMAGES 

If the Contractor is of the opinion that any work required, necessitated, or ordered violates or 
conflicts with or is not required by the terms and provisions of this Contract, it must 
promptly, within five (5) calendar days after being directed to perform such work, notify the 
Construction Administrator, in writing, of its contentions with respect thereto and request a 
final determination thereon.  If the Construction Administrator determines that the work in 
question is contract and not extra work, or that the order complained of is proper, he will 
direct the Contractor in writing to proceed and the Contractor shall promptly comply. In 
order, however, to preserve its right to claim compensation for such work or damages 
resulting from such compliance, the Contractor must, within seven (7) calendar days after 
receiving notice of the Construction Administrator's determination and direction, notify the 
Construction Administrator, in writing that the work is being performed or that the 
determination and direction is being complied with, under protest. Failure of the Contractor 
to so notify shall be deemed as a waiver of claim for extra compensation or damages 
therefore. 

While the Contractor is performing disputed work or complying with a determination or 
order under protest in accordance with this Article, in each such case the Contractor shall 
furnish the Construction Administrator daily with three copies of written statements signed 
by the Contractor’s representatives at the site showing: 

1) the name of each worker employed on such work or engaged in complying with 
such determination or order, the number of hours employed thereon, and the 
character of the work each is doing; and 

2) the nature and quantity of any materials, plant and equipment furnished or used in 
connection with the performance of such work or compliance with such order, and 
from whom purchased or rented. 

It is expressly agreed that no dispute over the scope of the Contractor’s work or any portion 
thereof shall cause any delay or interruption to the Contractor’s work. 

In addition to the foregoing statements, the Contractor shall, upon notice from the Board of 
Acquisition and Contract, produce for examination by the duly appointed representative of 
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the Board of Acquisition and Contract, all its books of accounts, bills, invoices, payrolls, 
subcontracts, time books, daily reports, bank deposit books, bank statements, check books 
and canceled checks, showing all of its acts and transactions in connection with or relating 
to or arising by reason of this contract, and submit itself, its agents, servants and employees 
for examination under oath by any duly appointed representative designated by the Board of 
Acquisition and Contract to investigate claims made against the County.  Unless the 
aforesaid statements shall be made and filed within the time aforesaid and the aforesaid 
records submitted for examination and the Contractor, its agents, servants, and employees 
submit themselves for examination as aforesaid, the County shall be released from all claims 
arising under, relating to or by reason of this contract, except for the sums certified by the 
Construction Administrator to be due and agreed that no person has power to waive any of 
the foregoing provisions, and that in any action against the County to recover any sum in 
excess of the sums certified by the Construction Administrator to be due under or by reason 
of this contract, the Contractor must allege in its complaint and prove, at the trial, strict 
compliance with the provisions of this article. 

Before final acceptance of the work by the County, all matters of dispute must be adjusted to 
the mutual satisfaction of the parties thereto.  Determinations and decisions in case any 
question shall arise, shall constitute a condition precedent to the right of the Contractor to 
receive the money therefore, until the matter in question has been adjusted. 

32. CONTRACTOR'S SUBCONTRACTS AND MATERIAL LISTS 

Within fifteen (15) days after execution of the Contract, the successful bidder shall submit to 
the County for approval a list of the subcontractors, materialmen and materials that he/she 
plans to use in the performance of the work and statements of the work they are to perform.  
The format and content of the list shall be in accordance with directives from the 
Construction Administrator.  He/sit shall also submit additional information regarding their 
qualifications as may be later requested by the County.  No part of the work may be sublet 
until after the Contractor has received the County’s approval. 

The Contractor shall be fully responsible for all acts and omissions of its subcontractors and 
persons directly or indirectly employed by them, and the County’s approval to sublet parts 
of the work will in no way relieve the Contractor of any of its obligations under the 
Contract.  All dealings of the Construction Administrator with the subcontractors shall be 
through the Contractor, subcontractors being recognized by the County only as employees of 
the Contractor. 

By executing the Agreement, the Contractor represents that the Contractor shall insert 
appropriate clauses in all subcontracts to bind the subcontractors to the Contractor by all 
applicable provisions of the Contract Documents executed between the Contract and the 
County, but this shall not be construed as creating any contractual relationships between 
subcontractors and the County.  Prior to approval of the subcontractors, the County has the 
right to review and recommend changes in the subcontracts. The County reserves the right to 
reject any subcontractor proposed by the Contractor if in the reasonable opinion of the 
County such subcontractor lacks the experience, capability or integrity to perform its 
subcontract work or is otherwise non-responsible. 
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By executing the Agreement, the Contractor represents that the Contractor shall insert 
appropriate clauses in each subcontract that require that if the Contractor is terminated by 
the County either for default or convenience that at the sole option of the County the 
subcontract shall automatically attorn to the County and the subcontractor shall continue 
without delay or interruption to fully perform all of the obligations required by its 
subcontract. 

Where the specifications permit the Contractor a choice of different materials or 
manufactured products, it shall state the choice he has made in making up its bid, with the 
understanding that all choices must subsequently be approved by the Commissioner, after 
award of the contract to the successful bidder.  If the bidder wishes to propose utilization of 
materials or manufactured products other than those specified, it shall so state and submit 
the required information in accordance with Article “Request For Approval Of Equal” of the 
General Clauses." 

33. ASSIGNMENT OF CONTRACT 

The Contractor shall not assign, transfer, convey or otherwise dispose of the contract or any 
part of it or any monies due and payable under the contract, without prior written approval 
of the County.  If such approvals are granted by the County, they shall in no way relieve the 
Contractor or from any obligations under the terms of this Contract. 

All documents assigning the contract or any part of it or any monies due and payable under 
the contract shall contain a clause stating that all monies to be paid the assignee in 
accordance with the terms of the Contractor's contract with the County, are subject to a prior 
lien for services rendered or materials and equipment supplied, in favor of all persons, firms 
or corporations rendering such services or supplying such materials and equipment. 

34. PAYMENT FOR GENERAL PROVISIONS 

No direct payment will be made for work done or materials furnished in compliance with the 
General Provisions of the specifications, unless otherwise noted.  All compensation to the 
Contractor for its performance of the requirements of any general provision shall be 
considered to have been included in the prices he has bid for the individual items if a unit 
price contract and/or for a lump sum price if a lump sum contract. 

In the event the Contractor fails or refuses to proceed with its work and/or correct or repair 
deficient or defective work then without prejudice to any and all of the County’s other rights 
and remedies, and upon three (3) days notice to Contractor, the County may perform and/or 
employ any other person or persons to correct and/or repair any or all such work. All costs 
incurred by the County pertaining thereto shall be paid forthwith by the Contractor to the 
County. 

35. COSTS INCURRED BY COUNTY 

Wherever in these Contract Documents the County is entitled to recover costs from the 
Contractor or charge the Contractor for the costs incurred for the correction, supervision or 
for any other reason related to the Contractor’s work or arising from the Contractor’s failure 
or refusal to proceed with its work in a timely manner, such costs and/or charges shall be 
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deemed to include, but not be limited to, the County’s costs and fees for inspection(s), 
engineering, consultant(s) and attorneys. 

36. GUARANTEE OF WORK 

A. Except as otherwise specified, all work performed under the Contract shall be 
guaranteed by the Contractor against defects resulting from the use of inferior materials, 
equipment or workmanship for one year from the guarantee starting date (which shall 
be defined as the date of the County’s approval of the final Certificate for Payment or 
the date of actual full occupancy of the building, whichever is earlier).  The building, 
section thereof, or item of equipment, shall be occupied or put into actual use by the 
Owner only after judged completed by the Construction Administrator and Owner and 
approved by him as ready for occupancy. 

B. If, within any guarantee period, repairs or changes are required in connection with 
guaranteed work, which in the opinion of the Construction Administrator or Owner is 
rendered necessary as a result of the materials, equipment or workmanship which are 
inferior, defective, or not in accordance with terms of the Contract, the Contractor shall 
promptly upon receipt of notice from the Construction Administrator or Owner and 
without expense to the Construction Administrator or Owner: 

1) Place in satisfactory condition, in every particular, all of such guaranteed work, 
correct all defects thereof, and 

2) Make good all damages to the building or site, or equipment or contents thereof, 
and 

3) Make good any work or material, or equipment and contents of said building or site 
disturbed in fulfilling any such guarantee. 

C. In any case where in fulfilling requirements of the Contract or of any guarantee 
embraced in or required thereby the Contractor disturbs any work, it shall restore such 
disturbed work to a condition satisfactory to the Construction Administrator. 

D. If the Contractor, after notice, fails to proceed promptly to comply with terms of its 
guarantee, the Owner may have the defects corrected and the Contractor shall be liable 
for all expenses incurred. 

E. All special guarantees applicable to definite parts of the work that may be stipulated in 
the Specifications or other papers forming a part of the Contract shall be subject to the 
requirements and term of this article. 

37. SEPARATE CONTRACTS 

A. Contractor's attention is specifically directed to the fact that, because of the work of 
other contracts within and adjacent to the limits of this Contract they may not have 
exclusive occupancy of the territory within or adjacent to the limits of this Contract. 

B. Contractor's attention is further directed to the fact that, during the life of this Contract 
the owners and operators of Public Utilities may make changes in their facilities.  These 
changes may be made by the Utility employees or by contract within the limit or 
adjacent to these contracts and may be both temporary and permanent. 
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C. Contractor shall be required to cooperate with other contractors and the owners of the 
various utilities, and to coordinate and arrange the sequence of their work to conform to 
the progressive operations of the work already under contract and to be put under 
contract. 

D. Contractor shall be responsible for the coordination of the work of their various 
subcontractors.  Their respective operations shall be arranged and conducted so that 
delays will be avoided.  Where the work of a subcontractor overlaps or dovetails with 
that of other subontractors, materials shall be delivered and operations conducted so as 
to carry on the work continuously in an efficient and workmanlike manner. Delays or 
oversights on the part of Contractor or its subcontractors or utility owners in getting any 
or all of their work done in the proper way thereby causing cutting, removing and 
replacing work already in place, shall not be the basis for claim for extra compensation. 

E. In case of interference between the operations of the utility owners and different 
Contractors, the Construction Administrator will be the sole judge of the rights of each 
Contractor and the sequence of work necessary to expedite the completion of the entire 
project, and in all cases the Construction Administrators decision shall be accepted as 
final and may not be challenged except in a proceeding brought pursuant to Article 78 
of the Civil Practice Law and Rules. 

38. COOPERATION WITH OWNER 

Each Contractor shall cooperate with the Owner as to parking of vehicles, availability of 
storage and working areas and confining of activities and personnel to same.  NO 
PARKING FOR CONTRACTOR'S EMPLOYEES. 

39. JOB MEETINGS & PROJECT SUPERINTENDANT 

A. An officer of the Contractor, or its project manager or superintendent, who is fluent in 
English and authorized to make binding decision on behalf of the Contractor shall 
attend job meetings with the Commissioner and/or the Construction Administrator, and 
any subcontractors whom the Inspector may designate; for the purpose of discussing 
expedition, execution and coordination of the work. 

B. Job meetings will be scheduled periodically (the first to be prior to commencement of 
construction) at a time and place designated by the Construction Administrator. 

C. The Contractor shall not commence any work prior to the first (pre-construction) 
meeting between the Contractor, Commissioner and/or Construction Administrator, 
client, and other concerned governmental and utility company representatives. 

D. At the pre-construction meeting, the scheduling of the work on an arrow-flow diagram 
(showing chronologically and in detail the sequence and methods that will be followed) 
will be provided, and details for the proper execution and special requirements of the 
work will be explained and discussed. 

E. The Contractor shall be responsible for providing a detailed construction schedule that  
provides for a Critical Path Method (“CPM”) and which is compatible with any of the 
state of the art CPM Method scheduling software.   
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F. Updated coordinated arrow-flow diagrams or CPM schedules, as the case may be, will 
be provided by the Contractor, as above, on a monthly basis to the County. 

The Contractor shall indicate on the construction schedules noted above, time for shop 
drawing preparation, approvals, fabrication and delivery of materials and equipment for 
major items.  The County may request that additional important items be included on 
the schedule. 

    G.  The Contractors hall ensure that its Project Superintendent shall be on site full time at 
all times when the Contractor’s Work is being performed.  

 

40. PATENT WARRANTY 

A. Contractor expressly represents, warrants and agrees that he has the legal right to 
furnish and install and to authorize the County to purchase and use the equipment 
hereby offered and each and every one of its several parts and every feature thereof, 
under one or the other, or partly under one and partly under the other of the following 
representations. 

1) That the Contractor possesses a valid patent(s) covering the equipment to be 
furnished hereunder or part or features thereof or has or will obtain permit(s) and 
license(s) authorizing the Contractor to furnish and install same and to authorize 
the purchase and use thereof by the County. 

2) The Contractor is responsible before ordering material, equipment, parts, systems, 
etc, to verify that the suppliers of all such material, equipment, parts, systems, etc, 
will supply the required warranty, guarantee, O & P manual, and maintenance 
service schedule. 

3) That the equipment offered or certain parts or features thereof are not covered by 
any valid patent(s) within the knowledge of the Contractor. 

B. Contractor further warrants and agrees that if any patent(s) is hereafter issued to any 
person whatsoever with respect to the equipment or any part or features thereof, to be 
furnished and installed hereunder, the Contractor will obtain such permit(s) or license(s) 
from the Patentee as may be necessary to authorize the use of the equipment by the 
County. 

C. Contractor further represents, warrants and agrees that he and its sureties shall hold 
themselves responsible for and defend any claims made against the County for any 
infringement of patents due to the purchase and use by the County of said equipment or 
any part or feature thereof; that they will indemnify and save harmless the County from 
all costs, expenses and damages which it shall be obliged to pay by reason of any such 
infringement of patent(s); that in case the use of any such equipment is enjoined, they 
will bear the expenses of removing same and replacing same with equipment which will 
satisfactorily perform the function without constituting an infringement of any patent(s); 
and in case the use of any equipment shall be enjoined, that they shall pay to the County 
the sum of $1,000.00 per day, as liquidated damages, for each and every day during 
which the County shall be enjoined from using the same up to the day on which such 
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equipment is replaced by other equipment which will satisfactorily perform the same 
function but which will not constitute an infringement of any other patent(s). 

D. The Contractor further agrees in the event the use of any of the equipment is enjoined 
and the Contractor is unable within a reasonable time to devise other equipment which 
will satisfactorily perform the same functions without infringement on any patent(s), 
that he will remove the equipment  and refund to the County the entire cost of its 
purchase and installation, plus the sum of $ 1,000.00 per day as liquidated damages for 
each and every day until the substitute equipment has been purchased and installed by 
the County, excepting however that such period shall not exceed three months. 

E. The Contractor further agrees in the event that any claim or notice of claim for 
infringement of patent(s) are made or filed prior to the making of payment by the 
County for the equipment and/or material proposed to be furnished and installed 
hereunder, that the County may withhold any sum due to the Contractor for such 
equipment and/or material until such claims shall have been settled or adjudicated or 
until additional surety bonds or other guarantees of indemnification shall have been 
posted, if deemed necessary by the County for its protection. 

41. MATERIALS 

A. Quality 

1) It is the intent of these Specifications to describe definitely and fully the character 
of materials and workmanship required with regard to all ordinary conditions of the 
work and to require first-class work and new and best quality materials in all 
particulars. For unexpected conditions arising during the progress of the work and 
not fully covered herein, the Specifications shall be interpreted by the Construction 
Administrator to require first-class work and materials and such interpretations 
shall be accepted by the Contractor. 

2) The Contractor is responsible before ordering material, equipment, parts, systems, 
etc, to verify that the suppliers of all such material, equipment, parts, systems, etc, 
will supply the required warranty, guarantee, O & P manual, and maintenance 
service schedule. 

3) Where materials or devices are specified in these documents by reference to 
government, manufacturer's association, or professional society standards, the 
pertinent sections of the latest edition of such standards shall have the same force 
and effect as if set forth in full in these Specifications.  The following abbreviations 
shall be used as indicated for the principal societies: 

AASHO American Association of State Highway Officials 

ACI American Concrete Institute 

AIA American Institute of Architects 

AISC American Institute of Steel Construction 

ANSI American National Standards Institute 
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ASHRAE American Society of Heating, Refrigerating, and Air 
Conditioning   Engineers 

ASTM American Society for Testing and Materials 

AWWA American Water Works Association 

AWI American Woodworking Institute 

AWS American Welding Society 

BHMA Builders Hardware Manufacturers Association 

CS Commercial Standards 

FS Federal Specifications 

IEEE Institute of Electrical and Electronic Engineers 

NEC National Electric Code 

NEMA National Electrical Manufacturer's Association 

NFPA National Fire Protection Association 

SDI Steel Deck Institute 

SMACNA Sheet Metal and Air Conditioning Contractors National 
Association, Incorporated 

TCA Tile Council of America, Incorporated 

TMCA Tile and Marble Contractors of America 

UL Underwriter's Laboratories, Incorporated 

B. Delivery, Storage and Handling: 

1) Materials shall be delivered in manufacturer's original sealed containers with 
complete identification of contents and manufacturer, and kept sealed in original 
containers until used.  Labels shall not be removed until materials have been 
installed and inspected. 

2) Materials shall be delivered, stored, and handled with proper equipment and in a 
manner to protect them from damage. 

3) The Contractor shall make arrangements for the receipt of materials delivered to the 
construction site.  No representative of the County will accept any materials 
ordered by the Contractor. 

4) Finish materials shall be protected from dirt and damage, and   perishable materials 
shall be stored within appropriate weatherproof enclosures. 

5) Delivery of materials shall be coordinated with the Operations Schedule. 

6) The Contractor shall confine the apparatus, the storage of materials and the 
operations of the workmen to the limits indicated by law, ordinances, permits, or 
directions of the Construction Administrator, and shall not encumber the premises 
beyond the contract limits. 
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7) The Contractor shall not load or permit any part of the structure to be loaded with a 
weight that will endanger its safety. 

8) Whenever the  Contract Documents require delivery by the Contractor of any 
materials, equipment, or other items, the term delivery shall be deemed to include 
unloading and storing with proper protection where directed. 

C. Federal Regulations 

1) Should the Federal Government, because of Declaration of an Emergency, or other 
cause, establish controls over the use of certain construction materials, then the 
Contractor, immediately after signing the Contract or immediately after Declaration 
of an Emergency, shall furnish the Commissioner with an itemized list of all 
critical materials required for use on the project.  For each item, the quantity 
required and the approximate date on which delivery will be required shall be 
indicated. 

D. Name Plates 

1) Each piece of operable equipment to be furnished and installed by a Contractor 
under its Contract such as motors, pumps, heaters, fans, transformers, switch and 
fuse racks and other similar equipment shall be provided with a substantial name 
plate of non-corrodible metal securely fastened in place and clearly and 
permanently inscribed with the manufacturer's name, the model or type 
designation, the serial number, the principal rated capacities, the electrical or other 
power characteristics and other similar and appropriate information. 

2) Manufacturer's identification shall be inconspicuous, but where nameplates contain 
information relative to characteristics or maintenance, they shall be clearly visible 
and located for easy access. 

3) The nameplate of a subcontractor or a distributor will not be permitted. 

E. Manufacturer's Certification 

1) Prior to the delivery of any water or sewer pipe to the construction site, the 
Contractor shall furnish properly attested documents certifying as to the type, class, 
name of manufacturer and source of supply of the pipe.  One copy of each 
document shall be forwarded to the Construction Administrator at the construction 
site and to the Director of Project Management care of the Engineering Division, 
Michaelian Office Building, White Plains, New York. 

F. Samples 

1) The Contractor shall furnish, for approval of the Engineer, any samples required by 
the specifications or that may be requested by the Owner, of all materials he 
proposes to use, and shall pay all shipping charges for the samples. The Contractor 
shall send all samples to the office of the Engineer, except when directed otherwise.  
The sample of approved material will remain on file in the Engineer's office.  A 
disapproved sample will be returned to the Contractor. 

2) No samples are to be submitted with bids. 

3) No materials or equipment of which samples are required to be submitted for 
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approval shall be used on the work until such approval has been given by the 
Engineer or Construction Administrator, save only at the Contractor's risk and 
expense. 

4) Each sample shall have a label indicating the material represented, its place of 
origin and the names of the producer, the Contractor and the Contract for which the 
material is intended. 

5) Approval of any sample shall be only for characteristics or for uses named in such 
approval, and no other.  No approval of a sample shall be taken in itself to change 
or modify any Contract requirement.  When a material has been approved, no 
additional sample of that material will be considered and no change in brand or 
make will be permitted.  Approved samples held by the Engineer will be returned 
to the Contractor upon completion of the work, if requested. 

6) Transactions with manufacturers or subcontractors shall be through the Contractor. 

G. Dissimilar Materials 

1) Where metals are placed in contact with or fastened to dissimilar metals, concrete, 
masonry, wood or other absorptive materials subject to repeated wetting or wood 
treated with a preservative non-compatible with the metal or if drainage from 
dissimilar materials passes over the work; treat the contact surfaces with a heavy 
coat of approved alkali-resident bituminous paint. 

2) Where one of the metals is aluminum, a coat of zinc-chromate primer shall be 
applied prior to the bituminous paint. 

42. STANDARD OF QUALITY 

Wherever in the contract documents an article, material, apparatus, device, product or 
process is called for by trade name or catalog reference, or by the name of the patentee, 
manufacturer or dealer, it shall be construed as establishing a standard of quality and not 
construed as limiting competition.  In such instances, the Contractor may use any article, 
material, etc. which, in the judgment of the Engineer, expressed in writing, is equal to and 
acceptable for the intent specified. 

43. PROPRIETARY ITEM 

Whenever less than three names are used in proprietary item specifications, it has been 
determined that: 

A. The use of trade names is necessary for effective and workable specifications for the 
item. 

B. All manufacturers known by the individuals familiar with the trade involved have been 
listed. 

C. Equal items may be approved in accordance with Article “Request For Approval Of 
Equal” of the General Clauses. 
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44. SHOP DRAWINGS 

A. Shop Drawing Schedule 

1) Within fifteen (15) days after the Notice to Proceed, the Contractor shall prepare 
and submit two (2) copies of its schedule of Shop Drawing submissions to the 
Engineer for review and approval.  The schedule is to be submitted on the “Shop 
Drawing Schedule” form of the Sample Forms. 

2) In order to maintain the construction schedule for this project the Contractor shall 
submit all Shop Drawings per approved schedule.  The Contractor is expressly 
cautioned that its failure or refusal to timely submit a shop drawing schedule 
acceptable to the Engineer and/or any deviation from the approved shop drawing 
schedule shall be deemed a default under this Contract. 

3) Shop Drawings shall be submitted without fail in time to permit correction, 
resubmission and final approval, as hereinafter specified, without causing any delay 
in the construction of any Work. 

4) Samples and Shop Drawings, which are related to the same unit of Work or 
Specification Section, shall be submitted at the same time.  If related Shop 
Drawings and Samples are submitted at different times, they cannot be reviewed 
until both are furnished to the Engineer. 

5) The schedule shall be updated every four-(4) weeks or more frequently as required 
by the Engineer. 

6) Two (2)-updated copies of the schedule shall be submitted to the Engineer with 
each application for Partial Payment. 

7) Form of Schedule 

Schedule shall be in tabular form with appropriate spaces to insert the following 
information for principal items of equipment and materials: 

a. Date on which Shop Drawings are requested and received from the 
manufacturer. 

b. Dates on which Shop Drawings are transmitted to the Engineer by the 
Contractor. 

c. Dates on which Shop Drawings are returned by the Engineer for revisions. 

d. Dates on which Shop Drawings are revised by manufacturer and resubmitted to 
the Engineer. 

e. Date on which Shop Drawings are returned by Engineer annotated either 
“Approved” or “Approved as Noted”. 

f. Date on which accepted Shop Drawings are transmitted to manufacturer and 
Contractor’s Invoice Number. 

g. Date of manufacturer’s scheduled delivery. 

h. Date on which delivery is actually made. 
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i. Sample of schedule follows on next page. 

B. Shop Drawing Requirements 

1) Shop Drawings for the Work shall include working and setting drawings, 
schedules, shop details, wiring diagrams, manufacturer’s catalog cuts and 
brochures and all other drawings, schedules and diagrams necessary for the proper 
correlation of the Work. 

Insofar as it is practicable, all drawings shall be uniform in size.  They shall be 
dated, numbered consecutively and shall be identified with the Contract Number 
and Title, a description of the material or equipment and the area of the work and 
where it is to be installed.  Shop drawings shall accurately and clearly show sizes, 
work, erection dimensions, arrangement and sectional views, necessary details 
including information for making connection with the work of other items as may 
be required, materials and finishes, detailed parts lists, and performance 
characteristics and capacities as may be required.  

2) All detailing for structural components shall be done in accordance with the 
provisions for design and workmanship in the latest additions of the publications 
listed below except as may be modified in the Contract Documents: 

a. "Manual of Steel Construction" of the America Institute of Steel Construction. 

b. "Building Code Requirements for Reinforced Concrete" and "Manual of 
Standard Practice for Detailing Reinforced Concrete Structures" of American 
Concrete Institute. 

3) Detailing practices for other components shall be done to conform to the best trade 
practices. 

4) Contractor Responsibilities 

a. Before submitting Shop Drawings to the Engineer all submittals from its 
Subcontractors, manufacturers or suppliers shall be sent directly to the 
Contractor for preliminary review, coordination and checking. 

Contractor shall be responsible for their submission at the proper time so as to 
prevent delays in delivery of material or equipment.  Contractor shall 
thoroughly check all drawings for accuracy and conformance to the intent of 
the Contract Documents.  Drawings found to be inaccurate or otherwise in 
error shall be returned to the Subcontractors, manufacturers, or suppliers by the 
Contractor for correction. 

b. All submittals, including Shop Drawings prepared by or under the direction of 
the various Contractors, shall be thoroughly checked by the Contractor for 
accuracy and checked by the Contractor for accuracy and conformance to the 
intent of the Contract Documents before being submitted tot he Engineer and 
shall bear the Contractor’s signature certifying that they have been so checked.  
Before submitting them to the Engineer, all submittals shall be properly labeled 
and consecutively numbered.  In a clear space above the title block, the 
Contractor shall provide the “Shop Drawing ID” form of the Sample Forms, 
and enter the required information: 
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c. Shop Drawings shall be submitted as a single package including all associated 
drawings for any operating system and shall include all items of equipment and 
any mechanical units involved or necessary for the functioning of such system.  
Where applicable, the submittal shall include elementary wiring diagrams 
showing circuit functioning and necessary interconnecting wiring diagrams for 
construction. 

d. If the submittals contain any departures from the Contract Documents, specific 
mention thereof shall be made in the Contractor’s letter of transmittal.  
Otherwise, the review of such submittals shall not constitute approval of the 
departure.  The Contractor shall also call the Engineer’s attention to any 
changes by the use of larger letters of at least 1” in height on the Shop 
Drawings along with a letter by the Contractor advising the Engineer to the 
recommended change and the reason therefore.  If this is not done, even if the 
Work is incorporated in the construction, it will not be accepted by the 
Engineer even if Shop Drawings are “Approved”. 

e. No materials or equipment shall be ordered, fabricated or shipped or any Work 
performed until the Engineer returns to the Contractor the submittals herein 
required, annotated “Approved”. 

f. Where errors, deviations, and/or omissions are discovered at a later date in any 
of the submittals, the Engineer’s prior review of the submittals does not relieve 
the Contractor of the responsibility for correcting all errors, deviations and/or 
omissions. 

g. Two (2) copies of Preliminary Operations and Maintenance Manuals shall be 
submitted with the final Shop Drawings for each item of equipment. 

h. Submittals shall be transmitted in strict compliance with Special Clause 10. A.2 
and in sufficient time to allow the Engineer adequate time for review and 
processing so as not to delay the Project per the approved Shop Drawing 
Schedule. 

i. Contractor shall transmit five (5) prints of each submittal to the Engineer for 
review.  Any submissions, which in the opinion of the Engineer, are not legible 
will not be reviewed and will be returned to the Contractor annotated 
“Disapproved”. 

j. Contract drawings are for engineering and general arrangement purposes only 
and are not to be used as Shop Drawings. 

k. Shop Drawings shall accurately and clearly present the following: 

• All working and installation dimensions. 

• Arrangement and sectional views. 

• Units of equipment in the proposed positions for installation, details of 
required attachments and connections, and dimensioned locations between 
units and in relation to the structures. 

• Necessary details and information for making connections between the 
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various trades including, but not limited to, power supplies and 
interconnecting wiring between units, accessories, appurtenances, etc. 

l. Structural and all other layout drawings prepared specifically for the Project 
shall have a plan scale of not less than 1/4-inch equal to 1 foot and they shall be 
not larger than the size of the Contract Drawings. 

m. Where manufacturer’s publications in the form of catalogs, brochures, 
illustrations, compliance certificates, or other data sheets are submitted in lieu 
of prepared Shop Drawings, such submissions shall specifically indicate the 
item for which approval is requested.  Identification of items shall be made in 
ink, and submissions showing only general information are not acceptable. 

n. The Contractor shall provide all required copies for the use of the various trades 
and at the Site, and one (1) copy of approved Shop Drawings shall be provided 
by the Contractor to each of the other Prime Contractors unless otherwise noted 
in writing by the Engineer. 

o. The Contractor shall respond to required submittals with complete information 
and accuracy to achieve required approvals within three (3) submissions.  All 
costs to the Owner involved with subsequent submissions of Shop Drawings, 
Samples or other items requiring approval, will be backcharged to the 
Contractor, at the rate of 3.0 times direct technical labor cost, by deducting such 
costs from payments due for Work completed.  In the event an approved item is 
requested by the Contractor to be changed or substituted, all involved costs in 
the review process will likewise be paid by  the Contractor to the County unless 
determined by the Director of Project Management or Commissioner that the 
need for such deviation is beyond the control of the Contractor.  Contractor 
shall be responsible for coordinating its Work and submittals with its 
Subcontractors..  Should Contractor cause the need for additional submissions 
or reviews of previous submissions all involved costs will similarly be paid to 
the County.  

5) Procedure for Review 

a. Shop Drawings will be checked for design conformance with the Contract 
Documents and general arrangement only. 

b. Submittals will be annotated by the Engineer in one of the following ways: 

• “Approved” - no exceptions are taken. 

• “Approved as Noted” - minor corrections are noted and shall be made and a 
resubmittal is required. 

• “Disapproved because” - with specific deficiencies noted. 

• “Disapproved” - based on the information submitted, the submission is not 
in conformance with the Contract Documents.  The deviations from the 
Contract Documents are too numerous to list and a completely revised 
submission of the proposed equipment or a submission of other equipment 
is required. 
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c. One copy of the reviewed submittals will be returned to the Contractor.  It is the 
Contractor’s responsibility to provide copies to: 

• Its Subcontractors. 

• Its Materialmen and Suppliers. 

unless notified otherwise in writing by the Engineer. 

6) Disapproved drawings will be returned to the Contractor for correction and 
resubmission.  After the Contractor has had the required corrections made on the 
original drawing, it shall again submit five copies for review by the Engineer. 

7) The acceptance of Shop Drawings by the Engineer shall be only general in nature 
and shall not relieve the Contractor of any responsibility for the accuracy of the 
drawings, the proper fitting and construction of the Work or for the furnishing of 
materials or other Work required by the Contract Documents, but not shown on the 
Shop Drawings.  Acceptance of Shop Drawings by the Engineer shall not be 
construed as approving departures from the Contract requirements unless 
specifically noted by the Engineer.  Acceptance of Shop Drawings for one item 
shall not be construed as approval for other changes even if noted by the Contractor 
on the drawing. 

8) Shop Drawings submitted other than in accordance with the outlined procedures 
will be returned to the Contractor for resubmission and the Contractor shall bear all 
expense and risk of all delays as if no Shop Drawings had been submitted. 

9) No Work shall be performed until the Shop Drawings have been accepted by the 
Owner, and the Contractor shall be responsible for all costs and damages, which 
may result from proceeding prior to the approval of the Shop Drawings. 

45. SEQUENCE OF CONSTRUCTION OPERATIONS 

A. It is mandatory that the premises continue to be occupied and facilities therein shall 
continue to function during the performance of the construction work. 

B. Detailed sequence of construction and availability of spaces in areas through which 
services must pass shall be coordinated between the Owner and the Contractor, before 
actual commencement of the Work. 

1) To enable the Work to be laid out and prosecuted in an orderly and expeditious 
manner, Contractor shall provide a proposed Progress Schedule, within fifteen (15) 
days after the issuance of the Notice to Proceed of this Contract unless otherwise 
directed in writing by the Construction Administrator.  The proposed Progress 
Schedule shall show the anticipated time of commencement and completion of each 
of the various operations to be performed under this Contract; together with all 
necessary and appropriate information regarding the sequence and correlation of 
Work; and the Schedule of Shop Drawings and delivery of all materials and 
equipment required for the Work.  The Contractor shall prepare a Master Progress 
Schedule (Schedule) for the Work. Contractor as directed by the Construction 
Administrator shall revise the proposed Schedule until each activity is properly 
sequenced to provide that the Work will be completed in the proper order and 
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within the allotted Contract duration, without any conflicts.  When the Construction 
Administrator has accepted the Schedule the Contractor will sign it.  The 
Contractor shall then provide one (1) copy of such approved Schedule to each 
Subcontractor and two (2) copies to the Construction Administrator. Contractor 
shall afford its Subcontractors a reasonable opportunity for the introduction and 
storage of their materials and the execution of their Work and shall properly 
connect and coordinate its Work with others.  

Contractor shall strictly adhere to the Schedule unless changed as provided for in 
the following paragraph. 

2)  Within five (5) days after receiving notice of any change in the Contract, or of any 
Extra Work to be performed, or of any suspension of the whole or any portion of 
the Work, or of any other conditions which are likely to cause or are actually 
causing delays, Contractor must notify the Construction Administrator in writing of 
the effect, if any, of such change or Extra Work or suspension or other condition 
upon the previously approved schedule, and must state in what respects, if any, the 
Schedule should be revised, with the reasons therefor.  These proposed changes in 
the Schedule shall be reviewed and, if appropriate, approved, in writing, by the 
Construction Administrator. Contractor must strictly adhere to the revised 
Schedule.  Distribution of the revised Schedule shall be as described in paragraph 
B-1 above.  Contractor’s compliance with the requirements of this paragraph is in 
addition to, and not in lieu of, compliance with other notice requirements pertaining 
to delays and extensions of time contained elsewhere in the contract. 

3) The Schedule shall be reviewed by Contractor every two (2) weeks or as directed 
by the Construction Administrator. 

4) If Contractor shall fail to adhere to the approved Schedule, or to the Schedule as 
revised, they must promptly adopt additional means and methods of construction 
with no additional cost to the County that will make up for the lost time and will 
assure completion in accordance with such Schedule.  The proposed means and 
methods shall be described in writing to the County within two (2) days after the 
Contractor discovered or should have reasonably discovered that the Schedule 
would not be met as originally proposed.  Failure to comply with this requirement 
may result in the County enforcing its rights under the Contract including, without 
limitation, default of the Contract. 

C. From time to time as the Work progresses and in the sequence indicated by the 
approved Schedule, the Contractor must submit to the Construction Administrator a 
specific request in writing for each item of information or approval required.  These 
requests shall be submitted sufficiently in advance of the date upon which the 
information or approval is actually required by the Contractor to allow for the time the 
Construction Administrator may reasonably take to act upon such submissions or 
resubmissions.  The Contractor shall not have any right to an Extension of Time on 
account of delays due to its failure to timely submit requests for the information or 
approvals. 

D. Certain construction work shall be required, which will be disruptive to the Owner's 
staff insofar as noise, dirt and dust is concerned.  The Contractor, therefore, shall 
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perform such work during other than normal working hours. Subject to the requirements 
of law, the Owner imposes no limitation on the Contractor's working hours and 
whatever overtime work may be necessary or required shall be considered by the 
Contractor and reflected in its Bid Proposal without the benefit of extra compensation. 

46. PROTECTION 

A. The Contractor shall at all times exercise all necessary precautions for the safety of the 
public, employees performing the work and County personnel. The Contractor shall 
provide and maintain barricades, danger signals and other safeguards about the work 
and shall be held responsible for all accidents or damages to persons or property caused 
by failure to do so throughout the progress of the work, and shall comply with all 
applicable provisions of Federal, State and County Safety Laws. 

B. The Contractor shall during the performance of its work, protect at all times all adjacent 
portions of the existing surfaces and existing equipment from damage due to the 
performance of the construction work. 

C. The Contractor shall furnish temporary facilities and/or temporary dust-proof partitions 
separating all work areas and access routes from those areas not involved in active 
alterations, so that this work will not interfere with the Owner's access or normal use of 
areas not allocated to the Contractor, or any essential service to such areas, when 
ordered by the Construction Administrator. 

47. CLEANUP AND REMOVAL OF DEBRIS 

A. At the end of each working day, the Contractor shall sweep up and collect all the 
rubbish and place it in appropriate containers, furnished by the Contractor.  Containers 
shall be kept at a location on, or adjacent to the work site, as designated by the 
Construction Administrator.  Wood or cardboard crates and other debris of a similar 
nature shall be broken up, securely bundled and neatly stacked alongside the containers.  
Once each week and at the completion of the work, the Contractor shall remove all 
accumulated debris and rubbish. 

B. At the completion of the work, the Contractor shall clean all equipment, fixtures, 
surfaces and accessories, removing all dust and other foreign matter, ready for use by 
the Owner. 

48. TEMPORARY SERVICE 

A. Sanitary facilities will be provided by the Owner for the Contractor and its personnel. 

B. The Owner will supply and pay for the cost of all-temporary water and temporary 
electric power (120 volt, 60 hertz). The Contractor shall furnish and install all 
temporary electrical and water connections required for work under this Contract, at and 
to locations as designated by the Construction Administrator. 
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49. OPERATING TESTS 

A. Where operating tests are specified the Contractor shall test the work as it progresses 
and shall make satisfactory preliminary tests in all cases before applying to the Engineer 
for official tests. 

B. Official tests will be made in the manner specified for the different branches of the 
work, in the presence of the Construction Administrator or Engineer.  Should defects 
appear they shall be corrected by the Contractor and the test repeated until the 
installation is acceptable to the Construction Administrator or Engineer and to any 
authorities having jurisdiction. 

C. No work of any kind shall be covered or enclosed before it has been tested and 
approved. 

D. The Contractor shall furnish all materials and apparatus, make connections and conduct 
tests, without extra compensation unless noted otherwise. 

50. OPERATING INSTRUCTIONS AND PARTS LISTS 

A. Where the Specifications require any Contractor to supply equipment operating and 
maintenance instructions and spare parts lists prior to the completion of the work it shall 
provide three copies of the publications for each piece of equipment he has furnished 
and installed under the Contract, upon receipt of the approved shop drawings. 

B. Publications shall be prepared for the specific equipment furnished and installed, 
containing the following information, and shall not refer to other sizes, types or models 
of similar equipment: 

1) Clear and concise instructions for the operation, adjustment, lubrication and other 
maintenance of the equipment, including a complete lubrication chart. 

2) A complete listing of all parts for the equipment, with catalog numbers and other 
data necessary for ordering replacement parts. 

C. Advertising literature will not be acceptable. 
 

51. CUTTING AND PATCHING 

Contract with Single Bid: 
A. Where the project does not involve separate bids pursuant to the New York General 

Municipal Law the following will apply: 

1) Where walls, floors, ceilings, roofs or other items require cutting for the installation 
of new work, all such cutting shall be done by the Contractor with the approval of 
the Construction Administrator; and the Contractor shall patch the opening to make 
the cut portions match the adjacent finished surfaces, unless otherwise indicated. 

2) The Contractor shall not endanger any existing condition by its operations. 

3) The cost of all cutting and patching caused by the Contractor's negligence shall be 
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borne by the Contractor. 
 

Contract with Separate Bids: 
B. If the project is one where separate bid specifications are required pursuant to the New 

York General Municipal Law the following will apply: 

1) A sufficient time in advance of the construction of new floors, walls, ceilings, 
roofs, or other items, each Contractor shall be responsible for properly locating and 
providing in place all sleeves, inserts and forms required for their work, and shall 
furnish the Contractor for General Construction with complete information relative 
to exact locations and dimensions of all required openings in the General 
Contractor's work.  Other Contractors shall periodically consult the Job Progress 
Chart of the General Contractor so that they will not be delayed by their work 
requirements, but the General Contractor shall be obliged to give all other 
Contractors at least seventy-two hours notice before commencing the previously 
mentioned new construction work. 

2) The cost shall be borne by the responsible Contractor for all cutting, patching, re-
waterproofing and re-caulking of new work necessary for reception of the work of 
a Contractor, caused by the Contractor's failure to timely or properly locate and 
provide in place all sleeves, inserts and forms required for its own work, or by a 
Contractor's failure to inform the General Contractor of required openings.  The 
General Contractor shall do all cutting, patching, re-waterproofing and re-caulking 
of all new work no matter how or by whom such work was caused and shall be 
reimbursed for such extra work by the responsible Contractor, in accordance with 
the terms of the Contract.  All cutting and patching shall have prior approval of the 
Construction Administrator. 

3) Where sleeves, inserts, forms or openings are required in existing walls, floors, 
ceilings roofs, or other existing items, all necessary cutting, patching, re-
waterproofing and re-caulking required shall be done by the individual responsible 
Contractor, except for finished surfaces.  The responsible Contractor shall do all 
rough patching to bring the cut areas to the proper surface ready to receive the 
finished surface.  All finishing work required to make the cut portions match the 
adjacent finished surfaces shall be performed by the General Contractor. 

4) Each Contractor shall be responsible for coordinating their work with the work of 
all other Contractors engaged on the project.  If directed, Contractors shall submit 
coordinated shop drawings showing how the fitting of the various parts of the work 
will be accomplished, for the Construction Administrator’s acceptance. 

5) All cutting and patching shall be governed by the applicable divisions of the 
Specifications with regard to workmanship, materials and methods. 

6) No Contractor shall endanger any work by unauthorized cutting, excavating, or 
other alteration of the work, unless previously authorized by the Construction 
Administrator. 
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52. CONFLICTS AMONG CONTRACT DOCUMENTS 

In the event of any conflict among the Contract Documents, the Contractor shall notify the 
Commissioner and comply with the Commissioner's interpretation, according to the 
following priorities: 

Priority Order Document 
1……………………. Modification issued after execution of Agreement 
2……………………. Agreement between Owner and Contractor 
3……………………. Addenda issued prior to the execution of the Agreement 

(Later date to take precedence) 
4……………………. Special Notices 
5……………………. Technical Specifications 
6……………………. Construction Drawings: 
 6A…………..  Schedule on Construction Drawings 
 6B…………..  Notes on Construction Drawings 
 6C…………..  Large Scale Details on Construction Drawings 
 6D…………..  Small Scale Details on Construction Drawings 
7……………………. General Requirements 
8……………………. Special Clauses 
9……………………. Information for Bidders and General Clauses 

53. RECORD DRAWINGS 

A. The Owner shall furnish, at the first job meeting, one set of "paper” copies of the 
contract drawing(s) - this is in addition to the five sets of contract drawings as described 
in the Article “Contract Drawings” of the General Requirements; for the Contractor's 
use to indicate change(s) as they occur for the duration of the construction work. Upon 
request from the Contractor, the County will supply the Contractor a copy of the 
original Contract Drawings in AutoCAD format. 

B. The Contractor shall record neatly and legibly, using reasonable drafting care, all 
approved change(s) (including minor revisions or corrections of pipes, ducts, electric 
outlets, circuit panels and other features, as well as invert elevations and locations of 
underground lines). 

C. When all approved changes are recorded and clearly identified, the Contractor shall 
prepare a set of “as-built” (record) drawings, in the latest version of AutoCAD, using 
the approved County format and associated CAD layering guidelines, with 24” x 36” 
drawing sizes, showing the project as built including all changes in the work made 
during construction based on marked-up prints, drawings, and other data. These 
drawings shall be filed on a CD and submitted to the Construction Administrator. 

D. All additional "paper" or reproducible drawings are to be obtained by the Contractor at 
their own expense. 
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54. TIME 

A. All time limits (see Article “Required Time For Completion Of The Work” of the 
General Requirements, and, Article “Time Of Starting” of the Information For Bidders) 
stated in the specifications are of the essence of the Contract. 

B. The Contractor may perform all necessary labor during other than normal working 
hours.  The Owner imposes no limitation of the Contractor's working hours and 
whatever overtime work may be necessary or required shall be considered by the 
Contractor and reflected in its Bid Proposal without the benefit or extra compensation. 
The Contractor must give a minimum of four (4) hours notice to the Construction 
Administrator when overtime Work is necessary.  The Contractor shall promptly pay to 
the County the additional cost of the Engineer and Construction Administrator for 
inspection services during the overtime Work. 

55. ACCELERATION OF THE WORK  

The Owner may, at its sole discretion and for any reason, require the Contractor to 
accelerate the schedule of performance by providing overtime, extended day, extra crews, 
Saturday, Sunday and/or holiday work and/or by having all or any subcontractors designated 
by the Owner provide overtime, extended day, extra crews, Saturday, Sunday or holiday 
work by the Contractor’s or his subcontractor’s own forces, and such requirements is 
independent of and not related in any way to any apparent inability of the Contractor to 
comply with the schedule(s), Milestone(s) and/or completion date requirements, the Owner, 
pursuant to a written change order as signed by the Commissioner shall reimburse the 
Contractor for the  direct cost to the Contractor of the premium time for the labor utilized by 
the Contractor in such overtime, extended day, extra crews, Saturday, Sunday or holiday 
work(but not for the straight time costs of such labor) together with any social security and 
state or federal unemployment insurance taxes in connection with such premium time.  
However, no overhead, supervision costs, commissions, profit or other costs and expenses 
of any nature whatsoever, including impact costs or costs associated with lost efficiency or 
productivity, shall be payable in connection therewith. Anything to the foregoing 
notwithstanding, in the event that the Contractor has fallen behind schedule or in the 
Owner’s judgment appears likely to fall behind schedule, Owner shall have the absolute 
right to direct the Contractor to accelerate the performance of its work, including that of its 
subcontractors, and the full costs for such acceleration shall be borne solely by the 
Contractor. 
 

56. ULTRA LOW SULFUR DIESEL FUEL 

A. Contractors and Subcontractors operating onroad and nonroad vehicles to perform 
County work must power those vehicles with ultra low sulfur diesel fuel.  Ultra low 
sulfur diesel fuel is any diesel fuel that has a sulfur content of no more than fifteen parts 
per million. 

 
B. In addition, all onroad and nonroad diesel vehicles used to perform County work and 

equipped with a model year 2003 or older engine shall utilize the best available 
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technology2 in accordance with the following schedule: 
a) effective September 1, 2007 - 35% of all such motor vehicles used on  
    this project; 
b) effective September 1, 2008 - 65% of all such motor vehicles used on  
    this project; 
c) effective September 1, 2009 - 100% of all such motor vehicles used on  
    this project. 

 
C. All onroad and nonroad diesel vehicles to perform County work having a gross vehicle 

weight rating of more than 14,000 pounds shall utilize the best available technology or be 
equipped with an engine certified to the applicable 2007 United States Environmental 
Protection Agency (“EPA”) standard for particulate matter as set forth in Section 86.007-
11 of Title 40 of the Code of Federal Regulations or to any subsequent EPA standard for 
such pollutant that is at least as stringent, in accordance with the following schedule: 
 a) by September 1, 2007 - 35% of all such motor vehicles; 
 b) by September 1, 2008 - 65% of all such motor vehicles; 

c) by September 1, 2009 - 100% of all such motor vehicles 
 
D. Any contractor who violates any provision of Section 873.1329 shall be liable for  

a civil penalty not to exceed ten thousand dollars plus twice the amount of money saved 
by such contractor for failure to comply with this section. 
 

E. Any contractor who makes a false claim may be liable for a civil penalty not to  
exceed twenty thousand dollars, in addition to twice the amount of money saved by such 
contractor as a result of having made such false claim. 
 

F. Nothing in this section shall be construed to limit the County’s authority to cancel or 
terminate a contract, deny or withdraw approval to perform a subcontract or provide 
supplies, issue a non-responsibility finding, issue a non-responsiveness finding, deny a 
person or entity pre-qualification as a vendor, or otherwise deny a person or entity public 
entity business. 

 
G. If sufficient quantities of ultra low sulfur diesel fuel are not available to meet the needs of 

a contractor to fulfill the requirements of this contract, the Contractor may submit a 
written request to the Commissioner to use diesel fuel with a sulfur content of no more 
than thirty parts per million as long as the contractor shall use whatever quantity of ultra 
low sulfur diesel fuel that is available.  Such determination shall be made in writing on a 
case by case basis upon written application to the Commissioner.  If the Commissioner 
grants such authority it shall expire sixty days thereafter and may be renewed upon 
written request for additional periods of sixty days.   

                                                           
2 Best Available Technology means a system for reducing the emission of pollutants which is based on technology 
verified by the U.S. Environmental protection Agency or the California Air Resources Board or which has been 
identified pursuant to NYC’s Department of Environmental Protection that (1) reduces diesel particulate matter 
emissions by at least 85 percent, as compared to a similar engine operating on traditional diesel fuel without 
emission control technology, or reduces engine emissions to 0.01 grams diesel particulate matter per brake 
horsepower per hour or less; and 2) achieves the greatest reduction in emissions of nitrogen oxides at a reasonable 
cost and in no case produces a net increase in nitrogen oxides in excess of 10%. 
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H. The Contractor, in order to comply with Subsections B & C above, must retrofit  

its vehicles to include both of the following in order to comply with the Best Available 
Technology Requirements: 

 

• Diesel Oxidation Catalysts (DOC) 
• Crankcase Vent Filters (CVF) 

 
If the Contractor wants to propose an alternative technology it must submit a written 
request to the Commissioner with sufficient detail to enable the Commissioner to make a 
determination as to whether to accept the alternative technology.  Any approval of 
alternative technology must be in writing. 

57. QUALIFIED TRANSPORTATION FRINGE PROGRAM 

EXECUTIVE ORDER NO. 7-2005 
 
Requires that contractors, concessionaires and vendors doing business with the County 
enroll in a Qualified Transportation Fringe Program as defined in §132(f)(1) of the IRS Tax 
Code for all contracts for goods or services of $100,000 or more in any twelve month period 
during the contract term if such contractor, concessionaire or vendor employs more than 25 
individuals who utilize public transportation and/or pay for commuter parking at least 1 day 
per week regardless of whether those employees are engaged in work pursuant to the 
contract. 
 

Bidders shall submit the signed statement on Proposal Page 34.  Notwithstanding the above, 
a Bidder may submit a Waiver Application on Proposal Page 35 to the Commissioner. 

58. USE OF FLUORESCENT LIGHT BULBS & ENERGY EFFICIENT BULBS 

The use of incandescent light bulbs is prohibited in County-owned buildings and facilities.  
Only fluorescent light bulbs may be installed in County buildings and facilities.  Exterior 
lights must utilize energy-efficient bulbs.  For further details see Article 58 of the General 
Clauses. 

59. COUNTY OF WESTCHESTER PHOSPHORUS-FREE LAWN FERTILIZER POLICY 

Executive Order 8-2007 limits the use of lawn fertilizers containing phosphorous and other 
compounds containing phosphorous, such as phosphate on County owned property. 
 
EXECUTIVE ORDER NO.8 OF 2007 
 
 WHEREAS, the New York City water supply watershed is a critical drinking water 
source for approximately eight million New York City consumers and approximately one 
million upstate consumers.  Over eighty-five percent (85%) of Westchester County's 
residents consume water from the New York City water supply system; and 
 
 WHEREAS, eutrophication is a natural aging process of lakes or streams brought on by 
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nutrient enrichment.  Eutrophication can be greatly accelerated by human activities that 
increase the rate at which nutrients and organic substances enter aquatic ecosystems from 
their surrounding watersheds; and 
 
 WHEREAS, as a result of accelerated eutrophication, enhanced plant growth reduces 
dissolved oxygen in the water creating severely impaired water bodies with unpleasant 
water taste and odor, discoloration, release of toxins and increased turbidity that interferes 
with the health and diversity of indigenous fish, plant, and animal populations and with the 
recreational use of rivers, lakes and wetlands.  Consequently, eutrophication restricts water 
use for fisheries, recreation, industry, and drinking due to the increased growth of 
undesirable algae and aquatic weeds and the oxygen shortages caused by their death and 
decomposition; and 
 
 WHEREAS, nutrient pollution due to human activities is one of the leading causes of 
eutrophication in the NYC Watershed, and is specifically accelerated by the introduction of 
excessive phosphorus into the environment.  In fact, most reservoirs in the East of Hudson 
portion of the New York City Watershed (5 of the 7 located in Westchester County) are 
designated as phosphorous-restricted basins in accordance with the New York City 
Watershed Rules & Regulations due to excessive phosphorous volumes which have not 
been reduced despite phosphorous reductions mandated by the New York State Department 
of Environmental Conservation (NYSDEC); and 
 
 WHEREAS, one unnecessary source of phosphorus pollution in the watershed is the 
many pounds oflawn fertilizer applied by residents and businesses in the County of 
Westchester each year; and 
 
 WHEREAS, when phosphorus fertilizer is applied to phosphorus-rich lawns, much of 
the excess simply runs off of the lawn into the storm drainage systems where it can be 
carried into rivers, lakes, streams, and wetlands, causing eutrophication; and 
 
 WHEREAS, soil tests conducted pursuant to a six-year study by the Cornell Cooperative 
Extension, an extension of the State's designated Land-Grant University, have shown that 
approximately 90% of the lawns in Westchester County have medium-to-high levels of 
phosphorus; and 
 
 WHEREAS, the New York City Watershed Pesticide and Fertilizer Technical Working 
Group, established by the New York City Watershed Memorandum of Agreement, issued a 
report in 2000, noting the high percentage of phosphorus in regional soils and 
recommending that phosphorus-based lawn fertilizers be added only when a soil analysis 
identifies phosphorus deficiencies. 
 
 WHEREAS, the proposed Stormwater Phase II regulations recently issued by the New 
York State Department of Environmental Conservation, and which are expected to go into 
effect in January of2008, will allow the use of phosphorus-based lawn fertilizers on 
municipally-owned land only where soil testing indicates that phosphorus concentrations are 
inadequate, in order to ensure that municipalities in the New York City Watershed are 
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taking satisfactory steps to achieve the above-referenced mandatory phosphorous 
reductions. 
 
 WHEREAS, the United States Environmental Protection Agency has also determined 
that a Nonpoint Source Implementation Plan was necessary in the Croton Watershed 
because the phosphorus reductions necessary to meet the targeted applicable water quality 
standards could not be achieved by wastewater treatment plant upgrades alone; and 
 
 WHEREAS, Section 110.11 of the Laws of Westchester County places the responsibility 
to supervise, direct and control, subject to law, the administrative services and departments 
of the county, upon the County Executive; and 
 
 WHEREAS, I have determined that restricting the application and use of lawn fertilizer 
containing phosphorus on all County-owned property will address one source of 
unnecessary and preventable phosphorus pollution and will improve water quality in the 
County; and 
 
 WHEREAS, the Department of Planning, after review of the applicable regulations 
under the State Environmental Quality Review Act, has advised that this Executive Order 
has been classified as a Type II action, pursuant to 6 N.Y.C.R.R. § 617.5(c)(20), “routine or 
continuing agency administration and management, not including new programs or major 
reordering of priorities that may affect the environment,” and 6 N.Y.C.R.R. § 617.5(c)(27), 
“adoption o fregulations, policies, procedures and local legislative decisions in connection 
with any action on this list.” As such, no further environmental review is required. 
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(1) Newly established turf or lawn areas during their first growing season.  
 
(2) Turf or lawn areas that soil tests, performed within the past three years by a certified 
laboratory or by the Cornell University Cooperative Extension of Westchester County, 
confirm the need for additional phosphorus application in accordance with the phosphorus 
levels established by the Cornell University Cooperative Extension of Westchester County.  
The lawn fertilizer application shall not contain an amount of phosphorus exceeding the 
amount and rate of application recommended in the soil test evaluation. 

 
(3) Agricultural uses, vegetable and flower gardens, or application to trees or shrubs. 

 
 IV. The transition to phosphorus-free lawn fertilizer shall occur as soon as possible in a 
manner that avoids wasting of existing inventories; accommodates establishment of supply 
chains for new products; enables the training of County employees and licensees in 
appropriate work methods; and allows the phase-out of products and practices inconsistent 
with this Executive Order. However, in no event shall lawn fertilizer containing phosphorus 
(i.e., labeled as containing more than 0% phosphorus or other compound containing 
phosphorus, such as phosphate) be applied upon County-owned property after January 
1,2009, unless an exemption set forth in Section III of this Executive Order applies. 
 
 V. This Executive Order shall take effect on the date hereof, and shall remain in effect 
until otherwise superseded, repealed, modified or revoked. 
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AFFIRMATIVE ACTION PROGRAM REQUIREMENT- SUBCONTRACTOR(S) 
County of Westchester, Department of Public Works 

(To Be Completed By Subcontractor and Submitted with Request to Utilize Subcontractor) 
 
 
Affirmative Action Program 
 
An approved Affirmative Action Plan shall be required for all Subcontractors for public work 
where the subcontracted work exceeds $50,000 or more than fourteen (14) persons are employed 
by the Subcontractor. 
 
 
Does the Subcontractor participate in an approved Affirmative Action Program? Yes [   ]  No [   ] 
 
If Yes, give name of Program:           
 
              
 
 
 
If No, how many employees will the Subcontractor employ on this project?    
 
 
 
An approved Affirmative Action Program shall mean a plan approved or adopted by Westchester 
County including but not limited to, the Home-Town Plan, the Recruitment Training Program or 
any other program approved or meeting the requirements of the State or Federal government. 
 
The “Monthly Employment Utilization Report” of the Sample Forms, shall be filled out by the 
Contractor and/or Subcontractor(s) who are required to have an Affirmative Action Program, 
prior to the start of the work. 

Forms Page 1 
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CONTRACTOR'S REPORT OF EMPLOYMENT AND WEEKLY AFFIDAVIT 
County of Westchester, Department of Public Works 

 
Contract No.      
 
Report No.      
 
Week(s) ending     
 
 
Title of Contract and Location ___________________________________________________ 
 
Contractor or Subcontractor ___________________________________________________ 
 
Address ___________________________________________________ 
 
 ___________________________________________________ 
 
 ___________________________________________________ 
 
STATE OF                  ) 
COUNTY OF               )  SS.: 
 

I,      , being duly sworn, depose and say: 
 
1. I pay or supervise the payment of the persons employed by      
 (Contractor or Subcontractor) 
in connection with the above referenced contract; 
 
 
2. During the payment period commencing on the   day of    , 
 
20  and ending on the    day of   , 20 , all persons employed by 
 
      in connection with such contract have been paid in full 
 (Contractor or Subcontractor) 
weekly wages and supplements earned by such persons except the following: (strikeout, if not  
 
applicable) 
 
 
3. Such persons have been paid the prevailing rate of wages and the supplements as  
 
determined and required by Section 220 of the New York State Labor Law. 
 

Page 1 of 2 
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Forms Page 3 
 
(WC DPW E Version 11/3/08) 
 
 

4. No rebates or deductions have been deducted from such wages and supplements except 
 
as authorized or required by applicable statutes or regulations of the Federal, State and County 
 
Governments. 
 
 
5. The following is a true and accurate summary of wages and supplements paid: 
 
     During the week    Total to date 
 
Number of names on payroll      
 
Hours worked       
 
Total wages earned      
 
 
6. I have read the foregoing statement of wages and supplement, know the contents  
 
thereof, and the same is true to my own knowledge. 
 
 
 
         
 (Signature) 
 
STATE OF NEW YORK) 
COUNTY OF WESTCHESTER)   ss.: 

 
 On this    day of    , 20 , before me personally came  
      to me known, and known to me to be the person who 
executed the above instrument, and who being duly sworn did say that he executed the same. 
 
 
 Sworn to before me 
 this    day of     
 
 
         

License No. 
 
       
 Notary Public  -  State of New York 
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Forms Page 6 
 
(WC DPW E Version 11/3/08) 
 
 

SHOP DRAWING ID 
County of Westchester, Department of Public Works 

 

 

WESTCHESTER  COUNTY  DRAWING  __________ OF  _______ 
 
 
NAME OF PROJECT  
_______________________________________ 
 
Date ___________________________________________________ 
 
Contract No. _____________________________________________ 
 
Item/Model No.  __________________________________________ 
 
Manufacturer  ____________________________________________ 
 
Contract Drawing No.  _____________________________________ 
 
Specification Section  ______________________________________ 
  
 
This document has been reviewed, coordinated and checked for 
accuracy of content and for compliance with the Contract Documents.  
The information contained herein has been coordinated with all other 
Contract Work. 
 
 
Contractor  _____________________________________________ 
 
Signed  _________________________________________________  
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REQUEST FOR APPROVAL OF EQUAL 
County of Westchester, Department of Public Works 

 
 
SPECIFICATION 
        NO.     ITEM    EQUAL___________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 

 
 
 

Attach a separate sheet here if more space is required. 
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REQUEST FOR APPROVAL OF SUBSTITUTIONS 
County of Westchester, Department of Public Works 

 
 

ITEM 
NO. 

ITEM SUBSTITUTION COST OF 
SPECIFIED 

ITEM 

COST OF 
SUBSTITUTED 

ITEM 

SAVINGS 
TO 

COUNTY 

 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
 
 

Attach a separate sheet here if more space is required. 
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CONTRACTOR’S ULTRA LOW SULFUR DIESEL FUEL AFFIDAVIT 
 
 

County of Westchester, Department of Public Works 
 

Contract No. __________Period Included in this Report:__________, 20__ to _________, 20__ 
 
Title of Contract and Location_____________________________________________________ 
_____________________________________________________________________________ 
 
Contractor ____________________________________________________________________ 
Address_______________________________________________________________________ 
 
Subcontractor _________________________________________________________________ 
Address______________________________________________________________________ 
 
STATE OF   )  ss.: 
COUNTY OF   ) 
 
 I, __________________________________________being duly sworn, depose and say: 
  (print name)   (print title) 

1. I certify under penalty of perjury that I agree to comply with the requirements of Chapter 
878, Article XIII, Section 873.13.29 of the Laws of Westchester County. 

2. During the period __________________ through ______________, all diesel-powered 
vehicles, used in the performance of Contract No.____________, were powered by ultra 
low sulfur diesel fuel (15 ppm Sulfur Maximum). 

3. No fuel other than Ultra Low Sulfur Diesel Fuel (15 ppm Sulfur Maximum) was utilized 
on this project for the above described vehicles. 

4. The annexed Ultra Low Sulfur Diesel Fuel Log is a true and accurate summary of the low 
sulfur diesel fuel (15 ppm Sulfur Maximum) purchased and utilized in the performance of 
this project. 

5. I have read the foregoing statement, have full knowledge of the contents thereof, and it is 
my intent that the County of Westchester will rely on the statements contained herein. 

 
        ______________________ 
         (Signature) 
STATE OF   )  ss.: 
COUNTY OF   ) 
 
  On this _______________ day of ________________, 20__, before me personally came 
_____________________________ to me known, and known to me to be the person who 
executed the above instrument, and who being duly sworn did say that he/she executed the same. 

Sworn to before me this  

___________day of ________, 20__. 

________________________________ 

       Notary Public 

The Ultra Low Sulfur Diesel Fuel-Log must be attached. 
This Certification also has to be submitted by your subcontractor(s).  Additional 

copies of this form can be acquired from the Department of Public Work. 
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ULTRA LOW SULFUR DIESEL FUEL (15 ppm Sulfur Maximum) – LOG 
 

Period of Log: ______________     through   _____________________ 
 

Contract No. ______________ 
 
Title of Contract and Location________________________________________ 
________________________________________________________________ 
 
Contractor or Subcontractor__________________________________________ 
Address__________________________________________________________ 
 
Date of Purchase Name and Address of Vendor 

(Print) 
Gallons Purchased 

 
   

   

   

   

   

   

   

   

   

   

   

   

   

   

 
A Separate Copy of this Certification will also have to be signed by each of your 
subcontractors that utilize diesel powered vehicles, fifty horsepower or greater, on the above 
project.  Additional copies of this form can be acquired from the Department of Public Works.



7. Bank Name:

8. Bank Address:

9. Routing Transit Number:                                                                                             10. Account Type:
(check one)  �Checking           �Savings

11. Bank  Account Number:                                                            12. Bank Account Title:

13. Bank Contact Person Name:                                                                                       Telephone Number:

14. FINANCIAL INSTITUTION CERTIFICATION (required ONLY if directing funds into a Savings Account OR if a voided check is not 

attached to this form):  I certify that the account number and type of account is maintained in the name of the vendor named above.  As a 
representative of the named financial Institution, I certify that this financial Institution is ACH capable and agrees to receive and deposit
payments to the account shown.

Authorized Signature Print Name / Title                                                             Date

estchester
gov.comW

Westchester County • Department of Finance • Treasury Division

Section I - Vendor Information

Section II- Financial Institution Information

Electronic Funds Transfer (EFT) 
Vendor Direct Payment Authorization Form

INSTRUCTIONS:  Please complete both sections of this Authorization form and attach a voided check.  See the reverse
for more information and instructions (Forms Page 21).  If you previously submitted this form and there 

is no change to the information previously submitted, ONLY complete lines 1 through 6 of section 1.

1.Vendor Name:

2.Taxpayer ID Number or Social Security Number: 

3. Vendor Primary Address

4.Contact Person Name: Contact Person Telephone Number:

5. Vendor E-Mail  Addresses for Remittance Notification:                                                                                

6. Vendor Certification: I have read and understand the Vendor Direct Payment Program and hereby authorize payments to be received 
by electronic funds transfer into the bank that I designate in Section II. I further understand that in the event that an erroneous electronic 
payment is sent, Westchester County reserves the right to reverse the electronic payment. In the event that a reversal cannot be 
implemented, Westchester County will utilize any other lawful means to retrieve payments to which the payee was not  entitled. 

Authorized Signature Print Name/Title Date

(Leave Blank - to be completed by
Westchester County) - Vendor number assigned

Authorization is:
(check one)

� New

� Change

� No Change

 
 
(WC DPW E Version 11/3/08)
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Westchester County • Department of Finance • Treasury Division

GENERAL INSTRUCTIONS

Section I - VENDOR INFORMATION

Section II - FINANCIAL INSTITUTION INFORMATION

Electronic Funds Transfer (EFT) 
Vendor Direct Payment Authorization Form

Please complete both sections of the Vendor Direct Payment Authorization Form and forward the 

completed form (along with a voided check for the account to which you want your payments credited) 

to: Westchester County Board of Acquisition and Contract, 148 Martine Ave, Room 104, 

White Plains, NY 10601,  Attention: Vendor Direct.  Please see item 14 below regarding attachment

of a voided check.

1. Provide the name of the vendor as it appears on the W-9 form.

2. Enter the vendor’s Taxpayer ID number or Social Security Number as it appears on the W-9 form. 

3. Enter the vendor’s complete primary address (not a P.O. Box).

4. Provide the name and telephone number of the vendor’s contact person.

5. Enter the business e-mail address for the remittance notification. THIS IS VERY IMPORTANT.  This is the e-mail address

that we will use to send you notification and remittance information two days prior to the payment being credited to your

bank account. We suggest that you provide a group mailbox (if applicable) for your e-mail address.  You may also

designate multiple e-mail addresses.  

6. Please have an authorized Payee/Company official sign and date the form and include his/her title.

7. Provide bank’s name.

8. Provide the complete address of your bank.

9. Enter your bank’s 9 digit routing transit number. 

10. Indicate the type of account (check one box only). 

11. Enter the vendor’s bank account number.

12. Enter the title of the vendor’s account.

13. Provide the name and telephone number of your bank contact person.

14. If you are directing your payments to a Savings Account OR you can not attach a voided check for your checking 

account, this line needs to be completed and signed by an authorized bank official. IF YOU DO ATTACH  A VOIDED   

CHECK FOR A CHECKING ACCOUNT, YOU MAY LEAVE THIS LINE BLANK.

DPW 10/08 
 
(WC DPW E Version 11/3/08)
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SAMPLE CONTRACT AND BOND 

FOR CONSTRUCTION 

DEPARTMENT OF PUBLIC WORKS 

Division of Engineering 

(WC DPW E Version 1/10) 



 

 
 
 

WESTCHESTERGOV . COM              DEPARTMENT OF PUBLIC WORKS 
                                                                                      OFFICE OF THE COMMISSIONER 
 
                                                                  
   
 
 
 
 
 
 
 

CONTRACT AND BOND 
 
 
 

FOR CONTRACT 
 
 
 
 
 
 
 
 
 
 
NOTE:   ONLY PROVIDED AS A SAMPLE IN THESE SPECIFICATIONS FOR 
INFORMATIONAL PURPOSES AND NOT TO BE EXECUTED WHEN SUBMITTING 
THE BID PROPOSAL.  THE SUCCESSFUL BIDDER WILL BE REQUIRED TO 
EXECUTE THESE DOCUMENTS, AS MORE FULLY DESCRIBED IN THE PROPOSAL 
REQUIREMENTS.  
  
 
 
 
 
 
 
(WC DPW Version 4/04)
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CONTRACT NO.     Amount of Contract $ 
 
 
 

THIS AGREEMENT made this _____ day of ____________________, 200__, by and 
between the COUNTY OF WESTCHESTER, a municipal corporation of the State of New York, 
hereinafter, “County”, and 

 
 
 
 

hereinafter called the “Contractor”, WITNESSETH as follows: 

WHEREAS, the Commissioner of Public Works, hereinafter called “Commissioner”, by 
virtue of the power and authority in him vested did advertise for proposals and bids for: 

 
 
 
 

Westchester County, New York, to furnish all labor, tools, implements and materials that may be 
requisite and necessary to the execution and completion of the work according to the plans, 
specifications, profiles and other drawings relating to such work, as approved by the County of 
Westchester and now on file in the Office of the Commissioner, and 

WHEREAS, the Contractor did bid for said work in the manner and form as required by 
said plans and specifications and, being the lowest responsible bidder therefore, was duly 
awarded the Contract for such work at prices named in the itemized proposal by a resolution of 
the Board of Acquisition and Contract of the said County of Westchester. 

NOW THEREFORE, the Contractor, in consideration of the prices so named for the 
various items of work to be paid for as hereinafter provided, does for itself, its representatives, 
agents, executors, administrators, successors or assigns, covenant and agree with the County that 
it, the said Contractor, shall and will at its own proper costs and charges and in conformity with 
said plans and specifications which are made a part of this Contract without setting forth same 
herein, provide all manner and kind of materials, molds, models, cartage, appliances and 
appurtenances required and of every description necessary for the due and proper performance of 
this Contract and the completion of said work to be done under the supervision and direction of 
the Commissioner, in a good workmanlike manner and in conformity with said plans and 
specifications without any alteration, deviation, additions, or omissions therefrom except upon 
due request and under the written direction of said Commissioner. 

The Contractor acknowledges receipt of the “Information for Bidders, General and 
Special Clauses, Specification, Proposal and Plans” relating to this Contract, as well as all issued 
Addenda thereto, all of which are expressly incorporated in this Contract as if fully set forth 
herein. 
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IT IS FURTHER UNDERSTOOD AND AGREED by and between the parties to this 
Contract that if in the opinion of the said Commissioner of the County of Westchester it shall 
become necessary to make any change in the work called by the plans and specifications which 
are a part of this Contract, whereby, consistent with the Information for Bidders, the work 
contemplated by said plans and specifications is modified and reduced and the costs and 
expenses of such work lessened, that then and in that event the Contractor will do the work as 
changed and modified and the said Commissioner shall estimate the difference between the 
original estimate of quantities therefor and the amount that should be paid by reason of the 
modification and change and the difference shall be deducted from the original estimate of 
quantities therefore of said Contract and said Contractor shall be paid accordingly.  The estimate 
of said Commissioner shall be final and conclusive upon the parties hereto and may not be 
challenged except in a proceeding commenced pursuant to Article 78 of the Civil Practice Law 
and Rules.  Any changes, modifications or deductions shall in no way invalidate this Contract 
and said Contractor agrees that in the event of any such change or modification reducing the 
original, estimated quantities therefore, it will not make any claim for any profit, or loss of profit 
by reason thereof.  Notwithstanding any dispute or disagreement arising hereunder, Contractor 
agrees that the Work shall not be delayed nor disrupted by reason thereof. 

The County hereby covenants and agrees with the said Contractor, in consideration of the 
covenants and agreements herein being strictly and in all respects complied with by the said 
Contractor as specified, that it will well and truly pay unto the said Contractor the unit prices set 
forth in the Proposal for the various items included in the Contract. 

All partial payments will be made in accordance with the provisions set forth in the 
“Information for Bidders” and especially that part thereof which relates to “Estimates and 
Payments”. 

Furthermore, all partial payments will be made on the claim voucher and verified 
certificate of the Commissioner, both of which shall be filed in the Office of the Commissioner 
of Finance of the County of Westchester.  The said claim voucher shall show the value of the 
work completed and the verified certificate shall show the said work was done in accordance 
with the plans and specifications. 

With the final estimate the Contractor shall furnish to the Construction Administrator a 
sworn statement listing all unpaid bills and liabilities incurred under this Contract up to and 
including the date of the estimate.  Where there are any bills or liabilities in excess of moneys 
due under any estimate under this Contract, the Construction Administrator may withhold 
payment of the estimate pending a satisfactory proof of settlement or adjustment of any excess 
claims.  No final estimate will be approved or passed for payment unless and until the Contractor 
furnishes satisfactory proof that all bills and liabilities incurred under the Contract are paid in full 
and complies with the requirements of Section 220-a of the Labor Law. 

Acceptance shall be effected as follows:  whenever, in the opinion of the Commissioner, 
the Contractor shall have completely performed the Contract on his part to be performed, the 
Commissioner shall so certify in writing to the Board of Acquisition and Contract of the County 
and file such certificate with the said Board, stating therein, in substance that the work has been 
duly examined by him and that the same has been fully performed and completed in accordance 
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with the terms of the Contract therefor, and recommending the acceptance thereof.  When the 
Board of Acquisition and Contract by resolution duly adopts, approves and ratifies, the said 
acceptance shall be complete.  No final payment shall be made under this Contract until such 
certificate of completion and recommendation of acceptance have been approved and ratified by 
a resolution of said Board of Acquisition and Contract. 

Unless otherwise provided for in the contract documents, the Commissioner may take 
over, use, occupy or operate any part of the Work at any time prior to Final Acceptance upon 
written notification to the Contractor. The Engineer shall inspect the part of the Work to be taken 
over, used, occupied or operated, and will furnish the Contractor with a written statement of the 
Work, if any, that remains to be performed on such part. The Contractor shall not object to, nor 
interfere with, the Commissioner’s decision to exercise the rights granted herein. In the event the 
Commissioner takes over, uses, occupies or operates any part of the work: (i) the Commissioner 
shall issue a written determination of Substantial Completion with respect to such part of the 
Work; and (ii) the Contractor shall be relieved of its absolute obligation to protect such part of 
the unfinished work in accordance with Article 20 of the General Clauses. 

The Commissioner will approve a final estimate for final payment consistent with the 
authorization of final acceptance from the Board of Acquisition and Contract less previous 
payments and any and all deductions authorized to be made by the Commissioner under the 
Contract or law.  Payment pursuant to such final estimate less any additional deductions 
authorized to be made by the Commissioner of Finance under the Contract or law shall constitute 
the final payment and shall be made by the Commissioner of Finance.  If the contract is 
terminated prior to final acceptance the Commissioner is authorized to prepare a final payment as 
otherwise authorized by the Board of Acquisition and Contract subject to the above noted 
adjustments. 

Upon the completion and acceptance of this Contract by the Board of Acquisition and 
Contract, as aforesaid, the Commissioner shall proceed with all reasonable diligence to ascertain 
from actual measurements the whole amount of work done by the Contractor, and also the value 
of such work under and according to the terms of this Contract, and thereupon make out in 
writing a final estimate therefor. 

After the completion and acceptance as herein above-mentioned, the Commissioner of 
Public Works shall file with the Commissioner of Finance of the County of Westchester the 
original verified certificate, claim voucher and the certification required by Section 220-a of the 
Labor Law, together with a certified copy of the resolution of approval and ratification of the 
Board of Acquisition and Contract of the said verified certificate and claim voucher and the 
resolution of acceptance of completion. 

IT IS FURTHER UNDERSTOOD AND AGREED by and between the parties to this 
Contract that the Contractor will accept the unit prices named in the proposal for all additions to 
or deductions from the original quantities as given in the specifications.  It is agreed that the 
Commissioner will make estimates of the value for the work completed as provided in the 
specifications and the final estimate will be made accordingly. 
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The Contractor further agrees that if at any time before or within thirty days after the 
whole of the work herein agreed to be performed has been completed and accepted any person or 
persons claiming to have performed any labor or furnished any material towards the performance 
and completion of this contract shall file with the proper officials any such notice as is described 
in the Lien Law, or any other act of the Legislature of the State of New York, the Contractor 
shall cause such Lien to be discharged of record. Otherwise and in every case and until the Lien 
is discharge of record the County shall retain, anything herein to the contrary notwithstanding, 
from the moneys under its control and due or to grow due under this Contract the sum of one 
hundred fifty (150%) percent of the amount of such Lien, unless otherwise authorized to 
withhold a larger amount.  The Contractor further agrees to pay the County upon demand the 
costs, including but not limited to attorney’s fees, incurred by the County in any action(s) 
brought to foreclose or otherwise enforce said Lien. 

The Contractor covenants and agrees to commence the work embraced in this Contract 
within Ten [10] calendar days after service upon him, by the Commissioner, of written notice 
instructing him to begin the work and shall complete the same in all respects within __________ 
consecutive calendar days computed from the date of such Notice to Commence. 

It is further understood and agreed by the parties hereto that the time of completion is of 
the essence of this Contract. 

It is further understood and agreed by the Contractor that before entering upon the 
performance of this Contract it shall have approved by the County Attorney the Bond required to 
be furnished by it in the sum of------------------------------------------------------------------------------- 
[$                                  ] conditioned for the faithful performance of the work. 

The Contractor hereby covenants and agrees to observe the plans, specifications and 
directions of the Commissioner in the doing of the work provided for under this Contract and to 
furnish the necessary materials and implements required therefore and to remove condemned 
material and rubbish as provided by plans and specifications and to employ a competent and 
sufficient force of workmen to complete the work of this improvement within the time specified.  
Should the Contractor at any time become insolvent, make an assignment for the benefit of 
creditors, abandon the Work, reduce its working force to a number which, if maintained, would 
be insufficient, in the sole opinion of the Commissioner, to complete the Work in accordance 
with the approved progress schedule; sublet, assign or otherwise dispose of this Contract other 
than as permitted elsewhere herein, refuse or neglect to supply a sufficiency of properly skilled 
workmen, or of material of the proper quantity or fail in any respect to prosecute the work with 
promptness and diligence, or fail in any other way in the performance of any of the agreements 
herein contained; all the foregoing being deemed acts of default, and such default being certified 
by the Commissioner, the County of Westchester, acting by the Board of Acquisition and 
Contract, shall be at liberty after five days written notice to the Contractor to provide any such 
labor or materials, use any and all sums due or to become due to the Contractor under this 
Contract, to pay for such labor and material,  and if the Commissioner shall certify that such 
default is sufficient ground for such action, the County of Westchester acting by the Board of 
Acquisition and Contract, shall also be at liberty to terminate the employment of the Contractor 
for the said work and to enter upon the premises and take possession for the purpose of 
completing the work included under this Contract of all materials, tools and appliances thereon 
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and to employ any other person or persons to finish the work and provide the materials therefore.  
Upon the Contractor’s receipt of a notice from the County the Contractor shall immediately 
discontinue all further operations under this Contract.  In case of such termination, the Contractor 
shall not be entitled to receive any further payment under this Contract until the said work shall 
be wholly finished, at which time if the unpaid balance of the amount to be paid under this 
Contract shall exceed the reasonable value of the work performed and the material furnished or 
the total costs therefor, whichever is greater, in finishing the work, such excess shall be paid by 
the County of Westchester to the Contractor, but if such expense shall exceed such unpaid 
balance, the Contractor shall pay the difference to the County. 

The expense incurred by the County and the total costs as herein provided either for 
furnishing materials or for finishing the work and any damage incurred through such default 
shall be certified by the Commissioner whose certificate thereof shall be final and conclusive 
upon the parties and may not be challenged except in a proceeding commenced pursuant to 
Article 78 of the Civil Practice Law and Rules. 

In case the County shall declare the Contractor in default as to a part of the work only, 
the Contractor shall immediately discontinue such part, shall continue performing the remainder 
of the Work in strict conformity with the terms of the Contract. 

In completing the whole or any part of the Work under the provisions of this Contract, 
the Commissioner shall have the power to depart from or change or vary the terms and 
provisions of this Contract.  Such departure, change or variation, even to the extent of accepting 
a lesser or different performance, shall not affect the conclusiveness of the Commissioner’s 
certification of the cost of completion referred to above, nor shall it constitute a defense to an 
action to recover the amount by which such certificate exceeds the amount which would have 
been payable to the Contractor hereunder but for his default or partial default. 

In addition to termination as provided for above, the County may terminate this Contract 
for the convenience of the County by written notice to the Contractor from the Commissioner. In 
such event and upon receipt of such notice the Contractor shall stop work on the date specified in 
the notice; take such actions as may be necessary to protect and preserve the County’s materials 
and property; cancel all cancelable orders for material and equipment; assign to the County and 
deliver to the jobsite or any other location designated by the Commissioner any non-cancelable 
orders for material and equipment that is not capable of use except in the performance of this 
Contract and which has been specifically fabricated for the sole purpose of this Contract and not 
incorporated in the Work; and take no action that will increase the amounts payable by the 
County under this Contract. 

In the event the contract is cancelled for the convenience of the County the following 
provisions shall apply: 

(a) For Work completed prior to the notice of termination, the Contractor shall 
be paid the fair and reasonable value of its work determined by the pro rata 
portion of the lump sum bid amount based upon the percent completion of 
the Work as of the date of termination as determined by the Commissioner, 
plus work completed pursuant to approved change orders, less amounts 
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previously paid.  For purposes of determining the pro rata portion of the 
lump sum bid amount to which the Contractor is entitled, the Contractor’s 
approved bid breakdown pursuant to Article 21 of the Information for 
Bidders shall be considered but shall not be dispositive as to the fair and 
reasonable value. 

(b) For non-cancelable material and equipment that is not capable of use except 
in the performance of this Contract and which has been specifically 
fabricated for the sole purpose of this Contract, but not yet incorporated in 
the Work, the Contractor shall be paid the fair and reasonable value thereof 
as determined by the Commissioner, but not more than the Contractor’s cost 
for such material and equipment, plus an additional sum of two (2%) percent 
of such fair and reasonable value. 

(c) In the event the County terminates a lump sum Contract for convenience 
within thirty (30) days after the Contractor has received the Notice of Award 
from the County, the Contractor shall be paid one (1%) percent of the 
difference between the total lump sum bid amount and the total of all 
payments made prior to the notice of termination plus all payments allowed 
pursuant to (a) and (b). 

(d) On all unit price Contracts, or on unit price items in a Contract, the County 
will pay the Contractor the sum of (e) and (f) below, less all payments 
previously made pursuant to this Contract: 

(e) For all completed units, the unit price stated in the Contract, and 

(f) For units that have been ordered but are only partially completed, the 
Contractor will be paid (i) a pro rata portion of the unit price as stated in the 
Contract based upon the percent completion of the unit as determined by the 
Commissioner and (ii) for non-cancelable material and equipment, payment 
will be made pursuant to (b), above. 

(g) The Commissioner’s determination(s) hereunder shall be final, binding and 
conclusive and subject to review only pursuant to Article 78 of the New 
York Civil Practice Law and Rules. 

(h) The County shall not be liable to the Contractor for any payment or claim if 
the termination for convenience results in a reduction of thirty (30%) percent 
or less of the original contract price as bid. 

On all Contracts or items in a Contract where time and material records are specified as 
the basis for payment of the Work, the Contractor shall be paid in accordance with Article 29 of 
the General Clauses, less all payments previously made pursuant to this Contract.  

In no event shall any payments made pursuant to a termination for convenience exceed 
the Contract price for such items, either individually or collectively. 
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All payments made pursuant to a termination for convenience shall be in the nature of 
liquidated damages and shall be accepted by the Contractor in full satisfaction of all claims 
against the County. 

The County may deduct or set off against any sums due and payable arising from a 
termination for convenience, any claims it may have against the Contractor. 

In the event the County terminates the Contractor for default and it is subsequently 
determined that the Contractor was not in default, said termination shall automatically be 
converted for all purposes into a termination for convenience. 

It is further understood and agreed between the parties hereto that no certificate given or 
payment made under this Contract, except the final certificate or final payment shall be 
conclusive evidence of the performance of this Contract either wholly or in part and that no 
payment shall be construed to be an acceptance of defective work or improper materials.  If the 
Contractor shall fail to replace any defective work or materials, the County may cause such 
defective materials to be removed and defective work to be replaced and the expense thereof 
shall be deducted from the amount to be paid the Contractor. 

Anything to the contrary in the preceding paragraph notwithstanding, the Contractor is 
responsible for the repair of defects in materials and workmanship for a period of one year from 
the date of final acceptance of the work by the Board of Acquisition and Contract, unless a 
longer term is specified in the specifications. 

The Contractor further agrees not to assign, transfer, convey, sublet or otherwise dispose 
of this Contract, or its right, title or interest in or to the same, or any part hereof without the 
previous consent in writing of the Board of Acquisition and Contract of the County.  Before a 
Subcontractor shall proceed with any work, the Commissioner must first recommend and the 
Board of Acquisition and Contract must approve the use of the Subcontractor on this Contract.  
If a Subcontractor is not approved it may not work on this Contract.  The Contractor specifically 
waives any claim due to the failure or refusal of the Commissioner or the Board of Acquisition 
and Contract to approve said Subcontractor. 

The Contractor agrees to hold himself responsible for any claims made against the 
County for any infringement of patents by the use of patented articles in the construction and 
completion of the work or any process connected with the work agreed to be performed under 
this Contract or of any material used upon the said work, and shall indemnify and save harmless 
the County for the costs, expenses and damages which the County may be obligated to pay by 
reason of any infringement of patents used in the construction and completion of the work. 

The parties hereto agree that no laborer, workman or mechanic in the employ of the 
Contractor, Subcontractor or other person doing or contracting to do the whole or part of the 
work contemplated by the Contract shall be permitted or required to work more than eight hours 
in any one calendar day or more than five days in any one week except in cases of extraordinary 
emergency including fire, flood or danger to life or property.  No such person shall be so 
employed more than eight hours in any day or more than five days in any one week except in 
such emergency.  Time lost in any week because of inclement weather by employees engaged in 

A-9 



 

the construction, reconstruction and maintenance of highways outside of the limits of cities and 
villages may be made up during that week and/or the succeeding three weeks. 

The Contractor further agrees to erect and maintain during construction all necessary 
guards, rails and signals to prevent accidents to persons, vehicles or to the adjoining property and 
also agrees to use all necessary precautions in blasting and that he will indemnify and save the 
County of Westchester harmless from all suits and actions of any kind and nature whatsoever 
from or on account of the construction of said work. 

It is further understood and agreed by the parties hereto that should any dispute arise 
respecting the true construction, interpretation or meaning of the Contract plans, specifications or 
conditions herein, or the measurements for the payment thereunder, same shall be referred to and 
decided by the said Commissioner and his decision thereon shall be final and conclusive upon 
the parties thereto and may not be challenged except in a proceeding commenced pursuant to 
Article 78 of the Civil Practice Law and Rules. This provision shall also apply to the true value 
of and duly authorized extra work or any work permitted by agreement in case any work shall be 
ordered performed, or any work called for shall be so omitted under and upon the direction of 
said Commissioner. 

The Contractor by the submitting of bids and execution of this Contract hereby covenants 
and agrees that he has examined the plans, specifications and the site work, as to local 
conditions, difficulties and accuracy of approximate estimate of quantities and does hereby 
further covenant and agree that he will not make any claim for damages by reason of any such 
local conditions, difficulties or variation of approximate estimate of quantities.  

The Contractor represents and warrants to the County with the knowledge and 
expectation that this warranty will be relied upon by the County that it is not now participating 
and has not at any time participated, either directly or through any substantially owned or 
affiliated person, firm, partnership or corporation, in an international boycott in violation of the 
provisions of United States Export Administration Act of 1969, 50 USC 2401 et seq. or the 
regulations promulgated thereunder. 

The Contractor further warrants and represents that it is financially solvent, and 
sufficiently experienced and competent to perform the work and that the facts provided by it to 
the County in its bid and supporting documents, and contract documents are true and correct in 
all respects. 

This Contract shall become void and any rights of the Contractor hereunder shall be 
forfeited if, subsequent to the execution hereof, the Contractor is convicted of a violation of the 
provision of the United States Export Administration Act of 1969, 50 USC 2401 et seq. as 
amended or has been found upon the final determination of the United States Commerce 
Department or any other appropriate agency of the United States or the State of New York to 
have violated such act or regulations. 

If the Contractor, any officer, director, or any party holding a controlling interest (defined 
as five (5%) percent or more, or in the case of a corporation, any stockholder owning five (5%) 
percent or more of the outstanding shares) is convicted of a crime (excluding Class B and 
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Unclassified Misdemeanors as defined under the New York State Penal Law and their equivalent 
in any city, state or under Federal law related to the type of services or activities which are the 
subject matter of this Contract) or if a related or affiliated company, partnership or corporation is 
convicted of a crime (excluding Class B and Unclassified Misdemeanors as defined above) after 
this Contract is fully executed, the County shall have the right to terminate this Agreement 
immediately and without penalty.  An "affiliated company" as used herein means any affiliate 
which is a partnership, corporation, proprietorship, association or other entity (i) in which a 50% 
or greater ownership interest (as defined below) is directly or indirectly held by the Contractor or 
any of its management personnel (as defined below) or directors, (ii) which directly or indirectly 
holds 50% or more of the ownership interest in the Contractor, (iii) in which an aggregate 20% 
or greater ownership interest is directly or indirectly held by one or more shareholders (or 
partners or proprietors, in the case of a partnership or proprietorship) which or who in the 
aggregate hold a 20% or greater ownership interest in the Contractor, or (iv) which, whether by 
Contract or otherwise, directly or indirectly controls, is controlled by or is under common control 
with the Contractor.  An "ownership interest" means the ownership, whether legally or 
beneficially, of the stock of or assets employed by a corporation, of a partnership interest in or 
assets employed by a partnership or of a similar interest in or assets employed by any other 
entity.  "Management personnel" means executive officers and all other persons, whether or not 
officers or employees, who perform policy-making functions similar to those of executive 
officers. 

The Contractor represents that at the time of execution of this Contract, no individual or 
entity, as described above, has been convicted of a crime during the five (5) year period 
preceding the execution of this Contract. 

The parties hereto recognize that it is the goal of Westchester County to use its best 
efforts to encourage, promote and increase participation of business enterprises owned and 
controlled by persons of color or women (MBE/WBE) in contracts or projects funded by all 
Departments of the County and to effectively and efficiently monitor such participation.  
Therefore, the Contractor agrees to complete the MBE/WBE Questionnaire, which is attached 
hereto as Schedule “A,” in furtherance of this goal and in accordance with Local Law No. 27-
1997. 

It is recognized and understood by the parties that this Contract is subject to appropriation 
by the Westchester County Board of Legislators.  The County shall have no liability under this 
Contract beyond the funds, if any, that are appropriated and available for payment of the 
amounts due under this Contract.  Notwithstanding the foregoing, the County will do all things 
lawfully within its power to obtain, maintain and properly request and pursue funds from which 
payments under this Contract may be made. 

The parties hereto for themselves, their legal representatives, successors and assigns, 
expressly agree that any legal action or proceeding that may arise out of or relating to this 
Contract shall be brought and maintained only in the courts of the State of New York (“New 
York State Court”) located in the County of Westchester. With respect to any action between the 
County and Contractor in New York State Court, the Contractor hereby expressly waives and 
relinquishes any rights it may otherwise have (i) to move to dismiss on grounds of forum non 
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conveniens; (ii) to remove to Federal Court; and (iii) to move for a change of venue to a New 
York State Court outside of Westchester County. 

This Contract and its terms, covenants, obligations, conditions and provisions shall be 
binding upon all the parties hereto, their legal representatives, successors and assigns. 
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This Contract shall not be enforceable until it is signed by all parties and approved by the 
Office of the County Attorney. 

IN WITNESS WHEREOF, the parties hereto have executed this agreement, THE 
COUNTY OF WESTCHESTER pursuant to law by: 

  its  Commissioner 

and the CONTRACTOR: 

By:  its    
 (Type or Print Name)    (Title) 

 THE COUNTY OF WESTCHESTER: 

 By:   
  Commissioner 

 CONTRACTOR: 

 By:   
  (Signature) 

ATTEST: (SEAL) 

By:  
 (Signature) 

Recommended: 

  
Deputy Commissioner of Public Works 

Approved as to form and manner of execution 
this _____ day of ____________________, 200__ 

  
 County Attorney 
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CONTRACTOR’S ACKNOWLEDGMENT

(If Corporation) 

STATE OF NEW YORK ) 
 ) ss.: 
COUNTY OF ) 

On this _____ day of ____________________, 200__, before me personally came 
____________________________________________ to me known, and known to me to be the 
____________________________ of _____________________________________________, 
the Corporation described in and which executed the within instrument, who being by me duly 
sworn did depose and say that the said ____________________________ resides at 
____________________________________________________________ and that he/she is the 
____________________________ of said Corporation and that he/she signed his/her name 
thereto by order of the Board of Directors of said Corporation and, if operating under any trade 
name, that the certificate required by the New York State General Business Law Section 130 has 
been filed with the Secretary of State of the State of New York. 

   
 Notary Public 

CONTRACTOR’S ACKNOWLEDGMENT 
(If Individual) 

STATE OF NEW YORK ) 
 ) ss.: 
COUNTY OF ) 

On this _____ day of ____________________, 200__, before me personally came 
_____________________________________________ to me known, and known to me to be 
the same person described in and who executed the within instrument and duly acknowledged to 
me that he/she executed the same for the purpose herein mentioned and, if operating under any 
trade name, that the certificate required by the New York State General Business Law Section 
130 has been filed with the County Clerk of Westchester County. 

   
 Notary Public 

CONTRACTOR’S ACKNOWLEDGMENT 
(If Co-Partnership) 

STATE OF NEW YORK ) 
 ) ss.: 
COUNTY OF ) 

On this _____ day of ____________________, 200__, before me personally came 
_____________________________________________ to me known, and known to me to be a 
member of the firm of _____________________________________________ and the person 
described in, and who executed the within instrument in behalf of said firm, and he/she 
acknowledged to me that he/she executed the same in behalf of, and as the act of said firm for the 
purposes herein mentioned and, if operating under any trade name, that the certificate required 
by the New York State General Business Law Section 130 has been filed with the County Clerk 
of Westchester County. 

   
 Notary Public 
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CERTIFICATE OF AUTHORITY 

I,   
 (Officer other than officer signing contract) 

certify that I am ____________________________________________________________ of 
 (Title) 

the   
 (Name of Corporation) 

organized and in good standing under the   
 (Law under which organized) 

named in the foregoing agreement; that   
 (Person executing agreement) 

who signed said agreement on behalf of the Contractor was, at the time of execution the 

______________________________________ of the Corporation; that said agreement was duly 
 (Title of such person) 

signed for and on behalf of said Corporation by authority of its Board of Directors, thereunto 

duly authorized and is in full force and effect at the date hereof. 

   
  (Signature) 

 (SEAL) 

STATE OF NEW YORK ) 
 ) ss.: 
COUNTY OF ) 

On this _____ day of ____________________, 200__, before me personally came 
____________________________________________ to me known, and known to me to be the 
____________________________ of _____________________________________________, 
the Corporation described in and which executed the above certificate, who being by me duly 
sworn did depose and say that the said ____________________________ resides at 
____________________________________________________________ and that he/she is 
____________________________ of said Corporation and knows the Corporate Seal of the said 
Corporation; that the seal affixed to the above certificate is such Corporate Seal and was so 
affixed by order of the Board of Directors of said Corporation, and that he/she signed his/her 
name thereto by like order. 

   
 Notary Public 
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CORPORATE ACKNOWLEDGEMENT 

(Sole Officer) 

STATE OF NEW YORK ) 
 ) ss.: 
COUNTY OF ) 

On this _____ day of ____________________, 200__, before me personally came 

________________________________________ to me known, and known to me to be the 
 (Name) 

____________________________ of _____________________________________________, 
 (Title) (Name of Corporation) 

the Corporation described in and which executed the within instrument, who being by me duly 

sworn did depose and say that he/she signed the within instrument, on behalf of said  

Corporation, in his/her capacity as ____________________________ and Sole Officer and  
 (Title) 

director of said Corporation and that he/she owns all the issued and outstanding capital stock of 

said Corporation and knows the Corporate Seal of the said Corporation; and, if operating under 

any trade name, that the certificate required by New York State General Business Law Section 

130 has been filed with the Secretary of State of the State of New York. 

   
 Notary Public 
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PERFORMANCE AND PAYMENT BOND 
 
 
 

KNOW ALL MEN BY THESE PRESENTS, that we 

 
 
 
 

(hereinafter called the "Principal"), and the   

  

a Corporation created and existing under the laws of the State of   

and having its principal office at   
in the City of _______________  (hereinafter called the "Surety"), are held and 
firmly bound unto The County of Westchester (hereinafter called the "Obligee") in the penal sum 
of-----------------------------------------------------------DOLLARS----------AND----------/100---------
--[  $                      ] 

lawful money of the United States of America, for the payment of which, well and truly 
to be made, the said Principal binds itself, (himself, themselves) and its (his, their) successors 
and assigns, and the said Surety binds itself and its successors and assigns, all jointly and 
severally, firmly by these presents.  Said penal sum shall apply separately and independently, in 
its total amount, to the payment provision and the performance provision of this Bond shall not 
reduce or limit the right of the Obligee to recover under the other said provision. 

Signed, sealed and dated this _____ day of ____________________, 200__. 

WHEREAS, said Principal has entered into a certain written contract with said Obligee, dated 

this _____ day of ____________________, 200__, (hereinafter called the "Contract") 

For ----CONTRACT #                                     a copy of which Contract is hereto annexed and 

hereby made a part of this bond as if herein set forth in full. 
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NOW THEREFORE, THE CONDITIONS OF THE ABOVE OBLIGATIONS ARE 
SUCH THAT, if the said Principal, and its (his, their) successors or assigns, or any or either of 
them shall, 

(1) well and truly and in good, sufficient and workmanlike manner, perform or cause to 
be performed such Contract, and any amendment or extension of or addition thereto, and each 
and every of the covenants, promises, agreements and provisions therein stipulated and contained 
to be performed by said Principal, and complete the same within the period therein mentioned, 
and in each and every respect, comply with the conditions therein mentioned to be complied with 
by said Principal, and fully indemnify and save harmless the Obligee from all costs and damages 
which it may suffer by reason of failure so to do and fully reimburse and repay the Obligee all 
outlay and expense which it may incur in making good any such default, and 

(2) also pay or cause to be paid the wages and compensation for labor performed and 
services rendered of all persons engaged in the prosecution of the work provided for therein, 
whether such persons by agents, servants or employees of the Principal, and of its (his, their) 
successors or assigns, or any Subcontractor or of any assignee thereof, including all persons so 
engaged who perform the work of laborers or of mechanics regardless of any contractual 
relationship between the Principal, or its (his, their) successors or assigns, or any Subcontractor 
or any designee thereof, and such laborers or mechanics, but not including office employees not 
regularly stationed at the site of the work, and further, shall pay or cause to be paid all lawful 
claims of Subcontractors and of materialmen and other third persons out of or in connection with 
said Contract and the work, labor, services, supplies and material furnished in and about the 
performance and completion thereof, then these obligations shall be null and void, otherwise 
they shall remain in full force and effect. 

PROVIDED, however, that this bond is subject to the following additional conditions and 
limitations: 

(a) All persons who have performed labor or rendered services, as aforesaid, all 
Subcontractors, and all persons, firms, corporations, including materialmen 
and third persons, as aforesaid, furnishing work, labor, services, supplies and 
material under or in connection with said Contract or in or about the 
performance and completion thereof, shall have a direct right of action 
(subject to the prior right of the Obligee under any claim which it may assert 
against the Principal or its (his, their) successors and assigns, and/or the 
Surety and its successors and assigns) against the Principal and its (his, their) 
successors and assigns on this bond, which right of action shall be asserted 
in proceedings instituted in the State in which such work, labor, services, 
supplies or material was performed, rendered or furnished or where work, 
labor, services, supplies or material has been performed, rendered or 
furnished, as aforesaid, in more than one State, than in any such State.  
Insofar as permitted by the laws of such State, said right of action shall be 
asserted in a proceeding instituted in the name of Obligee to the use and 
benefit of the person, firm or corporation instituting such action and of all 
other persons, firms and corporations having claims hereunder, and any 
other person, firm or corporation having a claim hereunder shall have the 
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right to be made a party to such proceedings (but not later than twelve 
months after the performance of said Contract and final settlement thereof) 
and to have such claim adjudicated in such action and judgment rendered 
thereon.  Prior to the institution of such a proceeding by a person, firm or 
corporation in the name of the Obligee, as aforesaid, such person, firm of 
corporation shall furnish the Obligee with a Bond of Indemnity for costs, 
which Bond shall be in an amount satisfactory to the Obligee. 

(b) The Surety or its successors or assigns shall not be liable hereunder for any 
damages or compensation recoverable under any worker's compensation or 
employer's liability statute. 

(c) In no event shall the Surety or its successors or assigns be liable under either 
the foregoing clause (1) or the foregoing clause (2) for a greater sum than the 
penalty of this Bond provided; however, that said penalty is separately 
applicable, in its total amount to each of the foregoing clauses (1) and (2), or 
subject to any suit, action or proceeding hereon that is instituted by any 
person, firm or corporation under the provisions of the above section (a) 
later than twelve months after the complete performance of said Contract 
and final settlement thereof. 

The Principal, for itself (himself, themselves) and its (his, their) successors and assigns, 
and the Surety, for itself and its successors and assigns, do hereby expressly waive any 
objections that might be interposed as to the right of the Obligee to require a Bond containing the 
foregoing provisions, and they do hereby further expressly waive any defense which they or 
either of them might interpose to an action brought hereon by any person, firm or corporation, 
including Subcontractors, materialmen, and third persons, for work, labor, services, supplies or 
material performed, rendered or furnished as aforesaid, upon the ground that there is no law 
authorizing the said Obligee to require the foregoing provision to be placed in this Bond. 

And Surety, for value received, for itself and its successors and assigns, hereby stipulates 
and agrees that the obligations of said Surety and of its successors and assigns and this Bond 
shall in no way be impaired or affected by an extension of time, modification, omission, addition 
or change in or to the said Contract or the work to be performed thereunder, or by any payment 
thereunder, before the time required therein, or by any waiver of any provision thereof, or by an 
assignment, subletting or other transfer thereof, or of any part thereof, or of any work to be 
performed, or of any moneys due or to become due thereunder; and the said Surety, for itself and 
its successors and assigns, does hereby waive notice of any and all of such extensions, 
modifications, omissions, additions, changes, payments, waivers, assignments, subcontracts and 
transfers, and hereby stipulates and agrees that any and all things done and omitted to be done by 
and in relation to (executors, administrators), successors, assigns, Subcontractors, and other 
transferees, shall have the same effect as to said Surety and its successors and assigns, as though 
done or omitted to be done by and in relation to said Principal. 

And Surety, for value received, hereby stipulates and agrees, if requested to do so by 
Obligee, to fully perform and complete the work to be performed under the Contract, pursuant to 
the terms, conditions and covenants thereof, if for any cause, the Principal fails or neglects to so 
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fully perform and complete such Work. The Surety further agrees to commence such Work of 
Completion within twenty-five (25) calendar days after written notice thereof from the Obligee, 
and to complete such Work within twenty-five (25) calendar days from the expiration of the time 
allowed the Principal in the Contract for the completion of such Work. 

WITNESSETH our hands and seals this _____ day of ____________________, 200__. 

 PRINCIPAL: 

 By:   
  (Signature) 

 (SEAL) 

ATTEST: 

  

    
  (Surety) 

 By:   
  (Signature) 

 (SEAL) 

ATTEST: 
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If the Contractor (Principal) is a partnership, the Bond should be signed by each of the 
individuals who are partners. 

If the Contractor (Principal) is a Corporation, the Bond should be signed in its correct 
corporate name by a duly authorized officer, agent, or attorney-in-fact. 

There should be executed an appropriate number of counterparts of the Bond 
corresponding to the number of counterparts of the Contract. 

Each executed Bond should be accompanied by: 

(a) appropriate acknowledgments of the respective parties; 

(b) appropriate duly certified copy of Power of Attorney or other Certificate of 
Authority where Bond is executed by agent, officer or other representative of 
Principal or Surety; 

(c) a duly certified extract from By-laws or resolutions of Surety under which 
Power of Attorney or other Certificate of Authority of its agent, officer or 
representative was issued, and 

(d) duly certified copy of latest published financial statement of assets and 
liabilities of Surety. 
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BOND  BOND 
 

CONTRACTOR’S ACKNOWLEDGMENT 
(If Corporation) 

STATE OF NEW YORK ) 
 ) ss.: 
COUNTY OF ) 

On this _____ day of ____________________, 200__, before me personally came 
____________________________________________ to me known, and known to me to be the 
____________________________ of _____________________________________________, 
the Corporation described in and which executed the within instrument, who being by me duly 
sworn did depose and say that the said ____________________________ resides at 
____________________________________________________________ and that he/she is the 
____________________________ of said Corporation and knows the Corporate Seal of the said 
Corporation; that the seal affixed to the within instrument is such Corporate Seal and that it was 
so affixed by order of the Board of Directors of said Corporation and that he/she signed his/her 
name thereto by like order. 

   
 Notary Public 

CONTRACTOR’S ACKNOWLEDGMENT 
(If Individual) 

STATE OF NEW YORK ) 
 ) ss.: 
COUNTY OF ) 

On this _____ day of ____________________, 200__, before me personally came 
_____________________________________________ to me known, and known to me to be 
the same person described in and who executed the within instrument and he/she duly 
acknowledged to me that he/she executed the same for the purpose herein mentioned. 

   
 Notary Public 

CONTRACTOR’S ACKNOWLEDGMENT 
(If Co-Partnership) 

STATE OF NEW YORK ) 
 ) ss.: 
COUNTY OF ) 

On this _____ day of ____________________, 200__, before me personally came 
_____________________________________________ to me known, and known to me to be a 
member of the firm of ________________________________________ and the person 
described in, and who executed the within instrument in behalf of said firm, and acknowledged 
to me that he/she executed the same in behalf of, and as the act of said firm for the purposes 
herein mentioned. 

   
 Notary Public 
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BOND  BOND 
ACKNOWLEDGMENT BY SURETY COMPANY 

(Signed by One Authorized Person) 

STATE OF NEW YORK ) 
 ) ss.: 
COUNTY OF ) 

On this _____ day of ____________________, 200__, before me personally came 

________________________________________ to me known, and known to me to be the 
 (Name) 

____________________________ of _____________________________________________, 
 (Title) (Name of Corporation) 

the Corporation described in and which executed the within instrument, who being by me duly 

sworn did depose and say that he/she resides at   
 

_______________ and that he/she is the ____________________________ of said Corporation 
 (Title) 

and knows the Corporate Seal of the said Corporation; that the seal affixed to the within 

instrument is such Corporate Seal and so affixed by order of the Board of Directors of said 

Corporation and that he/she signed his/her name thereto by like order; and that the said 

Corporation has received from the Superintendent of Insurance of the State of New York a 

Certificate of Solvency, and of its sufficiency as Surety or Guarantor, pursuant to Section 327 of 

the Insurance Law of the State of New York as amended, and that such Certificate has not been 

revoked. 

   
 Notary Public 
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SCHEDULE OF HOURLY RATES 

AND SUPPLEMENTS 

DEPARTMENT OF PUBLIC WORKS 

Division of Engineering 

(WC DPW E Version 1/10) 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PREVAILING WAGE SCHEDULE FOR ARTICLE 8 PUBLIC WORK PROJECT
 
Attached is the current schedule(s) of the prevailing wage rates and prevailing hourly
supplements for the project referenced above.  A unique Prevailing Wage Case Number
(PRC#) has been assigned to the schedule(s) for your project.
 
The schedule is effective from July 2021 through June 2022. All updates, corrections, posted
on the 1st business day of each month, and future copies of the annual determination are
available on the Department's website   www.labor.ny.gov.     Updated PDF copies of your
schedule can be accessed by entering your assigned PRC# at the proper location on the
website.
 
It is the responsibility of the contracting agency or its agent to annex and make part, the
attached schedule, to the specifications for this project, when it is advertised for bids and /or
to forward said schedules to the successful bidder(s), immediately upon receipt, in order to
insure the proper payment of wages.
 
Please refer to the "General Provisions of Laws Covering Workers on Public Work
Contracts" provided with this schedule, for the specific details relating to other
responsibilities of the Department of Jurisdiction.
 
Upon completion or cancellation of this project, enter the required information and mail  OR
fax this form to the office shown at the bottom of this notice,  OR  fill out the electronic
version via the NYSDOL website.
 

NOTICE OF COMPLETION / CANCELLATION OF PROJECT
 

Date Completed: Date Cancelled:
 

Name & Title of Representative:
 
 
 

  Phone: (518) 457-5589  Fax:  (518) 485-1870 
  W. Averell Harriman State Office Campus, Bldg. 12, Room 130, Albany, NY 12240

 
 

www.labor.ny.gov.       PW 200      Ask.PWAsk@labor.ny.gov

Kathy Hochul, Governor Roberta Reardon, Commissioner

Westchester County DPWT
 
Yolanda Spraggins, Secretary II
Michaelian Office Building
148 Martine Avenue - Room 518
White Plains    NY 10601

Schedule Year 2021 through 2022
Date Requested 10/06/2021
PRC# 2021010501

Location Mamaroneck & Peekskill WRRF's
Project ID# 18-515
Project Type Providing all necessary labor, material and equipment required for the full roofing system replacement and

select structural modifications to the roofs.

https://www.labor.ny.gov/home/
https://www.labor.ny.gov/home/


General Provisions of Laws Covering Workers on Article 8 Public Work Contracts
 
Introduction
 
The Labor Law requires public work contractors and subcontractors to pay laborers, workers, or mechanics employed in
the performance of a public work contract not less than the prevailing rate of wage and supplements (fringe benefits) in the
locality where the work is performed.
 
Responsibilities of the Department of Jurisdiction
 
A Department of Jurisdiction (Contracting Agency) includes a state department, agency, board or commission: a county,
city, town or village; a school district, board of education or board of cooperative educational services; a sewer, water, fire,
improvement and other district corporation; a public benefit corporation; and a public authority awarding a public work
contract.
 
The Department of Jurisdiction (Contracting Agency) awarding a public work contract MUST obtain a Prevailing Rate
Schedule listing the hourly rates of wages and supplements due the workers to be employed on a public work project.
This schedule may be obtained by completing and forwarding a "Request for wage and Supplement Information" form (PW
39) to the Bureau of Public Work.  The Prevailing Rate Schedule MUST be included in the specifications for the contract to
be awarded and is deemed part of the public work contract.
 
Upon the awarding of the contract, the law requires that the Department of Jurisdiction (Contracting Agency) furnish the
following information to the Bureau:  the name and address of the contractor, the date the contract was let and the
approximate dollar value of the contract. To facilitate compliance with this provision of the Labor Law, a copy of the
Department's "Notice of Contract Award" form (PW 16) is provided with the original Prevailing Rate Schedule.
 
The Department of Jurisdiction (Contracting Agency) is required to notify the Bureau of the completion or cancellation of
any public work project.  The Department's PW 200 form is provided for that purpose.
 
Both the PW 16 and  PW 200 forms are available for completion online. 
 
Hours
 
No laborer, worker, or mechanic in the employ of a contractor or subcontractor engaged in the performance of any public
work project shall be permitted to work more than eight hours in any day or more than five days in any week, except in
cases of extraordinary emergency.  The contractor and the Department of Jurisdiction (Contracting Agency) may apply to
the Bureau of Public Work for a dispensation permitting workers to work additional hours or days per week on a particular
public work project.
 
There are very few exceptions to this rule.  Complete information regarding these exceptions is available on the "Request
for a dispensation to work overtime" form (PW30) and "4 Day / 10 Hour Work Schedule" form (PW 30.1). 
 
Wages and Supplements
 
The wages and supplements to be paid and/or provided to laborers, workers, and mechanics employed on a public work
project shall be not less than those listed in the current Prevailing Rate Schedule for the locality where the work is
performed.  If a prime contractor on a public work project has not been provided with a Prevailing Rate Schedule, the
contractor must notify the Department of Jurisdiction (Contracting Agency) who in turn must request an original Prevailing
Rate Schedule form the Bureau of Public Work.  Requests may be submitted by: mail to NYSDOL, Bureau of Public Work,
State Office Bldg. Campus, Bldg. 12, Rm. 130, Albany, NY 12240; Fax to Bureau of Public Work (518) 485-1870; or
electronically at the NYSDOL website  www.labor.ny.gov.
 
Upon receiving the original schedule, the Department of Jurisdiction (Contracting Agency) is REQUIRED to provide
complete copies to all prime contractors who in turn MUST, by law, provide copies of all applicable county schedules to
each subcontractor and obtain from each subcontractor, an affidavit certifying such schedules were received. If the original
schedule expired, the contractor may obtain a copy of the new annual determination from the NYSDOL website
www.labor.ny.gov.
 
The Commissioner of Labor makes an annual determination of the prevailing rates.  This determination is in effect from
July 1st through June 30th of the following year.  The annual determination is available on the NYSDOL website
www.labor.ny.gov.
 
Payrolls and Payroll Records 
 
Every contractor and subcontractor MUST keep original payrolls or transcripts subscribed and affirmed as true under
penalty of perjury.  As per Article 6 of the Labor law, contractors and subcontractors are required to establish, maintain,
and preserve for not less than six (6) years, contemperaneous, true, and accurate payroll records.  At a minimum, payrolls
must show the following information for each person employed on a public work project: Name, Address, Last 4 Digits of
Social Security Number, Classification(s) in which the worker was employed, Hourly wage rate(s) paid, Supplements paid

https://apps.labor.ny.gov/wpp/showFindProject.do?method=showIt
https://labor.ny.gov/workerprotection/publicwork/PWFormsOnWeb.shtm
https://labor.ny.gov/workerprotection/publicwork/PWFormsOnWeb.shtm
https://www.labor.ny.gov/home/
https://www.labor.ny.gov/home/
https://www.labor.ny.gov/home/


or provided, and Daily and weekly number of hours worked in each classification.
 
The filing of payrolls to the Department of Jurisdiction is a condition of payment.Every contractor and subcontractor shall
submit to the Department of Jurisdiction (Contracting Agency), within thirty (30) days after issuance of its first payroll and
every thirty (30) days thereafter, a transcript of the original payrolls, subscribed and affirmed as true under penalty of
perjury.  The Department of Jurisdiction (Contracting Agency) shall collect, review for facial validity, and maintain such
payrolls.
 
In addition, the Commissioner of Labor may require contractors to furnish, with ten (10) days of a request, payroll records
sworn to as their validity and accuracy for public work and private work.  Payroll records include, but are not limited to time
cards, work description sheets, proof that supplements were provided, cancelled payroll checks and payrolls.  Failure to
provide the requested information within the allotted ten (10) days will result in the withholding of up to 25% of the
contract, not to exceed $100,000.00.  If the contractor or subcontractor does not maintain a place of business in New York
State and the amount of the contract exceeds $25,000.00, payroll records and certifications must be kept on the project
worksite.
 
The prime contractor is responsible for any underpayments of prevailing wages or supplements by any subcontractor. 
 
All contractors or their subcontractors shall provide to their subcontractors a copy of the Prevailing Rate Schedule
specified in the public work contract as well as any subsequently issued schedules.  A failure to provide these schedules
by a contractor or subcontractor is a violation of Article 8, Section 220-a of the Labor Law.
 
All subcontractors engaged by a public work project contractor or its subcontractor, upon receipt of the original schedule
and any subsequently issued schedules, shall provide to such contractor a verified statement attesting that the
subcontractor has received the Prevailing Rate Schedule and will pay or provide the applicable rates of wages and
supplements specified therein.  (See NYS Labor Laws, Article 8 . Section 220-a).
 
Determination of Prevailing Wage and Supplement Rate Updates Applicable to All Counties
 
The wages and supplements contained in the annual determination become effective July 1st whether or not the new
determination has been received by a given contractor.  Care should be taken to review the rates for obvious errors.  Any
corrections should be brought to the Department's attention immediately.  It is the responsibility of the public work
contractor to use the proper rates.  If there is a question on the proper classification to be used, please call the district
office located nearest the project.  Any errors in the annual determination will be corrected and posted to the NYSDOL
website on the first business day of each month.  Contractors are responsible for paying these updated rates as well,
retroactive to July 1st.
 
When you review the schedule for a particular occupation, your attention should be directed to the dates above the
column of rates.  These are the dates for which a given set of rates is effective.  To the extent possible, the Department
posts rates in its possession that cover periods of time beyond the July 1st to June 30th time frame covered by a
particular annual determination.  Rates that extend beyond that instant time period are informational ONLY and may be
updated in future annual determinations that actually cover the then appropriate July 1st to June 30th time period.
 
Withholding of Payments
 
When a complaint is filed with the Commissioner of Labor alleging the failure of a contractor or subcontractor to pay or
provide the prevailing wages or supplements, or when the Commissioner of Labor believes that unpaid wages or
supplements may be due, payments on the public work contract shall be withheld from the prime contractor in a sufficient
amount to satisfy the alleged unpaid wages and supplements, including interest and civil penalty, pending a final
determination.
 
When the Bureau of Public Work finds that a contractor or subcontractor on a public work project failed to pay or provide
the requisite prevailing wages or supplements, the Bureau is authorized by Sections 220-b and 235.2 of the Labor Law to
so notify the financial officer of the Department of Jurisdiction (Contracting Agency) that awarded the public work contract.
Such officer MUST then withhold or cause to be withheld from any payment due the prime contractor on account of such
contract the amount indicated by the Bureau as sufficient to satisfy the unpaid wages and supplements, including interest
and any civil penalty that may be assessed by the Commissioner of Labor.  The withholding continues until there is a final
determination of the underpayment by the Commissioner of Labor or by the court in the event a legal proceeding is
instituted for review of the determination of the Commissioner of Labor.
 
The Department of Jurisdiction (Contracting Agency) shall comply with this order of the Commissioner of Labor or of the
court with respect to the release of the funds so withheld.
 
Summary of Notice Posting Requirements
 
The current Prevailing Rate Schedule must be posted in a prominent and accessible place on the site of the public work
project.  The prevailing wage schedule must be encased in, or constructed of, materials capable of withstanding adverse
weather conditions and be titled "PREVAILING RATE OF WAGES" in letters no smaller than two (2) inches by two (2)
inches.
 



The  "Public Work Project" notice must be posted at the beginning of the performance of every public work contract, on
each job site.
 
Every employer providing workers. compensation insurance and disability benefits must post notices of such coverage in
the format prescribed by the Workers. Compensation Board in a conspicuous place on the jobsite.
 
Every employer subject to the NYS Human Rights Law must conspicuously post at its offices, places of employment, or
employment training centers, notices furnished by the State Division of Human Rights.
 
Employers liable for contributions under the Unemployment Insurance Law must conspicuously post on the jobsite notices
furnished by the NYS Department of Labor.
 
Apprentices
 
Employees cannot be paid apprentice rates unless they are individually registered in a program registered with the NYS
Commissioner of Labor.  The allowable ratio of apprentices to journeyworkers in any craft classification can be no greater
than the statewide building trade ratios promulgated by the Department of Labor and included with the Prevailing Rate
Schedule.  An employee listed on a payroll as an apprentice who is not registered as above or is performing work outside
the classification of work for which the apprentice is indentured, must be paid the prevailing journeyworker's wage rate for
the classification of work the employee is actually performing.
 
NYSDOL Labor Law, Article 8, Section 220-3, require that only apprentices individually registered with the NYS
Department of Labor may be paid apprenticeship rates on a public work project.  No other Federal or State Agency of
office registers apprentices in New York State.
 
Persons wishing to verify the apprentice registration of any person must do so in writing by mail, to the NYSDOL Office of
Employability Development / Apprenticeship Training, State Office Bldg. Campus, Bldg. 12, Albany, NY  12240 or by Fax
to NYSDOL Apprenticeship Training (518) 457-7154.  All requests for verification must include the name and social
security number of the person for whom the information is requested.
 
The only conclusive proof of individual apprentice registration is written verification from the NYSDOL Apprenticeship
Training Albany Central office.  Neither Federal nor State Apprenticeship Training offices outside of Albany can provide
conclusive registration information.
 
It should be noted that the existence of a registered apprenticeship program is not conclusive proof that any person is
registered in that program.  Furthermore, the existence or possession of wallet cards, identification cards, or copies of
state forms is not conclusive proof of the registration of any person as an apprentice.
 
Interest and Penalties
 
In the event that an underpayment of wages and/or supplements is found:
 

- Interest shall be assessed at the rate then in effect as prescribed by the Superintendent of Banks pursuant to
section 14-a of the Banking Law, per annum from the date of underpayment to the date restitution is made.

- A Civil Penalty may also be assessed, not to exceed 25% of the total of wages, supplements, and interest due.
 

Debarment
 
Any contractor or subcontractor and/or its successor shall be ineligible to submit a bid on or be awarded any public work
contract or subcontract with any state, municipal corporation or public body for a period of five (5) years when:
 

- Two (2) willful determinations have been rendered against that contractor or subcontractor and/or its successor
within any consecutive six (6) year period.

- There is any willful determination that involves the falsification of payroll records or the kickback of wages or
supplements.
 

Criminal Sanctions
 
Willful violations of the Prevailing Wage Law (Article 8 of the Labor Law) may be a felony punishable by fine or
imprisonment of up to 15 years, or both.
 
Discrimination
 
No employee or applicant for employment may be discriminated against on account of age, race, creed, color, national
origin, sex, disability or marital status.
 
No contractor, subcontractor nor any person acting on its behalf, shall by reason of race, creed, color, disability, sex or
national origin discriminate against any citizen of the State of New York who is qualified and available to perform the work
to which the employment relates (NYS Labor Law, Article 8, Section 220-e(a)).
 

https://labor.ny.gov/formsdocs/wp/pw101.pdf


No contractor, subcontractor, nor any person acting on its behalf, shall in any manner, discriminate against or intimidate
any employee on account of race, creed, color, disability, sex, or national origin (NYS Labor Law, Article 8, Section 220-
e(b) ).
 
The Human Rights Law also prohibits discrimination in employment because of age, marital status, or religion.
 
There may be deducted from the amount payable to the contractor under the contract a penalty of $50.00 for each
calendar day during which such person was discriminated against or intimidated in violation of the provision of the contract
 (NYS Labor Law, Article 8, Section 220-e(c) ).
 
The contract may be cancelled or terminated by the State or municipality.  All monies due or to become due thereunder
may be forfeited for a second or any subsequent violation of the terms or conditions of the anti-discrimination sections of
the contract (NYS Labor Law, Article 8, Section 220-e(d) ).
 
Every employer subject to the New York State Human Rights Law must conspicuously post at its offices, places of
employment, or employment training centers notices furnished by the State Division of Human Rights.
 
Workers' Compensation
 
In accordance with Section 142 of the State Finance Law, the contractor shall maintain coverage during the life of the
contract for the benefit of such employees as required by the provisions of the New York State Workers' Compensation
Law.
 
A contractor who is awarded a public work contract must provide proof of workers' compensation coverage prior to being
allowed to begin work.
 
The insurance policy must be issued by a company authorized to provide workers' compensation coverage in New York
State.  Proof of coverage must be on form C-105.2 (Certificate of Workers' Compensation Insurance) and must name this
agency as a certificate holder.
 
If New York State coverage is added to an existing out-of-state policy, it can only be added to a policy from a company
authorized to write workers' compensation coverage in this state.  The coverage must be listed under item 3A of the
information page.
 
The contractor must maintain proof that subcontractors doing work covered under this contract secured and maintained a
workers' compensation policy for all employees working in New York State.
 
Every employer providing worker's compensation insurance and disability benefits must post notices of such coverage in
the format prescribed by the Workers' Compensation Board in a conspicuous place on the jobsite.
 
Unemployment Insurance
 
Employers liable for contributions under the Unemployment Insurance Law must conspicuously post on the jobsite notices
furnished by the New York State Department of Labor.
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Notice of Contract Award
 
New York State Labor Law, Article 8, Section 220.3a requires that certain information
regarding the awarding of public work contracts, be furnished to the Commissioner of Labor.
One "Notice of Contract Award" (PW 16, which may be photocopied),  MUST  be completed
for  EACH  prime contractor on the above referenced project. 
 
Upon notifying the successful bidder(s) of this contract, enter the required information and
mail  OR  fax this form to the office shown at the bottom of this notice,  OR  fill out the
electronic version via the NYSDOL website.
 

Contractor Information
All information must be supplied

 
Federal Employer Identification Number:

 
Name:

 
Address:

 
aaa

 
City: State: Zip:

 
Contract Type:

[  ]    (01) General Construction
[  ]    (02) Heating/Ventilation
[  ]    (03) Electrical
[  ]    (04) Plumbing
[  ]    (05) Other  :                                 

Amount of Contract: $
 
Approximate Starting Date: - - - - /- - - - /
 
Approximate Completion Date: - - - - /- - - - /

 
 
 

  Phone: (518) 457-5589  Fax:  (518) 485-1870 
  W. Averell Harriman State Office Campus, Bldg. 12, Room 130, Albany, NY 12240

 
 

www.labor.ny.gov.       PW 16      Ask.PWAsk@labor.ny.gov

Kathy Hochul, Governor Roberta Reardon, Commissioner

Westchester County DPWT
 
Yolanda Spraggins, Secretary II
Michaelian Office Building
148 Martine Avenue - Room 518
White Plains    NY 10601

Schedule Year 2021 through 2022
Date Requested 10/06/2021
PRC# 2021010501

Location Mamaroneck & Peekskill WRRF's
Project ID# 18-515
Project Type Providing all necessary labor, material and equipment required for the full roofing system replacement and

select structural modifications to the roofs.

https://www.labor.ny.gov/home/


 
  
Social Security Numbers on Certified Payrolls: 
 
The Department of Labor is cognizant of the concerns of the potential for misuse or inadvertent 
disclosure of social security numbers. Identity theft is a growing problem and we are 
sympathetic to contractors' concern regarding inclusion of this information on payrolls if another 
identifier will suffice. 
 
For these reasons, the substitution of the use of the last four digits of the social security number 
on certified payrolls submitted to contracting agencies on public work projects is now acceptable 
to the Department of Labor. This change does not affect the Department's ability to request and 
receive the entire social security number from employers during its public work/ prevailing wage 
investigations.  
 
Construction Industry Fair Play Act: Required Posting for Labor Law Article 25-B § 861-d  
 
Construction industry employers must post the "Construction Industry Fair Play Act" notice in a 
prominent and accessible place on the job site. Failure to post the notice can result in penalties 
of up to $1,500 for a first offense and up to $5,000 for a second offense. The posting is included 
as part of this wage schedule. Additional copies may be obtained from the NYS DOL website, 
www.labor.ny.gov. https://labor.ny.gov/formsdocs/ui/IA999.pdf 
If you have any questions concerning the Fair Play Act, please call the State Labor Department  
toll-free at 1-866-435-1499 or email us at: dol.misclassified@labor.ny.gov . 
 
 
Worker Notification: (Labor Law §220, paragraph a of subdivision 3-a) 
 
Effective June 23, 2020 
 
This provision is an addition to the existing wage rate law, Labor Law §220, paragraph a of 
subdivision 3-a. It requires contractors and subcontractors to provide written notice to all 
laborers, workers or mechanics of the prevailing wage and supplement rate for their particular 
job classification on each pay stub*. It also requires contractors and subcontractors to post a 
notice at the beginning of the performance of every public work contract on each job site that 
includes the telephone number and address for the Department of Labor and a statement 
informing laborers, workers or mechanics of their right to contact the Department of Labor if 
he/she is not receiving the proper prevailing rate of wages and/or supplements for his/her job 
classification. The required notification will be provided with each wage schedule, may be 
downloaded from our website www.labor.ny.gov or be made available upon request by 
contacting the Bureau of Public Work at 518-457-5589. *In the event the required information 
will not fit on the pay stub, an accompanying sheet or attachment of the information will suffice.  
 
(12.20) 



To all State Departments, Agency Heads and Public Benefit Corporations 
IMPORTANT NOTICE REGARDING PUBLIC WORK ENFORCEMENT FUND

 
 

Budget Policy & Reporting Manual
 
 

B-610
 

Public Work Enforcement Fund
 

effective date December 7, 2005
 
 

1. Purpose and Scope:
 

This Item describes the Public Work Enforcement Fund (the Fund, PWEF) and its
relevance to State agencies and public benefit corporations engaged in construction or
reconstruction contracts, maintenance and repair, and announces the recently-enacted
increase to the percentage of the dollar value of such contracts that must be deposited into
the Fund. This item also describes the roles of the following entities with respect to the
Fund:

 
- New York State Department of Labor (DOL),
- The Office of the State of Comptroller (OSC), and
- State agencies and public benefit corporations.

 
2. Background and Statutory References:

 
DOL uses the Fund to enforce the State's Labor Law as it relates to contracts for
construction or reconstruction, maintenance and repair, as defined in subdivision two of
Section 220 of the Labor Law. State agencies and public benefit corporations participating
in such contracts are required to make payments to the Fund.

 
Chapter 511 of the Laws of 1995 (as amended by Chapter 513 of the Laws of 1997,
Chapter 655 of the Laws of 1999, Chapter 376 of the Laws of 2003 and Chapter 407 of the
Laws of 2005) established the Fund.

 
3. Procedures and Agency Responsibilities:

 
The Fund is supported by transfers and deposits based on the value of contracts for
construction and reconstruction, maintenance and repair, as defined in subdivision two of
Section 220 of the Labor Law, into which all State agencies and public benefit corporations
enter.

 
Chapter 407 of the Laws of 2005 increased the amount required to be provided to this fund
to .10 of one-percent of the total cost of each such contract, to be calculated at the time
agencies or public benefit corporations enter into a new contract or if a contract is amended.
The provisions of this bill became effective August 2, 2005.



To all State Departments, Agency Heads and Public Benefit Corporations 
IMPORTANT NOTICE REGARDING PUBLIC WORK ENFORCEMENT FUND

 
 

OSC will report to DOL on all construction-related ("D") contracts approved during the
month, including contract amendments, and then DOL will bill agencies the appropriate
assessment monthly. An agency may then make a determination if any of the billed
contracts are exempt and so note on the bill submitted back to DOL. For any instance
where an agency is unsure if a contract is or is not exempt, they can call the Bureau of
Public Work at the number noted below for a determination. Payment by check or journal
voucher is due to DOL within thirty days from the date of the billing. DOL will verify the
amounts and forward them to OSC for processing.

 
For those contracts which are not approved or administered by the Comptroller, monthly
reports and payments for deposit into the Public Work Enforcement Fund must be provided
to the Administrative Finance Bureau at the DOL within 30 days of the end of each month
or on a payment schedule mutually agreed upon with DOL.

 
Reports should contain the following information:

 
- Name and billing address of State agency or public

benefit corporation;
- State agency or public benefit corporation contact and

phone number;
- Name and address of contractor receiving the award;
- Contract number and effective dates;
- Contract amount and PWEF assessment charge (if

contract amount has been amended, reflect increase or
decrease to original contract and the adjustment in the
PWEF charge); and

- Brief description of the work to be performed under each
contract.

 
Checks and Journal Vouchers, payable to the "New York State Department of Labor"
should be sent to:

 
Department of Labor

Administrative Finance Bureau-PWEF Unit
Building 12, Room 464

State Office Campus
Albany, NY 12240

 
Any questions regarding billing should be directed to NYSDOL's Administrative Finance
Bureau-PWEF Unit at (518) 457-3624 and any questions regarding Public Work Contracts
should be directed to the Bureau of Public Work at (518) 457-5589.



 
 

Required Notice under Article 25-B of the Labor Law 
 

Attention All Employees, Contractors and Subcontractors: 
You are Covered by the Construction Industry Fair Play Act  

 
The law says that you are an employee unless: 

• You are free from direction and control in performing your job, and 
• You perform work that is not part of the usual work done by the business that hired you, and 
• You have an independently established business. 
 
Your employer cannot consider you to be an independent contractor unless all three of these facts 
apply to your work. 

 
It is against the law for an employer to misclassify employees as independent 
contractors or pay employees off the books. 

 
Employee Rights: If you are an employee, you are entitled to state and federal worker protections.  
These include: 

• Unemployment Insurance benefits, if you are unemployed through no fault of your own, able to 
work, and otherwise qualified, 

• Workers’ compensation benefits for on-the-job injuries,  
• Payment for wages earned, minimum wage, and overtime (under certain conditions),   
• Prevailing wages on public work projects,  
• The provisions of the National Labor Relations Act, and 
• A safe work environment. 

 
It is a violation of this law for employers to retaliate against anyone who asserts their rights under 
the law. Retaliation subjects an employer to civil penalties, a private lawsuit or both. 

 
Independent Contractors: If you are an independent contractor, you must pay all taxes and 
Unemployment Insurance contributions required by New York State and Federal Law. 
 
Penalties for paying workers off the books or improperly treating employees as independent 
contractors: 

 
• Civil Penalty First offense: Up to $2,500 per employee 

  
 Subsequent offense(s): Up to $5,000 per employee 

 

• Criminal Penalty First offense: Misdemeanor - up to 30 days in jail, up to a $25,000 fine  
and debarment from performing public work for up to one year. 
 
Subsequent offense(s): Misdemeanor - up to 60 days in jail or up to a 
$50,000 fine and debarment from performing public work for up to 5 
years. 

 
If you have questions about your employment status or believe that your employer may have 
violated your rights and you want to file a complaint, call the Department of Labor at  
(866) 435-1499 or send an email to dol.misclassified@labor.ny.gov. All complaints of fraud and 
violations are taken seriously. You can remain anonymous. 
 
Employer Name:  
IA 999 (09/16) 



New York State Department of Labor 
Bureau of Public Work 

Attention Employees 
THIS IS A:  PUBLIC WORK 

PROJECT
If you are employed on this project as a  
worker, laborer, or mechanic you are entitled to  
receive the prevailing wage and supplements rate 
for the classification at which you are working.

Chapter 629 of 
the Labor Laws  
of 2007:

These wages are set by law and must be posted 
at the work site.  They can also be found at:
www.labor.ny.gov

If you feel that you have not received proper wages or benefits,  
please call our nearest office.* 

Albany
  Binghamton 
  Buffalo 
  Garden City 
  New York City 
  Newburgh 

(518) 457-2744
(607) 721-8005 
(716) 847-7159 
(516) 228-3915 
(212) 932-2419 
(845) 568-5156 

Patchogue
Rochester 
Syracuse 
Utica 
White Plains 

(631) 687-4882
(585) 258-4505 
(315) 428-4056 
(315) 793-2314 
(914) 997-9507 

*   For New York City government agency construction projects, please 
      contact the Office of the NYC Comptroller at (212) 669-4443,  or  

www.comptroller.nyc.gov – click on Bureau of Labor Law. 

Contractor Name:

Project Location:

PW 101  (4.15) 



Requirements for OSHA 10 Compliance 

Article 8 §220-h requires that when the advertised specifications, for every contract for public work, is $250,000.00 or more the 
contract must contain a provision requiring that every worker employed in the performance of a public work contract shall be
certified as having completed an OSHA 10 safety training course. The clear intent of this provision is to require that all 
employees of public work contractors, required to be paid prevailing rates, receive such training “prior to the performing any 
work on the project.”  

The Bureau will enforce the statute as follows: 

All contractors and sub contractors must attach a copy of proof of completion of the OSHA 10 course to the first certified payroll 
submitted to the contracting agency and on each succeeding payroll where any new or additional employee is first listed.  

Proof of completion may include but is not limited to: 

• Copies of bona fide course completion card (Note: Completion cards do not have an expiration date.)

• Training roster, attendance record of other documentation from the certified trainer pending the issuance of the card.

• Other valid proof

**A certification by the employer attesting that all employees have completed such a course is not sufficient proof that the course 
has been completed.  

Any questions regarding this statute may be directed to the New York State Department of Labor, Bureau of Public Work at 518-
457-5589.

WICKS 

Public work projects are subject to the Wicks Law requiring separate specifications and bidding for the plumbing, heating and
electrical work, when the total project's threshold is $3 million in Bronx, Kings, New York, Queens and, Richmond counties; $1.5
million in Nassau, Suffolk and Westchester counties; and $500,000 in all other counties.  

For projects below the monetary threshold, bidders must submit a sealed list naming each subcontractor for the plumbing, HVAC 
and electrical and the amount to be paid to each. The list may not be changed unless the public owner finds a legitimate 
construction need, including a change in specifications or costs or the use of a Project Labor Agreement (PLA), and must be open to 
public inspection. 

Allows the state and local agencies and authorities to waive the Wicks Law and use a PLA if it will provide the best work at the 
lowest possible price. If a PLA is used, all contractors shall participate in apprentice training programs in the trades of work it 
employs that have been approved by the Department of Labor (DOL) for not less than three years. They shall also have at least one 
graduate in the last three years and use affirmative efforts to retain minority apprentices. PLA's would be exempt from Wicks, but 
deemed to be public work subject to prevailing wage enforcement.  

The Commissioner of Labor shall have the power to enforce separate specification requirement s on projects, and may issue stop-
bid orders against public owners for non-compliance.  

Other new monetary thresholds, and similar sealed bidding for non-Wicks projects, would apply to certain public authorities including 
municipal housing authorities, NYC Construction Fund, Yonkers Educational Construction Fund, NYC Municipal Water Finance 
Authority, Buffalo Municipal Water Finance Authority, Westchester County Health Care Association, Nassau County Health Care 
Corp., Clifton-Fine Health Care Corp., Erie County Medical Center Corp., NYC Solid Waste Management Facilities, and the 
Dormitory Authority. 

Contractors must pay subcontractors within a 7 days period.

(07.19)



Introduction to the Prevailing Rate Schedule

Information About Prevailing Rate Schedule
 
This information is provided to assist you in the interpretation of particular requirements for each classification of worker contained in the
attached Schedule of Prevailing Rates.

Classification
 
It is the duty of the Commissioner of Labor to make the proper classification of workers taking into account whether the work is heavy and
highway, building, sewer and water, tunnel work, or residential, and to make a determination of wages and supplements to be paid or
provided. It is the responsibility of the public work contractor to use the proper rate. If there is a question on the proper classification to be
used, please call the district office located nearest the project. District office locations and phone numbers are listed below.
 
Prevailing Wage Schedules are issued separately for "General Construction Projects" and "Residential Construction Projects" on a county-
by-county basis. 
 
General Construction Rates apply to projects such as: Buildings, Heavy & Highway, and Tunnel and Water & Sewer rates. 
 
Residential Construction Rates generally apply to construction, reconstruction, repair, alteration, or demolition of one family, two family, row
housing, or rental type units intended for residential use.
 
Some rates listed in the Residential Construction Rate Schedule have a very limited applicability listed along with the rate.  Rates for
occupations or locations not shown on the residential schedule must be obtained from the General Construction Rate Schedule.  Please
contact the local Bureau of Public Work office before using Residential Rate Schedules, to ensure that the project meets the required criteria.
 
 
Payrolls and Payroll Records
 
Contractors and subcontractors are required to establish, maintain, and preserve for not less that six (6) years, contemporaneous, true, and
accurate payroll records.
 
Every contractor and subcontractor shall submit to the Department of Jurisdiction (Contracting Agency), within thirty (30) days after issuance
of its first payroll and every thirty (30) days thereafter, a transcript of the original payrolls, subscribed and affirmed as true under penalty of
perjury.

Paid Holidays
 
Paid Holidays are days for which an eligible employee receives a regular day's pay, but is not required to perform work. If an employee
works on a day listed as a paid holiday, this remuneration is in addition to payment of the required prevailing rate for the work actually
performed.

Overtime
 
At a minimum, all work performed on a public work project in excess of eight hours in any one day or more than five days in any workweek is
overtime.  However, the specific overtime requirements for each trade or occupation on a public work project may differ.  Specific overtime
requirements for each trade or occupation are contained in the prevailing rate schedules.
 
Overtime holiday pay is the premium pay that is required for work performed on specified holidays. It is only required where the employee
actually performs work on such holidays.
 
The applicable holidays are listed under HOLIDAYS: OVERTIME. The required rate of pay for these covered holidays can be found in the
OVERTIME PAY section listings for each classification.
 

Supplemental Benefits
 
Particular attention should be given to the supplemental benefit requirements.  Although in most cases the payment or provision of
supplements is straight time for all hours worked, some classifications require the payment or provision of supplements, or a portion of the
supplements, to be paid or provided at a premium rate for premium hours worked. Supplements may also be required to be paid or provided
on paid holidays, regardless of whether the day is worked. The Overtime Codes and Notes listed on the particular wage classification will
indicate these conditions as required.

Effective Dates
 
When you review the schedule for a particular occupation, your attention should be directed to the dates above the column of rates.  These
are the dates for which a given set of rates is effective.  The rate listed is valid until the next effective rate change or until the new annual
determination which takes effect on July 1 of each year.  All  contractors and subcontractors are required to pay the current prevailing rates
of wages and supplements. If you have any questions please contact the Bureau of Public Work or visit the New York State Department of
Labor website (www.labor.ny.gov) for current wage rate information.

Apprentice Training Ratios
 
The following are the allowable ratios of registered Apprentices to Journey-workers. 
 
For example, the ratio 1:1,1:3 indicates the allowable initial ratio is one Apprentice to one Journeyworker. The Journeyworker must be in
place on the project before an Apprentice is allowed. Then three additional Journeyworkers are needed before a second Apprentice is
allowed.  The last ratio repeats indefinitely. Therefore, three more Journeyworkers must be present before a third Apprentice can be hired,
and so on. 
 
Please call Apprentice Training Central Office at (518) 457-6820 if you have any questions. 
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Title (Trade) Ratio

Boilermaker (Construction) 1:1,1:4

Boilermaker (Shop) 1:1,1:3

Carpenter (Bldg.,H&H, Pile Driver/Dockbuilder) 1:1,1:4

Carpenter (Residential) 1:1,1:3

Electrical (Outside) Lineman 1:1,1:2

Electrician (Inside) 1:1,1:3

Elevator/Escalator Construction & Modernizer 1:1,1:2

Glazier 1:1,1:3

Insulation & Asbestos Worker 1:1,1:3

Iron Worker 1:1,1:4

Laborer 1:1,1:3

Mason 1:1,1:4

Millwright 1:1,1:4

Op Engineer 1:1,1:5

Painter 1:1,1:3

Plumber & Steamfitter 1:1,1:3

Roofer 1:1,1:2

Sheet Metal Worker 1:1,1:3

Sprinkler Fitter 1:1,1:2

If you have any questions concerning the attached schedule or would like additional information, please contact the nearest BUREAU of
PUBLIC WORK District Office or write to:

                   New York State Department of Labor
                   Bureau of Public Work
                   State Office Campus, Bldg. 12
                   Albany, NY 12240

District Office Locations: Telephone # FAX #

Bureau of Public Work - Albany 518-457-2744 518-485-0240

Bureau of Public Work - Binghamton 607-721-8005 607-721-8004

Bureau of Public Work - Buffalo 716-847-7159 716-847-7650

Bureau of Public Work - Garden City 516-228-3915 516-794-3518

Bureau of Public Work - Newburgh 845-568-5287 845-568-5332

Bureau of Public Work - New York City 212-932-2419 212-775-3579

Bureau of Public Work - Patchogue 631-687-4882 631-687-4902

Bureau of Public Work - Rochester 585-258-4505 585-258-4708

Bureau of Public Work - Syracuse 315-428-4056 315-428-4671

Bureau of Public Work - Utica 315-793-2314 315-793-2514

Bureau of Public Work - White Plains 914-997-9507 914-997-9523

Bureau of Public Work - Central Office 518-457-5589 518-485-1870
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Westchester County General Construction

Boilermaker 10/01/2021

JOB DESCRIPTION  Boilermaker DISTRICT  4
ENTIRE COUNTIES
Bronx, Dutchess, Kings, Nassau, New York, Orange, Putnam, Queens, Richmond, Rockland, Suffolk, Sullivan, Ulster, Westchester

WAGES
Per Hour: 07/01/2021

Boilermaker $ 63.38
Repairs & Renovations 63.38

SUPPLEMENTAL BENEFITS
Per Hour: 07/01/2021

Boilermaker 32% of hourly
Repair $ Renovations Wage Paid

+ $ 25.38

NOTE: "Hourly Wage Paid" shall include any and all premium(s) pay.

Repairs & Renovation Includes replacement of parts and repairs & renovation of existing unit.

OVERTIME PAY
See (D, O) on OVERTIME PAGE
Repairs & Renovation see (B,E,Q)

HOLIDAY
Paid: See (8, 16, 23, 24) on HOLIDAY PAGE
Overtime: See (5, 6, 8, 11, 12, 15, 16, 22, 23, 24, 25) on HOLIDAY PAGE
NOTE: *Employee must work in pay week to receive Holiday Pay.
      **Employee gets 4 times the hourly wage rate for working Labor Day.

REGISTERED APPRENTICES
Wage per hour:
(1/2) Year Terms at the following pecentage of Boilermaker's Wage

1st      2nd      3rd      4th      5th      6th      7th
65%   70%    75%    80%    85%    90%    95%

Supplemental Benefits Per Hour:
  07/01/2021

Apprentice(s)   32% of Hourly
Wage Paid Plus
  Amount Below

1st Term $ 19.41
2nd Term 20.26
3rd Term 21.11
4th Term 21.96
5th Term 22.82
6th Term 23.68
7th Term 24.52

NOTE: "Hourly Wage Paid" shall include any and all premium(s)
4-5

Carpenter 10/01/2021

JOB DESCRIPTION  Carpenter DISTRICT  8
ENTIRE COUNTIES
Bronx, Kings, Nassau, New York, Putnam, Queens, Richmond, Rockland, Suffolk, Westchester

WAGES
Per hour: 07/01/2021

Piledriver $ 56.93
Dockbuilder $ 56.93
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SUPPLEMENTAL BENEFITS
Per hour:

Journeyworker $ 53.33

OVERTIME PAY
See (B, E2, O) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE.

Paid: for 1st & 2nd yr.
Apprentices See (5,6,11,13,25)

Overtime: See (5,6,11,13,25) on HOLIDAY PAGE.

REGISTERED APPRENTICES
Wages per hour
(1)year terms:

1st 2nd 3rd 4th
$23.37 $28.97 $37.35 $45.74

Supplemental benefits per hour:

All Terms: $ 35.33
8-1556 Db

Carpenter 10/01/2021

JOB DESCRIPTION  Carpenter DISTRICT  8
ENTIRE COUNTIES
Bronx, Kings, Nassau, New York, Queens, Richmond, Rockland, Suffolk, Westchester

WAGES
Per hour: 07/01/2021

Carpet/Resilient
Floor Coverer $ 54.75

INCLUDES HANDLING & INSTALLATION OF ARTIFICIAL TURF AND SIMILAR TURF INDOORS/OUTDOORS.

SUPPLEMENTAL BENEFITS
Per hour:

$ 46.97

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (18, 19) on HOLIDAY PAGE.

Paid for 1st & 2nd yr.
Apprentices See (5,6,11,13,16,18,19,25)
Overtime: See (5,6,11,13,16,18,19,25) on HOLIDAY PAGE.

REGISTERED APPRENTICES
Wage per hour - (1) year terms:

1st 2nd 3rd 4th
$ 24.55 $ 27.55 $ 31.80 $ 39.68

Supplemental benefits per hour:

1st 2nd 3rd 4th
$ 16.19 $ 17.69 $ 21.29 $ 23.29

8-2287

Carpenter 10/01/2021

JOB DESCRIPTION  Carpenter DISTRICT  8
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ENTIRE COUNTIES
Bronx, Dutchess, Kings, Nassau, New York, Orange, Putnam, Queens, Richmond, Rockland, Suffolk, Westchester

WAGES
Per Hour: 07/01/2021

Marine Construction:

Marine Diver $ 71.80
Marine Tender   51.34

SUPPLEMENTAL BENEFITS
Per Hour:

Journeyworker $ 53.33

OVERTIME PAY
See (B, E, E2, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (18, 19) on HOLIDAY PAGE
Overtime: See (5, 6, 10, 11, 13, 16, 18, 19) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:
One (1) year terms.

1st year $ 23.37
2nd year 28.97
3rd year 37.35
4th year 45.74

Supplemental Benefits
Per Hour:

All terms $ 35.33
8-1456MC

Carpenter 10/01/2021

JOB DESCRIPTION  Carpenter DISTRICT  8
ENTIRE COUNTIES
Bronx, Kings, Nassau, New York, Putnam, Queens, Richmond, Rockland, Suffolk, Westchester

WAGES
Per hour: 07/01/2021

Building
Millwright $ 57.00

SUPPLEMENTAL BENEFITS
Per hour:

Millwright $ 54.60

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (18,19) on HOLIDAY PAGE.

Overtime See (5,6,8,11,13,18,19,25) on HOLIDAY PAGE.

REGISTERED APPRENTICES
Wages per hour:
One (1) year terms:

1st. 2nd. 3rd. 4th.
$30.74 $36.19 $41.64 $52.54

Supplemental benefits per hour:
One (1) year terms:

1st. 2nd. 3rd. 4th.
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 $35.03 $38.73 $43.08 $49.84
8-740.1

Carpenter 10/01/2021

JOB DESCRIPTION  Carpenter DISTRICT  8
ENTIRE COUNTIES
Bronx, Kings, Nassau, New York, Queens, Richmond, Suffolk, Westchester

WAGES
Per Hour:

07/01/2021

Timberman $ 52.05

SUPPLEMENTAL BENEFITS
Per Hour:

07/01/2021

$ 52.78

OVERTIME PAY
See (B, E, E2, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE.

Paid: for 1st & 2nd yr.
Apprentices See (5,6,11,13,25)

Overtime: See (5,6,11,13,25) on HOLIDAY PAGE.

REGISTERED APPRENTICES
Wages per hour:
One ( 1 ) year terms:

1st 2nd 3rd 4th
$21.42 $26.53 $34.18 $41.84

Supplemental benefits per hour:
All terms $ 35.06

8-1556 Tm

Carpenter 10/01/2021

JOB DESCRIPTION  Carpenter DISTRICT  8
ENTIRE COUNTIES
Bronx, Kings, Nassau, New York, Queens, Richmond, Rockland, Westchester

PARTIAL COUNTIES
Orange:  South of but including the following, Waterloo Mills, Slate Hill, New Hampton, Goshen, Blooming Grove, Mountainville, east to the
Hudson River.
Putnam:  South of but including the following, Cold Spring, TompkinsCorner, Mahopac, Croton Falls, east to Connecticut border.
Suffolk:  West of Port Jefferson and Patchogue Road to Route 112 to the Atlantic Ocean.

WAGES
Per hour: 07/01/2021 10/18/2021

Core Drilling:
Driller $ 41.74 $ 42.27

Driller Helper 32.92 33.47

Note: Hazardous Waste Pay Differential:
      For Level C, an additional 10% above wage rate per hour
      For Level B, an additional 10% above wage rate per hour
      For Level A, an additional 10% above wage rate per hour
Note: When required to work on water: an additional $ 0.50 per hour.

SUPPLEMENTAL BENEFITS
Per hour:

Driller and Helper $ 29.40 $ 30.60
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OVERTIME PAY
OVERTIME: See (B,E,K*,P,R**) on OVERTIME PAGE.

HOLIDAY
Paid: See (5,6) on HOLIDAY PAGE.
Overtime: * See (5,6) on HOLIDAY PAGE.

** See (8,10,11,13) on HOLIDAY PAGE.
8-1536-CoreDriller

Carpenter - Building / Heavy&Highway 10/01/2021

JOB DESCRIPTION  Carpenter - Building / Heavy&Highway DISTRICT  11

ENTIRE COUNTIES
Putnam, Rockland, Westchester

WAGES
WAGES:(per hour)

07/01/2021
BUILDING/HEAVY & HIGHWAY/TUNNEL:
Carpenter
Base Wage $ 37.69

    + $7.63*

*For all hours paid straight or premium.

SHIFT DIFFERENTIAL: When it is mandated by a Government Agency irregular or off shift can be worked. The Carpenter shall receive an
additional fifteen percent (15%) of wage plus applicable benefits.
NOTE:Carpenters employed in the removal or abatement of asbestos or any toxic or hazardous material or required to work near asbestos
or any toxic or hazardous material and required to wear protective equipment shall receive two (2) hours extra pay per day, plus applicable
supplemental benefits.

SUPPLEMENTAL BENEFITS
Per hour:

    Journeyworker $ 31.91

OVERTIME PAY
BUILDING:
See ( B, E, Q ) on OVERTIME PAGE.

HEAVY&HIGHWAY/TUNNEL:
See ( B, E, P, *R, **T, X ) on OVERTIME PAGE.
*R applies to Heavy&Highway/Tunnel Overtime Holiday Code 25 with benefits at straight time rate.
**T applies to Heavy&Highway/Tunnel Overtime Holiday Codes 5 & 6 with benefits at straight time rate.

HOLIDAY
BUILDING:
Paid: See ( 1 ) on HOLIDAY PAGE.
Overtime: See ( 5, 6, 16, 25 ) on HOLIDAY PAGE.
Holidays that fall on Sunday will be observed Monday.

HEAVY&HIGHWAY/TUNNEL:
Paid: See ( 5, 6, 25 ) on HOLIDAY PAGE including benefits.
Overtime: See ( 5, 6, 25 ) on HOLIDAY PAGE.

REGISTERED APPRENTICES
1 year terms at the following wage rates:

Indentured before July 1 2016
1st 2nd 3rd 4th

$ 18.85 $ 22.61 $ 26.38 $ 30.15
+3.57* +3.57* +3.57* +3.57*

Indentured after July 1 2016
1st 2nd 3rd 4th 5th

$ 18.85 $ 22.61 $ 24.50 $ 26.38 $ 30.15
+3.57* +3.57* +3.57* +3.57* +3.57*

*For all hours paid straight or premium

SUPPLEMENTAL BENEFITS per hour:
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All terms $ 16.28
11-279.1B/HH

Electrician 10/01/2021

JOB DESCRIPTION  Electrician DISTRICT  9
ENTIRE COUNTIES
Bronx, Kings, New York, Queens, Richmond, Westchester

WAGES
Per hour: 07/01/2021

Service Technician $ 34.40

Service and Maintenance on Alarm and Security Systems.

Maintenance, repair and /or replacement of defective (or damaged) equipment on, but not limited to, Burglar - Fire - Security - CCTV - Card
Access - Life Safety Systems and associated devices. (Whether by service contract of T&M by customer request.)

SUPPLEMENTAL BENEFITS
Per hour:
Journeyworker:  $ 19.32

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6, 11, 15, 16, 17, 25, 26) on HOLIDAY PAGE
Overtime: See (5, 6, 11, 15, 16, 17, 25, 26) on HOLIDAY PAGE

9-3H

Electrician 10/01/2021

JOB DESCRIPTION  Electrician DISTRICT  8
ENTIRE COUNTIES
Westchester

WAGES
Per hour: 07/01/2021 04/21/2022

*Electrician/A-Technician $ 53.75 $ 53.75
Teledata 53.75 53.75

*All new installations of wiring, conduit, junction boxes and light fixtures for projects with a base bid of more than $325,000. For projects with
a base bid of $325,000 or less, see Maintenance and Repair rates.

Note: On a job where employees are required to work on bridges over navigable waters, transmission towers, light poles, bosun chairs,
swinging scaffolds , etc. 40 feet or more above the water or ground or under compressed air, or tunnel projects under construction or where
assisted breathing apparatus is required, they will be paid at the rate of time and one-half for such work except on normal pole line or
building construction work.

SUPPLEMENTAL BENEFITS
Per hour:
Journeyworker $ 52.73 $ 54.39

OVERTIME PAY
See (A, G, *J, P) on OVERTIME PAGE
*NOTE:  Emergency work on Sunday and Holidays is at the time and one-half overtime rate.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 8, 11, 15, 16, 25) on HOLIDAY PAGE

REGISTERED APPRENTICES
(1) year terms at the following wage rates:

07/01/2021 01/01/2022 04/21/2022
1st term $ 14.00 $ 15.00 $ 15.00
2nd term 16.00 16.00 16.00
3rd term 18.00 18.00 18.00
4th term 20.00 20.00 20.00
MIJ 1-12 months 24.00 24.00 25.00
MIJ 13-18 months 27.50 27.50 28.50
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Supplemental Benefits per hour:
07/01/2021 04/21/2022

1st term $ 10.15 $ 10.82
2nd term 13.05 13.05
3rd term 14.39 14.39
4th term 15.72 15.72
MIJ 1-12 months 13.39 13.49
MIJ 13-18 months 13.76 13.87

8-3/W

Electrician 10/01/2021

JOB DESCRIPTION  Electrician DISTRICT  8
ENTIRE COUNTIES
Westchester

WAGES
07/01/2021 04/21/2022

Electrician -M $ 27.50 $28.50
H - Telephone $ 27.50 $28.50

All work with a base bid amount of $325,000 or less. Including repairs and /or replacement of defective electrical and teledata equipment, all
work necessary to retrofit, service, maintain and repair all kinds of lighting fixtures and local lighting controls, and washing and cleaning of
foregoing fixtures.

*If the project exceeds $375,000 due to changes in the scope of work, an Electrician/A Technician must be part of the labor ratio.

SUPPLEMENTAL BENEFITS
07/01/2021 04/21/2022

Electrician &
H - Telephone $ 13.76 $13.87

OVERTIME PAY
See (B, G, *J, P) on OVERTIME PAGE
*Note: Emergency work on Sunday and Holidays is at the time and one-half overtime rate.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 8, 11, 15, 16, 25) on HOLIDAY PAGE

8-3m

Elevator Constructor 10/01/2021

JOB DESCRIPTION  Elevator Constructor DISTRICT  4
ENTIRE COUNTIES
Bronx, Kings, Nassau, New York, Queens, Richmond, Suffolk

PARTIAL COUNTIES
Rockland:  Entire County except for the Township of Stony Point
Westchester:  Entire County except for the Townships of Bedford, Lewisboro, Cortland, Mt. Kisco, North Salem, Pound Ridge, Somers and
Yorktown.

WAGES
Per hour:

07/01/2021 03/17/2022

Elevator Constructor $ 72.29 $ 75.14

Modernization &
Service/Repair 56.77 59.09

Four(4), ten(10) hour days may be worked at straight time during a week, Monday thru Friday.

NOTE- In order to use the '4 Day/10 Hour Work Schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 IS NOT
SUBMITTED you will be liable for overtime payments for work over the allotted hours per day listed.

SUPPLEMENTAL BENEFITS
Per Hour:
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Elevator Constructor $ 41.92 $ 43.914

Modernization & 41.082 42.787
Service/Repairs

OVERTIME PAY
Constructor See ( D, M, T ) on OVERTIME PAGE.

Modern/Service See ( B, F, S ) on OVERTIME PAGE.

HOLIDAY
Paid: See (5, 6, 8, 11, 15, 16, 25) on HOLIDAY PAGE
Overtime: See (5, 6, 8, 11, 15, 16, 25) on HOLIDAY PAGE

REGISTERED APPRENTICES
WAGES PER HOUR:
*Note:1st Term is based on Average wage of Constructor & Modernization.
Terms 2 thru 4 Based on Journeymans wage of classification Working in.

1 YEAR TERMS:

1st Term* 2nd Term 3rd Term 4th Term
  50%   55%   65%   75%

SUPPLEMENTAL BENEFITS
Elevator Constructor
1st Term $ 34.05 $ 34.772
2nd Term 34.91 35.606
3rd Term 36.30 37.052
4th Term 37.70 38.497

Modernization &
Service/Repair
1st Term $ 34.00 $ 34.672
2nd Term 34.50 35.195
3rd Term 35.83 36.571
4th Term 37.15 37.938

4-1

Elevator Constructor 10/01/2021

JOB DESCRIPTION  Elevator Constructor DISTRICT  1
ENTIRE COUNTIES
Columbia, Dutchess, Greene, Orange, Putnam, Sullivan, Ulster

PARTIAL COUNTIES
Delaware:  Towns of Andes, Bovina, Colchester, Davenport, Delhi, Harpersfield, Hemdon, Kortright, Meredith, Middletown, Roxbury,
Hancock & Stamford
Rockland:  Only the Township of Stony Point.
Westchester:  Only the Townships of Bedford, Lewisboro, Cortland, Mt. Kisco, North Salem, Pound Ridge, Somers and Yorktown.

WAGES
Per Hour 07/01/2021 01/01/2022

Mechanic $ 62.51 $ 64.63

Helper 70% of Mechanic 70% of Mechanic
Wage Rate Wage Rate

Four (4), ten (10) hour days may be worked for New Construction and Modernization Work at straight time during a week, Monday thru
Thursday or Tuesday thru Friday.

***Four (4), ten (10) hour days are not permitted for Contract Work/Repair Work

NOTE - In order to use the '4 Day/10 Hour Work Schedule' as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule', form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour

07/01/2021 01/01/2022
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Journeyperson/Helper
$ 35.825* $ 36.885*

(*)Plus 6% of regular hourly if less than 5 years of service. Plus 8% of regular hourly rate if more than 5 years of service.

OVERTIME PAY
See (D, O) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6, 15, 16) on HOLIDAY PAGE
Overtime: See (5, 6, 15, 16) on HOLIDAY PAGE
Note:  When a paid holiday falls on Saturday, it shall be observed on Friday. When a paid holiday falls on Sunday, it shall be observed on
Monday.

REGISTERED APPRENTICES
Wages per hour:
0-6 mo* 6-12 mo 2nd yr 3rd yr 4th yr
50 % 55 % 65 % 70 % 80 %

(*)Plus 6% of the hourly rate, no additional supplemental benefits.

Supplemental Benefits per hour worked:

Same as Journeyperson/Helper
1-138

Glazier 10/01/2021

JOB DESCRIPTION  Glazier DISTRICT  8
ENTIRE COUNTIES
Bronx, Dutchess, Kings, Nassau, New York, Orange, Putnam, Queens, Richmond, Rockland, Suffolk, Sullivan, Ulster, Westchester

WAGES
Per hour: 7/01/2021 11/01/2021

Glazier $ 58.60 + $1.25
*Scaffolding 59.55
Glass Tinting & 29.60
Window Film
**Repair & Maintenance 29.60

*Scaffolding includes swing scaffold, mechanical equipment, scissor jacks, man lifts, booms & buckets 24' or more, but not pipe scaffolding.

**Repair & Maintenance- All repair & maintenance work on a particular building,whenever performed, where the total  cumulative contract
value is under $148,837. All Glass tinting, window film, regardless of material or intended use, and all affixing of decals to windows or glass.

SUPPLEMENTAL BENEFITS
Per hour: 7/01/2021

Journeyworker $ 36.04
Glass tinting & 21.19
Window Film
Repair & Maintenance 21.19

OVERTIME PAY
See (B,H,V) on OVERTIME PAGE.
For 'Repair & Maintenance' and 'Glass Tinting & Window Film' see (B, B2, I, S) on overtime page.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (4, 6, 16, 25) on HOLIDAY PAGE
For 'Repair & Maintenance' and 'Glass Tinting & Window Film' Only
Paid: See(5, 6, 16, 25)
Overtime: See(5, 6, 16, 25)

REGISTERED APPRENTICES
Wage per hour:
(1) year terms at the following wage rates:

7/01/2021

1st term $ 20.72
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2nd term 28.66
3rd term 34.67
4th term 46.62

Supplemental Benefits:
(Per hour)
1st term $ 16.58
2nd term 23.57
3rd term 26.09
4th term 30.91

8-1087 (DC9 NYC)

Insulator - Heat & Frost 10/01/2021

JOB DESCRIPTION  Insulator - Heat & Frost DISTRICT  8
ENTIRE COUNTIES
Dutchess, Orange, Putnam, Rockland, Westchester

WAGES
Per hour: 07/01/2021 05/31/2022

Insulator $ 56.25 + $ 2.00

Discomfort & 59.22 + $ 2.00
Additional Training**

Fire Stop Work* 30.07 + $ 2.00

* Applies on all exclusive Fire Stop Work (When contract is for Fire Stop work only). No apprentices on these contracts only.

**Applies to work requiring; garb or equipment worn against the body not customarily worn by insulators;psychological evaluation;special
training, including but not limited to "Yellow Badge" radiation training

Note: Additional $0.50 per hour for work 30 feet or more above floor or ground level.

SUPPLEMENTAL BENEFITS
Per hour:

Journeyworker $ 35.10

Discomfort &
Additional Training 37.06
Fire Stop Work:
    Journeyworker 17.90

OVERTIME PAY
See (B, E, E2, Q, *T) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Note: Last working day preceding Christmas and New Years day, workers shall work no later than 12:00 noon and shall receive 8 hrs pay.

Overtime: See ( 2*, 4, 6, 16, 25 ) on HOLIDAY PAGE.
*Note: Labor Day triple time if worked.

REGISTERED APPRENTICES
(1) year terms:

Insulator Apprentices:
1st 2nd 3rd 4th

$ 30.07 $ 35.30 $ 40.54 $ 45.78

Discomfort & Additional Training Apprentices:
1st 2nd 3rd 4th

$ 31.55 $ 37.08 $ 42.61 $ 48.16

Supplemental Benefits paid per hour:

Insulator Apprentices:
  1st term $ 17.90
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  2nd term 21.35
  3rd term 24.79
  4th term 28.23

Discomfort & Additional Training Apprentices:
  1st term $ 18.89
  2nd term 22.52
  3rd term 26.16
  4th term 29.80

8-91

Ironworker 10/01/2021

JOB DESCRIPTION  Ironworker DISTRICT  9
ENTIRE COUNTIES
Bronx, Kings, Nassau, New York, Queens, Richmond, Suffolk, Westchester

WAGES
Per Hour: 07/01/2021

Ironworker Rigger $ 67.99

Ironworker Stone
Derrickman $ 67.99

SUPPLEMENTAL BENEFITS
Per hour: $ 41.44

OVERTIME PAY
See (B, D1, *E, Q, **V) on OVERTIME PAGE
*Time and one-half shall be paid for all work on Saturday up to eight (8) hours and double time shall be paid for all work thereafter.
** Benefits same premium as wages on Holidays only

HOLIDAY
Paid: See (18) on HOLIDAY PAGE
Overtime: See (5, 6, 8, 25) on HOLIDAY PAGE
*Work stops at schedule lunch break with full day's pay.

REGISTERED APPRENTICES
Wage per hour:

1/2 year terms at the following hourly wage rate:
1st 2nd 3rd 4th

07/01/2021 $33.55 $47.94 $53.34 $58.74

Supplemental benefits:
Per hour:
07/01/2021 $21.18 $31.45 $31.45 $31.45

9-197D/R

Ironworker 10/01/2021

JOB DESCRIPTION  Ironworker DISTRICT  4
ENTIRE COUNTIES
Bronx, Kings, Nassau, New York, Queens, Richmond, Suffolk, Westchester

WAGES
Per Hour: 07/01/2021 01/01/2022

Additional
$ 1.25

Ornamental $ 46.15
Chain Link Fence 46.15
Guide Rail 46.15

SUPPLEMENTAL BENEFITS
Per hour:
Journeyworker: $ 60.05

OVERTIME PAY
See (B, B1, Q, V) on OVERTIME PAGE
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HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 25) on HOLIDAY PAGE

REGISTERED APPRENTICES
Apprentices hired before 8/31/2018:
(1/2) year terms at the following percentage of Journeyman's wage.

5th Term 80%

Supplemental Benefits per hour:
5th Term 54.03

Apprentices Hired after 9/1/18:
1 year terms

1st Term $ 20.63
2nd Term 24.22
3rd Term 27.80
4th Term 31.38

Supplemental Benefits per hour:
1st Term $ 17.89
2nd Term 19.14
3rd Term 20.40
4th Term 21.66

4-580-Or

Ironworker 10/01/2021

JOB DESCRIPTION  Ironworker DISTRICT  4
ENTIRE COUNTIES
Bronx, Kings, Nassau, New York, Queens, Richmond, Suffolk, Westchester

WAGES
PER HOUR:

07/01/2021 01/01/2022

Ironworker:
Structural $ 54.20 Additional $ 1.75/Hr.
Bridges
Machinery

SUPPLEMENTAL BENEFITS
PER HOUR PAID:

Journeyman $ 82.35

OVERTIME PAY
See (B, B1, Q, *V) on OVERTIME PAGE
*NOTE: Benefits are calculated for every hour paid

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 18, 19) on HOLIDAY PAGE

REGISTERED APPRENTICES
WAGES PER HOUR:

6 month terms at the following rate:

1st $28.21
2nd $28.81
3rd - 6th $29.42

Supplemental Benefits
PER HOUR PAID:
All Terms $56.90

4-40/361-Str

Ironworker 10/01/2021

JOB DESCRIPTION  Ironworker DISTRICT  4
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ENTIRE COUNTIES
Bronx, Kings, Nassau, New York, Queens, Richmond, Suffolk, Westchester

PARTIAL COUNTIES
Rockland:  Southern section - south of Convent Road and east of Blue Hills Road.

WAGES
Per hour: 07/01/2021

Reinforcing &
Metal Lathing $ 56.25

"Base" Wage $ 54.70
plus $ 1.55

"Base" Wage is used to calculate overtime hours only.

SUPPLEMENTAL BENEFITS
Per hour:
Reinforcing & $ 38.30
Metal Lathing

OVERTIME PAY
See (B, E, Q, *X) on OVERTIME PAGE
*Only $22.00 per Hour for non worked hours

Supplemental Benefit Premiums for Overtime Hours worked:

Time & One Half $ 45.08
Double Time $ 51.33

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 11, 13, 18, 19, 25) on HOLIDAY PAGE

REGISTERED APPRENTICES
(1) year terms at the following wage rates:

1st term 2nd term 3rd term 4th Term

Wage Per Hour:
$ 22.55 $ 28.38 $ 34.68 $ 37.18

"Base" Wage
$ 21.00 $ 26.80 $ 33.10 $ 35.60

plus $1.55 plus $1.58 plus $1.58 plus $1.58

"Base" Wage is used to calculate overtime hours ONLY.

SUPPLEMENTAL BENIFITS
Per Hour:

1st term 2nd term 3rd term 4th Term
$ 18.17 $ 21.34 $ 22.00 $ 20.50

4-46Reinf

Laborer - Building 10/01/2021

JOB DESCRIPTION  Laborer - Building DISTRICT  8
ENTIRE COUNTIES
Putnam, Westchester

WAGES
07/01/2021

Laborer $ 36.40
plus $5.05**

Laborer - Asbestos & Hazardous
  Materials Removal $ 43.10*

* Abatement/Removal of:
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    - Lead based or lead containing paint on materials to be repainted is classified as Painter.
    - Asbestos containing roofs and roofing material is classified as Roofer.

** This portion is not subject to overtime premium.

NOTE: Upgrade/Material condition work plan for work performed during non-outage under a wage formula of 90% wage/100% fringe benefits
at nuclear power plants.

SUPPLEMENTAL BENEFITS
Per hour: 07/01/2021

Journeyworker $ 27.50

OVERTIME PAY
See (B, E, E2, Q, *V) on OVERTIME PAGE
*Note: For Sundays and Holidays worked benefits are at the same premium as wages.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 16, 25) on HOLIDAY PAGE

REGISTERED APPRENTICES
LABORER ONLY
Hourly terms at the following wage:

Level A Level B Level C Level D
0-1000 1001-2000 2001-3000 3001-4000

$ 21.04 $ 24.86 $ 28.69 $ 32.51

Supplemental Benefits per hour:

Apprentices
  All terms $ 21.15

8-235/B

Laborer - Heavy&Highway 10/01/2021

JOB DESCRIPTION  Laborer - Heavy&Highway DISTRICT  8
ENTIRE COUNTIES
Putnam, Westchester

WAGES
 **PUTNAM: APPLIES TO ALL HEAVY & HIGHWAY WORK EXCLUDING HIGHWAYS, STREETS, AND BRIDGES**
-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

GROUP I: Blaster,Quarry Master, Curbs/Asphalt Screedman, Pipe Jacking and Boring Operations Operator, Qualified Dead Condition Pipe
Fuser (B Mechanic)

GROUP II: Burner, Drillers(jumbo, joy, wagon, air track, hydraulic), Drill  Operator, Self Contained Rotary Drill,Curbs,Raker, Bar Person,
Concrete Finisher.

GROUP III: Pavement Breakers, Jeeper Operator, Jack Hammer, Pneumatic Tools (all), Gas Driller, Guniting, Railroad Spike Puller,
Pipelayer, Chain Saw, Deck winches on scows, Power Buggy Operator, Power Wheelbarrow Operator, Bar Person Helper, Compressed
Airlance, Water Jet Lance.

GROUP IV: Concrete Laborers, Asph. Worker, Rock Scaler, Vibrator Oper., Bit Grinder, Air Tamper, Pumps, Epoxy (adhesives, fillers and
troweled on), Barco Rammer, Concrete Grinder, Crack Router Operator, Guide Rail-digging holes and placing concrete and demolition when
not to be replaced, distribution of materials and tightening of bolts.

GROUP V: Drillers Helpers, Common Laborer, Mason Tenders, Signal Person, Pit Person, Truck Spotter, Powder Person,
Landscape/Nursery Person, Dump Person, Temp. Heat.

GROUP VIA: Asbestos/Toxic Waste Laborer-All removal (Roads, Tunnels, Landfills, etc.) Confined space laborer, Bio-remediation, Phyto-
remediation,Lead or Hazardous material, Abatement Laborer.

Wages:(per hour) 07/01/2021

 GROUP I $45.65*
 GROUP II 44.30*
 GROUP III 43.90*
 GROUP IV 43.55*
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 GROUP V 43.20*
 GROUP VIA 45.20*
 Operator Qualified
 Gas Mechanic(A Mech) 55.65*
 Flagperson 36.85*

*NOTE: To calculate overtime premiums, deduct $0.10 from above wages

SHIFT WORK: A shift premium will be paid on Public Work contracts for off-shift or irregular shift work when mandated by the NYS D.O.T. or
other Governmental Agency contracts. Employees shall receive an additional 15% per hour above current rate for all regular and irregular
shift work. Premium pay shall be calculated using the 15% per hour differential as base rate.

SUPPLEMENTAL BENEFITS
Per hour:
Journeyworker:
  First 40 Hours
       Per Hour $26.10
  Over 40 Hours
       Per Hour  19.85

OVERTIME PAY
See (B, E, P, R, S) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6, 8, 15, 25, 26) on HOLIDAY PAGE
Overtime: See (5, 6, 8, 15, 25, 26) on HOLIDAY PAGE
NOTE: For Holiday Overtime: 5, 6 - Code 'S' applies

For Holiday Overtime: 8, 15, 25, 26 - Code 'R' applies

REGISTERED APPRENTICES
1st term 2nd term 3rd term 4th term

1-1000hrs 1001-2000hrs 2001-3000hrs 3001-4000hrs
07/01/2021 $ 24.56 $ 28.98 $ 33.40 $ 37.72

Supplemental Benefits per hour:
  1st term $ 4.70 - After 40 hours: $ 4.45
  2nd term $ 4.80 - After 40 hours: $ 4.45
  3rd term $ 5.30 - After 40 hours: $ 4.85
  4th term $ 5.85 - After 40 hours: $ 5.35

8-60H/H

Laborer - Tunnel 10/01/2021

JOB DESCRIPTION  Laborer - Tunnel DISTRICT  11

ENTIRE COUNTIES
Columbia, Dutchess, Greene, Orange, Otsego, Putnam, Rockland, Sullivan, Ulster, Westchester

PARTIAL COUNTIES
Chenango:  Townships of Columbus, Sherburne and New Berlin.
Delaware:  Townships of Andes, Bovina, Middletown, Roxbury, Franklin, Hamden, Stamford, Delhi, Kortright, Harpersfield, Merideth and
Davenport.

WAGES
Class 1: All support laborers/sandhogs working above the shaft or tunnel.

Class 2: All laborers/sandhogs working in the shaft or tunnel.

Class 4: Safety Miners

Class 5: Site work related to Shaft/Tunnel

WAGES: (per hour)

07/01/2021 07/01/2022
Class 1 $ 51.95 $ 53.45
Class 2 54.10 55.60
Class 4 60.50 62.00
Class 5 43.50 44.80

Toxic and hazardous waste, lead abatement and asbestos abatement work will be paid an additional $ 3.00 an hour.

SHIFT DIFFERENTIAL...On all Government mandated irregular shift work:
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- Employee shall be paid at time and one half the regular rate Monday through Friday.
- Saturday shall be paid at 1.65 times the regular rate.
- Sunday shall be paid at 2.15 times the regular rate.

SUPPLEMENTAL BENEFITS
Per hour:

Benefit 1 $ 33.25 $ 34.45
Benefit 2 49.81 51.60
Benefit 3 66.35 68.75

Benefit 1 applies to straight time hours, paid holidays not worked.
Benefit 2 applies to over 8 hours in a day (M-F), irregular shift work hours worked, and Saturday hours worked.
Benefit 3 applies to Sunday and Holiday hours worked.

OVERTIME PAY
See (B, E, Q, X) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6, 15, 25) on HOLIDAY PAGE
Overtime: See (5, 6, 15, 16, 25) on HOLIDAY PAGE
When a recognized Holidays falls on Saturday or Sunday, holidays falling on Saturday shall be recognized or observed on Friday and
holidays falling on Sunday shall be recognized or observed on Monday.  Employees ordered to work on the Saturday or Sunday of the
holiday or on the recognized or the observed Friday or Monday for those holidays falling on Saturday or Sunday shall receive double time the
established rate and benefits for the holiday.

REGISTERED APPRENTICES
FOR APPRENTICE RATES, refer to the appropriate Laborer Heavy & Highway wage rate contained in the wage schedule for the County
and location where the work is to be performed.

11-17/60/235/754Tun

Lineman Electrician 10/01/2021

JOB DESCRIPTION  Lineman Electrician DISTRICT  6
ENTIRE COUNTIES
Westchester

WAGES
Below rates apply to electrical overhead and underground distribution and maintenance work and overhead and underground transmission
line work, electrical substations, switching structures, continuous pipe-type underground fluid or gas filled transmission conduit and cable
installations, maintenance jobs or projects, railroad catenary installations and maintenance, third rail installations, the bonding of rails and the
installation of fiber optic cable. (Ref #14.04.01)

Includes Teledata Work performed within ten (10) feet of high voltage (600 volts or over) transmission lines.

Per hour: 07/01/2021 05/02/2022 05/01/2023 05/06/2024

Lineman, Tech, Welder $ 57.71 $ 59.01 $ 60.41 $ 61.91
Crane, Crawler Backhoe 57.71 59.01 60.41 61.91
Cable Splicer-Pipe Type 63.48 64.91 66.45 68.10
Digging Mach Operator 51.94 53.11 54.37 55.72
Cert. Welder-Pipe Type 60.60 61.96 63.43 65.01
Tractor Trailer Driver 49.05 50.16 51.35 52.62
Groundman, Truck Driver 46.17 47.21 48.33 49.53
Equipment Mechanic 46.17 47.21 48.33 49.53
Flagman 34.63 35.41 36.25 37.15

Additional $1.00 per hour for entire crew when a helicopter is used.

NOTE: THE FOLLOWING RATES WILL APPLY ON ALL CONTRACTING AGENCY MANDATED MULTIPLE SHIFTS OF AT LEAST FIVE
(5) DAYS DURATION WORKED BETWEEN THE HOURS LISTED BELOW:

1ST SHIFT 8:00 AM TO 4:30 PM  REGULAR RATE
2ND SHIFT 4:30 PM TO 1:00 AM  REGULAR RATE PLUS 17.3%
3RD SHIFT 12:30 AM TO 9:00 AM REGULAR RATE PLUS 31.4%

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday. Friday may be used as a make-up day.
Tuesday thru Friday may be worked with no make-up day.
NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.
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SUPPLEMENTAL BENEFITS
Per hour worked (but also required on non-worked holidays):

$25.40 $ 25.90 $ 26.40 $ 26.90
*plus 7% of *plus 7% of *plus 7% of *plus 7% of
hourly Wage hourly wage hourly wage hourly wage

Journeyman Lineman or $ 26.40 $ 27.90 $ 29.40 $ 30.90
Equipment Operators *plus 7% of *plus 7% of *plus 7% of *plus 7% of
with Crane License hourly wage hourly wage hourly wage hourly wage

*The 7% is based on the hourly wage paid, straight time or premium time.

OVERTIME PAY
See ( B, E, Q, ) on OVERTIME PAGE. *Note* Double time for emergency work designated by the Dept of Jurisdiction.
NOTE: WAGE CAP - Double the straight time hourly base wage shall be the maximum hourly wage compensation for any hour worked.
Contractor is still responsible to pay the hourly benefit amount for each hour worked.

HOLIDAY
Paid See ( 5, 6, 8, 13, 25 ) on HOLIDAY PAGE plus Governor of NYS Election Day.
Overtime See ( 5, 6, 8, 13, 25 ) on HOLIDAY PAGE plus Governor of NYS Election Day.

NOTE: All paid holidays falling on Saturday shall be observed on the preceding Friday. All paid holidays falling on Sunday shall be observed
on the following Monday. Supplements for holidays paid at straight time.

REGISTERED APPRENTICES
WAGES per hour: 1000 hour terms at the following percentage of the applicable Journeyman Lineman wage.

1st 2nd 3rd 4th 5th 6th 7th
60% 65% 70% 75% 80% 85% 90%

SUPPLEMENTAL BENEFITS per hour:
07/01/2021 05/02/2022 05/01/2023 05/06/2024

$25.40 $ 25.90 $ 26.40 $ 26.90
*plus 7% of *plus 7% of *plus 7% of *plus 7% of
hourly Wage hourly wage hourly wage hourly wage

*The 7% is based on the hourly wage paid, straight time or premium time.
6-1249aWest

Lineman Electrician - Teledata 10/01/2021

JOB DESCRIPTION  Lineman Electrician - Teledata DISTRICT  6
ENTIRE COUNTIES
Albany, Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware, Dutchess,
Erie, Essex, Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara,
Oneida, Onondaga, Ontario, Orange, Orleans, Oswego, Otsego, Putnam, Rensselaer, Rockland, Saratoga, Schenectady, Schoharie,
Schuyler, Seneca, St. Lawrence, Steuben, Sullivan, Tioga, Tompkins, Ulster, Warren, Washington, Wayne, Westchester, Wyoming, Yates

WAGES
Per hour:

For outside work, stopping at first point of attachment (demarcation).
07/01/2021

Cable Splicer $ 34.78
Installer, Repairman $ 33.01
Teledata Lineman $ 33.01
Tech., Equip. Operator $ 33.01
Groundman $ 17.50

NOTE: EXCLUDES Teledata work within ten (10) feet of High Voltage (600 volts and over) transmission lines. For this work please see
LINEMAN.

NOTE: THE FOLLOWING RATES WILL APPLY ON ALL CONTRACTING AGENCY MANDATED MULTIPLE SHIFTS OF AT LEAST FIVE
(5) DAYS DURATION WORKED:

1ST SHIFT REGULAR RATE
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2ND SHIFT REGULAR RATE PLUS 10%
3RD SHIFT REGULAR RATE PLUS 15%

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman $ 5.14

*plus 3% of
wage paid

*The 3% is based on the hourly wage paid, straight time rate or premium rate.

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE
NOTE: WAGE CAP - Double the straight time hourly base wage shall be the maximum hourly wage compensation for any hour worked.
Contractor is still responsible to pay the hourly benefit amount for each hour worked.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 16) on HOLIDAY PAGE

6-1249LT - Teledata

Lineman Electrician - Traffic  Signal,  Lighting 10/01/2021

JOB DESCRIPTION  Lineman Electrician - Traffic  Signal,  Lighting DISTRICT  6
ENTIRE COUNTIES
Westchester

WAGES
Lineman/Technician shall perform all overhead aerial work. A Lineman/Technician on the ground will install all electrical panels, connect all
grounds, install and connect all electrical conductors which includes, but is not limited to road loop wires; conduit and plastic or other type
pipes that carry conductors, flex cables and connectors, and to oversee the encasement or burial of such conduits or pipes.

A Groundman/Groundman Truck Driver shall:  Build and set concrete forms, handle steel mesh, set footer cages, transport concrete in a
wheelbarrow, hand or machine concrete vibrator, finish concrete footers, mix mortar, grout pole bases, cover and maintain footers while
curing in cold weather, operate jack hammer, operate hand pavement breaker, tamper, concrete and other motorized saws, as a drill helper,
operate and maintain generators, water pumps, chainsaws, sand blasting, operate mulching and seeding machine, air tools, electric tools,
gas tools, load and unload materials, hand shovel and/or broom, prepare and pour mastic and other fillers, assist digger operator equipment
operator in ground excavation and restoration, landscape work and painting. Only when assisting a lineman technician, a groundman/truck
driver may assist in installing conduit, pipe, cables and equipment.

A flagger's duties shall consist of traffic control only.
(Ref #14.01.03)

Per hour: 07/01/2021 05/02/2022 05/01/2023 05/06/2024

Lineman, Technician $ 52.56 $ 53.60 $ 54.73 $ 55.95
Crane, Crawler Backhoe 52.56 53.60 54.73 55.95
Certified Welder 55.19 56.28 57.47 58.75
Digging Machine 47.30 48.24 49.26 50.36
Tractor Trailer Driver 44.68 45.56 46.52 47.56
Groundman, Truck Driver 42.05 42.88 43.78 44.76
Equipment Mechanic 42.05 42.88 43.78 44.76
Flagman 31.54 32.16 32.84 33.57

Above rates are applicable for installation, testing, operation, maintenance and repair on all Traffic Control (Signal) and Illumination (Lighting)
projects, Traffic Monitoring Systems, and Road Weather Information Systems. Includes digging of holes for poles, anchors, footer
foundations for electrical equipment; assembly of all electrical materials or raceway; placing of fish wire; pulling of cables, wires or fiber optic
cable through such raceways; splicing of conductors; dismantling of such structures, lines or equipment.

NOTE: THE FOLLOWING RATES WILL APPLY ON ALL CONTRACTING AGENCY MANDATED MULTIPLE SHIFTS OF AT LEAST FIVE
(5) DAYS DURATION WORKED BETWEEN THE HOURS LISTED BELOW:

1ST SHIFT 8:00 AM TO 4:30 PM  REGULAR RATE
2ND SHIFT 4:30 PM TO 1:00 AM  REGULAR RATE PLUS 17.3%
3RD SHIFT 12:30 AM TO 9:00 AM REGULAR RATE PLUS 31.4%

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday. Friday may be used as a make-up day.
Tuesday thru Friday may be worked with no make-up day.
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NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour worked (but also required on non-worked holidays):

$25.40 $ 25.90 $ 26.40 $ 26.90
*plus 7% of *plus 7% of *plus 7% of *plus 7% of
hourly Wage hourly wage hourly wage hourly wage

Journeyman Lineman or $ 26.40 $ 27.90 $ 29.40 $ 30.90
Equipment Operators *plus 7% of *plus 7% of *plus 7% of *plus 7% of
with Crane License hourly wage hourly wage hourly wage hourly wage

*The 7% is based on the hourly wage paid, straight time or premium time.

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE.  *Note* Double time for emergency work designated by the Dept. of Jurisdiction.
NOTE: WAGE CAP - Double the straight time hourly base wage shall be the maximum hourly wage compensation for any hour worked.
Contractor is still responsible to pay the hourly benefit amount for each hour worked.

HOLIDAY
Paid:           See ( 5, 6, 8, 13, 25 ) on HOLIDAY PAGE and Governor of NYS Election Day.
Overtime:    See ( 5, 6, 8, 13, 25 ) on HOLIDAY PAGE and Governor of NYS Election Day.

NOTE: All paid holidays falling on Saturday shall be observed on the preceding Friday. All paid holidays falling on Sunday shall be observed
on the following Monday. Supplements for holidays paid at straight time.

REGISTERED APPRENTICES
WAGES per hour: 1000 hour terms at the following percentage of the applicable Journeyman Lineman wage.

1st 2nd 3rd 4th 5th 6th 7th
60% 65% 70% 75% 80% 85% 90%

SUPPLEMENTAL BENEFITS per hour:
07/01/2021 05/02/2022 05/01/2023 05/06/2024

$25.40 $ 25.90 $ 26.40 $ 26.90
*plus 7% of *plus 7% of *plus 7% of *plus 7% of
hourly Wage hourly wage hourly wage hourly wage

*The 7% is based on the hourly wage paid, straight time or premium time.
6-1249aWestLT

Mason - Building 10/01/2021

JOB DESCRIPTION  Mason - Building DISTRICT  9
ENTIRE COUNTIES
Nassau, Rockland, Suffolk, Westchester

WAGES
Per hour: 07/01/2021 12/06/2021 06/06/2022

Additional Additional
Tile Setters $ 61.07 $ 0.48 $ 0.72

SUPPLEMENTAL BENEFITS
Per Hour:

$ 24.91*
+ $10.01

* This portion of benefits subject to same premium rate as shown for overtime wages.

OVERTIME PAY
See (B, E, Q, V) on OVERTIME PAGE
Work beyond 10 hours on Saturday shall be paid at double the hourly wage rate.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 11, 15, 16, 25) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wage per hour:
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Tile Setters:
(750 hour) term at the following wage rate:

Term:
1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th
1- 751- 1501- 2251- 3001- 3751- 4501- 5251- 6001- 6501-

750 1500 2250 3000 3750 4500 5250 6000 6750 7000

07/01/2021
$20.84 $25.66 $32.68 $37.50 $40.99 $44.30 $47.82 $52.63 $55.35 $59.34

Supplemental Benefits per hour:

1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th

$12.55* $12.55* $15.16* $15.16* $16.16* $17.66* $18.66* $18.66* $16.66* $21.91*
+$.66 +$.71 +$.81 +$.85 +$1.23 +$1.28 +$1.63 +$1.68 +$5.83 +$6.32

* This portion of benefits subject to same premium rate as shown for overtime wages.
9-7/52A

Mason - Building 10/01/2021

JOB DESCRIPTION  Mason - Building DISTRICT  11

ENTIRE COUNTIES
Putnam, Rockland, Westchester

PARTIAL COUNTIES
Orange:  Only the Township of Tuxedo.

WAGES
Per hour:

07/01/2021 06/01/2022 06/01/2023
Additional Additional

Bricklayer $ 43.35 $ 2.39 $ 2.05
Cement Mason 43.35 2.39 2.05
Plasterer/Stone Mason 43.35 2.39 2.05
Pointer/Caulker 43.35 2.39 2.05

Additional $1.00 per hour for power saw work
Additional $0.50 per hour for swing scaffold or staging work

SHIFT WORK: When shift work or an irregular work day is mandated or required by state, federal, county, local or other governmental
agency contracts, the following premiums apply:

Irregular work day requires 15% premium
Second shift an additional 15% of wage plus benefits to be paid
Third shift an additional 25% of wage plus benefits to be paid

SUPPLEMENTAL BENEFITS
Per hour:

Journeyman $ 36.05.

OVERTIME PAY
OVERTIME:
Cement Mason See ( B, E, Q, W ) on OVERTIME PAGE.
All Others See ( B, E, Q ) on OVERTIME PAGE.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 16, 25) on HOLIDAY PAGE
Whenever any of the above holidays fall on Sunday, they will be observed on Monday.  Whenever any of the above holidays fall on
Saturday, they will be observed on Friday.

REGISTERED APPRENTICES
Wages per hour:

750 hour terms at the following percentage of Journeyman's wage

1st 2nd 3rd 4th 5th 6th 7th 8th
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50% 55% 60% 65% 70% 75% 80% 85%

Supplemental Benefits per hour

750 hour terms at the following percentage of journeyman supplements
1st 2nd 3rd 4th 5th 6th 7th 8th
50% 55% 60% 65% 70% 75% 80% 85%

Apprentices indentured before June 1st, 2011 receive full journeyman benefits
11-5wp-b

Mason - Building 10/01/2021

JOB DESCRIPTION  Mason - Building DISTRICT  9
ENTIRE COUNTIES
Bronx, Kings, Nassau, New York, Queens, Richmond, Suffolk, Westchester

WAGES
Building

07/01/2021 01/01/2022
Wages per hour:

Additional
Mosaic & Terrazzo Mechanic $ 58.46 $ 0.85

Mosaic & Terrazzo Finisher $ 56.86

SUPPLEMENTAL BENEFITS
Per hour:

Mosaic & Terrazzo Mechanic $ 26.11*
+ $11.73

Mosaic & Terrazzo Finisher $ 26.11*
+ $11.71

*This portion of benefits subject to same premium rate as shown for overtime wages.

OVERTIME PAY
See (A, E, Q) on OVERTIME PAGE
Deduct $6.80 from hourly wages before calculating overtime.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 8, 11, 15, 16, 25) on HOLIDAY PAGE
Easter Sunday is an observed holiday.Holidays falling on a Saturday will be observed on that Saturday. Holidays falling on a Sunday will be
celebrated on the Monday.

REGISTERED APPRENTICES
Wages per hour:
(750 Hour) terms at the following wage rate.

1st 2nd 3rd 4th 5th 6th 7th 8th
07/01/2021 $ 25.82 $ 28.40 $ 31.00 $ 33.58 $ 36.16 $ 38.74 $ 43.91 $ 49.08

Supplemental benefits per hour:

07/01/2021 $13.06* $14.37* $15.67* $16.98* $18.28* $19.59* $22.20* $24.81*
+$9.27 +$10.19 +$11.12 +$12.04 +$12.97 +$13.90 +$15.75 +$17.60

Apprentices hired after 07/01/2017:
Wages Per hour:

1st 2nd 3rd 4th 5th 6th
0- 1501- 3001- 3751- 4501- 5251-

1500 3000 3750 4500 5250 6000
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07/01/2021 $ 22.63 $ 29.10 $ 31.00 $ 36.16 $ 41.32 $ 46.48

Supplemental Benefits per hour:

1st 2nd 3rd 4th 5th 6th
07/01/2021 $4.59* $5.90* $15.67* $18.28* $20.89* $23.50*

+$6.49 +$8.34 +$11.12 +$12.97 +$14.83 +$16.67

*This portion of benefits subject to same premium rate as shown for overtime wages.
9-7/3

Mason - Building 10/01/2021

JOB DESCRIPTION  Mason - Building DISTRICT  9
ENTIRE COUNTIES
Bronx, Kings, Nassau, New York, Queens, Richmond, Suffolk, Westchester

WAGES
Per hour: 07/01/2021 01/01/2022

Building-Marble Restoration: Additional

Marble, Stone & $ 46.16 $ 1.10
Terrazzo Polisher, etc

SUPPLEMENTAL BENEFITS
Per Hour:
Journeyworker:

Building-Marble Restoration:
Marble, Stone &
Polisher $ 29.11

OVERTIME PAY
See (B, *E, Q, V) on OVERTIME PAGE
*ON SATURDAYS, 8TH HOUR AND SUCCESSIVE HOURS PAID AT DOUBLE HOURLY RATE.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 8, 11, 15, 25) on HOLIDAY PAGE
1ST TERM APPRENTICE GETS PAID FOR ALL OBSERVED HOLIDAYS.

REGISTERED APPRENTICES
WAGES per hour:

900 hour term at the following wage:

1st 2nd 3rd 4th
1- 901- 1801- 2701

900 1800 2700

07/01/2021 $32.28 $36.91 $41.51 $46.16

Supplemental Benefits Per Hour:

07/01/2021 $26.47 $27.34 $28.29 $29.11
9-7/24-MP

Mason - Building 10/01/2021

JOB DESCRIPTION  Mason - Building DISTRICT  9
ENTIRE COUNTIES
Bronx, Dutchess, Kings, Nassau, New York, Orange, Putnam, Queens, Richmond, Rockland, Suffolk, Sullivan, Ulster, Westchester

WAGES
Wages: 07/01/2021 01/03/2022

Additional
Marble Cutters & Setters $ 61.73 $ 0.95
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SUPPLEMENTAL BENEFITS
Per Hour:

Journeyworker $ 37.76

OVERTIME PAY
See (B, E, Q, V) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 8, 11, 15, 16, 25) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wage Per Hour:

750 hour terms at the following wage.
1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th

1- 751- 1501- 2251- 3001- 3751- 4501- 5251- 6001- 6751-
750 1500 2250 3000 3750 4500 5250 6000 6751 7500

$ 24.70 $ 27.77 $ 30.87 $ 33.94 $ 37.03 $ 40.11 $ 43.20 $ 46.29 $ 52.46 $ 58.64

Supplemental Benefits per hour:

1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th
$ 20.01 $ 21.43 $ 22.83 $ 24.25 $ 25.65 $ 27.07 $ 28.47 $ 29.88 $ 32.70 $ 35.51

9-7/4

Mason - Building 10/01/2021

JOB DESCRIPTION  Mason - Building DISTRICT  9
ENTIRE COUNTIES
Nassau, Rockland, Suffolk, Westchester

WAGES
Per hour: 07/01/2021 12/06/2021 06/06/2022

Additional Additional
Tile Finisher $ 46.89 $ 0.39 $ 0.58

SUPPLEMENTAL BENEFITS
Per Hour:

$ 21.91*
+ $9.84

*This portion of benefits subject to same premium rate as shown for overtime wages

OVERTIME PAY
See (B, E, Q, *V) on OVERTIME PAGE
Work beyond 10 hours on a Saturday shall be paid at double the hourly wage rate.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 11, 15, 16, 25) on HOLIDAY PAGE

9-7/88A-tf

Mason - Building 10/01/2021

JOB DESCRIPTION  Mason - Building DISTRICT  9
ENTIRE COUNTIES
Bronx, Kings, Nassau, New York, Queens, Richmond, Suffolk, Westchester

WAGES
Per hour: 07/01/2021 01/01/2022

Marble, Stone,etc. Additional
 Maintenance Finishers: $ 26.73 $ 0.68

 Note 1: An additional $2.00 per hour
for time spent grinding floor using
 "60 grit" and below.
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 Note 2: Flaming equipment operator
 shall be paid an additional $25.00 per day.

SUPPLEMENTAL BENEFITS
Per Hour:

Marble, Stone, etc
 Maintenance Finishers: $ 14.00

OVERTIME PAY
See (B, *E, Q, V) on OVERTIME PAGE
*Double hourly rate after 8 hours on Saturday

HOLIDAY
Paid: See (5, 6, 8, 11, 15, 25) on HOLIDAY PAGE
Overtime: See (5, 6, 8, 11, 15, 25) on HOLIDAY PAGE
1st term apprentice gets paid for all observed holidays.

REGISTERED APPRENTICES
WAGES per hour:

07/01/2021

0-750 $21.37
751-1500 $22.09
1501-2250 $22.81
2251-3000 $23.52
3001-3750 $24.61
3751-4500 $26.04
4501+ $26.73

Supplemental Benefits:
Per hour:

0-750 $ 11.24
751-1500 $ 11.60
1501-2250 $ 11.97
2251-3000 $ 12.35
3001-3750 $ 12.84
3751-4500 $ 13.63
4501+ $ 14.00

9-7/24M-MF

Mason - Building / Heavy&Highway 10/01/2021

JOB DESCRIPTION  Mason - Building / Heavy&Highway DISTRICT  9
ENTIRE COUNTIES
Bronx, Kings, Nassau, New York, Queens, Richmond, Suffolk, Westchester

WAGES
Per hour: 07/01/2021 01/03/2022

Additional
Marble-Finisher $ 48.87 $ 0.61

SUPPLEMENTAL BENEFITS
Journeyworker:
per hour

Marble- Finisher $ 35.25

OVERTIME PAY
See (B, E, Q, V) on OVERTIME PAGE

HOLIDAY
Overtime: See (5, 6, 8, 11, 15, 16, 25) on HOLIDAY PAGE
* Work beyond 8 hours on a Saturday shall be paid at double the rate.
** When an observed holiday falls on a Sunday, it will be observed the next day.

9-7/20-MF

Mason - Heavy&Highway 10/01/2021

JOB DESCRIPTION  Mason - Heavy&Highway DISTRICT  11

ENTIRE COUNTIES
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Putnam, Rockland, Westchester

PARTIAL COUNTIES
Orange:  Only the Township of Tuxedo.

WAGES
Per hour:

07/01/2021 06/01/2022 06/01/2023
Additional Additional

Bricklayer $ 43.85 $ 2.39 $ 2.05
Cement Mason 43.85 2.39 2.05
Marble/Stone Mason 43.85 2.39 2.05
Plasterer 43.85 2.39 2.05
Pointer/Caulker 43.85 2.39 2.05

Additional $1.00 per hour for power saw work
Additional $0.50 per hour for swing scaffold or staging work

SHIFT WORK: When shift work or an irregular work day is mandated or required by state, federal, county, local or other governmental
contracts, the following rates apply:

Irregular work day requires 15% premium
Second shift an additional 15% of wage plus benefits to be paid
Third shift an additional 25% of wage plus benefits to be paid

SUPPLEMENTAL BENEFITS
Per hour:

Journeyman $ 36.05

OVERTIME PAY
Cement Mason See ( B, E, Q, W, X )
All Others See ( B, E, Q, X )

HOLIDAY
Paid: See (5, 6, 16, 25) on HOLIDAY PAGE
Overtime: See (5, 6, 16, 25) on HOLIDAY PAGE
Whenever any of the above holidays fall on Sunday, they will be observed on Monday.  Whenever any of the above holidays fall on
Saturday, they will be observed on Friday.

REGISTERED APPRENTICES
Wages per hour:

750 hour terms at the following percentage of Journeyman's  wage

1st 2nd 3rd 4th 5th 6th 7th 8th
50% 55% 60% 65% 70% 75% 80% 85%

Supplemental Benefits per hour

750 hour terms at the following percentage of journeyman supplements
1st 2nd 3rd 4th 5th 6th 7th 8th
50% 55% 60% 65% 70% 75% 80% 85%

Apprentices indentured before June 1st, 2011 receive full journeyman benefits
11-5WP-H/H

Operating Engineer - Building 10/01/2021

JOB DESCRIPTION  Operating Engineer - Building DISTRICT  9
ENTIRE COUNTIES
Bronx, Kings, New York, Putnam, Queens, Richmond, Westchester

PARTIAL COUNTIES
Dutchess:  that part of Dutchess County lying south of the North City Line of the City of Poughkeepsie.

WAGES
NOTE:Construction surveying
Party Chief--One who directs a survey party
Instrument Man--One who runs the instrument and assists Party Chief.
Rodman--One who holds the rod and assists the Survey Crew

Wages:(Per Hour) 07/01/2021
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Building Construction:

Party Chief $ 76.09
Instrument Man $ 60.41
Rodman $ 41.11

Steel Erection:

Party Chief $ 79.02
Instrument Man $ 62.89

Rodman $ 44.03

Heavy Construction-NYC counties only:
(Foundation, Excavation.)

Party Chief $ 84.60
Instrument man $ 63.79
Rodman $ 54.52

SUPPLEMENTAL BENEFITS
Per Hour: 07/01/2021

Building Construction $ 24.40* +$ 7.15

Steel Erection $ 25.00* +$ 7.15

Heavy Construction $ 25.25* +$ 7.15

* This portion subject to same premium as wages

Non-Worked Holiday Supplemental Benefit:
$ 16.45

OVERTIME PAY
See (A, B, E, Q) on OVERTIME PAGE
Code "A" applies to Building Construction and has double the rate after 7 hours on Saturdays.
Code "B" applies to Heavy Construction and Steel Erection and had double the rate after 8 hours on Saturdays.

HOLIDAY
Paid: See (5, 6, 9, 11, 15, 16, 25) on HOLIDAY PAGE
Overtime: See (5, 6, 9, 11, 15, 16, 25) on HOLIDAY PAGE

9-15Db

Operating Engineer - Building 10/01/2021

JOB DESCRIPTION  Operating Engineer - Building DISTRICT  8
ENTIRE COUNTIES
Putnam, Westchester

PARTIAL COUNTIES
Dutchess:  All the counties of Westchester and Putnam and the southern part of Dutchess County defined by the northern boundary line of
the City of Poughkeepsie, then due east to Route 115, then north along Route 115 to Bedell Road, then east along Bedell Road to Van
Wagner Road, then north along Van Wagner Road to Bower Road, then east along Bower Road to Route 44 and along Route 44 east to
Route 343, then along Route 343 east to the northern boundary of Town of Dover Plains and east along the northern boundary of Town of
Dover Plains to the border line of the State of Connecticut and bordered on the west by the middle of the Hudson River.

WAGES
GROUP I:
Cranes (All Types up to 49 tons), Boom Trucks, Cherry Pickers (All Types), Clamshell Crane, Derrick (Stone and Steel), Dragline, Franki Pile
Rig or similar, High Lift (Lull or similar) with crane attachment and winch used for hoisting or lifting, Hydraulic Cranes, Pile Drivers, Potain
and similar.

Cranes (All types 50-99 tons), Drill Rig Casa Grande (CAT or similar), Franki Pile Rig or similar, Hydraulic Cranes (All types including
Crawler Cranes- No specific boom length).

Cranes (All types 100 tons and over), All Tower Cranes, All Climbing Cranes irrespective of manufacturer and regardless of how the same is
rigged, Franki Pile Rig or similar, Conventional Cranes (All types including Crawler Cranes-No specific boom length), Hydraulic Cranes.
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GROUP I-A: Barber Green Loader-Euclid Loader, Bulldozer, Carrier-Trailer Horse, Concrete Cleaning Decontamination Machine
Operator,Concrete-Portable Hoist, Conway or Similar Mucking Machines, Elevator & Cage, Excavators all types, Front End Loaders, Gradall,
Shovel, Backhoe, etc.(Crawler or Truck), Heavy Equipment Robotics Operator/Mechanic, Hoist Engineer-Material, Hoist Portable Mobile
Unit, Hoist(Single, Double or Triple Drum), Horizontal Directional Drill Locator, Horizontal Directional Drill Operator and Jersey Spreader,
Letourneau or Tournapull(Scrapers over 20 yards Struck), Lift Slab Console, etc., Lull HiLift or Similar, Master Environmental Maintenance
Mechanics, Mucking Machines Operator/Mechanic or Similar Type, Overhead Crane, Pavement Breaker(Air Ram), Paver(Concrete), Post
Hole Digger, Power House Plant, Road Boring Machine, Road Mix Machine, Ross Carrier and Similar Machines, Rubber tire double end
backhoes and similar machines, Scoopmobile Tractor-Shovel Over 1.5 yards, Shovel (Tunnels), Spreader (Asphalt) Telephie(Cableway),
Tractor Type Demolition Equipment, Trenching Machines-Vermeer Concrete Saw Trencher and Similar, Ultra High Pressure Waterjet Cutting
Tool System, Vacuum Blasting Machine operator/mechanic, Winch Truck  A Frame.

GROUP I-B: Compressor (Steel Erection), Mechanic (Outside All Types), Negative Air Machine (Asbestos Removal), Push Button (Buzz
Box) Elevator.

GROUP II: Compactor Self-Propelled, Concrete Pump, Crane Operator in Training (Over 100 Tons), Grader, Machines Pulling Sheep's Foot
Roller, Roller (4 ton and over), Scrapers (20 yards Struck and Under), Vibratory Rollers, Welder.

GROUP III-A: Asphalt Plant, Concrete Mixing Plants, Forklift (All power sources), Joy Drill or similar, Tractor Drilling Machine, Loader (1 1/2
yards and under), Portable Asphalt Plant, Portable Batch Plant, Portable Crusher, Skid Steer (Bobcat or similar), Stone Crusher, Well Drilling
Machine, Well Point System.

GROUP III-B: Compressor Over 125 cu.Feet, Conveyor Belt Machine regardless of size, Compressor Plant, Ladder Hoist, Stud Machine.

GROUP IV-A: Batch Plant, Concrete Breaker, Concrete Spreader, Curb Cutter Machine, Finishing Machine-Concrete, Fine Grading
Machine, Hepa Vac Clean Air Machine, Material Hopper(sand, stone, cement), Mulching Grass Spreader, Pump Gypsum etc, Pump-Plaster-
Grout-Fireproofing. Roller(Under 4 Ton),Spreading and Fine Grading Machine, Steel Cutting Machine, Siphon Pump, Tar Joint Machine,
Television Cameras for Water, Sewer, Gas etc. Turbo Jet Burner or Similar Equipment, Vibrator (1 to 5).

GROUP IV-B: Compressor (all types), Heater (All Types), Fire Watchman, Lighting Unit (Portable & Generator) Pump, Pump Station(Water,
Sewer, Portable, Temporary), Welding Machine (Steel Erection & Excavation).

GROUP V: Mechanics Helper, Motorized Roller (walk behind), Stock Attendant, Welder's Helper, Maintenance Engineer Crane(75 ton and
over).

Group VI-A: Welder Certified
GROUP VI-B: Utility Man, Warehouse Man.

WAGES: (per hour)
07/01/2021 3/7/2022 3/6/2023

GROUP  I
Cranes- up to 49 tons $ 63.86 $ 65.03 $ 66.23
Cranes- 50 tons to 99 tons 66.07 67.28 68.53
Cranes- 100 tons and over 75.37 76.77 78.21
GROUP  I-A 55.96 56.97 58.01
GROUP  I-B 51.60 52.52 53.48
GROUP  II 54.00 54.98 55.70
GROUP  III-A 52.04 52.97 53.94
GROUP  III-B 49.56 50.44 51.35
GROUP  IV-A 51.52 52.44 53.40
GROUP  IV-B 43.62 44.38 45.17
GROUP  V 47.00 47.83 48.69
Group  VI-A 54.94 55.93 56.96
GROUP  VI-B
Utility Man 44.61 45.39 46.21
Warehouse Man 46.74 47.57 48.42

An additional 20% to wage when required to wear protective equipment on hazardous/toxic waste projects.
Engineers operating cranes with booms 100 feet but less than 149 feet in length will be paid an additional $2.00 per hour.
Engineers operating cranes with booms 149 feet or over in length will be paid an additional $3.00 per hour.
Loader operators over 5 cubic yard capacity additional .50 per hour.
Shovel operators over 4 cubic yard capacity additional $1.00 per hour.

SUPPLEMENTAL BENEFITS
Per hour:

07/01/2021 03/07/2022 03/06/2023
Journeyworker $ 29.17 $ 29.87 $ 30.57

OVERTIME PAY
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See (B, E, Q, *V) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6, 8, 15, 25, 26) on HOLIDAY PAGE
Overtime: See (5, 6, 8, 15, 25, 26) on HOLIDAY PAGE

8-137B

Operating Engineer - Heavy&Highway 10/01/2021

JOB DESCRIPTION  Operating Engineer - Heavy&Highway DISTRICT  8
ENTIRE COUNTIES
Putnam, Westchester

PARTIAL COUNTIES
Dutchess:  All the counties of Westchester and Putnam and the southern part of Dutchess County defined by the northern boundary line of
the City of Poughkeepsie, then due east to Route 115, then north along Route 115 to Bedell Road, then east along Bedell Road to Van
Wagner Road, then north along Van Wagner Road to Bower Road, then east along Bower Road to Route 44 and along Route 44 east to
Route 343, then along Route 343 east to the northern boundary of Town of Dover Plains and east along the northern boundary of Town of
Dover Plains to the border line of the State of Connecticut and bordered on the west by the middle of the Hudson River.

WAGES
GROUP I: Boom Truck, Cherry Picker, Clamshell, Crane, (Crawler, Truck),
Dragline, Drill Rig (Casa Grande, Cat, or Similar), Floating Crane (Crane on Barges) under 100 tons, Gin Pole, Hoist Engineer-Concrete
(Crane-Derrick-Mine Hoist), Knuckle Boom Crane, Rough Terrain Crane.

GROUP I-A: Auger (Truck or Truck Mounted), Boat Captain, Bulldozer-All Sizes, Central Mix Plant Operator, Chipper (all types), Close
Circuit T.V., Combination Loader/Backhoe, Compactor with Blade, Concrete Finishing Machine, Gradall, Grader (Motor Grader), Elevator &
Cage (Materials or Passenger), Excavator (and all attachments), Front End Loaders (1 1/2 yards and over), High Lift Lull and similar, Hoist
(Single, Double, Triple Drum), Hoist Portable Mobile Unit, Hoist Engineer (Material), Jack and Bore Machine, Log Skidders, Mill Machines,
Mucking Machines, Overhead Crane, Paver (concrete), Post Pounder (of any type), Push Cats, Road Reclaimer, Robot Hammer (Brokk or
similar), Robotic Equipment (Scope of Engineer Schedule), Ross Carrier and similar, Scrapers (20 yard struck and over), Side Boom, Slip
Form Machine, Spreader (Asphalt), Trenching Machines (Telephies-Vermeer Concrete Saw), Tractor Type Demolition Equipment, Vacuum
Truck. Vibratory Roller(Riding) or Roller used in mainline paving operations.

GROUP I-B: Asphalt Mobile Conveyor/Transfer Machine, Road Paver (Asphalt).

GROUP II-A: Ballast Regulators, Compactor Self Propelled, Fusion Machine, Rail Anchor Machines, Roller (4 ton and over), Scrapers (20
yard struck and under).

GROUP II-B: Mechanic (Outside) All Types, Shop Mechanic.

GROUP III: Air Tractor Drill, Asphalt Plant, Batch Plant, Boiler (High Pressure), Concrete Breaker (Track or Rubber Tire), Concrete Pump,
Concrete Spreader, Excavator Drill, Farm Tractor, Forklift (all types), Gas Tapping (Live), Hydroseeder, Loader (1 1/2 yards and under),
Locomotive (all sizes), Machine Pulling Sheeps Foot Roller, Portable Asphalt Plant, Portable Batch Plant, Portable Crusher (Apprentice),
Powerhouse Plant, Roller (under 4 ton), Sheer Excavator, Skid Steer/Bobcat, Stone Crusher, Sweeper (with seat), Well Drilling Machine.

GROUP IV: Service Person (Grease Truck), Deckhand.

GROUP IV-B: Conveyor Belt Machine (Truck Mounted), Heater (all types), Lighting Unit (Portable), Maintenance Engineer (For Crane Only),
Mechanics Helper, Pump (Fireproofing), Pumps-Pump Station/Water/Sewer/Gypsum/Plaster, etc., Pump Truck (Sewer Jet or Similar),
Welders Helper, Welding Machine (Steel Erection), Well Point System.

GROUP V: All Tower Cranes-All Climbing Cranes and all cranes of 100-ton capacity or greater (3900 Manitowac or similar) irrespective of
manufacturer and regardless of how the same is rigged, Hoist Engineer (Steel), Engineer-Pile Driver, Jersey Spreader, Pavement
Breaker/Post Hole Digger.

WAGES: Per hour: 07/01/2021 03/07/2022 03/06/2023

 Group I $ 64.63 $ 65.97 $ 67.27
 Group I-A 57.02 58.16 59.26
 Group I-B 60.06 61.28 62.46
 Group II-A 54.61 55.70 56.74
 Group II-B 56.31 57.44 58.52
 Group III 53.66 54.72 55.74
 Group IV 48.80 49.74 50.63
 Group IV-B 41.94 42.71 43.43
 Group V
  Engineer All Tower, Climbing and
  Cranes of 100 Tons 73.18 74.73 76.24
  Hoist Engineer(Steel) 66.29 67.67 69.01
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  Engineer(Pile Driver) 70.67 72.16 73.61
  Jersey Spreader,Pavement Breaker (Air
  Ram)Post Hole Digger 55.87 56.99 58.06

SHIFT DIFFERENTIAL:
A 15% premium on all hours paid, including overtime hours for 2nd, 3rd shifts
on all government mandated off-shift work

Engineers operating cranes with booms 100 feet but less than 149 feet in length will be paid an additional $2.00 per hour over the rate listed
in the Wage Schedule. Engineers operating cranes with booms 149 feet or over in length will be paid an additional $3.00 per hour over the
rate listed in the Wage Schedule. Loader and Excavator Operators: over 5 cubic yards capacity $0.50 per hour over the rate listed in the
Wage Schedule. Shovel Operators: over 4 cubic yards capacity $1.00 per hour over the rate listed in the Wage Schedule.

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday; Friday may be used as a make-up day.

NOTE - In order to use the 4 Day/10 Hour Work schedule Registration for Use of 4 Day/10 Hour Work Schedule,form PW30.1; and there
must be a dispensation of hours in place on the project. If the PW30.1 is not submitted you may be liable for overtime payments for work
over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:

Journeyworker: 07/01/2021 03/07/2022 03/06/2023
$ 31.60 up $ 32.60 up $ 33.75 up
to 40 Hours to 40 hours to 40 hours

After 40 hours After 40 hours After 40 hours
$ 22.40* PLUS $ 23.40* PLUS $ 24.50* PLUS
$ 1.20 on all $ 1.20 on all $ 1.25 on all
hours worked hours worked hours worked

*This amount is subject to premium

OVERTIME PAY
See (B, E, E2, P, *R, **U) on OVERTIME PAGE

HOLIDAY
Paid:........ See ( 5, 6, 8, 15, 25, 26 ) on HOLIDAY PAGE
Overtime..... See ( 5, 6, 8, 15, 25, 26 ) on OVERTIME PAGE

*  For Holiday codes 8,15,25,26 code R applies
** For Holiday Codes 5 & 6 code U applies

Note: If employees are required to work on Easter Sunday they shall be paid at the rate of triple time.

REGISTERED APPRENTICES
(1)year terms at the following rate.

07/01/2021 03/07/2022 03/06/2023

1st term $ 28.51 $ 29.08 $ 29.63
2nd term 34.21 34.90 35.56
3rd term 39.91 40.71 41.48
4th term 45.61 46.53 47.41
Supplemental Benefits per hour:

23.60 24.55 25.70
8-137HH

Operating Engineer - Heavy&Highway 10/01/2021

JOB DESCRIPTION  Operating Engineer - Heavy&Highway DISTRICT  9
ENTIRE COUNTIES
Putnam, Westchester

PARTIAL COUNTIES
Dutchess:  South of the North city line of Poughkeepsie

WAGES
Party Chief - One who directs a survey party
Instrument Man - One who runs the instrument and assists Party Chief
Rodman - One who holds the rod and in general, assists the Survey Crew
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Catorgories cover GPS & Underground Surveying

Per Hour: 07/01/2021

Party Chief $ 81.72

Instrument Man   61.43
Rodman   52.40

SUPPLEMENTAL BENEFITS
Per Hour: 07/01/2021

All Catorgories
Straight Time: $ 25.25* plus $7.15

Premium:
Time & 1/2 $ 37.88* plus $7.15

Double Time $ 50.50* plus $7.15

Non-Worked Holiday Supplemental Benefits:
$ 16.45

OVERTIME PAY
See (B, *E, Q) on OVERTIME PAGE
* Doubletime paid on all hours in excess of 8 hours on Saturday

HOLIDAY
Paid: See (5, 6, 7, 11, 12) on HOLIDAY PAGE
Overtime: See (5, 6, 7, 11, 12) on HOLIDAY PAGE

9-15Dh

Operating Engineer - Heavy&Highway - Tunnel 10/01/2021

JOB DESCRIPTION  Operating Engineer - Heavy&Highway - Tunnel DISTRICT  8
ENTIRE COUNTIES
Putnam, Westchester

PARTIAL COUNTIES
Dutchess:  All the counties of Westchester and Putnam and the southern part of Dutchess County defined by the northern boundary line of
the City of Poughkeepsie, then due east to Route 115, then north along Route 115 to Bedell Road, then east along Bedell Road to Van
Wagner Road, then north along Van Wagner Road to Bower Road, then east along Bower Road to Route 44 and along Route 44 east to
Route 343, then along Route 343 east to the northern boundary of Town of Dover Plains and east along the northern boundary of Town of
Dover Plains to the border line of the State of Connecticut and bordered on the west by the middle of the Hudson River.

WAGES
GROUP I:    Boom Truck, Cherry Picker, Clamshell, Crane(Crawler,Truck), Dragline, Drill Rig Casa Grande(Cat or Similar), Floating
Crane(Crane on Barge-Under 100 Tons), Hoist Engineer(Concrete/Crane-Derrick-Mine Hoist), Knuckle Boom Crane, Rough Terrain Crane.

GROUP I-A:  Auger(Truck or Truck Mounted), Boat Captain, Bull Dozer-all sizes, Central Mix Plant Operator, Chipper-all types, Close Circuit
T.V., Combination Loader/Backhoe, Compactor with Blade, Concrete Finishing Machine, Gradall, Grader(Motor Grader), Elevator &
Cage(Materials or Passengers), Excavator(and all attachments), Front End Loaders(1 1/2 yards and over), High Lift Lull, Hoist(Single,
Double, Triple Drum), Hoist Portable Mobile Unit, Hoist Engineer(Material), Jack and Bore Machine, Log Skidder, Milling Machine, Moveable
Concrete Barrier Transfer & Transport Vehicle, Mucking Machines. Overhead Crane, Paver(Concrete), Post Pounder of any type, Push Cats,
Road Reclaimer, Robot Hammer(Brokk or similar), Robotic Equipment(Scope of Engineer Schedule), Ross Carrier and similar machines,
Scrapers(20 yards struck and over), Side Boom, Slip Form Machine, Spreader(Asphalt), Trenching Machines, Telephies-Vermeer Concrete
Saw, Tractor type demolition equipment, Vacuum Truck, Vibratory Roller (Riding) used in mainline paving operations.

GROUP I-B:  Asphalt Mobile Conveyor/Transfer Machine, Road Paver(Asphalt).

GROUP II-A: Ballast Regulators, Compactor(Self-propelled), Fusion Machine, Rail Anchor Machines, Roller(4 ton and over), Scrapers(20
yard struck and under).

GROUP II-B: Mechanic(outside)all types, Shop Mechanic.

GROUP III:  Air Tractor Drill, Asphalt Plant, Batch Plant, Boiler(High Pressure), Concrete Breaker(Track or Rubber Tire), Concrete Pump,
Concrete Spreader, Excavator Drill, Farm Tractor, Forklift(all types of power), Gas Tapping(Live), Hydroseeder, Loader(1 1/2 yards and
under), Locomotive(all sizes), Machine Pulling Sheeps Foot Roller, Portable Asphalt Plant, Portable Batch Plant, Portable
Crusher(Apprentice), Powerhouse Plant, Roller(under 4 ton), Sheer Excavator, Skidsteer/Bobcat, Stone Crusher, Sweeper(with seat), Well
Drilling Machine.

GROUP IV-A: Service Person(Grease Truck), Deckhand.
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GROUP IV-B: Conveyor Belt Machine(Truck Mounted), Heater(all types), Lighting Unit(Portable), Maintenance Engineer(for Crane only),
Mechanics Helper, Pump(Fireproofing), Pumps-Pump Station/Water/Sewer/Gypsum/Plaster, etc., Pump Truck(Sewer Jet or similar),
Welding Machine(Steel Erection), Welders Helper.

GROUP V-A: Engineer(all Tower Cranes, all Climbing Cranes & all Cranes of 100 ton capacity or greater),Hoist Engineer(Steel-Sub
Structure), Engineer-Pile Driver, Jersey-Spreader, Pavement breaker, Post Hole Digger

WAGES: (per hour)
07/01/2021 03/07/2022 03/06/2023

GROUP I $ 64.63 $ 65.97 $ 67.27
GROUP I-A 57.02 58.16 59.21
GROUP I-B 60.06 61.28 62.46
GROUP II-A 54.61 55.70 56.74
GROUP II-B 56.31 57.44 58.52
GROUP III 53.66 54.72 55.74
GROUP IV-A 48.80 49.74 50.63
GROUP IV-B 41.94 42.71 43.43
GROUP V-A
 Engineer-Cranes 73.18 74.73 76.24
 Engineer-Pile Driver 70.67 72.16 73.61
 Hoist Engineer 66.29 67.67 69.01
 Jersey Spreader/Post
 Hole Digger 55.87 56.99 58.06

SHIFT DIFFERENTIAL:
A 15% premium on all hours paid, including overtime hours for 2nd, 3rd shifts
on all government mandated off-shift work

 An additional 20% to wage when required to wear protective equipment on hazardous/toxic waste projects. Operators required to use two
buckets pouring concrete on other than road pavement shall receive $0.50 per hour over scale. Engineers operating cranes with booms 100
feet but less than 149 feet in length will be paid an additional $2.00 per hour. Engineers operating cranes with booms 149 feet or over in
length will be paid an additional $3.00 per hour. Operators of shovels with a capacity over (4) cubic yards shall be paid an additional $1.00
per hour. Operators of loaders with a capacity over (5) cubic yards shall be paid an additional $0.50 per hour.

SUPPLEMENTAL BENEFITS
Per hour:
Journeyworker:

07/01/2021 03/07/2022 03/06/2023

$ 23.60 $ 24.55 $ 25.70
+ $8.00 + $8.00 + $8.00

(Limited to (Limited to (Limited to
first 40 hours) first 40 hours) first 40 hours

OVERTIME PAY
See (D, O, *U, V) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6, 8, 15, 25, 26) on HOLIDAY PAGE
Overtime: See (5, 6, 8, 15, 25, 26) on HOLIDAY PAGE
 *  Note: For Holiday codes 5 & 6, code U applies. For Holiday codes 8, 15, 25, 26, code R applies.
Note: If employees are required to work on Easter Sunday, they shall be paid at the rate of triple time.

REGISTERED APPRENTICES
(1)year terms at the following rates:

07/01/2021 03/07/2022 03/06/2023
1st term $ 28.51 $ 29.08 $ 29.63
2nd term 34.21 34.90 35.56
3rd term 39.91 40.71 41.48
4th term 45.61 46.53 47.41

Supplemental Benefits per hour:

All terms $ 23.60 $ 24.55 $ 25.70
8-137Tun
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Operating Engineer - Marine Dredging 10/01/2021

JOB DESCRIPTION  Operating Engineer - Marine Dredging DISTRICT  4
ENTIRE COUNTIES
Albany, Bronx, Cayuga, Clinton, Columbia, Dutchess, Essex, Franklin, Greene, Jefferson, Kings, Monroe, Nassau, New York, Orange,
Oswego, Putnam, Queens, Rensselaer, Richmond, Rockland, St. Lawrence, Suffolk, Ulster, Washington, Wayne, Westchester

WAGES
These wages do not apply to Operating Engineers on land based construction projects. For those projects, please see the Operating
Engineer Heavy/Highway Rates. The wage rates below for all equipment and operators are only for marine dredging work in navigable
waters found in the counties listed above.

Per Hour: 07/01/2021 10/01/2021

CLASS A1 $ 41.42 $ 41.42
Deck Captain, Leverman
Mechanical Dredge Operator
Licensed Tug Operator 1000HP or more.

CLASS A2 36.91 36.91
Crane Operator (360 swing)

CLASS B To conform to Operating Engineer
Dozer,Front Loader Prevailing Wage in locality where work
Operator on Land is being performed including benefits.

CLASS B1 35.82 35.82
Derrick Operator (180 swing)
Spider/Spill Barge Operator
Operator II, Fill Placer,
Engineer, Chief Mate, Electrician,
Chief Welder, Maintenance Engineer
Licensed Boat, Crew Boat Operator

CLASS B2 33.72 33.72
Certified Welder

CLASS C1 32.80 32.80
Drag Barge Operator,
Steward, Mate,
Assistant Fill Placer

CLASS C2 30.89 31.74
Boat Operator

CLASS D 25.66 26.37
Shoreman, Deckhand, Oiler,
Rodman, Scowman, Cook,
Messman, Porter/Janitor

SUPPLEMENTAL BENEFITS
Per Hour:
THE FOLLOWING SUPPLEMENTAL BENEFITS APPLY TO ALL CATEGORIES

07/01/2021 10/01/2021
All Classes A & B $11.98 plus 8% $11.98 plus 8%

of straight time of straight time
wage, Overtime hours wage, Overtime hours
add $ 0.63 add $ 0.63

All Class C $11.68 plus 8% 11.68 plus 8%
of straight time of straight time
wage, Overtime hours wage, Overtime hours
add $ 0.48 add $ 0.48

All Class D $11.38 plus 8% 11.38 plus 8%
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of straight time of straight time
wage, Overtime hours wage, Overtime hours
add $ 0.33 add $ 0.33

OVERTIME PAY
See (B2, F, R) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 8, 15, 26) on HOLIDAY PAGE

4-25a-MarDredge

Operating Engineer - Survey Crew - Consulting Engineer 10/01/2021

JOB DESCRIPTION  Operating Engineer - Survey Crew - Consulting Engineer DISTRICT  9
ENTIRE COUNTIES
Bronx, Kings, Nassau, New York, Putnam, Queens, Richmond, Suffolk, Westchester

PARTIAL COUNTIES
Dutchess:  That part in Duchess County lying South of the North City line of Poughkeepsie.

WAGES
Feasibility and preliminary design surveying, any line and grade surveying for inspection or supervision of construction.

Per hour: 07/01/2021
Survey Classifications

Party Chief $ 45.83
Instrument Man   38.17
Rodman   33.34

SUPPLEMENTAL BENEFITS
Per Hour:

All Crew Members: $ 20.60

OVERTIME PAY
OVERTIME:.... See ( B, E*, Q, V ) ON OVERTIME PAGE.
              *Doubletime paid on the 9th hour on Saturday.

HOLIDAY
Paid: See (5, 6, 7, 11, 16) on HOLIDAY PAGE
Overtime: See (5, 6, 7, 11, 16) on HOLIDAY PAGE

9-15dconsult

Painter 10/01/2021

JOB DESCRIPTION  Painter DISTRICT  8
ENTIRE COUNTIES
Bronx, Kings, Nassau, New York, Putnam, Queens, Richmond, Suffolk, Westchester

WAGES
Per hour: 07/01/2021

Brush $ 50.30*

Abatement/Removal of lead based 50.30*
or lead containing paint on
materials to be repainted.

Spray & Scaffold $ 53.30*
Fire Escape 53.30*
Decorator 53.30*
Paperhanger/Wall Coverer 52.93*

*Subtract $ 0.10 to calculate premium rate.

SUPPLEMENTAL BENEFITS
Per hour: 07/01/2021

Paperhanger $ 31.83
All others 29.81
Premium 33.40**
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**Applies only to "All others" category,not paperhanger journeyworker.

OVERTIME PAY
See (A, H) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 16, 25) on HOLIDAY PAGE

REGISTERED APPRENTICES
One ( 1 ) year terms at the following wage rate.

Per hour: 07/01/2021
Appr 1st term... $ 19.56*
Appr 2nd term... 25.12*
Appr 3rd term... 30.42*
Appr 4th term... 40.65*

*Subtract $ 0.10 to calculate premium rate.

Supplemental benefits:
Per Hour: 07/01/2021
Appr 1st term... $ 14.72
Appr 2nd term... 18.23
Appr 3rd term... 21.06
Appr 4th term... 26.67

8-NYDC9-B/S

Painter 10/01/2021

JOB DESCRIPTION  Painter DISTRICT  8
ENTIRE COUNTIES
Putnam, Suffolk, Westchester

PARTIAL COUNTIES
Nassau:  All of Nassau except the areas described below: Atlantic Beach, Ceaderhurst, East Rockaway, Gibson, Hewlett, Hewlett Bay,
Hewlett Neck, Hewlett Park, Inwood, Lawrence, Lido Beach, Long Beach, parts of Lynbrook, parts of Oceanside, parts of Valley Stream, and
Woodmere. Starting on the South side of Sunrise Hwy in Valley Stream running east to Windsor and Rockaway Ave., Rockville Centre is the
boundary line up to Lawson Blvd. turn right going west all the above territory. Starting at Union Turnpike and Lakeville Rd. going north to
Northern Blvd. the west side of Lakeville road to Northern blvd. At Northern blvd. going east the district north of Northern blvd. to Port
Washington Blvd. West of Port Washington blvd.to St.Francis Hospital then north of first traffic light to Port Washington and Sands Point,
Manor  HAven, Harbour Acres.

WAGES
Per hour: 07/01/2021
Drywall Taper $ 50.30*

*Subtract $ 0.10 to calculate premium rate.

SUPPLEMENTAL BENEFITS
Per hour: 07/01/2021
Journeyman $ 29.81

OVERTIME PAY
See (A, H) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 16, 25) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages - Per Hour: 07/01/2021

1500 hour terms at the following wage rate:

1st term $ 19.56*
2nd term 25.12*
3rd term 30.42*
4th term 40.65*

*Subtract $ 0.10 to calculate premium rate.

Supplemental Benefits - Per hour:
One year term (1500 hours) at the following dollar amount.
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1st year $ 14.72
2nd year 18.23
3rd year 21.06
4th year 26.67

8-NYDCT9-DWT

Painter - Bridge & Structural Steel 10/01/2021

JOB DESCRIPTION  Painter - Bridge & Structural Steel DISTRICT  8
ENTIRE COUNTIES
Albany, Bronx, Clinton, Columbia, Dutchess, Essex, Franklin, Fulton, Greene, Hamilton, Kings, Montgomery, Nassau, New York, Orange,
Putnam, Queens, Rensselaer, Richmond, Rockland, Saratoga, Schenectady, Schoharie, Suffolk, Sullivan, Ulster, Warren, Washington,
Westchester

WAGES
Per Hour:
STEEL:
Bridge Painting: 07/01/2021 10/01/2021

$ 51.50 $ 53.00
+ 8.63* + 9.63*

ADDITIONAL $6.00 per hour for POWER TOOL/SPRAY, whether straight time or overtime.

NOTE: All premium wages are to be calculated on base rate per hour only.

* For the period of May 1st to November 15th, this amount is payable up to 40 hours. For the period of Nov 16th to April 30th, this amount is
payable up to 50 hours. EXCEPTION: First and last week of employment, and for the weeks of Memorial Day, Independence Day and Labor
Day, where the amount is paid for the actual number of hours worked (no cap).

NOTE: Generally, for Bridge Painting Contracts, ALL WORKERS on and off the bridge (including Flagmen) are to be paid Painter's Rate; the
contract must be ONLY for Bridge Painting.

SHIFT WORK:

When directly specified in public agency or authority contract documents for an employer to work a second shift and works the second shift
with employees other than from the first shift, all employees who work the second shift will be paid 10% of the base wage shift differential in
lieu of overtime for the first eight (8) hours worked after which the employees shall be paid at time and one half of the regular wage rate.
When a single irregular work shift is mandated in the job specifications or by the contracting agency, wages shall be paid at time and one
half for single shifts between the hours of 3pm-11pm or 11pm-7am.

SUPPLEMENTAL BENEFITS
Per Hour:
Journeyworker: 07/01/2021 10/01/2021

$ 10.90 $ 10.90
+ 30.00* + 30.60*

* For the period of May 1st to November 15th, this amount is payable up to 40 hours. For the period of Nov 16th to April 30th, this amount is
payable up to 50 hours. EXCEPTION: First and last week of employment, and for the weeks of Memorial Day, Independence Day and Labor
Day, where the amount is paid for the actual number of hours worked (no cap).

OVERTIME PAY
See (B, F, R) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (4, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wage - Per hour:

Apprentices: (1) year terms
07/01/2021 10/01/2021

1st year $ 20.60 $ 21.20
+ 3.45* + 3.86*

2nd year $ 30.90 $ 31.80
+ 5.18* + 5.78*
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3rd year $ 41.20 $ 42.40
+ 6.90* + 7.70*

Supplemental Benefits - Per hour:

1st year $ .25 $ .25
+ 12.00* + 12.24*

2nd year $ 10.90 $ 10.90
+ 18.00* + 18.36*

3rd year $ 10.20 $ 10.90
+ 24.00* + 24.48*

NOTE: All premium wages are to be calculated on base rate per hour only.
8-DC-9/806/155-BrSS

Painter - Line Striping 10/01/2021

JOB DESCRIPTION  Painter - Line Striping DISTRICT  8
ENTIRE COUNTIES
Albany, Bronx, Clinton, Columbia, Dutchess, Essex, Franklin, Fulton, Greene, Hamilton, Kings, Montgomery, Nassau, New York, Orange,
Putnam, Queens, Rensselaer, Richmond, Rockland, Saratoga, Schenectady, Schoharie, Suffolk, Sullivan, Ulster, Warren, Washington,
Westchester

WAGES
Per hour:

Painter (Striping-Highway): 07/01/2021 07/01/2022

Striping-Machine Operator* $ 30.32 $ 31.53

Linerman Thermoplastic 36.93 38.34

Note: * Includes but is not limited to: Positioning of cones and directing of traffic using hand held devices. Excludes the Driver/Operator of
equipment used in the maintenance and protection of traffic safety.

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.

NOTE - In order to use the '4 Day/10 Hour Work Schedule,' as your normal schedule, you must submit an 'Employer Registration for Use of
4 Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour paid: 07/01/2021 07/01/2022

Journeyworker:
Striping Machine Operator: $ 10.03 $ 10.03
Linerman Thermoplastic: 10.03 10.03

OVERTIME PAY
See (B, B2, E2, F, S) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 20) on HOLIDAY PAGE
Overtime: See (5, 20) on HOLIDAY PAGE

REGISTERED APPRENTICES
One (1) year terms at the following wage rates:

07/01/2021 12/31/2021 07/01/2022
1st Term*: $ 15.00 $ 15.00 $ 15.00
1st Term**: 14.00 15.00 15.00
1st Term***: 12.50 13.20 13.20
2nd Term: 18.19 18.19 18.92
3rd Term: 24.26 24.26 25.22

*Bronx, Kings, New York, Queens, Richmond, and Suffolk counties
**Nassau and Westchester counties
***All other counties
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Supplemental Benefits per hour:

1st term: $ 9.16 $ 9.16 $ 9.16
2nd Term: 9.16 9.16 10.03
3rd Term: 9.16 9.16 10.03

8-1456-LS

Painter - Metal Polisher 10/01/2021

JOB DESCRIPTION  Painter - Metal Polisher DISTRICT  8
ENTIRE COUNTIES
Albany, Allegany, Bronx, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware,
Dutchess, Erie, Essex, Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Kings, Lewis, Livingston, Madison, Monroe,
Montgomery, Nassau, New York, Niagara, Oneida, Onondaga, Ontario, Orange, Orleans, Oswego, Otsego, Putnam, Queens, Rensselaer,
Richmond, Rockland, Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Suffolk, Sullivan, Tioga, Tompkins,
Ulster, Warren, Washington, Wayne, Westchester, Wyoming, Yates

WAGES
07/01/2021

Metal Polisher $ 37.13
Metal Polisher* 38.23
Metal Polisher** 41.13

*Note: Applies on New Construction & complete renovation
** Note: Applies when working on scaffolds over 34 feet.

SUPPLEMENTAL BENEFITS
Per Hour: 07/01/2021

Journeyworker:
All classification $ 10.64

OVERTIME PAY
See (B, E, P, T) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6, 11, 15, 16, 25, 26) on HOLIDAY PAGE
Overtime: See (5, 6, 9, 11, 15, 16, 25, 26) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:
One (1) year term at the following wage rates:

07/01/2021

1st year $ 16.00
2nd year   17.00
3rd year   18.00

1st year* $ 16.39
2nd year*   17.44
3rd year*   18.54

1st year** $ 18.50
2nd year**   19.50
3rd year**   20.50

*Note: Applies on New Construction & complete renovation
** Note: Applies when working on scaffolds over 34 feet.

Supplemental benefits:
Per hour:

1st year $ 7.39
2nd year   7.39
3rd year   7.39

8-8A/28A-MP

Plumber 10/01/2021

JOB DESCRIPTION  Plumber DISTRICT  8
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ENTIRE COUNTIES
Putnam, Westchester

WAGES
Per hour:

07/01/2021
Plumber and
Steamfitter $ 59.01

SHIFT WORK:
When directly specified in public agency or authority contract documents, shift work outside the regular hours of work shall be comprised of
eight (8) hours per shift not including Saturday, Sundays and holidays. One half (1/2) hour shall be allowed for lunch after the first four (4)
hours of each shift. Wage and Fringes for shift work shall be straight time plus a shift premium of twenty-five (25%) percent. A minimum of
five days Monday through Friday must be worked to establish shift work.

SUPPLEMENTAL BENEFITS
Per hour:

Journeyworker $ 39.26

OVERTIME PAY
See (B, E, E2, Q, V) on OVERTIME PAGE
OVERTIME:... See  on OVERTIME PAGE.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 8, 16, 25) on HOLIDAY PAGE

REGISTERED APPRENTICES
(1)year terms at the following wages:

1st Term $ 21.89
2nd Term 25.13
3rd Term 29.01
4th Term 41.43
5th Term 44.45

Supplemental Benefits per hour:
1st term $ 16.25
2nd term 18.13
3rd term 21.57
4th term 28.41
5th term 30.11

8-21.1-ST

Plumber - HVAC / Service 10/01/2021

JOB DESCRIPTION  Plumber - HVAC / Service DISTRICT  8
ENTIRE COUNTIES
Dutchess, Putnam, Westchester

PARTIAL COUNTIES
Delaware:  Only the townships of Middletown and Roxbury
Ulster:  Entire County(including Wallkill and Shawangunk Prisons) except for remainder of Town of Shawangunk and Towns of Plattekill,
Marlboro, and Wawarsing.

WAGES
Per hour: 07/01/2021

HVAC Service $ 40.68
+ $ 4.32*

*Note: This portion of wage is not subject to overtime premium.

SUPPLEMENTAL BENEFITS
Per hour:

07/01/2021

Journeyworker HVAC Service
$ 26.54

OVERTIME PAY
See (B, F, R) on OVERTIME PAGE
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HOLIDAY
Paid: See (5, 6, 16, 25) on HOLIDAY PAGE
Overtime: See (5, 6, 16, 25) on HOLIDAY PAGE

REGISTERED APPRENTICES
HVAC SERVICE

(1)year terms at the following wages:

1st yr. 2nd yr. 3rd yr. 4th yr. 5th yr.
$ 18.50 $ 21.88 $ 27.31 $ 33.56 $ 36.36
+$2.37* +$2.67* +$3.22* +$3.84* +$4.07*

*Note: This portion of wage is not subject to overtime premium.

Supplemental Benefits per hour:

Apprentices 07/01/2021

1st term $ 19.66
2nd term  20.86
3rd term  22.21
4th term  24.02
5th term  25.33

8-21.1&2-SF/Re/AC

Plumber - Jobbing & Alterations 10/01/2021

JOB DESCRIPTION  Plumber - Jobbing & Alterations DISTRICT  8
ENTIRE COUNTIES
Dutchess, Putnam, Westchester

PARTIAL COUNTIES
Ulster:  Entire county (including Wallkill and Shawangunk Prisons in Town of Shawangunk) EXCEPT for remainder of Town of Shawangunk,
and Towns of Plattekill, Marlboro, and Wawarsing.

WAGES
Per hour: 07/01/2021
Journeyworker: $ 45.83

Repairs, replacements and alteration work is any repair or replacement of a present plumbing system that does not change existing roughing
or water supply lines.

SHIFT WORK:
When directly specified in public agency or authority contract documents, shift work outside the regular hours of work shall be comprised of
eight (8) hours per shift not including Saturday, Sundays and holidays. One half (1/2) hour shall be allowed for lunch after the first four (4)
hours of each shift. Wage and Fringes for shift work shall be straight time plus a shift premium of twenty-five (25%) percent. A minimum of
five days Monday through Friday must be worked to establish shift work.

SUPPLEMENTAL BENEFITS
Per hour:
Journeyworker

$ 32.96

OVERTIME PAY
See (B, *E, E2, Q, V) on OVERTIME PAGE
*When used as a make-up day, hours after 8 on Saturday shall be paid at time and one half.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 8, 16, 25) on HOLIDAY PAGE

REGISTERED APPRENTICES
(1) year terms at the following wages:

1st year $ 19.88
2nd year 22.06
3rd year 23.90
4th year 33.57
5th year 35.46
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Supplemental Benefits per hour:

1st year $ 10.74
2nd year 12.65
3rd year 16.58
4th year 22.39
5th year 24.32

8-21.3-J&A

Roofer 10/01/2021

JOB DESCRIPTION  Roofer DISTRICT  9
ENTIRE COUNTIES
Bronx, Dutchess, Kings, New York, Orange, Putnam, Queens, Richmond, Rockland, Sullivan, Ulster, Westchester

WAGES
Per Hour: 07/01/2021

Roofer/Waterproofer $ 45.25
+ $7.00*

* This portion is not subjected to overtime premiums.

Note: Abatement/Removal of Asbestos containing roofs and roofing material is classified as Roofer.

SUPPLEMENTAL BENEFITS
Per Hour: $ 28.62

OVERTIME PAY
See (B, H) on OVERTIME PAGE
Note: An observed holiday that falls on a Sunday will be observed the following Monday.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
( 1 ) year term

1st 2nd 3rd 4th
$ 15.84 $ 22.63 $ 27.15 $ 33.94

+ 3.50* + 4.20* + 5.26*
Supplements:

1st 2nd 3rd 4th
$ 3.72 $ 14.47 $ 17.30 $ 21.55

9-8R

Sheetmetal Worker 10/01/2021

JOB DESCRIPTION  Sheetmetal Worker DISTRICT  8
ENTIRE COUNTIES
Dutchess, Orange, Putnam, Rockland, Sullivan, Ulster, Westchester

WAGES
07/01/2021

SheetMetal Worker $ 44.15
+ 3.37*

*This portion is not subject to overtime premiums.

SHIFT WORK
For all NYS D.O.T. and other Governmental mandated off-shift work:
10% increase for additional shifts for a minimum of five (5) days

SUPPLEMENTAL BENEFITS
Journeyworker  $ 44.20

OVERTIME PAY
OVERTIME:.. See ( B, E, Q, ) on OVERTIME PAGE.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 8, 15, 16, 23) on HOLIDAY PAGE
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REGISTERED APPRENTICES
1st 2nd 3rd 4th 5th 6th 7th 8th

$ 16.36 $ 18.41 $ 20.46 $ 22.51 $ 24.54 $ 26.60 $ 29.12 $ 31.65
+ 1.35* + 1.52* + 1.69* + 1.85* + 2.02* + 2.19* + 2.36* + 2.53*

*This portion is not subject to overtime premiums.

Supplemental Benefits per hour:

Apprentices
  1st term $ 18.96
  2nd term 21.34
  3rd term 23.71
  4th term 26.11
  5th term 28.46
  6th term 30.82
  7th term 32.72
  8th term 34.64

8-38

Sheetmetal Worker 10/01/2021

JOB DESCRIPTION  Sheetmetal Worker DISTRICT  4
ENTIRE COUNTIES
Bronx, Kings, Nassau, New York, Queens, Richmond, Rockland, Suffolk, Westchester

WAGES
Per Hour: 07/01/2021 8/01/2021

Sign Erector $ 52.29 $ 53.97

NOTE: Structurally Supported Overhead Highway Signs(See STRUCTURAL IRON WORKER CLASS)

SUPPLEMENTAL BENEFITS
Per Hour: 07/01/2021 8/01/2021

Sign Erector $ 51.26 $ 53.15

OVERTIME PAY
See (A, F, S) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6, 10, 11, 12, 16, 25) on HOLIDAY PAGE
Overtime: See (5, 6, 10, 11, 12, 16, 25) on HOLIDAY PAGE

REGISTERED APPRENTICES
Per Hour:
6 month Terms at the following percentage of Sign Erectors wage rate:

1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th
35% 40% 45% 50% 55% 60% 65% 70% 75% 80%

SUPPLEMENTAL BENEFITS
Per Hour:

07/01/2021
1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th

$ 14.34 $ 16.26 $ 18.17 $ 20.10 $ 28.02 $ 30.47 $ 33.72 $ 36.27 $ 38.77 $ 41.29

8/01/2021
1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th
$  TBD $  TBD $  TBD $  TBD $ TBD $ TBD $ TBD $ TBD $  TBD $  TBD

4-137-SE

Sprinkler Fitter 10/01/2021

JOB DESCRIPTION  Sprinkler Fitter DISTRICT  1
ENTIRE COUNTIES
Dutchess, Orange, Putnam, Rockland, Sullivan, Ulster, Westchester

WAGES
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Per hour 07/01/2021

Sprinkler $ 47.19
Fitter

SUPPLEMENTAL BENEFITS
Per hour

Journeyperson $ 28.09

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
Note:  When a holiday falls on Sunday, the following Monday shall be considered a holiday and all work performed on either day shall be at
the double time rate. When a holiday falls on Saturday, the preceding Friday shall be considered a holiday and all work performed on either
day shall be at the double time rate.

REGISTERED APPRENTICES
Wages per hour

One Half Year terms at the following wage.

1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th
$ 22.67 $ 25.19 $ 27.46 $ 29.98 $ 32.50 $ 35.02 $ 37.54 $ 40.05 $ 42.57 $ 45.09

Supplemental Benefits per hour

1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th
$ 8.27 $ 8.27 $ 19.22 $ 19.22 $ 19.47 $ 19.47 $ 19.47 $ 19.47 $ 19.47 $ 19.47

1-669.2

Teamster - Building / Heavy&Highway 10/01/2021

JOB DESCRIPTION  Teamster - Building / Heavy&Highway DISTRICT  8
ENTIRE COUNTIES
Putnam, Westchester

WAGES
GROUP A: Straight Trucks (6-wheeler and 10-wheeler), A-frame, Winch, Dynamite Seeding, Mulching, Agitator, Water, Attenuator, Light
Towers, Cement (all types), Suburban, Station Wagons, Cars, Pick Ups, any vehicle carrying materials of any kind.
GROUP AA: Tack Coat
GROUP B: Tractor & Trailers (all types).
GROUP BB: Tri-Axle,14 Wheeler
GROUP C: Low Boy (carrying equipment).
GROUP D: Fuel Trucks, Tire Trucks.
GROUP E: Off-road Equipment (over 40 tons):  Athey Wagons,  Belly Dumps, Articulated Dumps, Trailer Wagons.
GROUP F: Off-road Equipment (over 40 tons) Euclid, DJB.
GROUP G: Off-road Equipment (under 40 tons) Athey Wagons, Belly Articulated Dumps, Trailer Wagons.
GROUP H: Off-road Equipment(under 40 tons), Euclid.
GROUP HH: Off-road Equipment(under 40 tons) D.J.B.
GROUP I:  Off-road Equipment(under 40 tons) Darts.
GROUP II: Off-road Equipment(under 40 tons) RXS.

WAGES:(per hour)
07/01/2021

GROUP A $ 42.47*
GROUP AA 45.27*
GROUP B 43.09*
GROUP BB 42.59*
GROUP C 45.22*
GROUP D 42.92*
GROUP E 43.47*
GROUP F 44.47*
GROUP G 43.22*
GROUP H 43.84*
GROUP HH 44.22*
GROUP I 43.97*
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GROUP II 44.34*

* To calculate premium wage, subtract $ .20 from the hourly wage.

Note: Fuel truck operators on construction sites addit. $5.00 per day.
           For work on hazardous/toxic waste site addit. 20% of hourly rate.

Shift Differential: NYS DOT or other Governmental Agency contracts shall receive a shift differential of Fifteen(15%)percent above the wage
rate

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.

 NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of
4 Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:
Journeyworker

First 40 hours $ 33.64
41st-45th hours 15.18
Over 45 hours 0.26

OVERTIME PAY
See (B, E, P, R) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6, 8, 9, 15, 25) on HOLIDAY PAGE
Overtime: See (5, 6, 8, 9, 15, 25) on HOLIDAY PAGE

8-456

Welder 10/01/2021

JOB DESCRIPTION  Welder DISTRICT  1
ENTIRE COUNTIES
Albany, Allegany, Bronx, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware,
Dutchess, Erie, Essex, Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Kings, Lewis, Livingston, Madison, Monroe,
Montgomery, Nassau, New York, Niagara, Oneida, Onondaga, Ontario, Orange, Orleans, Oswego, Otsego, Putnam, Queens, Rensselaer,
Richmond, Rockland, Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Suffolk, Sullivan, Tioga, Tompkins,
Ulster, Warren, Washington, Wayne, Westchester, Wyoming, Yates

WAGES
Per hour 07/01/2021

Welder: To be paid the same rate of the mechanic performing the work.*

*EXCEPTION: If a specific welder certification is required, then the 'Certified Welder' rate in that trade tag will be paid.

OVERTIME PAY
HOLIDAY

1-As Per Trade
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Overtime Codes
 
Following is an explanation of the code(s) listed in the OVERTIME section of each classification contained in the attached schedule.
Additional requirements may also be listed in the HOLIDAY section. 
 
NOTE: Supplemental Benefits are 'Per hour worked' (for each hour worked) unless otherwise noted
 
 

( AA ) Time and one half of the hourly rate after 7 and one half hours per day

( A  ) Time and one half of the hourly rate after 7 hours per day

( B  ) Time and one half of the hourly rate after 8 hours per day

( B1 ) Time and one half of the hourly rate for the 9th & 10th hours week days and the 1st 8 hours on Saturday.
Double the hourly rate for all additional hours

( B2 ) Time and one half of the hourly rate after 40 hours per week

( C  ) Double the hourly rate after 7 hours per day

( C1 ) Double the hourly rate after 7 and one half hours per day

( D  ) Double the hourly rate after 8 hours per day

( D1 ) Double the hourly rate after 9 hours per day

( E  ) Time and one half of the hourly rate on Saturday

( E1 ) Time and one half 1st 4 hours on Saturday;  Double the hourly rate all additional Saturday hours

( E2 ) Saturday may be used as a make-up day at straight time when a day is lost during that week due to inclement
weather

( E3 ) Between November 1st and March 3rd Saturday may be used as a make-up day at straight time when a day is
lost during that week due to inclement weather, provided a given employee has worked between 16 and 32
hours that week

( E4 ) Saturday and Sunday may be used as a make-up day at straight time when a day is lost during that week due
to inclement weather

( E5 ) Double time after 8 hours on Saturdays

( F  ) Time and one half of the hourly rate on Saturday and Sunday

( G  ) Time and one half of the hourly rate on Saturday and Holidays

( H  ) Time and one half of the hourly rate on Saturday, Sunday, and Holidays

( I  ) Time and one half of the hourly rate on Sunday

( J  ) Time and one half of the hourly rate on Sunday and Holidays

( K  ) Time and one half of the hourly rate on Holidays

( L  ) Double the hourly rate on Saturday

( M  ) Double the hourly rate on Saturday and Sunday

( N  ) Double the hourly rate on Saturday and Holidays

( O  ) Double the hourly rate on Saturday, Sunday, and Holidays

( P  ) Double the hourly rate on Sunday

( Q  ) Double the hourly rate on Sunday and Holidays

( R  ) Double the hourly rate on Holidays

( S  ) Two and one half times the hourly rate for Holidays
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( S1 ) Two and one half times the hourly rate the first 8 hours on Sunday or Holidays  One and one half times the
hourly rate all additional hours.

( T  ) Triple the hourly rate for Holidays

( U  ) Four times the hourly rate for Holidays

( V  ) Including benefits at SAME PREMIUM as shown for overtime

( W  ) Time and one half for benefits on all overtime hours.

( X  ) Benefits payable on Paid Holiday at straight time. If worked, additional benefit amount will be required for
worked hours. (Refer to other codes listed.)
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Holiday Codes
 
PAID Holidays:
 
Paid Holidays are days for which an eligible employee receives a regular day's pay, but is not required to perform work. If an employee
works on a day listed as a paid holiday, this remuneration is in addition to payment of the required prevailing rate for the work actually
performed.
 
OVERTIME Holiday Pay:
 
Overtime holiday pay is the premium pay that is required for work performed on specified holidays.  It is only required where the employee
actually performs work on such holidays.  The applicable holidays are listed under HOLIDAYS: OVERTIME. The required rate of pay for
these covered holidays can be found in the OVERTIME PAY section listings for each classification.
 
Following is an explanation of the code(s) listed in the HOLIDAY section of each classification contained in the attached schedule. The
Holidays as listed below are to be paid at the wage rates at which the employee is normally classified.
 
 

( 1 ) None

( 2 ) Labor Day

( 3 ) Memorial Day and Labor Day

( 4 ) Memorial Day and July 4th

( 5 ) Memorial Day, July 4th, and Labor Day

( 6 ) New Year's, Thanksgiving, and Christmas

( 7 ) Lincoln's Birthday, Washington's Birthday, and Veterans Day

( 8 ) Good Friday

( 9 ) Lincoln's Birthday

( 10 ) Washington's Birthday

( 11 ) Columbus Day

( 12 ) Election Day

( 13 ) Presidential Election Day

( 14 ) 1/2 Day on Presidential Election Day

( 15 ) Veterans Day

( 16 ) Day after Thanksgiving

( 17 ) July 4th

( 18 ) 1/2 Day before Christmas

( 19 ) 1/2 Day before New Years

( 20 ) Thanksgiving

( 21 ) New Year's Day

( 22 ) Christmas

( 23 ) Day before Christmas

( 24 ) Day before New Year's

( 25 ) Presidents' Day

( 26 ) Martin Luther King, Jr. Day

( 27 ) Memorial Day

( 28 ) Easter Sunday
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( 29 ) Juneteenth
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New York State Department of Labor - Bureau of Public Work 
State Office Building Campus 

Building 12 - Room 130 
Albany, New York  12240 

 
REQUEST FOR WAGE AND SUPPLEMENT INFORMATION 

Fax (518) 485-1870 or mail this form for new schedules or for determination for additional occupations. 
This Form Must Be Typed

Submitted By:
(Check Only One)

A. Public Work Contract to be let by: (Enter Data Pertaining to Contracting/Public Agency)

1. Name and complete address 2. 07 City
01 DOT 08 Local School District
02 OGS 09 Special Local District, i.e.,
03 Dormitory Authority Fire, Sewer, Water District

1O Village04 State University
11 TownConstruction Fund
12 County05 Mental Hygiene

Facilities Corp. 13 Other Non-N.Y. State
Fax:Telephone:

 06 OTHER N.Y. STATE UNIT (Describe)
E-Mail:

check if new or change) 4. SERVICE REQUIRED. Check appropriate box and provide project
information.

3. SEND REPLY TO (
Name and complete address:

New Schedule of Wages and Supplements.

APPROXIMATE BID DATE :

Additional Occupation and/or Redetermination

PRC NUMBER ISSUED PREVIOUSLY FOR
THIS PROJECT :

OFFICE USE ONLYTelephone: Fax:

E-Mail:

B. PROJECT PARTICULARS

6. Location of Project:5.
Location on Site

Route No/Street Address

Village or City

Town

County

7. Nature of Project - Check One: 8. OCCUPATION FOR PROJECT :
1. New Building Guards, WatchmenConstruction (Building, Heavy
2. Addition to Existing Structure Highway/Sewer/Water) Janitors, Porters, Cleaners, 

Elevator Operators3. Heavy and Highway Construction (New and Repair) Tunnel
Moving furniture and4. New Sewer or Waterline
equipment

Residential
5. Other New Construction (Explain)

Trash and refuse removal
Landscape Maintenance

6. Other Reconstruction, Maintenance, Repair or Alteration Elevator maintenance
Window cleaners7. Demolition Exterminators, Fumigators
Other (Describe)8. Building Service Contract

Signature
Name and Title of Requester10.

SEE PAGE TWO FOR LAWS RELATING TO PUBLIC WORK CONTRACTSPW-39 (04.11)

( ) ( )

Project Title

Description of Work

Contract Identification Number

Note: For NYS units, the OSC Contract No.

NY State Units (see Item 5) 

9. Has this project been reviewed for compliance with the Wicks Law involving separate bidding? YES 

( ) ( )

As Required by Articles 8 and 9 of the NYS  Labor Law

Contracting Agency Architect or Engineering Firm Public Work District Office Date:

(Check if new or change)

Fire Safety Director, NYC Only

NO



Under Article 8 and Article 9 of the NYS Labor Law, a contractor, sub-contractor and/or

its successor shall be debarred and ineligible to submit a bid on or be awarded any

public work or public building service contract/sub-contract with the state, any municipal

corporation or public body for a period of five (5) years from the date of debarment when:

tive six-year (6)

period determining that such contractor, sub-contractor and/or its successor has

WILLFULLY failed to pay the prevailing wage and/or supplements

or the kickback of

The agency issuing the determination and providing the information, is denoted

fice.

NEW YORK STATE DEPARTMENT OF LABOR 
Bureau of Public Work  - Debarment List 

LIST OF EMPLOYERS INELIGIBLE TO BID ON OR BE 
AWARDED ANY PUBLIC WORK CONTRACT 



Article 8

  
 

AGENCY Fiscal Officer FEIN EMPLOYER NAME EMPLOYER
DBA NAME

ADDRESS DEBARMENT
START DATE

DEBARMENT
END DATE

DOL NYC *****9839 A.J.S. PROJECT
MANAGEMENT, INC.

149 FIFTH AVENUE
NEW YORK NY 10010

12/29/2016 12/29/2021

DOL DOL *****4018 ADIRONDACK BUILDING
RESTORATION INC.

4156 WILSON ROAD EAST
TABERG NY 13471

03/26/2019 03/26/2024

DOL AG *****1812 ADVANCED BUILDERS & LAND
DEVELOPMENT, INC.

400 OSER AVE
#2300HAUPPAUGE NY 11788

09/11/2019 09/11/2024

DOL DOL *****1687 ADVANCED SAFETY
SPRINKLER INC

261 MILL ROAD
P.O BOX 296EAST AURORA

NY 14052

05/29/2019 05/29/2024

DOL NYC *****6775 ADVENTURE MASONRY
CORP.

1535 RICHMOND AVENUE
STATEN ISLAND NY 10314

12/13/2017 12/13/2022

DOL NYC AGOSTINHO TOME 405 BARRETTO ST
BRONX NY 10474

05/31/2018 05/31/2023

DOL NYC AMJAD NAZIR 2366 61ST ST
BROOKLYN NY 11204

12/15/2016 12/15/2021

DOL NYC AMJED PARVEZ 401 HANOVER AVENUE
STATEN ISLAND NY 10304

01/11/2021 01/11/2026

DOL DOL ANGELO F COKER 2610 SOUTH SALINA STREET
SUITE 14SYRACUSE NY 13205

09/17/2020 09/17/2025

DOL DOL ANGELO F COKER 2610 SOUTH SALINA STREET
SUITE 14SYRACUSE NY 13205

12/04/2018 12/04/2023

DOL DOL ANITA SALERNO 158 SOLAR ST
SYRACUSE NY 13204

01/07/2019 01/07/2024

DOL NYC ANTHONY J SCLAFANI 149 FIFTH AVE
NEW YORK NY 10010

12/29/2016 12/29/2021

DOL DOL ANTHONY PERGOLA 3 WEST MAIN ST/SUITE 208
ELMSFORD NY 10323

01/23/2017 01/23/2022

DOL DOL ANTONIO ESTIVEZ 442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018 06/12/2023

DOL DOL ARNOLD A. PAOLINI 1250 BROADWAY ST
BUFFALO NY 14212

02/03/2020 02/03/2025

DOL NYC ARSHAD MEHMOOD 168-42 88TH AVENUE
JAMAICA NY 11432

11/20/2019 11/20/2024

DOL DOL ARVINDER ATWAL 65 KENNETH PLACE
NEW HYDE PARK NY 11040

07/19/2017 07/19/2022

DOL NYC *****6683 ATLAS RESTORATION CORP. 35-12 19TH AVENUE
ASTORIA NY 11105

08/02/2017 08/02/2022

DOL NYC *****5532 ATWAL MECHANICALS, INC 65 KENNETH PLACE
NEW HYDE PARK NY 11040

07/19/2017 07/19/2022

DOL NYC *****2591 AVI 212 INC. 260 CROPSEY AVENUE
APT 11GBROOKLYN NY 11214

10/30/2018 10/30/2023

DOL NYC AZIDABEGUM 524 MCDONALD AVENUE
BROOKLYN NY 11218

09/17/2020 09/17/2025

DOL NYC BALWINDER SINGH 421 HUDSON ST
SUITE C5NEW YORK NY 10014

02/20/2019 02/20/2024

DOL NYC *****8416 BEAM CONSTRUCTION, INC. 50 MAIN ST
WHITE PLAINS NY 10606

01/04/2019 01/04/2024

DOL NYC *****2113 BHW CONTRACTING, INC. 401 HANOVER AVENUE
STATEN ISLAND NY 10304

01/11/2021 01/11/2026

DOL DOL BIAGIO CANTISANI 06/12/2018 06/12/2023

DOL DOL *****4512 BOB BRUNO EXCAVATING,
INC

5 MORNINGSIDE DR
AUBURN NY 13021

05/28/2019 05/28/2024

DOL DOL BOGDAN MARKOVSKI 370 W. PLEASANTVIEW AVE
SUITE 2.329HACKENSACK NJ

07601

02/11/2019 02/11/2024

DOL DOL BRADLEY J SCHUKA 4 BROTHERS ROAD
WAPPINGERS FALLS NY 12590

10/20/2020 10/20/2025

DOL DOL BRUCE P. NASH JR. 5841 BUTTERNUT ROAD
EAST SYRACUSE NY 13057

09/12/2018 09/12/2023

DOL DOL *****0225 C&D LAFACE
CONSTRUCTION, INC.

8531 OSWEGO RD
BALDWINSVILLE NY 13027

02/03/2020 01/09/2023

DOL DOL *****8809 C.B.E. CONTRACTING
CORPORATION

310 MCGUINESS BLVD
GREENPOINT NY 11222

03/07/2017 03/07/2022

DOL DOL *****9383 C.C. PAVING AND
EXCAVATING, INC.

2610 SOUTH SALINA ST
SUITE 12SYRACUSE NY 13205

09/17/2020 09/17/2025

DOL DOL *****9383 C.C. PAVING AND
EXCAVATING, INC.

2610 SOUTH SALINA ST
SUITE 12SYRACUSE NY 13205

12/04/2018 12/04/2023

DOL DOL *****5161 CALADRI DEVELOPMENT
CORP.

1223 PARK ST.
PEEKSKILL NY 10566

05/17/2021 05/17/2026

DOL DOL *****3391 CALI ENTERPRISES, INC. 1223 PARK STREET
PEEKSKILL NY 10566

05/17/2021 05/17/2026
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DOL NYC CALVIN WALTERS 465 EAST THIRD ST

MT. VERNON NY 10550
09/09/2019 09/09/2024

DOL DOL CANTISANI & ASSOCIATES
LTD

442 ARMONK RD
MOUNT KISCSO NY 10549

06/12/2018 06/12/2023

DOL DOL CANTISANI HOLDING LLC 06/12/2018 06/12/2023

DOL DOL CARMEN RACHETTA 8531 OSWEGO RD
BALDWINSVILLE NY 13027

02/03/2020 02/03/2025

DOL DOL CARMENA RACHETTA 8531 OSWEGO ROAD
BALDWINSVILLE NY 13027

02/03/2020 01/09/2023

DOL DOL *****3812 CARMODY "2" INC 06/12/2018 06/12/2023

DOL DOL *****1143 CARMODY BUILDING CORP CARMODY
CONTRACTIN

G AND
CARMODY

CONTRACTIN
G CORP.

442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018 06/12/2023

DOL DOL CARMODY CONCRETE
CORPORATION

06/12/2018 06/12/2023

DOL DOL CARMODY ENTERPRISES,
LTD.

442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018 06/12/2023

DOL DOL CARMODY INC 442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018 06/12/2023

DOL DOL *****3812 CARMODY INDUSTRIES INC 06/12/2018 06/12/2023

DOL DOL CARMODY MAINTENANCE
CORPORATION

442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018 06/12/2023

DOL DOL CARMODY MASONRY CORP 442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018 06/12/2023

DOL DOL *****8809 CBE CONTRACTING CORP 142 EAST MARKET STREET
LONG BEACH NY 11561

03/07/2017 03/07/2022

DOL AG CESAR J. AGUDELO 81-06 34TH AVENUE
APT. 6EJACKSON HEIGHTS NY

11372

02/07/2018 02/07/2023

DOL DOL *****0026 CHANTICLEER
CONSTRUCTION LLC

4 BROTHERS ROAD
WAPPINGERS FALLS NY 12590

10/20/2020 10/20/2025

DOL DOL CHRISTOPHER GRECO 26 NORTH MYRTLE AVENUE
SPRING VALLEY NY 10956

02/18/2021 02/18/2026

DOL DOL CHRISTOPHER J MAINI 19 CAITLIN AVE
JAMESTOWN NY 14701

09/17/2018 09/17/2023

DOL DOL CHRISTOPHER
PAPASTEFANOU A/K/A CHRIS

PAPASTEFANOU

1445 COMMERCE AVE
BRONX NY 10461

05/30/2019 05/30/2024

DOL DOL *****1927 CONSTRUCTION PARTS
WAREHOUSE, INC.

CPW 5841 BUTTERNUT ROAD
EAST SYRACUSE NY 13057

09/12/2018 09/12/2023

DOL DOL *****3228 CROSS-COUNTY
LANDSCAPING AND TREE

SERVICE, INC.

ROCKLAND
TREE

SERVICE

26 NORTH MYRTLE AVENUE
SPRING VALLEY NY 10956

02/18/2021 02/18/2026

DOL DOL *****2524 CSI ELECTRICAL &
MECHANICAL INC

42-32 235TH ST
DOUGLASTON NY 11363

01/14/2019 01/14/2024

DOL NYC DALJIT KAUR BOPARAI 185-06 56TH AVE
FRESH MEADOW NY 11365

10/17/2017 10/17/2022

DOL DOL DANICA IVANOSKI 61 WILLETT ST.
PASSAIC NJ 07503

10/26/2016 10/26/2021

DOL DOL DARIAN L COKER 2610 SOUTH SALINA ST
SUITE 2CSYRACUSE NY 13205

09/17/2020 09/17/2025

DOL DOL DARIAN L COKER 2610 SOUTH SALINA ST
SUITE 2CSYRACUSE NY 13205

12/04/2018 12/04/2023

DOL NYC DAVID WEINER 14 NEW DROP LANE
2ND FLOORSTATEN ISLAND

NY 10306

11/14/2019 11/14/2024

DOL DOL DEBBIE STURDEVANT 29 MAPLEWOOD DRIVE
BINGHAMTON NY 13901

02/21/2017 02/21/2022

DOL AG DEBRA MARTINEZ 31 BAY ST
BROOKLYN NY 11231

03/28/2018 03/28/2023

DOL DOL DELPHI PAINTING &
DECORATING CO INC

1445 COMMERCE AVE
BRONX NY 10461

05/30/2019 05/30/2024

DOL DOL DF CONTRACTORS OF
ROCHESTER, INC.

1835 DAANSEN RD.
PALMYRA NY 14522

05/16/2017 05/16/2022

DOL DOL DF CONTRACTORS, INC. 1835 DAANSEN RD.
PALMYRA NY 14522

05/16/2017 05/16/2022

DOL NYC DIMITRIOS TSOUMAS 35-12 19TH AVENUE
ASTORIA NY 11105

08/02/2017 08/02/2022

DOL DOL DOMENICO LAFACE 8531 OSWEGO RD
BALDWINSVILLE NY 13027

02/03/2020 01/09/2023
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DOL DOL *****3242 DONALD R. FORSAY DF LAWN

SERVICE
1835 DAANSEN RD.
PALMYRA NY 14522

05/16/2017 05/16/2022

DOL DOL DONALD R. FORSAY 1835 DAANSEN RD.
PALMYRA NY 14522

05/16/2017 05/16/2022

DOL NYC DUARTE LOPES 66-05 WOODHAVEN BLVD.
STE 2REGO PARK NY 11374

04/20/2017 04/20/2022

DOL DOL *****5175 EAGLE MECHANICAL AND
GENERAL CONSTRUCTION

LLC

11371 RIDGE RD
WOLCOTT NY 14590

02/03/2020 02/03/2025

DOL DOL EAST COAST PAVING 2238 BAKER RD
GILLETT PA 16923

03/12/2018 03/12/2023

DOL NYC *****4269 EAST PORT EXCAVATION &
UTILITIES

601 PORTION RD
RONKONKOMA NY 11779

11/18/2016 11/18/2021

DOL DOL *****0780 EMES HEATING & PLUMBING
CONTR

5 EMES LANE
MONSEY NY 10952

01/20/2002 01/20/3002

DOL NYC *****5917 EPOCH ELECTRICAL, INC 97-18 50TH AVE
CORONA NY 11368

04/19/2018 04/19/2024

DOL DOL *****7403 F & B PAINTING
CONTRACTING INC

2 PARKVIEW AVENUE
HARRISON NY 10604

09/26/2016 09/26/2021

DOL DOL FAIGY LOWINGER 11 MOUNTAIN RD
28 VAN BUREN DRMONROE

NY 10950

03/20/2019 03/20/2024

DOL DOL FRANK BENEDETTO 19 CATLIN AVE
JAMESTOWN NY 14701

09/17/2018 09/17/2023

DOL DOL FRANK BENEDETTO C/O F & B PAINTING CONTRA
2 PARKVIEW

AVENUEHARRISON NY 10604

09/26/2016 09/26/2021

DOL DOL *****4722 FRANK BENEDETTO AND
CHRISTOPHER J MAINI

B & M
CONCRETE

19 CAITLIN AVE
JAMESTOWN NY 14701

09/17/2018 09/17/2023

DOL NYC FRANK MAINI 1766 FRONT ST
YORKTOWN HEIGHTS NY

10598

01/17/2018 01/17/2023

DOL NYC *****6616 G & G MECHANICAL
ENTERPRISES, LLC.

1936 HEMPSTEAD TURNPIKE
EAST MEDOW NY 11554

11/29/2019 11/29/2024

DOL DOL GABRIEL FRASSETTI 04/10/2019 04/10/2024

DOL DOL GEOFF CORLETT 415 FLAGGER AVE
#302STUART FL 34994

10/31/2018 10/31/2023

DOL DA GEORGE LUCEY 150 KINGS STREET
BROOKLYN NY 11231

01/19/1998 01/19/2998

DOL DOL GIGI SCHNECKENBURGER 261 MILL RD
EAST AURORA NY 14052

05/29/2019 05/29/2024

DOL DOL GIOVANNI LAFACE 8531 OSWEGO RD
BALDWINSVILLE NY 13027

02/03/2020 01/09/2023

DOL NYC *****3164 GLOBE GATES INC GLOBAL
OVERHEAD

DOORS

405 BARRETTO ST
BRONX NY 10474

05/31/2018 05/31/2023

DOL NYC GREAT ESTATE
CONSTRUCTION, INC.

327 STAGG ST
BROOKLYN NY 11206

10/10/2017 10/10/2022

DOL DOL GREGORY S. OLSON P.O BOX 100
200 LATTA BROOK

PARKHORSEHEADS NY 14845

03/08/2018 03/08/2023

DOL DOL HANS RATH 24 ELDOR AVENUE
NEW CITY NY 10956

02/03/2020 02/03/2025

DOL NYC *****3228 HEIGHTS ELEVATOR CORP. 1766 FRONT ST
YORKTOWN HEIGHTS NY

10598

01/17/2018 01/17/2023

DOL DOL *****5131 INTEGRITY MASONRY, INC. M&R
CONCRETE

722 8TH AVE
WATERVLIET NY 12189

06/05/2018 06/05/2023

DOL DOL IRENE KASELIS 32 PENNINGTON AVE
WALDWICK NJ 07463

05/30/2019 05/30/2024

DOL DOL *****9211 J. WASE CONSTRUCTION
CORP.

8545 RT 9W
ATHENS NY 12015

03/09/2021 03/09/2026

DOL DOL J.A. HIRES CADWALLADER P.O BOX 100
200 LATTA BROOK

PARKHORSEHEADS NY 14845

03/08/2018 03/08/2023

DOL DOL JAMES C. DELGIACCO 722 8TH AVE
WATERVLIET NY 12189

06/05/2018 06/05/2023

DOL DOL JAMES J. BAKER 7901 GEE ROAD
CANASTOTA NY 13032

08/17/2021 08/17/2026

DOL DOL JAMES LIACONE 9365 WASHINGTON ST
LOCKPORT IL 60441

07/23/2018 07/23/2023

DOL DOL JAMES RACHEL 9365 WASHINGTON ST
LOCKPORT IL 60441

07/23/2018 07/23/2023

DOL DOL *****7993 JBS DIRT, INC. 7901 GEE ROAD
CANASTOTA NY 13032

08/17/2021 08/17/2026
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DOL DOL *****5368 JCH MASONRY &

LANDSCAPING INC.
35 CLINTON AVE

OSSINING NY 10562
09/12/2018 09/12/2023

DOL NYC JENNIFER GUERRERO 1936 HEMPSTEAD TURNPIKE
EAST MEADOW NY 11554

11/29/2019 11/29/2024

DOL DOL JIM PLAUGHER 17613 SANTE FE LINE ROAD
WAYNEFIELD OH 45896

07/16/2021 07/16/2026

DOL AG JOHN ANTHONY MASSINO 36-49 204TH STREET
BAYSIDE NY 11372

02/07/2018 02/07/2023

DOL DOL JOHN F. CADWALLADER 200 LATTA BROOK PARK
HORSEHEADS NY 14845

03/08/2018 03/08/2023

DOL DOL *****4612 JOHN F. CADWALLADER, INC. THE GLASS
COMPANY

P.O BOX 100
200 LATTA BROOK

PARKHORSEHEADS NY 14845

03/08/2018 03/08/2023

DOL DOL JOHN GOCEK 14B COMMERCIAL AVE
ALBANY NY 12065

11/14/2019 11/14/2024

DOL DOL JOHN LUCIANO 05/14/2018 05/14/2023

DOL DOL JOHN WASE 8545 RT 9W
ATHENS NY 12015

03/09/2021 03/09/2026

DOL AG *****0600 JOHNCO CONTRACTING, INC. 36-49 204TH STREET
BAYSIDE NY 11372

02/07/2018 02/07/2023

DOL DOL JON E DEYOUNG 261 MILL RD
P.O BOX 296EAST AURORA

NY 14052

05/29/2019 05/29/2024

DOL DOL JORGE RAMOS 8970 MIKE GARCIA DR
MANASSAS VA 20109

07/16/2021 07/16/2026

DOL DOL JORI PEDERSEN 415 FLAGER AVE
#302STUART FL 34994

10/31/2018 10/31/2023

DOL DOL JOSE CHUCHUCA 35 CLINTON AVE
OSSINING NY 10562

09/12/2018 09/12/2023

DOL NYC JOSEPH FOLEY 66-05 WOODHAVEN BLVD.
STE 2REGO PARK NY 11374

04/20/2017 04/20/2022

DOL NYC JOSEPH MARTINO 1535 RICHMOND AVENUE
STATEN ISLAND NY 10314

12/13/2017 12/13/2022

DOL DOL JOY MARTIN 2404 DELAWARE AVE
NIGARA FALLS NY 14305

09/12/2018 09/12/2023

DOL DOL JULIUS AND GITA BEHREND 5 EMES LANE
MONSEY NY 10952

11/20/2002 11/20/3002

DOL DOL *****5062 K R F SITE DEVELOPMENT
INC

375 LAKE SHORE DRIVE
PUTNAM VALLEY NY 10579

01/23/2017 01/23/2022

DOL NYC K.S. CONTRACTING CORP. 29 PHILLIP DRIVE
PARSIPPANY NJ 07054

02/13/2017 02/13/2022

DOL DOL KARIN MANGIN 796 PHELPS ROAD
FRANKLIN LAKES NJ 07417

12/01/2020 12/01/2025

DOL DOL KATE E. CONNOR 7088 INTERSTATE ISLAND RD
SYRACUSE NY 13209

03/31/2021 03/31/2026

DOL DOL KATIE BURDICK 2238 BAKER RD
GILLETT PA 16923

03/12/2018 03/12/2023

DOL DOL *****2959 KELC DEVELOPMENT, INC 7088 INTERSTATE ISLAND RD
SYRACUSE NY 13209

03/31/2021 03/31/2026

DOL DOL KENNETH FIORENTINO 375 LAKE SHORE DRIVE
PUTNAM VALLEY NY 10579

01/23/2017 01/23/2022

DOL DOL KIMBERLY F. BAKER 7901 GEE ROAD
CANASTOTA NY 13032

08/17/2021 08/17/2026

DOL DOL *****3490 L & M
CONSTRUCTION/DRYWALL

INC.

1079 YONKERS AVE
YONKERS NY 10704

08/07/2018 08/07/2023

DOL DA *****8816 LAKE CONSTRUCTION AND
DEVELOPMENT
CORPORATION

150 KINGS STREET
BROOKLYN NY 11231

08/19/1998 08/19/2998

DOL DOL *****4505 LARAPINTA ASSOCIATES INC 29 MAPLEWOOD DRIVE
BINGHAMTON NY 13901

02/21/2017 02/21/2022

DOL DOL LAVERN GLAVE 161 ROBYN RD
MONROE NY 10950

01/30/2018 01/30/2023

DOL DOL *****4388 LEN.J CONSTRUCTION, LLC PO BOX 10007
ALBANY NY 12201

06/24/2016 09/19/2022

DOL DOL *****4388 LEN.J CONSTRUCTION, LLC PO BOX 10007
ALBANY NY 12201

06/24/2016 09/19/2022

DOL DOL *****4388 LEN.J CONSTRUCTION, LLC PO BOX 10007
ALBANY NY 12201

09/19/2017 09/19/2022

DOL DOL *****4388 LEN.J CONSTRUCTION, LLC PO BOX 10007
ALBANY NY 12201

09/19/2017 09/19/2022

DOL DOL *****4388 LEN.J CONSTRUCTION, LLC PO BOX 10007
ALBANY NY 12201

01/17/2017 09/19/2022
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DOL DOL *****4388 LEN.J CONSTRUCTION, LLC PO BOX 10007

ALBANY NY 12201
09/19/2017 09/19/2022

DOL DOL *****4388 LEN.J CONSTRUCTION, LLC PO BOX 10007
ALBANY NY 12201

09/19/2017 09/19/2022

DOL DOL *****4388 LEN.J CONSTRUCTION, LLC PO BOX 10007
ALBANY NY 12201

08/14/2017 09/19/2022

DOL DOL LEROY NELSON JR PO BOX 10007
ALBANY NY 12201

09/19/2017 09/19/2022

DOL DOL LEROY NELSON JR PO BOX 10007
ALBANY NY 12201

09/19/2017 09/19/2022

DOL DOL LEROY NELSON JR PO BOX 10007
ALBANY NY 12201

09/19/2017 09/19/2022

DOL DOL LEROY NELSON JR PO BOX 10007
ALBANY NY 12201

09/19/2017 09/19/2022

DOL DOL LEROY NELSON JR PO BOX 10007
ALBANY NY 12201

08/14/2017 08/14/2022

DOL DOL LEROY NELSON JR PO BOX 10007
ALBANY NY 12201

01/17/2017 09/19/2022

DOL DA *****4460 LONG ISLAND GLASS &
STOREFRONTS, LLC

4 MANHASSET TRL
RIDGE NY 11961

09/06/2018 09/06/2023

DOL AG *****4216 LOTUS-C CORP. 81-06 34TH AVENUE
APT. 6EJACKSON HEIGHTS NY

11372

02/07/2018 02/07/2023

DOL DOL LOUIS A. CALICCHIA 1223 PARK ST.
PEEKSKILL NY 10566

05/17/2021 05/17/2026

DOL NYC LUBOMIR PETER SVOBODA 27 HOUSMAN AVE
STATEN ISLAND NY 10303

12/26/2019 12/26/2024

DOL NYC M & L STEEL & ORNAMENTAL
IRON CORP.

27 HOUSMAN AVE
STATEN ISLAND NY 10303

12/26/2019 12/26/2024

DOL DOL M ANVER BEIG 142 EAST MARKET STREET
LONG BEACH NY 11561

03/07/2017 03/07/2022

DOL DOL M. ANVER BEIG 142 EAST MARKET STREET
LONG BEACH NY 11561

03/07/2017 03/07/2022

DOL DOL *****1784 MADISON AVE
CONSTRUCTION CORP

39 PENNY STREET
WEST ISLIP NY 11795

11/02/2016 11/02/2021

DOL DOL *****2196 MAINSTREAM SPECIALTIES,
INC.

11 OLD TOWN RD
SELKIRK NY 12158

02/02/2021 02/02/2026

DOL DA MANUEL P TOBIO 150 KINGS STREET
BROOKLYN NY 14444

08/19/1998 08/19/2998

DOL DA MANUEL TOBIO 150 KINGS STREET
BROOKLYN NY 11231

08/19/1998 08/19/2998

DOL NYC MAREK FABIJANOWSKI 50 MAIN ST
WHITE PLAINS NY 10606

01/04/2019 01/04/2024

DOL NYC MARTINE ALTER 1010 NORTHERN BLVD.
GREAT NECK NY 11021

03/09/2017 03/09/2022

DOL DOL MARVIN A STURDEVANT 29 MAPLEWOOD DRIVE
BINGHAMTON NY 13901

02/21/2017 02/21/2022

DOL DOL MASONRY CONSTRUCTION,
INC.

442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018 06/12/2023

DOL DOL *****3333 MASONRY INDUSTRIES, INC. 442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018 06/12/2023

DOL NYC MATINA KARAGIANNIS 97-18 50TH AVE
CORONA NY 11368

04/19/2018 04/19/2023

DOL DOL MATTHEW P. KILGORE 4156 WILSON ROAD EAST
TABERG NY 13471

03/26/2019 03/26/2024

DOL DOL MAURICE GAWENO 442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018 06/12/2023

DOL DOL MCLEAN "MIKKI BEANE" 1229 JAMES STREET
SYRACUSE NY 13203

05/02/2017 05/02/2022

DOL DOL MCLEAN "MIKKI" DRAKE 1229 JAMES STREET
SYRACUSE NY 13203

05/02/2017 05/02/2022

DOL DOL MCLEAN M DRAKE-BEANE 1229 JAMES STREET
SYRACUSE NY 13203

05/02/2017 05/02/2022

DOL DOL *****9445 MCLEAN M WALSH ELITE
PROFESSION
AL PAINTING

OF CNY

1229 JAMES STREET
SYRACUSE NY 13203

05/02/2017 05/02/2022

DOL DOL *****9445 MCLEAN M WALSH ELITE
PROFESSION
AL PAINTING

OF CNY

1229 JAMES STREET
SYRACUSE NY 13203

05/02/2017 05/02/2022

DOL DOL MICHAEL LENIHAN 1079 YONKERS AVE
UNIT 4YONKERS NY 10704

08/07/2018 08/07/2023

DOL AG MICHAEL RIGLIETTI 31 BAY ST
BROOKLYN NY 11231

03/28/2018 03/28/2023
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DOL DOL *****4829 MILESTONE ENVIRONMENTAL

CORPORATION
704 GINESI DRIVE

SUITE 29MORGANVILLE NJ
07751

04/10/2019 04/10/2024

DOL NYC *****9926 MILLENNIUM FIRE
PROTECTION, LLC

325 W. 38TH STREET
SUITE 204NEW YORK NY

10018

11/14/2019 11/14/2024

DOL NYC *****0627 MILLENNIUM FIRE SERVICES,
LLC

14 NEW DROP LNE
2ND FLOORSTATEN ISLAND

NY 10306

11/14/2019 11/14/2024

DOL NYC *****3826 MOVING MAVEN OF NY, INC. 1010 NORTHERN BLVD.
GREAT NECK NY 11021

03/09/2017 03/09/2022

DOL NYC *****3550 MOVING MAVEN, INC 1010 NORTHERN BLVD.
GREAT NECK NY 11021

03/09/2017 03/09/2022

DOL AG MSR ELECTRICAL
CONSTRUCTION CORP.

31 BAY ST
BROOKLYN NY 11231

03/28/2018 03/28/2023

DOL DOL MUHAMMAD BEIG 142 EAST MARKET STREET
LONG BEACH NY 11561

03/07/2017 03/07/2022

DOL DOL MUHAMMAD BEIG 142 EAST MARKET STREET
LONG BEACH NY 11561

03/07/2017 03/07/2022

DOL NYC MUHAMMED A. HASHEM 524 MCDONALD AVENUE
BROOKLYN NY 11218

09/17/2020 09/17/2025

DOL DA *****9786 NATIONAL INSULATION & GC
CORP

180 MILLER PLACE
HICKSVILLE NY 11801

12/12/2018 12/12/2023

DOL DOL *****3684 NATIONAL LAWN
SPRINKLERS, INC.

645 N BROADWAY
WHITE PLAINS NY 10603

05/14/2018 05/14/2023

DOL NYC NICHOLAS FILIPAKIS 7113 FORT HAMILTON
PARKWA

BROOKLYN NY 11228

12/09/2016 12/09/2021

DOL DOL *****7429 NICOLAE I. BARBIR BESTUCCO
CONSTRUCTI

ON, INC.

444 SCHANTZ ROAD
ALLENTOWN PA 18104

09/17/2020 09/17/2025

DOL DOL *****6966 NORTH COUNTRY DRYWALL
AND PAINT

23167 COUNTY ROUTE 59
DEXTER NY 13634

10/24/2016 10/24/2021

DOL DOL *****0065 NORTHEAST LANDSCAPE
AND MASONRY ASSOC

3 WEST MAIN ST/SUITE 208
ELMSFORD NY 10523

01/23/2017 01/23/2022

DOL DOL *****1845 OC ERECTERS, LLC A/K/A OC
ERECTERS OF NY INC.

1207 SW 48TH TERRACE
DEERFIELD BEACH FL 33442

01/16/2018 01/16/2023

DOL NYC *****0818 ONE TEN RESTORATION, INC. 2366 61ST ST
BROOKLYN NY 11204

12/15/2016 12/15/2021

DOL NYC PARESH SHAH 29 PHILLIP DRIVE
PARSIPPANY NJ 07054

02/13/2017 02/13/2022

DOL DOL PAULINE CHAHALES 935 S LAKE BLVD
MAHOPAC NY 10541

03/02/2021 03/02/2026

DOL NYC *****9422 PELIUM CONSTRUCTION, INC. 22-33 35TH ST.
ASTORIA NY 11105

12/30/2016 12/30/2021

DOL DOL PETER M PERGOLA 3 WEST MAIN ST/SUITE 208
ELMSFORD NY 10523

01/23/2017 01/23/2022

DOL DOL PETER STEVENS 11 OLD TOWN ROAD
SELKIRK NY 12158

02/02/2021 02/02/2026

DOL DOL PIERRE LAPORT 224 COUNTY HIGHWAY 138
BROADALBIN NY 12025

03/07/2017 03/07/2022

DOL DOL *****1543 PJ LAPORT FLOORING INC 224 COUNTY HIGHWAY 138
BROADALBIN NY 12025

03/07/2017 03/07/2022

DOL NYC *****5771 PMJ ELECTRICAL CORP 7113 FORT HAMILTON
PARKWA

BROOKLYN NY 11228

12/09/2016 12/09/2021

DOL DOL *****0466 PRECISION BUILT FENCES,
INC.

1617 MAIN ST
PEEKSKILL NY 10566

03/03/2020 03/03/2025

DOL NYC *****4532 PROFESSIONAL PAVERS
CORP.

66-05 WOODHAVEN BLVD.
REGO PARK NY 11374

04/20/2017 04/20/2022

DOL NYC RASHEL CONSTRUCTION
CORP

524 MCDONALD AVENUE
BROOKLYN NY 11218

09/17/2020 09/17/2025

DOL DOL *****1068 RATH MECHANICAL
CONTRACTORS, INC.

24 ELDOR AVENUE
NEW CITY NY 10956

02/03/2020 02/03/2025

DOL DOL *****2633 RAW POWER ELECTRIC CORP 3 PARK CIRCLE
MIDDLETOWN NY 10940

01/30/2018 01/30/2023

DOL AG *****7015 RCM PAINTING INC. 69-06 GRAND AVENUE
2ND FLOORMASPETH NY

11378

02/07/2018 02/07/2023

DOL DOL REGINALD WARREN 161 ROBYN RD
MONROE NY 10950

01/30/2018 01/30/2023

DOL DOL *****9148 RICH T CONSTRUCTION 107 WILLOW WOOD LANE
CAMILLUS NY 13031

11/13/2018 11/13/2023

DOL DOL RICHARD MACONE 8617 THIRD AVE
BROOKLYN NY 11209

09/17/2018 09/17/2023
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Article 8

 

 
DOL DOL RICHARD REGGIO 1617 MAIN ST

PEEKSKILL NY 10566
03/03/2020 03/03/2025

DOL DOL *****9148 RICHARD TIMIAN RICH T
CONSTRUCTI

ON

108 LAMONT AVE
SYRACUSE NY 13209

10/16/2018 10/16/2023

DOL DOL RICHARD TIMIAN JR. 108 LAMONT AVE
SYRACUSE NY 13209

10/16/2018 10/16/2023

DOL DOL RICHARD TIMIAN JR. 108 LAMONT AVE
SYRACUSE NY 13209

11/13/2018 11/13/2023

DOL DOL ROBBYE BISSESAR 89-51 SPRINGFIELD BLVD
QUEENS VILLAGE NY 11427

01/11/2003 01/11/3003

DOL DOL ROBERT A. VALERINO 3841 LANYARD COURT
NEW PORT RICHEY FL 34652

07/09/2019 07/09/2024

DOL DOL ROBERT BRUNO 3 GAYLORD ST
AUBURN NY 13021

11/15/2016 11/15/2021

DOL DOL ROBERT BRUNO 5 MORNINGSIDE DRIVE
AUBURN NY 13021

05/28/2019 05/28/2024

DOL NYC ROBERT HOHMAN 149 FIFTH AVE
NEW YORK NY 10010

12/29/2016 12/29/2021

DOL DOL RODERICK PUGH 404 OAK ST
SUITE 101SYRACUSE NY

13203

07/23/2018 07/23/2023

DOL DOL *****4880 RODERICK PUGH
CONSTRUCTION INC.

404 OAK ST
SUITE 101SYRACUSE NY

13203

07/23/2018 07/23/2023

DOL DOL ROMEO WARREN 161 ROBYN RD
MONROE NY 10950

01/30/2018 01/30/2023

DOL DOL RONALD MESSEN 14B COMMERCIAL AVE
ALBANY NY 12065

11/14/2019 11/14/2024

DOL DOL ROSEANNE CANTISANI 06/12/2018 06/12/2023

DOL DOL RYAN ALBIE 21 S HOWELLS POINT ROAD
BELLPORT NY 11713

02/21/2017 02/21/2022

DOL DOL *****3347 RYAN ALBIE CONTRACTING
INC

21 S HOWELLS POINT ROAD
BELLPORT NY 11713

02/21/2017 02/21/2022

DOL DOL *****1365 S & L PAINTING, INC. 11 MOUNTAIN ROAD
P.O BOX 408MONROE NY

10950

03/20/2019 03/20/2024

DOL DOL *****7730 S C MARTIN GROUP INC. 2404 DELAWARE AVE
NIAGARA FALLS NY 14305

09/12/2018 09/12/2023

DOL NYC *****0349 SAM WATERPROOFING INC 168-42 88TH AVENUE
APT.1 AJAMAICA NY 11432

11/20/2019 11/20/2024

DOL NYC SANDEEP BOPARAI 185-06 56TH AVE
FRESH MEADOW NY 11365

10/17/2017 10/17/2022

DOL DOL *****9751 SCW CONSTRUCTION 544 OLD ROUTE 23
ACRE NY 12405

02/14/2017 02/14/2022

DOL NYC *****6597 SHAIRA CONSTRUCTION
CORP.

421 HUDSON STREET
SUITE C5NEW YORK NY 10014

02/20/2019 02/20/2024

DOL DOL *****1961 SHANE BURDICK CENTRAL
TRAFFIC

CONTROL,
LLC.

2238 BAKER ROAD
GILLETT PA 16923

03/12/2018 03/12/2023

DOL DOL SHANE BURDICK 2238 BAKER ROAD
GILLETT PA 16923

03/12/2018 03/12/2023

DOL DOL SHANE NOLAN 9365 WASHINGTON ST
LOCKPORT IL 60441

07/23/2018 07/23/2023

DOL DOL SHULEM LOWINGER 11 MOUNTAIN ROAD
28 VAN BUREN DRMONROE

NY 10950

03/20/2019 03/20/2024

DOL DOL *****0816 SOLAR ARRAY SOLUTIONS,
LLC

9365 WASHINGTON ST
LOCKPORT IL 60441

07/23/2018 07/23/2023

DOL DOL *****0440 SOLAR GUYS INC. 8970 MIKE GARCIA DR
MANASSAS VA 20109

07/16/2021 07/16/2026

DOL DOL *****2221 SOUTH BUFFALO ELECTRIC,
INC.

1250 BROADWAY ST
BUFFALO NY 14212

02/03/2020 02/03/2025

DOL DOL *****3496 STAR INTERNATIONAL INC 89-51 SPRINGFIELD BLVD
QUEENS VILLAGE NY 11427

08/11/2003 08/11/3003

DOL DOL *****6844 STEAM PLANT AND CHX
SYSTEMS INC.

14B COMMERCIAL AVENUE
ALBANY NY 12065

11/14/2019 11/14/2024

DOL DOL *****9933 STEED GENERAL
CONTRACTORS, INC.

1445 COMMERCE AVE
BRONX NY 10461

05/30/2019 05/30/2024

DOL DOL *****9528 STEEL-IT, LLC. 17613 SANTE FE LINE ROAD
WAYNESFIELD OH 45896

07/16/2021 07/16/2026

DOL DOL STEFANOS PAPASTEFANOU,
JR. A/K/A STEVE

PAPASTEFANOU, JR.

256 WEST SADDLE RIVER RD
UPPER SADDLE RIVER NJ

07458

05/30/2019 05/30/2024
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DOL DOL *****9751 STEPHEN C WAGAR 544 OLD ROUTE 23
ACRE NY 12405

02/14/2017 02/14/2022

DOL DOL STEVE TATE 415 FLAGER AVE
#302STUART FL 34994

10/31/2018 10/31/2023

DOL NYC STEVEN GOVERNALE 601 PORTION RD
RONKONKOMA NY 11779

11/18/2016 11/18/2021

DOL DOL STEVEN MARTIN 2404 DELWARE AVE
NIAGARA FALLS NY 14305

09/12/2018 09/12/2023

DOL DOL STEVEN TESTA 50 SALEM STREET - BLDG B
LYNNFIELD MA 01940

01/23/2017 01/23/2022

DOL NYC *****5863 SUKHMANY CONSTRUCTION,
INC.

185-06 56TH AVE
FRESH MEADOW NY 11365

10/17/2017 10/17/2022

DOL DOL *****1060 SUNN ENTERPRISES GROUP,
LLC

370 W. PLEASANTVIEW AVE
SUITE 2.329HACKENSACK NJ

07601

02/11/2019 02/11/2024

DOL DOL *****8209 SYRACUSE SCALES, INC. 158 SOLAR ST
SYRACUSE NY 13204

01/07/2019 01/07/2024

DOL DOL TALAILA OCAMPA 1207 SW 48TH TERRACE
DEERFIELD BEACH FL 33442

01/16/2018 01/16/2023

DOL DOL TERRY THOMPSON 11371 RIDGE RD
WOLCOTT NY 14590

02/03/2020 02/03/2025

DOL DOL TEST P.O BOX 123
ALBANY NY 12204

05/20/2020 05/20/2025

DOL DOL *****6789 TEST1000 P.O BOX 123
ALBANY NY 12044

03/01/2021 03/01/2026

DOL DOL *****5570 TESTA CORP 50 SALEM STREET - BLDG B
LYNNFIELD MA 01940

01/23/2017 01/23/2022

DOL DOL *****5766 THE COKER CORPORATION COKER
CORPORATIO

N

2610 SOUTH SALINA ST
SUITE 14SYRACUSE NY 13205

12/04/2018 12/04/2023

DOL DOL *****5766 THE COKER CORPORATION COKER
CORPORATIO

N

2610 SOUTH SALINA ST
SUITE 14SYRACUSE NY 13205

09/17/2020 09/17/2025

DOL DOL *****8311 TRIPLE B FABRICATING, INC. 61 WILLETT ST.
PASSAIC NJ 07503

10/26/2016 10/26/2021

DOL DOL *****6392 V.M.K CORP. 8617 THIRD AVE
BROOKLYN NY 11209

09/17/2018 09/17/2023

DOL DOL *****6418 VALHALLA CONSTRUCTION,
LLC.

796 PHLEPS ROAD
FRANKLIN LAKES NJ 07417

12/01/2020 12/01/2025

DOL NYC *****7361 VIABLE HOLDINGS, INC. MOVING
MAVEN

1010 NORTHERN BLVD.
GREAT NECK NY 11021

03/09/2017 03/09/2022

DOL DOL VICTOR ALICANTI 42-32 235TH ST
DOUGLASTON NY 11363

01/14/2019 01/14/2024

DOL NYC VIKTAR PATONICH 2630 CROPSEY AVE
BROOKLYN NY 11214

10/30/2018 10/30/2023

DOL DOL VIKTORIA RATH 24 ELDOR AVENUE
NEW CITY NY 10956

02/03/2020 02/03/2025

DOL NYC VITO GARGANO 1535 RICHMOND AVE
STATEN ISLAND NY 10314

12/13/2017 12/13/2022

DOL NYC *****3673 WALTERS AND WALTERS,
INC.

465 EAST AND THIRD ST
MT. VERNON NY 10550

09/09/2019 09/09/2024

DOL DOL WAYNE LIVINGSTON JR NORTH
COUNTRY
DRYWALL
AND PAINT

23167 COUNTY ROUTE 59
DEXTER NY 13634

10/24/2016 10/24/2021

DOL DOL *****3296 WESTERN NEW YORK
CONTRACTORS, INC.

3841 LAYNARD COURT
NEW PORT RICHEY FL 34652

07/09/2019 07/09/2024

DOL DOL WHITE PLAINS CARPENTRY
CORP

442 ARMONK RD 06/12/2018 06/12/2023

DOL DOL WILLIAM C WATKINS 1229 JAMES STREET
SYRACUSE NY 13203

05/02/2017 05/02/2022

DOL DOL WILLIAM DEAK C/O MADISON AVE CONSTR
CO

39 PENNY STREETWEST ISLIP
NY 11795

11/02/2016 11/02/2021

DOL DOL *****4043 WINDSHIELD INSTALLATION
NETWORK, INC.

200 LATTA BROOK PARK
HORSEHEADS NY 14845

03/08/2018 03/08/2023

DOL DOL *****4730 XGD SYSTEMS, LLC TDI GOLF 415 GLAGE AVE
#302STUART FL 34994

10/31/2018 10/31/2023

DOL NYC ZAKIR NASEEM 30 MEADOW ST
BROOKLYN NY 11206

10/10/2017 10/10/2022

DOL NYC *****8277 ZHN CONTRACTING CORP 30 MEADOW ST
BROOKLYN NY 11206

10/10/2017 10/10/2022
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Roof Replacement Program
Mamaroneck & Peekskill WRRF
Contact No.: 18-515
H2M Project No.: WCPW1802

SECTION 011100
SUMMARY OF WORK

H2M architects + engineers SUMMARY OF WORK
Date: AUGUST 2021 011100- 1

PART 1 - GENERAL

1.01 BRIEF PURPOSE OF PROJECT / GENERAL

A. The purpose of the project is to remove and dispose of all existing roofing materials and provide
a complete installation of a new Styrene, Butadiene Styrene white 3 ply roofing system with rigid
insulation. .

B. All work shown and specified in the Contract Documents shall be the work of this Construction
Contract. The Owner does not anticipate awarding other prime contracts for the project as
shown.

C. This Section provides an abbreviated summary of the work for the Construction Contract
associated with the Owner's program to construct the project.

D. In the event that any of the provisions in the technical specifications conflicts with the general
conditions, the provision more favorable to the owner, as determined by the owner in its sole
discretion, shall govern.

1.02 NOMENCLATURE

A. Where the terms "Engineer/Architect", "Architect/Engineer", "Engineer", or "Architect" are used
throughout these Contract Documents, they shall mean the firm of H2M architects + engineers
as may be abbreviated by H2M.

B. The terms "Contractor" and/or "Prime Contractor" where used shall refer to the individual or
company who has entered into an agreement with the Owner to perform the work contained
within these Contract Documents. The lack of word capitalization shall be incidental.

C. The Contractor may be referred to as the "General Contractor", "Prime General Contractor",
"Contract G Contractor" or similar wording.  The lack of word capitalization shall be incidental. 
This Construction Contract shall be known as Contract G.

1.03 ABBREVIATED SUMMARY OF CONTRACT WORK

A. Furnish all labor, equipment, materials, tools, means, methods, and incidentals necessary to
complete the Work as required by the Contract Documents for this Construction Contract.  The
contractor shall coordinate, through the Owner/Architect/Engineer, the work of their contract
with the work by others.

B. This following abbreviated summary is provided in order to briefly describe the work covered by
the Contract Documents for this Construction Contract. It is not all inclusive of the work under
the Contract.

C. The work includes, but is not limited to, the following:
1. Demolition and removals as shown,
2. Installation of a new Styrene, Butadiene Styrene white 3 ply roofing system with rigid

insulation including rigid insulation, walway pads, flashing and coping as shown on the
construction documents.

3. Pipe support systems for exposed piping



Roof Replacement Program
Mamaroneck & Peekskill WRRF
Contact No.: 18-515
H2M Project No.: WCPW1802

H2M architects + engineers SUMMARY OF WORK
Date: AUGUST 2021 011100- 2

4. Miscellaneous metals including guardrails, ladders, and supports.
5. Miscelllaneous masonry work as shown.
6. Project closeout submittals.

D. All other work shown and specified within the Contract Documents.

1.04 PARTIAL LISTING OF OVERALL CONTRACT REQUIREMENTS

A. The Contract Documents detail the work included in the Contract.  Related requirements and
conditions covered by the Contract Documents include, but is not limited to, the following:
1. Debris removal and daily and final cleaning up.
2. Coordination with the Owner and other contractors who have been awarded work by the

Owner.
3. Coordination with utility companies necessary to schedule connection of services, and

management of the installation.
4. Site utilization and management so as not to disrupt the Owner’s ability to operate the

existing facilities in a safe and efficient manner.
5. Maintain the Owner’s ability to operate the facility at all times during the construction

period.
6. Facilities to be used during the contract period that are to be used by the Owner or his

representatives and others involved with constructing the project.
7. Product and equipment storage and handling requirements.
8. Starting and adjusting of the equipment and systems required under the project.
9. Site safety in accordance with all applicable federal, state, and local regulations.
10. Project submittals, meetings, professional photographs, testing services, work plans,

schedules, shop drawings, closeout procedures and documents, manuals, as-built
drawings, and final commissioning of the work shall be provided as required by the
Contract.

11. Provide and maintain, at all times, temporary roadways for site access to all parties
involved with the project.

12. To not hinder the Owner’s ability to maintain permit levels of sewage treatment at all times.

1.05 OWNER SUPPLIED PRODUCTS AND UTILITIES

A. The Owner will not be supplying equipment, labor, or tools for the project.

B. The Owner will pay for electricity usage.  The restrictions on electrical usage shall be as follows:
1. Power tool usage during specified working hours will only be permitted.
2. Dewatering and trash pumps and portable heaters will not be permitted.
3. Sump pumps, if less than 1/3 horsepower will be allowed.  Only two (2) sump pumps will

be permitted to operate at the same time.
4. Power to help cure concrete or painting systems will not be permitted.
5. Power to the Contractor’s trailer will be permitted.

C. The Owner reserves the right to stop paying for electrical usage at any time if, in the opinion of
the Owner/Architect/Engineer, the Contractor causes excessive electrical charges or does not
conserve electricity to the maximum extent possible in the opinion of the Architect/Engineer.  All
Contractors shall conserve electricity during the course of construction.



Roof Replacement Program
Mamaroneck & Peekskill WRRF
Contact No.: 18-515
H2M Project No.: WCPW1802

H2M architects + engineers SUMMARY OF WORK
Date: AUGUST 2021 011100- 3

PART 2 - PRODUCTS

NOT USED

PART 3 - EXECUTION

NOT USED
END OF SECTION



Roof Replacement Program
Mamaroneck & Peekskill WRRF
Contact No.: 18-515
H2M Project No.: WCPW1802

SECTION 011400
WORK RESTRICTIONS

H2M architects + engineers WORK RESTRICTIONS
Date: AUGUST 2021 011400- 1

PART 1 - GENERAL

1.01 SECTION INCLUDES

A. Site access and control of areas outside of site.

B. Contractor use of the premises.

C. Contractor storage, parking and deliveries.

D. Work hours, employee conduct and miscellaneous employee requirements.

1.02 SITE ACCESS AND CONTROL

A. The Contractor shall use the designated entrance to the site as shown on the drawings.  If no
site entrance is designated, the Contractor shall use an entrance designated by the Owner's
Construction Representative.
1. The Owner may permit, solely at the Owner's discretion, the temporary use of another

entrance for site access.
2. The Owner will only review requests made by the Contractor for an exception to the

designated site entrance if made in writing at least 72 hours in advance of each of the
times desired for use.

B. The Contractor is to maintain the entrance area clear of materials, vehicles and any other
obstacle or debris. Failure to do so will result in a minimum back charge of $750 per
occurrence.

C. The area around the site is a residential neighborhood.  The Owner intends to be a good
neighbor. The Contractor shall not close any road for any period in time.  The Contractor shall
take whatever measures are necessary to not cause any inconvenience to the area's residents.

D. The Contractor is responsible to employ methods to prevent construction materials and/or
debris from leaving the site.  The Contractor is responsible to routinely monitor the areas
surrounding the site during the day as well as at the end of the work-day and to immediately
clean up any area to its previous condition.

E. The Contractor shall employ methods to prevent the transmission of dirt from vehicles driving
on exposed areas of the site from reaching the surrounding roadways.  The Contractor will be
responsible to immediately clean the roadway, should the measures being taken by the
Contractor not satisfactorily control the transmission of any dirt to the roadway.

F. Any damages to areas outside the site, spills of soil, liquid, or any other material shall
immediately be repaired, cleaned and restored to its previous condition.

G. The Contractor shall comply with all state and local requirements for allowable weight limits of
vehicles on all roads.

H. The Owner reserves the right to back charge the Contractor for all costs associated with
maintaining the grounds as well as maintaining areas outside the site, which may be disturbed
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Contact No.: 18-515
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H2M architects + engineers WORK RESTRICTIONS
Date: AUGUST 2021 011400- 2

by the Contractor should the Contractor fail to maintain or repair the aforementioned in a
condition acceptable to the Owner.

I. The Contractor shall not close any road for any period in time unless approved ahead of time by
appropriate road agency. The Contractor shall take whatever measures are necessary to not
cause any inconvenience to the area’s residents.

J. The Contractor shall be responsible for protecting private property.  All existing buildings,
structures, shrubs, trees, lawn fixtures, sculptures and misc. equipment shall be protected at all
times. Any removals or relocation of said objects, if allowed shall be as directed by the
Architect/Engineer or the Owner. The Contractor shall protect all of the physical structures,
property and improvements from damage by their Work and shall immediately repair or replace
damage caused by construction operations, employees or equipment employed by the
Contractor. All labor, materials and equipment and outside contractors that are employed by the
Owner to repair damage caused by the Contractor shall be billed to the Contractor directly or
withheld from money due the Contractor for work already completed.

K. Keep all existing driveways, roads, and parking areas free and clear of materials and
equipment. Do not unreasonably encumber the work area with materials and equipment.

L. The Contractor is responsible for cleaning up the work area. Failure to maintain a clean work
site daily, will result in others performing the work and the Contractor being back charged for the
cleaning cost plus construction administration fees.

M. Do not discard or dispose of any waste on-site.

N. The Contractor shall be responsible for managing dust.

1.03 CONTRACTOR USE OF THE PREMISES

A. Premises, for the purpose of this Contract, shall mean the site, buildings and other structures
located within the property line or in any temporary or permanent construction easements
identified on the plans.

B. The Contractor shall use and manage the premises and the associated construction activities
as follows:
1. To not hinder the Owner's ability to operate their facilities.
2. To allow for stockpiling of construction material and debris without any significant hardship,

as defined by the Owner's Construction Representative, on the Owner or other
contractors.

3. To allow for the delivery of equipment and materials by independent trucking companies
by leaving enough space for backing in and out of areas.

4. To allow for the safe, unimpeded travel way of the Owners vehicles, Owner's Construction
Representative's vehicles, Architect/Engineer's vehicles, construction vehicles and heavy
construction equipment about the entire site.

C. The Contractor shall maintain the premises in a safe condition throughout the construction
period.  Compliance with OSHA regulations and site safety shall be the responsibility of the
Contractor as it relates to work of the Contract.  The posting of all applicable OSHA safety signs
shall be the responsibility of the Contractor.
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H2M architects + engineers WORK RESTRICTIONS
Date: AUGUST 2021 011400- 3

D. The Contractor shall provide temporary handrails, as required, for their work or for work put in
place by their Contract that will require temporary handrails.  Construction of temporary
handrails shall be as specified in Section 015000.

E. The Contractor shall be responsible for protecting Owner's property.  All existing buildings,
structures, shrubs, trees, lawn fixtures, sculptures and misc. equipment shall be protected at all
times. Any removals or relocation of said objects, if allowed shall be as directed by Owner's
Construction Representative.

F. The Contractor shall protect all of the physical structures, property and improvements upon the
site from damage by their Work and shall immediately repair or replace damage caused by
construction operations, employees or equipment employed by the Contractor.  All labor,
materials and equipment and outside contractors that are employed by the Owner to repair
damage caused by the Contractor shall be billed to the Contractor directly or withheld from
money due the Contractor for work already completed.

G. The construction site space is limited and it shall be the Contractor's responsibility to manage
the site during the entire construction period with input from all concerned parties as to meeting
their needs.  Equal consideration of the needs of others with that of the Contractor's shall be
provided as judged by the Owner.

H. Due to the limited site area available for construction, staging areas shall be relocated several
times during the various stages of construction.  Additional compensation for relocating staging
areas, equipment and material storage, and trailers are not to be considered an extra cost to the
Contractor as this is an anticipated expense that shall be considered at the time of the bid.

I. The Contractor is responsible for cleaning up their own materials and debris. Failure to maintain
a clean work site daily, will result in other performing the work and The Contractor being back
charged for the cleaning cost plus construction administration fees.

J. Use of the existing building facilities during construction is prohibited including but not limited to:
toilet rooms, telephone and water fountains.  The Contractor shall be fined $250 per occurrence
if their employee (or subcontractor's employee) is observed disregarding these rules.

K. Should it become necessary to access the existing building during construction hours for
measurements or other non-disruptive work, the contractor shall be escorted by an Owner's
Construction Representative.

L. Refer to Section 015000 - Temporary Facilities and Controls for minimum rubbish removal
requirements.

M. Do not discard or dispose of any waste on-site.

N. Open fires will not be permitted on the site.

1.04 CONTRACTOR STORAGE, PARKING AND DELIVERIES

A. The Contractor must provide exterior storage containers when required. Final location of
storage container shall be determined by the Owner.
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B. Do not unreasonably encumber the premises with materials and equipment.  Do not store
material in existing buildings.  Store all equipment and materials to allow the Owner's
employees to operate and conduct their business safely.

C. Confine premise storage areas to locations designated by the Owner.  Immediately repair or
replace damaged facilities to the satisfaction of the Owner and to a condition that existed before
the damage occurred as determined by preconstruction photographs, or if photographs are
unavailable, to that deemed by the Owner.

D. No materials storage will be permitted within the buildings at any time during construction.

E. Storage of chemicals and paint materials shall be outside the existing or new structures and
shall follow manufacturer's storage/handling guidelines.

F. Compressed gas containers shall be properly stored and secured per OSHA, to the satisfaction
of the Owner.  Failure to do so will result in a $250 back charge, per occurrence.

G. The Contractor shall provide minimum of 48 hours advance written notice to the Owner's
Construction Representative for deliveries of materials, site visits by inspectors, manufacturer's
representatives or any other occasion that impacts the use of the site. The Contractor shall be
responsible for any costs that are incurred by the owner, for failure to meet previously agreed
upon appointments or work schedules.

H. Deliveries sent to the Owner will not be signed for or unloaded by the Owner. They will be
directed to the construction site and if no employee is on site, the delivery will be rejected, at the
contractor's expense.

I. Night deliveries of equipment (past the designated quitting time) will not be permitted.  Do not
schedule trucking companies to deliver equipment or wait for the job site to open.  Delivery
trucks shall not obstruct the site entrance, shall not sit within the neighborhood causing an
obstruction or perceived nuisance, nor be left idling on or off the site for any period of time.

J. Parking shall be in the designated areas of the site only.  All automotive type vehicles are to be
locked when parked or unattended to prevent unauthorized use.  Do not leave vehicles or
equipment unattended with the motor running or the ignition key in place. Any vehicles or trucks
in non-designated areas may be towed at contractor's expense.

1.05 WORK HOURS, EMPLOYEE CONDUCT AND MISCELLANEOUS EMPLOYEE REQUIREMENTS

A. The Contractor will be permitted to schedule working days and hours as specified in the General
Terms and Conditions, if no times are specified therein then the work hours shall be Monday -
Friday 8:00 am - 4:00 pm.

B. Employees are to act in a professional manner.  Any employee using inappropriate language or
who is disruptive to the work environment will be banned from the site.

C. Proper work attire is required.  Shirts are to be worn at all times and no short pants are
permitted.

D. Employees shall not converse with local residents or Owner's employees.

E. Any employee found under the influence of any drug or alcohol will be banned from the site.
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F. The Contractor shall schedule working days and hours as specified. The contractor shall pay all
excess costs for working beyond the times specified. This includes the cost of the owner's
employees to keep the building/site open and/or the cost of the additional services for the
construction manager.

PART 2 - PRODUCTS

NOT USED

PART 3 - EXECUTION

NOT USED
END OF SECTION
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PART 1 - GENERAL

1.01 SECTION INCLUDES

A. Submission procedures.

B. Documentation of changes to Contract Sum/Price and Contract Time.

1.02 RELATED SECTIONS

A. Proposal Form.

B. Other sections referencing this section.

C. All contractual requirements outlined in the documents.

1.03 SUBMISSION REQUIREMENTS

A. Submit Alternates on Proposal Forms identifying the effect on adjacent or related components.

B. Alternates will be reviewed and accepted or rejected at the Owner's option.

C. Coordinate related work and modify surrounding work to integrate the Work of each Alternate.

1.04 SELECTION AND AWARD OF ALTERNATES

A. Indicate variation of Bid Price for Alternates listed on the PROPOSAL FORM.  This form
requests a "difference" in Bid Price by adding to or deducting from the base Bid Price.

B. Alternates quoted on PROPOSAL FORM will be reviewed and accepted or rejected at Owner’s
option.

C. Bids will be evaluated on the base bid price, plus any combination of alternate items.

1.05 WORK FOR ALTERNATES

A. Work for alternate items selected shall include all related materials, labor, equipment and
operations necessary to conduct and complete the alternate work and all other affected work or
adjacent areas.

B. There shall be no change in time or completion date for the selected alternates, unless specified
herein or approved in writing by the Architect/Engineer and Owner.

C. Alternates and associated work shall meet all standards and specifications delineated in the
Contract Documents.

D. Contractor shall coordinate pertinent related Work and modify surrounding Work as required to
complete the project under each alternate selected by the Owner.
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PART 2 - PRODUCTS

NOT USED

PART 3 - EXECUTION

3.01 PROCEDURES

A. Work for each alternate, related items and collateral work shall be completed in their entirety.

B. If alternate items are not selected, work for the base bid and collateral work shall be completed
in their entirety.

END OF SECTION
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PROCEDURES

Date: AUGUST 2021 012500- 1

PART 1 - GENERAL

1.01 SECTION INCLUDES

A. This Section includes the requirements for substitution of specified products during
construction.

B. The Architect/Engineer will consider requests for substitutions only within thirty (30) days from
the date of the Notice to Proceed.

C. Only products not specifically named in the bid are eligible for substitution in accordance with
the requirements contained herein these specifications.

D. Products named by the Bidder, at the time of bid, shall be furnished and installed and
substitutions will not be considered by the Owner/Architect/Engineer for those products named
in the bid.

1.02 CONTRACTOR'S OPTIONS

A. For products specified only by reference standard, select any product meeting that standard.

B. For products specified by naming several products or manufacturers, select any one of the
products or manufacturers named which complies with the Specifications.

C. Where products are not named, then submit products that meet the specifications.

PART 2 - PRODUCTS

2.01 SUBSTITUTIONS

A. Name - The Drawings and Specifications list acceptable manufacturers, commercial names,
trademarks, brands and other product, material and equipment designations. Such names are
provided to establish the required type, quality and other salient requirements of procurement.

B. Equals - An item equal to that named or described on the Drawings or in the Specifications may
be provided by Contractor if accepted by the Architect/Engineer.

C. A request for product substitution constitutes a representation that the Contractor:
1. Has investigated proposed Product and determined that it meets or exceeds the quality

level of the specified Product.
2. Shall provide the same warranty for the Substitution as for the specified Product.
3. Shall coordinate installation and make changes to other Work that may be required for the

Work to be complete with no additional cost to Owner, including extra charges by material
suppliers and vendors.

4. Waives claims for additional costs or time extension that may subsequently become
apparent.

5. Shall reimburse the Owner and the Architect/Engineer for review or redesign services
associated with re-approval by authorities.

6. Shall reimburse the Owner for all additional engineering services claimed by the
Architect/Engineer for extra services associated with the review of the Contractor’s
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substituted item since it could not have been originally included in the Architect/Engineer’s
professional engineering services agreement.  Reimbursement shall be based on the
man-hours expended, at current billing rates.

D. Substitutions will not be considered when they are indicated or implied on shop drawing or
product data submittals, without separate written request, or when acceptance will require
revision to the Contract Documents.

E. Substitution Submittal Procedure:
1. The Contractor shall submit the REQUEST FOR SUBSTITUTION FORM for consideration

including all required information.
2. The Contractor shall use the form included within this Section.
3. All forms shall be type written.
4. Submit shop drawings, product data, and certified test results attesting to the proposed

product equivalence.

F. The burden to prove product equivalence rests on the Contractor.

G. The Architect/Engineer will notify Contractor in writing of decision to accept or reject request and
at that time the Contractor can make a formal submittal in accordance with the requirements
contained in Section 013300.

H. Substitutions may be considered when a product becomes unavailable through no fault of the
Contractor.

PART 3 - EXECUTION

NOT USED

This space left intentionally blank.



Roof Replacement Program
Mamaroneck & Peekskill WRRF
Contact No.: 18-515
H2M Project No.: WCPW1802

H2M architects + engineers PRODUCT SUBSTITUTION
PROCEDURES

Date: AUGUST 2021 012500- 3

REQUEST FOR SUBSTITUTION FORM

Project: Roof Replacement Program -
MAMARONECK AND PEEKSKILL

Substitution Request Number:___________

Contractor:__________________________________________________________________

Address:____________________________________________________________________

To:___________________________________ Date:______________________________

H2M Project Number: WCPW1802 Owner: Westchester County DPW

Contract Name:_________________________ Contract No.:_________________________

Specification Title:_______________________________________________________________

Section:________________ Page:________________ Article/Paragraph:__________

Drawing No(s).:_________________________________________________________________

Proposed Substitution:___________________________________________________________

Manufacturer:__________________________ Address:______________________________

Trade Name:___________________________ Phone #: (____)________________________

Installer:_______________________________ Address:______________________________

Phone #: (____)________________________

History: ___New product     ___2-5 years old     ___5-10 years old     ___More than 10 years old

Differences between proposed substitution and specified product:

___Point-by-point comparative data attached

Reason for not providing specified item (Attach separate sheet if necessary):
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Typical Similar Installation:

Project:_______________________________________________________________________

Engineer / Architect:_____________________________________________________________

Address:______________________________________________________________________

Owner:_______________________________________________________________________

Date Installed:_________________________________________________________________

Submit complete installation list on separate sheets.

Proposed substitution affects other parts of Work:   ___No     ___Yes

Explain:____________________________________________________________________

Gross Savings to Owner for accepting substitution: $________________________________

Proposed substitution changes Contract Time:    ___No     ___Yes

Add / deduct (circle):______________ days

Supporting data attached for evaluation of the proposed substitution:

___Product Data     ___Photos     ___Drawings     ___Tests     ___Reports     ___Samples

___Other (explain):_____________________________________________________________

Attached data includes description, specifications, drawings, photographs, performance and test
data adequate for evaluation of request; applicable portions of data are clearly identified.

Attached data also includes a description of changes to Contract Documents that proposed
substitution will require for its proper installation.
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The undersigned certifies that the following paragraphs, unless modified by attachments,
are correct:
1. Proposed Substitution has been fully checked and coordinated with Contract Documents.
2. Proposed Substitution does not affect dimensions shown on Drawings.
3. Proposed Substitution does not require revisions to any other Prime Contractor’s work.
4. The undersigned will pay for changes to building design, including Architectural and

Engineering design, detailing, and construction costs caused by requested Substitution.
5. Proposed Substitution will have no adverse affect on other trades, construction schedule, or

specified warranty requirements.
6. Maintenance and service parts will be locally available for proposed substitution.
7. The undersigned further states that the function, appearance, and quality of proposed

Substitution are equivalent or superior to specified item.

This request for product substitution also constitutes a representation that I, as the
Contractor:
1. Has investigated proposed Product and determined that it meets or exceeds the quality of

the specified Product.
2. Shall provide the same warranty for the Substitution as for the specified Product.
3. Shall coordinate installation and make changes to other Work that may be required for the

Work to be complete with no additional cost to Owner, including extra charges by other
Prime Contractors, material suppliers, and vendors.

4. Waives claims for additional costs or time extension that may subsequently become
apparent.

5. Shall reimburse the Owner and the Architect/Engineer for review or redesign services
associated with re-approval by authorities.

6. Shall reimburse the Owner for all additional engineering services claimed by the
Architect/Engineer for extra services associated with the review of the Contractor's
substituted item since it could not have been originally included in the Architect/Engineer's
professional engineering services agreement.  Reimbursement shall be based on the
man-hours expended, at current billing rates.

Contractor’s Authorized Representative (Typewritten):__________________________________

Authorized Signature:____________________________________________________________

Date:___________________

END OF SECTION
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PART 1- GENERAL

1.01 SUMMARY

A. The work under this Section of the Specification shall consist of the establishment of the
Contractor's general plant, including shops, storage area, equipment, office and such sanitary
and other facilities as are required by local or state law and all other work performed or costs
incurred before beginning Work.

1.02 MATERIALS AND INSTALLATION

A. Such materials as are required for mobilization and that are not to be a part of the complete
Contract shall be as determined by the Contractor, except that they shall conform to any
pertinent local or state law, regulation or code.

B. The work required to provide the above facilities and services for mobilization shall be done in a
safe and workmanlike manner and shall conform with any pertinent local or state law, regulation
or code. Good housekeeping consistent with safety shall be maintained.

1.03 MEASUREMENT AND PAYMENT

A. The amount to be paid for mobilization in the monthly pay estimate is limited to the following
maximum amounts:
1. Original Contract Amount (Including Mobilization)

FROM MORE THAN
($)

UP TO AND INCLUDING
($)

MAXIMUM
AMOUNT FOR

MOBILIZATION ($)
 0  100,000  3,000

 100,000  500,000  15,000
 500,000  1,000,000  30,000

 1,000,000  2,000,000  60,000
 2,000,000  3,000,000  90,000
 3,000,000  4,000,000  120,000
 4,000,000  5,000,000  125,000
 5,000,000  6,000,000  150,000
 6,000,000  7,000,000  175,000
 7,000,000  10,000,000  200,000

 10,000,000  -  2.5% OF AMOUNT BID

B. The amount for mobilization shall be payable to the Contractor whenever he completes ten
(10%) percent of the work of the Contract. For the purposes of this Item, 10% of the work shall
be considered completed when the total of payments earned and paid, as reflected by estimates
of work done, not including the amount bid for this Item or for materials and equipment suitably
stored, shall exceed 10% of the total amount bid for this Contract.
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PART 2 - PRODUCTS

NOT USED

PART 3 - EXECUTION

NOT USED
END OF SECTION
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PART 1 - GENERAL

1.01 DESCRIPTION

A. Work under this Section specifies the procedures used to process partial payments and the
Final Payment Request.

1.02 TIME FOR COMPLETION

A. Inasmuch as the provisions of the Contract relating to the time for performance and completion
of the Work are for the purposes of enabling the Owner to proceed with the construction of a
public improvement in accordance with a predetermined program, and inasmuch as failure to
complete the Work within the period herein specified may result in damage or loss to the
Owner, time is of the essence of the Contract.

B. Time for completion of the Work shall be in accordance with that stipulated in the Contract
Documents.

C. The date for completion will be calculated from the date shown on the Notice to Proceed.  The
Contractor shall execute the Work with diligence from day to day, and complete it within the
time fixed.

D. For the purpose of defining the date of substantial completion, the Project will be considered
complete when all Work covered by the Contract has been performed and all installations and
equipment have been tested and are ready for permanent use.  Removal of the Contractor’s
equipment and other minor adjustments which do not prevent use of the Project will not be a
factor in establishing the date of substantial completion.

E. Notwithstanding the foregoing, the Architect/Engineer will establish the date of substantial
completion when the project is accepted and ready for operation, and no large or major items of
work are as yet outstanding.  At such time, the Architect/Engineer will issue a punch list,
itemizing the items of work remaining.  The punch list will include “minor” items only, as defined
solely by the Architect/Engineer.  Any prior punch lists, which include “major” or significant
items, as defined by the Architect/Engineer, shall not be a criterion in establishing the date of
substantial completion.

1.03 PARTIAL COMPENSATION

A. At the Owner’s discretion, the Contractor may receive compensation for materials and products
delivered to the site yet not installed providing:
1. A canceled check or paid bill from the supplier is submitted to the Architect/Engineer

indicating that the Contractor has paid the supplier for the material or equipment.
2. The material or piece of equipment is properly stored and protected from the elements

and/or vandalism in accordance with the manufacturer’s written requirements for long term
storage.

3. A certificate of insurance is provided for the material or piece of equipment in the event of
a fire, vandalism, theft, etc.

4. A bill of material is delivered to the Architect/Engineer at the time of delivery itemizing the
subject material or equipment.  Payment will be made for on-site material and/or
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equipment in the amount of 80% of the gross amount of the paid invoice.  This payment
will be subject to the normal retainage of the partial estimate.

5. The Architect/Engineer has agreed to the pre-purchasing of the materials.

B. The Contractor may not receive compensation for materials and products stored in the
Contractor’s yard or shop unless permitted by the Owner.

1.04 APPLICATIONS FOR PAYMENT

A. The Contractor shall review the percentage of work completed during the payment period with
the Architect/Engineer, based on the bid items in the proposal.  The Architect/Engineer shall
make the final decision on the percentage of work completed.

B. The form of application for payment shall be AIA Document G702, application and certificate for
payment supported by AIA Document G703, Continuation Sheet.

C. Submit one (1) copy of each payment application, completed, signed and notarized.

D. Content and Format:  Utilize Schedule of Values for listing items in Application for Payment.

E. The payment application shall include a Contractor Invoice and an Owner Claim Voucher.

F. Provide completed Labor Affidavit Form for each pay period included in the certified payroll
reports for each payment application for both the contractor and any subcontractor(s).

G. Submit payment application to Architect/Engineer no later than the first day of each month. 
Payments received after the first day of each month shall be reviewed and processed after the
first day of the following month.  Only one application for payment will be reviewed and
processed each month.

H. Submit certified payroll receipts for all workers and subcontractors.  Payroll receipts shall be
submitted with every application for payment.  All payroll receipts shall be certified correct and
notarized by a Notary in the State of New York. Application for Payment will not be processed
unless all payroll receipts are received.

I. Contractor shall pay all workers and have all subcontractors pay all workers the prevailing New
York State Wage Rates.

J. Owner may conduct on-site interviews with all workers to verify payments of prevailing wage
rates are enforced.

K. The Architect/Engineer shall submit the documentation along with an Architect/Engineer’s
Payment Report to the Owner for payment.

L. Retainage in the amount of 5% will be held from each partial payment.  Retainage will only be
released upon full completion of the project and will be included in the final payment.

1.05 ACCEPTANCE OF FINAL PAYMENT REQUEST

A. The Contractor shall be conclusively deemed to have accepted the Final Payment Request as a
correct statement of the total liability of the Owner and of the compensation paid and to be paid
to the Contractor by the Owner unless within seven (7) days after delivery of his copy of the
Final Payment Request to him, the Contractor shall return such copy to the Owner together with
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a statement of his objections to such request and of any claim for damages or compensation in
excess of the amounts shown on the Request.  The acceptance by the Contractor of the Final
Payment Request approved by the Owner shall constitute a release and shall discharge the
Owner from all further claims by the Contractor arising out of or relating to the Contract,
including but not limited to, a release from all impact costs.

1.06 SCOPE OF PAYMENTS

A. The Contractor shall receive and accept the compensation as herein provided, in full payment
for furnishing all materials, labor, tools, and equipment and for performing all work contemplated
and embraced under the Contract, also for all loss or damage arising out of the nature of the
Work or from the action of the elements, or from any unforeseen difficulties or obstructions
which may arise or be encountered during the prosecution of the Work, and for all risks of every
description connected with the prosecution of the Work, until its final acceptance by the Owner,
also for all expenses incurred by, or in consequence of, the suspension or discontinuance of the
said prosecution of the Work as herein specified, and for all actual or alleged infringements of
patent, trademark, or copyright, and for completing the Work and the whole hereof, in an
acceptable manner, according to the Plans, Specifications, and other Contract Documents.  The
payment of any partial or final estimate shall in no way or in no degree prejudice or affect the
obligation of the Contractor, at his own cost and expense, to renew or replace all defects and
imperfections, or damages.  The Architect/Engineer shall be the judge, and the said Contractor
shall be liable to the Owner for failure so to do.

PART 2 - PRODUCTS

NOT USED.

PART 3 - EXECUTION

NOT USED.
END OF SECTION
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PART 1 - GENERAL

1.01 SECTION INCLUDES

A. Schedule of Values

1.02 SCHEDULE OF VALUES

A. Submit for approval prior to the start of the work a Schedule of Values that indicates a
breakdown of the labor, materials and equipment and other costs used in the preparation of the
bid. This schedule shall be in sufficient detail to indicate separate figures for such items as
excavation, concrete, equipment and all other items making up the lump sum price.  The cost
breakdown shall be separately itemized for each lump sum bid item in the project.

B. Where the cost breakdown includes items for bond payment, insurance payment, job set-up, or
job mobilization, these items will be paid based on paid invoices and copies of cancelled
checks.

C. Submit a Schedule of Values to the Architect/Engineer for review and approval within fifteen
(15) calendar days from the date shown on the Notice to Proceed.

1.03 FORM OF SUBMITTAL

A. Submit typewritten Contract Cost Breakdown on AIA Form G703 - Application and Certificate for
Payment Continuation Sheet or EJCDC 1910-8-E.  The Architect/Engineer reserves the right to
revise the form or provide a form prepared by the Architect/Engineer.

B. Use the Table of Contents of the Contract Specifications as a basis for format for listing costs of
work for Sections under Divisions 01-48 as sections apply to work.  Not all Sections need be
assigned a breakout price as determined by the Architect/Engineer.

C. Identify each line item with number and title as listed in Table of Contents.

D. Provide dollar values for each line item for labor, overhead, profit, material, and equipment
components for each category of work if requested by the Architect/Engineer.

E. List quantities of materials specified under unit price allowances.

F. The Schedule of Values, after approval by the Architect/Engineer, shall be the basis for the
Contractor's Application for Payment.

G. The first Application for Payment will not be reviewed prior to an approved breakdown.

1.04 PREPARATION OF SCHEDULE OF VALUES

A. In addition to the above, provide a separate line item cost for each of the following items which
shall be supported by proof where requested by Architect/Engineer:
1. Performance and payment bonds - 1% of contract amount.
2. Insurance - 1% of contract amount.
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3. Mobilization and Demobilization - 2% of contract amount (Amounts shall be equal in
value).

4. Temporary facilities and measures as specified in Section 015000 - 5% of contract
amount.

5. Project Coordination Meetings as specified in Section 013100 - 5% of contract amount.
6. Preparation of the Project Construction Schedule, and updates, as specified in Section

013300.
7. Preparation of Weekly Schedules as specified in Section 013100
8. Rubbish removal and daily cleaning up.  (Provide a total dollar amount and a daily rate for

each calendar day during the contract period.)
9. All Cash Allowance items as contained in Section 012100.
10. On-site, full time superintendent starting on the date of the Notice To Proceed and ending

on the date that all punch list items are completed, which for the purposes of the Schedule
of Values, shall be the contract completion date.

11. A total dollar amount for furnishing all the Operations and Maintenance Manuals specified
throughout the specifications - 1% of contract amount.

12. Record Drawing retainage amount specified in Section 017839 - 1% of contract amount.
13. Final cleaning - 2% of contract amount.

B. Show total costs including overhead and profit.

C. Provide additional details and data to substantiate the cost breakdown as requested by the
Architect/Engineer.

PART 2 - PRODUCTS

NOT USED

PART 3 - EXECUTION

NOT USED
END OF SECTION
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PART 1 - GENERAL

1.01 SECTION INCLUDES

A. Work of this Section includes:
1. Requests for Interpretation or for information
2. Administration of subcontracts
3. Coordination of work with other Contractors, utility companies, and the

Owner/Architect/Engineer
4. Communication and coordination requirements
5. Qualifications of Contractor’s job site superintendent

B. Site staffing requirements for the Contractor’s superintendent are also specified herein, the
costs for which shall be included in the Contract price.

1.02 REQUEST FOR INTERPRETATION OR INFORMATION

A. The Contractor shall use the Request for Interpretation/Information Form included within this
Section when the Contractor feels that additional information is needed to perform the work of
the Contract.

B. The Architect/Engineer will respond to requests utilizing the form provided herein.

C. The Architect/Engineer’s verbal response(s) to the Contractor’s formal requests, if provided,
shall not constitute an official response and if acted upon by the Contractor are done so at the
Contractor’s own risk and liability and shall not be subject to claims for additional compensation.

D. The Architect/Engineer will respond in writing to the request as soon as possible.

1.03 SUBCONTRACTOR ADMINISTRATION AND COORDINATION

A. Terms and conditions of the Contract shall be binding upon each subcontractor.

B. Furnish each subcontractor and major equipment vendor at least one (1) copy of the Plans and
Technical Specifications.

C. Provide at least one (1) copy of each approved shop drawing to each subcontractor whose work
may depend upon the contents of the shop drawing submittal.  The Owner reserves the right to
stop all work, without claims for delay, until such time as appropriate subcontractors are
furnished with appropriate shop drawings.

D. The Contractor shall sequence and schedule the work of subcontractors. Coordinate
construction and administration activities of subcontractors.  The Architect/Engineer and Owner
will not accept telephone calls, facsimiles or office visits from any subcontractors on the project. 
 Subcontractor and vendor questions and clarifications shall be directed to the
Architect/Engineer by the Contractor.

E. The Contractor’s on-site project superintendent shall inspect all the work of all of his/her
subcontractors, as it is being constructed.  The Contractor’s subcontractor shall not be
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permitted to do any work on the site without the Contractor’s job site superintendent also being
there to inspect the work as it is being performed.

1.04 SPECIFIC COORDINATION REQUIREMENTS

A. Project Coordination Meetings: Participate in and attend the Project Coordination Meetings as
specified below:
1. The meetings will be held when so called for by the Owner/Architect/Engineer.

B. The Contractor shall also coordinate the work by complying with the following:
1. Construction Schedule: The Contractor shall provide a construction schedule as specified

in Section 013216 - Construction Schedules.
2. Email Account: The Contractor shall maintain an email account that shall be used to

improve communication.  An email shall not constitute a formal advisement regarding the
terms and conditions of the contract.  Email shall only be considered an informal way of
notifying relevant parties of project related activities.

3. Email List: The Contractor, within five (5) calendar days from the Notice To Proceed, shall
provide a list of email addresses for each major equipment supplier and local
representative, if such exists.  A contact person shall be provided for each email address.

4. Work Plan: All Contractors shall within five (5) calendar days from the date of the Notice to
Proceed, submit to the Engineer a type written work plan in bullet format of the sequence
of construction activities from start to finish of construction.  A facsimile will not be
accepted.  All work plans shall include a description of the different major phases of
construction as pertaining to the individual construction contract.  As a minimum each
work plan shall include the tasks and subtasks specified in Section 013216 for the project
schedule.
a. Each Prime Contractor’s work plan shall be complete and shall address every phase

of the scope of the Contract.
b. The Engineer/Architect will forward all work plans to all other Prime Contractors.
c. Each Prime Contractor shall then prepare a construction schedule as specified below

using the work plans prepared by others and his/her own.

1.05 CONTRACTOR’S JOB SITE SUPERINTENDENT

A. The Contractor shall employ an on-site superintendent as specified herein below.  He/She shall
be a full-time employee of the Contractor.

B. The Contractor shall name the job site superintendent within five (5) days of the Notice To
Proceed.  A letter to the Architect/Engineer shall be provided.

C. He/She shall have the authority to sequence and schedule the work, and to staff the project, so
as not to interfere with the work by others and to complete the work daily within the time so
required.

D. The Superintendent shall have a minimum of five (5) years of experience as a job site
superintendent for projects of equal size and complexity.

E. The superintendent shall speak English.  If required by the Architect/Engineer, provide a resume
for the proposed superintendent that shall be typed and shall list the qualifications of the
superintendent.  Prior to the Contractor assigning a superintendent to the project, he may wish
to arrange an interview with the Architect/Engineer to determine the proposed superintendent’s
ability to properly coordinate the work through the Owner/Architect/Engineer.  The Contractor
shall employ a superintendent acceptable to the Owner.
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REQUEST FOR INTERPRETATION/INFORMATION (RFI)

  OWNER’S NAME: Westchester County DPW

  PROJECT NAME & CONTRACT DESIGNATION: Roof Replacement Program - MAMARONECK
AND PEEKSKILL

  CONSTRUCTION CONTRACT NO.: WCPW1802

Product, Item, or System:

Request Date: RFI No.:
Specification Section: Paragraph Ref:
Contract Drawing Reference(s):
Describe Request:

Signed: See Contractor’s Attachments for Additional Description
for Information

Owner/Architect/Engineer Response:

Architect/Engineer
(Printed):

See Architect/Engineer’s Attachments for Additional
Information

Architect/Engineer’s Signature & Date
Response Accepted By Contractor 
Contractor’s Signature & Date

The Work shall be carried out in accordance with these supplemental instructions without change in
Contract amount or Contract time for completion.  Prior to proceeding with these instructions,
indicate your acceptance of these instructions by signing where indicated and returning this form to
the Architect/Engineer.
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PART 2 - PRODUCTS

NOT USED

PART 3 - EXECUTION

NOT USED
END OF SECTION
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PART 1 - GENERAL

1.01 SECTION INCLUDES

A. Work of this Section includes the requirements for progress meetings.

1.02 PRE-CONSTRUCTION CONFERENCE

A. The Contractor is required to attend the pre-construction conference at a location, date, and
time selected by the Owner.

B. The owner, a partner, or a corporate officer representing the Contractor shall attend the
conference.  The job site superintendent and office project manager for the Contractor shall
also attend.

C. The Architect/Engineer will prepare an agenda for the conference.

1.03 PROGRESS MEETINGS

A. Progress meetings will be held approximately once every two (2) weeks during the project.  The
Owner may elect to hold meetings more or less frequently.

B. At least seven (7) calendar days advance notice will be given by the Architect/Engineer or the
date for the upcoming meeting will be set during the progress meeting.

C. Attendance at progress meetings shall be mandatory.  An amount of $1,000 shall be deducted
from the Contract Amount for each announced meeting not attended by the Contractor.

D. The owner, a partner, or a corporate officer representing the Contractor shall attend each
announced progress meeting.  The job site superintendent and office project manager for each
Contractor shall also attend.

E. Subcontractors shall attend when requested by the Owner or Architect/Engineer at no cost to
the Owner.

F. Meetings will be conducted by Architect/Engineer at a location selected by the Owner, normally
at or adjacent to the project site.

G. The minimum agenda will cover:
1. Review minutes of previous meetings.
2. Identify present problems and resolve them.
3. Plan work progress during next work period.
4. Review the status of off-site fabrication and delivery schedule.
5. Review shop drawings and submittal schedules.
6. Review change order status.
7. Review status of construction progress schedule.
8. Coordinate access requirements.
9. Other business related to the work.
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1.04 OTHER MEETINGS

A. Attend special meetings which may be required or called for by Federal, State or Local
authorities, utility companies, Owner, Architect/Engineer or any other firm, person or
organization related to the project.

1.05 CONDUCTING MEETINGS

A. General - This paragraph covers Owner and/or Architect/Engineer meetings with the Contractor
and/or his subcontractors.  Neither Owner nor Architect/Engineer wishes to meet solely with a
subcontractor and requests for such meetings will be discouraged.  If a meeting is deemed
necessary, every effort will be made to have Contractor attend.  If, for some reason,
circumstances do not allow such, the meeting may be held, minutes of the meeting will be sent
to contractor and decisions on any major questions will be reserved until contractor has been
consulted.  Subcontractors may accompany contractor to meetings provided contractor notifies
Architect/Engineer in advance.

B. Chairman - When Architect/Engineer/Owner attend meetings, Architect/Engineer, or his duly
authorized representative, will act as chairman.  Should Owner-Contractor meetings be
necessary, Owner will chair such meetings.

C. Notices - Architect/Engineer or Owner will issue notices of meetings to all parties concerned
and will note, thereof, who must attend and who may attend if they so desire.  When a
Contractor desires a formal meeting, make a request through Architect/Engineer.  Except when
Architect/Engineer determines that a prompt meeting is essential, all notices will be issued at
least one week in advance of the meeting date.

D. Agenda - All parties shall inform Architect/Engineer of items desired to be discussed and
Architect/Engineer will notify all parties of all items to be considered.  This is to allow each party
to fully prepare for the meeting.  This shall not be construed to mean that other items cannot be
brought up at the meetings.

E. Time Limits - It is the intent to hold productive and efficient meetings and to keep them as short
as is reasonably possible.  The Chairman will be the sole judge as to whether or not further
discussion on any matter is warranted and all discussions shall cease when he so orders.

F. Minutes - Minutes of meetings will be kept, written and distributed by the Chairman or his duly
authorized representative.  Minutes of all meetings will be available upon request to the
Chairman.

G. Conduct - It is the intent to conduct all meetings in an orderly manner, to reasonably discuss all
items and to hear and observe the rights and opinions of all parties.  The Chairman will allow
each party to speak, however, he reserves the right to order any individual to leave the meeting
at any time for any reason.
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PART 2 - PRODUCTS

NOT USED

PART 3 - EXECUTION

NOT USED
END OF SECTION
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PART 1 - GENERAL

1.01 SECTION INCLUDES

A. This Section specifies the requirements for preparing construction schedules and for keeping
them up to date.

B. Prepare a Gantt Chart type schedule and keep it up to date as specified hereinafter.

C. All schedules shall be submitted in accordance with the requirements contained herein in
Section 013300.

D. Refer to Section 013100 regarding the requirements for attendance at Project Coordination
Meetings and additional requirements concerning the submission of other project coordination
and sequencing information.

1.02 CONSTRUCTION SCHEDULE - GENERAL

A. Coordinate the work and maintain the construction schedule.  In the event actual progress
begins to lag the schedule, promptly employ additional means and methods of construction to
make up the lost time.

B. Keep the construction schedule current and revise and resubmit as often as necessary to
accurately reflect the conditions of the work, past progress and anticipated future progress.

C. The construction schedule shall be completed, submitted, and deemed received by the
Architect/Engineer prior to the first payment application.

D. The schedule, when approved by the Architect/Engineer and the Owner, shall establish the
dates for starting and completing work for the various portions of the Contract.  It shall be the
duty of the Contractor to conform to his/her own schedule and to perform the work within the
time limits indicated.  Failure to adhere to the approved schedule shall expose the Contractor to
disputes, claims and additional costs incurred by others.

E. Coordinate letting of subcontracts, material purchases, shop drawing submissions, delivery of
materials, and sequence of operations, to conform to the schedule.

F. Coordinate the construction schedule with the proposed schedules of the equipment suppliers
and subcontractors.

G. The schedule shall show the critical sequence items where new units must come online before
existing facilities go offline, if applicable to the project. The schedule shall also show, in detail,
the proposed sequence of the work and the estimated date of starting and completing each
stage of the work in order to complete the project within the contract time.

H. The schedule shall be plotted out in color and shall be 11-inch by 17-inch.  It shall contain as
many sheets as are necessary to show all rolled down tasks.  Partially printed schedules will not
be accepted. Each Contractor shall arrange to have it plotted on a color plotter suitable for the
intended application.
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I. Prepare the schedule in a manner so that the actual progress of the work can be recorded and
compared with the expected progress.

J. The schedule shall use the following convention:
1. Tasks for the General Contractor in blue ink.
2. Task links/task dependency in blue ink.
3. Work by others in green ink.
4. Milestone dates (zero duration) by a red diamond.
5. The end date for each task and subtask at the end of a bar.
6. The description of all major tasks within the bar.  The bar shall be red.
7. Critical path.

1.03 CONSTRUCTION SCHEDULE - GANTT CHART TYPE

A. The schedule shall show, in detail, the proposed sequence of the work and the estimated date
of starting and completing each stage of the work in order to complete the project within the
contract time.

B. Prepare the schedule in a manner so that the actual progress of the work can be recorded and
compared with the expected progress.

C. Coordinate the construction schedule with the proposed schedules of the equipment suppliers
and subcontractors.

D. The schedule shall show the following:
1. Task links/task dependency in blue ink.
2. Work under the Contract in green ink.
3. Work by others in blue ink.
4. Milestone dates (zero duration) by a red diamond.
5. The end date for each task and subtask at the end of a bar.
6. The description of all major tasks within the bar.  The bar shall be red.
7. Critical path.

1.04 REVISION OF PROJECT PROGRESS SCHEDULE

A. The Contractor shall evaluate and provide updated construction schedules monthly in
accordance with job requirements.  Each update shall be submitted to the Architect/Engineer for
information purposes and be provided by the last Friday of every month

B. The Contractor shall modify his construction schedule to accommodate coordination of the
construction contracts by the Owner/Architect/Engineer without claims for additional
compensation or delay.

C. The Architect/Engineer will provide an electronic version of the Final Combined Construction
Schedule for use in keeping the schedule up to date.

D. From time to time, and at stages deemed appropriate by the Architect/Engineer, the
Architect/Engineer may issue updated schedules to reflect the project’s status.  The percent
complete for each task may be shown, as determined by the Architect/Engineer.
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PART 2 - PRODUCTS

NOT USED

PART 3 - EXECUTION

NOT USED
END OF SECTION
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PART 1 - GENERAL

1.01 SECTION INCLUDES

A. This Section specifies the requirements for making submissions for the project.  Electronic
submissions will be required unless expressly noted otherwise.

B. Refer to Section 013216 - Construction Schedule for the requirements concerning the
submission of construction schedules and for making updates thereto.

1.02 IDENTIFICATION OF SUBMITTALS

A. Each and every submission shall be provided by the Contractor and shall be accompanied by a
SUBMISSION TRANSMITTAL FORM.  The Contractor shall use the specimen form made a
part of this Section.  Submittals not containing the form will be returned to the Contractor
un-reviewed.  The Architect/Engineer will not review project submissions until such time as the
form is competed in its entirety.  Identify each submittal and resubmittal using the form.

B. Each individual submittal shall be identified with a ‘submission log number’ as specified here in
this example: 033000.01-1
1. The Section number for which the submittal applies, followed by a period, shall be

indicated, "033000.".
2. The submittal within the Section shall be indicated by the next grouping "01".  For instance

and in this example, the concrete design mix may be submission "01", the waterstop
catalog cut may be "02", and so on.  Submittals shall be sequentially numbered within the
Specification Section, i.e. 01, 02, etc.

3. The number of times the submission was made shall be preceded by a dash and a
numerical suffix as follows: "-1".  In this example, the concrete design mix is being
submitted for the first time.  Use the number "1" for the first time it is being submitted.

4. Subsequent submissions of the concrete design mix shall utilize the original number and a
sequential numeric suffix, i.e. "2" for a resubmission, "3" for the second resubmission, and
so on.  Substitute the new number for the original "1".

C. Where a layout drawing, containing different elements of the project, is being submitted and
there is a question as to what the log number might be, then the Contractor shall contact the
Architect/Engineer so that an agreed upon log number can be assigned.

D. It is incumbent on the Contractor to initially assign the submission log number designation to
each submission.  Submissions not containing a log number, as specified above, will be
returned to the Contractor un-reviewed by the Architect/Engineer.

E. Every submittal shall also be accompanied by a Transmittal Letter (or "Speed Form") addressed
to the Architect/Engineer’s Project Manager as hereinafter defined.

1.03 COORDINATION OF SUBMITTALS

A. Prior to submitting to the Architect/Engineer, fully coordinate all interrelated work.  As a
minimum, do the following:
1. Determine and verify all field dimensions and conditions by field measuring existing

conditions and the installed work of this Contract and work by others.



Roof Replacement Program
Mamaroneck & Peekskill WRRF
Contact No.: 18-515
H2M Project No.: WCPW1802

H2M architects + engineers SUBMITTALS
Date: AUGUST 2021 013300- 2

2. Coordinate with all trades, subcontractors, vendors, system and equipment suppliers and
manufacturers, public agencies, and utility companies and secure all necessary approvals,
in writing.

B. Make submittals in groups containing all associated items that in some way depend upon each
other.
1. This also applies to color charts, as one color may not be able to be selected without the

selection of other colors so as to form a color-coordinated group.
2. The Architect/Engineer may elect not to review partial or incomplete submissions,

whereupon he will notify the Contractor of the additional submissions that are required
before a review can be made.

1.04 TIMING OF SUBMITTALS

A. Make submittals far enough in advance of scheduled dates of installation to provide time for
reviews, for securing necessary approvals, for possible revisions and re-submittals, and for
placing orders and securing delivery.  The Architect/Engineer will review submittals in a manner
as expedient as possible, and will generally send a written response to the Contractor within
seven (7) calendar days of receipt of submittals.

B. Submissions may be returned reviewed, unreviewed, rejected, returned conditioned upon
submission of related items, or for other reasons set forth in the Contract Documents.

C. Make submissions well in advance as the returning, rejecting or disapproval of submissions or
other similar circumstances are possible and are deemed "avoidable delays".  Costs for these
delays or those attributed to Contractor’s tardiness in making submittals shall be borne by the
Contractor.

D. All submittals requiring Architect/Engineer’s review (except operations manuals) as required
under the technical specifications of these documents shall be submitted within FORTY FIVE
(45) consecutive calendar days after the date of the Notice to Proceed.  An amount of $250 per
calendar day shall be deducted from payment due the Contractor for each day that an
outstanding submittal exists, said amount being the cost associated with the
Architect/Engineer’s review.

E. Operation and maintenance manuals shall be submitted at least FORTY FIVE (45) consecutive
calendar days prior to scheduled startup of the unit or system.

F. If material or equipment is installed before it has been deemed to be in general compliance with
the Contract Documents, as determined by the Architect/Engineer, the Contractor shall be liable
for its removal and replacement at no extra charge and without an increase in contract time.

1.05 DESTINATION OF SUBMITTALS

A. Each submission of documents shall be accompanied by a transmittal form containing the name
of the project, the contract name, the Architect/Engineer’s project manager, a submittal ID
number, and a description of content for the submitted items.

B. A copy of the TRANSMITTAL FORM shall also be provided to the Architect/Engineer’s inspector
at the job site.

C. Electronic submittals shall be transmitted through the Newforma® Project Center website or by
email, pending instruction by the Architect/Engineer.  H2M architects + engineers is using a
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project information application called Newforma® Project Center.  One of its components is
Newforma Info Exchange, a web application that facilitates sending and sharing transmittals,
and file sharing.

D. As an external team member on this project the Contractor will be required to access the H2M
architects + engineers/Newforma Info Exchange website for information related to the project,
including file transfers, RFI, Submittals, Action Items, and project Calendar information.  The
Contractor will have access to this website using any internet-capable computer running Internet
Explorer or Firefox.  All data transmitted through the H2M architects + engineers/Newforma Info
Exchange website is encrypted and logged.  Further instructions will be provided to the
Contractor after the contract is awarded.

E. Other submissions, such as material samples or other items as instructed by the
Architect/Engineer, shall be sent to the Architect/Engineer’s office as follows:

H2M architects + engineers
538 Broad Hollow Road - 4th Floor East
Melville, New York 11747
Attention: H2M Project Manager (Named at Pre-Construction Conference or in the
Notice to Proceed)

1.06 CLARITY OF SUBMITTALS

A. All printed materials shall be neat, clean, professionally drafted by hand or by computer, clear,
legible, and of such quality that they can be easily reproduced by normal photocopying.

B. All electronic submittals shall be produced with a minimum resolution of 300 dpi.

C. Binders of information shall be separated into groups, subsystems, or similar
equipment/function.  Copies not conforming to this paragraph will be returned to the Contractor
without the Architect/Engineer’s review.

1.07 CONTRACTOR’S REPRESENTATION

A. By making a submission, the Contractor represents that he has determined and verified all field
measurements and dimensions, field construction criteria, site and building constraints in terms
of limitations in moving equipment into an enclosed space, materials, catalog and model
numbers and similar data and that he has checked and coordinated each submission with other
work at or adjacent to the project site in accordance with the requirements contained in Section
013100 - Project Management and Coordination and the Contract Documents.

B. Every SUBMISSION TRANSMITTAL FORM shall contain the Contractor’s approval stamp and
date showing that the submittal has been approved by the Contractor.  The Architect/Engineer
will not review submittals that have not yet been reviewed and approved by the Contractor.

1.08 ENGINEER/ARCHITECT’S REVIEW

A. Architect/Engineer will review and comment on each submission conforming to the
requirements of this Section.
1. Architect/Engineer’s review will be for conformance with the design concept of the project

and will be confined to general arrangement and compliance with the Contract Documents
only, and will not be for the purpose of checking dimensions, weights, clearances, fittings,
laying lengths, tolerances, interference’s, for coordinating the work by others or
subcontractors.
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2. The Architect/Engineer’s review of a separate item, or portion of a system, does not
represent a review of an assembly or system in which the item functions.

B. The Architect/Engineer will mark submittals as follows:
1. NO EXCEPTION TAKEN (A) - No corrections, no marks.  The content of this submittal

has been reviewed by the Architect/Engineer and been found to be in general compliance
with the Contract Documents.  No further submission of this submittal is required and the
information contained in the submittal may be built into the work in accordance with the
Contract Documents.

2. MAKE CORRECTIONS NOTED (B) - Minor amount of corrections.  The content of this
submittal has been reviewed by the Architect/Engineer and has been found in general to
be in compliance with the Contract Documents.  The notations made on the submittal by
the Architect/Engineer shall be incorporated into the work in accordance with the terms
and conditions of the Contract Documents.  No further submission of this submittal is
required.

3. AMEND AND RESUBMIT (C) - The content of this submittal has been reviewed by the
Architect/Engineer and this review has determined that additional data and/or modification
to the submitted data or other changes are required to bring the work represented in this
submittal into compliance with the Contract Documents.  This submittal shall be reviewed
and revised in accordance with the Architect/Engineer’s comments and resubmitted to the
Architect/Engineer for review.  The information contained on the resubmittal shall not be
incorporated into the work until the submittal is returned to the Contractor marked "NO
EXCEPTION TAKEN" or "MAKE CORRECTIONS NOTED".

4. REJECTED (D) - The content of this submittal has been reviewed by the
Architect/Engineer and has been determined not to be in accordance with the
requirements contained in the Contract Document and requires too many corrections or
other justifiable reason.  The submittal shall be corrected and resubmitted or a submittal of
an alternate shall be provided.  No items are to be fabricated under this mark.

5. SUBMIT SPECIFIED ITEM (E) - The content of this submittal has been reviewed by the
Architect/Engineer and this review has indicated that the work displayed in the submittal is
not in compliance with the Contract Documents.  The Contractor shall submit another
submittal for this portion of the work, which complies with the Contract Documents.

6. RECEIVED (R) - This submittal is accepted on the project and filed for record purposes
only, in accordance with the terms and conditions of the Contract Documents.  Documents
marked "RECEIVED" will not be returned.

C. No payment will be made on any item for which a submission is required if such submission:
1. has not been made,
2. has been made but was not stamped "No Exceptions Taken" by Architect/Engineer,
3. has been made and stamped "Make Corrections Noted", but contractor has not complied

with Architect/Engineer’s notes marked on the submittal,
4. has been made and stamped "No Exceptions Taken", but item provided does not conform

to the shop drawing nor to the Contract Documents.

D. Submittals not required by these specifications will not be recognized or processed.

E. Suffolk County Department of Public Works standard review stamp will be used containing
similar notations.

F. Provide an 8-inch by 10-inch space for the Architect/Engineer’s review stamp.
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1.09 RESUBMISSIONS

A. Prepare new and additional submissions, make required corrections, and resubmit corrected
copies until found in compliance with the Contract Documents.

B. On, or with, re-submittals, clearly describe revisions and changes made, other than the
corrections requested by Architect/Engineer, which did not appear on the previous submissions.

1.10 CONTRACTOR’S RESPONSIBILITIES

A. Architect/Engineer’s review of submittals shall not relieve the Contractor of his/her responsibility
for any deviation from the requirements of the Contract Documents nor relieve the Contractor
from responsibility for errors or omissions in the submittals.

B. No portion of the work requiring a submission shall be commenced until the Architect/Engineer
has found the submission in general compliance with the Contract Documents.

C. The Contractor shall provide written notification of any specification or drawing deviation.

1.11 EXCESS COSTS FOR ENGINEERING/ARCHITECTURAL SERVICES

A. The Owner will charge to the Contractor, and will deduct from the partial and final payments due
the Contractor, all excess engineering and architectural expenses incurred by the Owner for
extra services (work) conducted or undertaken by the Architect/Engineer as stipulated below:
1. Services and other similar charges because of the Contractor’s errors, omissions, or

failures to conform to the requirements of the Contract Documents as related to
administrative charges associated with non-compliance with the requirements for making
project submissions.

2. Services and other similar charges required to examine and evaluate any changes or
alternates proposed by the Contractor and which may vary from the Contract Documents.

3. Services and other similar charges as a result of the Contractor’s proposed substitution of
materials, equipment or products which require a redesign of any portion of the project, as
contained in the Contract Documents at the time of bid.

4. Services and other similar charges as a result of the Contractor’s proposed substitution of
products which require an engineering and/or architectural evaluation, beyond the time
stipulated in Section 012500, to determine if the substituted product is equal to that
specified.

5. Services and other similar charges as a result of changes by the Contractor to dimensions,
weights, sizes, voltages, phase, horsepower, materials of construction, and similar
physical or operating characteristics of the product furnished which require redesign of the
project in any way.

6. Services and other similar charges for the review of resubmissions of shop drawings that
have been marked as "No Exceptions Taken"  or "Make Corrections Noted".

7. Services and other similar charges for the review of shop drawings submitted more than
two (2) times for the same product or portion of the work.

1.12 MISCELLANEOUS SUBMITTALS

A. Provide a Submittal Schedule within seven (7) calendar days from the date of the Notice to
Proceed.  The Submittal Schedule shall list all submittals for the project referenced by draft log
number.  Provide the estimated date that the submittal will be transmitted to the
Architect/Engineer for review.
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B. Within seven (7) calendar days from the date of the Pre-Construction Meeting, submit a
Proposed Products List.  This list shall be a complete listing of all products proposed for use,
with name of manufacturer, service headquarters, trade name and model number of each
product.  Partial listings will not be accepted.

C. For products specified only by reference standards, give manufacturer, trade name, model or
catalog designation, and reference standards.

1.13 SUBCONTRACTOR LIST

A. The Contractor shall submit, on AIA Form G705, within THIRTY (30) calendar days after the
date of the Notice to Proceed, a list of all subcontractors, including the names of the major
subcontractors that were submitted at the time of the bid.

B. Indicate M/WBE subcontractors in accordance with the requirements contained in other portions
of the Project Manual.

1.14 MATERIAL SAFETY DATA SHEETS (MSDS)

A. Comply with "Right to Know" requirements of Chapter 551 of Laws of New York, 1980,
concerning notification of the use of toxic substances.

B. Any product or substance used by the Contractor or its subcontractors which is listed in Subpart
Z of OSHA Part 1910 Title 29 of the Code of Federal Regulations entitled "Toxic and Hazardous
Substances" shall be identified to the Owner/Architect/Engineer by the Contractor’s submission
of a standard Material Safety Data Sheet (MSDS) in accordance with "Right To Know"
requirements.

C. Products will not be permitted to be kept on site without a MSDS.

1.15 SHOP DRAWINGS

A. Submit shop drawings for all fabricated work, for all manufactured items and for items
specifically required by the specifications.

B. Subcontractors shall submit shop drawings directly to the Contractor for checking.  Thoroughly
check subcontractors’ shop drawings for measurements, sizes of members, details, materials,
and conformance with the Contract Documents.
1. Return submittals which are found to be inaccurate or in error.
2. Do not submit to the Architect/Engineer until all corrections have been made.

C. Clearly show the relationship of the various parts of the project and where the information
provided on the submission depends upon field measurements and existing conditions.

D. The Contractor shall make all measurements, confirm existing conditions, and include them on
the shop drawings before making a submission to the Architect/Engineer.

E. Submissions for a single item, or group of related items shall be complete.

F. When submitting manufacturers’ catalogs, pamphlets or other data sheets, in lieu of prepared
shop drawings, clearly mark the items being submitted for review.
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G. If the shop drawings contain any departures from the contract requirements, specifically
describe them in the letter of transmittal.
1. Where such departures require revisions to layouts, structural, architectural, electrical,

HVAC or any other changes to the work as shown, Contractor shall, at his own expense,
prepare and submit revised drawings accordingly.

2. Make drawings the same size as the Contract Drawings and to the same scale.

1.16 SAMPLES

A. Where required, or where requested by the Architect/Engineer, submit sample or test
specimens of materials to be used or offered for use.
1. Samples shall be representative, in all respects, of the material offered or intended, shall

be supplied in such quantities and sizes as may be required for proper examination and
tests, and shall be delivered to Architect/Engineer, prepaid, along with identification as to
their sources and types of grades.

2. Submit samples well in advance of anticipated use to permit the making of tests or
examinations.

B. Samples will be checked for conformance with the design and for compliance with the Contract
Documents.

C. Work shall be in accordance with the approved sample.  The use of materials or equipment for
which samples are requested or required to be submitted is not permitted until such time that
the Architect/Engineer has completed his review.

1.17 MANUFACTURER'S INSTRUCTIONS

A. When specified in individual specification sections, submit printed instructions for delivery,
storage, assembly, installation, start-up, adjusting, and finishing, to Architect/Engineer.

B. Indicate special procedures, perimeter conditions requiring special attention, and special
environmental criteria required for application or installation.  Provide manufacturer’s
instructions with shop drawings.

1.18 CERTIFICATIONS

A. Submit certifications of compliance indicated in the Contract Documents.

B. Certifications shall be complete and exact, they shall be properly authenticated by the written
signature, in ink, of an owner, officer or duly authorized representative of the person, firm or
organization issuing such certification and they shall guarantee that the materials or equipment
are in complete conformance with the requirements of these specifications.

1.19 COLORS AND PATTERNS

A. Unless the precise color and pattern are specified, whenever a choice of color or pattern is
available in a specified product, submit accurate color and pattern charts for
Architect/Engineer’s and Owner’s review and selection.
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1.20 MANUFACTURER’S SERVICE CENTER

A. The product of a manufacturer who does not maintain an adequate nearby service center and a
sufficient stock of spare parts are subject to rejection by Architect/Engineer solely on that basis.

B. With each submission, submit information on manufacturer’s facilities and give complete details
of his service policies and capabilities, and a general idea of the stock of spare parts available. 
Submit this information in the form of a certification.  Also include names, addresses and
telephone numbers of at least three of the service center’s present customers who are in the
area of the project.

1.21 TEST RESULTS AND INSTALLATION

A. Whenever field startup services are specified, the Contractor shall obtain from the manufacturer
and submit to the Architect/Engineer Manufacturer Startup Reports (MSR’s).  The report shall
detail the results of the field visit and all special conditions resulting from the startup.

B. Whenever field or factory tests are required on materials, equipment and systems, such tests
shall be performed and the test results submitted to Architect/Engineer in the form of a MSR.

C. Do not deliver to the project or incorporate into the work any materials or equipment for which
Architect/Engineer has not completed his review and found same to be in general conformance
with the Contract Documents.

D. Submit MSR’s within thirty (30) calendar days after the date of the startup or factory test.

1.22 SPARE PARTS LIST

A. Prepare a list of all spare parts specified to be provided in other Sections.  Compile the total list
for the purposes of reviewing actual spare parts delivered versus spare parts specified to be
provided.  The list shall reference the Section, model number, and quantity to be provided.

1.23 WAIVER OF CERTAIN SUBMITTAL REQUIREMENTS

A. Unless otherwise specified, the requirement to submit data and samples for products specified
for approval will be waived for products specified by brand name if the specifically named
products are furnished for the work.  In such cases, the Contractor shall submit two (2) copies
of required Product Data directly to the Architect/Engineer’s field representative for information
and verification during its incorporation into the work.  The SUBMISSION TRANSMITTAL
FORM shall always be used.

PART 2 - PRODUCTS

NOT USED

PART 3 - EXECUTION

NOT USED

  THIS SPACE LEFT INTENTIONALLY BLANK
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CONTRACTOR'S COMPANY NAME
ADDRESS

SUBMISSION TRANSMITTAL FORM
  CLIENT NAME: Westchester County DPW

  PROJECT TITLE: Roof Replacement Program - MAMARONECK AND PEEKSKILL

 H2M PROJECT NO.: WCPW1802

Product, Item, or
System Submitted:
Submission Date: Submission Log

No.:
Specification
Section:

Paragraph
Reference:

Contract Drawing
Reference(s):
Manufacturer's
Name:
Manufacturer's
Mailing Address:
Manufacturer's
Contact
Information: Name

(      )
Tel. no. Email

Supplier's Name:

Supplier's Mailing
Address:
Supplier's Contact
Information: Name

(      )
Tel. no. Email

This item is a substitution for the specified
item:

____ No ____ Yes

Contractor's Approval Stamp with
Signature & Date

Contractor's Brief Comments or Remarks
(attach separate letter as needed):

By making this submission, we represent
that we have determined and verified all
field measurements and dimensions, field
construction criteria, site and building
constraints in terms of limitations in
moving the item into the enclosed space,
materials, catalog and model numbers and
similar data and that we have checked and
coordinated this submission with other
work at or adjacent to the installed location
in accordance with the requirements
contained in the Contract Documents.
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END OF SECTION
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PART 1 - GENERAL

1.01 SECTION INCLUDES

A. Codes

B. Governing agencies

1.02 CODES

A. Comply with the requirements of the various codes referred to in these Specifications.  Such
codes shall be the date of the latest revision in effect at the time of receiving bids.

B. If there is a conflict between local, state, and/or Federal regulatory requirements, seek a
consultation with the State Department of Labor. Resolve conflicts to the satisfaction of the
State Department of Labor prior to commencing work.

C. Electrical Work: Conform to the requirements of the National Electrical Code (NEC) unless
otherwise shown or specified. The Owner will be the sole judge of the interpretation of these
rules and requirements.

1.03 GOVERNING AGENCIES

A. All work shall conform to and be performed in strict accordance with all governing agencies
such as, but not limited to:
1. Occupational Safety and Health Act - OSHA
2. State Department of Environmental Conservation
3. State Building Code
4. State Fire Code
5. National Fire Protection Association - NFPA
6. National Electrical Code
7. State Plumbing Code
8. New York State Energy Conservation Construction Code
9. County Department of Health
10. Town Codes, Rules, Laws and Ordinances
11. Electric Utility
12. Gas Utility
13. Westchester County Department of Public Works.

1.04 INSPECTIONS

A. Representatives of the Owner shall have access to the work for inspection purposes.  The
Contractor shall provide facilities suitable to the Owner to facilitate inspections of the installed
work.

1.05 NOISE CONTROL

A. Control noise in accordance with Town and OSHA requirements.
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B. Operations which may generate objectionable noise shall be limited to between the hours of
8:00 a.m. to 4:30 p.m. on weekdays.

1.06 PERFORMANCE BONDS

A. The Contractor shall obtain, pay for and submit all bonds required in connection with the work.

1.07 LISTINGS

A. Equipment and materials for which Underwriters' Laboratories, Inc. (UL) provides product listing
service, shall be listed and bear the listing mark. 

1.08 FIRE RESISTANT CONSTRUCTION MATERIALS AND ASSEMBLIES

A. Conform to the fire rating classifications based upon the test methods and acceptance criteria in
the Standard, Fire Tests of Building Construction and Materials for which Underwriters'
Laboratories, Inc. (UL) provides listings.

B. Materials and assemblies shall comply with the acceptance criteria, detailed description of the
assembly, its performance in the fire test and other pertinent details such as specification of
materials, Classification coverage, and alternate assembly details.

C. Alternatively, fire resistance rating classifications by other issuing organizations listed in the Fire
and Building Codes are acceptable.

PART 2 - PRODUCTS

NOT USED

PART 3 - EXECUTION

NOT USED
END OF SECTION
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PART 1 - GENERAL

1.01 SECTION INCLUDES

A. Work of this Section includes the requirements for pre-installation meetings.

1.02 PRE-INSTALLATION MEETINGS

A. As required in individual specification sections, the Contractor shall convene a pre-installation
meeting at the site prior to commencing work of the section.

B. Pre-installation meetings are to be convened at least one week prior to commencing work on
the section.  The contractor shall arrange and require attendance of Owner/Architect/Engineer
and parties directly affecting, or affected by, work of the specific section.
1. At least seven (7) calendar days advance notice is to be given.
2. The contractor shall prepare agenda and preside at meeting.  At a minimum the following

items are to be discussed:
3. Review conditions of installation, preparation and installation procedures.
4. Review coordination with related work.

PART 2 - PRODUCTS

NOT USED

PART 3 - EXECUTION

NOT USED
END OF SECTION
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H2M architects + engineers QUALITY CONTROL
Date: AUGUST 2021 014500- 1

PART 1 - GENERAL

1.01 SECTION INCLUDES

A. Requirements for monitoring the quality of the constructed project.

1.02 QUALITY ASSURANCE - CONTROL OF INSTALLATION

A. Monitor quality control over suppliers, manufacturers, products, services, site conditions, and
workmanship, to produce work of specified quality.

B. Comply with specified standards as a minimum quality for the work except when more stringent
tolerances, codes, or speci-fied requirements indicate higher stan-dards or workmanship that is
more precise.

C. Perform work by persons qualified to produce workmanship of specified quality.

D. Secure products in place with positive anchorage devices designed and sized to withstand
stresses, vibration, physical distortion or disfigurement.

E. Verify that field measurements are as indicated on shop drawings or as instructed by the
manufacturer.

1.03 MOCK-UP

A. Assemble and erect specified items with specified attachment and anchorage devices, flashing,
seals, and finishes.

B. Accepted mock-ups shall be a comparison standard for the remaining work.

C. Where a mock-up has been accepted by the Architect/Engineer and is specified to be removed,
then the Contractor shall remove the mock-up and the clear area when directed to do so by the
Architect/Engineer.

1.04 REFERENCE STANDARDS

A. Conform to reference standards by date that the project was last bid.

B. Obtain copies of standards when required by Contract Documents.

C. Should specified reference standards conflict with Contract Documents, request clarification
from Architect/Engineer before proceeding.

D. The contractual relationship of the parties to the Contract shall not be altered from the Contract
Documents by mention or inference otherwise in any reference document.

1.05 FIELD OBSERVATION OF CONTRACTOR’S WORK

A. The Architect/Engineer will provide periodic observation of the Contractor’s work.
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PART 2 - PRODUCTS

NOT USED

PART 3 - EXECUTION

3.01 EXAMINATION

A. Verify that existing site conditions and substrate surfaces are acceptable for subsequent Work. 
Beginning new Work means acceptance of existing conditions.  Verify that the existing
substrate is capable of structural support or attachment of new Work being applied or attached. 
Examine and verify specific conditions described in individual specification sections.  Verify that
utility services are available, of the correct characteristics, and in the correct locations.

3.02 PREPARATION

A. Clean substrate surfaces prior to applying next material or substance.  Seal cracks or openings
of substrate prior to applying next material or substance.

B. Apply manufacturer required or recommended substrate primer, sealer, or conditioner prior to
applying any new material or substance in contact or bond.

END OF SECTION
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PART 1 - GENERAL

1.01 SECTION INCLUDES

A. Asbestos and lead-based paint certification.

B. Moisture control.

1.02 ASBESTOS AND LEAD-BASED PAINT CERTIFICATION

A. Contractor shall submit the enclosed "Asbestos and Lead-Based Paint Certification" upon
completion of all work.

1.03 MOISTURE CONTROL

A. The Contractor shall maintain a strict policy and protocol for the control of water infiltration and
moisture build-up during the course of the project.  The plans and specifications are not
intended to depict each and every condition or detail of construction.  As the knowledgeable
party in the field, the Contractor is in the best position to verify that all construction is completed
in a manner which will provide a watertight structure.  The Contractor has the sole responsibility
for ensuring the watertight integrity of the structure.  The Contractor's contractual obligations
include, but are not limited, to the following:

B. Water Infiltration: If the Contractor observes water infiltration (unintended) into a completed
building or an ongoing construction site, he must immediately report the condition to the Owner
and Architect/Engineer, and shall immediately take steps to investigate the source of the water
infiltration, identify the responsible party (person who performed work that resulted in water
infiltration) and devise a procedure to promptly eliminate water infiltration into the building.

C. Handling of Water-Damaged Building Materials and Construction:
1. Contractor shall inspect all building materials delivered to the site for pre-existing water

damage, as well as existing mold growth.
2. If in-place construction becomes wet, notify the Owner and Architect/Engineer

immediately.  The Owner and Architect/Engineer will determine whether or not the work
shall be removed and replaced, or if the type of material can be permitted to dry.

3. Under no circumstances may new or additional construction be placed over, or otherwise
enclose, wet building materials.

D. Visible Mold/Mildew:
1. If the Contractor observes any substance that appears to be mold or other fungal growth

and/or an unidentified substance within a completed building or the ongoing construction
site, he shall immediately suspend construction operations in the area, and report the
condition to the Owner and Architect/Engineer.

2. No person shall be allowed back into the affected area without permission of the Owner.

1.04 SUBMITTALS

A. Contractor shall submit completed and notarized "Certification of Asbestos and Lead-Based
Paint" form.
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PART 2 - PRODUCTS

NOT USED

PART 3 - EXECUTION

NOT USED

This space left intentionally blank.
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Certificate of Asbestos and Lead-Based Paint
(New Work)

Client's Name:__________________________________________________________________

Project Location:________________________________________________________________

Project Address:_________________________________________________________________

Project Name:__________________________________________________________________

Project Number:_________________________________________________________________

CERTIFICATION:

This Contractor hereby certifies that no asbestos-containing material and lead-based paint, as
defined by applicable federal and state regulations, has been furnished or installed at the
referenced project:

Contractor Name:_______________________________________________________________

Signature:______________________________________________________________________

Address:_______________________________________________________________________

______________________________________________________________________________

Telephone:_____________________________ Date Executed: _________________________

This Form Shall Be Notarized

END OF SECTION
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PART 1 - GENERAL

1.01 SECTION INCLUDES

A. This Section supplements the General Conditions.

B. The Work of this Section includes temporary facilities, utilities, and controls to be furnished by
the Contractor for this project as it is specified herein.

1.02 CARE AND PLACEMENT

A. All temporary and permanent facilities and controls and all other elements on the project site
shall meet all standards of the Occupational Safety and Health Act of 1970 and subsequent
revisions.  The Contractor shall comply with all requirements of the Act.

B. The Contractor shall take every precaution and shall provide such equipment and facilities as
are necessary or required for the safety of its employees and persons at the site.

C. In the event of damage to existing and/or temporary facilities then immediately make all repairs
and replacements to an equal condition prior to the event.

1.03 QUALITY PERFORMANCE

A. Comply with and perform all work in accordance with the requirements of local authorities and
utility companies having jurisdiction, and all applicable codes, regulations and ordinances.

B. Secure approvals from the appropriate jurisdictions and utility companies on all repairs,
relocations, connections, disconnections and the Work.

C. All barricades, warning signs, lights, temporary signals and other protective devices shall
conform with "Manual on Uniform Traffic Control Devices for Streets and Highways", US
Government Printing Office.

1.04 SUBMITTALS

A. The Contractor shall provide a list of contact numbers as follows:
1. Contractor's superintendent and office project manager (home, beeper,  cellular, office,

fax, trailer, and email address).
2. All subcontractors.
3. Emergency services such as fire department, police, and ambulance.
4. Contractor shall also submit the following:

a. Name and qualifications of person or persons who shall be available to render first
aid.

b. Names, addresses and telephone numbers of personnel who can be telephoned and
act on behalf of Contractor in the event of emergencies or other problems requiring
prompt attention during winter shutdown, holidays, nights and other periods when the
Contractor's superintendent may be absent from the project site.
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1.05 CONTRACTOR'S RESPONSIBILITY

A. The Contractor shall be responsible for the installation, performance, maintenance, and repair
of all temporary facilities and controls specified herein this Section as originally provided.

B. The Owner reserves the right to immediately correct a Contractor caused action, if in the
opinion of the Owner, the situation may result in the immediate loss of life, property, and
degradation of the environment.  The costs for actions taken by the Owner shall be deducted
from money due or to become due the Contractor.  Amounts in excess shall be paid by the
Contractor.

C. If the Contractor caused situation is not deemed immediate, then the Contractor shall, within 24
hours of receipt of written and/or verbal notice, correct the defect or unsatisfactory condition.

D. The Owner may repair, correct, replace, or install temporary facilities to correct the situation if
the Contractor fails to perform within the allowed time.  The costs to make the corrections shall
be deducted from money due or to become due the Contractor. Amounts in excess shall be
paid by the Contractor.

PART 2 - PRODUCTS

2.01 GENERAL

A. The Owner may use temporary power lines, pipes, roadways or other facilities that the
Contractor furnishes, installs, and maintains (then removes at the completion of the work),
during the period of construction.

B. The location of all temporary power lines, roadways, and other necessary temporary facilities
shall be subject to the approval of the Architect/Engineer, and these shall be located and
operated so as not to interfere with the operation of the facilities.

2.02 WATER FOR CONSTRUCTION PURPOSES

A. The Contractor shall obtain water from the nearest potable water source as designated by the
Owner.

B. The Owner will pay for water usage for general construction activities such as dust control and
for sanitary purposes, like hand washing.

C. The Contractor shall exercise measures to conserve water.

D. Provide insulation and heat tracing to prevent freezing of temporary piping.  Drain hoses at the
end of each use.

E. All Contractors, subcontractors, and personnel involved in the project shall be permitted to use
water for construction purposes as provided under this paragraph.

2.03 SANITARY FACILITIES

A. General Contractor shall provide and maintain temporary toilet facilities for use by all
contractors.
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B. These facilities shall be maintained in a strictly sanitary manner and be screened from the
general public.

C. All facilities shall be in accordance with the Occupational Safety and Health Act (OSHA)
standards and all other applicable local codes.

D. The locations of such facilities shall be determined by the Architect/Engineer or the Owner and
be shown on the General Contractor's Site Utilization Plan.

E. All applicable codes and regulations regarding the maintenance and method of waste disposal
for these facilities will be strictly enforced.  These facilities shall be of the portable type.

2.04 BARRIERS AND PROTECTION

A. The Contractor shall provide railings, barricades, signs, fences, overhead protection, walkway
covers and other protective devices to prevent unauthorized entry to construction areas, to allow
for the Owner's / Public safe use of the site and to protect existing facilities and adjacent
structures from damage from the work.

B. Provide barricades and covered walkways required by governing authorities for public
rights-of-way and for public access to existing buildings.

C. Provide protection for plant life designated to remain.

D. Protect vehicular traffic, stored materials, public utilities, site and structures from damage.

E. Provide warning signs, detour signs and other traffic control devices to insure the safety of plant
operators and to adequately direct traffic around the work.  Illuminate barricades, obstructions,
and warning signs from sunset to sunrise.

2.05 TEMPORARY FENCING

A. The Contractor is responsible for performance compliance with OSHA standards.

2.06 TEMPORARY HANDRAILS AND SCAFFOLDS

A. All temporary handrailing and scaffolds shall be designed and erected in compliance with OSHA
standards.  The Contractor is responsible for performance compliance with OSHA standards.

B. Handrails shall be securely installed and maintained in accordance with OSHA regulations until
the permanent railing or grating has been permanently installed and approved by the
Architect/Engineer.

C. All scaffolding and platforms shall be erected in a safe and substantial manner complying with
OSHA requirements.

D. All temporary handrails and scaffolds shall be designed by a professional engineer licensed in
the state where the project is being constructed.
1. The design drawings and details shall be stamped by the licensed engineer and submitted

for record purposes.
2. The Contractor's design engineer shall visit the site to certify that the handrailing and/or

scaffolds have been erected pursuant to the stamped design.
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E. The General Contractor shall protect all openings in building/structures of any type such as
shafts, deck openings, and other building related chases.

2.07 DUST CONTROL

A. The Contractor shall provide measures to control dust resulting from the work.

B. Control dust at locations and in such quantities and frequencies as required to prevent dust
from becoming a nuisance to the surrounding area.

C. In the event the Contractor does not adequately provide for dust control, or should insufficient
quantities of dust control agents be placed and Contractor fails to place additional quantities
within 4 hours after Architect/Engineer's direction, Owner will perform the required work by
whatever means deemed expedient and all expenses incurred by Owner will be charged to and
paid by Contractor.

D. Take care in selecting and applying dust control agents so as not to make roadways or
walkways slippery, muddy or hazardous.  Dust control agents shall be acceptable to the
Architect/Engineer.

E. The General Contractor shall provide all roadways with dust control.

2.08 RUBBISH REMOVAL

A. The General Contractor shall be responsible for overall rubbish removal.

B. Burning of rubbish and trash will not be permitted.

C. The General Contractor shall clean up trash as specified in Section 011400 - Work Restrictions
or more often if the trash interferes with the work of others, presents a hazard or if directed by
the Architect/Engineer.

D. Dispose of rubbish and waste materials in accordance with state regulations and local
ordinances.

E. The General Contractor shall be responsible for maintaining the site free of trash.

2.09 ENCLOSURES

A. The Contractor shall provide and maintain temporary enclosures, sheds, or fenced-in areas to
accommodate protection for products, material and equipment.

B. Store equipment that cannot be exposed to outdoors in accordance with Section 016500 -
Product Delivery, Storage and Handling.

2.10 SECURITY

A. The Contractor shall provide security and facilities to protect work from unauthorized entry,
vandalism and theft.

B. Coordinate with Owner's security program, if applicable.
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C. The Contractor has full responsibility for the working area until final acceptance and payment.

D. All on-site employees shall bear, at all times, an identification badge, conspicuously worn, which
shall include, at a minimum, a passport or similar size photograph, the name of the employee
and the name of the company.

E. Any employee working on site without a photo identification badge will be instructed to leave the
site.

F. All company vehicles shall be conspicuously identified, through sufficiently sized lettering on
both the passenger and driver sides, with the company name, address and telephone number.
1. All employee owned vehicles shall have an 8-1/2 inch by 11 inch sign with the company

name, address and telephone number placed on the dashboard on the driver side.

G. Submit to the Owner a complete listing of all employees that will or might be performing work at
the project site.
1. Furthermore, provide sufficient information as may be required for the Owner to conduct

background checks, in accordance with the Fair Credit Reporting Act.

2.11 PARKING

A. Provide and maintain access to fire hydrants, building entrances, process tanks, doors and the
work in general.

B. The Contractor shall have his or her employees and subcontractors park in areas designated by
the Owner/Architect/Engineer.

C. If designated on the Contract Drawings, then only use those areas for parking.

D. Since the site is limited in space, the Contractor shall provide special transportation to have their
employees bused to the site from off-site parking as needed.

2.12 DAMAGES

A. The Contractor, with the prior approval of the Owner/Architect/Engineer, shall promptly repair
any damage, directly or indirectly caused by the Contractor's operations.

B. All repairs shall be to the complete satisfaction of the Owner and equal in quality to that which
pre-existed.

2.13 FIRST AID FACILITIES & EMERGENCY TELEPHONE NUMBERS

A. The Contractor shall provide and maintain adequately equipped first aid facilities in a location or
at locations that are readily accessible to workmen, Architect/Engineer and visitors to the site.

B. Provide a list of emergency telephone numbers as specified above.

C. Post the list of emergency telephone numbers as directed by the Architect/Engineer.
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2.14 POLLUTION CONTROL

A. Do not permit pollutants, such as chemicals, fuels, lubricants, calcium chloride, sewage, water
containing sediments and other deleterious, poisonous, toxic or oxygen demanding substances
to enter or leach into streams, lakes, wetlands, other surface waters, into groundwater, or into
the air.

B. In waters used for public water supply or used for trout, salmon or other game or forage fish
spawning or nursery, control measures must be adequate to assure that turbidity in the
receiving water will be increased not more than 10 standard turbidity units (s.t.u.) in the absence
of other more restrictive locally established limitations, unless otherwise permitted by the State.

C. In no case shall the classification for the surface water be violated, unless otherwise permitted
by the State.

D. In water used for other purposes, the turbidity shall not exceed State limits.

2.15 REMOVALS

A. Remove all items provided under this Section except as otherwise specified.

PART 3 - EXECUTION

3.01 PROTECTION OF EXISTING UTILITIES AND PUBLIC WORKS

A. Maintain and protect existing utilities and public works including, but not limited to, conduits,
sewers, water mains, electric and telephone conductors or conduits, and gas mains
encountered during the construction.

B. In the event that damage shall result to any service pipe for water or gas, or any private or
public sewer or conduit, the Contractor shall immediately, and at its own expense, repair same
to the satisfaction of the Architect/Engineer.

C. Any contents from the pipes, sewers or conduits shall be immediately removed and disposed in
accordance with applicable laws.

3.02 REMOVAL OF UTILITIES, FACILITIES AND CONTROLS

A. Remove temporary above grade or buried utilities, equipment, facilities and materials,
immediately following substantial completion and prior to release of retainage.

B. Clean and repair damage caused by installation or use of temporary work.

C. Restore existing facilities used during construction to original condition.  Restore permanent
facilities used during construction to specified condition.

D. Final payment will not be processed until all removals have been completed to the satisfaction
of the Owner/Architect/Engineer.

3.03 PROTECTION OF EXISTING PROPERTY

A. Protect existing structures and finishes during performance of the work.
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B. Protect existing trees and plants during performance of the work.

C. Do not deposit excavated materials or store materials around trees or plants or attach guy wires
to trees.

END OF SECTION
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PART 1 - GENERAL

1.01 SECTION INCLUDES

A. Control of environmental pollution and damage that the Contractor must consider for air, water,
and land resources in preparing a bid and while constructing the project. This Section includes
management of site aesthetics, noise, solid and liquid waste and wastewater, and other
pollutants that may be generated by the Contractor.

B. Include all costs associated with environmental protection as specified herein and as specified
in other Sections of these specifications in the total price bid.

1.02 DEFINITIONS

A. Environmental pollution and damage is defined as the presence of chemical, physical, or
biological elements or agents which:
1. Adversely effect human health or welfare,
2. Unfavorably alter ecological balances of importance to human life,
3. Impact wetlands,
4. Effect other species of importance to man, or;
5. Degrade the utility of the environment for aesthetic, cultural, and historical purposes.

B. Definitions of Pollutants:
1. Sediment: Soil and other debris that has been eroded and transported by runoff water.
2. Solid Waste: Rubbish, debris, garbage, and other discarded solid materials resulting from

industrial, commercial, and agricultural operations and from community activities.
3. Rubbish: Combustible and noncombustible wastes such as paper, boxes, glass and

crockery, metal and lumber scrap, tin cans, and bones.
4. Debris: Combustible and noncombustible wastes, such as leaves, tree trimmings, ashes,

and waste materials resulting from construction or maintenance and repair work.
5. Chemical Waste: Petroleum products, bituminous materials, salts, acids, alkalies,

herbicides, pesticides, organic chemicals, and inorganic wastes.

C. Sanitary Wastes:
1. Sewage: Domestic sanitary sewage and human and animal waste.
2. Garbage: Refuse and scraps resulting from preparation, cooking, dispensing, and

consumption of food.

PART 2 - PRODUCTS

NOT USED

PART 3 - EXECUTION

3.01 PROTECTION OF ENVIRONMENTAL RESOURCES

A. Protect environmental resources within the project boundaries and those affected outside the
limits of permanent work during the entire period of this Contract. Confine activities to areas
defined by the Contract Documents.
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B. Protection of Landscape: Protect trees, shrubs, vines, grasses, land forms, and other landscape
features shown on the drawings to be preserved by marking, fencing, or using any other
approved techniques.
1. Box and protect from damage existing trees and shrubs to remain on the construction site.
2. Immediately repair all damage to existing trees and shrubs by trimming, cleaning, and

painting with antiseptic tree paint.
3. Do not store building materials or perform construction activities closer to existing trees or

shrubs than the farthest extension of their limbs.

C. Handle and dispose of solid wastes in such a manner that will prevent contamination of the
environment.
1. Place solid wastes (excluding clearing debris) in containers that are emptied on a regular

schedule.
2. Transport all solid waste off Owners' property and dispose of waste in compliance with

Federal, State, and local requirements.
3. Store chemical waste away from the work areas in corrosion resistant containers and

dispose of waste in accordance with Federal, State, and local regulations.
4. Handle discarded materials other than those included in the solid waste category as

directed by the Architect/Engineer.

D. Protection of Water Resources: Keep construction activities under surveillance, management,
and control to avoid pollution of surface and ground waters and sewer systems. Implement
management techniques to control water pollution by the listed construction activities that are
included in this Contract.

E. Washing and Curing Water: Do not allow wastewater directly derived from construction activities
to enter water areas. Collect and place wastewater in retention ponds allowing the suspended
material to settle, the pollutants to separate, or the water to evaporate.

F. Control movement of materials and equipment during construction to prevent violation of water
pollution control standards of the Federal, State, or local government.

G. Protection of Fish and Wildlife Resources:
1. Keep construction activities under surveillance, management, and control to minimize

interference with, disturbance of, or damage to fish and wildlife.

H. Protection of Air Resources: Keep construction activities under surveillance, management, and
control to minimize pollution of air resources.
1. Burning is not permitted on the job site. Keep activities, equipment, processes, and work

operated or performed, in strict accordance with the State and Federal emission and
performance laws and standards.

2. Maintain ambient air quality standards set by the Environmental Protection Agency and
State, for those construction operations and activities specified.

I. Particulates: Control dust particles, aerosols, and gaseous by-products from all construction
activities, processing, and preparation of materials (such as from asphaltic batch plants) at all
times, including weekends, holidays, and hours when work is not in progress.

J. Hydrocarbons and Carbon Monoxide: Control monoxide emissions from equipment to Federal
and State allowable limits.

K. Odors: Control odors of construction activities and prevent obnoxious odors from occurring.
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L. Reduction of Noise: Minimize noise using every action possible. Perform noise-producing work
in less sensitive hours of the day or week as directed by the Architect/Engineer. Maintain
noise-produced work at or below the decibel levels and within the time periods specified in
accordance with OSHA and local ordinances, whichever is more restrictive.
1. Perform construction activities involving repetitive, high-level impact noise only between

8:00 a.m. and 5:00 p.m unless otherwise permitted by local ordinance or by the
Architect/Engineer.

2. Repetitive impact noise on the property shall not exceed the following dB limitations:
3. Provide sound-deadening devices on equipment and take noise abatement measures that

are necessary to comply with the requirements of this Contract, consisting of, but not
limited to, the following:
a. Use shields or other physical barriers to restrict noise transmission.
b. Provide soundproof housings or enclosures for noise-producing machinery.
c. Use efficient silencers on equipment air intakes.
d. Use and maintain efficient intake and exhaust mufflers on internal combustion

engines.
e. Line hoppers and storage bins with sound deadening material.
f. Conduct truck loading, unloading, and hauling operations so that noise is kept to a

minimum.
END OF SECTION
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PART 1 - GENERAL

1.01 SECTION INCLUDES

A. This Section includes the general requirements for products that are to be furnished, installed,
or otherwise incorporated into the project.

1.02 QUALITY ASSURANCE APPLIES TO ALL PRODUCTS

A. In addition to the Contractor’s warrantees and guarantees on materials and equipment required
under the General Conditions of the Contract and the Technical Specifications contained
hereinafter, the Contractor shall also be responsible for all materials, equipment, and products
that have or is planned to be incorporated into the work.
1. The Contractor shall be responsible for the finished work and that it accurately and

completely complies with these Contract Documents.
2. The Contractor shall be responsible for work performed by subcontractors, equipment

suppliers, and material vendors.
3. The Contractor shall be satisfied as to the product’s performance before it is ordered for

installation.  At the Contractor’s option, he/she shall have tested each product to determine
compliance with these specifications.

B. The Architect/Engineer may check all or any portion of the work and the Contractor shall afford
all necessary assistance to the Architect/Engineer in carrying out such checks.
1. Such checking by the Architect/Engineer shall not relieve the Contractor of any

responsibilities for the accuracy or completeness of the work.
2. Such checking is a courtesy service being provided by the Owner and does not relieve the

Contractor of his/her responsibilities under this Construction Contract.

C. If witnessed shop tests or inspections are required at the point of manufacture, the Contractor
shall keep the Architect/Engineer advised as to the progress of the work to allow inspection at
the proper time and place.  Provide at least two (2) weeks advance notice before scheduled
shop tests.

D. Should a dispute arise as to the quality of workmanship, equipment or material performance,
then the final decision regarding acceptability with these Contract Documents shall be that of
the Owner.

E. At the request of the Architect/Engineer, the Contractor shall promptly provide the services of a
competent representative of the manufacturer at the project site, fully equipped and prepared to
answer questions, perform tests, make adjustments and to prove compliance with the Contract
Documents free of all additional charges.  Proof of compliance shall be the responsibility of the
Contractor, and such special visits to the project site by the manufacturer shall not be eligible
under any cash allowances or stipulated man-hours necessary to startup the system and/or
train the Owner as may be specified in the Technical Specifications.

1.03 QUALITY ASSURANCE - EQUIPMENT

A. Erect and install products under the supervision of a competent and experienced
superintendent.  The method of installation, including anchorage, clearances, and tolerances for
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rotating assemblies, methods of support for equipment and adjacent piping, shall be as
recommended by the equipment manufacturer unless detailed on the Drawings or specified.

B. All material furnished shall be new, and guaranteed free from defects in workmanship,
installation, and design.

C. Design and fabricate equipment in conformance with ANSI, ASTM, ASME, ASHRAE, IEEE,
NEC and NEMA Standards.
1. Equipment shall withstand the stresses that may occur during fabrication, testing,

transportation, installation and conditions of operation.
2. Pumps shall conform to the requirements of the Hydraulic Institute.
3. Equipment shall comply with the latest OSHA regulations and the ANSI Safety Standards.

D. Equipment shall be products of manufacturers who produce evidence of their ability to promptly
furnish any and all interchangeable replacement parts as may be needed at any time within the
expected life of the equipment.

E. Manufacturers shall also have readily available access to suitable and accurate testing facilities
for performing the required shop tests.

PART 2 - PRODUCTS

2.01 MATERIALS AND EQUIPMENT

A. Equipment shall have been in successful regular operation under comparable conditions for a
period of at least five (5) years.
1. This time requirement does not apply when the manufacturer posts an

Owner/Architect/Engineer acceptable Performance Bond or Letter of Credit for the
duration of the time period that will guarantee replacement of the equipment in the event of
failure.

2. The bond shall be in a form that is acceptable to the Owner’s legal council.

B. The Owner reserves the right to reject any material or equipment manufacturer who, although
he appears to be qualified and meets the technical requirements, does not provide satisfactory
evidence indicating adequate and prompt post-installation repair and maintenance service, as
required to suit the operational requirements of the Owner.

C. Whenever it is required that the Contractor furnish materials or manufactured articles or shall do
work for which no detailed specifications are set forth, the materials or manufactured articles
shall be of the best grade in quality and workmanship obtainable on the market from firms of
established good reputation, or, if not ordinarily carried in stock, shall conform to the usual
standards for first-class materials or articles of the kind required.

D. Perform work in full conformity and harmony with the intent to secure the best standard of
construction and equipment of the work as a whole or in part.

E. Items of any one type of material or equipment shall be the product of a single manufacturer.
1. For ease of the Owner in maintaining and obtaining service for equipment and for

obtaining spare parts from as few places as possible, to the maximum extent possible, use
equipment of a single manufacturer.

2. The Architect/Engineer reserves the right to reject any equipment from various
manufacturers if suitable equipment can be secured from fewer manufacturers and to
require that source of materials be unified to the maximum extent possible.
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F. Substitute equipment shall not be fabricated nor installed until after written decision to accept
request is received from the Architect/Engineer.

2.02 FABRICATIONS

A. Insofar as possible, shop prefabricate all items complete and ready for installation.

B. Accurately fabricate all items to the details shown on the Drawings and on the shop drawings
found in compliance with the Contract Documents.

PART 3 - EXECUTION

3.01 PREPARATION

A. Prior to work under any Section, carefully inspect the existing work and verify that it is complete
to the point where the work under that Section may properly commence.

B. Avoid the need to remove and replace work and to avoid unnecessary cutting and patching.

C. Inspect all surfaces to be sure that they have been properly prepared before applying new work
to such surfaces.

D. Verify that all work can be installed in strict accordance with the drawings and the approved
shop drawings.  Immediately report discrepancies to Architect/Engineer.

E. Do not proceed with the work under any Section until these conditions are obtained.

3.02 INSTALLATION

A. Furnish and install materials and equipment in accordance with the instructions of the applicable
manufacturer, fabricator or processors, except as otherwise provided in the Contract
Documents.

B. All work shall be done in a workmanlike manner and set to proper lines and grades.  The work
shall be square, plumb and/or level as the case may be.

C. Where performance criteria are specified, do all work necessary to attain the required end
results.

3.03 FIELD QUALITY CONTROL

A. Neither observations by Architect/Engineer nor inspections, tests or approvals by other persons
shall relieve the Contractor from his obligations to perform the work in accordance with the
requirements of the Contract Documents.

B. If the Contract Documents, laws, ordinances, rules, regulations or orders of any public authority
having jurisdiction require any work to specifically be inspected, tested or approved by some
public body, the Contractor shall assume full responsibility therefore, pay all costs in connection
therewith, and furnish the Architect/Engineer with the required certificates of inspection, testing
or approval.
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C. The Owner reserves the right to independently perform laboratory tests on random samples of
material or performance tests on equipment delivered to the site.
1. These tests, if made, will be conducted in accordance with the appropriate referenced

standards or specification requirements.
2. The entire shipment represented by a given sample, samples or piece of equipment may

be rejected on the basis of the failure of samples or pieces of equipment to meet specified
test requirements.

3. All rejected materials or equipment shall be removed from the site, whether stored or
installed in the work, and the required replacements shall be made, all at no additional cost
to Owner.

3.04 ADJUST AND CLEAN

A. Upon the completion of installations, and as a condition of its acceptance, visually inspect all
work, adjust all components for proper alignment and touch-up abrasions and scratches to
make them completely invisible.

B. Thoroughly examine all materials and equipment with protective or decorative finishes for
defects and damage prior to being covered.
1. In the case of buried items of work, restore protective surface covers so as to conform to

the Contract Documents prior to being backfilled, buried or embedded, as the case may
be.

2. In the case of exposed items of work, for which a decorative finish is required, all
scratches, discoloration’s, unmatched colors, disfigurations and damages shall be repaired
and touched-up so as to provide a neat, clean finish, and be uniform in color.

3.05 UNCOVERING WORK

A. Unless otherwise specified or directed by Architect/Engineer, no work shall be covered until it
has been observed, tested, photographed, measured, and authorized to be covered by
Architect/Engineer.

B. If any work has been covered with Architect/Engineer’s consent and Architect/Engineer
considers it necessary or advisable that covered work be observed or tested, the Contractor, at
Architect/Engineer’s request, shall uncover, expose or otherwise make available for
observation,  or testing as Architect/Engineer may require, that portion of the work in question,
furnishing all necessary labor, material and equipment.
1. If it is found that such work is defective, the Contractor shall bear all the expenses of such

uncovering, exposure, observation, and testing of satisfactory reconstruction, including
compensation for additional engineering services and an appropriate deductive change
order shall be issued.

2. If, however, such work is not found to be defective, the Contractor shall be allowed an
increase in the contract price or an extension of the contract time, or both, directly
attributable to such uncovering, exposure, observation, testing and reconstruction if he
makes a claim therefore as provided in the General Conditions.

3.06 DEFECTIVE WORK

A. The repair, removal, replacement and correction of defective work is a part of this Contract and
shall be promptly performed in accordance with the requirements set forth in the General
Conditions or other portions of the Contract Documents.  All costs in connection with the
correction of defective work shall be borne by the Contractor.
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B. Products that fail to maintain the performance or other salient requirements of the Contract
Documents, shows undue wear, or other deleterious effects during the maintenance period,
shall be considered defective.

END OF SECTION
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PART 1 - GENERAL

1.01 SECTION INCLUDES

A. The Section includes the transportation, handling, storage and protection of products that are to
be incorporated into the work.

1.02 GENERAL

A. Items shall be delivered as complete assemblies direct from the manufacturer with all internal
wiring, piping, valving, and control devices intact except where partial disassembly is required by
transportation regulations, protection of components, or where physical constraints may exist or
be created for the setting of the item.

B. Coordinate the disassembly and reassembly requirements with the manufacturer.  Determine
the need and extent of reassembly prior to bid.
1. All labor, material and equipment costs associated with the disassembly and reassembly

of the product shall be included in the Contract Price.
2. Where reassembly of equipment is necessary, then the manufacturer shall provide

reassembly instruction at the project site.
3. A technician shall be present during the entire reassembly procedure and the

manufacturer shall certify, in writing, that the unit was reassembled properly in accordance
with instructions provided by the manufacturer and that all as-specified warranties remain
in effect.

4. The manufacturer's reassembly inspection time shall be in addition to the field service time
specified and shall be included in the Contract Price.  This time shall not be eligible for
payment under any cash allowance item.

C. In the case where equipment is to be installed by others, then the supplying contractor shall be
responsible for its reassembly.  If reassembly is necessary and the unit(s) are to be set inside
an enclosure or building, reassemble the equipment inside said enclosure.  The equipment
once reassembled shall be turned over to the installing contractor as specified below.

1.03 PACKING

A. Transport products in containers, crates, boxes or similar means such that the products are
protected against damage that may occur during transportation.

B. All parts shall be packaged separately or in container where parts of similar systems are
grouped.

C. Part numbers shall be indicated on the individual part. Use indelible ink to mark part numbers.

D. All equipment shipments shall be included with a parts list showing a description (name) of the
part and the manufacturer's part number.
1. The parts list shall be shipped in a plastic zippered envelope with the words "Parts List"

lettered on it in indelible ink.
2. The parts list shall be placed inside the shipping container so that it is on the top of the

contents.
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E. Equipment shall be shipped with storage, handling and installation instructions.
1. The Engineer reserves the right to withhold payment for equipment delivered to the site

until such time as the storage, handling and installation instructions are supplied by the
manufacturer.

2. In the case where operation and maintenance manuals have been provided by the
manufacturer, which includes the installation instructions, then the installation instructions
shall also be included with the equipment shipment.

F. Delicate instruments and devices, reagents, chemicals, and glassware shall be shipped in
packaging normally provided by the manufacturer.

G. The Contractor shall require the manufacturer to be responsible for the proper packing of all
products.

1.04 SHIPPING AND DELIVERY

A. Product deliveries shall be accompanied with a bill of lading indicating the place of origination
and the Contractor's purchase order number.

B. Inspect shipments immediately upon delivery, to assure compliance with requirements of the
Contract Documents and those products are undamaged.

C. Promptly remove damaged material and unsuitable items from the job site.

D. Provide equipment and personnel to handle products by methods to prevent soiling;
disfigurement or damage.

1.05 STORAGE

A. Store sensitive products and all spare parts in weather tight, climate controlled enclosures in an
environment favorable to product.

B. Store and protect products in accordance with the manufacturer's instructions.

C. All other products that are to be installed underground or products such as pipe, valves, and
fittings shall be stored outdoors but shall be blocked off the ground and covered with impervious
sheet coverings.

D. Store fabricated products above the ground on blocking or skids.

E. Store loose granular materials in well-drained areas on solid surfaces to prevent mixing with
foreign matter.

F. Provide adequate ventilation to avoid condensation.

G. In accordance with manufacturer's instructions protect bearings, couplings, shafts, rotating
components, and assemblies.  Protection of said equipment shall be continuous until the time
the equipment is placed into permanent service.

H. Arrange storage in a manner to provide easy access for inspection.  Make periodic inspections
of stored products to assure that products are maintained under specified conditions, and free
from damage or deterioration.
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I. Do not store volatile liquids in any building on site.

J. Storage of products shall be the responsibility of the supplying contractor.  The installing
contractor shall take all necessary precautions to protect the equipment being furnished by
others.

K. Store with seals and labels intact and legible.

1.06 PROTECTION OF WORK

A. The Contractor shall protect the installed work. All costs for protection shall be borne by the
Contractor.  Provide coverings as necessary to protect installed products from damage, from
traffic and subsequent construction operations.  Remove when no longer needed.

B. Cover and protect equipment from dust, moisture or physical damage.  Protect finished floor
surfaces prior to allowing equipment or materials to be moved over such surfaces.  Maintain
finished surfaces clean, unmarred and suitably protected until accepted by the Owner.

C. Additional time required to secure replacements and to make repairs will not be considered by
the Architect/Engineer to justify any extension in the Contract Time of Completion.  In the event
of the damage, promptly make replacement and repairs to the approval of the Engineer at no
additional costs.

PART 2 - PRODUCTS

NOT USED

PART 3 - EXECUTION

NOT USED
END OF SECTION
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PART 1 - GENERAL

1.01 SECTION INCLUDES

A. Cleaning during the progress of the work

B. Cleaning prior to final payment

PART 2 - PRODUCTS

2.01 MATERIALS

A. Cleaning materials shall be appropriate to the surface and materials being cleaned.

B. Provide pads to protect finished surfaces from cleaning materials.

PART 3 - EXECUTION

3.01 PREPARATION

A. Post signs to advise building occupants if wet and/or slippery floor conditions exist during
cleaning operations.

3.02 PROGRESS CLEANING

A. Keep all buildings, enclosures, and confined areas where work is being performed under the
Contract free from unattended combustible materials.

B. Remove rust spots as they develop.

3.03 FINAL CLEANING

A. Remove dust, dirt, grease, stains, paint drips and runs, plastic, labels, tape, glue, rope, and
other foreign materials from visible interior and exterior surfaces.

B. Do not move dust from spot to spot. Remove directly from the surface on which it lies by the
most effective mean such as appropriately treated dusting cloths or vacuum tools. When doing
high cleaning, do not allow dust to fall from high areas onto furniture and equipment below.

C. Dismantle and remove all temporary structures, scaffolding, fencing, and equipment.  Remove
waste materials, rubbish, lumber, block, tools, machinery, and surplus materials.

D. Perform the following prior to final payment:
1. Broom clean all exterior concrete surfaces and vacuum clean all interior concrete

surfaces.
2. Dust and spot clean painted and vinyl covered walls.
3. Clean and polish all unpainted metal on doors such as trim, hardware, kickplates and

doorknobs.
4. Vacuum clean carpets and mats.
5. Vacuum clean acoustic ceilings.
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6. Repair, patch, and touch-up marred surfaces to specified finish and to match adjacent
surfaces.

7. Remove foreign material from exterior masonry.
8. Replace all broken and scratched glass and mirrors.
9. Replace all damaged insect screens.
10. Wash and clean interior and exterior window surfaces. All glass shall be clean and free of

dirt, grime, streaks and excessive moisture. Wipe drippings and other marks from
windowsills, sashes and woodwork. Do not use windowsills in lieu of ladders.

11. Polish bright metal by damp wiping and drying with a suitable cloth. If a polished
appearance is not thereby produced, apply appropriate metal polish.

12. Clean and polish all stainless steel surfaces, including control panels supplied under this
Contract.

13. Clean furniture and equipment in accordance with manufacturers instructions.
14. Clean all paved roads, lots and drives which were paved as work under this Contract and

all existing paved surfaces using a mechanical street cleaner.
15. Repair or repaint damaged pavement markings.
16. Vacuum and clean with a damp cloth light fixtures, including glass and plastic lenses,

ceiling and wall mounted lights, cover panels, side panels, louvers, fixture frames and
lamps.

17. Clean supply vents and exhaust grilles.  Clean gutters and downspouts.
18. Remove all rust spots and stains from new and pre-existing concrete, painted surfaces,

and all other surfaces.
19. Clean and disinfect all pre-existing toilet facilities that were entered upon and used by the

Contractor during the project.
20. Replace damaged existing toilet fixtures, such as sinks, toilet bowls, urinals, and mirrors,

with in-kind units if so directed by the Architect/Engineer.
21. Wash all existing floors that were in any way impacted by the construction operations.
22. Rake clean landscaped surfaces.  Final mow all areas grassed and sodded during the

work.
23. Inspect interior and exterior surfaces, and all work areas, to verify that the entire work is

clean and ready for use by the Owner. The project will not be considered substantially
complete until all final cleaning has been performed.

24. Polish all new handrail installed as work of this contract with a commercially available
aluminum cleaner recommended by the railing manufacturer.

25. Clean dirt that has accumulated between grating and grating angles/supports.
26. Fill in all holes in concrete that remain after temporary handrail is removed.  Non-shrink

grout shall be used.
END OF SECTION
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PART 1 - GENERAL

1.01 SUBMITTALS

A. Submit the following documents to the Architect/Engineer before Substantial Completion:
1. Project Record Documents as specified in Section 017839.
2. Operations and Maintenance Manuals prepared in accordance with Section 017823 and

be updated as a result of start-up activities.
3. One binder containing original counterparts of all warranties, guarantees, bonds, or

affidavits as specified in the Technical Specification Sections.  These documents shall
contain the original signatures and be placed in a plastic sheet protector, one document
per protector.

4. Spare parts checklist itemizing all spare parts furnished under the Contract summarized by
Section.

5. Electrical Underwriter’s Certificate where the prime construction contract includes electrical
construction or where this Contract is for a Prime Electrical Construction Contract.

B. Submit the following items to the Architect/Engineer with the final application for payment:
1. Final Application for Payment prepared by the Architect/Engineer for Contractor’s

execution showing final amount of Contract including change orders.
2. Maintenance Bond prepared in accordance with the Contract or General Conditions.
3. Utility company signoffs and inspection approvals, if applicable.
4. Federal, state, county, town and local signoffs and inspection approvals, where applicable.
5. Final Application for Payment and continuation (G702 and G703)
6. Contractor's Certified Payrolls
7. OSHA cards for all workers
8. Contractor's Affidavit of Payment of Debts and Claims (G706)
9. Contractor's Affidavit of Release of Liens (G706A)
10. Final list of Subcontractors (G705)
11. Subcontractor's Affidavit of Payment of Debts and Claims (G706) - (for each subcontractor

used)
12. Subcontractor's Affidavit of Release of Liens (G706A) - (for each subcontractor used)
13. Consent of Surety to Final Payment (G707)
14. 2 year Maintenance Bond - 100% of contract including change orders
15. Contractors letter guaranteeing workmanship 2 years
16. Product data, Maintenance manuals and Warranty Information
17. As Built Documentation
18. Attic Stock / Spare Parts (provide proof of delivery transmittal signed by owner)
19. Training and Demonstrations (provide sign-in from training session)
20. Asbestos Affidavit and waste manifests

C. All documents shall be complete, signed, dated, and notarized (where applicable) and be
subject to the Architect/Engineer’s acknowledgment of receipt or approval.
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PART 2 - PRODUCTS

NOT USED

PART 3 - EXECUTION

NOT USED
END OF SECTION
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Date: AUGUST 2021 017823- 1

PART 1 - GENERAL

1.01 SECTION INCLUDES

A. Where the technical specifications call for the submission of manuals, said manuals shall be
prepared in accordance with the requirements contained herein.  It being understood that
manuals shall be submitted for all equipment even if it is not specifically called out in the
specifications.

1.02 MANUAL CONTENTS AND FORMAT

A. All Operations and Maintenance Manuals shall be as specified hereinafter.

B. The binder shall be 8 1/2" x 11", metal hinge, vinyl, large capacity by National or Equal.  It shall
show the name of the manufacturer or supplier and project name on the spine of the binder.

C. A cover shall be provided showing the names of the Owner, Architect/Engineer, Contractor, and
Manufacturer.
1. It shall show the Contractor's order number and manufacturer's project number.
2. The address of the manufacturer, service station telephone number, project title, contract

number, and year shall also be shown.

D. Provide tabbed color dividers for each separate product and system.
1. The name of the product shall be typed on the tab.
2. A separate tab shall also be provided for information such as troubleshooting instructions,

spare parts list, etc.

E. An index shall be provided in the back of the binder, with a separate tab, providing a quick way
for the operator to find key and important topics contained in the manual.

F. A separate listing for all charts, graphs, tables, figures and shop drawings shall be provided
directly following the table of contents.

G. Each manual shall contain one (1) copy of all shop drawings deemed in compliance with the
Contract Documents by the Architect/Engineer submitted for the equipment or system for which
the manual is prepared.
1. Only these shop drawings shall be included in the manual.
2. All shop drawings larger than 8 1/2" x 11" shall be folded and placed in a heavy duty, top

loading plastic sheet protector with the title of the drawing showing; one (1) drawing per
protector page.

H. Each manual shall contain the following as a minimum:
1. Table of contents
2. Final version of the warranty statement approved by the Architect/Engineer
3. Nameplate data of each component, year of installation, contract number and specification

number
4. Name, address and telephone number of the manufacturer and the manufacturer's local

representative(s)
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5. Maintenance requirements include routine procedures and guide for preventative
maintenance and troubleshooting; disassembly, repair and reassembly instructions; and
alignment, adjusting, balancing, and checking instructions

I. All electronic Operations and Maintenance Manuals shall be as specified hereinafter.
1. All files shall be in Adobe PDF format and submitted on compact discs.
2. Files shall be organized by specification section and then by product.
3. An electronic index and list of all charts, graphs, tables, figures, and shop drawings shall

be included.
4. All information provided in the paper Operations and Maintenance Manual shall be

included in the electronic version.

J. Submit two (2) copies of a preliminary draft manual at least fourteen (14) calendar days prior to
the date set for start-up.
1. The Architect/Engineer will review the manual for content and compliance with these

specifications.
2. Written comments will be provided, but the manual will not be returned.
3. This copy of the manual will be retained on the site until such time as the final, updated

manual is provided.

1.03 RETAINAGE

A. The Architect/Engineer will retain from payment due the Contractor, for failure to submit
manuals as specified, an amount equal to 2% of the scheduled value for the equipment or
system for which the manual applies.  This Contract requirement only applies when a manual is
specified to be provided in the Technical Specifications for a particular system or piece of
equipment.

PART 2 - PRODUCTS

NOT USED

PART 3 - EXECUTION

NOT USED
END OF SECTION
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PART 1 - GENERAL

1.01 SECTION INCLUDES

A. This Section includes:
1. Maintenance of documents
2. Recording of record information
3. Submission of record documents

1.02 PLANS AND SPECIFICATIONS FURNISHED TO THE CONTRACTOR

A. One (1) complete set of Contract Documents (plans, specifications and addenda) will be
furnished to the Contractor.

B. Additional sets will be furnished to the Contractor at $250 per set.

C. One (1) complete set of Contract Documents shall be kept in the field office.

1.03 MAINTENANCE OF DOCUMENTS

A. The Contractor shall maintain at the site one (1) set of the following: drawings, specifications,
addenda, change orders, approved shop drawings, test reports, operations and maintenance
manuals, and shop drawing log.

B. The Contractor shall make these documents available for use by the Owner, Architect/Engineer,
regulatory agencies and other parties designated by the Owner.

C. Maintain these documents in a clean, dry, legible condition throughout the entire contract
period.

1.04 RECORDING OF RECORD INFORMATION

A. Affix a stamp to each Contract Drawing and Shop Drawing reading as follows: "RECORD
DOCUMENT" - "NAME OF PROJECT" - "CONTRACTOR NAME" in 2-inch high printed letters. 
The stamp shall be specifically prepared for this project.

B. Keep the record documents current as the work progresses.  Record information concurrent
with construction progress.

C. Do not permanently conceal any work until required information has been recorded.

D. Legibly mark the Contract Plans to record actual construction, including, but not limited to the
following:
1. All as-built work.
2. All approved field changes and conditions.
3. Horizontal and vertical location of underground utilities and appurtenances referenced to

permanent surface improvements.
4. Location of underground conduits, boxes, devices.  Wire sizes (AWG) and types installed. 

Number of active and spare wires in each conduit and conduit size (applicable where work
involves electrical construction).
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E. Shop Drawings: Maintain as record documents.  Legibly mark-up to show changes made due to
field conditions encountered during construction.

F. As work progresses, the contractor shall maintain an on the field set of hard copy drawings, a
complete and accurate set of field notes clearly delineating all work as it is actually installed.
This set of drawings shall be available at all times for the engineer to review and shall be
examined at all jobsite meetings.

1.05 SUBMITTAL OF RECORD DOCUMENTS

A. At Substantial Completion, the Contractor shall deliver one (1) preliminary record set of as-built
documents to the Architect/Engineer with all changes conspicuously ballooned or otherwise
emphasized.

B. The work will not be considered substantially complete until such time as the preliminary record
documents are delivered and acceptable to the Architect/Engineer.  Mark this set "Preliminary
Record Drawings".

C. Prior to Final Completion, the Contractor shall conform the preliminary record drawings to the
comments made by the Architect/Engineer. The Contractor shall provide one (1) set of full-scale
paper as-built drawings and one (1) electronic copy in portable document format (PDF).

D. As-built drawings shall be the same size as the Contract Drawings, with 1/2-inch margins space
on three sides and a 2-inch margin on the left side for binding.

E. Each drawing shall bear in the title box the words "FINAL RECORD DRAWINGS" and the name
of the Contractor in heavy black lettering 1/2 inch high and be certified as complete and
accurate.

F. As a convenience, Architect/Engineer will make available to the Contractor electronic media of
the Contract Drawings for the sole purpose of the Contractor preparing as-built drawings.

G. Electronic media made available is without guarantee of compatibility with the Contractor's
software or hardware.
1. If the Contractor wishes to take advantage of this offer, the Contractor will be required to

execute an indemnification and hold harmless agreement with the Architect/Engineer.
2. Electronic media will be provided free of charge on disc in a zipped format.

1.06 RELATED DOCUMENTS

A. Provide certificate of release of liens if requested by the Architect/Engineer.

PART 2 - PRODUCTS

NOT USED

PART 3 - EXECUTION

NOT USED
END OF SECTION
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PART 1 -  GENERAL

1.01 SECTION INCLUDES

A. Protection of existing equipment and building.

1.02 SCHEDULING

A. Schedule Work to coincide with other trades and availability of site access.

PART 2 - PRODUCTS

NOT USED

PART 3 - EXECUTION

3.01 PROTECTION OF EXISTING WORK

A. All existing structures, piping, utilities or materials stored to be maintained shall be protected
against damage as may be required by the Owner/Architect.  The Contractor shall be
responsible for any damage to the existing or installed works and appurtenances during
construction operations and such damage shall be corrected by replacing the items damaged to
their original condition and position at the Contractor’s cost and expense and to the satisfaction
of the Owner/Architect.

3.02 PREPARATION PRIOR TO START OF WORK

A. Existing equipment which can not be removed from the building shall be protected from damage
by the Contractor’s operation.  Protect all items to remain as necessary to prevent damage for
the duration of the contract.

B. All existing equipment shall be protected from damage by the Contractor's operation.

C. The Contractor shall be required to restore equipment to a condition equal to what it was prior to
the Contractor starting work.  Any equipment that is damaged shall be replaced at the
Contractor's cost.

3.03 CLEANING UP

A. The Contractor shall keep the project site free from waste materials and rubbish during the
progress of the work and shall make a thorough cleaning of the building and site when the work
is completed.  Cleaning shall be done to the satisfaction of the Owner/Architect.

B. After completion of the contract, the Contractor will be required to clean up the site of all spoil,
clays, gravel, etc. and level off all trenches and pits and dispose of all material as directed by
the Engineer and leave the site in as good condition as at the beginning of the contract.

C. All material used for protection shall be removed.  All items shall be restored to its prior
condition and shall be left broom cleaned.
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D. Buildings, grounds, paving, sidewalk, etc. shall be restored and left in a condition at least equal
to that existing prior to the beginning of the work.

END OF SECTION
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PART 1 - GENERAL

1.01 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 01 Specification Sections, apply to this Section.

1.02 SUMMARY

A. Section Includes:
1. Demolition and removal of selected portions of building or structure.
2. Salvage of existing items to be reused or recycled.

B. Related Requirements:
1. Section 011000 "Summary of Work" for restrictions on the use of the premises,

Owner-occupancy requirements, and phasing requirements.

1.03 DEFINITIONS

A. Remove:  Detach items from existing construction and legally dispose of them off-site unless
indicated to be removed and salvaged or removed and reinstalled.

B. Remove and Salvage:  Carefully detach from existing construction, in a manner to prevent
damage, and deliver to Owner ready for reuse.

C. Remove and Reinstall:  Detach items from existing construction, prepare for reuse, and reinstall
where indicated.

D. Existing to Remain:  Existing items of construction that are not to be permanently removed and
that are not otherwise indicated to be removed, removed and salvaged, or removed and
reinstalled.

1.04 MATERIALS OWNERSHIP

A. Unless otherwise indicated, demolition waste becomes property of Contractor.

B. Historic items, relics, antiques, and similar objects including, but not limited to, cornerstones and
their contents, commemorative plaques and tablets, and other items of interest or value to
Owner that may be uncovered during demolition shall  remain the property of Owner.
1. Carefully salvage in a manner to prevent damage and promptly return to Owner.

1.05 PREINSTALLATION MEETINGS

A. Predemolition Conference:  Conduct conference at Project site.
1. Inspect and discuss condition of construction to be selectively demolished.
2. Review structural load limitations of existing structure.
3. Review and finalize selective demolition schedule and verify availability of materials,

demolition personnel, equipment, and facilities needed to make progress and avoid
delays.
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4. Review requirements of work performed by other trades that rely on substrates exposed
by selective demolition operations.

5. Review areas where existing construction is to remain and requires protection.
6. Review procedures for turning over salvaged materials to the Owner and protected off-site

storage of materials to be reused in the work of the project.

1.06 INFORMATIONAL SUBMITTALS

A. Proposed Protection Measures:  Submit report, including drawings, that indicates the measures
proposed for protecting the public, pedestrian access and circulation areas and property, for
environmental protection, for dust control and, for noise control.  Indicate proposed locations
and construction of barriers.

B. Schedule of Selective Demolition Activities:  Indicate the following:
1. Detailed sequence of selective demolition and removal work, with starting and ending

dates for each activity.  Ensure Owner's on-site operations are uninterrupted.
2. Interruption of utility services.  Indicate how long utility services will be interrupted.
3. Coordination for shutoff, capping, and continuation of utility services.
4. Use of stairs.

C. Inventory:  Submit a list of items to be removed, salvaged and delivered to Owner prior to start
of demolition.

D. Photographs or Video: Submit before Work begins.

E. Warranties: Documentation indicated that existing warranties are still in effect after completion
of selective demolition.

1.07 CLOSEOUT SUBMITTALS

A. Inventory:  Submit a list of items that have been removed and salvaged.

B. Landfill Records:  Indicate receipt and acceptance of hazardous wastes by a landfill facility
licensed to accept hazardous wastes.

1.08 FIELD CONDITIONS

A. Owner will occupy portions of building immediately adjacent to selective demolition area. 
Conduct selective demolition so Owner's operations will not be disrupted.

B. Conditions existing at time of inspection for bidding purpose will be maintained by Owner as far
as practical.

C. Notify Architect of discrepancies between existing conditions and Drawings before proceeding
with selective demolition.

D. Hazardous Materials: Hazardous materials are present in buildings and structures to be
selectively demolished.  A report on the presence of hazardous materials is on file for review
and use and is included in Project Manual.  Examine report and / or the appropriate
specification section to become aware of locations where hazardous materials are present.
1. Hazardous material remediation is specified elsewhere in the Contract Documents.
2. Do not disturb hazardous materials or items suspected of containing hazardous materials

except under procedures specified elsewhere in the Contract Documents.
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3. Owner will provide material safety data sheets for suspected hazardous materials that are
known to be present in buildings and structures to be selectively demolished because of
building operations or processes performed there.

E. Storage or sale of removed items or materials on-site is not permitted.

F. Utility Service: Maintain existing utilities indicated to remain in service and protect them against
damage during selective demolition operations.
1. Maintain fire-protection facilities in service during selective demolition operations.
2. Provide a Fire Watch or other method acceptable to the authority having jurisdiction should

the existing fire protection facilities have to be shut down during the work.
3. Do not disable or disrupt building fire or life safety systems without five (5) days prior

written notice to Architect.

1.09 WARRANTY

A. Existing Warranties:  Remove, replace, patch, and repair materials and surfaces cut or
damaged during selective demolition, by methods and with materials so as not to void existing
warranties.  Notify warrantor before proceeding.

B. Notify warrantor on completion of selective demolition, and obtain documentation verifying that
existing system has been inspected and warranty remains in effect.  Submit documentation at
Project closeout.

PART 2 - PRODUCTS

2.01 PERFORMANCE REQUIREMENTS

A. Regulatory Requirements:  Comply with governing EPA notification regulations before beginning
selective demolition.  Comply with hauling and disposal regulations of authorities having
jurisdiction.

B. Standards:  Comply with ANSI/ASSE A10.6 and NFPA 241.

PART 3 - EXECUTION

3.01 EXAMINATION

A. Verify that utilities have been disconnected and capped before starting selective demolition
operations.

B. Review record documents of existing construction provided by Owner.  Owner does not
guarantee that existing conditions are same as those indicated in record documents.

C. Survey existing conditions and correlate with requirements indicated to determine extent of
selective demolition required.

D. When unanticipated mechanical, electrical, or structural elements that conflict with intended
function or design are encountered, investigate and measure the nature and extent of conflict. 
Promptly submit a written report to Architect.

E. Engage a professional engineer to perform an engineering survey of condition of building to
determine whether removing any element might result in structural deficiency or unplanned
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collapse of any portion of structure or adjacent structures during selective building demolition
operations.
1. Perform surveys as the Work progresses to detect hazards resulting from selective

demolition activities.

F. Survey of Existing Conditions:  Record existing conditions by use of preconstruction
photographs.
1. Inventory and record the condition of items to be removed and salvaged.  Provide

photographs of conditions that might be misconstrued as damage caused by salvage
operations.

2. Before selective demolition or removal of existing building elements that will be reproduced
or duplicated in final Work, make permanent record of measurements, materials, and
construction details required to make exact reproduction.

3.02 UTILITY SERVICES AND MECHANICAL/ELECTRICAL SYSTEMS

A. Existing Services/Systems to Remain:  Maintain services/systems indicated to remain and
protect them against damage.
1. Comply with requirements for existing services/systems interruptions specified in Section

011000 "Summary of Work."

3.03 PREPARATION

A. Site Access and Temporary Controls:  Conduct selective demolition and debris-removal
operations to ensure minimum interference with roads, streets, walks, walkways, and other
adjacent occupied and used facilities.
1. Comply with requirements for access and protection specified in Section 015000

"Temporary Facilities and Controls."

B. Temporary Facilities:  Provide temporary barricades and other protection required to prevent
injury to people and damage to adjacent buildings and facilities to remain.
1. Provide protection to ensure safe passage of people around selective demolition area and

to and from occupied portions of building. Maintain existing required widths of egress
pathways throughout.

2. Provide temporary weather protection, during interval between selective demolition of
existing construction on exterior surfaces and new construction, to prevent water leakage
and damage to structure and interior areas.

3. Protect walls, ceilings, floors, and other existing finish work that are to remain or that are
exposed during selective demolition operations.

4. Cover and protect furniture, furnishings, and equipment that have not been removed.
5. Comply with requirements for temporary enclosures, dust control, heating, and cooling

specified in Section 015000 "Temporary Facilities and Controls."

C. Temporary Shoring:  Provide and maintain shoring, bracing, and structural supports as required
to preserve stability and prevent movement, settlement, or collapse of construction and finishes
to remain, and to prevent unexpected or uncontrolled movement or collapse of construction
being demolished.
1. Strengthen or add new supports when required during progress of selective demolition.



Roof Replacement Program
Mamaroneck & Peekskill WRRF
Contact No.: 18-515
H2M Project No.: WCPW1802

H2M architects + engineers SELECTIVE DEMOLITION
Date: AUGUST 2021 024119- 5

3.04 SELECTIVE DEMOLITION, GENERAL

A. General:  Demolish and remove existing construction only to the extent required by new
construction and as indicated.  Use methods required to complete the Work within limitations of
governing regulations and as follows:
1. Proceed with selective demolition systematically, from higher to lower level.  Complete

selective demolition operations above each floor or tier before disturbing supporting
members on the next lower level.

2. Neatly cut openings and holes plumb, square, and true to dimensions required.  Use
cutting methods least likely to damage construction to remain or adjoining construction. 
Use hand tools or small power tools designed for sawing or grinding, not hammering and
chopping, to minimize disturbance of adjacent surfaces.  Temporarily cover openings to
remain.

3. Cut or drill from the exposed or finished side into concealed surfaces to avoid marring
existing finished surfaces.

4. Do not use cutting torches until work area is cleared of flammable materials.  At concealed
spaces, such as duct and pipe interiors, verify condition and contents of hidden space
before starting flame-cutting operations.  Maintain fire watch and portable fire-suppression
devices during flame-cutting operations.

5. Maintain adequate ventilation when using cutting torches.
6. Remove decayed, vermin-infested, or otherwise dangerous or unsuitable materials and

promptly dispose of off-site.
7. Remove structural framing members and lower to ground by method suitable to avoid free

fall and to prevent ground impact or dust generation.
8. Locate selective demolition equipment and remove debris and materials so as not to

impose excessive loads on supporting walls, floors, or framing.
9. Dispose of demolished items and materials promptly.

B. Removed and Salvaged Items:
1. Clean salvaged items.
2. Pack or crate items after cleaning.  Identify contents of containers.
3. Store items in a secure area until delivery to Owner.
4. Transport items to Owner's storage area designated by Owner or as  indicated on

Drawings.
5. Protect items from damage during transport and storage.

C. Existing Items to Remain:  Protect construction indicated to remain against damage and soiling
during selective demolition.  When permitted by Architect, items may be removed to a suitable,
protected storage location during selective demolition and cleaned and reinstalled in their
original locations after selective demolition operations are complete.

3.05 SELECTIVE DEMOLITION PROCEDURES FOR SPECIFIC MATERIALS

A. Concrete:  Demolish in small sections.  Using power-driven saw, cut concrete to a depth of at
least 1 inch (19 mm) at junctures with construction to remain.  Dislodge concrete from
reinforcement at perimeter of areas being demolished, cut reinforcement, and then remove
remainder of concrete.  Neatly trim openings to dimensions indicated.

B. Masonry:  Demolish in small sections.  Cut masonry at junctures with construction to remain,
using power-driven saw, then remove masonry between saw cuts.
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3.06 DISPOSAL OF DEMOLISHED MATERIALS

A. General:  Except for items or materials indicated to be recycled, reused, salvaged, reinstalled,
or otherwise indicated to remain Owner's property, remove demolished materials from Project
site and legally dispose of them in an EPA-approved landfill.
1. Do not allow demolished materials to accumulate on-site.
2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces

and areas.
3. Remove debris from elevated portions of building by chute, hoist, or other device that will

convey debris to grade level in a controlled descent.

B. Burning:  Do not burn demolished materials.

C. Disposal: Transport demolished materials off Owner's property and legally dispose of them.

3.07 CLEANING

A. Clean adjacent structures and improvements of dust, dirt, and debris caused by selective
demolition operations.  Return adjacent areas to condition existing before selective demolition
operations began.

3.08 SELECTIVE DEMOLITION SCHEDULE

A. Remove, store, relocate, salvage and protect the following materials and equipment:
1. Existing Items to Be Removed: Items indicated on contract drawings and items listed in

technical specifications sections.
2. Existing Items to Be Removed, relocated and/or Salvaged: Items required to be removed,

relocated salvaged and/or stored to complete the work as indicated or called for in these
construction documents.

B. Existing Items to Remain:  to complete and conform to the work of the project shall be as
indicated on the contract drawings and items listed in the technical specification sections..

END OF SECTION



Roof Replacement Program
Mamaroneck & Peekskill WRRF
Contact No.: 18-515
H2M Project No.: WCPW1802

SECTION 028200
ASBESTOS REMEDIATION

H2M architects + engineers ASBESTOS REMEDIATION
Date: AUGUST 2021 028200- 1

PART 1 - GENERAL

1.01 SCOPE OF WORK

A. Broad Scope: Asbestos containing materials (ACM) have been identified at the project site. 
Samples of various suspect materials have been collected and analyzed; additional samples
may be required as existing materials are removed or revealed during the course of work. The
scope of work and procedures outlined herein shall be followed by a New York State
Department of Labor (NYS DOL) certified asbestos abatement contractor.

B. Related Sections:
1. Appendix A: Environmental Report: Mamaroneck WRRF
2. Appendix B: Environmental Report: Peekskill WRRF

C. SCOPE OF WORK
1. Removal of the following items described in the asbestos survey as positive for asbestos,

in accordance with NYSDOL Industrial Code Rule (ICR) 56:
a. Mamaroneck WRRF:

1) Primary Building - Influent and Effluent Wings: Roof patching tar on skylight
domes and EPDM Flashing tar.

2) Refer to Appendix A: Environmental Report: Mamaroneck WRRF
b. Peekskill WRRF

1) Administration Building: Built-up roofing beneath ISO insulation board and roof
flashing tar.

2) Blower Building: Built-up roofing beneath ISO insulation board and roof flashing
tar.

3) Refer to Appendix B: Environmental Report: Peekskill WRRF
2. Asbestos Containing materials must be removed only by a New York State Department of

Labor (NYS DOL) licensed asbestos abatement contractor (herein referred to as the
“Contractor”).

3. The Contractor shall be aware of all conditions of the Project and is responsible for field
verifying quantities and locations of all ACM to be removed from the building prior to
submission of any bid. Failure to do so shall not relieve the Contractor of its obligation to
furnish all labor and materials necessary to perform the Work.   The quantities presented
in this Specification are approximate and should not be used solely as the basis for any
bid.  In the event that suspect materials not included in this Specification are encountered
while the work is in progress, such material shall be tested for asbestos content or
assumed positive for asbestos content, and removed in accordance with the procedures
herein.  Any discovery of new ACM shall not delay the progress of the Work.  Payment for
any additional work shall be considered on a case-by-case basis by the Engineer and
Owner.

4. All Work shall be performed in strict accordance with the Contract Documents and all
applicable codes, rules, and regulations.  Where conflicts occur between the Contract
Documents and applicable codes, rules, and regulations, the more stringent shall apply.

5. The Contractor's industrial hygiene practices during asbestos abatement will be monitored
by the Owner’s representative.  The Contractor shall be responsible for monitoring his own
construction safety work practices for compliance with the OSHA regulations.
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1.02 SPECIAL JOB CONDITIONS

A. Any special job conditions, including variances to be obtained by the Contractor, are described
herein.
1. A Site Specific Variance is anticipated for the asbestos abatement work as described in

Section 1.01A to alleviate the requirement of full containment.
2. The contractor shall be responsible for obtaining any site specific variances.
3. No chemicals shall be utilized during the removal of mastic.

1.03 CODES, PERMITS AND COMPLIANCE

A. The Contractor shall assume full responsibility and liability for compliance with all applicable
Federal, State, and local laws, rules, and regulations pertaining to Work practices, protection of
workers, authorized visitors to the site, persons, and property adjacent to the Work.

B. Perform asbestos related Work in accordance with New York State Industrial Code Rule 56, 40
CFR 61, and 29 CFR 1926, as specified herein.  Where more stringent requirements are
specified, adhere to the more stringent requirements.

C. State Licenses: The Contractor must maintain current licenses pursuant to New York State
Department of Labor and Department of Environmental Conservation for all Work related to this
Project, including the removal, handling, transport, and disposal of asbestos containing
materials.
1. The Contractor must have and submit proof upon request that any persons employed by

the Contractor to engage in, or supervise Work on any asbestos Project have a valid NYS
asbestos handling certificate pursuant to Industrial Code Rule 56.

2. The Contractor shall comply fully with the variances secured from regulatory agencies in
the performance of the Work.  The Contractor shall also be responsible for paying and
complying with any additional variances.   Should the Contractor choose to apply for any
variance, approval from the Engineer is first required.  In the event that the Contractor
chooses to use more than one NYS Applicable Variance in the same Work Area
simultaneously, the Contractor is responsible for complying with all conditions of each
variance and any NYS DOL interpretations concerning the use of these variances
together.

D. Agency Notifications: The Contractor shall prepare written notification to EPA Region 2, and to
the NYSDOL at least 10 days prior to commencement of Work, when applicable.  The
Contractor shall be responsible for use and payment of any notifications required for
performance of the Work.

E. It is the sole responsibility of the Contractor to determine what, if any patents are applicable to
the Project.  The Contractor shall pay all royalties and/or license fees.  He shall defend all suits
or claims for infringement of any patent rights and save the Owner, Architect, Engineer, and
Construction Manager harmless from loss, including attorney's fees, on account thereof.

F. Before commencement of Work, the Contractor shall review and adhere to the Contract
Documents.  Failure to adhere to the Contract Documents shall constitute a breach of the
Contract and the Owner shall have the right to and may terminate the Contract provided,
however, the failure of the Owner to so terminate shall not relieve the Contractor from future
compliance.
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1.04 APPLICABLE STANDARDS AND REGULATIONS

A. The Contractor shall comply with the following codes and standards, except where more
stringent requirements are shown or specified:

B. Federal Regulations:
1. 29 CFR 1910.1001, "Asbestos" (OSHA)
2. 29 CFR 1910.1200, "Hazard Communication" (OSHA)
3. 29 CFR 1910.134, "Respiratory Protection" (OSHA)
4. 29 CFR 1910.145, "Specification for Accident Prevention Signs and Tags" (OSHA)
5. 29 CFR 1926, "Construction Industry" (OSHA)
6. 29 CFR 1926.1101, "Asbestos, Tremolite, Anthophyllite, and Actinolite" (OSHA)
7. 29 CFR 1926.2, "Variances from safety and health standards" (OSHA)
8. 29 CFR 1926.500 "Guardrails, Handrails and Covers" (OSHA)
9. 40 CFR 61, Subpart A, "General Provisions" (EPA)
10. 40 CFR 61, Subpart M, "National Emission Standard for Asbestos" (EPA)
11. 49 CFR 171-172, Transportation Standards (DOT)
12. 40 CFR Part 763, “Asbestos Hazard Emergency Response Act” (AHERA)

C. New York State Regulations:
1. 12 NYCRR, Part 56, "Asbestos", Industrial Code Rule 56 (DOL)
2. 6 NYCRR, Parts 360, 364, Disposal and Transportation (DEC)
3. 10 NYCRR, Part 73, "Asbestos Safety Program Requirements" (DOH)
4. New York State Department of Health (NYSDOH) Training Requirements

D. Standards and Guidance Documents:
1. American National Standard Institute (ANSI) Z88.2-80, Practices for Respiratory Protection
2. ANSI Z9.2-79, Fundamentals Governing the Design and Operation of Local Exhaust

Systems
3. EPA 560/585-024, Guidance for Controlling Asbestos Containing Materials in Buildings

(Purple Book)
4. EPA 530-SW-85-007, Asbestos Waste Management Guidance

1.05 AUTHORITY TO STOP WORK

A. The Owner shall have the authority to stop the abatement work at any time a determination is
made that conditions are not within Specification and applicable regulations.  The stoppage of
work shall continue until conditions have been corrected to the satisfaction of the Owner. 
Standby time to resolve the problems shall be at the contractor's expense.

1.06 SUBMITTALS

A. Pre-contract Submittals.  After bids are opened, the apparent low bidder shall submit the
following documentation, in accordance with the project deadlines outlined in the Contract
Documents.  Failure to submit all required documentation truthfully or in a timely manner may
be cause for rejection of the bid.
1. Contractor license issued by New York State Department of Labor.
2. A list of Projects performed within the past two (2) years and include the dollar value of all

Projects.  Provide Project references to include Owner, consultant, and air monitoring
firm's name, contact persons, address, and phone number.
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3. A standard operating procedures manual describing Work practices and procedures,
equipment, type of decontamination facilities, respiratory program, special removal
techniques, etc.

4. Citations/Violations/Legal Proceedings: Submit a notarized statement describing:
a. Any citations, violations, criminal charges, or legal proceedings undertaken or issued

by any law enforcement, regulatory agency, or consultant concerning performance on
previous abatement contracts.  Briefly describe the circumstances citing the Project
and involved persons and agencies as well as the outcome of any actions.

b. Any litigation or arbitration proceedings arising out of performance on past Projects.
c. Any liquidated damages assessed within the last 2 years.

5. Preliminary Schedule:  Provide an estimate of manpower to be utilized and the time
required for completion of each major Work Area.  Include estimated size and number of
crews and work shifts.

B. Pre-Work Submittals.  The Contractor shall submit 3 copies of the documents listed below, in
accordance with the project deadlines outlined in the Contract Documents:
1. Progress Schedule:

a. Show the complete sequence of abatement activities and the sequencing of Work
within each building or building section.

b. Show the dates for the beginning and completion of each major element of Work
including substantial completion dates for each Work Area, building, or phase.

2. Notifications:  As required by Federal, State and local regulatory agencies together with
proof of transmittal (i.e. certified mail return receipt).

3. Permits:  As required by State and local regulations, including arrangements for storage,
transportation, and disposal of contaminated material.

4. Abatement Work Plan:  Provide plans which clearly indicate the following:
a. All Work Areas/containments numbered sequentially.
b. Locations and types of all decontamination enclosures.
c. Entrances and exits to the Work Areas/containments.
d. Type of abatement activity/technique for each Work Area/containment.
e. Number and location of negative air units and exhaust.
f. Proposed location and construction of storage facilities and field office.
g. Location of water and electrical connections to building services.

5. Subcontractor List:  List of all subcontractors to be used on the Project (i.e. Waste Hauler).
6. Material Safety Data Sheets (MSDS):  Copies of MSDS for each chemical or material used

for the Project (encapsulant, surfactant, mastic remover, etc.).
7. Laboratory: Submit the NYS Department of Health ELAP certification for the laboratory that

will be analyzing the OSHA personnel air samples.

C. Project Close-out Submittal.  Submit the following at the closeout of the Project:
1. Copies of all waste disposal manifests, seals, and disposal logs.
2. OSHA compliance air monitoring records conducted during the Work.
3. Daily progress log.
4. Entry and exit log.
5. A list of each Worker used in the performance of the Project, including name, social

security number, and NYS DOL certification number.

1.07 HEALTH & SAFETY

A. Worker Protection: The Contractor shall comply with OSHA and provide and maintain all safety
measures necessary to properly protect all individuals that enter the work area.
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B. Emergency Actions:  In an emergency affecting the safety of life, the work, or adjoining property,
the Contractor shall immediately act in such a manner to prevent such threatened loss or injury.

C. Fire Protection, And Emergency Egress:  The Contractor shall be responsible to the security
and safeguarding of all areas turned over by the Owner to the Contractor.  The Contractor shall
designate to his workers and other building occupants the means of egress in case of
emergency.

D. The Contractor shall establish emergency and fire exits from the work area.  First aid kit, two (2)
full sets of protective clothing and respirators shall be provided for use by qualified emergency
personnel in the clean room of the decontamination facility.

E. Contractor shall provide fire watch and logbook throughout the entire term of the project, to
protect against fire and unauthorized entry into and around the work area. Any intrusion or
incident shall be documented in the logbook.  Fire watch personnel shall be present during
off-hours shift such as night shift, weekends and holidays when abatement work is not in
progress.  Fire watch shall be a certified asbestos handler by NYSDOL.

1.08 PRE-CONSTRUCTION CONFERENCE

A. Prior to start of preparatory Work under this Contract, and in accordance with the deadlines
outlined in the Contract Documents, the Contractor shall attend a pre-construction conference
attended by Owner, Facility Personnel, and Engineer, if requested.

B. Agenda for this conference shall include but not necessarily be limited to:
1. Contractor's scope of Work, Work plan, and schedule to include number of Workers and

shifts.
2. Contractor's safety and health precautions including protective clothing and equipment and

decontamination procedures.
3. Owner & Engineer’s duties, functions, and authority.
4. Contractor's Work procedures including:

a. Methods of job site preparation and removal methods.
b. Respiratory protection.
c. Disposal procedures.
d. Cleanup procedures.
e. Fire exits and emergency procedures.

5. Contractor's plan for twenty-four (24) hour project security both for prevention of theft and
for barring entry of unauthorized personnel into Work Areas.

6. Temporary utilities.
7. Handling of furniture and other moveable objects.
8. Storage of removed asbestos containing materials.
9. Waste disposal requirements and procedures.

C. In conjunction with the conference, if requested, the Contractor shall accompany the Owner
and/or Engineer on a pre-construction walk-through documenting existing condition of finishes
and furnishings, reviewing overall Work plan, location of fire exits, fire protection equipment,
water supply and temporary electric tie-in.

1.09 PROJECT MONITORING, AIR SAMPLING, AND INSPECTIONS

A. The Owner shall engage the services of an Environmental Consultant (the Consultant) or
Engineer who shall serve as the Owner's Representative in regard to the performance of the



Roof Replacement Program
Mamaroneck & Peekskill WRRF
Contact No.: 18-515
H2M Project No.: WCPW1802

H2M architects + engineers ASBESTOS REMEDIATION
Date: AUGUST 2021 028200- 6

asbestos abatement Project and provide direction as required throughout the entire abatement
period.

B. The Contractor is required to ensure cooperation of its personnel with the Consultant/Engineer
for the air sampling and project monitoring functions described below. The Contractor shall
comply with all direction given by the Consultant/Engineer during the course of the Project.

C. The Consultant/Engineer shall provide the following administrative services:
1. Review and approve or disapprove all submittals, shop drawings, schedules, and samples.
2. Assure that all notifications to governmental agencies by the Contractor are submitted in a

timely manner and are correct in content.
3. Review and approve the Contractor's OSHA compliance testing laboratory.

D. The Consultant/Engineer shall staff the Project with a NYSDOL-trained and certified Project
Monitor to act on the Owner's behalf at the job site.  This individual shall be designated as the
Abatement Project Monitor (APM).
1. The APM shall be on-site at all times the Contractor is on-site.  The Contractor shall not be

permitted to conduct any Work unless the APM is on-site.
2. The APM has the authority to direct the actions of the Contractor verbally and in writing if

the Contractor is not performing in compliance with the Project Documents and all
regulations.  Such authority does not in any way diminish the Contractor’s sole
responsibility to perform all Work in accordance with the Contract Documents and
regulations.  However, only the Owner shall have the authority to Stop Work when gross
work practice deficiencies or unsafe practices are reported by the APM or when ambient
fiber concentrations outside the removal area exceed 0.01 f/cc or background level,
whichever is greater.
a. Such Stop Work order shall be effective immediately and remain in effect until

corrective measures have been taken and the situation has been corrected.
b. Standby time required to resolve the situation shall be at the Contractor's expense.

3. The APM shall provide the following services:
a. Inspection of the Contractor's Work, practices, and procedures, including temporary

protection requirements, for compliance with all regulations and Project specifications.
b. Provide abatement Project air sampling as required by applicable regulations (NYS,

AHERA).  Sampling will include pre-abatement (backgrounds), work area preparation,
during abatement and clearance sampling.

c. Verify daily that all Workers used in the performance of the Project are certified by the
appropriate regulatory agency.

d. Monitor the progress of the Contractor's Work, and report any deviations from the
schedule to the Owner.

e. Monitor, verify, and document all waste load-out operations.
f. Verify that the Contractor is performing personal air monitoring daily, and that results

are being returned and posted at the site as required.
4. Inspections shall be conducted at various milestones as Work progresses by the APM.

Additional inspections shall be conducted as required by Project conditions.  Progression
from one phase of work to the next by the Contractor shall be permitted only after visual
inspection and verbal approval by the APM.

E. The Consultant/Engineer shall provide abatement project air sampling and analysis as required
by applicable regulations (New York State and/or AHERA).  Sampling will include background,
pre-abatement, during-abatement and clearance sampling.
1. Unless otherwise required by applicable regulations, the Consultant shall have samples

analyzed by Phase Contrast Microscopy (PCM) using NIOSH Method 7400.  Results shall
be available within 24 hours of completion of sampling.
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2. If the air sampling during abatement reveals airborne fiber levels at or above 0.01 fibers/cc
or the background level  (whichever is greater) outside the Work Area, then the Owner
shall issue an immediate Stop Work order. The Contractor shall then inspect the barriers
for leakage and HEPA vacuum and/or wet clean the surface outside the Work Area.  The
Contractor shall bear the burden of any and all costs incurred by this delay.

3. Final air clearance sampling will be conducted by Transmission Electron Microscopy
(TEM) in accordance with 40 CFR Part 763 (AHERA), as applicable.

1.10 CONTRACTOR AIR SAMPLING

A. In addition to the requirements of OSHA 1926.1101, the Contractor shall be required to perform
personal air monitoring every Work shift in each Work Area during which abatement activities
occur in order to determine that appropriate respiratory protection is being utilized (OSHA
Monitoring).

B. The Contractor shall conduct air sampling that is representative of both the 8-hour time
weighted average and 30-minute short-term exposures to indicate compliance with the
permissible exposure and excursion limits.

C. The Contractor's laboratory analysis of air samples shall be conducted by an NYS DOH ELAP
approved laboratory.

1.11 WORK SUPERVISION

A. The Contractor shall designate a full-time Project Supervisor who shall meet the following
qualifications:
1. The Project Supervisor shall hold New York State certification as an Asbestos Supervisor.
2. The Project Supervisor shall meet the requirements of a "Competent Person" as defined

by OSHA 1926.1101 and shall have a minimum of one year experience as a supervisor.
3. The Project Supervisor must be able to read and write English fluently, as well as

communicate in the primary language of the Workers.

B. If the Project Supervisor is not on-site, all Work shall be stopped.  The Project Supervisor shall
remain on-site whenever asbestos removal is being performed.  The Project Supervisor cannot
be removed from the Project without the written consent of the Owner and the Engineer.

C. The Project Supervisor shall maintain the Project Log Book required by New York State
Department of Labor and section 2.03 of the specifications and the Waste Disposal Log
required by section 4.04 of the specifications.

D. The Project Supervisor shall be responsible for the performance of the Work and shall
represent the Contractor in all respects at the Project site.  The Supervisor shall be the primary
point of contact for the Asbestos Project Monitor.

1.12 DELIVERY AND STORAGE

A. Deliver non-contaminated materials to the job site in original packages with containers bearing
manufacturer's name and label.

B. Store all materials at the job site in a suitable and designated area.
1. Store materials subject to deterioration or damage away from wet or damp surfaces and

under cover.
2. Protect materials from unintended contamination.



Roof Replacement Program
Mamaroneck & Peekskill WRRF
Contact No.: 18-515
H2M Project No.: WCPW1802

H2M architects + engineers ASBESTOS REMEDIATION
Date: AUGUST 2021 028200- 8

C. Remove damaged or deteriorated materials from the job site.  Materials contaminated with
asbestos shall be disposed of as asbestos debris as herein specified.

1.13 TEMPORARY UTILITIES

A. Shut down and lock out all electrical power to the asbestos Work Areas.

B. Provide temporary 120-208 volt, single phase, three wire, 100 amp electric service with Ground
Fault Circuit Interrupters (GFCI) for all electric requirements within the asbestos Work Area.
1. Where available, obtain from Owner's existing electrical system.  Otherwise provide power

from other sources (i.e. generator).
2. Provide temporary wiring and "weatherproof" receptacles in sufficient quantity and location

to serve all HEPA equipment and tools.
3. Provide adequate "weatherproof" receptacles, to incorporate use by the APM for air

sampling equipment.
4. All power to the Work Area shall be brought in from outside the area through GFCI's at the

source.

C. Provide temporary lighting with "weatherproof" fixtures for all Work Areas including
decontamination chambers.
1. The entire Work Area shall be kept illuminated at all times work is in progress.
2. Provide lighting adequate for the purposes of performing required inspections.

D. All temporary devices and wiring used in the Work Area shall be capable of decontamination
procedures including HEPA vacuuming and wet-wiping.

E. Utilize domestic water service, if available, from Owner's existing system.  Provide hot water
heaters with sufficient capacity to meet Project demands.

PART 2 - PRODUCTS

2.01 PROTECTIVE CLOTHING

A. Provide personnel utilized during the Project with disposable protective whole body clothing,
head coverings, gloves and foot coverings. Provide disposable plastic or rubber gloves to
protect hands.  Cloth gloves may be worn inside the plastic or rubber for comfort, but shall not
be used alone.  Make sleeves secure at the wrists and make foot coverings secure at the
ankles by the use of tape, or provide disposable coverings with elastic wrists or tops.

B. Provide sufficient quantities of protective clothing to assure a minimum of four (4) complete
disposable outfits per day for each individual performing abatement Work.

2.02 DISPOSAL BAGS, DRUMS, AND CONTAINERS

A. Provide 6 mil polyethylene disposal bags printed with asbestos caution labels.  Bags shall be
imprinted with U.S. Department of Transportation required markings.

B. If the asbestos waste has the potential to damage or puncture the disposal bags, burlap sacks
shall be utilized as a liner inside the polyethylene disposal bags to prevent puncture or damage
to the disposal bags.  In addition, 30 or 55 gallon capacity fiber or metal drums capable of being
sealed air and water tight may also be used.  Affix asbestos caution labels on lids and at
one-third points around drum circumference to assure ready identification.
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C. Containers and bags must be labeled with the names of the waste generator and the location at
which the waste was generated in accordance with 40 CFR Part 61 NESHAPS.

D. Labeled ACM waste containers or bags shall not be used for non-ACM waste or trash.  Any
material placed in labeled containers or bags, whether turned inside out or not shall be handled
and disposed of as ACM waste.

2.03 HEPA VACUUM EQUIPMENT

A. All dry vacuuming performed under this contract shall be performed with High Efficiency
Particulate Absolute (HEPA) filter equipped industrial vacuums conforming to ANSI Z9.2.

B. Provide tools and specialized equipment including scraping nozzles with integral vacuum hoods
connected to a HEPA vacuum with flexible hose.

2.04 POWER TOOLS

A. Any power tools used to drill, cut into, or otherwise disturb asbestos material shall be equipped
with HEPA filtered local exhaust ventilation.

PART 3 - EXECUTION

3.01 GENERAL REQUIREMENTS

A. Should the area beyond the Work Area(s) become contaminated with asbestos containing
materials or elevated fiber levels, immediately stop Work and institute emergency procedures. 
Contaminated non-Work Areas shall be isolated and decontaminated in accordance with
procedures established for asbestos removal.  All costs incurred in decontaminating such
non-Work Areas and the contents thereof shall be borne by the Contractor, at no additional cost
to the Owner.

B. NYS DOL certificates shall be on site prior to admittance of any Contractor's employees to the
asbestos Work Area.

C. Perform all asbestos removal Work using wet removal procedures.  Dry removal procedures
are not permitted.

D. The following documents shall be posted at the site at an easily accessible location:
1. Company Asbestos Abatement license.
2. Worker's asbestos handling certificates (copies are acceptable provided Workers have

original certificates in their possession).
3. Project specifications.
4. Project drawings.
5. Notifications and variances.
6. Applicable regulations.
7. Material Safety Data Sheets.
8. Abatement Work plan.
9. List of emergency telephone numbers.
10. Waste Disposal Log.

E. The Work Area must be vacated by building occupants prior to decontamination enclosure
construction and Work Area preparation.



Roof Replacement Program
Mamaroneck & Peekskill WRRF
Contact No.: 18-515
H2M Project No.: WCPW1802

H2M architects + engineers ASBESTOS REMEDIATION
Date: AUGUST 2021 028200- 10

3.02 PERSONNEL DECONTAMINATION ENCLOSURE

A. Full (five room) Decontamination Facility: The Contractor shall provide a full decontamination
enclosure system for large asbestos projects in accordance with OSHA Standard 29 CFR
1926.1101 and 12NYCRR Part 56 (ICR 56).

B. Remote Decontamination Facility: The Contractor shall provide a remote personnel
decontamination enclosure system for small asbestos projects, asbestos projects that utilize
multiple tents, and exterior asbestos roof projects in accordance with OSHA Standard 29 CFR
1926.1101 and 12NYCRR Part 56 (ICR 56).

C. Decontamination Enclosure System Utilities: Lighting, heat, and electricity shall be provided as
necessary by the Contractor.

3.03 WASTE DECONTAMINATION ENCLOSURE

A. Waste/Equipment Decontamination Enclosure System: This system is located adjacent to the
work area and personnel decontamination system. If the decontamination chamber is
accessible to the public it shall be fully framed and sheathed to prevent unauthorized entry.  A
remote decontamination unit may be used that complies with subpart 56-9 of NYS Industrial
Code Rule 56 of Title 12, section 30 of the Labor Law.  This remote enclosure system must be
on the property and stationary, within 50 feet of the building.

B. Where only one egress from the Work Area exists, the holding area of the waste
decontamination enclosure system may branch off from the personnel decontamination
enclosure equipment room, which then serves as the waste wash room.

C. The waste wash room water shall be drained, collected, and filtered as specified in ICR 56.

D. In small asbestos projects where only one egress from the Work Area exists, the shower room
may be used as a waste washroom.  In this instance, the clean room shall not be used for
waste storage, but shall be used for waste transfer to carts, which shall immediately be
removed from this enclosure.

3.04 WORK AREA ENTRY AND EXIT PROCEDURES

A. Personnel Entrance and Decontamination Procedures for Gross Removal Operations utilizing
full decontamination facility, the following entry/exit procedures shall be used for gross removal
using full containment:
1. All workers and authorized visitors shall enter the work area through the worker

decontamination enclosure system.
2. All individuals who enter the work area shall sign the entry log, located in the clean room,

upon each entry and exit.  The log shall be permanently bound and shall identify fully the
facility, agents, contractor(s), the project, each work area and worker respiratory protection
employed.  The site supervisor shall be responsible for the maintenance of the log during
the abatement activity.

3. Each worker or authorized visitor shall, upon entering the job site, remove street clothes in
the clean room and put on a clean respirator (with new filters, if appropriate) and clean
protective clothing before entering the work area through the shower room and equipment
room.

4. Each worker or authorized visitor shall, each time he leaves the work area:  remove gross
contamination from clothing before leaving the work area; proceed to the equipment room
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and remove all clothing except the respirator; still wearing the respirator, proceed to the
shower room; clean the outside of the respirator with soap and water while showering;
remove filters, wet them, and dispose of them in the container provided for that purpose;
wash and rinse the inside of the respirator; and thoroughly shampoo and wash
himself/herself.

5. Following showering and drying off, each worker or authorized visitor shall proceed directly
to the clean room, dress in street clothes, and exit the decontamination enclosure system
immediately.  Disposable clothing of the type worn inside the work area is not permitted
outside the work area.

B. Personnel Entrance and Decontamination Procedures for Removal Operations utilizing remote
decontamination facility: The following entry/exit procedures shall be used for removal work
areas.
1. All individuals who enter the Work Area shall sign the entry log, located in the clean room,

upon each entry and exit.  The log shall be permanently bound and shall identify fully the
facility, agents, contractor(s), the project, each Work Area, and worker respiratory
protection employed.  The job supervisor shall be responsible for the maintenance of the
log during the abatement activity.

2. Each worker shall remove street clothes in the clean room; wear two disposable suits,
including gloves, hoods and non-skid footwear; and put on a clean respirator (with new
filters) before entering the work area.

3. Each worker shall, before leaving the work area or tent, shall clean the outside of the
respirators and outer protective clothing by wet cleaning and/or HEPA vacuuming. The
outer disposable suit shall be removed in the work area and the worker shall then proceed
to the shower room. The inner disposable suit and respirator shall be wet wiped and HEPA
vacuumed thoroughly before removing and prior to aggressive shower.

4. Following showering and drying off, each worker or authorized visitor shall proceed directly
to the clean room, dress in street clothes, and exit the decontamination enclosure system
immediately.

3.05 WORK AREA PREPARATION

A. Work Area preparation shall be performed in accordance with ICR 56, the Contract Documents
and the approved Asbestos Work Plan.

B. Temporary lighting within the work area and decontamination system shall be provided as
required to achieve minimum illumination levels.

C. Unless otherwise specified for removal, the Contractor shall either protect all fiberglass
insulation on piping, ductwork, tanks, etc. in the Work Area using two layers of six mil
polyethylene or remove the insulation as asbestos containing waste.  If the Contractor elects to
remove the fiberglass insulation, he shall be responsible for reinsulation, if reinsulation of
removed ACM is part of the Contract or Project.

D. Emergency exits. Emergency exits and routes shall be established and clearly marked with
florescent paint or other effective designations to permit easy location from anywhere within the
work area.  Emergency exits shall be secured to prevent access from uncontaminated areas
and yet permit emergency exiting.  Exits shall be checked daily against exterior blockage or
impediments to exiting.

E. Remove all items attached to or in contact with ACM only after the Work Area enclosure is in
place. HEPA vacuum and wet wipe with amended water all removed items prior to their removal
from the Work Area and before the start of asbestos removal operations.
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F. If, required, suspended ceiling tiles shall only be removed after Work Area preparation is
complete.  Non-contaminated ceiling tiles shall be HEPA vacuumed and removed from the
Work Area before asbestos removals begin.  Contaminated ceiling tiles shall be disposed of as
asbestos waste.

G. For tent enclosures: the Contractor shall use negative pressure ventilation equipment to
continuously exhaust the enclosed area.  A minimum of two (2) volume changes per hour is
required. All required air monitoring must be successfully completed before the tent/barrier is
collapsed.

3.06 NEGATIVE AIR PRESSURE FILTRATION SYSTEM

A. Provide a portable asbestos filtration system that develops a minimum pressure differential of
negative 0.02 in. of water column within all full enclosure areas relative to adjacent unsealed
areas and that provides a minimum of 4 air changes per hour in the Work Area during
abatement.

B. The system shall include a series of pre-filters and filters to provide High Efficiency Particulate
Air (HEPA) filtration of particles down to 0.3 microns at 100% efficiency and below 0.3 microns
at 99.9% efficiency.  Provide sufficient replacement filters to replace pre-filters every 2 hours,
secondary pre-filters every 24 hours, and primary HEPA filters every 600 hours of operation.

C. At no time will the unit exhaust indoors, within 50 feet of a receptor, including but not limited to
windows and doors, or adversely affect the air intake of the building.

D. The Contractor shall provide either a manometer or a photohelic style negative air pressure
gauge with chart recorder to measure and record negative pressure differential across the Work
Area barriers without interruption 24 hours per day as directed by the Environmental Consultant.

E. There shall be at least a 12-hour settling period after the Work Area is fully prepared and the
negative filtration units have been started to ensure integrity of the barriers.  Unless otherwise
specified in the variance(s) utilized by the contractor.

3.07 REMOVAL OF ASBESTOS CONTAINING MATERIALS

A. Asbestos-containing materials shall be removed in accordance with ICR 56, the Contract
Documents and the approved Asbestos Work Plan.

B. Sufficiently wet asbestos materials with a low pressure, airless fine spray of surfactant to ensure
full penetration prior to material removal.  Re-wet material that does not display evidence of
saturation.

C. One Worker shall continuously apply amended water while ACM is being removed.

D. Perform cutting, drilling, abrading, or any penetration or disturbance of asbestos containing
material in a manner to minimize the dispersal of asbestos fibers into the air. Use equipment
and methods specifically designed to limit generation of airborne asbestos particles.  All power
operated tools used shall be provided with HEPA equipped filtered local exhaust ventilation.

E. Power or pressure washers will not be allowed to be used for asbestos removal or clean-up
procedures.
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3.08 ACM WASTE CONTAINERIZING, DECONTAMINATION AND LOAD OUT PROCEDURES

A. Packaging of ACM shall conform to OSHA Standard 29 CFR 1926.1101, DOT 49 CFR 171,
172, and 173, and EPA Standard 40 CFR Part 61 and the requirements as herein specified.
Materials to be transported through a non-Work area building space shall be placed in hard wall
shipping containers for handling.

B. The cleaned containers of asbestos material and equipment shall be placed in water tight carts
with doors or tops that shall be closed and secured.  These carts shall be held in the holding
area pending removal.  The carts shall be wet cleaned and/or HEPA vacuumed at least once
each day.

C. The exit from the decontamination enclosure system shall be secured to prevent unauthorized
entry.

D. Where the waste removal enclosure is part of the personnel decontamination enclosure, waste
removal shall not occur during shift changes or when otherwise occupied.  Precautions shall be
taken to prevent short circuiting and cycling of air outward through the shower and clean room.

3.09 WORK AREA CLEANING PROCEDURES

A. Following completion of gross abatement and after all accumulations of asbestos waste
materials have been containerized, decontamination procedures shall be followed as specified
in ICR 56, unless otherwise stated in the variance(s) utilized by the Contractor.

B. Following each decontamination procedure (i.e., first, second, and third cleanings) the APM
shall inspect the Work Area for effectiveness of the cleanings.  If necessary, additional cleaning
shall be performed by the Contractor as directed by the APM.

C. As a result of any air sampling results that indicate high fiber levels, the Contractor will clean or
reclean the affected areas at no additional expense to the Owner.

3.10 TENT ENCLOSURES

A. Tent enclosures may only be used in areas specifically permitted by NYS Department of Labor
Code Rule 56 or a Project specific variance issued by the NYS Department of Labor.

B. The Contractor shall restrict access to the immediate area where tent removal procedures are
taking place using barrier tape and/or construction barriers.  Caution signs shall be posted.

C. Remote personnel and waste decontamination enclosures shall be constructed. Configuration
shall be as required by Project size.

D. During removal activity, a HEPA vacuum or small capacity negative pressure filtration unit shall
be used to provide a negative air pressure inside the tent.  A minimum of six air changes per
hour is required.

E. Workers shall wear two disposable suits for all phases of Work.  Workers exiting the tent shall
HEPA vacuum the outer suit, enter the airlock, remove the outer suit and then place it back into
the Work Area.  A clean second suit shall be donned before exiting the airlock and proceeding
to the decontamination enclosure or another tent.
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F. ACM removal shall follow procedures defined in Section 3.07.

G. Waste material shall be placed in properly labeled 6 mil plastic bags or other appropriate
containers.  The outside of the bags or containers shall be wet wiped and/or HEPA vacuumed
before being passed into the airlock for double- bagging.  The bags or containers shall then be
transported to the decontamination enclosure and then bagged for a third time and transported
to the waste storage container.  All transportation of waste bags and containers outside the
Work Area shall be in watertight carts.

H. The APM shall conduct a visual inspection of the Work Area for cleanliness and completion of
abatement.

3.11 GLOVEBAG REMOVAL

A. Glovebag removals may only be used as specifically permitted by NYS Department of Labor
Code Rule 56, Applicable Variance 108 (AV 108) Glovebag Operations, or a Project specific
variance issued by the NYS Department of Labor.  Glovebags may only be used on piping.

B. As specified in applicable regulations and variances, glovebag removals are only permitted to
be conducted within tent enclosures complying with these specifications.  Removal and
disposals must also be conducted in conformance with all Project variance conditions.

C. The Contractor shall restrict access to the immediate area where tent/glovebag removal
procedures are taking place using barrier tape and/or construction barriers.  Caution signs shall
be posted.

D. Remote personnel and waste decontamination enclosures shall be constructed. Configuration
shall be as required by Project size.

E. The glovebags shall be smoke tested by the APM before removal operations commence.
Glovebags that do not pass the smoke test shall be resealed and then retested.

F. After glovebag removals are complete, tent decontamination procedures shall be followed.

3.12 RESTORATION OF UTILITIES, FIRESTOPPING, AND FINISHES

A. After final clearance, remove locks and restore electrical and HVAC systems.  All temporary
power shall be disconnected, power lockouts removed and power restored.  All temporary
plumbing shall be removed.

B. Finishes damaged by asbestos abatement activities including, but not limited to, plaster/paint
damage due to duct tape and spray adhesives, and floor tile lifted due to wet or humid
conditions, shall be restored prior to final payment, unless the damaged surfaces are to be
replaced during renovation activities.
1. Finishes unable to be restored shall be replaced under this Contract.
2. All foam and expandable foam products and materials used to seal Work Area openings

shall be completely removed upon completion of abatement activities.

C. All penetrations (including, but not limited to, pipes, ducts, etc.) through fire rated construction
shall be firestopped using materials and systems tested in accordance with ASTM E814 on
Projects where re-insulation is part of the required work.
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3.13 ASBESTOS WASTE

A. Applicable Regulations:  All asbestos waste shall be stored, transported and disposed of in
accordance with the following regulations as a minimum:
1. NYS DEC 6 NYCRRNYRCC part 360 and 364.
2. US EPA NESHAPS 40 CFR 61.
3. US EPA Asbestos Waste Management Guidance EPA/530-SW85.

B. Waste Storage Containers.
1. As work progresses, remove sealed and labeled bags of ACM from the Work area and

place in a lockable trailer, dumpster, or other container approved for storage or transport
of asbestos waste.  Open containers will not be permitted on-site (i.e. open dumpster with
canvas cover, etc.).

2. The container interior shall be plasticized and sealed with a minimum of two (2) layers of 6
mil polyethylene.

3. While on-site, the container shall be labeled with EPA Danger signage:

DANGER
CONTAINS ASBESTOS FIBERS

AVOID CREATING DUST
CANCER AND LUNG DISEASE HAZARD

4. The danger sign legend, text size, style and arrangement shall conform to the
requirements of EPA Standard 40 CFR Part 61.149 (d) (1).

5. The New York State Department of Environmental Conservation Asbestos Hauler's Permit
number shall be stenciled on both sides and back of the container.

6. Once the container is loaded at the site, the door(s) will be locked at all times.
7. Before the container is removed from the Project Site for transportation to the Disposal

Site, the door(s) shall be locked.  The locks shall be removed at the Disposal Site by the
operator of the Disposal Facility.

8. The Owner may initiate random checks at the Disposal Site to insure that the procedures
outlined herein are complied with.

3.14 DISPOSAL AND TRANSPORTATION OF ASBESTOS-CONTAMINATED WASTES

A. Sealed and labeled disposal bags or waste wrapped in two layers of plastic sheeting sealed
airtight shall be used to transport asbestos-contaminated waste to the landfill.  Procedures for
hauling and disposal shall comply with 40 CFR, Part 61, 49 CFR, Part 171 and 172, and other
applicable state, regional, and local government regulations.
1. An asbestos waste shipment record or waste manifest shall accompany asbestos waste,

which is transported to a disposal site.
2. The waste manifest shall be completed by the Contractor.
3. The waste manifest shall have the appropriate signatures of the APM, the Contractor, and

the Hauler representatives prior to any waste being removed from the site.
4. Copies of the completed waste manifest shall be retained by APM and the Contractor and

shall remain on site for inspection. The Contractor shall forward originals of the waste
manifest, which include final sign-off by the disposal facility, to Consultant/Engineer within
14 days of the waste container being removed from the site.  Failure to do so may result in
payment being withheld from the Contractor.
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3.15 DISPOSAL SITE

A. The Contractor's Hauler and Disposal Site shall be approved by the Owner.

B. The Contractor shall have the Hauler provide the estimated date and time of arrival at the
Disposal Site.

C. Unless specifically approved by the Owner, the Contractor shall not permit any off-site transfers
of the waste or allow the waste to be transported or combined with any other off-site asbestos
material.  The Hauler must travel directly to the disposal site without unauthorized stops.

END OF SECTION
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PART 1   - GENERAL

1.01 SUMMARY

A. This Section specifies the requirements for the detection and prevention of lead dust
contamination of lead dust control work areas and areas adjacent to them, protection of
workers, post-work cleaning, pre-disposal testing and appropriate disposal of removed material.

1.02 RELATED SECTIONS

A. Section 011100 - SUMMARY OF WORK.

B. Section 028200 - ASBESTOS REMEDIATION.

C. Section 015000 - TEMPORARY FACILITIES AND CONTROLS.

D. Section 040120 - MAINTENANCE OF UNIT MASONRY.

1.03 REFERENCES

A. New York State Department of Environmental Conservation (DEC) 6NYCRR:

B. Part 360 Solid Waste Management Facilities.

C. Part 364 Waste Transporter Permits.

D. Part 370 Hazardous Waste Management System-General.

E. Part 371 Identification and Listing of Hazardous Wastes.

F. Part 372 Hazardous Waste Manifest System and Related Standards for Generators,
Transporters and Facilities.

G. Part 373 Hazardous Waste Management Facilities.

H. New York State Department of Transportation (DOT):  Follow all regulations of 49CFR Part 100
through 199.

I. Occupational Safety and Health Administration (OSHA):  Lead Exposure in Construction: 
Interim Final Rule 29 CFR 1926.62.

J. U.S. Department of Housing and Urban Development (HUD): Guidelines for evaluation and
control of Lead based paint hazards:  Title Ten of Housing and Community Act of 1992.

K. U.S. Environmental Protection Agency (EPA):  Resource Conservation and Recovery Act
(RCRA) Section 3004 Hazardous and Solid Waste Amendments.

L. U.S. Environmental Protection Agency (EPA):  Toxicity Characteristics Leaching Procedure
EPA Method 1311.
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1.04 DEFINITIONS

A. Authorized Personnel:  Facility or the Owner's Representative, and all other personnel who are
authorized officials of any regulating agency, be it State, Local, Federal or Private entity who
possess legal authority for enforcement or inspection of the work.

B. Containment:  The enclosure within the building which establishes a contaminated area and
surrounds the location where lead remediation is taking place and establishes a Lead Control
Work Area.

C. Clearance Criteria:  Shall be determined and established by an independent testing lab hired by
the Owner's  Representative, conforming to all standards set forth by all authorities having
jurisdiction, mentioned in the references, and issue the certification of cleaning.  At a minimum
no single sample shall have reading levels greater than the levels established by pre-work
sampling and testing.  Levels shall be recorded in mg/ft2.

D. Fixed Object:  Mechanical equipment, electrical equipment, fire detection systems, alarms, and
all other fixed equipment, furniture, fixtures or other items which cannot be removed from the
work area.

E. HEPA:  High Efficiency Particulate Absolute filtration efficiency of 99.97 percent down to 0.3
microns.  Filtration provided on specialized vacuums and air filtration devices to trap particles.

F. Lead Based Paint (LBP):  Paints or other surface coatings that contain lead equal to or greater
than 1.0 milligrams per square centimeter or 0.5 percent of lead by weight.

G. Lead Dust Control Work Area:  A cordoned off area with drop clothes or an enclosed area or
structure with containment to prevent the spread of lead dust, paint chips, or debris from
lead-containing paint disturbance operations.

H. PPE:  Personal Protective Equipment.

1.05 ABBREVIATIONS

A. ASTM:  American Society for Testing and Materials, 1916 Race Street, Philadelphia, PA  19103

B. CFR:  Code of Federal Regulations, Government Printing Office, Washington, DC  20402

C. DOT:  Department of Transportation, Main Office, 50 Wolf Road, Albany, NY 12232

D. NIOSH:  National Institute for Occupational Safety and Health, Building J, N.E. Room 3007,
Atlanta, Georgia  30333

E. OSHA:  Occupational Safety and Health Administration, 200 Constitution Avenue, Washington,
DC  20210

F. USEPA:  United States Environmental Protection Agency, 401 M Street SW, Washington, DC 
20460.

1.06 SUBMITTALS

A. Quality Control Submittals:
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1. Worker’ Qualifications:  The persons removing lead containing/coated material and their
Supervisors shall be personally experienced in this type of work and shall have been
employed by a company with a minimum of one year experience in this type of work. 
Submit a copy of documentation of completion of current valid lead awareness
certifications.

2. Work Plan:  Submit one copy of the work plan required under Quality Assurance Article.
3. Waste Transporter Permit:  One copy of transporter’s current waste transporter permit.

B. Operation and Maintenance Data:  Submit air filtration unit operation and maintenance data and
manufacturer’s catalog sheets for the HEPA filter.
1. Provide an affidavit stating that the HEPA filters to be used for this project are new and

unused.

C. Contract Closeout Submittals:
1. Assessment Report compiled by a testing lab certifying that the work area has lead

concentrations below the levels specified under the cleaning criteria.
2. Disposal Site Receipts:  Copy of waste shipment record and disposal site receipt showing

that the lead-containing materials have been properly disposed.

1.07 QUALITY ASSURANCE

A. Regulatory Requirements:  Comply with the referenced standards.

B. Pre-Work Conference:  Before the Work of this Section is scheduled to commence, a
conference will be held by the Owner's Representative at the Site with the contractor and the
lead handling subcontractor (if any) for the purpose of reviewing the Contract Documents,
discussing requirements for the Work, and reviewing the Work procedures.

C. Lead-Containing Material Removal Work Plan:  Before the physical Work begins, prepare a
detailed lead-containing material removal work plan.
1. The work plan shall include, but not be limited to, the location, size, and details of lead dust

control work areas, sequencing of lead containing material handling, work procedures,
types of equipment, crew size, and emergency procedures for fire and medical
emergencies.

1.08 PROJECT CONDITIONS

A. Shut-down of Air Handling System:  Complete the Work of this Section within the time limitation
allowed for shutdown of the air handling system serving the work area.
1. The air handling system will not be restarted until approval of the post-work dust-wipe

testing following the last cleaning.

B. Cover and seal all fin-tube radiator covers, diffusers, duplex outlets, speakers, smoke and heat
detectors, etc.
1. Prevent lead containing dust from entering hard to clean areas within the duct containment

area.
2. Items judged to be too difficult to protect may be disconnected, removed and replaced at

contractor’s option.

C. Remove or encase all movable equipment in the work area with two layers of six mil fire
retardant polyethylene sheeting.



Roof Replacement Program
Mamaroneck & Peekskill WRRF
Contact No.: 18-515
H2M Project No.: WCPW1802

H2M architects + engineers HANDLING OF LEAD
CONTAINING MATERIALS

Date: AUGUST 2021 028304- 4

1.09 HEALTH AND SAFETY

A. Where in the performance of the work, workers, supervisory personnel or sub-contractors may
encounter, disturb, or otherwise function in the immediate vicinity of contaminated items and
materials, all personnel shall take appropriate continuous measures as necessary to protect all
ancillary building occupants from the potential lead exposure.
1. Such measures shall include the procedures and methods described herein and shall be in

compliance with all applicable regulations of Federal, State and Local agencies.

1.10 FIRE PROTECTION, EMERGENCY EGRESS AND SECURITY

A. Establish emergency and fire exits from the lead dust control work area containment.  Provide
first aid kits and two full sets of protective clothing and respirators for use by qualified
emergency personnel outside of the work area.

B. Provide a logbook throughout the entire term of the project.  All persons who enter the regulated
lead dust control work area or containment shall sign the logbook.  Document any intrusion or
incident in the log book.

1.11 PERSONAL PROTECTIVE CLOTHING AND EQUIPMENT

A. Workers must wear protective suits, protective gloves, eye protection and a minimum of
half-face respirator with HEPA filter cartridge for all projects. Respiratory protection shall be in
accordance with OSHA regulation 29 CFR 1910.134 and ANSI Z88.2.

B. Workers must be trained, have medical clearance and must have recently received pulmonary
function test (PFT) and respirator fit tested by a trained professional.
1. A personal air sampling program shall be in place as required by OSHA.
2. The use of respirators must also follow a complete respiratory protection program as

specified by OSHA.

PART 2  - PRODUCTS

2.01 RESPIRATORS

A. Type:  Approved by the Mine Safety and Health Administration (MSHA), Department of Labor,
or the National Institute for Occupational Safety and Health (NIOSH), Department of Health and
Human Services.

2.02 VACUUM CLEANERS

A. Type:  Vacuums equipped with HEPA filters.

2.03 PLASTIC SHEETS

A. Type:  Minimum 6 mil., clear, fire retardant polyethylene sheets.

B. Floor Protective Layer:  Minimum 10 mil., reinforced polyethylene sheets.

2.04 DISPOSAL BAGS

A. Type:  Minimum 6 mil thick, clear polyethylene bags with preprinted Caution Label.
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2.05 EQUIPMENT

A. Temporary lighting, heating, hot water heating units, ground fault interrupters, and all other
equipment on site shall be UL listed and shall be safe, proper, and sufficient for the purpose
intended.

B. All electrical equipment shall be in compliance with the National Electric Code, Article 305 -
Temporary Wiring.

PART 3  - EXECUTION

3.01 PRE-WORK TESTING

A. Testing:  The Owner's Representative will employ the services of an independent testing
laboratory to perform the pre-work testing within the lead dust control work area and the areas
adjacent to the lead dust control work area.
1. The testing lab will be New York State Department of Health, Environmental Laboratory

Accreditation Program (NYS ELAP).

3.02 EMPLOYEE PROTECTION

A. Comply with all applicable Occupational Safety and Health Administration (OSHA)
Requirements.

3.03 LEAD-CONTAINING/COATED MATERIAL HANDLING AND DISPOSAL

A. Handle and dispose of lead-containing materials in accordance with OSHA 1926.62 and the
approved lead-containing material work plan.  Use procedures and equipment required to limit
occupational and environmental exposure to lead when material containing or coated with lead
containing paint is handled and disposed of in accordance with referenced standards.

3.04 POST-WORK TESTING

A. Testing:  The Owner will employ the services of an independent testing laboratory to perform
the post-work testing within the lead dust control work area and the areas adjacent to the lead
dust control work area.
1. The testing lab will be New York State Department of Health, Environmental Laboratory

Accreditation Program (NYS ELAP).

3.05 MULTIPLE WORK LOCATIONS

A. The first two locations encountered shall be utilized to develop a method for an acceptable
baseline approach for the lead dust control area, pre work wipe samples, employee protection,
work method, post work wipe samples, cleaning criteria and disposal.
1. Once an acceptable method is developed and verified by the independent testing lab

employed by the Owner, subsequent testing shall not be required.
2. Do not change the methodology of the verified work plan during the course of the entire

project.
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3.06 CLEANING CRITERIA

A. Cleaning criteria is separated into two categories; areas within the lead dust control work area,
and areas adjacent to the lead dust control work area:
1. Surfaces within the Lead Dust Control Work Area:  In each area where the lead

containing/coated materials have been disturbed, compare the sample results with the
criteria listed below.  Any other surfaces inside the lead dust control work area that is not
listed below shall be cleaned to the pre-work levels.  If any of the results exceed the
following values, clean again and schedule retesting until the lead dust levels are equal to
or lower than the following values:
a. Floors:  40 micrograms of lead per square foot.
b. Window Sills:  250 micrograms of lead per square foot.
c. Window Troughs:  400 micrograms of lead per square foot.
d. Soil:  400 ppm in play areas and 1,200 ppm in bare soil in the remainder of the yard.

2. Areas Adjacent to the Lead Dust Control Work Area:  If the post-work test results indicate
an increase in the lead level as compared to the pre-work samples, the area has been
contaminated by the work and cleaning is mandatory.
a. Clean all affected surfaces and schedule retesting. If results still exceed

pre-abatement levels, clean again and schedule retesting until the following criteria is
met or until the lead dust levels are equal to or lower than the pre-work wipe sample
results.  Any affected surfaces that are not listed below shall be cleaned to pre-work
levels.
1) Floors:  40 micrograms of lead per square foot.
2) Window Sills:  250 micrograms of lead per square foot.
3) Window Troughs:  400 micrograms of lead per square foot.
4) Soil:  400 ppm in play areas and 1,200 ppm in bare soil in the remainder of the

yard.

3.07 CERTIFICATION OF CLEANING

A. Schedule dust wipe testing with the Owner's Representative at the site, when work area is ready
for clearance testing.

B. Owner's Representative will employ the services of an independent testing lab to perform
clearance testing.
1. Prior to removal of any isolation barrier, the Owner's Representative will obtain a written

affidavit and a final assessment report from the lab stating that the tests conform to all
standards set forth by all authorities having jurisdiction, mentioned in the references.

2. Schedule a walk-through inspection with the Owner's Representative and obtain his written
approval.

C. The Owner's Representative shall have final determination of an acceptable clearance level.

3.08 PRE-DISPOSAL TESTING

A. Prior to disposal, test the removed materials for toxicity in accordance with EPA Method 1311,
Toxicity Characteristic Leaching Procedure (TCLP).
1. Test results indicating a value greater than 5 ppm lead classifies the removed material as

Hazardous Waste.



Roof Replacement Program
Mamaroneck & Peekskill WRRF
Contact No.: 18-515
H2M Project No.: WCPW1802

H2M architects + engineers HANDLING OF LEAD
CONTAINING MATERIALS

Date: AUGUST 2021 028304- 7

3.09 DISPOSAL OF LEAD-CONTAINING/COATED MATERIAL AND RELATED DEBRIS

A. Transport and dispose of lead-containing material classified as Hazardous Waste in accordance
with the standards referenced in Part 1 of this Section.

B. Transport and dispose of lead-containing material classified as Non- Hazardous Waste in
accordance with the standards referenced in Part 1 of this Section.

3.10 RESTORATION

A. Remove temporary decontamination facilities and restore area designated for these facilities to
its original condition or better.

B. Where existing construction is damaged or contaminated during the course of performing this
project, restore area to its condition or better.

END OF SECTION
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PART 1 - GENERAL

1.01 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 01 Specification Sections, apply to this Section.

1.02 SUMMARY

A. Section Includes:
1. Cast stone trim.

a. Coping.

1.03 PERFORMANCE REQUIREMENTS

A. General Performance: Design cast stone anchors and anchoring systems in accordance with
ASTM C1364.

B. Delegated Engineering Responsibility: Employ a delegated engineering professional to provide
engineering work for work of this Section to comply with the design intent expressed in the 
Contract Documents.
1. Cast stone anchoring shall be engineered to withstand structural design loads within the

limits and under the conditions required without material failure according to the following:
a. Applicable local and state building codes.
b. Authorities having jurisdiction.

2. Comprehensively analyze location, type, magnitude and direction of loads imposed.
3. Prepare engineering calculations, shop drawings and other submittals and affix design 

professional engineer's seal according to respective jurisdictional licensing regulations.

C. Structural Performance: Provide cladding system capable of withstanding the effects of gravity
loads and the following loads and stresses within the limits and under conditions indicated:
1. Wind Loads:

a. Uniform Pressure: As indicated on the drawings.
b. Basic Wind Speed: 120 mph.
c. Importance Factor: 1.15.
d. Exposure Category: B.

2. Seismic Loads: Provide anchoring capable of withstanding the effects of seismic loading
using the design parameters as indicated on the drawings.

1.04 ACTION SUBMITTALS

A. Product Data:  For each type of product indicated.
1. For cast stone units, include construction details, material descriptions, dimensions of

individual components and profiles, and finishes.

B. Shop Drawings:  Show fabrication and installation details for cast stone units.  Include
dimensions, details of reinforcement and anchorages if any, and indication of finished faces.
1. Include building elevations showing layout of units and locations of joints and anchors.

C. Samples for Initial Selection:  For colored mortar.
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D. Samples for Verification:
1. For each color and texture of cast stone required, 10 inches square in size.
2. For each trim shape required, 10 inches in length.
3. For colored mortar, make samples using the same sand and mortar ingredients to be used

on the project.

1.05 INFORMATIONAL SUBMITTALS

A. Qualification Data:  For manufacturer.
1. Include copies of material test reports for completed projects, indicating compliance of

cast stone with ASTM C1364.

B. Material Test Reports:  For each mix required to produce cast stone, based on testing
according to ASTM C1364, including test for resistance to freezing and thawing.
1. Provide test reports based on testing within previous two years.

C. Delegated Professional Engineer's Qualifications demonstrating compliance with specifications.

1.06 DELEGATED DESIGN SUBMITTALS

A. Delegated Design Submittal: For cast stone systems indicated to comply with the performance
requirements and design criteria, including analysis data signed and sealed by the qualified
professional engineer responsible for their preparation.
1. Include pertinent diagrams and design calculations.

1.07 QUALITY ASSURANCE

A. Manufacturer Qualifications:  A qualified manufacturer of cast stone units similar to those
indicated for this Project, that has sufficient production capacity to manufacture required units,
and is a plant certified by the Cast Stone Institute.

B. Source Limitations for Cast Stone:  Obtain cast stone units through single source from single
manufacturer.

C. Installer's Qualifications: Cast Stone work shall be installed by a firm normally in the business of
installing work of the type indicated for a minimum of ten years.

D. Delegated Engineering Professional Qualifications: Professional Engineer legally authorized to
practice in the jurisdiction where the Project is located and experienced in providing engineering
services of kind indicated that has resulted in work similar to this project and who has a record
of successful in-service performance.

E. Testing Agency Qualifications: Qualified in accordance with ASTM E329 for testing indicated.

F. Mock-ups: Build mock-ups to verify selections made under Sample submittals and to
demonstrate the aesthetic effects and set quality standards for materials and execution.

1.08 PREINSTALLATION MEETINGS

A. Preliminary Conference: Before starting cast stone removal, conduct conference at Project site.
1. Meet with the Architect, Construction Manager and Manufacturer's Representative

a. Review methods and procedures related to demolition and fabrication.
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b. Review requirements for salvaging material.

B. Pre-installation Conference: Conduct conference at Project site.
1. Meet with the Architect, Construction Manager, Installer and Manufacturer's

Representative, testing and inspecting agency and other installers whose work interfaces
with or affects cast stone installation.
a. Review methods and procedures related to installation.
b. Review and finalize construction schedule and verify availability of materials,

installer's personnel, equipment and facilities needed to make progress and avoid
delays.

c. Examine substrate conditions and finishes for compliance with requirements,
including flatness and fastening.

1.09 DELIVERY, STORAGE, AND HANDLING

A. Coordinate delivery of cast stone to avoid delaying the Work and to minimize the need for
on-site storage.

B. Pack, handle, and ship cast stone units in suitable packs or pallets.
1. Lift with wide-belt slings; do not use wire rope or ropes that might cause staining.  Move

cast stone units, if required, using dollies with wood supports.
2. Store cast stone units on wood skids or pallets with nonstaining, waterproof covers,

securely tied.  Arrange to distribute weight evenly and to prevent damage to units. 
Ventilate under covers to prevent condensation.

C. Store cementitious materials on elevated platforms, under cover, and in a dry location. Do not
use cementitious materials that have become damp.

D. Store mortar aggregates where grading and other required characteristics can be maintained
without contamination.

1.10 PROJECT CONDITIONS

A. Cold-Weather Requirements:  Do not use frozen materials or materials mixed or coated with ice
or frost.  Do not build on frozen substrates.  Comply with cold-weather construction
requirements in TMS 402/602/ASCE6/TMS 602.
1. Cold-Weather Cleaning:  Use liquid cleaning methods only when air temperature is 40 deg

F (4 deg C) and above and will remain so until cast stone has dried, but no fewer than
seven days after completing cleaning.

B. Hot-Weather Requirements:  Comply with hot-weather construction requirements in TMS
402/602/ASCE 6/TMS 602.

PART 2 - PRODUCTS

2.01 CAST STONE UNITS

A. Manufacturers:  Subject to compliance with requirements, available manufacturers offering
products that may be incorporated into the Work include, but are not limited to, the following:
1. Corinthian Cast Stone, Inc.
2. David Kucera, Inc. (DKI)
3. Great Lakes Cast Stone, Inc.
4. Stone Legends, Dallas, Texas.
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B. Provide cast stone units complying with ASTM C1364 using wet-cast method.
1. Provide units that are resistant to freezing and thawing as determined by laboratory testing

according to ASTM C666/C666M, Procedure A, as modified by ASTM C1364.

C. Fabricate units with sharp arris and accurately reproduced details, with indicated texture on all
exposed surfaces unless otherwise indicated.
1. Slope exposed horizontal surfaces 1:12 to drain unless otherwise indicated.
2. Provide raised fillets at backs of sills and at ends indicated to be built into jambs.
3. Provide drips on projecting elements unless otherwise indicated.

D. Fabrication Tolerances:
1. Variation in Cross Section:  Do not vary from indicated dimensions by more than 1/8 inch

(3 mm).
2. Variation in Length:  Do not vary from indicated dimensions by more than 1/360 of the

length of unit or 1/8 inch (3 mm), whichever is greater, but in no case by more than 1/4
inch (6 mm).

3. Warp, Bow, and Twist:  Not to exceed 1/360 of the length of unit or 1/8 inch (3 mm),
whichever is greater.

4. Location of Grooves, False Joints, Holes, Anchorages, and Similar Features:  Do not vary
from indicated position by more than 1/8 inch (3 mm) on formed surfaces of units and 3/8
inch (10 mm) on unformed surfaces.

E. Cure units as follows:
1. Cure units in enclosed, moist curing room at 95 to 100 percent relative humidity and

temperature of 100 degrees F for 12 hours or 70 degrees F for 16 hours.
2. Keep units damp and continue curing to comply with one of the following:

a. No fewer than five days at mean daily temperature of 70 degrees F or above.
b. No fewer than six days at mean daily temperature of 60 degrees F or above.

F. Acid etch units after curing to remove cement film from surfaces to be exposed to view.

G. Colors and Textures:  As selected by Architect from manufacturer's full range.

2.02 MORTAR MATERIALS

A. Portland cement: ASTM C150/C150M, Type I or II except Type III may be used for clod weather
construction. Provide natural color or white cement as required to produce mortar color selected
by the Architect.

B. Hydrated Lime: ASTM C207, Type S.

C. Portland Cement-Lime Mix: Packaged blend of Portland cement and hydrated lime containing
no other ingredients.

D. Aggregate for Mortar:  ASTM C144.
1. For mortar that is exposed to view, use washed aggregate consisting of natural sand or

crushed stone.
2. For joints less than 1/4 inch (6 mm) thick, use aggregate graded with 100 percent passing

the No. 16 (1.18-mm) sieve.
3. White mortar Aggregates: Natural white sand or crushed white stone.
4. Colored Aggregates: Natural sand or crushed stone of color necessary to produce

required mortar color.
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E. Water:  Potable.

2.03 ACCESSORIES

A. Anchors:  Type and size indicated, fabricated from Type 304 stainless steel complying with
ASTM A240/A240M, ASTM A276/A276M, or ASTM A666.

B. Dowels: 1/2 inch diameter round bars fabricated from Type 304 stainless steel complying with
ASTM A240/A240M, ASTM A276/A276M or ASTM A666.

C. Proprietary Acidic Cleaner:  Manufacturer's standard-strength cleaner designed for removing
mortar/grout stains, efflorescence, and other new construction stains from new masonry without
discoloring or damaging masonry surfaces.  Use product expressly approved for intended use
by cast stone manufacturer and expressly approved by cleaner manufacturer for use on cast
stone and adjacent masonry materials.
1. Manufacturers:  Subject to compliance with requirements, provide products by one of the

following:
a. Diedrich Technologies, Inc
b. EaCo Chem, Inc.
c. ProSoCo, Inc

2.04 MORTAR MIXES

A. Do not use admixtures including pigments, air entraining agents, accelerators, retarders, water
repellant agents, antifreeze compounds, or other admixtures unless otherwise indicated.
1. Do not use calcium chloride in mortar or grout.
2. Use portland cement-lime mortar unless otherwise noted.

B. Comply with ASTM C270, Proportion Specification.
1. For setting mortar, use Type N.

C. Colored-Aggregate Mortar: Produce required mortar color by using colored aggregates and
natural color or white cement as necessary to produce required mortar color.
1. Mix to match existing.
2. Application: Use colored-aggregate mortar for exposed mortar joints.

2.05 JOINT PROTECTIVE SYSTEM

A. Basis-of-Design Product: Subject to compliance with requirements, provide joint protective
system consisting of a molded cap or fillet with a splined tang for anchoring sealant filled mortar
joints as manufactured by Weathercap, Inc. or an approved equal product.

B. Materials:
1. Tee Caps, Corners/ Fillets:

a. Use size of strips as recommended by the manufacturer.
b. Strips should be of sufficient size to cover the joint width, plus a percentage allowance

for anticipated joint movement, plus 1/4".
2. Sealant: As recommended by protective joint system manufacturer and as specified in

Section 079200 - JOINT SEALANTS.
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2.06 SOURCE QUALITY CONTROL

A. Engage a qualified independent testing agency to sample and test cast stone units according to
ASTM C1364.
1. Include one test for resistance to freezing and thawing.

PART 3 - EXECUTION

3.01 EXAMINATION

A. Examine substrates and conditions, with Installer present, for compliance with requirements for
installation tolerances and other conditions affecting performance of work.

B. Proceed with installation only after unsatisfactory conditions have been corrected.

3.02 SETTING ANCHORED CAST STONE WITH SEALANT-FILLED JOINTS

A. Set cast stone as indicated on Drawings.  Set units accurately in locations indicated with edges
and faces aligned according to established relationships and indicated tolerances.
1. Install anchors, supports, fasteners, and other attachments indicated or necessary to

secure units in place.
2. Shim and adjust anchors, supports, and accessories to set cast stone in locations

indicated with uniform joints.
3. Coordinate installation of cast stone units with installation of flashing specified in other

sections and as indicated on the drawings.

B. Wet joint surfaces thoroughly before applying mortar or setting in mortar.

C. Set units in full bed of mortar with full head joints unless otherwise indicated
1. Set units with joints to match existing unless otherwise indicated.
2. Build anchors and ties into mortar joints as units are set.
3. Fill dowel holes and anchor slots with mortar.
4. Fill collar joints solid as units are set
5. Build concealed flashing into mortar joints as units are set. Provide pan type flashing at sill

conditions.
6. Keep head joints in copings and between other units with exposed horizontal surfaces

open to receive sealant.
7. Keep joints at shelf angles open to receive sealant. Maintain weep openings.

D. Tool exposed joints slightly concave when thumbprint hard. Use a smooth plastic jointer larger
than joint width.

E. Keep cavities open where unfilled space is indicated between back of cast stone units and
backup wall; do not fill cavities with mortar or grout.

F. Provide sealant joints at head joints of copings and other horizontal surfaces; at expansion,
control and pressure-relieving joints; and at locations indicated.

G. For Sealant filled joints:
1. Set cast stone supported on clip or continuous angles on resilient setting shims.  Use

material of thickness required to maintain uniform joint widths.  Hold shims back from face
of cast stone a distance at least equal to width of joint.
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2. Keep joints free of mortar and other rigid materials.  Remove temporary shims and
spacers from joints after anchors and supports are secured in place and cast stone units
are anchored.  Do not begin sealant installation until temporary shims and spacers are
removed.
a. Form open joint of width indicated, but not less than 3/8 inch (10 mm).

3. Prime cast stone surfaces to receive sealant and install compressible backer rod in joints
before applying sealant unless otherwise indicated.

4. Prepare and apply sealant of type and at locations indicated to comply with applicable
requirements in Section 079200 - JOINT SEALANTS

H. Provide joint protection system where indicated.

3.03 INSTALLATION TOLERANCES

A. Variation from Plumb:  Do not exceed 1/8 inch in 10 feet, 1/4 inch in 20 feet, or 1/2 inch
maximum.

B. Variation from Level:  Do not exceed 1/8 inch in 10 feet, 1/4 inch in 20 feet, or 1/2 inch
maximum.

C. Variation in Joint Width:  Do not vary joint thickness more than 1/8 inch in 36 inches or
one-fourth of nominal joint width, whichever is less.

D. Variation in Plane between Adjacent Surfaces (Lipping):  Do not vary from flush alignment with
adjacent units or adjacent surfaces indicated to be flush with units by more than 1/16 inch,
except where variation is due to warpage of units within tolerances specified.

3.04 ADJUSTING AND CLEANING

A. Remove and replace stained and otherwise damaged units and units not matching approved
Samples.  Cast stone may be repaired if methods and results are approved by Architect.

B. Replace units in a manner that results in cast stone matching approved Samples, complying
with other requirements, and showing no evidence of replacement.

C. In-Progress Cleaning: Clean cast stone as work progresses.
1. Remove mortar fins and smears before tooling joints.
2. Remove excess sealant immediately, including spills, smears and spatter.

D. Final Cleaning: After mortar is thoroughly set and cured, clean exposed cast stone as follows:
1. Remove large mortar particles by hand with wooden paddles and non-metallic scrape

hoes or chisels.
2. Test cleaning methods on sample; leave one sample uncleaned for comparison purposes.

Obtain Architect's approval of sample cleaning prior to proceeding with cleaning of cast
stone.

3. Wet surfaces with water before applying cleaners; remove cleaners promptly by rinsing
thoroughly with clear water as recommended by the manufacturer.

4. Clean cast stone with proprietary acidic cleaner applied and removed in accordance with
the manufacturer's written instructions.

END OF SECTION

http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364


Roof Replacement Program
Mamaroneck & Peekskill WRRF
Contact No.: 18-515
H2M Project No.: WCPW1802

H2M architects + engineers CAST STONE MASONRY
Date: AUGUST 2021 047200- 8

http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20C1364


Roof Replacement Program
Mamaroneck & Peekskill WRRF
Contact No.: 18-515
H2M Project No.: WCPW1802

SECTION 054000
COLD-FORMED METAL FRAMING

H2M architects + engineers COLD-FORMED METAL
FRAMING

Date: AUGUST 2021 054000- 1

PART 1 - GENERAL

1.01 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 01 Specification Sections, apply to this Section.

1.02 SUMMARY

A. Section Includes:
1. Exterior stud wall framing.

1.03 ACTION SUBMITTALS

A. Product Data:  For each type of cold-formed steel framing product and accessory.

B. Shop Drawings:
1. Include layout, spacings, sizes, thicknesses, and types of cold-formed steel framing;

fabrication; and fastening and anchorage details, including mechanical fasteners.
2. Indicate reinforcing channels, opening framing, supplemental framing, strapping, bracing,

bridging, splices, accessories, connection details, and attachment to adjoining work.
3. The design of the cold-formed steel framing shall be the responsibility of the contractor’s

fabricator.  The sizes (depth) of the steel studs shall be as shown on the contract
drawings.  Unless specifically indicated on the construction documents, it shall be the
responsibility of the design engineer to size the spacing and gauge of the element as well
as the total depth of the member in the case of header and sill design.

1.04 INFORMATIONAL SUBMITTALS

A. Qualification Data:  For testing agency.

B. Welding certificates.

C. Product Test Reports:  From a qualified testing agency, unless otherwise stated, indicating that
each of the following complies with requirements, based on evaluation of comprehensive tests
for current products:
1. Steel sheet.
2. Expansion anchors.
3. Power-actuated anchors.
4. Mechanical fasteners.
5. Vertical deflection clips.
6. Horizontal drift deflection clips
7. Miscellaneous structural clips and accessories.

D. Research Reports:  For non-standard cold-formed steel framing, from ICC-ES.

1.05 QUALITY ASSURANCE

A. Testing Agency Qualifications:  An independent testing agency, acceptable to authorities having
jurisdiction, qualified according to ASTM E329 to conduct the testing indicated.
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B. Product Tests:  Mill certificates or data from a qualified independent testing agency, or in-house
testing with calibrated test equipment indicating steel sheet complies with requirements,
including base-metal thickness, yield strength, tensile strength, total elongation, chemical
requirements, and metallic-coating thickness.

C. Welding Qualifications:  Qualify procedures and personnel according to the following:
1. AWS D1.1/D1.1M, "Structural Welding Code - Steel."
2. AWS D1.3/D1.3M, "Structural Welding Code - Sheet Steel."

D. Fire-Test-Response Characteristics: Where indicated, provide cold-formed metal framing
identical to that of assemblies tested for fire resistance per ASTM E119 by a testing and
inspecting agency acceptable to authorities having jurisdiction.

E. AISI Specifications and Standards: Comply with AISI's "North American Specification for the
Design of Cold-Formed Steel Structural Members" and its "Standard for Cold-Formed Steel
Framing - General Provisions."

1.06 DELIVERY, STORAGE, AND HANDLING

A. Protect cold-formed steel framing from corrosion, moisture staining, deformation, and other
damage during delivery, storage, and handling.

B. Store cold-formed metal framing, protect with a waterproof covering, and ventilate to avoid
condensation.

PART 2 - PRODUCTS

2.01 MANUFACTURERS

A. Manufacturers:  Subject to compliance with requirements,  available manufacturers offering
products that may be incorporated into the Work include, but are not limited to, the following:
1. Dietrich Metal Framing ; a Worthington Industries Company
2. MarinoWARE
3. Or approved equal.

2.02 PERFORMANCE REQUIREMENTS

A. Structural Performance:  Provide cold-formed steel framing capable of withstanding design
loads within limits and under conditions indicated.
1. Deflection Limits:  Design framing systems to withstand design loads without deflections

greater than the following:
a. Interior Load-Bearing Wall Framing:  Horizontal deflection of 1/360 of the wall height

under a horizontal load of 5 lbf/sq. ft.

2.03 COLD-FORMED STEEL FRAMING, GENERAL

A. Recycled Content of Steel Products:  Provide products with an average recycled content of steel
products so postconsumer recycled content plus one-half of pre-consumer recycled content is
not less than 25 percent.

B. Steel Sheet:  ASTM A 1003/A 1003M, Structural Grade, Type H, metallic coated, of grade and
coating weight as follows:
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1. Grade:  ST33H.
2. Coating:  G90 or equivalent.

C. Steel Sheet for Clips:  ASTM A653/A653M, structural steel, zinc coated, of grade and coating as
follows:
1. Grade:  50, Class 1 or 2.
2. Coating:  G90.

D. All studs and/or joists and accessories shall be the type, size, gage, and spacing shown on the
plans. Studs, runners (track) bracing, and bridging shall be manufactured per ASTM C955.

E. All galvanized studs, joists, and accessories shall be formed from steel that conforms to the
requirements of ASTM A653/A653M, as set forth in Section 1.02 of the AISI specification for
design of cold-formed steel structural members.

F. All galvanized studs joists and accessories shall have a minimum G-60 coating.

G. Minimum steel gauges shall be 16 ga. for all structural elements subject to gravity and/or lateral
wind forces.

H. Minimum steel gauge for interior elements subject to partition loadings shall be 18 ga..

I. All section properties shall be calculated in accordance with the AISI specification for the design
of cold-formed steel structural members (latest edition).

J. Facing materials may not be substituted for bridging. Horizontal bridging must be installed prior
to loading the wall and/or floor/roof joists.

K. The physical and structural properties published by approved supplier will be accepted;
otherwise these properties must be substantiated by calculations for loading stresses and
deflections of the designed framing sealed by a professional engineer licensed in the State of
New York.

L. Prior to fabrication submit fabrication and erection drawings for review and approval by the
architect/ engineer. Indicate component details, framing for openings, bearing anchorage,
temporary bracing, welds or type and location of mechanical fasteners and accessories or items
required of other work for complete installations. Included manufacturer's instructions for
securing studs to tracks and for other framing connections.

2.04 EXTERIOR NON-LOAD-BEARING WALL FRAMING

A. Steel Studs:  Manufacturer's standard C-shaped steel studs, of web depths indicated, punched,
with stiffened flanges, and as follows:
1. Flange Width:  1-5/8 inches.

B. Steel Track:  Manufacturer's standard U-shaped steel track, of web depths indicated,
un-punched, with un-stiffened flanges, and as follows:
1. Minimum Base-Metal Thickness:  0.0428 inch.
2. Flange Width:  1-1/4 inches.

C. Vertical Deflection Clips:  Manufacturer's standard head clips, capable of accommodating
upward and downward vertical displacement of primary structure through positive mechanical
attachment to stud web.
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1. Manufacturers:  Subject to compliance with requirements, provide products by one of the
following:
a. Dietrich Metal Framing; a Worthington Industries company.
b. MarinoWARE
c. Steel Network, Inc. (The).

D. Single Deflection Track:  Manufacturer's single, deep-leg, U-shaped steel track; un-punched,
with unstiffened flanges, of web depth to contain studs while allowing free vertical movement,
with flanges designed to support horizontal loads and transfer them to the primary structure, and
as follows:
1. Minimum Base-Metal Thickness:  0.0538 inch.
2. Flange Width:  1 inch plus the design gap for one-story structures and 1 inch plus twice the

design gap for other applications.

2.05 FRAMING ACCESSORIES

A. Fabricate steel-framing accessories from steel sheet, ASTM A 1003/A 1003M, Structural Grade,
Type H, metallic coated, of same grade and coating weight used for framing members.

B. Provide accessories of manufacturer's standard thickness and configuration, unless otherwise
indicated, as follows:
1. Supplementary framing.
2. Bracing, bridging, and solid blocking.
3. Web stiffeners.
4. Anchor clips.
5. End clips.
6. Stud kickers and knee braces.
7. Hole reinforcing plates.
8. Backer plates.

2.06 ANCHORS, CLIPS, AND FASTENERS

A. Steel Shapes and Clips:  ASTM A36/A36M, zinc coated by hot-dip process according to ASTM
A123/A123M.

B. Anchor Bolts: ASTM F1554, Grade 36, threaded carbon-steel hex-headed bolts and
carbon-steel nuts; and flat, hardened-steel washers; zinc coated by hot-dip process according to
ASTM A153/A153M, Class C.

C. Expansion Anchors:  Fabricated from corrosion-resistant materials, with allowable load or
strength design capacities calculated according to ICC-ES AC193 and ACI 318 greater than or
equal to the design load, as determined by testing per ASTM E488/E488M conducted by a
qualified testing agency.

D. Power-Actuated Anchors:  Fastener system of type suitable for application indicated, fabricated
from corrosion-resistant materials, with allowable load capacities calculated according to
ICC-ES AC70, greater than or equal to the design load, as determined by testing per ASTM E
1190 conducted by a qualified testing agency.

E. Mechanical Fasteners:  ASTM C 1513, corrosion-resistant-coated, self-drilling, self-tapping,
steel drill screws.
1. Head Type:  Low-profile head beneath sheathing, manufacturer's standard elsewhere.
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F. Welding Electrodes:  Comply with AWS standards.

G. Column Flange Grip Clips: Pre-manufactured Column/Beam connectors for rapid installation of
board type materials to Steel Column and Beam Flanges. ASTM A1003 A1003/A1003M
Structural Grade 33 (230) Type H, ST33H (ST230H): 33ksi (230MPa) minimum yield strength,
45ksi (310MPa) minimum tensile strength, 27mil minimum thickness (22 gauge, 0.0283” design
thickness) with ASTM A653/A653M G60 (Z180) hot dipped galvanized coating. Manufacturer:
The steel Network, Inc. Unit connection box measures 1 inch deep, 2 inches wide and 2 1/2
inches long with a spring clip depth of 2.375 inches and a curved clip spring clearance of .2
inches.
1. Install as indicated on the drawings. Maximum spacing 24" on center.

2.07 MISCELLANEOUS MATERIALS

A. Galvanizing Repair Paint:  ASTM A780/A780M.

B. Nonmetallic, Non-shrink Grout:  Premixed, nonmetallic, noncorrosive, nonstaining grout
containing selected silica sands, Portland cement, shrinkage-compensating agents, and
plasticizing and water-reducing agents, complying with ASTM C1107/C1107M, with fluid
consistency and 30-minute working time.

C. Shims:  Load bearing, high-density multimonomer plastic, and non-leaching; or of cold-formed
steel of same grade and coating as framing members supported by shims.

D. Sealer Gaskets:  Closed-cell neoprene foam, 1/4 inch thick, selected from manufacturer's
standard widths to match width of bottom track or rim track members.

2.08 FABRICATION

A. Fabricate cold-formed steel framing and accessories plumb, square, and true to line, and with
connections securely fastened, according to referenced AISI's specifications and standards,
manufacturer's written instructions, and requirements in this Section.
1. Fabricate framing assemblies using jigs or templates.
2. Cut framing members by sawing or shearing; do not torch cut.
3. Fasten cold-formed steel framing members by welding, screw fastening, clinch fastening,

pneumatic pin fastening, or riveting as standard with fabricator.  Wire tying of framing
members is not permitted.
a. Comply with AWS D1.3/D1.3M requirements and procedures for welding, appearance

and quality of welds, and methods used in correcting welding work.
b. Locate mechanical fasteners and install according to Shop Drawings, with screw

penetrating joined members by no fewer than three exposed screw threads.
4. Fasten other materials to cold-formed steel framing by welding, bolting, pneumatic pin

fastening, or screw fastening, according to Shop Drawings.

B. Reinforce, stiffen, and brace framing assemblies to withstand handling, delivery, and erection
stresses.  Lift fabricated assemblies to prevent damage or permanent distortion.

C. Fabrication Tolerances:  Fabricate assemblies level, plumb, and true to line to a maximum
allowable tolerance variation of 1/8 inch in 10 feet and as follows:
1. Spacing:  Space individual framing members no more than plus or minus 1/8 inch from

plan location.  Cumulative error shall not exceed minimum fastening requirements of
sheathing or other finishing materials.
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2. Squareness:  Fabricate each cold-formed steel framing assembly to a maximum
out-of-square tolerance of 1/8 inch.

PART 3 - EXECUTION

3.01 EXAMINATION

A. Examine supporting substrates and abutting structural framing for compliance with
requirements for installation tolerances and other conditions affecting performance of the Work.

B. Proceed with installation only after unsatisfactory conditions have been corrected.

3.02 PREPARATION

A. Before sprayed fire-resistive materials are applied, attach continuous angles, supplementary
framing, or tracks to structural members indicated to receive sprayed fire-resistive materials.

B. Install sealer gaskets at the underside of wall bottom track or rim track and at the top of
foundation wall or slab at stud or joist locations.

3.03 INSTALLATION, GENERAL

A. Cold-formed steel framing may be shop or field fabricated for installation, or it may be field
assembled.

B. Install cold-formed steel framing according to AISI S200 and to manufacturer's written
instructions unless more stringent requirements are indicated.

C. Install cold-formed steel framing and accessories plumb, square, and true to line, and with
connections securely fastened.
1. Cut framing members by sawing or shearing; do not torch cut.
2. Fasten cold-formed steel framing members by welding, screw fastening, clinch fastening,

or riveting.  Wire tying of framing members is not permitted.
a. Comply with AWS D1.3/D1.3M requirements and procedures for welding, appearance

and quality of welds, and methods used in correcting welding work. Welds may be
butt, fillet, spot or groove type. The appropriateness of which shall be determined by
and within the design calculations. All welds shall be touched-up using zinc -rich paint
to galvanized members and paint similar to that used by the manufacturer for painted
members.

b. Locate mechanical fasteners and install according to Shop Drawings, and complying
with requirements for spacing, edge distances, and screw penetration.

D. Install framing members in one-piece lengths unless splice connections are indicated for track
or tension members.

E. Install temporary bracing and supports to secure framing and support loads comparable in
intensity to those for which structure was designed.  Maintain braces and supports in place,
undisturbed, until entire integrated supporting structure has been completed and permanent
connections to framing are secured.

F. Do not bridge building expansion joints with cold-formed steel framing.  Independently frame
both sides of joints.
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G. Install insulation, specified in Section 072100 - THERMAL INSULATION in built-up exterior
framing members, such as headers, sills, boxed joists, and multiple studs at openings, that are
inaccessible on completion of framing work.

H. Fasten hole reinforcing plate over web penetrations that exceed size of manufacturer's
approved or standard punched openings.

I. Erection Tolerances:  Install cold-formed steel framing level, plumb, and true to line to a
maximum allowable tolerance variation of 1/8 inch in 10 feet and as follows:
1. Space individual framing members no more than plus or minus 1/8 inch from plan location.

 Cumulative error shall not exceed minimum fastening requirements of sheathing or other
finishing materials.

J. Wire tying in structural applications is not permitted.

3.04 EXTERIOR NON-LOAD-BEARING WALL INSTALLATION

A. Install continuous tracks sized to match studs.  Align tracks accurately and securely anchor to
supporting structure as indicated.

B. Fasten both flanges of studs to top and bottom track unless otherwise indicated.  Space studs
as follows:
1. Stud Spacing: 16 inches unless indicated otherwise.

C. Set studs plumb, except as needed for diagonal bracing or required for non-plumb walls or
warped surfaces and similar requirements.

D. Isolate non-load-bearing steel framing from building structure to prevent transfer of vertical
loads while providing lateral support.
1. Install single-leg deflection tracks and anchor to building structure.
2. Install double deep-leg deflection tracks and anchor outer track to building structure.
3. Connect vertical deflection clips to infill studs and anchor to building structure.
4. Connect drift clips to cold formed metal framing and anchor to building structure

E. Install horizontal bridging in wall studs, spaced vertically in rows indicated on Shop Drawings but
not more than 48 inches apart.  Fasten at each stud intersection.
1. Top Bridging for Single Deflection Track:  Install row of horizontal bridging within 12 inches

of single deflection track.  Install a combination of flat, taut, steel sheet straps of width and
thickness indicated and stud or stud-track solid blocking of width and thickness matching
studs.  Fasten flat straps to stud flanges and secure solid blocking to stud webs or flanges.
a. Install solid blocking at centers indicated on Shop Drawings.

2. Bridging:  Cold-rolled steel channel, welded or mechanically fastened to webs of punched
studs.

F. Install miscellaneous framing and connections, including stud kickers, web stiffeners, clip
angles, continuous angles, anchors, and fasteners, to provide a complete and stable
wall-framing system.

3.05 FIELD QUALITY CONTROL

A. Testing:  Owner will engage a qualified independent testing and inspecting agency to perform
field tests and inspections and prepare test reports.
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B. Field and shop welds will be subject to testing and inspecting.

C. All members shall be checked for proper alignment, bearing, completeness of attachments,
proper placement and reinforcing.

D. Testing agency will report test results promptly and in writing to Contractor and Architect.

E. Remove and replace work where test results indicate that it does not comply with specified
requirements.

F. Additional testing and inspecting, at Contractor's expense, will be performed to determine
compliance of replaced or additional work with specified requirements.

3.06 REPAIRS AND PROTECTION

A. Galvanizing Repairs:  Prepare and repair damaged galvanized coatings on fabricated and
installed cold-formed steel framing with galvanized repair paint according to ASTM A 780 and
manufacturer's written instructions.

B. Provide final protection and maintain conditions, in a manner acceptable to manufacturer and
installer that ensure that cold-formed steel framing is without damage or deterioration at time of
Substantial Completion.

3.07 TOLERANCES

A. Vertical alignment (plumbness) of studs shall be within 1/8 inch in 10.0 inches (3.175 mm in
3.048 m) of the span.

B. Horizontal alignment (levelness) of walls shall be within 1/8 inch in 10.0 inches of their
respective lengths.

C. Spacing of studs shall not be more than +1/8 inch from the designed spacing providing that the
cumulative error does not exceed the requirements of the finishing materials.

END OF SECTION
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PART 1 - GENERAL

1.01 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 01 Specification Sections, apply to this Section.

1.02 SUMMARY

A. Section Includes:
1. Miscellaneous framing and supports.
2. Shelf angles.

1.03 COORDINATION

A. Coordinate selection of shop primers with topcoats to be applied over them.  Comply with paint
and coating manufacturers' written recommendations to ensure that shop primers and topcoats
are compatible with one another.

B. Coordinate installation of metal fabrications that are anchored to or that receive other work. 
Furnish setting drawings, templates, and directions for installing anchorages, including sleeves,
concrete inserts, anchor bolts, and items with integral anchors, that are to be embedded in
concrete or masonry.  Deliver such items to Project site in time for installation.

1.04 ACTION SUBMITTALS

A. Shop Drawings:  Show fabrication and installation details.  Include plans, elevations, sections,
and details of metal fabrications and their connections.  Show anchorage and accessory items.
Provide Shop Drawings for the following:
1. Miscellaneous framing and supports.
2. Shelf angles.

1.05 INFORMATIONAL SUBMITTALS

A. Qualification Data:  For professional engineer.

B. Welding certificates.

1.06 QUALITY ASSURANCE

A. Welding Qualifications:  Qualify procedures and personnel according to AWS D1.1, "Structural
Welding Code - Steel."

B. Welding Qualifications:  Qualify procedures and personnel according to the following:
1. AWS D1.1/D1.1M, "Structural Welding Code - Steel."
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1.07 FIELD CONDITIONS

A. Field Measurements:  Verify actual locations of walls and other construction contiguous with
metal fabrications by field measurements before fabrication and indicate measurements on the
shop drawings.
1. Established dimensions: Where field measurements cannot be made without delaying the

work, establish dimensions and proceed with fabricating metal fabrications without field
measurements. Coordinate wall and other contiguous construction to ensure that actual
dimensions correspond with established dimensions.

PART 2 - PRODUCTS

2.01 METALS

A. Metal Surfaces, General:  Provide materials with smooth, flat surfaces unless otherwise
indicated.  For metal fabrications exposed to view in the completed Work, provide materials
without seam marks, roller marks, rolled trade names, or blemishes.

B. Steel Plates, Shapes, and Bars:  ASTM A36/A36M.

2.02 FASTENERS

A. Steel Bolts and Nuts:  Regular hexagon-head bolts,ASTM A307 , Grade A; with hex nuts, ASTM
A653/A653M; and, where indicated, flat washers.

B. Anchor Bolts:  ASTM F1554, Grade 36, of dimensions indicated; with nuts, ASTM A563; and,
where indicated, flat washers.
1. Hot-dip galvanize or provide mechanically deposited, zinc coating where item being

fastened is indicated to be galvanized.

C. Plain Washers: Round, ASME B18.22.1.

D. Anchors, General:  Anchors capable of sustaining, without failure, a load equal to six times the
load imposed when installed in unit masonry and four times the load imposed when installed in
concrete, as determined by testing according to ASTM E488/E488M, conducted by a qualified
independent testing agency.

2.03 MISCELLANEOUS MATERIALS

A. Epoxy Zinc-Rich Primer:  Complying with MPI#20 and compatible with topcoat.

B. Shop Primer for Galvanized Steel:  Primer formulated for exterior use over zinc-coated metal
and compatible with finish paint systems indicated.

C. Galvanizing Repair Paint:  High-zinc-dust-content paint complying with SSPC-Paint 20 and
compatible with paints specified to be used over it.

D. Bituminous Paint:  Cold-applied asphalt emulsion complying with ASTM D1187/D1187M.

E. Non-shrink, Nonmetallic Grout:  Factory-packaged, nonstaining, noncorrosive, non-gaseous
grout complying with ASTM C1107/C1107M.  Provide grout specifically recommended by
manufacturer for interior and exterior applications.
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2.04 FABRICATION, GENERAL

A. Shop Assembly:  Pre-assemble items in the shop to greatest extent possible.  Disassemble
units only as necessary for shipping and handling limitations.  Use connections that maintain
structural value of joined pieces.  Clearly mark units for reassembly and coordinated installation.

B. Cut, drill, and punch metals cleanly and accurately.  Remove burrs and ease edges to a radius
of approximately 1/32 inch unless otherwise indicated.  Remove sharp or rough areas on
exposed surfaces.

C. Form exposed work with accurate angles and surfaces and straight edges.

D. Weld corners and seams continuously to comply with the following:
1. Use materials and methods that minimize distortion and develop strength and corrosion

resistance of base metals.
2. Obtain fusion without undercut or overlap.
3. Remove welding flux immediately.
4. At exposed connections, finish exposed welds and surfaces smooth and blended so no

roughness shows after finishing and contour of welded surface matches that of adjacent
surface.

E. Form exposed connections with hairline joints, flush and smooth, using concealed fasteners or
welds where possible.  Where exposed fasteners are required, use Phillips flat-head
(countersunk) fasteners unless otherwise indicated.  Locate joints where least conspicuous.

F. Fabricate seams and other connections that are exposed to weather in a manner to exclude
water.  Provide weep holes where water may accumulate.

G. Cut, reinforce, drill, and tap metal fabrications as indicated to receive finish hardware, screws,
and similar items.

H. Provide for anchorage of type indicated; coordinate with supporting structure.  Space anchoring
devices to secure metal fabrications rigidly in place and to support indicated loads.

2.05 MISCELLANEOUS FRAMING AND SUPPORTS

A. General:  Provide steel framing and supports not specified in other Sections as needed to
complete the Work.

B. Fabricate units from steel shapes, plates, and bars of welded construction unless otherwise
indicated.  Fabricate to sizes, shapes, and profiles indicated and as necessary to receive
adjacent construction.
1. Fabricate units from slotted channel framing where indicated.

C. Galvanize miscellaneous framing and supports where indicated.

2.06 SHELF ANGLES

A. Fabricate shelf angles from steel angles of sizes indicated and for attachment to concrete
framing.  Provide horizontally slotted holes to receive 1/2-inch bolts, spaced not more than 6
inches  from ends and 16 inches o.c., unless otherwise indicated.
1. Provide mitered and welded units at corners.
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2. Provide open joints in shelf angles at expansion and control joints.  Make open joint
approximately 2 inches larger than expansion or control joint.

B. Hot Dip Galvanize: (2.0 oz. / sq. ft.) shelf angles located in exterior walls.

C. Furnish wedge-type concrete inserts, complete with corrosion resistant fasteners, to attach shelf
angles to cast-in-place concrete.

2.07 FINISHES, GENERAL

A. Finish metal fabrications after assembly.

B. Finish exposed surfaces to remove tool and die marks and stretch lines, and to blend into
surrounding surface.

2.08 STEEL AND IRON FINISHES

A. Galvanizing:  Hot-dip galvanize items as indicated to comply with ASTM A153/A153M for steel
and iron hardware and with ASTM A123/A123M  and ASTM A653/A653M for other steel and
iron products.
1. Do not quench or apply post galvanizing treatments that might interfere with paint

adhesion.

B. Shop prime iron and steel items not indicated to be galvanized unless they are to be embedded
in concrete, sprayed-on fireproofing, or masonry, or unless otherwise indicated.
1. Shop prime with universal shop primer primers specified in Section 099113 - EXTERIOR

PAINTING unless indicated otherwise.

PART 3 - EXECUTION

3.01 EXAMINATION

A. Examine materials upon arrival at site.  Notify the carrier and manufacturer of any damage.

3.02 INSTALLATION, GENERAL

A. Install all factory-fabricated items in accordance with the manufacturer's specifications and
recommendations.

B. Cutting, Fitting, and Placement:  Perform cutting, drilling, and fitting required for installing metal
fabrications.  Set metal fabrications accurately in location, alignment, and elevation; with edges
and surfaces level, plumb, true, and free of rack; and measured from established lines and
levels.

C. Fit exposed connections accurately together to form hairline joints.  Weld connections that are
not to be left as exposed joints but cannot be shop welded because of shipping size limitations. 
Do not weld, cut, or abrade surfaces of exterior units that have been hot-dip galvanized after
fabrication and are for bolted or screwed field connections.

D. Field Welding:  Comply with the following requirements:
1. Use materials and methods that minimize distortion and develop strength and corrosion

resistance of base metals.
2. Obtain fusion without undercut or overlap.
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3. Remove welding flux immediately.
4. At exposed connections, finish exposed welds and surfaces smooth and blended so no

roughness shows after finishing and contour of welded surface matches that of adjacent
surface.

E. Fastening to In-Place Construction:  Provide anchorage devices and fasteners where metal
fabrications are required to be fastened to in-place construction.  Provide threaded fasteners for
use with concrete and masonry inserts, toggle bolts, through bolts, lag screws, and other
connectors.

F. Provide temporary bracing or anchors in formwork for items that are to be built into concrete,
masonry, or similar construction.

G. Corrosion Protection:  Coat concealed surfaces of aluminum that come into contact with grout,
concrete, masonry, wood, or dissimilar metals with the following:
1. Cast Aluminum:  Heavy coat of bituminous paint.

3.03 INSTALLING MISCELLANEOUS FRAMING AND SUPPORTS

A. General:  Install framing and supports to comply with requirements of items being supported,
including manufacturers' written instructions and requirements indicated on Shop Drawings.

B. Anchor supports for securely to, and rigidly brace from, building structure.

C. Install pipe columns on concrete footings with grouted baseplates.  Position and grout column
baseplates as specified in "Installing Bearing and Leveling Plates" Article.

3.04 PROTECTION

A. Protect installed products until completion of project.

3.05 ADJUSTING AND CLEANING

A. Touchup Painting:  Immediately after erection, clean field welds, bolted connections, and
abraded areas.  Paint uncoated and abraded areas with the same material as used for shop
painting to comply with SSPC-PA 1 for touching up shop-painted surfaces.
1. Apply by brush or spray to provide a minimum 2.0-mil dry film thickness.

B. Touchup Painting: Cleaning and touchup painting of field welds, bolted connections, and
abraded areas of shop paint are specified in Section 099113 "Exterior Painting."

C. Galvanized Surfaces:  Clean field welds, bolted connections, and abraded areas and repair
galvanizing to comply with ASTM A780/A780M.

END OF SECTION
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PART 1 - GENERAL

1.01 SECTION INCLUDES

A. Exterior aluminum ladder.

B. Safety cage of structural sections for aluminum ladder.

C. Attachment hardware.

D. Security Gate for exterior aluminum ladder.

1.02 REFERENCES

A. ANSI A14.3 - Ladders-Fixed-Safety Requirements

B. ASTM A36 - Structural Steel.

C. ASTM A108 - Steel Bars, Carbon, Cold Finished, Standard Quality.

D. AWS A2.0 - Standard Welding Symbols.

E. AWS D1.0 - Code for Welding in Building Construction.

F. AWS D1.1 - Structural Welding Code.

G. OSHA 1910.27 - Fixed Ladders.

1.03 DESIGN REQUIREMENTS

A. Fabricate ladder assembly to support concentrated live load of 250 lb (1100 N) acting anywhere
on the ladder with a maximum deflection of 1/240 of span and without damage of permanent
set.

B. Fabricate ladder assembly to support a concentrated live load of 80 lb (350 N) acting on each
rung simultaneously with a maximum deflection of 1/240 of span and without damage or
permanent set.

1.04 SUBMITTALS

A. Submit under provisions of Section 013300.

B. Shop Drawings:  Indicate profiles, sizes, connection attachments, reinforcing, anchorage,
fastener size and type, and accessories.  Indicate welded connections using standard AWS
A2.0 welding symbols.  Indicate net weld lengths.

C. Manufacturer's Instructions:  Indicate special procedures and methods required for proper
installation of the safety climbing system and vandal deterrent.
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1.05 QUALITY ASSURANCE

A. Fabricate ladder in accordance with ANSI A14.3, OSHA 1910.27, AWS D1.0, and AWS D1.1.

B. Maintain one (1) copy of each document on site.

1.06 QUALIFICATIONS

A. Prepare shop drawings under direct supervision of a Professional Structural Engineer
experienced in design of this work and licensed in the State in which the project is located.  The
shop drawings shall be signed and sealed by the Professional Structural engineer.

B. Installer:  Company specializing in performing the work of this section with a minimum of three
(3) years documented experience.

1.07 DELIVERY, STORAGE AND HANDLING

A. Deliver, store, protect, and handle products to the site under provisions of Section 016500.

B. Fabricate and deliver products to the site in largest sections practical.

C. Do not handle products in a manner that will damage or distort ladder.

D. Do not store materials directly on the ground.

1.08 FIELD MEASUREMENTS

A. Verify that field measurements are as indicated on approved shop drawings.

1.09 COORDINATION

A. Coordinate work under provisions of Section 013100.

B. Coordinate installation of ladder with the installation or fabrication of substrate and all other
adjacent work.

PART 2 - PRODUCTS

2.01 MATERIALS

A. Basis of Design: Fixed Ladder with Cage and Walk-Thru as manufactured by Precision
Ladders, LLC. Aluminum Mill Factory Finish.

2.02 FABRICATION - GENERAL

A. Fit and assemble in largest practical sections for delivery to site.

B. Fabricate components with joints tightly fitted and secured.

C. Continuously seal jointed pieces with continuous welds in accordance with AWS D1.0 and D1.1.
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D. Grind exposed joints flush and smooth with adjacent finish surface.  Make exposed joints butt
tight, flush, and hairline.  Ease exposed edges to small uniform radius.

E. Exposed Mechanical Fastenings:  Flush, countersunk screws or bolts; unobtrusively located;
consistent with design of component, except where specifically noted otherwise.

F. Supply components required for anchorage of fabrications.  Fabricate anchors and related
components of same material and finish as fabrication, except where specifically noted
otherwise.

G. Accurately form components required for anchorage of ladder and accessories to each other
and to structure.

2.03 FABRICATION - LADDER

A. Fabricate ladder with rungs spaced at 12 inches (300 mm) on center.  Minimum rung length to
be 18 inches (410 mm) (Clearance between siderails).

B. Install attachment hardware such that the centerline of the rungs is a minimum of 7 inches (180
mm) from any structure, measured perpendicular to the ladder.

C. Extend side rails a minimum of 42 inches (1,070 mm) above any platforms and landings.

2.04 FABRICATION - LADDER SAFETY CAGE

A. Fabricate horizontal bands spaced at 4 feet on center.

B. Fabricate vertical bars at angles shown on the plans.

C. All horizontal/vertical band intersections shall be fully seal welded.

D. Extend cage a minimum of 42 inches (1,070 mm) above any platforms and landings.

E. Safety Caps: 1/8" Molded Polyurethane Safety Caps

F. 1 1/2" Aluminum square tubing safety bars

2.05 ACCESSORIES - SECURITY GATE FOR CAGE

A. Hinge Mount Welded Connection

B. 1/4" x 2" Aluminum flatbar (typical)

C. 7/8" Ø hole drilled through security gate stay for hasp

D. 3/4" Ø hole grating

2.06 ACCESSORIES - SUPPORT BRACKET

A. Support Brackets by fixed ladder manufacturer.

B. Bolts and fasteners as per manufacturer's recommendation and construction drawings.
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PART 3 - EXECUTION

3.01 EXAMINATION

A. Verify existing conditions.

B. Verify that field conditions are acceptable and are ready to receive work.

C. Beginning of installation means erector accepts existing conditions.

3.02 PREPARATION

A. Clean and strip primed steel items to bare metal where site welding is required.  Refer to
Section 099870.

B. Supply items required to be bolted or welded to steel with setting templates, to appropriate
sections.

3.03 INSTALLATION

A. Install items plumb and level, accurately fitted, free from distortion or defects.

B. Provide anchors, plates, angles, hangers, and struts required for connecting ladder to structure.

C. Allow for erection loads, and for sufficient temporary bracing to maintain true alignment until
completion of erection and installation of permanent attachments.

D. Field weld components indicated on approved shop drawings.  Perform field welding in
accordance with AWS D1.1.  Provide a fire watch during all welding operations.

E. Field bolt and weld to match shop bolting and welding.  Conceal bolts and screws whenever
possible.  Where not concealed, use flush countersunk fastenings.

F. Mechanically fasten joints butted tight, flush, and hairline.  Grind welds smooth and flush.

G. Obtain Engineer approval prior to site cutting or making adjustments not scheduled.

H. Install safety climbing system in accordance with manufacturer's instructions.

I. Install vandal deterrent in accordance with manufacturer's instructions.

3.04 TOLERANCES

A. Maximum Variation From Plumb:  1/4 inch (6 mm) in 10 feet (3 m), non-cumulative.

B. Maximum Offset From True Alignment:  1/4 inch (6 mm).

3.05 DEMONSTRATION

A. Demonstrate operation and use of safety climbing system to Owner's representatives once
system is installed.



Roof Replacement Program
Mamaroneck & Peekskill WRRF
Contact No.: 18-515
H2M Project No.: WCPW1802

H2M architects + engineers FIXED METAL LADDERS
Date: AUGUST 2021 055133.13- 5

3.06 PROTECTION

A. Protect finished work from damage until project is accepted by the Owner.
END OF SECTION
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PART 1 - GENERAL

1.01 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 01 Specification Sections, apply to this Section.

1.02 SUMMARY

A. Section Includes:
1. Pipe and Tube Guardrail

1.03 PERFORMANCE REQUIREMENTS

A. Delegated Design:  Design railings, including comprehensive engineering analysis by a qualified
professional engineer, using performance requirements and design criteria indicated.

B. General:  In engineering railings to withstand structural loads indicated, determine allowable
design working stresses of railing materials in accordance with ANSI/NAAMM AMP 521 - latest
edition and based on the following:
1. Steel:  72 percent of minimum yield strength.
2. Aluminum:  The lesser of minimum yield strength divided by 1.65 or minimum ultimate

tensile strength divided by 1.95.

C. Structural Performance:  Railings shall withstand the effects of gravity loads and the following
loads and stresses within limits and under conditions indicated:
1. Handrails and Top Rails of Guards:

a. Uniform load of 50 lbf/ ft. (0.73 kN/m) applied in any direction.
b. Concentrated load of 200 lbf (0.89 kN) applied in any direction.
c. Uniform and concentrated loads need not be assumed to act concurrently.

2. Infill of Guards:
a. Concentrated load of 50 lbf (0.22 kN) applied horizontally on an area of 1 sq. ft. (0.093

sq. m).
b. Infill load and other loads need not be assumed to act concurrently.

D. Thermal Movements:  Allow for thermal movements from ambient and surface temperature
changes acting on exterior metal fabrications by preventing buckling, opening of joints,
overstressing of components, failure of connections, and other detrimental effects.
1. Temperature Change:  120 deg F (67 deg C), ambient; 180 deg F (100 deg C), material

surfaces.

E. Control of Corrosion:  Prevent galvanic action and other forms of corrosion by insulating metals
and other materials from direct contact with incompatible materials.

1.04 ACTION SUBMITTALS

A. Product Data:  For the following:
1. Manufacturer's product lines of mechanically connected railings.
2. Railing brackets.
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B. Shop Drawings:  Include plans, elevations, sections, details, and attachments to other work.

C. Delegated-Design Submittal:  For installed products indicated to comply with performance
requirements and design criteria, including analysis data signed and sealed by the qualified
professional engineer responsible for their preparation.

1.05 INFORMATIONAL SUBMITTALS

A. Qualification Data:  For qualified professional engineer.

1.06 QUALITY ASSURANCE

A. Source Limitations:  Obtain each type of railing from single source from single manufacturer.

B. Welding Qualifications:  Qualify procedures and personnel according to the following:
1. AWS D1.1/D1.1M, "Structural Welding Code - Steel."
2. AWS D1.2/D1.2M, "Structural Welding Code - Aluminum."

1.07 PROJECT CONDITIONS

A. Field Measurements:  Verify actual locations of structural anchorage members and other
construction contiguous with metal fabrications by field measurements before fabrication.

1.08 COORDINATION AND SCHEDULING

A. Coordinate selection of shop primers with topcoats to be applied over them.  Comply with paint
and coating manufacturers' written recommendations to ensure that shop primers and topcoats
are compatible with one another.

B. Coordinate installation of anchorages for railings.  Furnish setting drawings, templates, and
directions for installing anchorages, including anchor bolts, and items with integral anchors.
Deliver such items to Project site in time for installation.

C. Schedule installation so wall attachments are made only to completed walls.  Do not support
railings temporarily by any means that do not satisfy structural performance requirements.

PART 2 - PRODUCTS

2.01 MANUFACTURERS

A. Manufacturers:  Subject to compliance with requirements, available manufacturers offering
products that may be incorporated into the Work include, but are not limited to, the following:
1. Pipe and Tube Guardrail:

a. Leading Edge Safety: Deck Mounted Guardrail
b. Or approved equal.

2.02 GUARDRAIL

A. Guardrail: Permanent perimeter fall protection for low-slopw roofs as shown on the contract
drawings.
1. Manufacturers: Leading Edge Safety or approved equal
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2. Basis-of-Design Product: Subject to compliance with requirements, provide product
indicated on drawings or comparable profuct to the following:
a. PRS Deck Mounted Guardrail

B. Materials:
1. Uprights: 1.625” x .25” steel tube (ASTM A-513-5-08A DOM Grade 1026) welded to 6”

diameter x 3/8” steel plate (ASTM A-572) with pre-punched holes for permanent structural
attachment

2. Horizontal Rails:  1.625” x .065” and 1.375” x .065” (ASTM A-513 DOM Grade 1020) steel
tube adjustable slide rails.

3. Hardware: 3/8”-16 x 1” zinc plated steel

2.03 METALS, GENERAL

A. Metal Surfaces, General:  Provide materials with smooth surfaces, without seam marks, roller
marks, rolled trade names, stains, discolorations, or blemishes.

B. Brackets, Flanges, and Anchors:  Cast or formed metal of same type of material and finish as
supported rails unless otherwise indicated. Stainless Steel anchors.

2.04 STEEL AND IRON

A. Tubing:  ASTM A 500 (cold formed) or ASTM A 513.

B. Pipe:  ASTM A 53/A 53M, Type F or Type S, Grade A, Standard Weight (Schedule 40), unless
another grade and weight are required by structural loads.
1. Provide galvanized finish for exterior installations and where indicated.

C. Plates, Shapes, and Bars:  ASTM A 36/A 36M.

2.05 FASTENERS

A. Fasteners for Anchoring Railings to Other Construction:  Select fasteners of type, grade, and
class required to produce connections suitable for anchoring railings to other types of
construction indicated and capable of withstanding design loads.

B. Fasteners for Interconnecting Railing Components:
1. Provide concealed fasteners for interconnecting railing components and for attaching them

to other work, unless otherwise indicated.
2. Provide concealed fasteners for interconnecting railing components and for attaching them

to other work, unless exposed fasteners are unavoidable or are the standard fastening
method for railings indicated.

3. Provide tamper-resistant flat-head machine screws for exposed fasteners unless
otherwise indicated.

C. Material for Exterior Locations and Where Stainless Steel is Indicated:  Alloy Group 2 (A4)
stainless-steel bolts, ASTM F 593 (ASTM F 738M), and nuts, ASTM F 594 (ASTM F 836M).

2.06 MISCELLANEOUS MATERIALS

A. Welding Rods and Bare Electrodes:  Select according to AWS specifications for metal alloy
welded.
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1. For aluminum railings, provide type and alloy as recommended by producer of metal to be
welded and as required for color match, strength, and compatibility in fabricated items.

B. Etching Cleaner for Galvanized Metal:  Complying with MPI#25.

C. Galvanizing Repair Paint:  High-zinc-dust-content paint complying with SSPC-Paint 20 and
compatible with paints specified to be used over it.

D. Shop Primers:  Provide primers that comply with Section 099113 "Exterior Painting"

E. Intermediate Coats and Topcoats:  Provide products that comply with Section 099113 "Exterior
Painting,"

F. Bituminous Paint:  Cold-applied asphalt emulsion complying with ASTM D1187/D1187M.

G. Non-shrink, Non-metallic Grout:  Factory-packaged, nonstaining, noncorrosive, nongaseous
grout complying with ASTM C1107/C1107M.  Provide grout specifically recommended by
manufacturer for interior and exterior applications.

H. Anchoring Cement:  Factory-packaged, non-shrink, nonstaining, hydraulic-controlled expansion
cement formulation for mixing with water at Project site to create pourable anchoring, patching,
and grouting compound.
1. Water-Resistant Product:  At exterior locations and where indicated, provide formulation

that is resistant to erosion from water exposure without needing protection by a sealer or
waterproof coating and that is recommended by manufacturer for exterior use.

2.07 FABRICATION

A. General:  Fabricate railings to comply with requirements indicated for design, dimensions,
member sizes and spacing, details, finish, and anchorage, but not less than that required to
support structural loads.

B. Assemble railings in the shop to greatest extent possible to minimize field splicing and
assembly.  Disassemble units only as necessary for shipping and handling limitations.  Clearly
mark units for reassembly and coordinated installation.  Use connections that maintain
structural value of joined pieces.

C. Cut, drill, and punch metals cleanly and accurately.  Remove burrs and ease edges to a radius
of approximately 1/32 inch (1 mm) unless otherwise indicated.  Remove sharp or rough areas
on exposed surfaces.

D. Form work true to line and level with accurate angles and surfaces.

E. Fabricate connections that will be exposed to weather in a manner to exclude water.  Provide
weep holes where water may accumulate.

F. Cut, reinforce, drill, and tap as indicated to receive finish hardware, screws, and similar items.

G. Connections:  Fabricate railings with welded  connections unless otherwise indicated.

H. Welded Connections:  Cope components at connections to provide close fit, or use fittings
designed for this purpose.  Weld all around at connections, including at fittings.
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1. Use materials and methods that minimize distortion and develop strength and corrosion
resistance of base metals.

2. Obtain fusion without undercut or overlap.
3. Remove flux immediately.
4. At exposed connections, finish exposed surfaces smooth and blended so no roughness

shows after finishing and welded surface matches contours of adjoining surfaces.

I. Form changes in direction as follows:
1. As detailed.

J. Bend members in jigs to produce uniform curvature for each configuration required; maintain
cross section of member throughout entire bend without buckling, twisting, cracking, or
otherwise deforming exposed surfaces of components.

K. Close exposed ends of railing members with prefabricated end fittings.

L. Provide wall returns at ends of wall-mounted handrails unless otherwise indicated.  Close ends
of returns unless clearance between end of rail and wall is 1/4 inch (6 mm) or less.

M. Brackets, Flanges, Fittings, and Anchors:  Provide wall brackets, flanges, miscellaneous fittings,
and anchors to interconnect railing members to other work unless otherwise indicated.
1. At brackets and fittings fastened to plaster or gypsum board partitions, provide

crush-resistant fillers, or other means to transfer loads through wall finishes to structural
supports and prevent bracket or fitting rotation and crushing of substrate.

N. Provide inserts and other anchorage devices for connecting railings to concrete or masonry
work.  Fabricate anchorage devices capable of withstanding loads imposed by railings. 
Coordinate anchorage devices with supporting structure.

2.08 FINISHES, GENERAL

A. Comply with NAAMM's "Metal Finishes Manual for Architectural and Metal Products" for
recommendations for applying and designating finishes.

B. Protect mechanical finishes on exposed surfaces from damage by applying a strippable,
temporary protective covering before shipping.

C. Appearance of Finished Work:  Variations in appearance of abutting or adjacent pieces are
acceptable if they are within one-half of the range of approved Samples.  Noticeable variations
in the same piece are not acceptable.  Variations in appearance of other components are
acceptable if they are within the range of approved Samples and are assembled or installed to
minimize contrast.

D. Provide exposed fasteners with finish matching appearance, including color and texture, of
railings.

2.09 FINISHES

A. Powder Coat Finish:
1. Powder coated finish, minimum three coat, shop applied, baked on 70% fluoropolymer

coating system based on Kynar 500 XL or Hylar 5000 resin (polyvinylidene fluoride, PVDF)
formulated by a licensed manufacturer and applied by manufacturer's approved applicator
to meet AAAMA 2605.
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2. Coating system shall provide minimum 1.3 to 1.5 mils DFT.
3. Color: as selected by the Architect from the manufacturer's full range of available colors.

B. Powder Coat Paint Meeting AAMA 2605 “superior performing organic coatings.”
1. U.V. resistance and scratch & mar resistance formula shall consist of super durable TGIC

polyester resin system with flocked and color stable full pigmentation.
2. Chemical pretreatment: a. Alkaline cleaner applied at 160 degrees F. for duration of 3 to 5

minutes.
a. D.I. (Deionized) water rinse.
b. Conversion phosphate coating applied at 140 degrees F. for 3 to 5 minutes.
c. D.I. water rinse.
d. Application on non-chromate, chrome sealer amorphous chromium phosphate that

meets or exceeds ASTM D1730, Type B, Method 5.
e. D.I. water rinse, and dry in place.

3. Coating Application:
a. Electrostatic application of super TGIC system powder with a minimum dry film

thickness of 3.5 to 5.5 mils cured coating.

PART 3 - EXECUTION

3.01 EXAMINATION

A. Examine construction to ensure that aluminum support angles are in place to receive anchors,
to verify that locations of concealed reinforcements have been clearly marked for Installer. 
Locate reinforcements and mark locations if not already done.

3.02 INSTALLATION, GENERAL

A. Fit exposed connections together to form tight, hairline joints.

B. Perform cutting, drilling, and fitting required for installing railings.  Set railings accurately in
location, alignment, and elevation; measured from established lines and levels and free of rack.
1. Do not weld, cut, or abrade surfaces of railing components that have been coated or

finished after fabrication and that are intended for field connection by mechanical or other
means without further cutting or fitting.

2. Set posts plumb within a tolerance of 1/16 inch in 3 feet (2 mm in 1 m).

C. Corrosion Protection:  Coat concealed surfaces of aluminum that will be in contact with wood, or
dissimilar metals, with a heavy coat of bituminous paint.

D. Adjust railings before anchoring to ensure matching alignment at abutting joints.

E. Fastening:  Use anchorage devices and fasteners for securing railings and for properly
transferring loads to adjoining support structure.

3.03 RAILING CONNECTIONS

A. Welded Connections:  Use fully welded joints for permanently connecting railing components. 
Comply with requirements for welded connections in "Fabrication" Article whether welding is
performed in the shop or in the field.

B. Expansion / Slip Movement Joints:  Install expansion joints at locations indicated but not farther
apart than required to accommodate thermal movement.  Provide slip-joint internal sleeve
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extending 2 inches (50 mm) beyond joint on either side, fasten internal sleeve securely to one
side, and locate joint within 6 inches (150 mm) of post.

3.04 ADJUSTING AND CLEANING

A. Clean aluminum by washing thoroughly with clean water and soap and rinsing with clean water.

B. Touchup Painting:  Cleaning and touchup painting of field welds, bolted connections, and
abraded areas of shop paint are specified in Section 099113 - EXTERIOR PAINTING and
099123.01 - INTERIOR PAINTING.

3.05 PROTECTION

A. Protect finishes of railings from damage during construction period with temporary protective
coverings approved by railing manufacturer.  Remove protective coverings at time of
Substantial Completion.

END OF SECTION
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PART 1 - GENERAL

1.01 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 01 Specification Sections, apply to this Section.

1.02 SUMMARY

A. Section Includes:
1. Treated Wood Members.
2. Fasteners.
3. Structural Hold Downs, Connectors and Framing Accessories.
4. Wood blocking, cants, and nailers.

1.03 REFERENCES:

A. AWPA - (American Wood Preservers Association) C1 - All Timber Products Preservative
Treatment by Pressure Process.

B. APA - American Plywood Association.

C. AITC - American Institute of Timber Construction.

D. US Department of Commerce (DOC):
1. DOC PS 1 - Performance Standard for Structural Plywood.
2. DOC PS 2 - Performance Standard for Wood-Based Structural Panels.

E. International Code Council (ICC):
1. ICC IBC - International Building Code

1.04 DEFINITIONS

A. Exposed Framing:  Framing not concealed by other construction.

B. Dimension Lumber:  Lumber of 2 inches nominal or greater but less than 5 inches nominal  in
least dimension.

C. Timber:  Lumber of 5 inches nominal or greater in least dimension.

D. Lumber grading agencies, and the abbreviations used to reference them, include the following:
1. NeLMA:  Northeastern Lumber Manufacturers' Association.
2. NLGA:  National Lumber Grades Authority.
3. SPIB:  The Southern Pine Inspection Bureau.
4. WCLIB:  West Coast Lumber Inspection Bureau.
5. WWPA:  Western Wood Products Association.
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1.05 ACTION SUBMITTALS

A. Product Data:  For each type of process and factory-fabricated product.  Indicate component
materials and dimensions and include construction and application details.
1. Include data for wood-preservative treatment from chemical treatment manufacturer and

certification by treating plant that treated materials comply with requirements.  Indicate
type of preservative used and net amount of preservative retained.

2. Include data for fire-retardant treatment from chemical treatment manufacturer and
certification by treating plant that treated materials comply with requirements.  Include
physical properties of treated materials based on testing by a qualified independent testing
agency.

3. For fire-retardant treatments, include physical properties of treated lumber both before and
after exposure to elevated temperatures, based on testing by a qualified independent
testing agency according to ASTM D 5664.

4. For products receiving a waterborne treatment, include statement that moisture content of
treated materials was reduced to levels specified before shipment to Project site.

5. Include copies of warranties from chemical treatment manufacturers for each type of
treatment.

1.06 INFORMATIONAL SUBMITTALS

A. Material Certificates:  For dimension lumber specified to comply with minimum allowable unit
stresses.  Indicate species and grade selected for each use and design values approved by the
ALSC Board of Review.

B. Evaluation Reports:  For the following, from ICC-ES:
1. Wood-preservative-treated wood.
2. Power-driven fasteners.
3. Powder-actuated fasteners.
4. Expansion anchors.
5. Metal framing anchors.

1.07 DELIVERY, STORAGE, AND HANDLING

A. Handle, Transport and Store Plywood Panels in accordance with the APA Storage and Handling
recommendations.

B. Stack lumber flat with spacers beneath and between each bundle to provide air circulation. 
Protect lumber from weather by covering with waterproof sheeting, securely anchored.  Provide
for air circulation around stacks and under coverings.

C. Stack panels flat with a minimum of three, full panel width, 4 inch by 4 inch spacers per eight
foot panel length beneath and between each bundle to provide air circulation.  Protect sheathing
from weather by covering with waterproof sheeting, securely anchored.  Provide for air
circulation around stacks and under coverings.
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PART 2 - PRODUCTS

2.01 WOOD PRODUCTS, GENERAL

A. Certified Wood:  Materials shall be produced from wood obtained from forests certified by an
FSC-accredited certification body to comply with FSC STD-01-001, "FSC Principles and Criteria
for Forest Stewardship" for the following:
1. Miscellaneous lumber.

B. Lumber:  DOC PS 20 and applicable rules of grading agencies indicated.  If no grading agency
is indicated, provide lumber that complies with the applicable rules of any rules-writing agency
certified by the ALSC Board of Review.  Provide lumber graded by an agency certified by the
ALSC Board of Review to inspect and grade lumber under the rules indicated.
1. Factory mark each piece of lumber with grade stamp of grading agency.
2. For exposed lumber indicated to receive a stained or natural finish, mark grade stamp on

end or back of each piece or omit grade stamp and provide certificates of grade
compliance issued by grading agency.

3. Where nominal sizes are indicated, provide actual sizes required by DOC PS 20 for
moisture content specified.  Where actual sizes are indicated, they are minimum dressed
sizes for dry lumber.

4. Provide dressed lumber, S4S, unless otherwise indicated.

C. Maximum Moisture Content of Lumber:  15 percent for 2-inch nominal thickness or less, 19
percent for more than 2-inch nominal thickness 15 percent for 2-inch nominal thickness or less,
no limit for more than 2-inch nominal thickness unless otherwise indicated.

2.02 WOOD-PRESERVATIVE-TREATED LUMBER

A. Preservative Treatment by Pressure Process:  AWPA U1; Use Category UC2 for interior
construction not in contact with the ground, Use Category UC4A for exterior construction not in
contact with the ground, and Use Category UC4B for items in contact with the ground.
1. Preservative Chemicals:  Acceptable to authorities having jurisdiction and containing no

arsenic or chromium.  Do not use inorganic boron (SBX) for sill plates.
2. For exposed items indicated to receive a stained or natural finish, use chemical

formulations that do not require incising, contain colorants, bleed through, or otherwise
adversely affect finishes.

B. Kiln-dry lumber after treatment to a maximum moisture content of 19 percent.  Do not use
material that is warped or that does not comply with requirements for untreated material.

C. Mark lumber with treatment quality mark of an inspection agency approved by the ALSC Board
of Review.
1. For exposed lumber indicated to receive a stained or natural finish, mark end or back of

each piece or omit marking and provide certificates of treatment compliance issued by
inspection agency.

D. Application:  Treat items indicated on Drawings, and the following:
1. Wood cants, nailers, curbs, equipment support bases, blocking, stripping, and similar

members in connection with roofing, flashing, vapor barriers, and waterproofing.
2. Wood sills, sleepers, blocking, furring, stripping, and similar concealed members in

contact with masonry or concrete.
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3. Wood framing and furring attached directly to the interior of below-grade exterior masonry
or concrete walls.

4. Wood framing members that are less than 18 inches (460 mm) above the ground in
crawlspaces or unexcavated areas.

5. Wood floor plates that are installed over concrete slabs-on-grade.

2.03 MISCELLANEOUS LUMBER

A. General:  Provide miscellaneous lumber indicated and lumber for support or attachment of other
construction, including the following:
1. Blocking.
2. Nailers.
3. Grounds.

B. For items of dimension lumber size, provide Construction or No. 2 grade lumber and any of the
following species:
1. Hem-fir (north); NLGA.
2. Mixed southern pine; SPIB.
3. Hem-fir; WCLIB or WWPA.
4. Spruce-pine-fir (south); NeLMA, WCLIB, or WWPA.

C. For concealed boards, provide lumber with 15 percent maximum moisture content and any of 
the following species and grades:
1. Spruce-pine-fir (south) or spruce-pine-fir; Construction or No. 2 Common grade; NeLMA,

NLGA, WCLIB, or WWPA.
2. Eastern softwoods; No. 2 Common grade; NeLMA.

D. For blocking not used for attachment of other construction, Utility, Stud, or No. 3 grade lumber
of any species may be used provided that it is cut and selected to eliminate defects that will
interfere with its attachment and purpose.

E. For blocking and nailers used for attachment of other construction, select and cut lumber to
eliminate knots and other defects that will interfere with attachment of other work.

F. For furring strips for installing plywood or hardboard paneling, select boards with no knots
capable of producing bent-over nails and damage to paneling.

2.04 FASTENERS

A. General:  Provide fasteners of size and type indicated that comply with requirements specified
in this article for material and manufacture.
1. Where rough carpentry is exposed to weather, in ground contact, pressure-preservative

treated, or in area of high relative humidity, provide fasteners with hot-dip zinc coating
complying with ASTM A153/A153M or Type 304 stainless steel.

B. Power-Driven Fasteners:  NES NER-272.

C. Wood Screws:  ASME B16.1.

D. Lag Bolts:  ASME B18.2.1.

E. Bolts:  Steel bolts complying with ASTM A307, Grade A; with ASTM A563 hex nuts and, where
indicated, flat washers.
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F. Expansion Anchors:  Anchor bolt and sleeve assembly of material indicated below with
capability to sustain, without failure, a load equal to six times the load imposed when installed in
unit masonry assemblies and equal to four times the load imposed when installed in concrete as
determined by testing per ASTM E488/E488M conducted by a qualified independent testing and
inspecting agency.
1. Material:  Stainless steel with bolts and nuts complying with ASTM F593 and ASTM F594,

Alloy Group 1 or 2.

2.05 MISCELLANEOUS MATERIALS

A. Adhesives for Gluing Furring to Concrete or Masonry:  Formulation complying with ASTM D
3498 that is approved for use indicated by adhesive manufacturer.

PART 3 - EXECUTION

3.01 PREPARATION OF SURFACES

A. Surfaces to receive new wood members shall be free of all dirt, debris, and loose materials.
Exposed surfaces shall be mechanically scraped if necessary, to remove projections.

B. Surfaces shall have no free water present in any form (rain, dew, frost, snow or ice).

C. Contractor is responsible to inspect all exposed surfaces to see that conditions are satisfactory
for installation of new work.

3.02 INSTALLATION, GENERAL

A. Set rough carpentry to required levels and lines, with members plumb, true to line, cut, and
fitted.  Fit rough carpentry to other construction; scribe and cope as needed for accurate fit. 
Locate furring, nailers, blocking, grounds, and similar supports to comply with requirements for
attaching other construction.

B. Make provisions for erection loads, and for sufficient temporary bracing to maintain structure
safe, plumb and in true alignment until completion of erection and installation of permanent
bracing.

C. Place horizontal members flat, crown side up.

D. Coordinate installation of adjacent construction.

E. Provide blocking and framing as indicated and as required to support facing materials, fixtures,
specialty items, and trim.

F. Comply with AWPA M4 for applying field treatment to cut surfaces of preservative-treated
lumber.

G. Securely attach rough carpentry work to substrate by anchoring and fastening as indicated,
complying with the following:
1. NES NER-272 for power-driven fasteners.
2. Table 2304.10.1, "Fastening Schedule," in ICC's International Building Code.
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H. Warped wood members shall not be used unless they can be fastened adequately to
permanently hold them in their required alignment.

I. For exposed work, arrange fasteners in straight rows parallel with edges of members, with
fasteners evenly spaced, and with adjacent rows staggered.
1. Comply with approved fastener patterns where applicable. Before fastening, mark fastener

locations, using a template made of sheet metal, plastic, or cardboard.
2. Use finishing nails unless otherwise indicated.  Countersink nail heads and fill holes with

wood filler.
3. Use common nails unless otherwise indicated.  Drive nails snug but do not countersink nail

heads.

3.03 WOOD GROUND, BLOCKING, AND NAILER INSTALLATION

A. Install where indicated and where required for screeding or attaching other work.  Form to
shapes indicated and cut as required for true line and level of attached work.  Coordinate
locations with other work involved.

B. Attach items to substrates to support applied loading.  Recess bolts and nuts flush with surfaces
unless otherwise indicated.

C. Where wood-preservative-treated lumber is installed adjacent to metal decking, install
continuous flexible flashing separator between wood and metal decking.

D. Provide permanent grounds of dressed, pressure-preservative-treated, key-beveled lumber not
less than 1-1/2 inches wide and of thickness required to bring face of ground to exact thickness
of finish material.  Remove temporary grounds when no longer required.

3.04 PROTECTION

A. Protect wood that has been treated with inorganic boron (SBX) from weather.  If, despite
protection, inorganic boron-treated wood becomes wet, apply EPA-registered borate treatment. 
Apply borate solution by spraying to comply with EPA-registered label.

END OF SECTION
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PART 1 - GENERAL

1.01 SUMMARY

A. Section Includes:
1. Wall sheathing.
2. Sheathing joint and penetration treatment.

1.02 REFERENCES

A. American Society of Mechanical Engineers (ASME):
1. ASME B18.6.1 - Wood Screws (Inch Series).

B. ASTM International (ASTM):
1. ASTM A153/A153M - Standard Specification for Zinc Coating (Hot-Dip) on Iron and Steel

Hardware
2. ASTM E96/E96M - Standard Test Methods for Water Vapor Transmission of Materials
3. ASTM E108 - Standard Test Methods for Fire Tests of Roof Coverings
4. ASTM E119 - Standard Test Methods for Fire Tests of Building Construction and Materials
5. ASTM E2357 - Standard Test Method for Determining Air Leakage of Air Barrier

Assemblies

C. US Department of Commerce (DOC):
1. DOC PS 2 - Performance Standard for Wood-Based Structural Panels.

D. International Code Council (ICC):
1. ICC IBC - International Building Code.

E. ICC Evaluation Service, Inc. (ICC-ES):
1. AC38 - Acceptance Criteria for Weather Resistive Barriers
2. ICC-ES AC116 - Acceptance Criteria for Nails and Spikes
3. ICC-ES AC148 - Acceptance Criteria For Flexible Flashing Materials

F. International Association of Plumbing and Mechanical Officials (IAPMO):

1.03 ACTION SUBMITTALS

A. Product Data:  For each type of process and factory-fabricated product.  Indicate component
materials and dimensions and include construction and application details.

1.04 INFORMATIONAL SUBMITTALS

A. Evaluation Reports:  For following products, from ICC-ES:
1. Preservative-treated plywood.

B. Product Certifications:  From manufacturer, indicating that sheathing products comply with ICC
ES AC266 and ICC-ES AC310.
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1.05 QUALITY ASSURANCE

A. Testing Agency Qualifications:  For testing agency providing classification marking for
fire-retardant-treated material, an inspection agency acceptable to authorities having jurisdiction
that periodically performs inspections to verify that the material bearing the classification
marking is representative of the material tested.

1.06 DELIVERY, STORAGE, AND HANDLING

A. Handle, Transport and Store Plywood Panels in accordance with the APA Storage and Handling
recommendations.

B. Stack panels flat with a minimum of three, full panel width, 4 inch by 4 inch spacers per eight
foot panel length beneath and between each bundle to provide air circulation.  Protect sheathing
from weather by covering with waterproof sheeting, securely anchored.  Provide for air
circulation around stacks and under coverings.

1.07 WARRANTY

PART 2 - PRODUCTS

2.01 PERFORMANCE REQUIREMENTS

A. Fire-Test-Response Characteristics:  For assemblies with fire-resistance ratings, provide
materials and construction identical to those of assemblies tested for fire resistance per ASTM
E 119 by a testing and inspecting agency acceptable to authorities having jurisdiction.
1. Fire-Resistance Ratings:  Indicated by design designations from UL's "Fire Resistance

Directory".

2.02 PRESERVATIVE-TREATED PLYWOOD

A. Preservative Treatment by Pressure Process:  AWPA U1; Use Category UC2 for interior
construction not in contact with the ground, Use Category UC3b for exterior construction not in
contact with the ground, and Use Category UC4a for items in contact with the ground.
1. Preservative Chemicals:  Acceptable to authorities having jurisdiction and containing no

arsenic or chromium.

B. Mark plywood with appropriate classification marking of an inspection agency acceptable to
authorities having jurisdiction.

C. Application:  Treat items indicated on Drawings and plywood in contact with masonry or
concrete or used with roofing, flashing, vapor barriers, and waterproofing.

2.03 FASTENERS

A. General:  Provide fasteners of size and type indicated that comply with requirements specified
in this article for material and manufacture.
1. For roof and wall sheathing, provide fasteners with hot-dip zinc coating complying with

ASTM A153/A153M or Type 304 stainless steel..

B. Nails, Brads, and Staples:  ASTM F1667, ICC AC116 and ICC AC201.

http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20A153/A153M
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20A153/A153M
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C. Power-Driven Fasteners:  ICC-ES-1539 or NES NER-272.

D. Wood Screws:  ASME B18.6.1.

E. Screws for Fastening Wood Structural Panels to Cold-Formed Metal Framing:  ASTM C954,
except with wafer heads and reamer wings, length as recommended by screw manufacturer for
material being fastened.
1. For wall and roof sheathing panels, provide screws with organic-polymer or other

corrosion-protective coating having a salt-spray resistance of more than 800 hours
according to ASTM B117.

F. Screws for Fastening Gypsum Sheathing to Cold-Formed Metal Framing:  Steel drill screws, in
length recommended by sheathing manufacturer for thickness of sheathing to be attached, with
organic-polymer or other corrosion-protective coating having a salt-spray resistance of more
than 800 hours according to ASTM B117.
1. For steel framing less than 0.0329 inch (0.835 mm) thick, use screws that comply with

ASTM C1002.
2. For steel framing from 0.033 to 0.112 inch (0.84 to 2.84 mm) thick, use screws that comply

with ASTM C954.

2.04 SHEATHING JOINT-AND-PENETRATION TREATMENT MATERIALS

A. Sealant for Glass-Mat Gypsum Sheathing:  Elastomeric, medium-modulus, neutral-curing
silicone joint sealant compatible with joint substrates formed by gypsum sheathing and other
materials, recommended by sheathing manufacturer for application indicated and complying
with requirements for elastomeric sealants specified in Section 079200 - JOINT SEALANTS.

B. Sealant for Glass-Mat Gypsum Sheathing:  Silicone emulsion sealant complying with ASTM
C834, compatible with sheathing tape and sheathing and recommended by tape and sheathing
manufacturers for use with glass-fiber sheathing tape and for covering exposed fasteners.
1. Sheathing Tape:  Self-adhering glass-fiber tape, minimum 2 inches (50 mm) wide, 10 by

10 or 10 by 20 threads/inch (390 by 390 or 390 by 780 threads/m), of type recommended
by sheathing and tape manufacturers for use with silicone emulsion sealant in sealing
joints in glass-mat gypsum sheathing and with a history of successful in-service use.

C. Sheathing Tape for Foam-Plastic Sheathing:  Pressure-sensitive plastic tape recommended by
sheathing manufacturer for sealing joints and penetrations in sheathing.

2.05 MISCELLANEOUS MATERIALS

A. Adhesives for Field Gluing Panels to Framing:  Formulation complying with APA AFG-01 ASTM
D 3498 that is approved for use with type of construction panel indicated by manufacturers of
both adhesives and panels.

PART 3 - EXECUTION

3.01 INSTALLATION, GENERAL

A. Do not use materials with defects that impair quality of sheathing or pieces that are too small to
use with minimum number of joints or optimum joint arrangement.  Arrange joints so that pieces
do not span between fewer than three support members.

http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20A153/A153M
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20A153/A153M
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20A153/A153M
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20A153/A153M
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20A153/A153M
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20A153/A153M
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20A153/A153M
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20A153/A153M
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20A153/A153M
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20A153/A153M
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20A153/A153M
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20A153/A153M
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20A153/A153M
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B. Cut panels at penetrations, edges, and other obstructions of work; fit tightly against abutting
construction unless otherwise indicated.

C. Securely attach to substrate by fastening as indicated, complying with the following:
1. NES NER-272 for power-driven fasteners.
2. Table 2304.10.1, "Fastening Schedule," in ICC's "International Building Code" and IBC

2015 Building Code for New York State".

D. Use common wire nails unless otherwise indicated.  Select fasteners of size that will not fully
penetrate members where opposite side will be exposed to view or will receive finish materials. 
Make tight connections.  Install fasteners without splitting wood.

E. Coordinate wall and sheathing installation with flashing and joint-sealant installation so these
materials are installed in sequence and manner that prevent exterior moisture from passing
through completed assembly.

F. Do not bridge building expansion joints; cut and space edges of panels to match spacing of
structural support elements.

G. Coordinate sheathing installation with installation of materials installed over sheathing so
sheathing is not exposed to precipitation or left exposed at end of the workday when rain is
forecast.

END OF SECTION
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PART 1  GENERAL

1.01 SECTION INCLUDES

A. Removal of existing roofing system in preparation for a new roof system.

1.02 REFERENCE STANDARDS

A. ASTM C208 - Standard Specification for Cellulosic Fiber Insulating Board; 2012.

1.03 ADMINISTRATIVE REQUIREMENTS

A. Coordinate with affected mechanical and electrical work associated with roof penetrations.

B. Preinstallation Meeting:  Convene one week before starting work of this section.

C. Schedule work to coincide with commencement of installation of new roofing system.

1.04 FIELD CONDITIONS

A. Do not remove existing roofing membrane when weather conditions threaten the integrity of the
building contents or intended continued occupancy.

B. Maintain continuous temporary protection prior to and during installation of new roofing system.

C. Contractor shall perform their own pre-construction field conditions visit and photograph and/or
video existing existing landscape and physical building features and conditions prior to
commencement of work. Contractors shall advise the Architect and Owner as to existing
damages and conditions which exist that may impede the work of this contract or be construed
as damage caused by the work of this contract accordingly.

PART 2  PRODUCTS

2.01 MATERIALS

A. Temporary Protection:  Sheet polyethylene; provide weights to retain sheeting in position.

B. Protection Board:  ASTM C208 cellulose fiber board, one face finished with mineral fiber,
asphalt and kraft paper.
1. Provide protection board with the following characteristics:

a. High Density, Type II, Grade 2.
b. Board Size:  48 by 48 or 96 inch (1219 x 1219 or 2438 mm).
c. Board Thickness:  1 inch (25.4 mm).
d. Thermal Conductivity:  K factor of 0.36 (KSI factor of 0.62).
e. Board Edges:  Square.
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PART 3  EXECUTION

3.01 EXAMINATION

A. Verify that existing roof surface is clear and ready for work of this section.

3.02 PREPARATION

A. Sweep roof surface clean of loose matter.

B. Remove loose refuse and dispose off site.

3.03 MATERIAL REMOVAL

A. Remove only existing roofing materials that can be replaced with new materials the same day.

B. Remove metal counter flashings. Store and protect for re-use and re-installation if not being
replaced with new.

C. Scrape roofing gravel from membrane surface.

D. Remove roofing membrane, perimeter base flashings, flashings around roof protrusions, pitch
pans and pockets and insulation vents.

E. Remove insulation and fasteners, cant strips, blocking.

F. Remove vapor retarder, sheathing paper, and underlay.

G. Repair existing concrete deck surface to provide smooth working surface for new roof system.

3.04 FIELD QUALITY CONTROL

A. The drawings identify the approximate limits to material removal.

3.05 PROTECTION

A. Provide temporary protective sheeting over uncovered deck surfaces.

B. Turn sheeting up and over parapets, roof edges, and roof curbs.  Retain sheeting in position
with weights.

C. Provide for surface drainage from sheeting to existing drainage facilities.

D. Do not permit traffic over unprotected or repaired deck surface.

E. Install recovery board over all surfaces used for roof access, equipment, tool, material storage.
Contractor shall make permanent repair to any and all roof surfaces damaged..

F. If roof top storage is permitted, contractor shall evenly distribute material across the roof  in
order to avoid damage to the structural roof deck. Contractor assumes full responsibility for
loading the structural roof deck during contract operations. The Architect reserves the right to
reject and such loadings deemed unacceptable.
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END OF SECTION
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PART 1 - GENERAL

1.01 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 01 Specification Sections, apply to this Section.

1.02 SUMMARY

A. Section Includes:
1. Styrene-butadiene-styrene (SBS)-modified bituminous membrane roofing system and

accessories.
2. Temporary Roof Ply Sheet.
3. Roof Insulation.
4. Fastening Systems.
5. Liquid Flashing System

1.03 DEFINITIONS

A. Roofing Terminology:  Definitions in ASTM D1079 and glossary of NRCA's "The NRCA Roofing
and Waterproofing Manual" apply to work of this Section.

B. LTTR: Long Term Thermal Resistance as per ASTM C1303 and CAN-ULC S770.

1.04 PREINSTALLATION MEETINGS

A. Preinstallation Roofing Conference:  Conduct conference at Project site.
1. Meet with Owner, Architect, Owner's insurer if applicable, testing and inspecting agency

representative, roofing Installer, roofing system manufacturer's representative, deck
Installer, and installers whose work interfaces with or affects roofing, including installers of
roof accessories and roof-mounted equipment.

2. Review methods and procedures related to roofing installation, including manufacturer's
written instructions.

3. Review and finalize construction schedule, and verify availability of materials, Installer's
personnel, equipment, and facilities needed to make progress and avoid delays.

4. Review the use and staging of hoisting equipment required for the project including safety ,
OSHA regulations pertaining to operation and use of this equipment.

5. Review Contractor's (and their Subcontractor's) responsibility to comply with OSHA
regulations, requirements for provision and implementation of safety equipment and
regulations. Additionally, Contractor shall keep on-site at all times a minimum of three
complete additional safety units (i.e.: harnesses, rigging gear, hardhats, safety vests, etc.)
for use by site visitors requiring access to the work.

6. Examine deck substrate conditions and finishes for compliance with requirements,
including flatness and fastening.

7. Review structural loading limitations of roof deck during and after roofing.
8. Review the location of any fresh-air intakes for the building with the building owner which

may have to be covered or re-directed to maintain intakes during roofing operations.
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9. Review base flashings, special roofing details, roof drainage, roof penetrations; raising
and/or replacement of equipment curbs, disconnection and re-connection of mechanical
roof mounted equipment; and condition of other construction that affects roofing system.

10. Review governing regulations and requirements for insurance and certificates if applicable.
11. Review temporary protection requirements including but not limited to safety lines, roof

barriers, walkway protections as required by OSHA during and after roofing installations.
12. Review roof installation observations during construction; notifications and repair

procedures after roofing installation with the manufacturer's field representative.

1.05 ACTION SUBMITTALS

A. Product Data:  For each type of product.
1. Provide membrane manufacturer's printed data sufficient to show that all components of

the roofing system, including insulation, fasteners, edge conditions, comply with the
specified requirements and with the roofing manufacturer's requirements and
recommendations for the system type specified; include data for each product used in
conjunction with the roofing membranes.

B. Shop Drawings:  For roofing system.  Include plans, elevations, sections, details, and
attachments to other work, including:
1. Base flashings and membrane terminations.
2. Tapered insulation, including slopes.
3. Crickets, saddles, and tapered edge strips, including slopes.

C. Samples for Verification:  For the following products:
1. Cap sheet, of color required.
2. Flashing sheet, of color required.
3. Aggregate surfacing material in gradation and color required.
4. Walkway pads or rolls, of color required.

D. Specimen (Sample) Warranty: Submit for approval accompanying Product Data submissions.

E. Installer Qualifications Letter: Provide a letter form the roofing manufacturer attesting that the
roofing contractor meets the manufacturer's qualifications for the roofing system specified.

F. Submit evidence that the manufacturer's Pre-Installation Notice requirements, if any, have been
accepted and approved by the manufacturer.

1.06 INFORMATIONAL SUBMITTALS

A. Qualification Data:  For Installer manufacturer and testing agency.

B. Product Test Reports:  For components of membrane roofing system, for tests performed by
manufacturer and witnessed by a qualified testing agency.

C. Research/Evaluation Reports:  For components of membrane roofing system, from ICC-ES.

1.07 CLOSEOUT SUBMITTALS

A. Maintenance Data:  For roofing system to include in maintenance manuals.
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B. Executed Manufacturer's Warranty for this specific project scope, signed by a current
representative of the approved Roofing Manufacturer.

1.08 QUALITY ASSURANCE

A. Manufacturer Qualifications:  A qualified manufacturer that produces a product that is UL listed
FM Global approved Class A for membrane roofing system identical to that specified (including
mopping asphalt or cold adhesive) for this Project.

B. Primary roofing products, including each type of sheet, all manufactured in the United States,
shall be supplied by a single manufacturer which has been successfully producing the specified
types of products for not less than 10 years. Secondary or accessory products shall be
acceptable to the manufacturer of the primary roofing products.

C. Installer Qualifications:  A qualified firm that is approved, authorized, or licensed by roofing
system manufacturer to install manufacturer's product and that is eligible to receive
manufacturer's special warranty.

D. Contract shall have a minimum of (5) Five years experience in successfully installing the same
or similar roofing materials and be certified in  writing by the roofing materials manufacturer to
install the roofing system specified.

E. Local Regulations: Conform to regulations of public agencies, including any specific
requirements of the AHJ.

F. Manufacturer's Representative: Ensure that the primary roofing materials manufacturer provides
direct trained company personnel to attend necessary project meetings, perform periodic
weekly inspections or more frequently as required by the operations and conduct a final
inspection and report upon completion of the the project.

1.09 DELIVERY, STORAGE, AND HANDLING

A. Deliver roofing materials to Project site in original containers with seals unbroken and labeled
with manufacturer's name, product brand name and type, date of manufacture, approval or
listing agency markings, and directions for storing and mixing with other components.

B. Store roll materials on ends. Store materials left overnight pallets.

C. Store liquid materials in their original undamaged containers in a clean, dry, protected location
and within the temperature range required by roofing system manufacturer.  Protect stored
liquid material from direct sunlight. Cover materials with a breathable cover such as canvas.
Sort materials so as not to overload the deck materials or building structure.
1. Discard and legally dispose of liquid material that cannot be applied within its stated shelf

life.
2. Remove any damaged materials from the site. Contractor shall replace damaged materials

with new materials at Contractor's expense.

D. Protect roof insulation materials from physical damage and from deterioration by sunlight,
moisture, soiling, and other sources.  Store in a dry location.  Comply with insulation
manufacturer's written instructions for handling, storing, and protecting during installation.
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E. Handle and store roofing materials, and place equipment in a manner to avoid permanent
deflection of deck.

1.10 FIELD CONDITIONS

A. Weather Limitations:  Proceed with installation only when existing and forecasted weather
conditions permit roofing system to be installed according to manufacturer's written instructions
and warranty requirements.

B. Provide a minimum of 5 days notice to the Owner and manufacturer prior to commencing any
work and apprise said parties of expected work schedule on a daily basis.

C. Safety: Ensure that every member of the roofing crew are in compliance and have been trained
in accordance with fire and safety regulations of OSHA, NRCA and other industry and local
jurisdictional groups.

1.11 PROTECTION REQUIREMENTS

A. Membrane Protection: Provide protection against staining and mechanical damage for newly
applied roofing and adjacent surfaces throughout the project.

B. Limited Access: Prevent access by the public to materials, tools and equipment throughout the
course of the project.

C. Debris Removal: Remove all construction and demolition debris on a  daily basis and dispose of
legally in an off-site disposal location. Clean the surrounding site of all debris generated by
roofing activities on a daily basis, to the Owner's satisfaction.

1.12 WARRANTY

A. Special Warranty:  Manufacturer agrees to repair or replace components of roofing system that
fail in materials or workmanship within specified warranty period.
1. Special warranty includes membrane roofing, base flashings, roof insulation, fasteners,

cover boards, substrate board, roofing accessories, roof edge and coping metal systems
and other components of the total roofing system.

2. Warranty Period: 30 years from date of Substantial Completion.
3. The warranty shall be a term type, without deductibles or limitations on the coverage

amount (No Dollar Limit).
4. Scope of Warranty shall include but not be limited to:

a. Ordinary wear and tear  of the elements.
b. Manufacturing defects in any part of the total roofing system.
c. Defective Workmanship in the installation of the roofing materials.
d. Damage caused by winds up to and including 120 mph.

5. Metal Roof Edge, Flashing and Coping materials:  Provide 20-year warranty for painted
finish covering color fade, chalking and film integrity.
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PART 2 - PRODUCTS

2.01 MANUFACTURERS

A. Basis-of-Design Product:  Subject to compliance with requirements, provide product indicated
on Drawings or comparable product by one of the following:
1. Johns Manville
2. Or Approved Equal

B. Source Limitations:  Obtain components including roof insulation fasteners metal edge, flashing
and coping materials, recovery board, vapor barrier (temporary roof) for the total roofing system
from same manufacturer as membrane roofing or manufacturer approved by membrane roofing
manufacturer.

2.02 PERFORMANCE REQUIREMENTS

A. General Performance:  Installed roofing and base flashings shall withstand specified uplift
pressures, thermally induced movement, and exposure to weather without failure due to
defective manufacture, fabrication, installation, or other defects in construction.  Roofing and
base flashings shall remain watertight.
1. Accelerated Weathering:  Roofing system shall withstand 2000 hours of exposure when

tested according to ASTM G 152, ASTM G 154, or ASTM G155.
2. Impact Resistance:  Roofing system shall resist impact damage when tested according to

ASTM D 3746 or ASTM D 4272.

B. Material Compatibility:  Roofing materials shall be compatible with one another and adjacent
materials under conditions of service and application required, as demonstrated by roofing
manufacturer based on testing and field experience.

C. Roofing System Design:  Tested by a qualified testing agency to resist the following uplift
pressures:
1. Uniform Wind Uplift Load Capacity

a. Installed roof system shall withstand negative (uplift) design wind loading pressures
complying with the following criteria:
1) Design Code: ASCE 7, Method 2 for Components and Cladding.
2) Category: IV
3) Building with an Importance Factor of: 1.50
4) Wind Speed: 125 mph.
5) Exposure Category: D.
6) Design Roof Height: varies Refer to construction documents.
7) Minimum Building Width: varies. Refer to construction documents.
8) Roof Pitch: 0.125 inch per foot (minimum).
9) Roof Area Design Uplift Pressures:

(a) Corner Uplift Pressure:  76.8 lbf/sq. ft. .
(b) Perimeter Uplift Pressure:  51 lbf/sq. ft..
(c) Field-of-Roof Uplift Pressure: 30.4  lbf/sq. ft..

D. FM Global Listing:  Roofing, base flashings, and component materials shall comply with
requirements in FM Global 4450 or FM 4470 as part of a roofing system, and shall be listed in
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FM Global's "RoofNav" for Class 1 or noncombustible construction, as applicable.  Identify
materials with FM Global markings.
1. Provide assembly complying with Factory Mutual Corporation (FM) Roof Assembly

Classification, FM DS 1-28 and FM DS 1-29 and meeting the following:
a. Fire/Windstorm Classification:   Class 1A-120.

E. Energy Star Listing:  Roofing system shall be listed on the DOE's ENERGY STAR "Roof
Products Qualified Product List" for low-slope roof products.

F. Exterior Fire-Test Exposure:  ASTM E108 or UL 790, Class A; for application and roof slopes
indicated; testing by a qualified testing agency.  Identify products with appropriate markings of
applicable testing agency.

G. Fire-Resistance Ratings:  Comply with fire-resistance-rated assembly designs indicated. 
Identify products with appropriate markings of applicable testing agency.

H. Drainage: Provide a roof system with positive drainage where all standing water dissipates
within 48 hours after precipitation ends.

I. Roofing System membranes containing recycled or bio-based materials shall be third party
certified through UL Environment.

2.03 SBS MODIFIED BITUMEN MATERIALS

A. Cap Sheet: Ceramic-Coated Roofing Granules with factory applied cool roof coating, reinforced
with fiber glass/polyester composite reinforcement, complying with ASTM D6162, Type I, Grade
G, with the following additional characteristics:
1. Formulated for hot asphalt and cold adhesive application.
2. Nominal Thickness: 150mil (3.8mm)
3. Roll Wight: 39 3/8"
4. Acceptable Product: Dynakap FR T1 CR by Johns Manville

B. Interply Base Sheet:  SBS polymer-modified bitumen sheet, complying with ASTM
D6163/D6163M, Type I, Grade S, with glass fiber reinforcing fabric, formulated for hot asphalt
and cold adhesive application to substrate and cap sheet, with the following additional
characteristics:
1. Nominal Thickness: 91mil (2.3mm)
2. Sheet Width: 39 3/8"
3. Acceptable Product:  Dynabase by Johns Manville

C. Base Sheet:  Same as interply base sheet.

D. Roof Walkway Pads:  Mineral-granule-surfaced, reinforced modified asphalt composition,
slip-resisting pads, manufactured as a traffic pad for foot traffic provided by roofing system
manufacturer, with a pad size of 32 inch x 32 inch.
1. Acceptable Product: Dynatred plus roof walkway or approved equal

E. Cold Adhesive:  Multi-Purpose MBR Cold Adhesive by Johns Manville or as recommended by
manufacturer.
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2.04 VAPOR RETARDER MATERIALS

A. Asphalt Felt:  Asphalt impregnated, polyethylene reinforced self adhering roofing sheet,
complying with ASTM D2178/D2178M, Type IV or VI.
1. Acceptable Product: JM Vapor Barrier SA by Johns Manville or approved equal.

B. Adhesive:  As recommended by roofing membrane manufacturer.

2.05 ROOF INSULATION AND COVER BOARDS

A. Polyisocyanurate Board Insulation:  Closed cell polyisocyanurate foam with black glass
reinforced mat laminated to faces, complying with ASTM C1289 Type II Class 1, with the
following additional characteristics:
1. Acceptable Product: Flat and Tapered ENRGY 3 by Johns Manville or approved equal
2. Thickness:  As indicated on Contract Drawings.
3. Size:  48 inches (1220 mm) by 96 inches (2440 mm), nominal.

a. Exception:  Insulation to be attached using adhesive or asphalt may be no larger than
48 inches (1220 mm) by 48 inches (1220 mm), nominal.

4. Compressive Strength:  20 psi (138 kPa) when tested in accordance with ASTM C1289.
5. Minimum LTTR-value shall be 30  for the entire roof surface area.
6. Ozone Depletion Potential:  Zero; made without CFC or HCFC blowing agents.
7. Recycled Content:  19 percent post-consumer and 5 percent pre-consumer

(post-industrial), average.
8. Crickets: 1/4 inch per foot

B. High-Density Perlite-Based Cover Board: high density expanded perlite with reinforcing
cellulosic fibers complying with ASTM C 778, Type 2 with a polymerized asphalt emulsion
coating, with the following characteristics:
1. Approved product: Duraboard by Johns Manville or approved equal.
2. Size: 48 inches (1220mm) by 48 inches (1220mm), nominal.
3. Thickness: 1/2 inch (12mm)
4. Thermal Value: 1.3
5. Compressive Strenght: 35 psi, when tested in accordance with ASTM C 165
6. Flame Spread: 35, when tested in accordance with ASTM E 84
7. Smoke Developed: 10, when tested in accordance with ASTM E 84

C. Adhesive for Insulation Attachment:  Type as required by roof membrane manufacturer for
roofing system and warranty to be provided; use only adhesives furnished by roof membrane
manufacturer.

D. Provide preformed saddles, crickets, tapered edge strips, and other insulation shapes where
indicated for sloping to drain.  Fabricate to slopes providing drainage to roof drain locations in
conjunction with the minimum required roof pitch of 1/4 inch per foot.

E. Install boards no thicker than 1.5 inches. Provide multiple layers to achieve required R-Value
and tapered configurations to achieve drainage slopes. Minimum board thickness shall be 1
inch as needed at drain locations.
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2.06 FLUID APPLIED FLASHING MEMBRANE ASSEMBLY

A. Resin for all Flashing Applications: A multi-component, flexible, polymethylmethacrylate
(PMMA) based resin combined with a thixotropic agent for use in combination with fleece fabric
to form a monolithic. reinforced flashing membrane.
1. Reinforced Fluid Applied PMMA Flashing System:

a. Resin for Flashing Applications: a multi-component, flexible, polymethylmethacrylate
(PMMA) based resin combined with a thixotropic agent for use in combination with
fleece fabric to form a monolithic, reinforced flashing membrane.
1) JM PermaFlash System
2) Or approved equal.

2.07 AUXILIARY ROOFING MATERIALS

A. General:  Auxiliary materials recommended by roofing system manufacturer for intended use
and compatible with roofing membrane.

B. Asphalt Primer:  ASTM D 41.  Product:  JM Asphalt  Primer or approved equal.

C. Cold-Applied Adhesive:  Roofing system manufacturer's asphalt-based, two-component,
asbestos-free, cold-applied adhesive specially formulated for compatibility and use with
membrane applications.
1. JM MBR Bonding Adhesive or approved equal.

D. Cold-Applied Flashing Adhesive:  Roofing system manufacturer's asphalt-based,
two-component, asbestos-free, trowel-grade, cold-applied adhesive specially formulated for
compatibility and use with flashing applications.
1. JM MBR Flashing Cement or approved equal

E. Mastic Sealant:  Polyisobutylene, plain or modified bitumen; non hardening, nonmigrating,
nonskinning, and nondrying. As required by manufacturer.

F. Expansion Joints If Applicable: Provide factory fabricated weatherproof, exterior covers for
expansion joint openings consisting of flexible rubber membrane, supported by a closed cell
foam to form flexible bellows, with two metal flanges, adhesively and mechanically combined to
the bellows by a patented bifurcation process.  Provide product manufactured and marketed by
single-source membrane supplier that is included in the No Dollar Limit guarantee.
1. Expand-O-Flash or approved equal.

G. PMMA Primers:
1. PMMA Primer for Concrete/Masonry/Wood/ Plywood substrates:

a. JM PMMA Primer
b. Or approved equal.

2. Primer for Asphaltic Substrates: A two component, fast curing, PMMA based primer for
use over Asphaltic materials.
a. JM PMMA Primer
b. Or approved equal.

H. Metal Flashing Sheet:  Metal flashing sheet is specified in Division 07 Section "Sheet Metal
Flashing and Trim."
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I. Roofing Granules:  Ceramic-coated roofing granules matching specified cap sheet, provided by
roofing system manufacturer.

J. Sheet Flashing:  Manufacturer's sheet flashing of same material, type, reinforcement, thickness,
and color as sheet membrane.  Basis of Design:  JM .060 TPO

K. Sheet Flashing:  Manufacturer's unreinforced sheet flashing of same material as sheet
membrane.  Basis of Design:  JM TPO Detail Membrane

L. Slip Sheet:  Manufacturer's recommended slip sheet, of type required for application.

M. Metal Termination Bars:  Manufacturer's standard predrilled stainless-steel or aluminum bars,
with anchors.  Basis of Design: JM Termination Systems

N. Fasteners:  Factory-coated steel fasteners and metal or plastic plates complying with
corrosion-resistance provisions in FM 4470, designed for fastening roofing components to
substrate; tested by manufacturer for required pullout strength, and acceptable to roofing
system manufacturer.

O. Miscellaneous Accessories:  Provide pourable sealers, preformed cone and vent sheet
flashings, preformed inside and outside corner sheet flashings, T-joint covers, termination
reglets, cover strips, and other accessories.  Basis of Design: JM TPO Pourable Sealer A & B,
JM TPO Pipe Boots, JM TPO Universal Corners, JM TPO Edge Sealant, JM TPO T-Joint
Patch, JM TPO Membrane Cleaner, JM TPO Membrane Primer, JM TPO Sealing Mastic, JM
TPO Cover Tape, JM TPO Detail Membrane, JM TPO Peel & Stick 10" RPS, JM TPO Peel &
Stick 6" RTS, JM TPO-Coated Metal  and JM Single Ply Caulk.

P. Miscellaneous Accessories:  Provide those recommended by roofing system manufacturer.

2.08 WALL AND CURB SUBSTRATE BOARD

A. Closed cell Polyisocyanurate foam board. ASTM C 1289, Type II, Class 4, Grades 1, 2, and 3. ,
1/4 inch thick. Product:
1. Invinsa FR or approved equal

2.09 INSULATION ACCESSORIES

A. General:  Roof insulation accessories recommended by insulation manufacturer for intended
use and compatible with membrane roofing.

B. Provide factory preformed tapered edge strips, and other insulation shapes where indicated for
sloping to drain.  Fabricate to slopes indicated. Product:
1. Tapered Fesco Edge Strip or approved equal

C. Urethane Adhesive:  Manufacturer’s two component urethane adhesive formulated to adhere
insulation to substrate.  Product:
1. JM Two-Part Urethane Insulation Adhesive or approved equal

D. Insulation Cant Strips:  ASTM C 728, perlite insulation board.  Product:
1. FesCant Plus or approved equal
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E. Wood Nailer Strips:  Comply with requirements in Division 06 Section "Rough Carpentry”

PART 3 - EXECUTION

3.01 EXAMINATION

A. Examine substrates, areas, and conditions, with Installer present, for compliance with
requirements and other conditions affecting performance of the Work:
1. Verify that all existing roof demolition work is complete including but not limited to: Roof

membrane, insulation, base flashings, metal flashings, skylights, walkways, miscellaneous
blocking, drain assemblies, damaged Tectum roof substrates to be replaced.

2. Verify that roof openings and penetrations are in place, curbs are set and braced, and
roof-drain bodies are securely clamped in place.

3. Verify that wood cants, blocking, curbs, and nailers are securely anchored to roof deck at
penetrations and terminations and that nailers match thicknesses of insulation.

4. Verify that deck is securely fastened with no projecting fasteners and with no adjacent
units in excess of 1/16 inch out of plane relative to adjoining deck.

B. Proceed with installation only after unsatisfactory conditions have been corrected.

3.02 PREPARATION

A. Clean substrate of dust, debris, moisture, and other substances detrimental to roofing
installation according to roofing system manufacturer's written instructions.  Remove sharp
projections.

B. Prevent materials from entering and clogging roof drains and conductors and from spilling or
migrating onto surfaces of other construction.  Remove roof-drain plugs when no work is taking
place or when rain is forecast.

C. Install new roof deck replacement materials to replace damaged roof deck encountered during
demolition.

D. Install Base Sheet over entire area being re-roofed, lapping sides and ends four (4) inches.
Using approved fasteners, nail each sheet nine (9) inches on center through laps and stagger
nail the remainder of the sheet in two (2) rows on twelve (12) inch centers.

E. Insulation: Install insulation panels with end joints offset; edges of the panels shall be in
moderate contact without forcing applied in strict accordance with the insulation manufacturer's
requirements and the following instructions. Insulation shall be installed in two layers with
staggered joints.
1. Multi-Layer Insulation: Install insulation panels in an application of the specified insulation

adhesive in strict accordance with the requirements of the insulation manufacturer.
Insulation panels installed in adhesive shall have a maximum panel size of 4 feet by 4 feet.

3.03 INSTALLATION, GENERAL

A. Comply with roofing system manufacturer's written instructions.
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B. Substrate-Joint Penetrations:  Prevent roofing asphalt and adhesives from penetrating substrate
joints, entering building, or damaging roofing system components or adjacent building
construction.

3.04 VAPOR BARRIER INSTALLATION

A. Before installing insulation install vapor retarder directly over the deck.

B. Install modified bitumen base sheet using the appropriate deck fasteners and insulation plates. 
Apply a second layer of modified bitumen base sheet in solid mopping of asphalt.  Apply a glaze
coat of asphalt over the base sheet.

C. Install polyethylene sheet with all joints, edges, and penetrations taped.

D. Ensure that all penetrations and edge conditions are sealed to prevent moisture and air drive
into the roofing system.

3.05 INSULATION INSTALLATION

A. Install one lapped base-sheet course and cold apply to substrate according to roofing system
manufacturer's written instructions.

B. Install tapered insulation under area of roofing to conform to slopes indicated.

C. Install insulation with long joints of insulation in a continuous straight line, with end joints
staggered between rows, abutting edges and ends between boards.  Fill gaps exceeding 1/4
inch with insulation.
1. Cut and fit insulation within 1/4 inch of nailers, projections, and penetrations.

D. Trim surface of insulation where necessary at roof drains so completed surface is flush and
does not restrict flow of water.

E. Install tapered edge strips at perimeter edges of roof that do not terminate at vertical surfaces.

F. Install cover boards over insulation with long joints in continuous straight lines with end joints
staggered between rows.  Offset joints of insulation below a minimum of 6 inches in each
direction.  Loosely butt cover boards together and fasten to roof deck.  Tape joints if required by
roofing system manufacturer.
1. Fasten cover boards according to requirements in FM Globals "RoofNav" for specified

Windstorm Resistance Classification.
2. Fasten cover boards to resist uplift pressure at corners, perimeter, and field of roof.
3. Apply hot roofing asphalt to underside, and immediately bond cover board to substrate.

3.06 ROOFING INSTALLATION, GENERAL

A. Install roofing system according to roofing system manufacturer's written instructions and
applicable recommendations in ARMA/NRCA's "Quality Control Guidelines for the Application of
Polymer Modified Bitumen Roofing" and as follows:
1. Deck Type:  C (concrete or non-nailable).
2. Adhering Method:  L (cold-applied adhesive).
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3. Base Sheet: Two
4. Number of SBS-Modified Asphalt Sheets:  One
5. Surfacing Type:  M (mineral-granule-surfaced cap sheet).

B. Start installation of roofing in presence of manufacturer's technical personnel.

C. Where roof slope exceeds 1/2 inch per 12 inches, install roofing membrane sheets parallel with
slope.

D. Coordinate installation of roofing system so insulation and other components of the roofing
system not permanently exposed are not subjected to precipitation or left uncovered at the end
of the workday or when rain is forecast.
1. Provide tie-offs at end of each day's work to cover exposed roofing sheets and insulation

with a course of coated felt set in roofing cement or hot roofing asphalt, with joints and
edges sealed.

2. Complete terminations and base flashings, and provide temporary seals to prevent water
from entering completed sections of roofing system.

3. Remove and discard temporary seals before beginning work on adjoining roofing.

3.07 BASE-SHEET INSTALLATION

A. Loosely lay one course of sheathing paper, lapping edges and ends a minimum of 3 inches and
6 inches, respectively.

3.08 SBS-MODIFIED BITUMINOUS MEMBRANE INSTALLATION

A. Install modified bituminous roofing sheet and cap sheet according to roofing manufacturer's
written instructions, starting at low point of roofing system.  Extend roofing membrane sheets
over and terminate beyond cants, installing as follows:
1. Align and unroll roofing sheets and allow them to relax for minimum time period required

by manufacturer.
2. Torch apply to substrate for a complete heat weld as recommended by the manufacturer.

B. Laps:  Accurately align roofing sheets, without stretching, and maintain uniform 3 inch side and
6 inch end laps unless recommended otherwise by the manufacturer. Stagger end laps a
minimum of 3 feet. Completely bond and seal laps, leaving no voids.

C. Repair tears and voids in laps and lapped seams not completely sealed. Granule Surfaced
Sheets: In areas that form the substrate for heat fusing, such as laps. flashings and patches,
embed the granules prior to fusing subsequent sheets. Apply additional granules to all exposed
surfaces that have none or cover with additional piece of granule surfaced material.

D. Install roofing sheets so side and end laps shed water.

E. At the end of day's work, or when precipitation is imminent, construct a water cut-off at all open
edges. Cut -offs must be completely removed prior to the resumption of roofing activities.
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3.09 FLASHING AND STRIPPING INSTALLATION

A. Install base flashing over cant strips and other sloped and vertical surfaces, at roof edges, and
at penetrations through roof, and secure to substrates according to roofing system
manufacturer's written instructions and as follows:
1. Prime substrates with asphalt primer if required by roofing system manufacturer.
2. Backer-Sheet Application:  Adhere backer sheet to substrate in cold-applied adhesive.

B. Extend base flashing up walls or parapets a minimum of 8 inches above roofing membrane and
4 inches onto field of roofing membrane.

C. Mechanically fasten top of base flashing securely at terminations and perimeter of roofing.
1. Seal top termination of base flashing.

D. Install roofing cap-sheet stripping where metal flanges and edgings are set on roofing according
to roofing system manufacturer's written instructions.

E. Roof Drains:  Set 30-by-30-inch metal flashing pan in bed of adhesive on completed roofing
membrane. Install specified pre-manufactured tapered insulation with facer to provide slopes to
drain locations in accordance with the manufacturer's installation instructions. Cover metal
flashing with roofing cap-sheet stripping, and extend a minimum of 6 inches beyond edge of
metal flashing onto field of roofing membrane.  Install sealant to drain bowl where clamping ring
seats below the membrane. Clamp roofing membrane, metal flashing, and stripping into
roof-drain clamping ring, tighten bolts to achieve constant compression..
1. Install stripping according to roofing system manufacturer's written instructions.

F. Caulk all exposed finish ply edges at gravel stops, waste stacks, pitch pans, vent stacks, etc.
with a smooth continuous bead of approved sealant.

3.10 WALKWAY INSTALLATION

A. Walkway Pads:  Install walkway pads using units of size indicated or, if not indicated, of
manufacturer's standard size, according to walkway pad manufacturer's written instructions.
1. Set walkway pads in cold-applied adhesive.
2. Allow Walkway pads to relax until flat. Adhere the pads using the specified plastic cement.

Apply the specified cement in  thickness, spacing and pattern in accordance with walkway
manufacturer.  Walk-in each sheet after application to ensure proper adhesion. Provide a
minimum of two inches between sheets to allow for proper drainage.

3.11 FIELD QUALITY CONTROL

A. Test Cuts:  Remove test specimens to evaluate problems observed during quality-assurance
inspections of roofing membrane as follows:
1. Determine approximate quantities of components within roofing membrane according to

ASTM D 3617.
2. Examine test specimens for interply voids according to ASTM D 3617 and to comply with

criteria established in Appendix 3 of ARMA/NRCA's "Quality Control Guidelines for the
Application of Polymer Modified Bitumen Roofing."

3. Repair areas where test cuts were made according to roofing system manufacturer's
written instructions.
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B. Final Roof Inspection:  Arrange for roofing system manufacturer's technical personnel to inspect
roofing installation on completion.
1. Notify Architect and Owner 48 hours in advance of date and time of inspection.
2. Hold a meeting at the completion of the project attended by all parties in attendance at the

pre-construction job conference. A punch list of items required for completion shall be
compiled by the Contractor and the manufacturer's authorized field representative.
Complete, sign and forward the punch list form to the Manufacturer's headquarters with a
copy to the Architect.

3. Drain verification: At final inspection of all roofing work, verify that all drains are functioning
properly and that roof drain strainers are secure and in place.

C. Roofing system will be considered defective if it does not pass tests and inspections.
1. Additional testing and inspecting, at Contractor's expense, will be performed to determine

if replaced or additional work complies with specified requirements.

D. Issuance of the Warranty: Complete all post installation procedures and meet the
manufacturer's final endorsement for issuance of the specified warranty.

3.12 PROTECTING AND CLEANING

A. Protect roofing system from damage and wear during remainder of construction period.  When
remaining construction does not affect or endanger roofing, inspect roofing for deterioration and
damage, describing its nature and extent in a written report, with copies to Architect and Owner.

B. Correct deficiencies in or remove roofing system that does not comply with requirements, repair
substrates, and repair or reinstall roofing system to a condition free of damage and deterioration
at time of Substantial Completion and according to warranty requirements.

C. Clean overspray and spillage from adjacent construction using cleaning agents and procedures
recommended by manufacturer of affected construction.

D. Repair or replace building components and finished surfaces damaged or defaced due to the
work of this section; comply with the recommendations of the manufacturers of the component
materials and surfaces.

E. Clean site of any and all construction debris pertaining to the execution of the work
END OF SECTION
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PART 1 - GENERAL

1.01 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 01 Specification Sections, apply to this Section.

1.02 SUMMARY

A. Section Includes:
1. Formed roof-drainage sheet metal fabrications.
2. Gravel stops.
3. Fascia systems.
4. Drip edges.
5. Through-wall flashing.
6. Expansion Joints

1.03 COORDINATION

A. Coordinate sheet metal flashing and trim layout and seams with sizes and locations of
penetrations to be flashed, and joints and seams in adjacent materials.

B. Coordinate sheet metal flashing and trim installation with adjoining roofing and wall materials,
joints, and seams to provide leakproof, secure, and noncorrosive installation.

1.04 REFERENCES:

A. ASTM B209 - Specification for Aluminum Sheet

B. ASTM B32 - Standard Specification for Solder Metal

C. ASTM B370 - Standard Specification for Copper Sheet and Strip for Building Construction.

D. SMACNA (ASMM) - Architectural Sheet Metal Manual

1.05 ACTION SUBMITTALS

A. Product Data:  For each type of product.
1. Include construction details, material descriptions, dimensions of individual components

and profiles, and finishes for each manufactured product and accessory.

B. Shop Drawings:  For sheet metal flashing and trim.
1. Detail fabrication and installation layouts,   details.  Distinguish between shop- and

field-assembled work.
2. Include identification of material, thickness, weight, and finish for each item and location in

Project.
3. Include details for forming, including profiles, shapes, seams, and dimensions.
4. Include details for joining, supporting, and securing, including layout and spacing of

fasteners, cleats, clips, and other attachments.  Include pattern of seams.
5. Include details of termination points and assemblies.
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6. Include details of expansion joints and expansion-joint covers, including showing direction
of expansion and contraction from fixed points.

7. Include details of roof-penetration flashing.
8. Include details of edge conditions, including eaves, ridges, valleys, rakes, crickets, and

counterflashings as applicable.
9. Include details of special conditions.
10. Include details of through wall scuppers including section details, dimensions of scupper

openings and height above finished roof surface, edge sealing details, interface and
sealing with roof membrane system, counterflashing and exposed exterior fascia
conditions.

11. Include details of connections to adjoining work.

C. Samples for Verification:  For each type of exposed finish.

1.06 QUALITY ASSURANCE

A. Fabricator Qualifications:  Employs skilled workers who custom fabricate sheet metal flashing
and trim similar to that required for this Project and whose products have a record of successful
in-service performance.
1. For copings and roof edge flashings that are SPRI ES-1 tested and FM Approvals

approved, shop shall be listed as able to fabricate required details as tested and approved.

B. Mockups:  Build mockups to verify selections made under Sample submittals, to demonstrate
aesthetic effects, and to set quality standards for fabrication and installation.

C. Perform work in accordance with SMACNA (ASMM), CDA A4050, and approved manufacturers 
requirements and standard details, except as otherwise indicated.

1.07 DELIVERY, STORAGE, AND HANDLING

A. Do not store sheet metal flashing and trim materials in contact with other materials that might
cause staining, denting, or other surface damage.  Store sheet metal flashing and trim materials
away from uncured concrete and masonry.

B. Protect strippable protective covering on sheet metal flashing and trim from exposure to sunlight
and high humidity, except to extent necessary for period of sheet metal flashing and trim
installation.

1.08 WARRANTY

A. Special Warranty on Finishes:  Manufacturer agrees to repair finish or replace sheet metal
flashing and trim that shows evidence of deterioration of factory-applied finishes within specified
warranty period.
1. Exposed Panel Finish:  Deterioration includes, but is not limited to, the following:

a. Color fading more than 5 Hunter units when tested according to ASTM D2244.
b. Chalking in excess of a No. 8 rating when tested according to ASTM D4214.
c. Cracking, checking, peeling, or failure of paint to adhere to bare metal.

2. Finish Warranty Period:  20 years from date of Substantial Completion.

B. Metal Copings, Gravel Stops, scuppers, roof edges, counterflashing, and other components
incorporated or in contact with the Roofing System shall be pre-approved by and made integral
to the 30-year Total Roofing System warranty specified in Division 07. Shop drawings and
components shall be reviewed and approved by the Roofing manufacturer prior to submittal to



Roof Replacement Program
Mamaroneck & Peekskill WRRF
Contact No.: 18-515
H2M Project No.: WCPW1802

H2M architects + engineers SHEET METAL FLASHING AND
TRIM

Date: AUGUST 2021 076200- 3

the architect for approval. Submit a letter signed by a current representative of the manufacturer
on Roofing manufacturer letterhead, attesting to this approval and warranty acceptability.
Submit this certification letter as part of the Shop Drawing submittals for this section.

PART 2 - PRODUCTS

2.01 PERFORMANCE REQUIREMENTS

A. General:  Sheet metal flashing and trim assemblies shall withstand wind loads, structural
movement, thermally induced movement, and exposure to weather without failure due to
defective manufacture, fabrication, installation, or other defects in construction.  Completed
sheet metal flashing and trim shall not rattle, leak, or loosen, and shall remain watertight.

B. Sheet Metal Standard for Flashing and Trim:  Comply with NRCA's "The NRCA Roofing
Manual" SMACNA's "Architectural Sheet Metal Manual" requirements for dimensions and
profiles shown unless more stringent requirements are indicated or required by the approved
roofing manufacturer responsible for providing the Total System Warranty for the roof system.

C. Sheet Metal Standard for Copper:  Comply with CDA's "Copper in Architecture Handbook." 
Conform to dimensions and profiles shown unless more stringent requirements are indicated.

D. FM Approvals Listing:  Manufacture and install copings, roof edge flashings that are listed in FM
Approvals' "RoofNav" and approved for windstorm classification,  Class 1-180  Identify materials
with name of fabricator and design approved by FM Approvals.

E. SPRI Wind Design Standard:  Manufacture and install Metal Copings, Gravel Stops, Scuppers,
Roof edges, Counterflashing, and other components of roof metal work tested according to
SPRI ES-1 and capable of resisting the required  design pressure.

F. Recycled Content of Copper-Sheet Flashing and Trim:  Postconsumer recycled content plus
one-half of preconsumer recycled content not less than 40 percent.

G. Thermal Movements:  Allow for thermal movements from ambient and surface temperature
changes to prevent buckling, opening of joints, overstressing of components, failure of joint
sealants, failure of connections, and other detrimental effects.  Base calculations on surface
temperatures of materials due to both solar heat gain and nighttime-sky heat loss.
1. Temperature Change:  120 deg F, ambient; 180 deg F, material

2.02 FASCIA SYSTEM

A. Fascia System:  Manufacturer’s factory fabricated fascia consisting of a base piece and a
snap-on cover.  Provide product manufactured and marketed by single-source membrane
supplier that is included in the No Dollar Limit guarantee.
1. OMG Roofing Drip Edge; Decorative metal fascia with continuous extruded aluminum bar

to terminate roofing at perimeter. Provide watertight system with no exposed fasteners
a. Product

1) OMG Roofing Drip Edge Fascia
b. Typical Performance Characteristics

1) FM 1-120 approved.
2) Provide meeting or exceeding requirements of ES-1 and IBC.
3) Provide extruded bar locks membrane.
4) Provide injection molded EPDM anchor bar thermal expansion splices.
5) Provide a fascia that freely thermally cycles on extruded bar.
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c. Typical Physical Properties
1) Provide fascia metal gauge: .040" thick formed aluminum.
2) Provide fascia: standard 12'-0" (3.65 m) lengths x max. 12" face height. If over

12" high is required provide Fascia Extender (non-standard height fascia)
overlap 1 1/2" minimum as per manufacturer, verify in field.

3) Provide extruded bar: Continuous 6063-T6 alloy aluminum in 12'-0" (3.65 m)
standard lengths with re-punched slotted holes and all bar miters welded.

4) Provide fasteners: #9 x 2" stainless steel with drivers.
5) Provide exterior fascia finishes: (as indicated on drawing detail) natural mill

finish, Kynar 500 from manufacturer’s standard colors, custom color Kynar 500,
or clear or color anodized.

d. Accessories
1) Provide miters (inside and outside corners)
2) Employ welded base assembly to maintain watertight integrity.
3) Provide matching brick wall cap, extenders, or other special fabrications as

detailed.

2.03 SHEET METALS

A. General:  Protect mechanical and other finishes on exposed surfaces from damage by applying
strippable, temporary protective film before shipping.

B. Copper Sheet:  ASTM B 370, cold-rolled copper sheet, H00 or H01 temper, natural finish, 16 oz.
/ s.f. (24 gage) minimum or as indicated on the drawings.
1. Manufacturers:  Subject to compliance with requirements, available manufacturers offering

products that may be incorporated into the Work include, but are not limited to, the
following:
a. Hussey Copper Ltd
b. Revere Copper Products, Inc
c. Or approved equal.

2. Non-patinated Exposed Finish:  Mill.

C. Aluminum Sheet:  ASTM B209, alloy as standard with manufacturer for finish required, with
temper as required to suit forming operations and performance required; with smooth, flat
surface.
1. Thickness: 0.040 inch minimum or as indicated on the drawings.
2. Exposed Coil-Coated Finish:

a. Two-Coat Fluoropolymer:  AAMA 2605.  Fluoropolymer finish containing not less than
70 percent PVDF resin by weight in color coat.  Prepare, pretreat, and apply coating to
exposed metal surfaces to comply with coating and resin manufacturers' written
instructions.

b. Modified Silicone Polyester Coating:  Pigmented Organic Coating System, AAMA
2603; baked enamel finish system.

c. Color: as selected by the Architect from the maunfacturer's full range of color
offerings.

3. Anodized Finishes:
a. Clear Anodized Finish:  AAMA 611 AA-M12C22A41 Class I clear anodic coating not

less than 0.7 mils (0.018 mm) thick.
b. Color Anodized Finish:  AAMA 611 AA-M12C22A42/44 Class I integrally or

electrolytically colored anodic coating not less than 0.7 mils (0.018 mm) thick.
4. Color:  as selected by the Architect from the maunfacturer's full range of color offerings.
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5. Concealed Finish:  Pretreat with manufacturer's standard white or light-colored acrylic or
polyester backer finish, consisting of prime coat and wash coat with minimum total dry film
thickness of 0.5 mil.

D. Pre-Finished Galvanized Steel:  ASTM A653/A653M, with G90/Z275 zinc coating; minimum 24
gage, (0.0239) inch thick base metal, shop pre-coated with PVDF coating.
1. Modified Silicone Polyester Coating:  Pigmented Organic Coating System, AAMA 2603;

baked enamel finish system.
2. PVDF (Polyvinylidene Fluoride) Coating:  Superior Performance Organic Finish, AAMA

2605; multiple coat, thermally cured fluoropolymer finish system.
3. Color: as selected by the Architect from the maunfacturer's full range of color offerings.

E. Stainless Steel:  ASTM A666, Type 304, soft temper, 28 gage thick; smooth No. 4 finish.

2.04 MISCELLANEOUS MATERIALS

A. General:  Provide materials and types of fasteners, protective coatings, sealants, and other
miscellaneous items as required for complete sheet metal flashing and trim installation and as
recommended by manufacturer of primary sheet metal or manufactured item unless otherwise
indicated.

B. Fasteners:  Wood screws, annular threaded nails, self-tapping screws, self-locking rivets and
bolts, and other suitable fasteners designed to withstand design loads and recommended by
manufacturer of primary sheet metal or manufactured item.
1. General:  Blind fasteners or self-drilling screws, gasketed, with hex-washer head.

a. Exposed Fasteners:  Heads matching color of sheet metal using plastic caps or
factory-applied coating.  Provide metal-backed EPDM or PVC sealing washers under
heads of exposed fasteners bearing on weather side of metal.

b. Blind Fasteners:  High-strength aluminum or stainless-steel rivets suitable for metal
being fastened.

2. Fasteners for Copper Sheet:  Copper, hardware bronze or passivated Series 300 stainless
steel.

3. Fasteners for Aluminum Sheet:  Aluminum or Series 300 stainless steel.

C. Solder:
1. For Copper:  ASTM B32, with maximum lead content of 0.2 percent.

D. Sealant Tape:  Pressure-sensitive, 100 percent solids, polyisobutylene compound sealant tape
with release-paper backing.  Provide permanently elastic, nonsag, nontoxic, nonstaining tape
1/2 inch wide and 1/8 inch thick.

E. Elastomeric Sealant:  ASTM C920, elastomeric polyurethane silicone polymer sealant; of type,
grade, class, and use classifications required to seal joints in sheet metal flashing and trim and
remain watertight.

F. Butyl Sealant:  ASTM C1311, single-component, solvent-release butyl rubber sealant;
polyisobutylene plasticized; heavy bodied for hooked-type expansion joints with limited
movement.

2.05 FABRICATION, GENERAL

A. General:  Custom fabricate sheet metal flashing and trim to comply with details shown and
recommendations in cited sheet metal standard that apply to design, dimensions, geometry,
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metal thickness, and other characteristics of item required.  Fabricate sheet metal flashing and
trim in shop to greatest extent possible.
1. Fabricate sheet metal flashing and trim in thickness or weight needed to comply with

performance requirements, but not less than that specified for each application and metal.
2. Obtain field measurements for accurate fit before shop fabrication.
3. Form sheet metal flashing and trim to fit substrates without excessive oil canning,

buckling, and tool marks; true to line, levels, and slopes; and with exposed edges folded
back to form hems.

4. Conceal fasteners and expansion provisions where possible.  Do not use exposed
fasteners on faces exposed to view.

B. Fabrication Tolerances:  Fabricate sheet metal flashing and trim that is capable of installation to
a tolerance of 1/4 inch in 20 feet  on slope and location lines indicated on Drawings and within
1/8-inch offset of adjoining faces and of alignment of matching profiles.

C. Expansion Provisions:  Form metal for thermal expansion of exposed flashing and trim.
1. Form expansion joints of intermeshing hooked flanges, not less than 1 inch deep, filled

with butyl sealant concealed within joints.

D. Sealant Joints:  Where movable, nonexpansion-type joints are required, form metal to provide
for proper installation of elastomeric sealant according to cited sheet metal standard.

E. Fabricate cleats and attachment devices from same material as accessory being anchored or
from compatible, non-corrosive metal.

F. Fabricate cleats and attachment devices of sizes as recommended by cited sheet metal
standard and by FM Global Property Loss Prevention Data Sheet 1-49 for application, but not
less than thickness of metal being secured.

G. Seams:  Fabricate non-moving seams with flat-lock seams. Tin edges to be seamed, form
seams, and solder.

2.06 WALL SHEET METAL FABRICATIONS

A. Opening Flashings:  Fabricate head, sill, jamb, and similar flashings to extend 6 inches beyond
wall openings.  Form head and sill flashing with 2-inch (50-mm-) high, end dams.  Fabricate
from the following materials:
1. Copper:  16 oz./sq. ft.
2. Aluminum:  0.032 inch thick. Finish color as selected by the Architect.

2.07 MISCELLANEOUS FLASHINGS - COORDINATED SHEET METAL FABRICATIONS

A. Equipment Support Flashing:  Fabricate from the following materials:
1. Stainless Steel:  0.018 (26 gauge) thick.
2. Aluminum Sheet:  0.040 inch thick. Finish color as selected by the Architect.

2.08 GENERAL FINISH REQUIREMENTS

A. Comply with NAAMM's "Metal Finishes Manual for Architectural and Metal Products" for
recommendations for applying and designating finishes.

B. Protect mechanical and painted finishes on exposed surfaces from damage by applying a
strippable, temporary protective covering before shipping.

http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45


Roof Replacement Program
Mamaroneck & Peekskill WRRF
Contact No.: 18-515
H2M Project No.: WCPW1802

H2M architects + engineers SHEET METAL FLASHING AND
TRIM

Date: AUGUST 2021 076200- 7

C. Appearance of Finished Work:  Noticeable variations in same piece are not acceptable. 
Variations in appearance of adjoining components are acceptable if they are within the range of
approved Samples and are assembled or installed to minimize contrast.

PART 3 - EXECUTION

3.01 EXAMINATION

A. Examine substrates, areas, and conditions, with Installer present, for compliance with
requirements for installation tolerances, substrate, and other conditions affecting performance
of the Work.
1. Verify compliance with requirements for installation tolerances of substrates.
2. Verify that substrate is sound, dry, smooth, clean, sloped for drainage, and securely

anchored.
3. Verify that air- or water-resistant barriers have been installed over sheathing or backing

substrate to prevent air infiltration or water penetration.

B. Proceed with installation only after unsatisfactory conditions have been corrected.

3.02 UNDERLAYMENT INSTALLATION

A. Self-Adhering Sheet Underlayment:  Install self-adhering sheet underlayment, wrinkle free. 
Prime substrate if recommended by underlayment manufacturer.  Comply with temperature
restrictions of underlayment manufacturer for installation; use primer for installing underlayment
at low temperatures.  Apply in shingle fashion to shed water, with end laps of not less than 6
inches staggered 24 inches between courses.  Overlap side edges not less than 3-1/2 inches. 
Roll laps and edges with roller.  Cover underlayment within 14 days.

B. Apply slip sheet, wrinkle free, over underlayment before installing sheet metal flashing and trim.

3.03 INSTALLATION, GENERAL

A. General:  Anchor sheet metal flashing and trim and other components of the Work securely in
place, with provisions for thermal and structural movement.  Use fasteners, protective coatings,
separators, sealants, and other miscellaneous items as required to complete sheet metal
flashing and trim system.
1. Install sheet metal flashing and trim true to line, levels, and slopes.  Provide uniform, neat

seams with minimum exposure of solder, welds, and sealant.
2. Install sheet metal flashing and trim to fit substrates and to result in watertight

performance. Verify shapes and dimensions of surfaces to be covered before fabricating
sheet metal.

3. Space cleats not more than 12 inches apart.  Attach each cleat with at least two fasteners. 
Bend tabs over fasteners.

4. Install exposed sheet metal flashing and trim with limited oil canning, and free of buckling
and tool marks.

5. Torch cutting of sheet metal flashing and trim is not permitted.
6. Do not use graphite pencils to mark metal surfaces.

B. Metal Protection:  Where dissimilar metals contact each other, or where metal contacts
pressure-treated wood or other corrosive substrates, protect against galvanic action or
corrosion by painting contact surfaces with bituminous coating or by other permanent separation
as recommended by sheet metal manufacturer or cited sheet metal standard.
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1. Coat concealed side of sheet metal flashing and trim with bituminous coating where
flashing and trim contact wood, ferrous metal, or cementitious construction.

2. Underlayment:  Where installing sheet metal flashing and trim directly on cementitious or
wood substrates, install underlayment and cover with slip sheet.

C. Expansion Provisions:  Provide for thermal expansion of exposed flashing and trim.  Space
movement joints at maximum of 10 feet with no joints within 24 inches of corner or intersection.

D. Fasteners:  Use fastener sizes that penetrate wood blocking or sheathing not less than 1-1/4
inches (32 mm) for nails and not less than 3/4 inch (19 mm) for wood screws.

E. Seal joints as required for watertight construction.
1. Use sealant-filled joints unless otherwise indicated.  Embed hooked flanges of joint

members not less than 1 inch into sealant.  Form joints to completely conceal sealant. 
When ambient temperature at time of installation is between 40 and 70 deg F, set joint
members for 50 percent movement each way.  Adjust setting proportionately for
installation at higher ambient temperatures.  Do not install sealant-type joints at
temperatures below 40 deg F.

2. Prepare joints and apply sealants to comply with requirements in Section 079200 - JOINT
SEALANTS.

F. Soldered Joints:  Clean surfaces to be soldered, removing oils and foreign matter.  Pre-tin
edges of sheets with solder to width of 1-1/2 inches; however, reduce pre-tinning where
pre-tinned surface would show in completed Work.
1. Do not solder aluminum sheet.
2. Do not use torches for soldering.
3. Heat surfaces to receive solder, and flow solder into joint.  Fill joint completely.  Completely

remove flux and spatter from exposed surfaces.
4. Stainless-Steel Soldering:  Tin edges of uncoated sheets, using solder for stainless steel

and acid flux.  Promptly remove acid flux residue from metal after tinning and soldering. 
Comply with solder manufacturer's recommended methods for cleaning and neutralization.

3.04 ROOF FLASHING INSTALLATION

A. General:  Install sheet metal flashing and trim to comply with performance requirements, sheet
metal manufacturer's written installation instructions, and cited sheet metal standard.  Provide
concealed fasteners where possible, and set units true to line, levels, and slopes.  Install work
with laps, joints, and seams that are permanently watertight and weather resistant.

B. Roof Edge Flashing:  Anchor to resist uplift and outward forces according to recommendations
in FM Global Property Loss Prevention Data Sheet 1-49 for FM Approvals' listing for required
windstorm classification.

C. Pipe or Post Counterflashing:  Install counterflashing umbrella with close-fitting collar with top
edge flared for elastomeric sealant, extending minimum of 4 inches over base flashing.  Install
stainless-steel draw band and tighten.

D. Counterflashing:  Coordinate installation of counterflashing with installation of base flashing. 
Insert counterflashing in reglets or receivers and fit tightly to base flashing.  Extend
counterflashing 4 inches  over base flashing.  Lap counterflashing joints minimum of 4 inches. 
Secure in waterproof manner by means of snap-in installation and sealant or lead wedges and
sealant unless otherwise indicated.
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E. Roof-Penetration Flashing:  Coordinate installation of roof-penetration flashing with installation
of roofing and other items penetrating roof.  Seal with elastomeric sealant and clamp flashing to
pipes that penetrate roof.

3.05 WALL FLASHING INSTALLATION

A. General:  Install sheet metal wall flashing to intercept and exclude penetrating moisture
according to cited sheet metal standard unless otherwise indicated.  Coordinate installation of
wall flashing with installation of wall-opening components such as windows, doors, and louvers.

B. Through-Wall Flashing:  Installation of through-wall flashing is specified in  Division 4.

C. Opening Flashings in Frame Construction:  Install continuous head, sill, jamb, and similar
flashings to extend 6 inches beyond wall openings.

3.06 MISCELLANEOUS FLASHING INSTALLATION

A. Equipment Support Flashing:  Coordinate installation of equipment support flashing with
installation of roofing and equipment.  Weld or seal flashing with elastomeric sealant to
equipment support member.

3.07 ERECTION TOLERANCES

A. Installation Tolerances:  Shim and align sheet metal flashing and trim within installed tolerance
of 1/4 inch in 20 feet on slope and location lines indicated on Drawings and within 1/8-inch 
offset of adjoining faces and of alignment of matching profiles.

3.08 CLEANING AND PROTECTION

A. Clean exposed metal surfaces of substances that interfere with uniform oxidation and
weathering.

B. Clean and neutralize flux materials.  Clean off excess solder.

C. Clean off excess sealants.

D. Remove temporary protective coverings and strippable films as sheet metal flashing and trim
are installed unless otherwise indicated in manufacturer's written installation instructions.  On
completion of sheet metal flashing and trim installation, remove unused materials and clean
finished surfaces as recommended by sheet metal flashing and trim manufacturer.  Maintain
sheet metal flashing and trim in clean condition during construction.

E. Replace sheet metal flashing and trim that have been damaged or that have deteriorated
beyond successful repair by finish touchup or similar minor repair procedures.

END OF SECTION
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PART 1 - GENERAL

1.01 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 01 Specification Sections, apply to this Section.

1.02 SUMMARY

A. Section Includes:
1. Roof curbs.
2. Equipment supports.
3. Roof hatches.
4. Preformed flashing sleeves.

1.03 PERFORMANCE REQUIREMENTS

A. General Performance:  Roof accessories shall withstand exposure to weather and resist
thermally induced movement without failure, rattling, leaking, or fastener disengagement due to
defective manufacture, fabrication, installation, or other defects in construction.

1.04 ACTION SUBMITTALS

A. Product Data:  For each type of roof accessory indicated.  Include construction details, material
descriptions, dimensions of individual components and profiles, and finishes.

B. Shop Drawings:  For roof accessories.  Include plans, elevations, keyed details, and
attachments to other work.  Indicate dimensions, loadings, and special conditions.  Distinguish
between plant- and field-assembled work.

1.05 INFORMATIONAL SUBMITTALS

A. Coordination Drawings:  Roof plans, drawn to scale, and coordinating penetrations and
roof-mounted items.  Show the following:
1. Size and location of roof accessories specified in this Section.
2. Method of attaching roof accessories to roof or building structure.
3. Other roof-mounted items including mechanical and electrical equipment, ductwork,

piping, and conduit.
4. Required clearances.

B. Warranty:  Sample of special warranty.

1.06 CLOSEOUT SUBMITTALS

A. Operation and Maintenance Data:  For roof accessories to include in operation and
maintenance manuals.



Roof Replacement Program
Mamaroneck & Peekskill WRRF
Contact No.: 18-515
H2M Project No.: WCPW1802

H2M architects + engineers ROOF ACCESSORIES
Date: AUGUST 2021 077200- 2

1.07 COORDINATION

A. Coordinate layout and installation of roof accessories with roofing membrane and base flashing
and interfacing and adjoining construction to provide a leakproof, weathertight, secure, and
noncorrosive installation.

B. Coordinate dimensions with rough-in information or Shop Drawings of equipment to be
supported.

1.08 WARRANTY

A. Special Warranty on Painted Finishes:  Manufacturer's standard form in which manufacturer
agrees to repair finishes or replace roof accessories that show evidence of deterioration of
factory-applied finishes within specified warranty period.
1. Fluoropolymer Finish:  Deterioration includes, but is not limited to, the following:

a. Color fading more than 5 Hunter units when tested according to ASTM D2244.
b. Chalking in excess of a No. 8 rating when tested according to ASTM D4214.
c. Cracking, checking, peeling, or failure of paint to adhere to bare metal.

2. Finish Warranty Period:  20 years from date of Substantial Completion.

PART 2 - PRODUCTS

2.01 METAL MATERIALS

A. Aluminum Sheet:  ASTM B209, 0.040 inch thickness or as indicated, manufacturer's standard
alloy for finish required, with temper to suit forming operations and performance required.
1. Mill Finish:  As manufactured.
2. Factory Prime Coating:  Where field painting is indicated, apply pretreatment and white or

light-colored, factory-applied, baked-on epoxy primer coat, with a minimum dry film
thickness of 0.2 mil.

3. Baked-Enamel or Powder-Coat Finish:  AAMA 2603 except with a minimum dry film
thickness of 1.5 mils.  Comply with coating manufacturer's written instructions for cleaning,
conversion coating, and applying and baking finish.

4. Concealed Finish:  Pretreat with manufacturer's standard white or light-colored acrylic or
polyester-backer finish consisting of prime coat and wash coat, with a minimum total dry
film thickness of 0.5 mil.

B. Stainless-Steel Sheet and Shapes:  ASTM A240/A240M or ASTM A666, Type 304.

C. Galvanized-Steel Tube:  ASTM A500/A500M, round tube, hot-dip galvanized according to
ASTM A123/A123M.

2.02 MISCELLANEOUS MATERIALS

A. General:  Provide materials and types of fasteners, protective coatings, sealants, and other
miscellaneous items required by manufacturer for a complete installation.

B. Fasteners:  Roof accessory manufacturer's recommended fasteners suitable for application and
metals being fastened.  Match finish of exposed fasteners with finish of material being fastened.
 Provide nonremovable fastener heads to exterior exposed fasteners.  Furnish the following
unless otherwise indicated:
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1. Fasteners for Zinc-Coated or Aluminum-Zinc Alloy-Coated Steel:  Series 300 stainless
steel or hot-dip zinc-coated steel according to ASTM A153/A153M or ASTM F 2329.

2. Fasteners for Aluminum Sheet:  Aluminum or Series 300 stainless steel.
3. Fasteners for Copper Sheet:  Copper, hardware bronze, or passivated Series 300

stainless steel.
4. Fasteners for Stainless-Steel Sheet:  Series 300 stainless steel.

C. Gaskets:  Manufacturer's standard tubular or fingered design of neoprene, EPDM, PVC, or
silicone or a flat design of foam rubber, sponge neoprene, or cork.

D. Elastomeric Sealant:  ASTM C920, elastomeric polyurethane polymer sealant as recommended
by roof accessory manufacturer for installation indicated; low modulus; of type, grade, class,
and use classifications required to seal joints and remain watertight.

E. Butyl Sealant:  ASTM C1311, single-component, solvent-release butyl rubber sealant;
polyisobutylene plasticized; heavy bodied for expansion joints with limited movement.

F. Asphalt Roofing Cement:  ASTM D4586/D4586M, asbestos free, of consistency required for
application.

2.03 ROOF CURBS

A. Roof Curbs:  Internally reinforced roof-curb units capable of supporting superimposed live and
dead loads, including equipment loads and other construction indicated on Drawings; with
welded or mechanically fastened and sealed corner joints, stepped integral metal cant raised
the thickness of roof insulation, and integrally formed deck-mounting flange at perimeter bottom.
1. Manufacturers:  Subject to compliance with requirements, provide products by one of the

following:
2. Basis-of-Design Product:  Subject to compliance with requirements, provide product

indicated on Drawings or comparable product by one of the following:
a. Thybar Corporation
b. Greenheck Fan Corporation
c. Pate Company (The)

B. Size:  Coordinate dimensions with roughing-in information or Shop Drawings of equipment to be
supported.

C. Material:  Aluminum sheet, 0.090 inch thick.
1. Finish:  Mill.

D. Construction:
1. Liner:  Same material as curb, of manufacturer's standard thickness and finish.
2. Fabricate curbs to minimum height of 18 inches unless otherwise indicated.
3. Top Surface:  Level around perimeter with roof slope accommodated by sloping the

deck-mounting flange.

2.04 EQUIPMENT SUPPORTS

A. Equipment Supports:  Internally reinforced metal equipment supports capable of supporting
superimposed live and dead loads, including equipment loads and other construction indicated
on Drawings; with welded or mechanically fastened and sealed corner joints, integral metal
cant, and integrally formed deck-mounting flange at perimeter bottom.
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1. Manufacturers:  Subject to compliance with requirements, provide products by one of the
following:

2. Basis-of-Design Product:  Subject to compliance with requirements, provide product
indicated on Drawings or comparable product by one of the following:
a. Thybar Corporation
b. Greenheck Fan Corporation
c. Milcor Inc.; Commercial Products Group of Hart & Cooley, Inc
d. Pate Company (The)

B. Size:  Coordinate dimensions with roughing-in information or Shop Drawings of equipment to be
supported.

C. Loads:  Coordinate and verify  load requirements with approved manufacturer's Product Data
for each piece of equipment requiring support.

D. Material:  Aluminum sheet, 0.090 inch thick.
1. Finish:  Factory prime coating Baked enamel or powder coat .
2. Color:  As selected by Architect from manufacturer's full range.

E. Construction:
1. Liner:  Same material as equipment support, of manufacturer's standard thickness and

finish.
2. Fabricate equipment supports to minimum height of 18 inches unless otherwise indicated.
3. Sloping Roofs:  Where roof slope exceeds 1:48, fabricate each support with height to

accommodate roof slope so that tops of supports are level with each other. Equip supports
with water diverters or crickets on sides that obstruct water flow.

4. Security Grille:  Provide where indicated.

2.05 ROOF HATCH

A. Roof Hatches: Thermally broken metal roof-hatch units with lids and insulated double-walled
curbs, welded and sealed corner joints, continuous lid-to-curb counterflashing and weathertight
perimeter gasketing, stepped integral metal cant raised the thickness of roof insulation, and
integrally formed deck-mounting flange at perimeter bottom.
1. Manufacturers:  Subject to compliance with requirements, provide products by one of the

following:
2. Basis-of-Design Product:  Subject to compliance with requirements, provide product

indicated on Drawings or comparable product by one of the following:
a. Acudor Products, Inc.
b. Babcock-Davis
c. Bilco Company (The) - E-50TB

B. Type and Size:  Single-leaf lid, Thermally Broken, 30 inch x 36 inch.

C. Loads:  Minimum 40-lbf/sq. ft. external live load and 25-lbf/sq. ft. internal uplift load.

D. Hatch Material:  Aluminum sheet, 0.090 inch (2.28 mm) thick.
1. Finish:  Aluminum
2. Color:  As selected by Architect from manufacturer's full range.

E. Construction:
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1. Curb and Cover Insulation:  Polyisocyanurate board, 3" thick with an R-value of 18
(U=0.315) with an 18 gauge aluminum liner.

2. Cover:  Thermally broken, insulated, and double walled, with 11 gauge aluminum liner of
same  finish as outer metal lid. Cover shall have a heavy extruded EPDM rubber gasket
bonded to the cover interior providing a continuous seal with the top of the curb.

3. Curb Liner:  Manufacturer's standard, of same material and finish as metal curb. The curb
shall be formed with a 5 1/2" flange with 7/16" holes provided for securing to the roof deck.
The curb shall be equipped with an integral 11 gauge aluminum cap flashing with fully
welded corners and stamped tab clip flashing system spaced 6 inches on center for
securing roof membrane.

4. On ribbed or fluted metal roofs, form flange at perimeter bottom to conform to roof profile.
5. Fabricate 11 gauge aluminum curbs with thermally broken interior and exterior surfaces to

a minimum height of 12 inches unless otherwise indicated.
6. Sloping Roofs:  Where slope or roof deck exceeds 1:48, fabricate curb with perimeter curb

height that is tapered to accommodate roof slope so that top surfaces of perimeter curb
are level.  Equip hatch with water diverter or cricket on side that obstructs water flow.

7. Lifting Mechanism: Compression spring operators enclosed in telescopic tubes controlling
the operation of the Cover throughout the entire movement of the cover. Tubes shall be
located to prevent accumulation of moisture, dirt and debris. The lower tube shall interlock
with a flanged support shoe welded to the curb assembly.

F. Hardware:  Heavy stainless-steel spring latch with interior and exterior turn handles, pintle-type
hinge system, and interior and exterior padlock hasps.
1. The latch strike(s) shall be a stamped component bolted to the curb assembly.
2. Provide two-point latch on lids larger than 84 inches.
3. The cover shall automatically lock in the open position with a rigid hold open arm equipped

with a 1 inch diameter red vinyl grip handle to permit the easy release for closing.
4. Compression spring tubes shall be an anti-corrosive composite material and all other

hardware shall be Type 316 stainless steel.
5. Cover hardware shall be bolted into the heavy gauge channel reinforcing welded to the

underside of the cover and concealed within the insulation space.

G. Safety Railing System:  Roof-hatch manufacturer's standard system including rails, clamps,
fasteners, safety barrier at railing opening, and accessories required for a complete installation;
attached to roof hatch and complying with 29 CFR 1910.23 requirements and authorities having
jurisdiction.
1. Height:  42 inches above finished roof deck.
2. Posts and Rails:  Galvanized-steel pipe, 1-1/4 inches in diameter or galvanized-steel tube,

1-5/8 inches in diameter.
3. Flat Bar:  Galvanized steel, 2 inches high by 3/8 inch thick.
4. Maximum Opening Size:  System constructed to prevent passage of a sphere 21 inches in

diameter.
5. Self-Latching Gate:  Fabricated of same materials and rail spacing as safety railing

system.  Provide manufacturer's standard hinges and self-latching mechanism.
6. Post and Rail tops and ends:  Weather resistant, closed or plugged with prefabricated end

fittings.
7. Provide weep holes or another means to drain entrapped water in hollow sections of

handrail and railing members.
8. Fabricate joints exposed to weather to be watertight.
9. Fasteners:  Manufacturer's standard, finished to match railing system.
10. Finish:  Manufacturer's standard.
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H. Ladder-Assist Post:  Roof-hatch manufacturer's standard device for attachment to roof-access
ladder.
1. Operation:  Post locks in place on full extension; release mechanism returns post to closed

position.
2. Height:  42 inches above finished roof deck.
3. Material:  Steel tube .
4. Post:  1-5/8-inch diameter pipe.
5. Finish:  Manufacturer's standard baked enamel or powder coat.

a. Color:  As selected by Architect from manufacturer's full range.

2.06 PREFORMED FLASHING SLEEVES

A. Exhaust Vent Flashing:  Double-walled metal flashing sleeve or boot, insulation filled, with
integral deck flange, 12 inches (300 mm) high, with removable metal hood and slotted  metal
collar.
1. Basis-of-Design Product:  Subject to compliance with requirements, provide product

indicated on Drawings or comparable product by one of the following:
a. Custom Solution Roof and Metal Products
b. Milcor Inc.; Commercial Products Group of Hart & Cooley, Inc

2. Metal:  Aluminum sheet, 0.063 inch (1.60 mm) thick.
3. Diameter:  As indicated.
4. Finish:  Manufacturer's standard.

B. Vent Stack Flashing:  Metal flashing sleeve, uninsulated, with integral deck flange.
1. Manufacturers:  Subject to compliance with requirements, provide products by one of the

following:
2. Basis-of-Design Product:  Subject to compliance with requirements, provide product

indicated on Drawings or comparable product by one of the following:
a. Custom Solution Roof and Metal Products
b. Milcor Inc.; Commercial Products Group of Hart & Cooley, Inc

3. Metal:  Aluminum sheet, 0.063 inch (1.60 mm) thick.
4. Height:  13 inches (330 mm).
5. Diameter:  As indicated.
6. Finish:  As selected by the Architect from the manufacturer's full line of finishes.

2.07 GENERAL FINISH REQUIREMENTS

A. Comply with NAAMM's "Metal Finishes Manual for Architectural and Metal Products" for
recommendations for applying and designating finishes.

B. Appearance of Finished Work:  Noticeable variations in same piece are not acceptable. 
Variations in appearance of adjoining components are acceptable if they are within the range of
approved Samples and are assembled or installed to minimize contrast.

PART 3 - EXECUTION

3.01 EXAMINATION

A. Examine substrates, areas, and conditions, with Installer present, to verify actual locations,
dimensions, and other conditions affecting performance of the Work.
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B. Verify that substrate is sound, dry, smooth, clean, sloped for drainage, and securely anchored.

C. Verify dimensions of roof openings for roof accessories.

D. Proceed with installation only after unsatisfactory conditions have been corrected.

3.02 INSTALLATION

A. General:  Install roof accessories according to manufacturer's written instructions.
1. Install roof accessories level, plumb, true to line and elevation, and without warping, jogs in

alignment, excessive oil canning, buckling, or tool marks.
2. Anchor roof accessories securely in place so they are capable of resisting indicated loads.
3. Use fasteners, separators, sealants, and other miscellaneous items as required to

complete installation of roof accessories and fit them to substrates.
4. Install roof accessories to resist exposure to weather without failing, rattling, leaking, or

loosening of fasteners and seals.

B. Metal Protection:  Protect metals against galvanic action by separating dissimilar metals from
contact with each other or with corrosive substrates by painting contact surfaces with
bituminous coating or by other permanent separation as recommended by manufacturer.
1. Coat concealed side of stainless-steel roof accessories with bituminous coating where in

contact with wood, ferrous metal, or cementitious construction.
2. Underlayment:  Where installing roof accessories directly on cementitious or wood

substrates, install a course of felt underlayment and cover with a slip sheet, or install a
course of polyethylene sheet.

3. Bed flanges in thick coat of roofing cement where required by manufacturers of roof
accessories for waterproof performance.

C. Roof Curb Installation:  Install each roof curb so top surface is level.

D. Equipment Support Installation:  Install equipment supports so top surfaces are level with each
other.

E. Roof-Hatch Installation:
1. Install roof hatch so top surface of hatch curb is level.
2. Verify that roof hatch operates properly.  Clean, lubricate, and adjust operating mechanism

and hardware.
3. Attach safety railing system to roof-hatch curb.
4. Attach ladder-assist post according to manufacturer's written instructions.

F. Preformed Flashing-Sleeve Installation:  Secure flashing sleeve to roof membrane according to
flashing-sleeve manufacturer's written instructions.

G. Seal joints with butyl sealant as required by roof accessory manufacturer.

3.03 REPAIR AND CLEANING

A. Clean exposed surfaces according to manufacturer's written instructions.

B. Clean off excess sealants.
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C. Replace roof accessories that have been damaged or that cannot be successfully repaired by
finish touchup or similar minor repair procedures.

END OF SECTION
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PART 1 - GENERAL

1.01 SECTION INCLUDES

A. The work covered by this specification consists of furnishing all labor, equipment, materials and
accessories, and performing all operations required for the correct installation of
non-penetrating, recycled rubber rooftop supports for piping and ductwork systems.

1.02 REFERENCES

A. ASTM A653/A653M - Standard Specification for Steel Sheet, Zinc-Coated (Galvanized) or
Zinc-Iron Alloy-Coated (Galvannealed) by the Hot-Dip Process; 2015.

B. ASTM B633 - Standard Specification for Electrodeposited Coatings of Zinc on Iron and Steel;
2015.

C. ASTM C531 – Test Method for Linear Shrinkage and Coefficient of Thermal Expansion of
Chemical Resistant Mortars, Grouts, Monolithic Surfaces, and Polymer Concretes

D. ASTM C642 - Standard Test Method for Density, Absorption, and Voids in Hardened Concrete;
2013.

E. ASTM C672 – Test Methods for Scaling Resistance of Concrete Surfaces Exposed to Deicing
Chemicals.

F. ASTM D2240 - Standard Test Method for Rubber Property--Durometer Hardness; 2015.

G. ASTM D395 - Standard Test Methods for Rubber Property--Compression Set; 2018.

H. ASTM D412 - Standard Test Methods for Vulcanized Rubber and Thermoplastic
Elastomers--Tension; 2016.

I. ASTM D573 - Standard Test Method for Rubber — Deterioration in an Air Oven; 2004
(Reapproved 2019).

J. ASTM D746 - Standard Test Method for Brittleness Temperature of Plastics and Elastomers by
Impact; 2014.

K. NFPA 70 - National Electrical Code; Most Recent Edition Adopted by Authority Having
Jurisdiction, Including All Applicable Amendments and Supplements.

1.03 QUALITY ASSURANCE

A. Rubber / steel pipe supports shall be manufactured under a strict quality control program
assuring quality product delivered to the jobsite. Pipe supports that are damaged shall not be
installed.

B. Workmanship: All rooftop supports to be installed by a qualified contractor and installed in
accordance with manufacturer’s recommendations.
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1. All work shall comply with all applicable federal, state, and local codes and laws having
jurisdiction.

2. All work shall conform to accepted industry and trade standards for pipe, and ductwork
installations.

PART 2 - PRODUCTS

2.01 ACCEPTABLE MANUFACTURERS

A. Manufacturer:  Subject to compliance with these specifications, rooftop support systems shall
be Dura-Blok™ design as supplied by Eaton or approved equal.

2.02 MATERIALS

A. Curb base shall be made of 100% recycled rubber and polyurethane prepolymer with a uniform
load capacity of 500 pounds per linear foot of support*.  In addition, each base to have a
reflective red stripe. (*See 3.01(C))

B. Steel frame: Steel, strut galvanized per ASTM A653 or strut galvanized per ASTM A653 for
bridge series.

C. Attaching hardware: Zinc-plated threaded rod, nuts and attaching hardware per ASTM B633.

D. Rooftop support system products shall meet or exceed the physical and performance
characteristics as specified below:
1. Density: 0.52 oz/cu in. ASTM D575
2. Durometer Hardness: 67.2A ± 1. ASTM D575
3. Tensile Strength: 231 psi minimum. ASTM D575
4. Compression Deformation: 5% at 70psi and 72ºF. ASTM D395.
5. Brittleness at Low Temp: -50ºF. ASTM D746.
6. Weathering: 70 HOURS AT 120ºF. ASTM D573.

a. Hardness Retained: 100% (±5%)
b. Compressive strength: 100% (±5%)
c. Tensile strength: 100% (±5%)
d. Elongation retained: 100% (±5%)

2.03 TYPE OF ROOFTOP SUPPORTS

A. Continuous block channel pipe supports – Dura-Blok™ DB6-Series; Support shall consist of a 6
inch wide by  5 inch high rubber base with length of 9.6 inch length. 12 ga. galvanized channel.
Standard strut accessories shall be used for attachment.  Length of support shall extend a
minimum of 2-inches from each side of the pipe(s) supported. Exact length to be coordinated in
field. Assembly shall have 1” gaps between blocks for free flow of water.

B. Extendable height pipe support – Dura-Blok™ model DBE 10-12, height to suit application:12
inch (200 pound maximum load). Support shall consist of a 4-inch high rubber base with two (2)
½”-13 electro zinc all threaded rod risers and a 1” high galvanized slotted channel. Length of
support to extend a minimum of 2-inches from each side of the pipe supported. Consult
manufacturer as heavier loads may require CLDP load distribution plate.

C. Fixed height roller pipe supports– Dura-Blok™ DBR Series; Support shall consist of a 4-inch
high rubber base with 1” high galvanized channel and a pipe roller assembly. Coordinate
selection of support with manufacturer to accommodate size of pipe to be installed. Roller
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supports shall be available in the following pipe sizes: 2” to 31/2”, 4” to 6”, 8” to 10”, 12” to 14”,
16” to 20”. Support shall raise the pipe a minimum of 6”above the roof measured to bottom of
supported pipe.

D. Adjustable height roller pipe supports– Dura-Blok™ DBR10 Series; Support shall consist of a
4-inch high rubber base with two (2) ½”-13 electro zinc all threaded rod risers and a
B3114-3-1/2” pipe roll with sockets. Support shall be suitable for pipe up to 3-1/2 inches, with
vertical adjustment up to 12 inches.

E. Elevated single pipe supports– Dura-Blok™ DBM Series; Support shall consist of a 4-inch high
rubber base with one (1) 3/8”-16 electro zinc all threaded rod and a hinged pipe clamp.
Supports shall be available in pipe sizes ranging from ½” to 2” and be suitable for supporting
steel pipe or copper tubing. Coordinate clamp type with pipe material to be installed. Support
shall raise the pipe approximately 11” above the roof measured to bottom of supported pipe.

F. Adjustable pipe supports for installations over 12” in height – Dura-Blok™ DB_DS Series;
Support shall consist of two (2) 4-inch high rubber bases with 1” high galvanized channels and
SH style riser channels. Riser channels shall be 1-5/8” x 1-5/8” x 12 ga. Support shall be
capable of vertical adjustments between 12” and 50” measured to top of horizontal support
channel.

PART 3 - EXECUTION

3.01 INSTALLATION

A. Install in accordance with manufacturer’s instructions and recommendations. Coordinate overall
dimensions of supports and pipe/duct to be supported in field with manufacturer prior to
ordering.

B. Piping shall be elevated not less than 12 inches above the roof surface.

C. Consult roofing manufacturer for roof membrane compression capacities. Provide a compatible
sheet of roofing material (rubber pad) installed under rooftop support to disperse concentrated
loads and add enhance membrane protection.

D. If gravel top roof, gravel must be removed around and under support.

E. Support gas piping at intervals not exceeding the spacing specified in the Table below in
accordance with the New York State Fuel Gas Code.

Steel Pipe, Nominal 
Size of Pipe (Inches)

Maximum Horizontal
Spacing of Supports (Feet)

1/2 6
3/4 or 1 8

1-1/4 or Larger 10

F. Support hydronic piping systems at intervals not exceeding the spacing specified in the Table
below in accordance with the New York State Mechanical Code, or in accordance with
ANSI/MSS SP-58. Hydronic piping systems shall include steam, hot water, chilled water, steam
condensate, and ground source heat pump loop systems.
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Piping Materials Maximum Horizontal
Spacing of Supports (Feet)

ABS Pipe 4
Aluminum Pipe and Tubing 10

Cast-Iron Pipe 5
Copper or Copper-Alloy Pipe 12

Copper or Copper-Alloy Tubing 8
CPVC Pipe or Tubing, 1-Inch and Smaller 3

CPVC Pipe or Tubing, 
1-1/4 Inches and Larger

4

Lead Pipe Continuous
PB Pipe or Tubing 2-2/3 (32 Inches)

PE-RT, 1-Inch and Smaller 2-2/3 (32 Inches)
PE-RT, 1-1/4 Inches and Larger 4
PEX Tubing, 1-Inch and Smaller 2-2/3 (32 Inches)

PEX Tubing, 1-1/4 Inches and Larger 4
Polypropylene (PP) Pipe or Tubing,

1-Inch and Smaller
2-2/3 (32 Inches)

Polypropylene (PP) Pipe or Tubing,
1-1/4 Inches and Larger

4

PVC Pipe 4
Steel Tubing 8
Steel Pipe 12

G. Use properly sized clamps to suit pipe and conduit sizes.

END OF SECTION
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PART 1 - GENERAL

1.01 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 01 Specification Sections, apply to this Section.

1.02 SUMMARY

A. Section Includes:
1. Silicone joint sealants.
2. Urethane joint sealants.

1.03 PRECONSTRUCTION TESTING

A. Preconstruction Compatibility and Adhesion Testing:  Submit to joint-sealant manufacturers, for
testing indicated below, samples of materials that will contact or affect joint sealants.
1. Use ASTM C1087  to determine whether priming and other specific joint preparation

techniques are required to obtain rapid, optimum adhesion of joint sealants to joint
substrates.

2. Samples for Verification: For each type of sealant submit a color sample board and one
sample joint, 1/2" wide by 6" long including joint substrates, shims, joint-sealant backings,
secondary seals, and miscellaneous materials.

3. Schedule sufficient time for testing and analyzing results to prevent delaying the Work.
4. For materials failing tests, obtain joint-sealant manufacturer's written instructions for

corrective measures including use of specially formulated primers.
5. Testing will not be required if joint-sealant manufacturers submit joint preparation data that

are based on previous testing, not older than 24 months, of sealant products for adhesion
to, and compatibility with, joint substrates and other materials matching those submitted.

1.04 ACTION SUBMITTALS

A. Product Data:  For each joint-sealant product indicated.

B. Samples for Initial Selection:  Manufacturer's color charts consisting of strips of cured sealants
showing the full range of colors available for each product exposed to view.

C. Joint-Sealant Schedule:  Include the following information:
1. Joint-sealant application, joint location, and designation.
2. Joint-sealant manufacturer and product name.
3. Joint-sealant formulation.
4. Joint-sealant color.

1.05 INFORMATIONAL SUBMITTALS

A. Qualification Data:  For qualified Installer and testing agency.

B. Product Certificates:  For each kind of joint sealant and accessory, from manufacturer.
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C. Product Test Reports:  Based on evaluation of comprehensive tests performed by a qualified
testing agency, indicating that sealants comply with requirements.

D. Preconstruction Compatibility and Adhesion Test Reports:  From sealant manufacturer,
indicating the following:
1. Materials forming joint substrates and joint-sealant backings have been tested for

compatibility and adhesion with joint sealants.
2. Interpretation of test results and written recommendations for primers and substrate

preparation needed for adhesion.

E. Warranties:  Sample of special warranties.

1.06 QUALITY ASSURANCE

A. Installer Qualifications:  Manufacturer's authorized representative who is trained and approved
for installation of units required for this Project with a minimum of three-years experience in the
installation of the work of this section.

B. Source Limitations:  Obtain each kind of joint sealant from single source from single
manufacturer.

C. Product Testing:  Test joint sealants using a qualified testing agency.
1. Testing Agency Qualifications:  An independent testing agency qualified according to

ASTM C1021  to conduct the testing indicated.
2. Test according to SWRI's Sealant Validation Program for compliance with requirements

specified by reference to ASTM C920 for adhesion and cohesion under cyclic movement,
adhesion-in-peel, and indentation hardness.

D. Mockups:  Install sealant in mockups of assemblies specified in other Sections that are
indicated to receive joint sealants specified in this Section.  Use materials and installation
methods specified in this Section.

1.07 PROJECT CONDITIONS

A. Do not proceed with installation of joint sealants under the following conditions:
1. When ambient and substrate temperature conditions are outside limits permitted by

joint-sealant manufacturer or are below 40 degrees F.
2. When joint substrates are wet.
3. Where joint widths are less than those allowed by joint-sealant manufacturer for

applications indicated.
4. Where contaminants capable of interfering with adhesion have not yet been removed from

joint substrates.

1.08 WARRANTY

A. Special Installer's Warranty:  Manufacturer's standard form in which Installer agrees to repair or
replace joint sealants that do not comply with performance and other requirements specified in
this Section within specified warranty period.
1. Warranty Period:  Two years from date of Substantial Completion.
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B. Special Manufacturer's Warranty:  Manufacturer's standard form in which joint-sealant
manufacturer agrees to furnish joint sealants to repair or replace those that do not comply with
performance and other requirements specified in this Section within specified warranty period.
1. Warranty Period:  Two years from date of Substantial Completion.

C. Special warranties specified in this article exclude deterioration or failure of joint sealants from
the following:
1. Movement of the structure caused by structural settlement or errors attributable to design

or construction resulting in stresses on the sealant exceeding sealant manufacturer's
written specifications for sealant elongation and compression.

2. Disintegration of joint substrates from natural causes exceeding design specifications.
3. Mechanical damage caused by individuals, tools, or other outside agents.
4. Changes in sealant appearance caused by accumulation of dirt or other atmospheric

contaminants.

PART 2 - PRODUCTS

2.01 MATERIALS, GENERAL

A. Compatibility:  Provide joint sealants, backings, and other related materials that are compatible
with one another and with joint substrates under conditions of service and application, as
demonstrated by joint-sealant manufacturer, based on testing and field experience.

B. VOC Content of Interior Sealants:  Sealants and sealant primers used inside the
weatherproofing system shall comply with the following limits for VOC content when calculated
according to 40 CFR 59, Subpart D (EPA Method 24):
1. Architectural Sealants:    250 g/L.
2. Sealant Primers for Nonporous Substrates:  250 g/L.
3. Sealant Primers for Porous Substrates:   775 g/L.

C. Liquid-Applied Joint Sealants:  Comply with ASTM C920 and other requirements indicated for
each liquid-applied joint sealant specified, including those referencing ASTM C920
classifications for type, grade, class, and uses related to exposure and joint substrates.
1. Suitability for Immersion in Liquids.  Where sealants are indicated for Use I for joints that

will be continuously immersed in liquids, provide products that have undergone testing
according to ASTM C 1247.  Liquid used for testing sealants is deionized water, unless
otherwise indicated.

D. Stain-Test-Response Characteristics:  Where sealants are specified to be non-staining to
porous substrates, provide products that have undergone testing according to ASTM C1248
and have not stained porous joint substrates indicated for Project.

E. Suitability for Contact with Food:  Where sealants are indicated for joints that will come in
repeated contact with food, provide products that comply with 21 CFR 177.2600.

F. Colors of Exposed Joint Sealants:  As selected by Architect from manufacturer's full color
range.

2.02 SILICONE JOINT SEALANTS

A. Single-Component, Non-sag, Neutral-Curing Silicone Joint Sealant:  ASTM C920, Type S,
Grade NS, Class 100/50, for Use NT.
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1. Products:  Subject to compliance with requirements, available products that may be
incorporated into the Work include, but are not limited to, the following:
a. Dow Corning Corporation; 790.
b. Pecora Corporation; 301 NS
c. Sika Corporation, Construction Products Division; SikaSil-C990.
d. Tremco Incorporated; Spectrem 1.

B. Single-Component, Non-sag, Traffic-Grade, Neutral-Curing Silicone Joint Sealant:  ASTM
C920, Type S, Grade NS, Class 100/50, for Use T.
1. Products:  Subject to compliance with requirements, provide the following:

a. Pecora Corporation; 311 NS.
b. Tremco Incorporated; Spectrem 800.

C. Single-Component, Pourable, Traffic-Grade, Neutral-Curing Silicone Joint Sealant:  ASTM
C920, Type S, Grade P, Class 100/50, for Use T.
1. Products:  Subject to compliance with requirements, provide one of the following:

a. Dow Corning Corporation; 890-SL.
b. Pecora Corporation; 310 SL.
c. Tremco Incorporated; Spectrem 900 SL.

D. Mildew-Resistant, Single-Component, Nonsag, Neutral-Curing Silicone Joint Sealant:  ASTM
C920, Type S, Grade NS, Class 25, for Use NT.
1. Products:  Subject to compliance with requirements, provide one of the following:

a. Tremco Incorporated: Tremsil 200.
b. Pecora Corporation; 898.
c. Or Approved Equal.

2.03 URETHANE JOINT SEALANTS

A. Single-Component, Non-sag, Urethane Joint Sealant:  ASTM C920, Type S, Grade NS, Class
100/50, for Use NT.
1. Products:  Subject to compliance with requirements, provide one of the following:

a. Sika Corporation, Construction Products Division; Sikaflex - 15LM.
b. Tremco Incorporated; Dymonic 100.
c. Or approved Equal.

B. Single-Component, Nonsag, Traffic-Grade, Urethane Joint Sealant:  ASTM C920.  Type S,
Grade NS, Class 25, for Use T.
1. Products:  Subject to compliance with requirements, provide one of the following:

a. BASF Building Systems; Sonolastic NP1 .
b. Sika Corporation, Construction Products Division; Sikaflex - 1a.
c. Tremco Incorporated; Vulkem 116, Dymonic FC.

C. Single-Component, Pourable, Traffic-Grade, Urethane Joint Sealant:  ASTM C920, Type S,
Grade P, Class 25, for Use T.
1. Products:  Subject to compliance with requirements, available products that may be

incorporated into the Work include, but are not limited to, the following:
a. BASF Building Systems; Sonolastic SL 1.
b. Pecora Corporation; Urexpan NR-201.
c. Sherwin-Williams Company, Loxon SL1 Self-Leveling.
d. Sika Corporation. Construction Products Division; Sikaflex - 1CSL.
e. Tremco Incorporated; Vulkem 45.
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D. Immersible Multicomponent, Nonsag, Traffic-Grade, Urethane Joint Sealant:  ASTM C920,
Type M, Grade NS, Class 25, for Uses T and I.
1. Products:  Subject to compliance with requirements, available products that may be

incorporated into the Work include, but are not limited to, the following:
a. BASF Building Systems; Sonolastic NP 2.
b. Pecora Corporation; Dynatred.
c. Tremco Incorporated; THC 901.

2.04 JOINT SEALANT BACKING

A. General:  Provide sealant backings of material that are non-staining; are compatible with joint
substrates, sealants, primers, and other joint fillers; and are approved for applications indicated
by sealant manufacturer based on field experience and laboratory testing.

B. Cylindrical Sealant Backings:  ASTM C1330, Type C (closed-cell material with a surface skin)
Type B (bicellular material with a surface skin)  or any of the preceding types, as approved in
writing by joint-sealant manufacturer for joint application indicated, and of size and density to
control sealant depth and otherwise contribute to producing optimum sealant performance.

C. Bond-Breaker Tape:  Polyethylene tape or other plastic tape recommended by sealant
manufacturer for preventing sealant from adhering to rigid, inflexible joint-filler materials or joint
surfaces at back of joint.  Provide self-adhesive tape where applicable.

2.05 MISCELLANEOUS MATERIALS

A. Primer:  Material recommended by joint-sealant manufacturer where required for adhesion of
sealant to joint substrates indicated, as determined from preconstruction joint-sealant-substrate
tests and field tests.

B. Cleaners for Nonporous Surfaces:  Chemical cleaners acceptable to manufacturers of sealants
and sealant backing materials, free of oily residues or other substances capable of staining or
harming joint substrates and adjacent nonporous surfaces in any way, and formulated to
promote optimum adhesion of sealants to joint substrates.

C. Masking Tape:  Non-staining, non-absorbent material compatible with joint sealants and
surfaces adjacent to joints.

PART 3 - EXECUTION

3.01 EXAMINATION

A. Examine joints indicated to receive joint sealants, with Installer present, for compliance with
requirements for joint configuration, installation tolerances, and other conditions affecting
joint-sealant performance.

B. Proceed with installation only after unsatisfactory conditions have been corrected.

3.02 PREPARATION

A. Surface Cleaning of Joints:  Clean out joints immediately before installing joint sealants to
comply with joint-sealant manufacturer's written instructions and the following requirements:
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1. Remove all foreign material from joint substrates that could interfere with adhesion of joint
sealant, including dust, paints (except for permanent, protective coatings tested and
approved for sealant adhesion and compatibility by sealant manufacturer), old joint
sealants, oil, grease, waterproofing, water repellents, water, surface dirt, and frost.

2. Clean porous joint substrate surfaces by brushing, grinding, mechanical abrading, or a
combination of these methods to produce a clean, sound substrate capable of developing
optimum bond with joint sealants.  Remove loose particles remaining after cleaning
operations above by vacuuming or blowing out joints with oil-free compressed air.  Porous
joint substrates include the following:
a. Concrete.
b. Masonry.
c. Unglazed surfaces of ceramic tile.

3. Remove laitance and form-release agents from concrete.
4. Clean nonporous joint substrate surfaces with chemical cleaners or other means that do

not stain, harm substrates, or leave residues capable of interfering with adhesion of joint
sealants.  Nonporous joint substrates include the following:
a. Metal.
b. Glass.

B. Joint Priming:  Prime joint substrates where recommended by joint-sealant manufacturer or as
indicated by preconstruction joint-sealant-substrate tests or prior experience.  Apply primer to
comply with joint-sealant manufacturer's written instructions.  Confine primers to areas of
joint-sealant bond; do not allow spillage or migration onto adjoining surfaces.

C. Masking Tape:  Use masking tape where required to prevent contact of sealant or primer with
adjoining surfaces that otherwise would be permanently stained or damaged by such contact or
by cleaning methods required to remove sealant smears.  Remove tape immediately after
tooling without disturbing joint seal.

3.03 INSTALLATION OF JOINT SEALANTS

A. General:  Comply with joint-sealant manufacturer's written installation instructions for products
and applications indicated, unless more stringent requirements apply.

B. Sealant Installation Standard:  Comply with recommendations in ASTM C1193 for use of joint
sealants as applicable to materials, applications, and conditions indicated.

C. Install sealant backings of kind indicated to support sealants during application and at position
required to produce cross-sectional shapes and depths of installed sealants relative to joint
widths that allow optimum sealant movement capability.
1. Do not leave gaps between ends of sealant backings.
2. Do not stretch, twist, puncture, or tear sealant backings.
3. Remove absorbent sealant backings that have become wet before sealant application and

replace them with dry materials.

D. Install bond-breaker tape behind sealants where sealant backings are not used between
sealants and backs of joints.

E. Install sealants using proven techniques that comply with the following and at the same time
backings are installed:
1. Place sealants so they directly contact and fully wet joint substrates.
2. Completely fill recesses in each joint configuration.
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3. Produce uniform, cross-sectional shapes and depths relative to joint widths that allow
optimum sealant movement capability.

F. Tooling of Nonsag Sealants:  Immediately after sealant application and before skinning or
curing begins, tool sealants according to requirements specified in subparagraphs below to form
smooth, uniform beads of configuration indicated; to eliminate air pockets; and to ensure
contact and adhesion of sealant with sides of joint.
1. Remove excess sealant from surfaces adjacent to joints.
2. Use tooling agents that are approved in writing by sealant manufacturer and that do not

discolor sealants or adjacent surfaces.
3. Provide concave joint profile per Figure 8A in ASTM C1193, unless otherwise indicated.
4. Provide flush joint profile where indicated per Figure 8B in ASTM C1193.
5. Provide recessed joint configuration of recess depth and at locations indicated per Figure

8C in ASTM C1193.
a. Use masking tape to protect surfaces adjacent to recessed tooled joints.

3.04 FIELD QUALITY CONTROL

A. Field-Adhesion Testing:  Field test joint-sealant adhesion to joint substrates as follows:
1. Extent of Testing:  Test completed and cured sealant joints as follows:

a. Perform 1 test for each 500 feet of joint length thereafter or 1 test per each floor per
elevation.

2. Test Method:  Test joint sealants according to Method A, Field-Applied Sealant Joint Hand
Pull Tab, in Appendix X1 in ASTM C1193 or Method A, Tail Procedure, in ASTM C1521.
a. For joints with dissimilar substrates, verify adhesion to each substrate separately;

extend cut along one side, verifying adhesion to opposite side.  Repeat procedure for
opposite side.

3. Inspect tested joints and report on the following:
a. Whether sealants filled joint cavities and are free of voids.
b. Whether sealant dimensions and configurations comply with specified requirements.
c. Whether sealants in joints connected to pulled-out portion failed to adhere to joint

substrates or tore cohesively.  Include data on pull distance used to test each kind of
product and joint substrate.  Compare these results to determine if adhesion passes
sealant manufacturer's field-adhesion hand-pull test criteria.

4. Record test results in a field-adhesion-test log.  Include dates when sealants were
installed, names of persons who installed sealants, test dates, test locations, whether
joints were primed, adhesion results and percent elongations, sealant fill, sealant
configuration, and sealant dimensions.

5. Repair sealants pulled from test area by applying new sealants following same procedures
used originally to seal joints.  Ensure that original sealant surfaces are clean and that new
sealant contacts original sealant.

B. Evaluation of Field-Adhesion Test Results:  Sealants not evidencing adhesive failure from
testing or noncompliance with other indicated requirements will be considered satisfactory. 
Remove sealants that fail to adhere to joint substrates during testing or to comply with other
requirements.  Retest failed applications until test results prove sealants comply with indicated
requirements.

3.05 CLEANING

A. Clean off excess sealant or sealant smears adjacent to joints as the Work progresses by
methods and with cleaning materials approved in writing by manufacturers of joint sealants and
of products in which joints occur.
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3.06 PROTECTION

A. Protect joint sealants during and after curing period from contact with contaminating substances
and from damage resulting from construction operations or other causes so sealants are
without deterioration or damage at time of Substantial Completion.  If, despite such protection,
damage or deterioration occurs, cut out and remove damaged or deteriorated joint sealants
immediately so installations with repaired areas are indistinguishable from original work.

3.07 JOINT-SEALANT SCHEDULE

A. Joint-Sealant Application:  Exterior joints in horizontal traffic surfaces subject to water
immersion.
1. Joint Locations:

a. Joints in pedestrian plazas.
2. Urethane Joint Sealant:  Immersible, multicomponent, non-sag, traffic grade.
3. Joint-Sealant Color:   As selected by Architect from manufacturer's full range of colors.

B. Joint-Sealant Application:  Exterior joints in vertical surfaces and horizontal non-traffic surfaces.
1. Joint Locations:

a. Construction joints in cast-in-place concrete.
b. Control and expansion joints in unit masonry.
c. Joints in dimension stone cladding.
d. Joints between metal panels.
e. Joints between different materials listed above.
f. Perimeter joints between materials listed above and frames of doors windows and

louvers.
g. Control and expansion joints in ceilings and other overhead surfaces.

2. Silicone Joint Sealant:  Single component, non-sag, neutral curing, Class 100/50.
3. Urethane Joint Sealant:  Single component, non-sag, Class 100/50.
4. Joint-Sealant Color:  As selected by Architect from manufacturer's full range of colors.

3.08 SEALANT INSTALLATION LOG

A. A tabular log of all sealant installations on the project shall be be keep and submitted with the O
& M manuals at the completion of the project.

B. Tabular log shall have columns for:
1. Sealant type
2. Sealant installation location
3. Temperature during installation
4. Date of Installation
5. Manufacturer
6. Sealant color installed.

END OF SECTION
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PART 1  GENERAL

1.01 SECTION INCLUDES

A. Curb-mounted preformed unit skylights with integral metal frame.

B. Operating mechanism.

C. Integral insulated curb.

D. Ceiling dome.

1.02 RELATED REQUIREMENTS

A. Section 061000 - Rough Carpentry:  Wood framing for rough opening.

B. Section 076200 - Sheet Metal Flashing and Trim:  Skylight counterflashing.

C. Section 077200 - Roof Accessories:  Manufactured curbs for installation of unit skylights.

1.03 REFERENCE STANDARDS

A. AAMA/WDMA/CSA 101/I.S.2/A440 - North American Fenestration Standard/Specification for
windows, doors, and skylights; 2017.

B. AAMA 609 & 610 - Cleaning and Maintenance Guide for Architecturally Finished Aluminum
(Combined Document); 2015.

C. ASCE 7 - Minimum Design Loads for Buildings and Other Structures; 2010, with 2013
Supplements and Errata.

D. ASTM B209 - Standard Specification for Aluminum and Aluminum-Alloy Sheet and Plate; 2014.

E. ASTM B221 - Standard Specification for Aluminum and Aluminum-Alloy Extruded Bars, Rods,
Wire, Profiles, and Tubes; 2014.

F. ASTM E2112 - Standard Practice for Installation of Exterior Windows, Doors and Skylights;
2007.

1.04 SUBMITTALS

A. See Section 013300 - SUBMITTALS, for submittal procedures.

B. Product Data:  Provide structural, thermal, and daylighting performance values.

C. Shop Drawings:  For each type of skylight specified, include details of construction, fastening
methods, sealing and installation, relative to applicable curb configuration. Show interface of
roofing membrane with the skylight curb and sequencing of the skylight installation to produce a
weathertight installation.
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D. Samples for Selection:  Manufacturer’s color charts showing a full range of colors available for
each type of skylight glazing and Aluminum Finish.

E. Grade Substantiation:  Prior to submitting shop drawings or starting fabrication, submit one of
the following showing compliance with specified grade:
1. Evidence of AAMA Certification.
2. Test report(s) by independent testing agency itemizing compliance and acceptable to

authorities having jurisdiction.

F. Manufacturer's Installation Instructions:  Indicate special procedures.

1.05 QUALITY ASSURANCE

A. Manufacturer Qualifications:  Company specializing in manufacturing the products specified in
this section with minimum five years documented experience.

B. Fire-Test-Response Characteristics:  Provide glazing fabricated from sheets identical to those
tested for the following fire-test-response characteristics, per ASTM test method indicated
below, by UL or other testing and inspecting agencies acceptable to authorities having
jurisdiction.  Identify plastic sheets with appropriate markings of applicable testing and
inspecting organization.
1. Impact Modified Cast Acrylic:

a. Self-Ignition Temperature:  750 deg F (399 deg C) or greater when tested per ASTM
D 1929 on plastic sheets in the thickness intended for use.

b. Smoke density of 3.8% or less when tested per ASTM D 2843 on plastic sheets in the
thickness intended for use.

c. Relative- Burning Characteristics:  As follows, when tested per ASTM D 635:
1) Burning rate of 1.4 inches (36 mm) per minute or less when tested with a

nominal thickness of 0.060 inches (1.5 mm).

1.06 PERFORMANCE REQUIREMENTS

A. General:  Provide unit skylights capable of withstanding loads as defined by the local codes
having jurisdiction where units are to be installed without failure. Failure includes the following:
1. Thermal stresses transferred to the building structure.
2. Framing members transferring stresses, including those caused by thermal and structural

movement, to glazing.
3. Weakening of fasteners, attachments, and other components.

B. Structural Performance: Provide metal-framed skylights, including anchorage, capable of
withstanding design pressure indicated without material and deflection failures and permanent
deformation of structural members exceeding 0.2 percent of span when tested according to
ASTM E 330-97.
1. Design Test Pressure: 40 PSF positive and 40 PSF negative.

C. Air Infiltration: Provide metal-framed skylights with maximum air leakage of 0.09 cfm/sq. ft. of
surface when tested according to ASTM E 283-91 at a minimum static-air-pressure differential
of 6.20psf.

D. Water Penetration: Provide metal-framed skylights that do not evidence water penetration when
tested according to ASTM E 331-00 and E 547-00 at a minimum differential static pressure of
20 percent of positive design wind load, but not less than 8psf.
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E. Provide engineered calculations, drawings and details illustrating and certifying compliance with
the aforementioned performance criteria signed and sealed by a licensed professional engineer
in the state in which the project is located.

1.07 WARRANTY

A. See Section 017800 - Closeout Submittals, for additional warranty requirements.

B. General:  Warranties specified in this section shall not deprive the Owner of other rights the
Owner may have under other provisions of the Contract Documents and shall be in addition to
and run concurrent with other warranties made by the Contractor under requirements of the
Contract Documents.

C. Skylight Warranty:  Provide written warranty signed by manufacturer, agreeing to repair or
replace work that exhibits defects in materials or workmanship and guaranteeing weather-tight
and leak-free performance.  “Defects” is defined as uncontrolled leakage of water and abnormal
aging or deterioration.
1. Warranty Period:  5 years from date of Substantial Completion.

D. Plastic Warranty:  Provide written warranty signed by manufacturer agreeing to repair or replace
work that has or develops defects in the plastic.  “Defects” is defined as abnormal aging or
deterioration.
1. Warranty Period for Acrylic:  5 years from date of Substantial Completion against

yellowing.

E. Finish Warranty:  Provide written warranty signed by manufacturer agreeing to repair or replace
work with finish defects.  “Defects” is defined as peeling, chipping, chalking, fading, abnormal
aging or deterioration, and failure to perform as required.
1. Warranty Period for Kynar 500 Finish:  20 years from date of Substantial Completion.

PART 2  PRODUCTS

2.01 MANUFACTURERS

A. Unit Skylights:
1. Velux America, Inc; Dynamic Triple Dome Skylight:  www.veluxusa.com.
2. Substitutions:  016100 - BASIC PRODUCT REQUIREMENTS.

2.02 UNIT SKYLIGHTS

A. Unit Skylights:  Factory-assembled glazing in aluminum frame, free of visual distortion, and
weathertight.
1. Product: VELUX Dynamic Domes or approved equal.
2. Shape:  Continuous triple dome acrylic, thermalized barrel vault with vertical ends.
3. Glazing:  Triple.
4. Operation:  None; fixed.
5. Nominal Size:  As indicated on drawings, verify in field existing skylight opening.

2.03 PERFORMANCE REQUIREMENTS

A. Provide unit skylights that comply with the following:
1. Grade:  AAMA/WDMA/CSA 101/I.S.2/A440 requirements for specific skylight type:



Roof Replacement Program
Mamaroneck & Peekskill WRRF
Contact No.: 18-515
H2M Project No.: WCPW1802

H2M architects + engineers UNIT SKYLIGHTS
Date: AUGUST 2021 086200- 4

2. Allow for expansion and contraction within system components caused by a cycling
surface temperature range of 170 degrees F (95 degrees C) without causing detrimental
effects to system or components.

3. Fall Protection Standard Compliance: 29 CFR 1910.28 and 29 CFR 1910.29: Skylight
dome tested to support a minimum of 400 pounds over 1 square foot of the surface.

2.04 COMPONENTS

A. Curb Frame:  Extruded aluminum alloy 6063-T5 (min.) ASTM B 221 (ASTM B 221 M) with
minimum effective thickness of .090 inches. Provide integral condensation gutter system with
corners fully welded for waterproof quality. Curb frame to have glass fiber reinforced polymer
thermal break.
1. Poured and de-bridged polyurethane thermal breaks are not acceptable

B. Retainer Frame:  Extruded aluminum alloy 6063-T5 (min).  ASTM B 221 (ASTM B 221 M) with
minimum effective thickness of 0.60 inches.

C. Pressure Caps: Extruded aluminum alloy 6063-T5 (min).  ASTM B 221 (ASTM B 221 M) with
minimum effective thickness of 0.100 inches.

D. Plastic Sheets:  Monolithic, sheets with good weather and impact resistant. (Edit As Required)
1. Impact modified cast acrylic sheet ASTM D 4802, thermo-formable, and cold formable

100% cast acrylic (methacrylate), Category C-2 or CC-2 Type UVA (formulated with
ultraviolet absorber), with Finish 1 (smooth or polished), unless otherwise indicated.

E. Thermal Break:  Glass fiber reinforced polymer separating interior metal framing from materials
exposed to outside temperature.
1. Poured and de-bridged polyurethane thermal breaks are not acceptable.

F. Fasteners:  Same metal as metals being fastened, or nonmagnetic stainless steel or other
non-corrosive metal as recommended by the approved manufacturer.

G. Bituminous Coating:  SSPC-Paint 12, solvent-type, bituminous mastic, nominally free of sulfur
and containing no asbestos fibers, compounded for 15-mil (0.4 mm) dry film thickness per
coating.

2.05 ACCESSORIES

A. Anchorage Devices:  Type recommended by manufacturer, concealed.

B. Counterflashings:  Same metal type and finish as skylight frame.

C. Sealant:  Elastomeric, silicone or polyurethane, compatible with material being sealed .

2.06 ALUMINUM FINISHES

A. General:  Comply with NAAMM “Metal Finishes Manual” recommendations for application and
designations of finishes.

B. Finish designations prefixed by AA conform to the system for designations of aluminum finishes
established by the Aluminum Association.
1. Kynar Fluoropolymer Two-Coat System:  (70% PVDF) complying with AAMA 2605.  Color:

as selected (4 coat)
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PART 3  EXECUTION

3.01 EXAMINATION

A. Examine substrates and conditions, with installer present, for compliance with requirements for
installation tolerances and other conditions affecting skylight performance.
1. Proceed with installation only after unsatisfactory conditions have been corrected.

3.02 PREPARATION

A. Metal Protection:  As follows:
1. Where aluminum will contact dissimilar metals, protect against galvanic action by painting

contact surfaces with primer or by applying sealant or tape recommended by manufacturer
for this purpose.

2. Where aluminum will contact concrete or masonry, protect against corrosion by painting
contact surfaces with bituminous paint.

3. Where aluminum will contact pressure-treated wood, separate dissimilar materials by
methods recommended by manufacturer.

3.03 INSTALLATION

A. General:  Comply with manufacturer’s written instructions for protecting, handling, and installing
skylight components.

B. Following manufacturer’s installations instructions and job specific drawings to ensure proper
installation.

C. Coordinate with installation of vapor barriers, roof insulation, roofing, and flashing as required to
insure that each element of the work performs properly and that combined elements will be
waterproof and weather tight.  Anchor units securely to supporting structural substrates / curbs
in order to withstand vertical, lateral and thermal stresses as well as inward and outward acting
load pressures

D. Install skylight units and mount securely to curb assembly; install counterflashing as required.

E. Apply sealant to achieve watertight assembly.

3.04 CLEANING

A. Upon completion of installation, thoroughly clean skylight aluminum surfaces in accordance with
AAMA 609 & 610.

B. Remove temporary protective material from prefinished aluminum surfaces and glazing .

C. Wash down exposed surfaces; wipe surfaces clean.

D. Remove excess sealant.

END OF SECTION

http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
http://www.aamanet.org/general.asp?sect=2&id=45
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PART 1 - GENERAL

1.01 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 01 Specification Sections, apply to this Section.

1.02 SUMMARY

A. Section includes surface preparation and the application of paint systems on the following
exterior substrates:
1. Concrete.
2. Galvanized metal.
3. Steel.

1.03 DEFINITIONS

A. Gloss Level 1:  Not more than 5 units at 60 degrees and 10 units at 85 degrees, according to
ASTM D 523.

B. Gloss Level 3:  10 to 25 units at 60 degrees and 10 to 35 units at 85 degrees, according to
ASTM D 523.

C. Gloss Level 4:  20 to 35 units at 60 degrees and not less than 35 units at 85 degrees, according
to ASTM D 523.

D. Gloss Level 5:  35 to 70 units at 60 degrees, according to ASTM D523.

E. Gloss Level 6:  70 to 85 units at 60 degrees, according to ASTM D523.

F. Gloss Level 7:  More than 85 units at 60 degrees, according to ASTM D523.

1.04 ACTION SUBMITTALS

A. Product Data:  For each type of product.  Include preparation requirements and application
instructions.

B. Samples for Initial Selection:  For each type of topcoat product.

C. Product List:  For each product indicated, include the following:
1. Cross-reference to paint system and locations of application areas.  Use same

designations indicated on Drawings and in schedules.
2. Printout of current "MPI Approved Products List" for each product category specified, with

the proposed product highlighted.
3. VOC content.

1.05 CLOSEOUT SUBMITTALS

A. Coating Maintenance Manual: Upon conclusion of the project, the Contractor or paint
manufacturer/supplier shall furnish a coating maintenance manual, such as Sherwin-Williams
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“Custodian Project Color and Product Information report or equal. Manual shall include an Area
Summary with finish schedule, Area Detail designating where each product/color/finish was
used, product data pages, Material Safety Data Sheets, care and cleaning instructions, touch-up
procedures, and color samples of each color and finish used.

1.06 MAINTENANCE MATERIAL SUBMITTALS

A. Furnish extra materials, from the same product run, that match products installed and that are
packaged with protective covering for storage and identified with labels describing contents.
1. Paint:  5 percent, but not less than 1 gal. of each material and color applied.

1.07 DELIVERY, STORAGE, AND HANDLING

A. Store materials not in use in tightly covered containers in well-ventilated areas with ambient
temperatures continuously maintained at not less than 45 deg F.
1. Maintain containers in clean condition, free of foreign materials and residue.
2. Remove rags and waste from storage areas daily.

B. Delivery and Handling: Deliver products to Project site in an undamaged condition in
manufacturer's original sealed containers, complete with labels and instructions for handling,
storing, unpacking, protecting, and installing. Packaging shall bear the manufacture’s label with
the following information:
1. Product name and type (description).
2. Batch date.
3. Color number.
4. VOC content.
5. Environmental handling requirements.
6. Surface preparation requirements.
7. Application instructions.

1.08 FIELD CONDITIONS

A. Apply paints only when temperature of surfaces to be painted and ambient air temperatures are
between 50 and 95 deg F.

B. Do not apply paints in snow, rain, fog, or mist; when relative humidity exceeds 85 percent; at
temperatures less than 5 deg F above the dew point; or to damp or wet surfaces.

PART 2 - PRODUCTS

2.01 MANUFACTURERS

A. Manufacturers:  Subject to compliance with requirements, provide products by one of the
following:
1. Sherwin Williams
2. Benjamin Moore & Co.
3. PPG Architectural Finishes, Inc.

B. Products:  Subject to compliance with requirements, available products that may be
incorporated into the Work include, but are not limited to products listed in other Part 2 articles
for the paint category indicated.
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2.02 PAINT, GENERAL

A. MPI Standards:  Provide products that comply with MPI standards indicated and that are listed
in its "MPI Approved Products List."

B. Material Compatibility:
1. Provide materials for use within each paint system that are compatible with one another

and substrates indicated, under conditions of service and application as demonstrated by
manufacturer, based on testing and field experience.

2. For each coat in a paint system, provide products recommended in writing by
manufacturers of topcoat for use in paint system and on substrate indicated.

C. VOC Content:  Provide materials that comply with VOC limits of authorities having jurisdiction.

D. Colors:  As selected by Architect from manufacturer's full range.

2.03 SOURCE QUALITY CONTROL

A. Testing of Paint Materials: Owner reserves the right to invoke the following procedure:
1. Owner will engage the services of a qualified testing agency to sample paint materials.

Contractor will be notified in advance and may be present when samples are taken. If paint
materials have already been delivered to Project site, samples may be taken at Project
site. Samples will be identified, sealed, and certified by testing agency.

2. Testing agency will perform tests for compliance with product requirements.
3. Owner may direct Contractor to stop applying paints if test results show materials being

used do not comply with product requirements. Contractor shall remove noncomplying
paint materials from Project site, pay for testing, and repaint surfaces painted with rejected
materials. Contractor will be required to remove rejected materials from previously painted
surfaces if, on repainting with complying materials, the two paints are incompatible.

2.04 PRIMERS/SEALERS

A. Primer, Alkali Resistant, Water Based:  MPI #3.

B. Primer, Bonding, Water Based:  MPI #17.

2.05 METAL PRIMERS

A. Primer, Alkyd, Anti-Corrosive for Metal:  MPI #79.

B. Primer, Alkyd, Quick Dry, for Metal:  MPI #76.

C. Primer, Galvanized:  As recommended in writing by topcoat manufacturer.

2.06 WATER-BASED PAINTS

A. Latex, Exterior Low Sheen (Gloss Level 3-4):  MPI #15.

B. Latex, Exterior Semi-Gloss (Gloss Level 5):  MPI #11.
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2.07 SOLVENT-BASED PAINTS

A. Alkyd, Exterior Flat (Gloss Level 1):  MPI #8.

B. Alkyd, Exterior, Semi-Gloss (Gloss Level 5):  MPI #94.

C. Alkyd, Exterior Gloss (Gloss Level 6):  MPI #9.

D. Alkyd, Quick Dry, Semi-Gloss (Gloss Level 5):  MPI #81.

E. Alkyd, Quick Dry, Gloss (Gloss Level 7):  MPI #96.

PART 3 - EXECUTION

3.01 EXAMINATION

A. Examine substrates and conditions, with Applicator present, for compliance with requirements
for maximum moisture content and other conditions affecting performance of the Work. Verify
suitability of substrates, including surface conditions and compatibility with existing finishes and
primers. Where acceptability of substrate conditions is in question, apply samples and perform
in-situ testing to verify compatibility, adhesion, and film integrity of new paint application.
1. Report, in writing, conditions that may affect application, appearance, or performance of

paint.

B. Substrate Conditions:
1. Maximum Moisture Content of Substrates:  When measured with an electronic moisture

meter as follows:
a. Concrete:  12 percent.
b. Masonry (Clay and CMU):  12 percent.

2. Verify suitability of substrates, including surface conditions and compatibility with existing
finishes and primers.

3. Proceed with coating application only after unsatisfactory conditions have been corrected.
a. Application of coating indicates acceptance of surfaces and conditions.

3.02 PREPARATION

A. Comply with manufacturer's written instructions and recommendations in "MPI Manual"
applicable to substrates and paint systems indicated.

B. Remove hardware, covers, plates, and similar items already in place that are removable and are
not to be painted.  If removal is impractical or impossible because of size or weight of item,
provide surface-applied protection before surface preparation and painting.
1. After completing painting operations, use workers skilled in the trades involved to reinstall

items that were removed.  Remove surface-applied protection.

C. Clean substrates of substances that could impair bond of paints, including dust, dirt, oil, grease,
and incompatible paints and encapsulants.
1. Remove incompatible primers and reprime substrate with compatible primers or apply tie

coat as required to produce paint systems indicated.
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D. Concrete Substrates:  Remove release agents, curing compounds, efflorescence, and chalk. 
Do not paint surfaces if moisture content or alkalinity of surfaces to be painted exceeds that
permitted in manufacturer's written instructions.

E. Masonry Substrates:  Remove efflorescence and chalk.  Do not paint surfaces if moisture
content or alkalinity of surfaces or mortar joints exceeds that permitted in manufacturer's written
instructions.

F. Steel Substrates:  Remove rust, loose mill scale, and shop primer if any.  Clean using methods
recommended in writing by paint manufacturer but not less than the following:
1. SSPC-SP 3, "Power Tool Cleaning."
2. SSPC-SP 7/NACE No. 4, "Brush-off Blast Cleaning."
3. SSPC-SP 11, "Power Tool Cleaning to Bare Metal."

G. Shop-Primed Steel Substrates:  Clean field welds, bolted connections, and abraded areas of
shop paint, and paint exposed areas with the same material as used for shop priming to comply
with SSPC-PA 1 for touching up shop-primed surfaces.

H. Galvanized-Metal Substrates:  Remove grease and oil residue from galvanized sheet metal by
mechanical methods to produce clean, lightly etched surfaces that promote adhesion of
subsequently applied paints.

I. Aluminum Substrates: Remove loose surface oxidation.

3.03 APPLICATION

A. Apply paints according to manufacturer's written instructions and recommendations in "MPI
Manual."
1. Use applicators and techniques suited for paint and substrate indicated.
2. Paint surfaces behind movable items same as similar exposed surfaces.  Before final

installation, paint surfaces behind permanently fixed items with prime coat only.
3. Do not paint over labels of independent testing agencies or equipment name,

identification, performance rating, or nomenclature plates.
4. Primers specified in painting schedules may be omitted on items that are factory primed or

factory finished if acceptable to topcoat manufacturers.

B. Tint undercoats same color as topcoat, but tint each undercoat a lighter shade to facilitate
identification of each coat if multiple coats of same material are to be applied.  Provide sufficient
difference in shade of undercoats to distinguish each separate coat.

C. If undercoats or other conditions show through topcoat, apply additional coats until cured film
has a uniform paint finish, color, and appearance.

D. Apply paints to produce surface films without cloudiness, spotting, holidays, laps, brush marks,
roller tracking, runs, sags, ropiness, or other surface imperfections.  Cut in sharp lines and color
breaks.

E. Painting Fire Suppression, Plumbing, HVAC, Electrical, Communication, and Electronic Safety
and Security Work:
1. Paint the following work where exposed to view:

a. Equipment, including panelboards and switch gear.
b. Uninsulated metal piping.
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c. Uninsulated plastic piping.
d. Pipe hangers and supports.
e. Metal conduit.
f. Plastic conduit.
g. Tanks that do not have factory-applied final finishes.

3.04 FIELD QUALITY CONTROL

A. Dry Film Thickness Testing:  Owner may engage the services of a qualified testing and
inspecting agency to inspect and test paint for dry film thickness.
1. Contractor shall touch up and restore painted surfaces damaged by testing.
2. If test results show that dry film thickness of applied paint does not comply with paint

manufacturer's written recommendations, Contractor shall pay for testing and apply
additional coats as needed to provide dry film thickness that complies with paint
manufacturer's written recommendations.

3.05 CLEANING AND PROTECTION

A. At end of each workday, remove rubbish, empty cans, rags, and other discarded materials from
Project site.

B. After completing paint application, clean spattered surfaces.  Remove spattered paints by
washing, scraping, or other methods.  Do not scratch or damage adjacent finished surfaces.

C. Protect work of other trades against damage from paint application.  Correct damage to work of
other trades by cleaning, repairing, replacing, and refinishing, as approved by Architect, and
leave in an undamaged condition.

D. At completion of construction activities of other trades, touch up and restore damaged or
defaced painted surfaces.

3.06 EXTERIOR PAINTING SCHEDULE

A. Concrete Substrates, Non-traffic Surfaces:
1. Latex System:

a. Prime Coat: Primer sealer, latex, exterior, MPI #3: S-W Loxon Concrete & Masonry
Primer Sealer, A24W8300, at 8.0 mils wet, 3.2 mils dry.

b. Prime Coat: Latex, exterior, matching topcoat.
c. Intermediate Coat: Latex, exterior, matching topcoat.
d. Topcoat as selected by the Architect from the following:

1) Topcoat: Latex, exterior, satin, (Gloss Level 3-4), MPI #15: S-W A-100 Exterior
Latex Satin, A82 Series, at 4.0 mils wet, 1.5 mils dry, per coat.

B. Concrete Substrates,  Traffic Surfaces: (MPI EXT 3.2C)
1. Pigmented Polyurethane over Epoxy Slip-Resistant Deck Coating System:

a. Prime Coat: Epoxy gloss, Gloss Level 6, MPI #212: Sherwin-Williams Armorseal 1000
HS. B67W2001 Series, at 2.5 to 4.0 mils dry, per coat.

b. Intermediate: Polyurethane, gloss matching Topcoat.
c. Topcoat: Polyurethane, two-component, pigmented, gloss, Gloss Level 6, MPI #212:

Sherwin - Williams Armorseal HS Polyurethane, B65W220 Series, at 2.0 to 3.0 mils
dry per coat, with manufacturer's slip resistant aggregate to produce a non-slip finish.

C. CMU Substrates:
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1. Latex System: (MPI EXT 4.2L)
a. Block Filler: Block filler, latex, interior/exterior: S-W PrepRite Block Filler, B25W25, at

75 to 125 sq. ft. per gal (1.8 to 3.1 sq. m per l).
b. Intermediate Coat: Latex, exterior, matching topcoat.
c. Topcoat as selected by the Architect from the following:

1) Topcoat: Latex, exterior, low-sheen, (Gloss Level 3-4), MPI #15: S-W A-100
Exterior Latex Low Sheen, A12 Series, at 4.0 mils wet, 1.5 mils dry, per coat.

D. Steel Substrates:
1. Pigmented Polyurethane System: (MPI EXT 5.1H)

a. Prime Coat:  Alkyd anti-corrosive, quick dry for metal, MPI #79: Sherwin-Williams
Kern Kromik Universal Primer, B62WZ111 Series, at 3.0 to 4.0 mils dry, per coat..

b. Intermediate Coat:  Polyurethane, two component, pigmented, semi-gloss, Gloss
Level 5, MPI #72: Sherwin-Williams Acrolon 218 HS Acrylic Polyurethane, B65-650
Series, at 3.0 to 6.0 mils dry , per coat.

c. Topcoat:  Polyurethane, two-component, pigmented, gloss (Gloss Level 6), MPI #72:
Sherwin Williams Acrolon 218 HS Acrylic Polyurethane, B65-600 Series, at 3.0 to 6.0
mils dry, per coat.

E. Galvanized-Metal Substrates:
1. Alkyd System:

a. Prime Coat:  Primer, galvanized metal, as recommended in writing by topcoat
manufacturer for exterior use on galvanized-metal substrates with topcoat indicated.

b. Intermediate Coat:  Exterior alkyd enamel matching topcoat.
c. Topcoat:  Sherwin-Williams, Protective  & Marine, Steel Spec Fast Dry Alkyd, B55

Series, gloss (Gloss Level 5), MPI #96.

END OF SECTION



Roof Replacement Program
Mamaroneck & Peekskill WRRF
Contact No.: 18-515
H2M Project No.: WCPW1802

SECTION 224400
PLUMBING SPECIALTIES

H2M architects + engineers PLUMBING SPECIALTIES
Date: AUGUST 2021 224400- 1

PART 1 - GENERAL

1.01 SECTION INCLUDES

A. Roof Drains.

1.02 REFERENCES

A. ASME A112.21.2 - Roof Drains.

1.03 SUBMITTALS FOR REVIEW

A. Section 013300 - Submittal Procedures:  Procedures for submittals.

B. Product Data:  Provide component sizes, rough-in requirements, service sizes, and finishes.

C. Shop Drawings:  Indicate dimensions, weights, and placement of openings and holes.

1.04 SUBMITTALS FOR INFORMATION

A. Section 013300 - Submittal Procedures:  Procedures for submittals.

B. Manufacturer’s Instructions:  Indicate Manufacturer’s Installation Instructions:  Indicate
assembly and support requirements.

1.05 SUBMITTALS AT PROJECT CLOSEOUT

A. Section 017800 - Closeout Submittals: Procedures for submittals.

B. Project Record Documents:  Record actual locations of equipment, cleanouts, water hammer
arrestors and specialties.

C. Maintenance Data:  Include installation instructions, spare parts lists, exploded assembly views.

1.06 DELIVERY, STORAGE, AND PROTECTION

A. Accept specialties on site in original factory packaging.  Inspect for damage.

PART 2 - PRODUCTS

2.01 ROOF DRAINS & AREAWAY DRAIN

A. Round Roof Drain
1. Manufacturer: Zurn Model Z100-DR with Top-Set Drain Riser and sump pan as per

manufacturer.
a. Fifteen (15) inch diameter roof drain, with adjustable extension, Dura-Coated cast iron

body with combination flashing clamp/gravel guard and low silhouette cast iron dome.
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PART 3 - EXECUTION

3.01 INSTALLATION

A. Install in accordance with manufacturer's instructions.

END OF SECTION
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1.0 – EXECUTIVE SUMMARY



1.0 EXECUTIVE SUMMARY

Watts Architecture & Engineering (Watts) was retained by H2M Architects and Engineers to 
perform a survey for asbestos-containing materials (ACM), polychlorinated biphenyls (PCBs), 
and lead-based paint (LBP) that may be present at the Mamaroneck Water Resource Recovery 
Facility, pertaining to the roof of the Primary building, which includes the Influent and Effluent 
Wings, located at 199 West Boston Post Road in Mamaroneck, New York. 

Watts investigated the entirety of the roof, including the roofing equipment that was present at 
the time of the site visit. Watts collected representative bulk samples from each identified 
suspect material. The purpose of the survey was to determine the presence, location and 
quantity of ACM, PCBs, and LBP associated with the roofs to serve as a guide for future 
renovations.

The field survey for this report was conducted by Watts’ personnel on May 3rd, 2018 and 
included the following:

 A visual site inspection to identify suspect ACM, LBP and PCBs on the roofs.

 Collection and laboratory analysis of samples for asbestos and polychlorinated 
biphenyls, as appropriate, from each identified suspect material.

 Documentation of suspect ACM and PCB sample locations on drawings and chain-of-
custody forms.

 Performed X-Ray Fluorescence (XRF) readings to detect the presence of lead-based 
paint on suspect surfaces.

 Photographs.

ASBESTOS-CONTAINING MATERIALS

The inspection included the collection of seventeen (17) asbestos bulk samples representing 
eight (8) suspect materials identified. ACM is defined as any material containing more than 
one percent (1%) of asbestos.  

Based on the laboratory analysis of samples collected by Watts and visual observations, the 
following ACM has been identified:

Primary Building – Influent and Effluent Wings
 Roof patching tar on skylight domes located mainly on the Influent Wing roof and 

central roof area. There are a total of twelve (12) skylights on the roof structure. 
Cumulatively, there is approximately 10 square feet of roof patching tar amongst the 
skylight domes. This non-friable material was observed to be in good condition. 

 EPDM flashing tar located along the perimeter of the roof where the lower roof meets 
the raised roof walls, around the curbs of the mechanical roof equipment, and skylight 
domes. The flashing tar extends up approximately 6-8” on the walls, curbs and 
skylight domes. Cumulatively, there is approximately 310 square feet of this non-



friable material and is in good condition. 

NON-ASBESTOS-CONTAINING MATERIALS 

All contractors shall note the following materials had detectable levels of asbestos present, 
but were found to be less than or equal to 1.0% asbestos and, therefore, the materials are 
classified as non-ACM: 

• Tar paper on roof deck beneath ISO insulation

Contractors shall follow federal regulations, including those established by OSHA, for work 
involving such non-ACM asbestos trace materials. 
The following materials are present throughout the facility and have been sampled (by Watts 
or previously sampled) and determined to be non-ACM (no asbestos detected): 

• EPDM lap sealant
• Sealant on inside of roof drains
• Sealant on pin heads on termination bar/skylights
• Caulk on pipe penetrations
• Roof drain insulation

XRF TESTING FINDINGS 

Representative XRF readings were taken on select building components on the roof of the 
Primary building which includes the Influent and Effluent Wings. The list below represents the 
building components that were tested as part of this investigation. For additional information, 
refer to the XRF analyzer data table in Section 3.1. 

Primary Building – Influent and Effluent Wings 
• Metal flashing
• Metal roof drains
• Metal casing on skylights
• Metal air handling equipment
• Metal vent pipes
• Metal roof edge cap

The following items were found to contain lead within the roof spaces evaluated: 

Primary Building – Influent and Effluent Wings 
• Metal flashing on interior perimeter of roof (exists where the lower roof meets the

raised roofs, refer to photographs for clarification)

POLYCHLORINATED BIPHENYLS 

Watts investigated caulks and sealants within the roof replacement scope of work located at 
the Mamaroneck Water Recovery Resource Facility to determine if polychlorinated biphenyls 
(PCBs) were present and will be impacted by the future roof replacement project. Four (4) 



samples were collected from representative locations identified by Watts based on visual 
observations made at the time of the visit.

The following materials were identified and sampled:

Primary Building – Influent and Effluent Wings
 EPDM lap sealant
 Sealant inside roof drains
 Sealant on nail heads on termination bars/skylights
 Caulk on pipe penetrations

None of the materials in the lists above contained concentrations of PCBs greater than the 
current regulatory action level of 50 ppm; therefore, no special handling or disposal 
considerations for this material with respect to PCBs is required. Refer to table 4.1 PCB Bulk 
Sample Data for more information.

OBSERVATIONS/RECOMMENDATIONS

Primary Building – Influent and Effluent Wings 
The roof of the Primary building can be accessed by an exterior staircase on the southwest 
corner of the Effluent Wing or by a ladder posted up against the exterior wall to gain access 
to the Influent Wing roof portion. The on-site investigation provided evidence that the 
composition of each roof portion was the same: concrete roof deck, tar paper on the roof 
deck, rigid ISO insulation board, and the EPDM roofing membrane on top. Specifically, on 
the Influent Wing roof section and Effluent Wing roof section, there are upper roof levels, but 
it has the same construction as the lower roof levels. There are a total of twelve (12) skylight 
domes and two (2) pieces of mechanical equipment (on the upper Effluent Wing roof level). 
At these curbs, there is an asbestos-containing flashing tar which is also prevalent where the 
lower roof levels meet the raised walls for the upper roof levels. Where these lower levels of 
the roof meet the raised walls for the upper roof levels, there is a lead-containing metal 
flashing.  

Included in this report are: drawings indicating approximate bulk sample locations, chain-of-
custody forms, laboratory results, laboratory accreditations, and consultant's license and 
certification.

It is the belief of Watts that this investigation has identified all suspect ACM and PCB 
caulk/sealant that could be disturbed during future renovation and maintenance activities.  
However, if additional suspect materials are identified during the construction period that 
have not been previously sampled or sampled as part of this assessment, samples of each 
material should be collected and analyzed for asbestos and/or PCB content.



2.0 – ASBESTOS-CONTAINING MATERIALS



 

2.0 ASBESTOS-CONTAINING MATERIALS 
 

ASBESTOS BULK SAMPLING AND LABORATORY METHODOLOGY 
 
A NYSDOL-certified asbestos inspector from Watts collected bulk samples of all suspect ACM 
that was identified within the roof replacement project limits for the buildings.  Bulk samples 
were collected using simple hand tools from each matrix identified as a potential ACM. 
 
Samples were delivered with the proper chain-of-custody forms to a New York State 
accredited laboratory that is a participant in the Environmental Laboratory Approval Program 
(ELAP) and National Voluntary Laboratory Approval Program (NVLAP).  All materials, except 
non-friable organically bound (NOB) materials and ceiling tiles, were analyzed using 
Polarized Light Microscopy (PLM) using ELAP Method 198.1.  Ceiling tiles and NOBs, which 
include but are not limited to, mastics, window caulks, floor tiles, underwent gravimetric 
reduction prior to being analyzed by Transmission Electron Microscopy (TEM) under ELAP 
Method 198.4.  The New York State Department of Health (NYSDOH) protocol requires 
analysis by TEM if the PLM analysis does not confirm the presence of asbestos. 
 
This section includes information on all suspect ACM sampled.  This section contains the 
following: a Homogeneous Materials List containing the homogeneous materials identified, 
their corresponding sample numbers and whether or not they are ACM, as well as a drawing 
identifying the approximate locations of asbestos bulk samples. 
 
Abbreviations: 
 
NA – Not analyzed. 
NA/PS – Not analyzed/positive stop. 
NAD – No asbestos detected. 
 
Type      ACM 
T = Thermal      Y = Yes 
S = Surfacing      N = No 
M = Miscellaneous  
 
  



2.1 – HOMOGENEOUS MATERIALS LIST



TABLE 2-1 
HOMOGENEOUS MATERIALS LIST 

MAMARONECK WATER RECOVERY RESOURCE FACILITY 
ROOF REPLACEMENT 

MAMARONECK, NEW YORK 

Material 
Description 

Sample Location Type Sample Number 
Results (% Asbestos) ACM 

Y/N PLM TEM 

PRIMARY BUILDING – INFLUENT AND EFFLUENT WINGS 
Tar Paper on 
Roof Deck 

Beneath ISO 
Insulation 

Effluent Wing Roof, Middle 
Influent Wing Roof, North 

M 
Mamaroneck – 01 
Mamaroneck – 02 

NAD 
<0.25% Chrysotile 

NAD 
Chrysotile Trace 

N 

Roof Patching 
Tar on Skylight 

Domes 

Influent Wing Roof, South 
Influent Wing Roof, North 

M 
Mamaroneck – 03 
Mamaroneck – 04 

13.6% Chrysotile 
NA/PS 

NA 
NA 

Y 

EPDM Lap 
Sealant 

Effluent Wing Roof, 
Southwest 

Influent Wing 
Roof, North 

M 
Mamaroneck – 05 

Mamaroneck – 06 

NAD 

NAD 

NAD 

NAD 
N 

Sealant on 
Inside of Roof 

Drains 

Effluent Wing 
Roof, East 

Roof Between 
Effluent/Influent Wings, 

South 

M 

Mamaroneck – 07 

Mamaroneck – 08 

NAD 

NAD 

NAD 

NAD 

N 

Sealant on Pin 
Heads 

Effluent Wing Roof, North, 
Skylight Dome 

Influent Wing Roof, Roof 
Flashing/Drip Edge, North 
(Lower Roof Meets Raised 

Roof Wall) 

M 

Mamaroneck – 09 

Mamaroneck – 10 

NAD 

NAD 

NAD 

NAD 

N 

Caulk on Pipe 
Penetrations 

Effluent Wing Roof, 
Northwest 

Roof Between 
Effluent/Influent Wings, 

South, Middle 

M 

Mamaroneck – 11 

Mamaroneck – 12 

NAD 

NAD 

NAD 

NAD 

N 

EPDM Flashing 
Tar 

Influent Wing Roof, North, 
at Skylight Curb 

Effluent Wing Roof, North, 
Roof Meets Wall 

M 
Mamaroneck – 13 

Mamaroneck – 14 

3.3% Chrysotile 

NA/PS 

NA 

NA 
Y 

Roof Drain 
Insulation* 

Influent Wing 
Effluent Wing 

Building Between 
Influent/Effluent Wings 

T 

Mamaroneck – 15 
Mamaroneck – 16 
Mamaroneck – 17 

NAD 
NAD 
NAD 

NA 
NA 
NA 

N 

*Samples were taken from inside of building at the ceiling level



2.2 – BULK SAMPLE LOCATION DRAWINGS
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2.3 – LABORATORY REPORTS AND CHAIN-OF-CUSTODY FORMS















BULK SAMPLE CHAIN-OF-CUSTODY FORM

The purpose of the chain-of-custody form is to reduce the possibility of misidentifying 
individual samples, to help trace any samples that may be lost, and to provide a record 
certifying that the samples were delivered to and received by the analytical laboratory.

An important feature of this form is the signature section at the bottom, identifying all persons 
who handled the samples.







3.0 – LEAD-BASED PAINT



3.0 LEAD-BASED PAINT (LBP)

Methodology

Painted building components were grouped by testing combinations. A testing combination is 
characterized by location, component type, substrate, and visible color.  Refer to Section 3.1 
for a complete listing of all XRF readings that were taken for this project.

Each XRF reading is identified by the component analyzed, the substrate and the paint color 
of the visible paint film, and where applicable, the side of the roof it was collected from 
(North, East, South, West).

The LBP survey was performed using the Department of Housing and Urban Development 
(HUD) protocol. Certain aspects of the HUD guidelines are typically applied to public and 
commercial buildings, most commonly the levels used to establish LBP.  HUD defines LBP, 
when analyzed by a portable XRF, as paint that contains lead at 1.0 milligram per square 
centimeter (mg/cm2) or greater. When paint chips are analyzed by Atomic Absorption 
Spectroscopy (AAS), HUD defines LBP as paint containing 0.5 percent or greater (>0.5%) 
lead by weight. 

The Occupational Safety and Health Administration (OSHA) lead in construction standard 
applies to all construction work where an employee may be exposed to lead. Therefore, for 
the purposes of this report, any point that contains lead greater than 1.0 milligrams per 
square centimeter (mg/cm2) is considered to be LBP.

For the purposes of this project, the Occupational Safety & Health Administration’s (OSHA) 
Lead in Construction Standard (29 CFR 1926.62) applies. This standard applies to all 
construction work where an employee may be occupationally exposed to lead. Construction 
work is defined as work for construction, alteration and/or repair, including painting and 
decorating. It includes but is not limited to the following:

 Demolition or salvage of structures where lead or materials containing lead are 
present.

 Removal or encapsulation of materials containing lead.
 New construction, alteration, repair, or renovation of structures, substrates, or portions 

thereof, which contain lead, or materials containing lead.
 Installation of products containing lead.
 Lead contamination/emergency cleanup.
 Transportation, disposal, storage, or containment of lead or materials containing lead 

on the site or location at which construction activities are performed; and
 Maintenance operations associated with the construction activities.

XRF Calibration

In order to field verify the calibration and accuracy of the XRF equipment, “calibration 
checks” are made both by the equipment itself and by the operator. Before the XRF will allow 
any testing for lead-based paint, it requires a “standardization” reading. This is accomplished 



by placing the standardization clip over the end of the XRF when prompted by the XRF. Upon 
the completion of the standardization reading, the XRF will display a Pass or Fail result. If the 
standardization is successful, the operator checks the calibration of the XRF against National 
Institute of Standards and Technology (NIST) lead samples that were provided by the 
manufacturer.  The operator’s calibration checks are taken at the beginning and the end of 
the testing period, and approximately every four hours, if necessary. The calibration checks 
are acceptable if the average of the three readings is between 1.0 and 1.1 mg/cm2.  

Watts utilized the existing names identified for the purposes of the testing. The location of 
each XRF reading was recorded based on the area it was taken from. Refer to Section 3.2 for 
the XRF testing reference drawings.

Disclaimer

This report is based primarily on the results of visual site observations and a general survey of 
the conditions within the pre-defined project areas for the roof replacement project at the 
Mamaroneck Primary building, which includes the Influent and Effluent Wings.  Representative 
XRF readings were taken from each distinct building component within the project areas in 
order to be able to determine if those components contained lead or were covered with lead-
based paint.  

The lead-based paint survey was performed by Watts in May 2018.

         Alex W Osuch              
Lead Risk Assessor

___ _________
      Signature

        NY-R-128851-1
Certification Number

Address: Mamaroneck WRRF
199 West Boston Post Road
Mamaroneck, New York 10543

Date of Construction: 1930’s



3.1 – X-RAY FLUORESCENCE ANALYZER (XRF) LEAD DATA TABLE



XRF DATA TABLE

MAMARONECK WATER RESOURCE RECOVERY FACILITY

ROOF REPLACEMENT

PRIMARY BUILDING - EFFLUENT AND INFLUENT WINGS

MAMARONECK, NEW YORK

Testing Date: May 3, 2018 Innov-X Serial No.  571370

Reading Room Side Component Substrate Color Condition Floor
Results 

(mg/cm2)

1 PASS

2 1.08

3 1.07

4 1.1

5 Influent Wing East Edge Cap Metal Silver Intact Roof 0

6 Influent Wing East Roof Drain Metal Red Rusted Roof 0.31

7 Influent Wing South Roof Drain Metal Red Rusted Roof 0.24

8 Influent Wing West Edge Cap Metal Silver Intact Roof 0

9 Influent Wing South Skylight Aluminum Silver Intact Roof 0

10 Influent Wing North Skylight Aluminum Silver Intact Roof 0

11 Influent Wing North Roof Flashing Metal Grey Intact Roof 5

12 Effluent Wing East Air Handler Unit Metal Silver Intact Roof 0

13 Effluent Wing North Roof Drain Metal Red Rusted Roof 0.61

14 Effluent Wing South Roof Drain Metal Red Rusted Roof 0.68

15 Effluent Wing East Edge Cap Metal Silver Intact Roof 0

16 Effluent Wing North Edge Cap Metal Silver Intact Roof 0

17 Effluent Wing West Edge Cap Metal Silver Intact Roof 0

18 Effluent Wing West Skylight Aluminum Silver Intact Roof 0

19 Effluent Wing East Skylight Aluminum Silver Intact Roof 0

20 Effluent Wing West Vent Pipe Copper Green Intact Roof 0

21 Effluent Wing North Roof Flashing Metal Grey Intact Roof 5

22 1.07

23 1.06

24 1.06

Readings greater than 1.0 mg/cm2 indicate the presence of lead-based paint.

Calibration

Standardization

Calibration

Calibration

Calibration

Calibration

Calibration



3.2 – XRF TEST REFERENCE DRAWINGS
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4.0 – POLYCHLORINATED BIPHENYLS (PCBs) IN CAULKS/SEALANTS



4.0 POLYCHLROINATED BIPHENYLS IN CAULK/SEALANTS 

Watts inspected for the presence of caulks/sealants within the project limits and collected bulk 
samples that were submitted for the analysis of PCBs.

The Environmental Protection Agency (EPA) regulates PCBs and considers any debris 
generated from construction materials manufactured with PCBs derived from building 
renovation projects with a concentration of greater than 50 parts per million (ppm) as PCB 
non-remediation waste.  The Toxic Substances Control Act (TSCA) regulations (40 CFR Part 
761) prescribe requirements for the proper management of PCB materials, including their 
handling and disposal.  PCB bulk product waste at concentrations >50 ppm must follow 
specific storage, transport and disposal requirements.

A total of four (4) samples were collected and analyzed by the laboratory.  The samples were 
analyzed by Schneider Laboratories Global, Inc. in Richmond, Virginia.  Schneider 
Laboratories is a New York State Department of Health (NYSDOH) approved laboratory and 
a participant in the National Voluntary Laboratory Approval Program (NVLAP).  The samples 
were analyzed using USEPA SW-846 Method 8082, PCBs. 

The following suspect caulk materials were sampled:

Primary Building – Influent and Effluent Wings
 EPDM lap sealant
 Sealant inside roof drains
 Sealant on nail heads on termination bar/skylights
 Caulk on pipe penetrations

None of the sampled materials contained PCBs in excess of the current regulatory action of 
50 ppm. Therefore, no special handling or disposal considerations for these materials with 
respect to PCBs are required. 



4.1 – PCB BULK SAMPLE DATA TABLE



4.1 PCB BULK SAMPLE DATA TABLE

The following table identifies the sample that was collected, the sample description and the 
laboratory results.

MAMARONECK WATER RECOVERY RESOURCE FACILITY
ROOF REPLACEMENT

MAMARONECK, NEW YORK

PCB Concentration
(mg/kg or ppm)

Aroclor

1016
Aroclor

1221
Aroclor

1232
Aroclor

1242
Aroclor

1248
Aroclor

1254
Aroclor

1260
Aroclor

1262
Aroclor

1268

Material 

&

Sample Location

ADMINISTRATION BUILDING

01 ND ND ND ND ND ND ND ND ND EPDM Lap Sealant, Effluent 
Wing Roof, North

02 ND ND ND ND ND ND ND ND ND

Sealant Inside Roof Drains, 
Upper Roof Between 

Effluent/Influent Wing Roofs, 
South

03 ND ND ND ND ND ND ND ND ND Sealant on Nail Heads on 
Termination Bars/Skylights

04 ND ND ND ND ND ND ND ND ND

Caulk on Pipe Penetrations, 
Roof Between 

Effluent/Influent Wing Roofs, 
North

All samples prefixed “MWRRF-PCB-“

Abbreviations
ND – None Detected
ppm – parts per million



4.2 – PCB SAMPLE LOCATION DRAWINGS
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4.3 – LABORATORY REPORT AND CHAIN-OF-CUSTODY FORMS



Attn:

Address: 95 Perry Street Suite 300 Order #: 259427
Buffalo, NY  14203

Project: Roof Replacement @ Multi

7628

Watts Architecture & Engineering (4637)Customer:

18051Number: PO Number:

Received 05/08/18
Matrix Bulk

Schneider Laboratories Global, Inc
2512 W. Cary Street • Richmond, Virginia • 23220-5117
804-353-6778 • 800-785-LABS (5227) • Fax 804-359-1475

Location: Mamaroneck Water Resource Rec

05/10/18Reported

Analysis Report

Cust. Sample ID

Parameter

Sample ID Location

UnitsRL* AnalystAnalysis DateResultMethod

259427-001 MWRRF-PCB-01 EPDM Lap Sealant
Semi-volatile Organic Compounds

Aroclor - 1016 µg/Kg AE05/09/18488<488SW846 8082A

Aroclor - 1221 µg/Kg AE05/09/18488<488SW846 8082A

Aroclor - 1232 µg/Kg AE05/09/18488<488SW846 8082A

Aroclor - 1242 µg/Kg AE05/09/18488<488SW846 8082A

Aroclor - 1248 µg/Kg AE05/09/18488<488SW846 8082A

Aroclor - 1254 µg/Kg AE05/09/18488<488SW846 8082A

Aroclor - 1260 µg/Kg AE05/09/18488<488SW846 8082A

Aroclor - 1262 µg/Kg AE05/09/18488<488SW846 8082A

Aroclor - 1268 µg/Kg AE05/09/18488<488SW846 8082A

PCB - Surrogate Recoveries
MIDCB

MITCMX

259427-002 MWRRF-PCB-02 Sealant In Roof Drains
Semi-volatile Organic Compounds

Aroclor - 1016 µg/Kg AE05/09/18280<280SW846 8082A

Aroclor - 1221 µg/Kg AE05/09/18280<280SW846 8082A

Aroclor - 1232 µg/Kg AE05/09/18280<280SW846 8082A

Aroclor - 1242 µg/Kg AE05/09/18280<280SW846 8082A

Aroclor - 1248 µg/Kg AE05/09/18280<280SW846 8082A

Aroclor - 1254 µg/Kg AE05/09/18280<280SW846 8082A

Aroclor - 1260 µg/Kg AE05/09/18280<280SW846 8082A

Aroclor - 1262 µg/Kg AE05/09/18280<280SW846 8082A

Aroclor - 1268 µg/Kg AE05/09/18280<280SW846 8082A

PCB - Surrogate Recoveries
MIDCB

MITCMX

All internal QC parameters were met.  Unusual sample conditions, if any, are described.  Surrogate Spike results designated with "D" indicate that 
the analyte was diluted out.  "MI" indicates matrix interference.  Concentration and *Reporting Limit (RL) based on areas provided by client.  Values 
are reported to three significant figures.  Solid PPM = mg/kg | PPB = µg/kg and Water PPM = mg/L | PPB = µg/L.  The test results reported relate 
only to the samples submitted.
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Attn:

Address: 95 Perry Street Suite 300 Order #: 259427
Buffalo, NY  14203

Project: Roof Replacement @ Multi

7628

Watts Architecture & Engineering (4637)Customer:

18051Number: PO Number:

Received 05/08/18
Matrix Bulk

Schneider Laboratories Global, Inc
2512 W. Cary Street • Richmond, Virginia • 23220-5117
804-353-6778 • 800-785-LABS (5227) • Fax 804-359-1475

Location: Mamaroneck Water Resource Rec

05/10/18Reported

Analysis Report

Cust. Sample ID

Parameter

Sample ID Location

UnitsRL* AnalystAnalysis DateResultMethod

259427-003 MWRRF-PCB-03 Sealant NH Term Bar Sky
Semi-volatile Organic Compounds

Aroclor - 1016 µg/Kg AE05/09/18373<374SW846 8082A

Aroclor - 1221 µg/Kg AE05/09/18373<374SW846 8082A

Aroclor - 1232 µg/Kg AE05/09/18373<374SW846 8082A

Aroclor - 1242 µg/Kg AE05/09/18373<374SW846 8082A

Aroclor - 1248 µg/Kg AE05/09/18373<374SW846 8082A

Aroclor - 1254 µg/Kg AE05/09/18373<374SW846 8082A

Aroclor - 1260 µg/Kg AE05/09/18373<374SW846 8082A

Aroclor - 1262 µg/Kg AE05/09/18373<374SW846 8082A

Aroclor - 1268 µg/Kg AE05/09/18373<374SW846 8082A

PCB - Surrogate Recoveries
MIDCB

MITCMX

259427-004 MWRRF-PCB-04 Caulk Pipe Penetrations
Semi-volatile Organic Compounds

Aroclor - 1016 µg/Kg AE05/09/18443<443SW846 8082A

Aroclor - 1221 µg/Kg AE05/09/18443<443SW846 8082A

Aroclor - 1232 µg/Kg AE05/09/18443<443SW846 8082A

Aroclor - 1242 µg/Kg AE05/09/18443<443SW846 8082A

Aroclor - 1248 µg/Kg AE05/09/18443<443SW846 8082A

Aroclor - 1254 µg/Kg AE05/09/18443<443SW846 8082A

Aroclor - 1260 µg/Kg AE05/09/18443<443SW846 8082A

Aroclor - 1262 µg/Kg AE05/09/18443<443SW846 8082A

Aroclor - 1268 µg/Kg AE05/09/18443<443SW846 8082A

PCB - Surrogate Recoveries
MIDCB

MITCMX

All internal QC parameters were met.  Unusual sample conditions, if any, are described.  Surrogate Spike results designated with "D" indicate that 
the analyte was diluted out.  "MI" indicates matrix interference.  Concentration and *Reporting Limit (RL) based on areas provided by client.  Values 
are reported to three significant figures.  Solid PPM = mg/kg | PPB = µg/kg and Water PPM = mg/L | PPB = µg/L.  The test results reported relate 
only to the samples submitted.
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Attn:

Address: 95 Perry Street Suite 300 Order #: 259427
Buffalo, NY  14203

Project: Roof Replacement @ Multi

7628

Watts Architecture & Engineering (4637)Customer:

18051Number: PO Number:

Received 05/08/18
Matrix Bulk

Schneider Laboratories Global, Inc
2512 W. Cary Street • Richmond, Virginia • 23220-5117
804-353-6778 • 800-785-LABS (5227) • Fax 804-359-1475

Location: Mamaroneck Water Resource Rec

05/10/18Reported

Analysis Report

Cust. Sample ID

Parameter

Sample ID Location

UnitsRL* AnalystAnalysis DateResultMethod

259427-05/10/18 02:33 PM

Analyst
Reviewed By: Ben Wood

Method Parameter New York Virginia

    State Certifications

Aroclor - 1016 ELAP Certified VELAP CertifiedSW846 8082A

Aroclor - 1221 ELAP Certified VELAP CertifiedSW846 8082A

Aroclor - 1232 ELAP Certified VELAP CertifiedSW846 8082A

Aroclor - 1242 ELAP Certified VELAP CertifiedSW846 8082A

Aroclor - 1248 ELAP Certified VELAP CertifiedSW846 8082A

Aroclor - 1254 ELAP Certified VELAP CertifiedSW846 8082A

Aroclor - 1260 ELAP Certified VELAP CertifiedSW846 8082A

Aroclor - 1262 ELAP Certified VELAP CertifiedSW846 8082A

Aroclor - 1268 ELAP Certified VELAP CertifiedSW846 8082A

State Certificate Number

New York ELAP 57776

Virginia VELAP 9567

All internal QC parameters were met.  Unusual sample conditions, if any, are described.  Surrogate Spike results designated with "D" indicate that 
the analyte was diluted out.  "MI" indicates matrix interference.  Concentration and *Reporting Limit (RL) based on areas provided by client.  Values 
are reported to three significant figures.  Solid PPM = mg/kg | PPB = µg/kg and Water PPM = mg/L | PPB = µg/L.  The test results reported relate 
only to the samples submitted.
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5.0 – SITE PHOTOGRAPHS
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Photo #1 - View of the roof over the Influent Wing looking south. There are a total of eight (8) skylights on the Influent Wing roof, with some have 
asbestos-containing roof patch tar. 

Photo Date: 5/3/2018

Photo Date: 5/3/2018

PROJECT 
PHOTOGRAPHS

95 Perry Street, Suite 300

Photo #2 -  View of the roof over the Influent Wing looking north. The roof system consists of a EPDM roof membrane top layer, a rigid ISO insulation 
board, and then a tar paper on the concrete roof deck. This roofing was exhibited in all areas of the roofing where Watts did core sampling.
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ADMINISTRATION AND BLOWER BUILDINGS                                                                          
MAMARONECK, NEW YORK

Photo #3 - View of the asbestos-containing roof patch tar (red circle) that was found on most of the skylight domes.

Photo Date: 5/3/2018

Photo #4 -  View of the lead-containing metal flashing edge (view above is on the north end of the Influent Wing roof) that was found where the lower 
roof levels meet the raised walls to the upper roof levels (both the Influent and Effluent Wing roofs). Behind this metal flashing, there is asbestos-

containing EPDM flashing tar. 
Photo Date: 5/3/2018
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Photo #5 - View of the Effluent Wing roof looking south. As noted before, the roofing system was homogeneous amongst all roof levels on the 
Primary building. (EPDM membrane layer, rigid ISO insulation board, tar paper on concrete roof deck).

Photo Date: 5/3/2018

Photo Date: 5/3/2018
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95 Perry Street, Suite 300

Photo #6 - View of the middle roof area between the Influent and Effluent Wing roofs. There are four (4) skylights on this level in addition to the  eight 
(8) that are on the Influent Wing roof. The ladder to the right gains access to the upper roof level on the middle/Effluent Wing roof.
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Photo #7 - View of the sealant found inside each of the roof drains.

Photo Date: 5/3/2018

Photo #8 - View of the upper level roof on the middle/Effluent Wing roof. The roofing system was homogeneous to the lower level roofs.

Photo Date: 5/3/2018
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Photo #9 - View of the upper roof level (red circle) on the Influent Wing. The roofing was homogeneous as all 
other areas on the roof.Photo Date: 

5/3/2018

Photo #10 - Typical view of the roof drain insulation found within the Influent/Effluent Wings and middle building areas. 
The non-ACM roof drain insulation was homogeneous on all roofs.

Photo Date: 
5/3/2018 PRE-RENOVATION SURVEY FOR 
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Watts Architecture and Engineering Environmental Report: 
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1.0 – EXECUTIVE SUMMARY



1.0 EXECUTIVE SUMMARY

Watts Architecture & Engineering (Watts) was retained by H2M Architects and Engineers to 
perform a survey for asbestos-containing materials (ACM), polychlorinated biphenyls (PCBs), 
and lead-based paint (LBP) that may be present at the Peekskill Water Resource Recovery 
Facility, pertaining to the roofs on the Administration and Blower buildings located at 700 
Highland Avenue in Peekskill, New York. 

Watts investigated the entirety of the roofs of both buildings, including the roofing equipment 
that was present at the time of the site visit. Watts collected representative bulk samples from 
each identified suspect material. The purpose of the survey was to determine the presence, 
location and quantity of ACM, PCBs, and LBP associated with the roofs to serve as a guide 
for future renovations.

The field survey for this report was conducted by Watts’ personnel on May 2, 2018 and 
included the following:

 A visual site inspection to identify suspect ACM, LBP and PCBs on the roofs.

 Collection and laboratory analysis of samples for asbestos and polychlorinated 
biphenyls, as appropriate, from each identified suspect material.

 Documentation of suspect ACM and PCB sample locations on drawings and chain-of-
custody forms.

 Performed X-Ray Fluorescence (XRF) readings to detect the presence of lead-based 
paint on suspect surfaces.

 Photographs.

ASBESTOS-CONTAINING MATERIALS

The inspection included the collection of twenty-three (23) asbestos bulk samples representing 
eleven (11) suspect materials identified. ACM is defined as any material containing more than 
one percent (1%) of asbestos.  

Based on the laboratory analysis of samples collected by Watts and visual observations, the 
following ACM has been identified:

Administration Building
 Built-up roofing beneath ISO insulation board located throughout the entire roof 

surface on the concrete deck. There is approximately 5,600 square feet of this non-
friable material present and is in good condition.

 Roof flashing tar located around the perimeter of the roof and at the curbs of the 
mechanical equipment (1 exhaust fan and roof hatch opening). Along the perimeter of 
the roof around the roof hatch and the mechanical equipment, the flashing tar extends 
approximately 10-12” up the knee wall and curbs. There is approximately 545 square 
feet of this non-friable material present and is in good condition.



 

Blower Building 
• Built-up roofing beneath ISO insulation board located throughout the entire roof 

surface, including both the lower and upper roofs, on the concrete deck. There is 
approximately 4,850 square feet of this non-friable material present and is in good 
condition. 

 
• Roof flashing tar located around the perimeter of the upper/lower roofs and around 

the mechanical equipment (3). Along the perimeter of the roof and the mechanical 
equipment, the flashing tar extends up approximately 10-12” up the knee wall and 
curbs. There is approximately 575 square feet of this non-friable material present and 
is in good condition. 

 
 

NON-ASBESTOS-CONTAINING MATERIALS  
 
All contractors shall note the following materials had detectable levels of asbestos present, 
but were found to be less than or equal to 1.0% asbestos and, therefore, the materials are 
classified as non-ACM: 

Administration Building 

• Caulk between captions 
• Caulk inside roof drains  

 
Blower Building 

• Caulk between capstones 
 
Contractors shall follow federal regulations, including those established by OSHA, for work 
involving such non-ACM asbestos trace materials. 
The following materials are present throughout the facility and have been sampled (by Watts 
or previously sampled) and determined to be non-ACM: 

Administration Building 
• Lightweight concrete 

 
Sludge Processing/Thickening Building 

• Lightweight concrete 
• Caulk inside roof drains 
• Roof drain pipe insulation 

 
XRF TESTING FINDINGS 

 
Representative XRF readings were taken on select building components on the roofs of the 
Administration and Blower buildings. The list below represents the building components that 
were tested as part of this investigation. For additional information, refer to the XRF analyzer 
data table in Section 3.1. 
 



 

Administration Building 
• Metal roof drain covers 
• Metal flashing edge 
• Metal vent pipes 
• Metal air handling equipment 

 
Blower Building 

• Metal roof drain covers 
• Metal flashing edge 
• Metal vent pipes 
• Metal air handling equipment 

 
The following items were found to contain lead within the roof spaces evaluated: 
 
Administration Building 

• Metal flashing, drip edge on interior perimeter of roof 
• Metal vent pipe 

 
Blower Building 

• Metal flashing, drip edge on interior perimeter of roof 
 

POLYCHLORINATED BIPHENYLS 
 

Watts investigated caulks and sealants within the roof replacement scope of work located at 
the Peekskill Waste Recovery Resource Facility to determine if polychlorinated biphenyls 
(PCBs) were present and will be impacted by the future roof replacement project. Four (4) 
samples were collected from representative locations identified by Watts based on visual 
observations made at the time of the visit. 
 
The following materials were identified and sampled: 
 
Administration Building 

• Caulk in capstones 
• Caulk in interior of roof drains 

 
Blower Building 

• Caulk in capstones 
• Caulk in interior of roof drains 

 
None of the materials in the lists above contained concentrations of PCBs greater than the 
current regulatory action level of 50 ppm; therefore, no special handling or disposal 
considerations for this material with respect to PCBs is required. Refer to table 4.1 PCB Bulk 
Sample Data for more information. 

 
 
 



OBSERVATIONS/RECOMMENDATIONS

Administration Building 
The roof to the Administration building is accessed through a roof hatch that is reached via 
ladder from the first floor janitor’s closet. There is minimum mechanical equipment (one 
smaller vent stack) on the roof with roof drains and metal vent pipes. 

The layered roof has ballast on top of a 2” rigid, ISO insulation board, and the asbestos-
containing built-up roofing on the concrete roof deck. Along the perimeter of the roof and the 
curbs of the equipment, there is asbestos-containing roof flashing tar applied approximately 
10-12” up the knee-wall over a pre-cast concrete wall with treated lumber. The capstones are 
installed on all edges of the roof. 

Blower Building
Similar to the Administration building, the roof to the Blower building has upper and lower 
roof levels. The roof is accessed by a ladder attached on the west exterior side of the 
building. There are a total of three (3) larger pieces of mechanical equipment currently on the 
roofs.

The layered roof, observed on both levels of the roof, has ballast on top of a 2” rigid, ISO 
insulation board, and the asbestos-containing built-up roofing on the concrete roof deck. 
Along the perimeter of the roof and the curbs of the equipment, there is asbestos-containing 
roof flashing tar applied approximately 10-12” up the knee-wall over a pre-cast concrete wall 
with treated lumber. The capstones are installed on all edges of the roof.
 
Included in this report are: drawings indicating approximate bulk sample locations, chain-of-
custody forms, laboratory results, laboratory accreditations, and consultant's license and 
certification.

It is the belief of Watts that this investigation has identified all suspect ACM and PCB 
caulk/sealant materials that could be disturbed during future renovation and maintenance 
activities.  However, if additional suspect materials are identified during the construction 
period that have not been previously sampled or sampled as part of this assessment, samples 
of each material should be collected and analyzed for asbestos and/or PCB content.



2.0 – ASBESTOS-CONTAINING MATERIALS



 

2.0 ASBESTOS-CONTAINING MATERIALS 
 

ASBESTOS BULK SAMPLING AND LABORATORY METHODOLOGY 
 
A NYSDOL-certified asbestos inspector from Watts collected bulk samples of all suspect ACM 
that was identified within the roof replacement project limits for the buildings.  Bulk samples 
were collected using simple hand tools from each matrix identified as a potential ACM. 
 
Samples were delivered with the proper chain-of-custody forms to a New York State 
accredited laboratory that is a participant in the Environmental Laboratory Approval Program 
(ELAP) and National Voluntary Laboratory Approval Program (NVLAP).  All materials, except 
non-friable organically bound (NOB) materials and ceiling tiles, were analyzed using 
Polarized Light Microscopy (PLM) using ELAP Method 198.1.  Ceiling tiles and NOBs, which 
include but are not limited to, mastics, window caulks, floor tiles, underwent gravimetric 
reduction prior to being analyzed by Transmission Electron Microscopy (TEM) under ELAP 
Method 198.4.  The New York State Department of Health (NYSDOH) protocol requires 
analysis by TEM if the PLM analysis does not confirm the presence of asbestos. 
 
This section includes information on all suspect ACM sampled.  This section contains the 
following: a Homogeneous Materials List containing the homogeneous materials identified, 
their corresponding sample numbers and whether or not they are ACM, as well as drawings 
identifying the approximate locations of asbestos bulk samples. 
 
Abbreviations: 
 
NA – Not analyzed. 
NA/PS – Not analyzed/positive stop. 
NAD – No asbestos detected. 
 
Type      ACM 
T = Thermal      Y = Yes 
S = Surfacing      N = No 
M = Miscellaneous  
  



2.1 – HOMOGENEOUS MATERIALS LIST



TABLE 2-1
HOMOGENEOUS MATERIALS LIST

PEEKSKILL WATER RECOVERY RESOURCE FACILITY
ROOF REPLACEMENTS
PEEKSKILL, NEW YORK

Results (% Asbestos)Material 
Description Sample Location Type Sample Number

PLM TEM

ACM
Y/N

ADMINISTRATION BUILDING
Built-up Roofing 

Beneath ISO 
Insulation Board

West Side of Roof
East Side of Roof M Peekskill – 14

Peekskill – 15
2.2% Chrysotile

NA/PS
NA
NA Y

Lightweight 
Concrete

West Side of Roof
East Side of Roof M Peekskill – 16

Peekskill – 17
NAD
NAD

NA
NA N

Roof Flashing 
Tar/Membrane

North, Along 
Perimeter of Roof

West, Along 
Perimeter of Roof

M
Peekskill – 18

Peekskill – 19

11.2% Chrysotile

NA/PS

NA

NA
N

Caulk Between 
Capstones

North Side of Roof
East Side of Roof M Peekskill – 20

Peekskill – 21
NAD
NAD

Chrysotile Trace
Chrysotile Trace N

Caulk Inside 
Roof Drain

Southwest Side of Roof
Northeast Side of Roof M Peekskill – 22

Peekskill – 23
NAD
NAD

Chrysotile Trace
Chrysotile Trace N

BLOWER BUILDING
Built-up Roofing 

Beneath ISO 
Insulation Board

Upper Roof, Middle
Lower Roof, North M Peekskill – 01

Peekskill – 02
5.2% Chrysotile

NA/PS
NA
NA Y

Lightweight 
Concrete

Upper Roof, Middle
Lower Roof, North M Peekskill – 03

Peekskill – 04
NAD
NAD

NA
NA N

Roof Flashing 
Tar/Membrane

Upper Roof, West, Along 
Perimeter of Roof

Lower Roof, West, Along 
Perimeter of Roof

M
Peekskill – 05

Peekskill – 06

9.7% Chrysotile

NA/PS

NA

NA
Y

Caulk Between 
Capstones

Upper Roof, West
Lower Roof, North M Peekskill – 07

Peekskill – 08
NAD
NAD

Chrysotile Trace
Chrysotile Trace N

Caulk Inside 
Roof Drain

Upper Roof, North
Lower Roof, East M Peekskill – 09

Peekskill – 10
NAD
NAD

NAD
NAD N

Roof Drain Pipe 
Insulation*

North End of Building
Middle of Building T

Peekskill – 11
Peekskill – 12
Peekskill – 13

NAD
NAD
NAD

NA
NA
NA

N

*Samples were taken from inside of building at the ceiling level



2.2 – BULK SAMPLE LOCATION DRAWINGS
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2.3 – LABORATORY REPORTS AND CHAIN-OF-CUSTODY FORMS



















BULK SAMPLE CHAIN-OF-CUSTODY FORM

The purpose of the chain-of-custody form is to reduce the possibility of misidentifying 
individual samples, to help trace any samples that may be lost, and to provide a record 
certifying that the samples were delivered to and received by the analytical laboratory.

An important feature of this form is the signature section at the bottom, identifying all persons 
who handled the samples.







3.0 – LEAD-BASED PAINT



3.0 LEAD-BASED PAINT (LBP)

Methodology

Painted building components were grouped by testing combinations. A testing combination is 
characterized by location, component type, substrate, and visible color.  Refer to Section 3.1 
for a complete listing of all XRF readings that were taken for this project.

Each XRF reading is identified by the component analyzed, the substrate and the paint color 
of the visible paint film, and where applicable, the side of the roof it was collected from 
(North, East, South, West).

The LBP survey was performed using the Department of Housing and Urban Development 
(HUD) protocol. Certain aspects of the HUD guidelines are typically applied to public and 
commercial buildings, most commonly the levels used to establish LBP.  HUD defines LBP, 
when analyzed by a portable XRF, as paint that contains lead at 1.0 milligram per square 
centimeter (mg/cm2) or greater. When paint chips are analyzed by Atomic Absorption 
Spectroscopy (AAS), HUD defines LBP as paint containing 0.5 percent or greater (>0.5%) 
lead by weight. 

The Occupational Safety and Health Administration (OSHA) lead in construction standard 
applies to all construction work where an employee may be exposed to lead. Therefore, for 
the purposes of this report, any point that contains lead greater than 1.0 milligrams per 
square centimeter (mg/cm2) is considered to be LBP.

For the purposes of this project, the Occupational Safety & Health Administration’s (OSHA) 
Lead in Construction Standard (29 CFR 1926.62) applies. This standard applies to all 
construction work where an employee may be occupationally exposed to lead. Construction 
work is defined as work for construction, alteration and/or repair, including painting and 
decorating. It includes but is not limited to the following:

 Demolition or salvage of structures where lead or materials containing lead are 
present.

 Removal or encapsulation of materials containing lead.
 New construction, alteration, repair, or renovation of structures, substrates, or portions 

thereof, which contain lead, or materials containing lead.
 Installation of products containing lead.
 Lead contamination/emergency cleanup.
 Transportation, disposal, storage, or containment of lead or materials containing lead 

on the site or location at which construction activities are performed; and
 Maintenance operations associated with the construction activities.

XRF Calibration

In order to field verify the calibration and accuracy of the XRF equipment, “calibration 
checks” are made both by the equipment itself and by the operator. Before the XRF will allow 
any testing for lead-based paint, it requires a “standardization” reading. This is accomplished 



by placing the standardization clip over the end of the XRF when prompted by the XRF. Upon 
the completion of the standardization reading, the XRF will display a Pass or Fail result. If the 
standardization is successful, the operator checks the calibration of the XRF against National 
Institute of Standards and Technology (NIST) lead samples that were provided by the 
manufacturer.  The operator’s calibration checks are taken at the beginning and the end of 
the testing period, and approximately every four hours, if necessary. The calibration checks 
are acceptable if the average of the three readings is between 1.0 and 1.1 mg/cm2.  

Watts utilized the existing room names identified for the purposes of the testing. The location 
of each XRF reading was recorded based on the room name. Refer to Section 3.2 for the XRF 
testing reference drawings.

Disclaimer

This report is based primarily on the results of visual site observations and a general survey of 
the conditions within the pre-defined project areas for the roof replacement project at the 
Peekskill Administration and Blower buildings.  Representative XRF readings were taken from 
each distinct building component within the project areas in order to be able to determine if 
those components contained lead or were covered with lead-based paint.  

The lead-based paint survey was performed by Watts in May 2018.

         Alex W Osuch              
Lead Risk Assessor

___ _________
      Signature

        NY-R-128851-1
Certification Number

Address: Peekskill WRRF
700 Highland Avenue
Peekskill, New York 10566

Date of Construction: 1953



3.1 – X-RAY FLUORESCENCE ANALYZER (XRF) LEAD DATA TABLE



XRF DATA TABLE
PEEKSKILL WATER RESOURCE RECOVERY FACILITY

ROOF REPLACEMENT
ADMINISTRATION AND BLOWER BUILDINGS

PEEKSKILL, NEW YORK
Testing Date: May 2, 2018 Innov-X Serial No.  571370

Reading Room Side Component Substrate Color Condition Floor
Results 

(mg/cm2)

1 PASS
2 1.09
3 1.04
4 1.02

5
Administration 

Building
South Roof Drain Metal Yellow Rusted Roof 0.45

6
Administration 

Building
West Roof Flashing Edge Metal Grey Rusted Roof 5

7
Administration 

Building
West Vent Metal Grey Intact Roof 5

8
Administration 

Building
North Roof Drain Metal Yellow Rusted Roof 0.17

9 Blower Building North Roof Flashing Edge Metal Grey Rusted
Upper 

Roof Level
5

10 Blower Building South AC Unit Metal Grey Intact
Upper 

Roof Level
0

11 Blower Building East Roof Flashing Edge Metal Grey Rusted
Lower 

Roof Level
2.34

12 Blower Building North Vent Pipe Metal Black Rusted
Lower 

Roof Level
0.01

13 Blower Building East Roof Drain Metal Yellow Rusted
Lower 

Roof Level
0.23

14 Blower Building South AC Unit Metal Grey Intact
Lower 

Roof Level
0

15 1.08
16 1.09
17 1.06

Calibration
Calibration
Calibration

Readings greater than 1.0 mg/cm2 indicate the presence of lead-based paint.

Standardization
Calibration
Calibration
Calibration



3.2 – XRF TEST REFERENCE DRAWINGS
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4.0 – POLYCHLORINATED BIPHENYLS (PCBs) IN CAULKS/SEALANTS



4.0 POLYCHLROINATED BIPHENYLS IN CAULK/SEALANTS 

Watts inspected for the presence of caulks/sealants within the project limits and collected bulk 
samples that were submitted for the analysis of PCBs.

The Environmental Protection Agency (EPA) regulates PCBs and considers any debris 
generated from construction materials manufactured with PCBs derived from building 
renovation projects with a concentration of greater than 50 parts per million (ppm) as PCB 
non-remediation waste.  The Toxic Substances Control Act (TSCA) regulations (40 CFR Part 
761) prescribe requirements for the proper management of PCB materials, including their 
handling and disposal.  PCB bulk product waste at concentrations >50 ppm must follow 
specific storage, transport and disposal requirements.

A total of four (4) samples were collected and analyzed by the laboratory.  The samples were 
analyzed by Schneider Laboratories Global, Inc. in Richmond, Virginia.  Schneider 
Laboratories is a New York State Department of Health (NYSDOH) approved laboratory and 
a participant in the National Voluntary Laboratory Approval Program (NVLAP).  The samples 
were analyzed using USEPA SW-846 Method 8082, PCBs. 

The following suspect caulk materials were sampled:

Administration Building
 Caulk in capstones 
 Caulk in interior of roof drains

Blower Building
 Caulk in capstones 
 Caulk in interior of roof drains

None of the sampled materials contained PCBs in excess of the current regulatory action of 
50 ppm. Therefore, no special handling or disposal considerations for these materials with 
respect to PCBs are required. 



4.1 – PCB BULK SAMPLE DATA TABLE



4.1 PCB BULK SAMPLE DATA TABLE

The following table identifies the samples that were collected, the sample descriptions and the 
laboratory results.

PEEKSKILL WATER RECOVERY RESOURCE FACILITY
ROOF REPLACEMENTS
PEEKSKILL, NEW YORK

PCB Concentration
(mg/kg or ppm)

Aroclor

1016
Aroclor

1221
Aroclor

1232
Aroclor

1242
Aroclor

1248
Aroclor

1254
Aroclor

1260
Aroclor

1262
Aroclor

1268

Material 

&

Sample Location

ADMINISTRATION BUILDING

01 ND ND ND ND ND ND ND ND ND Caulk in Capstones, 
North Side of Roof

02 ND ND ND ND ND ND ND ND ND
Caulk in Interior of Roof 
Drain, Northwest Side of 

Roof

BLOWER BUILDING

03 ND ND ND ND ND ND ND ND ND Caulk in Capstones, 
North Side of Roof

04 ND ND ND ND ND ND ND ND ND
Caulk in Interior of Roof 

Drain, Lower Roof, 
Northeast Side

All samples prefixed “Peekskill-PCB-“

Abbreviations
ND – None Detected
ppm – parts per million



4.2 – PCB SAMPLE LOCATION DRAWINGS
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4.3 – LABORATORY REPORT AND CHAIN-OF-CUSTODY FORMS



Attn:

Address: 95 Perry Street Suite 300 Order #: 259428
Buffalo, NY  14203

Project: Roof Replacement @ Multiple

7628

Watts Architecture & Engineering (4637)Customer:

18051Number: PO Number:

Received 05/08/18
Matrix Bulk

Schneider Laboratories Global, Inc
2512 W. Cary Street • Richmond, Virginia • 23220-5117
804-353-6778 • 800-785-LABS (5227) • Fax 804-359-1475

Location: Peekskill Water Resource Rec

05/10/18Reported

Analysis Report

Cust. Sample ID

Parameter

Sample ID Location

UnitsRL* AnalystAnalysis DateResultMethod

259428-001 Peekskill-PCB-01 Caulk Btwn Capstones
Semi-volatile Organic Compounds

Aroclor - 1016 µg/Kg AE05/09/18375<376SW846 8082A

Aroclor - 1221 µg/Kg AE05/09/18375<376SW846 8082A

Aroclor - 1232 µg/Kg AE05/09/18375<376SW846 8082A

Aroclor - 1242 µg/Kg AE05/09/18375<376SW846 8082A

Aroclor - 1248 µg/Kg AE05/09/18375<376SW846 8082A

Aroclor - 1254 µg/Kg AE05/09/18375<376SW846 8082A

Aroclor - 1260 µg/Kg AE05/09/18375<376SW846 8082A

Aroclor - 1262 µg/Kg AE05/09/18375<376SW846 8082A

Aroclor - 1268 µg/Kg AE05/09/18375<376SW846 8082A

PCB - Surrogate Recoveries
MIDCB

MITCMX

259428-002 Peekskill-PCB-02 Caulk Int Roof Drain
Semi-volatile Organic Compounds

Aroclor - 1016 µg/Kg AE05/09/18453<454SW846 8082A

Aroclor - 1221 µg/Kg AE05/09/18453<454SW846 8082A

Aroclor - 1232 µg/Kg AE05/09/18453<454SW846 8082A

Aroclor - 1242 µg/Kg AE05/09/18453<454SW846 8082A

Aroclor - 1248 µg/Kg AE05/09/18453<454SW846 8082A

Aroclor - 1254 µg/Kg AE05/09/18453<454SW846 8082A

Aroclor - 1260 µg/Kg AE05/09/18453<454SW846 8082A

Aroclor - 1262 µg/Kg AE05/09/18453<454SW846 8082A

Aroclor - 1268 µg/Kg AE05/09/18453<454SW846 8082A

PCB - Surrogate Recoveries
MIDCB

MITCMX

All internal QC parameters were met.  Unusual sample conditions, if any, are described.  Surrogate Spike results designated with "D" indicate that 
the analyte was diluted out.  "MI" indicates matrix interference.  Concentration and *Reporting Limit (RL) based on areas provided by client.  Values 
are reported to three significant figures.  Solid PPM = mg/kg | PPB = µg/kg and Water PPM = mg/L | PPB = µg/L.  The test results reported relate 
only to the samples submitted.

Page 1 of  3
 



Attn:

Address: 95 Perry Street Suite 300 Order #: 259428
Buffalo, NY  14203

Project: Roof Replacement @ Multiple

7628

Watts Architecture & Engineering (4637)Customer:

18051Number: PO Number:

Received 05/08/18
Matrix Bulk

Schneider Laboratories Global, Inc
2512 W. Cary Street • Richmond, Virginia • 23220-5117
804-353-6778 • 800-785-LABS (5227) • Fax 804-359-1475

Location: Peekskill Water Resource Rec

05/10/18Reported

Analysis Report

Cust. Sample ID

Parameter

Sample ID Location

UnitsRL* AnalystAnalysis DateResultMethod

259428-003 Peekskill-PCB-03 Caulk Btwn Capstones
Semi-volatile Organic Compounds

Aroclor - 1016 µg/Kg AE05/09/18241<241SW846 8082A

Aroclor - 1221 µg/Kg AE05/09/18241<241SW846 8082A

Aroclor - 1232 µg/Kg AE05/09/18241<241SW846 8082A

Aroclor - 1242 µg/Kg AE05/09/18241<241SW846 8082A

Aroclor - 1248 µg/Kg AE05/09/18241<241SW846 8082A

Aroclor - 1254 µg/Kg AE05/09/18241<241SW846 8082A

Aroclor - 1260 µg/Kg AE05/09/18241<241SW846 8082A

Aroclor - 1262 µg/Kg AE05/09/18241<241SW846 8082A

Aroclor - 1268 µg/Kg AE05/09/18241<241SW846 8082A

PCB - Surrogate Recoveries
MIDCB

MITCMX

259428-004 Peekskill-PCB-04 Caulk Int Roof Drain
Semi-volatile Organic Compounds

Aroclor - 1016 µg/Kg AE05/09/18449<450SW846 8082A

Aroclor - 1221 µg/Kg AE05/09/18449<450SW846 8082A

Aroclor - 1232 µg/Kg AE05/09/18449<450SW846 8082A

Aroclor - 1242 µg/Kg AE05/09/18449<450SW846 8082A

Aroclor - 1248 µg/Kg AE05/09/18449<450SW846 8082A

Aroclor - 1254 µg/Kg AE05/09/18449<450SW846 8082A

Aroclor - 1260 µg/Kg AE05/09/18449<450SW846 8082A

Aroclor - 1262 µg/Kg AE05/09/18449<450SW846 8082A

Aroclor - 1268 µg/Kg AE05/09/18449<450SW846 8082A

PCB - Surrogate Recoveries
MIDCB

MITCMX

All internal QC parameters were met.  Unusual sample conditions, if any, are described.  Surrogate Spike results designated with "D" indicate that 
the analyte was diluted out.  "MI" indicates matrix interference.  Concentration and *Reporting Limit (RL) based on areas provided by client.  Values 
are reported to three significant figures.  Solid PPM = mg/kg | PPB = µg/kg and Water PPM = mg/L | PPB = µg/L.  The test results reported relate 
only to the samples submitted.
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Attn:

Address: 95 Perry Street Suite 300 Order #: 259428
Buffalo, NY  14203

Project: Roof Replacement @ Multiple

7628

Watts Architecture & Engineering (4637)Customer:

18051Number: PO Number:

Received 05/08/18
Matrix Bulk

Schneider Laboratories Global, Inc
2512 W. Cary Street • Richmond, Virginia • 23220-5117
804-353-6778 • 800-785-LABS (5227) • Fax 804-359-1475

Location: Peekskill Water Resource Rec

05/10/18Reported

Analysis Report

Cust. Sample ID

Parameter

Sample ID Location

UnitsRL* AnalystAnalysis DateResultMethod

259428-05/10/18 02:35 PM

Analyst
Reviewed By: Ben Wood

Method Parameter New York Virginia

    State Certifications

Aroclor - 1016 ELAP Certified VELAP CertifiedSW846 8082A

Aroclor - 1221 ELAP Certified VELAP CertifiedSW846 8082A

Aroclor - 1232 ELAP Certified VELAP CertifiedSW846 8082A

Aroclor - 1242 ELAP Certified VELAP CertifiedSW846 8082A

Aroclor - 1248 ELAP Certified VELAP CertifiedSW846 8082A

Aroclor - 1254 ELAP Certified VELAP CertifiedSW846 8082A

Aroclor - 1260 ELAP Certified VELAP CertifiedSW846 8082A

Aroclor - 1262 ELAP Certified VELAP CertifiedSW846 8082A

Aroclor - 1268 ELAP Certified VELAP CertifiedSW846 8082A

State Certificate Number

New York ELAP 57776

Virginia VELAP 9567

All internal QC parameters were met.  Unusual sample conditions, if any, are described.  Surrogate Spike results designated with "D" indicate that 
the analyte was diluted out.  "MI" indicates matrix interference.  Concentration and *Reporting Limit (RL) based on areas provided by client.  Values 
are reported to three significant figures.  Solid PPM = mg/kg | PPB = µg/kg and Water PPM = mg/L | PPB = µg/L.  The test results reported relate 
only to the samples submitted.
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5.0 – SITE PHOTOGRAPHS
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Photo #1 - General view of the roof on the Administration building. The system has ballast on top of a rigid ISO insulation board on top of the asbestos-
containing built-up roofing which is on the concrete roof deck.

Photo Date: 5/2/2018

Photo Date: 5/2/2018
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Photo #2 -  View of the roof hatch and mechanical equipment on the southwest area of the Administration building roof.
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Photo #3 - View of the perimeter of the Administration building roof. The top red arrow shows the lead-containing metal flashing edge. The bottom red 
arrow shows the area along the perimeter of the roof that has the asbestos-containing roof flashing tar. 

Photo Date: 5/2/2018

Photo #4 -  Close-up view of the curb to the mechanical equipment on the Administration building roof. The asbestos-containing roof flashing tar 
exists around the curbs to the mechanical equipment and roof hatch.

Photo Date: 5/2/2018
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Photo #5 - View of the lower roof level on the Blower building. The roof system has ballast on top of a rigid ISO insulation board on top of the 
asbestos-containing built-up roofing on the concrete roof deck.

Photo Date: 5/2/2018

Photo Date: 5/2/2018
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Photo #6 - View of the northeast perimeter on the lower level of the Blower building roof. The upper red arrow shows the lead-containing metal 
flashing and the lower red arrow shows the abestos-containing flashing tar.
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Photo #7 - View of the upper roof level on the Blower building. The roof system has ballast on top of a rigid ISO insulation board on top of the 
asbestos-containing built-up roofing on the concrete roof deck.

Photo Date: 5/2/2018

Photo #8 - View of the upper level of the Blower building roof. The upper red arrow shows the lead-containing metal flashing and the lower red arrow 
shows the abestos-containing flashing tar.

Photo Date: 5/2/2018
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      D - Inspector 
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APPENDIX C 
Moseley and Associates Roof Assessment Report: 

Mamaroneck Water Resource Recovery Facility  
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On Monday May 14, 2018 a survey inspection was performed on the above roof areas. 

The inspection was initiated to determine the existing system and to provide long term 

solutions. The investigation included a close visual inspection and probe analysis. 

 

Perimeter Detail of Roof is terminated by way of a metal edge fascia & masonry stone 

wall panels. 

 

Drainage is accomplished by way of internal drains. 

 

Flashing material is EPDM 

 

 

 

INSPECTION REPORT 

 
Deck Substrate: The foundation or base which the roofing system is dependant is the structural 

deck. The architectural requirements are that the deck be designed to support the weight of the 

loads such as wind, snow, rain, equipment and the dead loads of the deck itself and the roof 

system are not enough to produce a base adequate for the application of a roof system. To provide 

an adequate foundation for the construction of a roof system, the structural deck must be smooth, 

free of humps, depressions offsets at joints and be stiff enough to support the equipment and 

materials needed to apply the roof system. Unless provision is made by use of non-structural fills, 

the structural deck must provide for the drainage of water from the roof. Enough slope should be 

built in so that water does not collect in the low areas between the roof framing members and so 

that the roof is completely dry 48 hours after it stops raining. The deck is constructed of concrete 

and does not provide proper slope for positive drainage. There is severe ponding water 

throughout all roof surface areas. 

 

Insulation: The primary function of roof insulation is to retard heat flow by acting as a barrier or 

retarder between the inside and outside temperature conditions. The insulation either reduces heat 

flow from the hot or warm side, or reduces heat entering the cold side. There is 2” of 

polyisocyanurate and ½” of fiberboard that were wet or damp in the area of probes.  
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Field: The roof consists of a fully adhered 60  Mil EPDM (Ethylene Propylene Diene 

Monomer) single ply system installed over two  ( 2  ) inches of  polyisocyanurate insulation, ½” 

fiberboard and a concrete deck. The membrane is exhibiting signs of fatigue. There have been 

repair attempts throughout the field. The flashing membrane has lifted in areas and are no longer 

water tight allowing for possible water infiltration. The existing plumbing will more than likely 

need to be raised when reroofing takes place due to the increased required R Value and insulation 

thickness.  

The curb flashing of the existing skylights are in need of being raised. A good number of them 

are damaged and appear to be in need of replacement.  

The perimeter consists of a metal edge fascia and masonry stone wall panels that are restricting 

for proper flashing height. See photos.  

      
 

                                
Photo exhibits EPDM, 2”of polyisocyanurate & ½” fiberboard over concrete deck. 

 

Insulation: Condition Failed: The primary function of roof insulation is to retard heat flow by 

acting as a barrier or retarder between the inside and outside temperature conditions. The 

insulation either reduces heat flow from the hot or warm side, or reduces heat entering the cooler 

side. There is approximately 2” of polyisocyanurate providing an R Value of 12, and a ½” 

Fiberboard (R Value 1.4) for a total of 13.4 current building code requires R Value of 30. The 

additional R value and thickness of new insulation may more than likely create condition 

challenges with existing curbs, walls and roof surface plumbming. 
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Drainage: Drainage is accomplished by way of internal drains throughout the field of the roof. At 

the time of the survey they were clear of debris and appeared to be functioning properly. The 

drain flashing membrane has delaminated throughout many of the drains and is no longer water 

tight. There is severe ponding water throughout all fields due to a lack of proper positive slope. 

 

 

 
Photo exhibits plumbing field condition. 
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Recommended Solution: Replacement 

 

Scope of Work: 

Remove and legally dispose of the existing systems down to the deck structure according 

to state and county requirements. Adhere according to code new Tapered Johns 

Manville R 30 ENRGY polyisocyanurate insulation, ½” Dura Board Board and 

Westchester County DPW standard 30 Year NDL 3 ply Modified Bitumen roof 

system. 

Replace existing drains. 

Install according to building code new Johns Manville Presto-Tite .040 alum perimeter 

metal edge. System has FM 1-645 and ANSI-SPRI ES-1 Design Pressure of 290PSF 

approval Rating. 
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APPENDIX D 
Moseley and Associates Roof Assessment Report: 

Peekskill Water Resource Recovery Facility   
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On Monday May 14, 2018 a survey inspection was performed on the above roof areas. 

The inspection was initiated to determine the existing system and to provide long term 

solutions. The investigation included a close visual inspection and probe analysis. 

 

Perimeter Detail of Roof is terminated by way of a low parapet wall that is of masonry 

brick construction, capped with limestone coping stones.  

 

Drainage is accomplished by way of internal drains. 

 

Flashing material is multiply membrane and asphalt. 
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INSPECTION REPORT 

 
Perimeter Edge: Condition Failed:  The perimeter of the roof is terminated with a low brick 

parapet masonry wall that is topped off with limestone coping stones. The stones appear to be in 

fair condition, though the stones are porous and there is a high volume of moss throughout the 

surface of the stones. The joints of the stones are in need of new backer rod and caulking. 

Consideration for restoring or capping to prevent further deterioration and eventual breakdown 

resulting from freeze to thaw cycles should be given at the time of reroofing. One option is to also 

include the stones with the perimeter liquid flashing detail when reroofing takes place. Some of 

the perimeter counter flashing has pulled away from the reglet or thru wall clip.  See photo below. 

 
 

Open Coping Stone joints in need of being sealed. 

 
 

Coping Stones extend approximately 2”from inside face of parapet. This will be made 

flush in order to accommodate flashing detail. 
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Photo exhibits the JM Perma Flash application to perimeter coping stones on recent DPW project. 

 
Tree branch in need of being cut back. 

 

Deck Substrate: The foundation or base which the roofing system is dependant is the structural 

deck. The architectural requirements are that the deck be designed to support the weight of the 

loads such as wind, snow, rain, equipment and the dead loads of the deck itself and the roof 

system are not enough to produce a base adequate for the application of a roof system. To provide 

an adequate foundation for the construction of a roof system, the structural deck must be smooth, 

free of humps, depressions offsets at joints and be stiff enough to support the equipment and 

materials needed to apply the roof system. Unless provision is made by use of non-structural fills, 

the structural deck must provide for the drainage of water from the roof. Enough slope should be 

built in so that water does not collect in the low areas between the roof framing members and so 

that the roof is completely dry 48 hours after it stops raining. The deck is constructed of concrete 

and appears to be providing proper slope for positive drainage.  

 

Field: The roof consists of a ballasted built up Inverted roof system. (IRMA) In an inverted 

membrane system, the waterproofing membrane(4 Plies of asphalt & felts) is inverted or turned 

upside down meaning, the insulation material is applied on top of the membrane that has been 

applied to the deck substrate as opposed to under it and on top of the deck substrate. The 

insulation is then secured to the structure by way of an aggregate or stone ballast at a rate 0f 10-

12 lbs. per square foot. Inverted roof membrane assemblies or (IRMA) systems are used in 
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applications where the membrane requires protection from site-specific hazards. These systems 

are typically applied in conditions where there is excessive roof traffic or to protect from 

excessive weather conditions such as multiple hail events. IRMA roofs also protect the membrane 

from ultraviolet degradation and constant temperature changes. See photo.  

 
Photo exhibits 2”of EPS insulation over a 4 ply built up membrane and concrete deck. 

 

Insulation: Condition Failed: The primary function of roof insulation is to retard heat flow by 

acting as a barrier or retarder between the inside and outside temperature conditions. The 

insulation either reduces heat flow from the hot or warm side, or reduces heat entering the cold 

side. There is approximately 2” of  extruded  polystyrene providing an R Value of 10, current 

building code requires R Value of 30. The existing insulation is currently secured to the structure 

by way of mentioned stone ballast at approximately 10 – 12lbs per square foot.  

 

Drainage: Drainage is accomplished by way of internal drains throughout the field of the roof. At 

the time of the survey they were clear of debris and appeared to be functioning properly. It does 

appear that positive slope is being provided for proper runoff. 

 

Recommended Solution: Replacement 

 

Scope of Work: 

Remove and legally dispose of the existing systems down to the deck structure according 

to state and county requirements. Adhere according to code new Johns Manville R 30 

ENRGY polyisocyanurate insulation, ½” Dura Board Board and Westchester 

County DPW standard 30 Year NDL 3 ply Modified Bitumen roof system. 

Replace existing drains. 

  
 

 


