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APPENDIX C – SUPPLEMENTAL GENERAL CONDITIONS 
 
PART 1 GENERAL REQUIREMENTS 
 
1.1 REFERENCE:   
 

A. All requirements of this Section are supplemental to the General Conditions. 
 
1.2  SECTION INCLUDES 
 

A. Scope of Work 
B. Submittals:  Submittal procedures, proposed products list, shop drawings, product data, samples, 

manufacturer's installation instructions, manufacturer's certificates. 
C. Quality Control:  Quality assurance, control of installation, tolerances, and References. 
D. Material and Equipment:  Product transportation, handling, storage, and protection, products options, 

and substitutions. 
E. Starting of Systems:  Starting systems, demonstration and instructions. 
F. Contract Closeout:  Warranties. 
G. Coordination of Work between Trades 

 
1.3  SCOPE OF WORK 
 A. The scope of work is described in the contract documents including, but not limited to the following: 
 The work includes but is not limited to: complete clearing of a wooded site and preparation of the site for 
the construction of a new 12,855 sq. ft. animal shelter building including all site civil work, new site utilities 
including a new electrical service, water and fire service, new telephone service, new gas service, site storm water 
control, etc, concrete foundation work, general construction work to provide for a complete building finished 
interior and exterior, construction of new mechanical, plumbing and electrical systems including sprinkler 
systems, F/A systems, telecommunication systems, etc., 
Provide a new parking area, site lighting, striping, landscaping, etc. 
Project also includes the complete demolition and removal of the existing animal shelter including a hazardous 
material abatement.     
 
One Contract will be awarded for General Contracting.  The General Contractor shall subcontract all other 
work, i.e. Electrical, Mechanical, Plumbing, Fire Protection, etc. to insure a complete project. 
 
1.3.1 ALTERNATES – THIS SECTION NOT USED.  
 
1.3.2 ALLOWANCES THIS SECTION NOT USED. 
 
1.4  SUBMITTAL PROCEDURES 
 

A. Submittal form identifying Project, Subcontractor or supplier; and pertinent Contract Document 
references should be submitted to the Architect with a copy of the transmittal to the Owner. 

B. Apply Contractor’s stamp, signed or initialed, certifying that review, verification of Products 
required, confirmation all dimensions and adjacent construction Work, and coordination of 
information is in accordance with the requirements of the Contract Documents. 
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C. Identify variations from Contract Documents and Product or system limitations, which may be 
detrimental to successful performance of the completed Work. 

D. Revise and resubmit submittals as required; identify all changes made since previous submittal. 
E. Within 15 days after date of Owner Agreement, submit a complete list of submittals as called for in 

the Contract Documents, along with dates when submittals are required. 
 
1.5  PROPOSED PRODUCTS LIST 
 

A. Within 15 days after date of Owner Contractor Agreement, submit to Architect with a copy of the 
transmittal to the Owner, a list of major Products proposed for use, with name of manufacturer, trade 
name, and model number of each product. 

B. If any product on this list is a substitution from the product Specified in the Contract Documents, 
such shall be accompanied by an itemized comparison analysis, and complete description and 
samples indicating color, texture, sections, fitting, and all other characteristics to clearly establish 
equality to the specified item or product. 

 
1.6  PRODUCT DATA 
 

A. Product Data For Review: 
1. Submit to Architect for review, with a copy of the transmittal to the Owner, for the limited 

purpose of checking for conformance with information given and the design concept expressed 
in the contract documents. 

2. After review, provide copies and distribute in accordance with SUBMITTAL PROCEDURES 
article above and for record documents purposes described in the GENERAL CONDITIONS. 

B. Product Data For Information: 
1. Submitted for the Architect’s review as contract administrator or for the owner. 

C. Product Data For Project Close-out: 
1. Submitted for the Owner’s benefit during and after project completion. 

D. Submit five copies, two of which will be retained by the Architect, one copy will be forwarded to the 
Owner, and one copy will be returned to the Contractor. 

E. Mark each copy to identify applicable products, models, options, and other data. Supplement 
manufacturers’ standard data to provide information unique to this project. 

 
1.7  SHOP DRAWINGS 
 

A. Shop Drawings For Review: 
1. The Contractor shall perform an initial review of all submittals from subcontractors for job 

compliance and coordination with other subcontractors and trades, prior to submission to the 
Architect for review. 

2. Submit to Architect five copies for review, with a copy of the transmittal to the Owner,  for the 
limited purpose of checking for conformance with information given and the design concept 
expressed in the Contract Documents. Architect will return one copy with his Action Code to the 
Contractor. 

3. After review, Contractor shall produce copies as may be required and distribute in accordance 
with the SUBMITTAL PROCEDURES article above and for record documents purposes 
described in the GENERAL CONDITIONS. 

B. Shop Drawings For Information: 
1. Submitted for the Architect’s review as contract administrator or for the owner. 
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C. Shop Drawings For Project Close-out: 
1. Submitted for the Owner’s benefit during and after project completion. 

 
1.8  SAMPLES 
 

A. Samples For Review: 
1. Submit to Architect for review, with a copy of the transmittal to the Owner, for review for the 

limited purpose of checking for conformance with the design concept expressed in the contract 
documents. 

2. After review, produce duplicates and distribute in accordance with SUBMITTAL 
PROCEDURES article above and for record documents purposes described in the GENERAL 
CONDITIONS. 

B. Samples For Information: 
1. Submitted for the Architect’s records as contract administrator or for the owner. 

C. Samples For Selection: 
1. Submitted to Architect for aesthetic, color, or finish selection. 
2. Submit samples of finishes in colors selected, textures, and patterns for Architect’s selection. 
3. After review, produce duplicates and distribute in accordance with SUBMITTAL 

PROCEDURES article above and for record documents purposes described in the GENERAL 
CONDITIONS. 

D. Submit samples to illustrate functional and aesthetic characteristics of the Product. 
E. Submit samples of finishes in colors selected, textures, and patterns for Architect’s selection and 

approval. 
 
1.9  MANUFACTURER INSTALLATION INSTRUCTIONS 
 

A. When specified in individual specification sections, submit manufacturer printed instructions for 
delivery, storage, assembly, installation, start-up, adjusting, and finishing, in quantities specified for 
Product Data. 

 
1.10 MANUFACTURER CERTIFICATES 
 

A. When specified in individual specification sections, submit certifications by manufacturer to 
Architect, in quantities specified for Product Data. 

B. Indicate material or Product conforms to or exceeds specified requirements.  Submit supporting 
reference data, affidavits, and certifications as appropriate. 

 
1.11 QUALITY ASSURANCE - CONTROL OF INSTALLATION 
 

A. Monitor quality control over suppliers, manufacturers, Products, services, site conditions, and 
workmanship, to produce Work of specified quality. 

B. Comply with manufacturers’ instructions. 
C. Comply with specified standards as minimum quality for the Work except when more stringent 

tolerances, codes, or specified requirements indicate higher standards or more precise workmanship. 
 
1.12 PREPARATION 
 

A. Clean substrate surfaces prior to applying next material or substance. 
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B. Apply manufacturer required or recommended substrate primer, sealer, or conditioner prior to 

applying new material or substance in contact or bond. 
 
1.13 TOLERANCES 
 

A. Monitor fabrication and installation tolerance control of installed Products over suppliers, 
manufacturers, Products, site conditions, and workmanship, to produce acceptable Work.  Do not 
permit tolerances to accumulate. 

B. Comply fully with manufacturers’ tolerances. 
 
1.14 REFERENCES 
 

A. Conform to reference standards by date of issue current as of date of Contract Documents. 
B. Should specified reference standard conflict with Contract Documents, request clarification from 

Architect before proceeding. 
C. Reference standards are cited in individual specification sections to indicate required minimum 

standards of quality, workmanship, material performance, or industry practice. If individual clauses 
in specifications are at variance from the reference standard, the more stringent standard shall 
prevail. 

 
1.15 TRANSPORTATION, HANDLING, STORAGE AND PROTECTION 
 

A. Transport, handle, store and protect Products in accordance with manufacturer's instructions. 
 

1.16 PRODUCT OPTIONS 
 

A. Products Specified by Reference Standards or by Description Only: Any Product meeting those 
standards or description. Submit for review and approval. 

B. Products Specified by Naming One or More Manufacturers: Products of manufacturers named and 
meeting specifications, no options or substitutions allowed. 

C. Products Specified by Naming One or More Manufacturers with a Provision for Substitutions: 
Submit a request for substitution for any manufacturer not named. 

 
1.17  SUBSTITUTIONS 
 

A. Architect/Engineer will consider requests for Substitutions only within 15 days after date of Owner-
Contractor Agreement. 

B. Document each request with complete data substantiating compliance of proposed Substitution with 
Contract Documents. 

C. Submit three copies of request for Substitution for consideration.  Limit each request to one 
proposed Substitution. 

D. Submit thoroughly detailed comparative analysis and price differential for any proposed 
Substitution.  Lack of information will be deemed sufficient cause for rejection of proposed 
substitution. 

E. Owner, Architect/Engineer reserves the right to refuse substitutions without explanation. 
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1.18 STARTING SYSTEMS 
 

A. Provide five days’ notification prior to start-up of each item. 
B. Ensure that each piece of equipment or system is ready for operation. 
C. Execute start-up under supervision of responsible persons in accordance with manufacturer’s 

instructions. 
D. Submit a written report that equipment or system has been properly installed and is functioning 

correctly. 
 

1.19 DEMONSTRATION AND INSTRUCTIONS 
 

A. Demonstrate operation and maintenance of Products to Owner's personnel two weeks prior to date of 
Substantial Completion. 

B. For equipment or systems requiring seasonal operation, perform demonstration for other season 
within six months. 

C. Demonstrate start-up, operation, control, adjustment, trouble-shooting, servicing, maintenance and 
shutdown of each item of equipment at [scheduled] agreed-upon times, at designated locations. 

 
1.20 SPARE PARTS AND MAINTENANCE MATERIALS 
 

A. Provide products, spare parts, maintenance and extra materials in quantities specified in individual 
specification sections. 

B. Deliver to Project site and place in location as directed by Owner; obtain receipt prior to final 
payment. 

 
1.21 WARRANTIES 
 

A. Provide notarized copies. 
B. Execute and assemble transferable warranty documents from Subcontractors, suppliers, and 

manufacturers. 
C. Submit prior to final Application for Payment. 

 
1.22 COORDINATION OF WORK BETWEEN TRADES 
 
1. The Specifications for the overall construction delineate various items of Work which will be performed 
under one contract, General Construction Contract.  The General Contractor shall subcontract all other trade 
work and oversee the construction schedule and work activities for the entire project.   

 
 
 
 
 

END OF SUPPLEMENTAL GENERAL CONDITIONS 
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