VILLAGE/TOWN OF MOUNT KISCO BAR

WATER DEPT. BUILDING ADDITION DOWN . |
CONTRACT #2022-09 STUBIO

PART 4 - MILESTONE SCHEDULE

41 In order to meet the Substantial Completion dates, all overtime costs for extended work hours, Saturdays
(and Sundays when required) must be included in the contractor’s bid; no special consideration will be given
to any contractor that fails to include said costs in his/her bid. Extended work days and/or hours will be
required to make up lost time due to weather and other unforeseen occurrences.

A. Issue for Bid 03 June 2022
B. Pre-Bid Meeting 22 June 2022 @ 10 a.m.
C. Bids Due 13 July 2022 @ 10 a.m.

D. Contract Award/Notice to Proceed 08 August 2022
E. Substantial Completion 05 December 2022

F. Final Completion 04 January 2023

END OF SECTION 013113

PRELIMINARY SCHEDULES 003113-2



