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SECTION 001113 - NOTICE TO BIDDERS H2M

Notice is hereby given that SEALED PROPOSALS for:

WHITE PLAINS CITY SCHOOL DISTRICT

GEORGE WASHINGTON TOILET ROOM RENOVATIONS
SED Control No.: 66-22-00-01-0-009-016

CONTRACT G - GENERAL CONSTRUCTION AND ASBESTOS ABATEMENT, HVAC, PLUMBING,
AND ELECTRICAL WORK

will be received until 2:30 PM on 12/03/2021 at the White Plains City School District Office main
entrance security desk located at 5 Homeside Lane, White Plains, NY 10605. In the event that on
this date the White Plains City School District is closed to all students and all staff or has an early
dismissal due to weather or any other emergency that closes all schools and offices for all
students and all staff prior to 2:30 PM, bids will be due at 2:30 PM on the next day that the school
district is open.

Complete sets of Hard Copy Bidding Documents, Drawings and Specifications, may be obtained
beginning 11/03/2021, from REVplans, 330 Route 17A, Suite #2, Goshen, New York 10924 Tel: 1-877-
272-0216, upon depositing the sum of One Hundred Dollars ($100.00) for each combined set of
documents. Checks or money orders shall be made payable to White Plains City School District. Plan
deposit is refundable in accordance with the terms in the Instructions to Bidders to all submitting bids.
Any bidder requiring documents to be shipped shall make arrangements with the printer and pay for all
packaging and shipping costs.

As a convenience to the Contractor digital Bidding Documents, Drawings and Specifications may be
obtained from the following website: www.revplans.com as an online download for a nonrefundable fee of
Forty-Nine Dollars ($49.00), in form of credit card.

Please note REVplans and www.revplans.com are the designated locations and means for distributing
and obtaining all bid package information. All bidders are urged to register to ensure receipt of all
necessary information, including bid addenda.

All bid addenda will be transmitted to registered plan holders via email and will be available at
www.revplans.com. Plan holders who have paid for hard copies of the bid documents will need to make
the determination if hard copies of the addenda are required for their use, and coordinate directly with
REVplans for hard copies of addenda to be issued. There will be no charge for registered plan holders to
obtain hard copies of the bid addenda.

Bids must be made on the standard proposal form in the manner designated therein and as required by
the specifications that must be enclosed in sealed opaque envelopes bearing the name of the job and
name and address of the bidder on the outside, addressed to: “PURCHASING AGENT, White Plains
City School District”’, clearly marked on the outside, “GEORGE WASHINGTON TOILET ROOM
RENOVATIONS, SED NO. 66-22-00-01-0-009-16". The School District is not responsible for bids
opened prior to the bid opening if bid number and opening date do not appear on the envelope.
Bids opened prior to date and time indicated are invalid. The bidder assumes the risk of any delay
in the mail, or in the handling of the mail by employees of the White Plains City School District, as
well as of improper hand delivery. In light of the COVID-19 pandemic and the related prohibitions
on gatherings of individuals of any size for any reason, it is anticipated that in-person attendance
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SECTION 001113 - NOTICE TO BIDDERS H2M

to the bid opening will not be permitted. If in-person attendance is not permitted at the bid
opening, the bid opening will be recorded and streamed live online. If social distancing measures
are still recommended by the CDC at the time of the bid opening, a website address to view the
bid opening live will be provided in an addendum to the bid documents.

Each proposal submitted must be accompanied by a certified check or bid bond, made payable to the
“White Plains City School District”, in an amount equal to ten percent (10%) of the total amount of the bid,
as a commitment by the bidder that, if its bid is accepted, it will enter into a contract to perform the work
and will execute such further security as may be required for the faithful performance of the contract.
Certification of bonding company is required for this bid, see Instructions for Bidders.

Each bidder shall agree to hold his/her bid price for forty-five (45) days after the formal bid opening.

A pre-bid meeting and walk-thru is scheduled for 3:45 PM on 11/15/2021 at the George
Washington Elementary School, 100 Orchad Street, White Plains, New York 10604. Potential
bidders are asked to gather at the main entrance at which time they will be escorted to the areas of work.

Bidders are asked to follow all CDC guidelines during the pre-bid walk thru. Although the pre-bid meeting
and walk-thru are not mandatory, it is highly recommended that all potential bidders make arrangements
to visit the site.

It is the Board’s intention to award the contract to the lowest qualified bidder in compliance with the
specifications providing the required security who can meet the experience, technical and budget
requirements. The Board reserves the right to reject any or all bids, waive any informality and to accept
such bid which, in the opinion of the Board, is in the best interests of the School District.

By Order of the Board of Education
White Plains City School District

5 Homeside Lane

White Plains, NY 10605
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SECTION 002113 - INSTRUCTIONS FOR BIDDERS H2M

BIDS FOR PROJECT

The Board of Education of the WHITE PLAINS CITY SCHOOL DISTRICT (hereafter called School
District), will receive SEALED PROPOSALS for:

WHITE PLAINS CITY SCHOOL DISTRICT
GEORGE WASHINGTON TOILET ROOM RENOVATIONS
100 ORCHAD STREET WHITE PLAINS, NEW YORK 10604
SED: 66-22-00-01-0-009-016
CONTRACT G - GENERAL CONSTRUCTION WORK

TIME AND PLACE
The sealed proposals are to be submitted at the:

WHITE PLAINS CITY SCHOOL DISTRICT
Board of Education
5 Homeside Lane
White Plains, NY 10605

See notice to bidders for all dates and times.

REQUIRED BID SUBMISSIONS

Each bid submission shall consist of three (3) sealed envelopes containing the following items.
The bidder shall carefully remove all forms from the project specification. The project manual
should not be submitted or included in the bid package.

Envelope No. 1 - BID PROPOSAL.:

This envelope shall be clearly marked with the name of the project, bidders name and marked “BID
PROPOSAL’ in large lettering on the envelope and shall contain the following items:

1. Certified check or Bid Bond in the amount totaling 10% of the base bid.

2. Certified letter from Bonding Company, indicating that they meet the criteria set forth in article 11 of
the General Conditions.

3. Certified letter that the company bidding this project has been in business under the same name for a
period of five years or longer, and is not currently disbarred from bidding or working on public works
projects by the New York State Department of Labor.

4, One (1) fully executed original and one (1) copy (marked “copy”) of the following:

WPSD 2007 002113 -1 Issue Date: 11-02-2021
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SECTION 002113 - INSTRUCTIONS FOR BIDDERS H2M

a. Proposal forms (P-sheets).
b. Non-collusive form.
c. Hold Harmless Agreement.

d. Certification of Compliance with the Iran Divestment Act or Declaration of Bidder’s
Inability to provide Certification of Compliance with the Iran Divestment Act.

e. Insurance Certification

f.  If the bid is sent by mail, the sealed envelope shall be enclosed in a separate mailing
envelope with the notation "SEALED BID ENCLOSED" on the face thereof. Each bid
must be accompanied by the Insurance Certification Form located in the
specifications Failure to provide may result in the Owner finding the bidder
"non-responsive" to the bid documents.

5. Single Prime Contractor - Sealed Subcontractor List: The within contract seeks bids from a single
prime contractor. Each bidder shall submit with its bid a separate sealed list that names each
subcontractor that the bidder will use to perform work on the contract, and the agreed-upon amount to be
paid to each, for: (a) plumbing and gas fitting, (b) steam heating, hot water heating, ventilating and air
conditioning apparatus and (c) electric wiring and standard illuminating fixtures. After the low bid is
announced, the sealed list of subcontractors submitted with such low bid shall be opened and the names
of such subcontractors shall be announced, and thereafter any change of subcontractor or agreed-upon
amount to be paid to each shall require the approval of the school district, upon a showing presented to
the school district of legitimate construction need for such change, which shall be open to public
inspection. Legitimate construction need shall include, but not be limited to, a change in project
specifications, a change in construction material costs, a change to subcontractor status as determined
pursuant to paragraph (e) of subdivision two of section two hundred twenty-two of the labor law, or the
subcontractor has become otherwise unwilling, unable or unavailable to perform the subcontract. The
sealed lists of subcontractors submitted by all other bidders shall be returned to them unopened after the
contract award.

Envelope No. 2 - BID QUALIFICATIONS:

This envelope shall be clearly marked with the name of the project, bidders name and marked “BID
QUALIFICATIONS” in large lettering on the envelope and shall contain the following items:

1. A description of its experience with projects of comparative size, complexity and cost together with
documentary evidence showing that said projects were completed to the Owner’s satisfaction and were
completed in a timely fashion.

2. Documentation from five projects completed within the past five years:
a. timeliness of performance of the work of the project.
b. evidence that the project was completed to the Owner’s satisfaction.
c. whether any extensions of time were requested and if such requests were granted.

d. whether litigation and/or arbitration was commenced by either the Owner or the bidder
as a result of the work of the project completed by the bidder.

WPSD 2007 002113 -2 Issue Date: 11-02-2021
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SECTION 002113 - INSTRUCTIONS FOR BIDDERS H2M

e. whether any liens were filed on the project by subcontractors or material suppliers of
the bidder.

f. whether the bidder was defaulted on the project by the owner.

g. whether the bidder made any claims for extra work on the project, including whether
said claim resulted in a change order.

3. Documentation evidencing the bidder’s financial responsibility, including a certified financial
statement.

4. Fully completed statement of bidder’s qualification.

5. Fully completed list of subcontractors.

Envelope No. 3 Single Prime Contractor - Sealed Subcontractor List:

The within contract seeks bids from a single prime contractor. Each bidder shall submit with its bid a
separate sealed list that names each subcontractor that the bidder will use to perform work on the
contract, and the agreed-upon amount to be paid to each, for: (a) plumbing and gas fitting, (b) steam
heating, hot water heating, ventilating and air conditioning apparatus and (c) electric wiring and standard
illuminating fixtures. After the low bid is announced, the sealed list of subcontractors submitted with such
low bid shall be opened and the names of such subcontractors shall be announced, and thereafter any
change of subcontractor or agreed-upon amount to be paid to each shall require the approval of the
school district, upon a showing presented to the school district of legitimate construction need for such
change, which shall be open to public inspection. Legitimate construction need shall include, but not be
limited to, a change in project specifications, a change in construction material costs, a change to
subcontractor status as determined pursuant to paragraph (e) of subdivision two of section two hundred
twenty-two of the labor law, or the subcontractor has become otherwise unwilling, unable or unavailable to
perform the subcontract. The sealed lists of subcontractors submitted by all other bidders shall be
returned to them unopened after the contract award. CONTRACT G shall submit with it’s bid, a third and
separate sealed envelope containing the list of names of the subcontractors that the bidder will use to
perform work and the agreed upon amounts to be paid for each of the following as applicable to the
project:

a. PLUMBING WORK

b. HEATING, VENTILATION AND AIR-CONDITIONING WORK WORK

c. ELECTRICAL WORK.

After the low bid is announced, the sealed list of subcontractors submitted by the apparent low bidder shall
be opened and the names of the subcontractors announced.

DETERMINATION OF BIDDERS

In the consideration and acceptance of any proposal, the School District shall be entitled to exercise every
measure of lawful discretion in evaluating the financial history and ability of the Bidder and its past
performance in ventures of this or similar nature. Such data will be considered either as a material or
controlling factor in the acceptance of any bid submitted.

1. Bidders must prove to the satisfaction of the School District that they are reputable, reliable and
responsible.
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SECTION 002113 - INSTRUCTIONS FOR BIDDERS H2M

2. The School District may make any investigation it deems necessary to assure itself of the ability of the
Bidder to perform the work.

3. The School District reserves the right to reject any or all proposals and to accept the proposal it
deems in the best interest of the School District.

4. Atie-bid is defined as an instance where bids are received from two or more Bidders who are the low
responsive Bidders, and their offers are identical. It is the policy of the District to settle the outcome of
tie-bids by either drawing a name from a hat or flipping a coin within 24 hours of the bid opening. All
affected firms will be notified of the tie, the time and place of the resolution of the tie and shall be invited to
witness the outcome. Attendance is not mandatory. The drawing/flip will be held at the District
Administration Office. Two impartial witnesses will be provided and shall be present. All attendees will
acknowledge the results of the tie-breaker on the bid tabulation sheet. All firms affected by the bids will be
notified of the results. The results pursuant to this provision shall be considered final.

DEPOSITS

Bidders deposit will be refunded if the set is returned in good condition within thirty (30) days following the
award of the contract or the rejection of the bids covered by such plans and specifications. Non-bidders
shall receive partial reimbursement, in an amount equal to the amount of the deposit, less the actual cost
of reproduction of the documents if the set is returned in good condition within thirty (30) days following
the award of the contract or the rejection of the bids covered by such plans and specifications.

VERBAL ANSWERS

The School District, its agents, servants, employees and the Architect/Engineer shall not be responsible in
any manner for verbal answers to inquiries made regarding the meaning of the contract documents,
drawings or the specifications prior to the awarding of the contract.

For information with reference to the work and its location during bid phase by prospective bidders’
questions shall be submitted in writing to:

Cole Podolsky, LEED AP

Project Designer

H2M Architects + Engineers
2700 Westchester Ave, Suite 415
Purchase, NY 10577

Phone: 914.358.5623 x1323
Fax: 914.358.5624

E-mail: cpodolsky@h2m.com

To be given consideration, questions must be received in writing at least ten (10) days prior to the date
fixed for the opening of bids.

ADDENDA AND INTERPRETATIONS

No interpretations of the meaning of the plans, specifications or other Contract Documents will be made
to any bidder orally. Every request for such interpretation shall be made in writing, addressed to:
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SECTION 002113 - INSTRUCTIONS FOR BIDDERS H2M

Cole Podolsky, LEED AP

Project Designer

H2M Architects + Engineers
2700 Westchester Ave, Suite 415
Purchase, NY 10577

Phone: 914.358.5623 x1323
Fax: 914.358.5624

E-mail: cpodolsky@h2m.com

To be given consideration, questions must be received in writing at least ten (10) days prior to the date
fixed for the opening of bids. Any and all interpretations and any supplement instructions will be in the
form of written addenda to the specifications, and will be sent by mail or faxed to each of the Contractors
who has taken out the Drawings and Contract Documents.

All addenda so issued shall become part of the Contract Documents. If any addenda may materially affect
the bid, as solely determined by the District, the District may extend the bid date.

PRE-BID INSPECTION OF SITE

Each bidder shall conduct on-site inspections of the referenced project site during the pre-bid walkthrough
prior to submission of a bid proposal. The bidder shall acquaint himself/herself with all apparent
conditions and characteristics of the facility with regard to assessment of required materials quantities,
evaluation of quality of existing materials, access to the site and equipment’s, location of underground
utilities, clearances and all related information necessary to develop an understanding of the required
scope of the work and all field conditions. Bidders must satisfy themselves by personal examination of
the location of the proposed work and of the actual conditions and requirements of the work and shall not,
at any time after the submission of the Proposal, dispute or complain of such estimate or assert there was
any misunderstanding in regard to the depth or character or the nature of the work to be done. No
consideration will be given for subsequent additional claims by the contractor of award after bidding with
regard to apparent field conditions.

PRE-BID CONFERENCE

See Section “Notice to Bidders”

BIDDER TO BE FAMILIAR WITH PLANS AND REQUIREMENTS

It is the bidder’s responsibility to examine carefully the plans and specifications, proposal and the site
upon which the work is to be performed. A proposal submitted shall be prima fasciae evidence that the
bidder has made such examination and that he/she is familiar with all of the conditions and requirements.

PREPARATION OF PROPOSAL

The Proposal forms for project contained herein must be used in preparing bids. Failure to use said
Proposal forms or the inclusion of bids not requested shall result in rejection of the bid.
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SECTION 002113 - INSTRUCTIONS FOR BIDDERS H2M

No proposal shall be received by the School District unless the bidder tendering same is known to be
skilled in work of a similar nature to that envisaged in the Proposal.

Each bidder shall fill out in ink (in both words and figures) and signed by an officer of the corporation in
the spaces provided, its unit or lump sum bid, as the case may be, for each item in the Proposal. If there
is a discrepancy between the prices in words and figures, the prices in words shall govern as unit and
lump sum prices.

No bid will be considered which does not include bids for all items listed in the proposal sheets.

NAME OF BIDDER

Each bidder must state in the Proposal its full name and business address, and the full name of every
person, firm or corporation interested therein and the address of every person or firm, or president and
secretary of every corporation interested with it; if no other person, firm or corporation be so interested, it
must affirmatively state such fact. The Bidder must also state that the Proposal is made without any
connection (directly or indirectly) with any other bidder for the work mentioned in its proposal and is (in all
respects) without fraud or collusion; it has inspected the site of the work, has examined the Contract,
General Conditions, Specifications, Plans, all addenda, and Information for Bidders; no person acting for
or employed by the school district is directly or indirectly interested therein, or in the supplies or work to
which it relates or in any portion of the prospective profits thereof; it proposes and agrees if its proposal or
bid is accepted, to execute a contract with the school district to perform the work mentioned in the
contract, plans and specifications attached; and the amount it will accept in full payment.

CERTIFIED CHECK OR BID BOND/BONDING CERTIFICATION

Each bid must be accompanied by either a certified check drawn on a solvent bank with an office in the
State of New York, or a bid bond equal to ten percent (10 %) of the total amount of the project bid, and
payable to the “WHITE PLAINS CITY SCHOOL DISTRICT”. This amount shall be the measure of
liquidated damages sustained by the School District as a result of the failure, negligence or refusal of the
Bidder to whom the contract is awarded to execute and deliver the contract. Provide a certified statement
that the bonding company meets or exceeds the requirements set forth in Article 11 of the General
Conditions.

A Performance and Payment bond will be required for the work. Each shall be in the amount of 100% of
the contract sum. Refer to Article 11 of the General Conditions for requirements associated with such
bonds.

PERMITS AND REGULATIONS

Each Contractor shall give all notices and comply with all laws, ordinances, rules and regulations bearing
on the conduct of the work as drawn and specified. Each Contractor is required to observe all laws and
ordinances including, but not limited to, relating to the obstructing of streets, maintaining signals, keeping
open passageways and protecting them where exposed to danger, and all general ordinances affecting
him, his employees, or his work hereunder in his relations to the Owner or any person. Each contractor
shall also obey all laws and ordinances controlling or limiting the Contractor while engaged in the
prosecution of the work under this Contract.
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SECTION 002113 - INSTRUCTIONS FOR BIDDERS H2M

If the Contractor observes that the drawings and specifications are at variance with laws and regulations,
he/she shall promptly notify the Architect in writing and any necessary changes shall be adjusted as
provided in the contract for changes in the work. If the Contractor performs any work knowing it be
contrary to such laws, ordinances, rules, regulations, or specifications, or local, state or federal authorities
without such notice to the Architect, he/she bear all costs arising there-from.

CONTRACTOR’S UNDERSTANDING

It is understood and agreed that the Contractor has, by careful examination, satisfied himself/herself as to
the nature and location of the Work, and confirmation of the ground, the character, quality and quantity of
the materials to be encountered, the character of equipment and facilities needed preliminary to and
during the prosecution of the work, the general and local conditions, and all other matters which can in
any way affect the work under this contract.

No official, officer or agent of the Owner is authorized to make any representations as to the materials or
workmanship involved or the conditions to be encountered and the Contractor agrees that no such
statement or the evidence of any documents or plans, not a part of this contract, shall constitute any
grounds for claim as to conditions encountered. No verbal agreement or conversation with any officer,
agent or employee of the Owner either before or after the execution of this Contract, shall affect or modify
any of the terms or obligations herein contained.

It is understood and agreed that the Contractor has informed himself fully as to the conditions relating to
construction and labor under which the work will be performed and agrees as far as possible to employ
such methods and means in the performance of his work so as not to cause interruption or interference
with any other Contractor.

EQUIVALENTS

A. In the Specifications, one or more kinds, types, brands, or manufacturers or materials are regarded as
the required standard of quality and are presumed to be equal. The contractor may select one of these
items or, if the contractor desires to use any kind type, brand, or manufacturer or material other than
those named in the specifications, they shall indicate in writing when requested, and prior to award of
contract, what kind, type, brand or manufacturer is included in the base bid for the specified item.

B. Submission for equivalents shall be submitted to the Architect prior to the award of the contract.

C. Refer to Article 6(W) of the General Conditions for submission requirements. Contractor shall provide
the Architect with the same documentation as required for substituted materials as set forth in Article 6(X)
of the General Conditions.

BID EVALUATION

The Owner and Architect may make such investigation as they deem necessary to determine the ability of
the bidder to perform the work, and the bidder shall furnish the Owner with all such additional information
and data for this purpose as may be requested. The Owner reserves the right to reject any bid if the
evidence submitted by, or investigation of such bidder fails to satisfy the Owner that such bidder is
properly qualified to carry out the obligations of the Contract and to complete the work contemplated
therein.
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SECTION 002113 - INSTRUCTIONS FOR BIDDERS H2M

BID WITHDRAWAL

No bids may be withdrawn for a period of 45 days after opening of bids. The Owner may request an
extension in writing, if necessary, for bidders to hold their bid for an additional 45 days.

CONTRACTOR’S QUALIFICATION STATEMENT (POST BID)

The apparent low bidder must submit the required pre-award submittal package described below to the
Owner's Construction Representative within 48 hours after the bids are opened.

Triton Construction, Inc.

Attn: Kevin Sawyer

130 East 33rd St - 11th Floor

New York, NY 10016

845-821-3354

Email: ksawyer@tritonconstruction.net

Submissions must be emailed and must include the Project Name of this contract in the Subject Line of
the Pre-Award submission email.
1. Pre-award Submittal Package
a. Fully execute AIA-A305 Contractors Qualification Statement.
b. Most recent financial statement by CPA.
c. References and experience:

(1) List of all past contracts with K-12 Public School Districts.

(2) Provide three (3) references (Name, Title, Phone Number and email) of
persons associated with three (3) different projects (public or private sector)
of similar scope and size to the one identified in this contract. Additionally,
include the names of two major suppliers used for each of these three (3)
projects.

2. Workforce and Work Plan - Provide a detailed written Work Plan which shall /
demonstrate the contractor’s understanding of overall project scope and shall include, but
not be limited, to the following:

a. Sequential listing of specific project activities required to successfully complete

the Work of the Contract.

(1) Include Schedule and list Critical Milestones.

(2) Include Phasing of the work, if required.

(3) Include listing of long lead-time items.

(4) Impact of weather and restricted work periods.

(5) Signed statement from a company officer that the Project can be completed in

the established construction duration listed in the contract documents.

b. Resumes for the contractor's proposed project site supervisor and staff including
qualifications for specialized expertise or any certifications required to perform the
Work.

c. Names of proposed major sub-contractors (more than 15% of the bid amount) and a
listing of the related trade work and value.

d. Any special coordination requirements with other trades or ongoing contracts under
separate contract(s).

e. Any special storage and/ or staging requirements for construction materials required
for the work.
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SECTION 002113 - INSTRUCTIONS FOR BIDDERS H2M

f.  Any other special requirements including those noted in the contract documents or
known to the contractor / subcontractor(s).

3. Detailed Cost Estimate:
a. A copy of Detailed Cost Estimate outlined in CSI format for the contract work.

NOTICE OF ACCEPTANCE

The School District shall give notice of acceptance of a bid by either registered or certified mail, sent
within forty five (45) days after the bids have been opened.

SIGNING OF CONTRACT

Each Bidder to whom a contract is awarded, shall, at the office of the School District within ten (10)
business days after the date of notification by either registered or certified mail of acceptance of its
proposal furnish the required payment and performance bonds in an amount of 100% of the contract, and
the required insurance as set forth in Article 10 of the General Conditions, and sign the contract for the
work for its performance and maintenance.

INSURANCE

The amounts, types and clauses to be included in the insurance is required to be carried by the
successful bidder and its contractors, are listed as set forth in Article 10 of the General Conditions.

WAIVER OF IMMUNITY

Attention is directed to the statement of non-collusion required by Article 5A of the "General Municipal Law
of the State of New York" concerning Waiver of Immunity and included in the attached Agreement.

RESPONSIBILITY OF BIDDER

The attention of Bidders is directed particularly to the contract provisions whereby the Contractor will be
responsible for any loss or damage that may occur to the work or any part thereof during its progress and
whereby the Contractor must make good any defects or faults in the work that may occur during the
progress or within two (2) years after its acceptance.

Each Contractor shall provide for the continuation of the Performance Bond as a Maintenance
Bond for two (2) full years after date of final payment request at the full contract price.

The work is to be performed and completed to the satisfaction of the Owner & Architect/Engineer and in
accordance with the specifications annexed hereto and the plans referred to therein.

LABOR RATES

Attention is directed to the statement of non-collusion required by Article 5A of the "General Municipal Law
of the State of New York" concerning Waiver of Immunity and included in the attached Agreement.
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SECTION 002113 - INSTRUCTIONS FOR BIDDERS H2M

Each Contractor shall pay not less than the minimum hourly wage rates on those contracts as established
in accordance with Section 220 of the Labor Law as shown in the schedule.

Article 8, Section 220 of the Labor Law, as amended by Chapter 750 of the Laws of 1956, provides
(among other things) that it shall be the duty of the fiscal officer to make a determination of the schedule
of wages to be paid to all laborers, workers and mechanics employed on public work projects, including
supplements for welfare, pension, vacation and other benefits. These supplements include hospital,
surgical or medical insurance, or benefits; life insurance or death benefits; accidental death or
dismemberment insurance; and pension or retirement benefits. If the amount of supplements provided by
the employer is less than the total supplements shown on the wage schedule, the difference shall be paid
in cash to the employee.

Article 8, Section 220 of the Labor Law, as amended by Chapter 750 of the Laws of 1956, also provides
that the supplements to be provided to laborers, workers and mechanics upon public work, "...shall be in
accordance with the prevailing practices in the locality..." The amount for supplements listed on the
enclosed schedule does not necessarily include all types of prevailing supplements in the locality, and a
future determination of the Industrial Commissioner may require the Contractor to provide additional
supplements.

The original payrolls or transcripts shall be preserved for three (3) years from the completion of the work
on the awarded project by the Contracts. The School District shall receive such payroll record upon
completion of project.

WHITE PLAINS CITY SCHOOL DISTRICT
Board of Education
5 Homeside Lane
White Plains, NY 10605
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SECTION 002515 - QUALIFICATIONS OF BIDDERS H2M

QUALIFICATIONS OF BIDDERS

Experience and Qualifications of the Bidder: Each bidder is required to submit the following
documentation to demonstrate its experience and qualifications for the work of the Project for which a bid

is submitted:

WPSD 2007

A description of its experience with projects of comparative size, complexity, and
cost, together with documentary evidence showing that said projects were
completed to the Owner’s satisfaction and were completed in a timely fashion;

Documentation from each of the projects it has performed capital work in the
last five (5) years concerning the bidder’s:

(i) timeliness of performance of the work of the project

(iii) whether or not any extensions of time were requested by the contractor and whether
or not such requests were granted;

(iv) whether litigation and/or arbitration was commenced by either the Owner or the
bidder as a result of the work of the project performed by the bidder;

(v) whether any liens were filed on the project by subcontractors or material suppliers of
the bidder;

(vi) whether the bidder was defaulted on the project by the owner;

(vii) whether the bidder made any claims for extra work on the project, including whether
said claim resulted in a change order;

Documentation evidencing the bidder’s financial responsibility, including a
certified financial statement prepared by a certified public accountant.

Documentation evidencing the bidder’s existence under the same name for the
last five (5) years.
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SECTION 002515 - QUALIFICATIONS OF BIDDERS H2M

STATEMENT OF BIDDER'S QUALIFICATIONS

1. Name of Bidder

2. Type of Business Party

3. If the bidder is a corporation, state the date and place of incorporation of the corporation.

4. For how many years has the bidder done business under its present name?

5. List the persons who are directors, officers owners, managerial employees or partners the bidder's
business.

6a. Have any of the persons listed in Number 5 owned/operated/been shareholders in any other
companies? If so, please state name of owned/operated/been shareholders and names of other
companies:
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SECTION 002515 - QUALIFICATIONS OF BIDDERS H2M

6b. If the answer to number 6a is in the affirmative, list said persons and the names of their previous
affiliations.

7. Has any director, officer, owner or managerial employee had any professional license suspended or
revoked? If the answer to this question is yes, list the name of the individual, the professional license

he/she formerly held, whether said license was revoked or suspended and the date of the revocation or
suspension.

8. During the three year period preceding the submission of this bid, has the bidder been found guilty of
any OSHA Violations? If the answer to this question is yes, describe the nature of the OSHA violation, an
explanation of remediation or other steps taken regarding such violation(s).
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SECTION 002515 - QUALIFICATIONS OF BIDDERS H2M

9. During the five year period preceding the submission of this bid, has the bidder been charged
with any claims pertaining to unlawful intimidation or discrimination against any employee by
reason of race, creed, color, disability, sex or natural origin and/or violations of an employee’s
civil rights or equal employment opportunities? If the answer to this question is yes, list the
persons making such claim against the bidder, a description of the claim, the status of the claim,
and what disposition (if any) has been made regarding such claim.

10. During the five year period preceding the submission of this bid, has the bidder been named as
a party in any lawsuit arising from performance of work related to any project in which it has been
engaged? If the answer to this question is yes, list all such lawsuits, the index number

associated with said suit and the status of the lawsuit at the time of the submission of this bid.

11. During the five year period preceding the submission of this bid, has the bidder been the
subject of an investigation and/or proceedings before the Department of Labor for alleged
violations of the Labor Law as it relates to the payment of prevailing wages and/or supplemental
payment requirements? If the answer to this question is yes, please list each such instance of
the commencement of a Department of Labor proceeding, for which project such proceeding was
commenced, and the status of the proceeding at the time of the submission of this bid.
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SECTION 002515 - QUALIFICATIONS OF BIDDERS H2M

12. During the five year period preceding the submission of this bid, has the bidder been the
subject of an investigation and/or proceeding before any law enforcement agency, including, but
not limited to any District Attorney’s Office? If the answer to this question is yes, please list each
such instance, the law enforcement agency, the nature of the proceeding, the project for which
such proceeding was commenced, if applicable to a project, and the status of the proceeding at
the time of the submission of this bid.

13. During the five year period preceding the bidder’'s submission of this bid, has the bidder been
the subject of proceedings involving allegations that it violated the Workers’ Compensation Law
including but not limited to the failure to provide proof of worker’'s compensation or disability
coverage and/or any lapses thereof. If the answer to this question is yes, list each such instance

of violation and the status of the claimed violation at the time of the submissions of this bid.
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SECTION 002515 - QUALIFICATIONS OF BIDDERS H2M

14. Has the bidder, its officers, directors, owner and/or managerial employees been convicted of a
crime or been the subject of a criminal indictment during the five years preceding the submission

of this bid? If the answer to this question is yes, list the name of the individual convicted or
indicted, the charge against the individual and the date of disposition of the charge.

15. During the five year period preceding the bidder’s submission of this bid, has the bidder been
charged with and/or found guilty of any violations of federal, state, or municipal environmental

and/or health laws, codes, rules and/or regulations? If the answer to this question is yes, list the
nature of the charge against the bidder, the date of the charge, and the status of the charge at

the time of the submission of this bid.
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SECTION 002515 - QUALIFICATIONS OF BIDDERS H2M

16. Has the bidder bid on any projects for the period September 1, 2008 to present? If the answer to
this question is yes, list the projects bid on, whether said bid was awarded to the bidder and the

expected date of commencement of the work for said project. For those projects listed, if the

bidder was not awarded the contract, state whether the bidder was the lowest monetary bidder.

17. Does the bidder have any projects ongoing at the time of the submission of this bid? If the
answer to this question is yes, list the projects on which the bidder is currently working, the
percentage complete, and the expected date of completion of said project.
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SECTION 002515 - QUALIFICATIONS OF BIDDERS H2M

18. Has the bidder ever been terminated from a Project by the Owner? If the answer to this
question is yes, list the projects on which the bidder was terminated, the nature of the termination
(convenience, suspension, for cause), and the date of said termination.

19. Has the bidder’s surety ever been contacted to provide supervisory services in connection with an

on-going project. If the answer to this question is yes, list the project for which the surety provided
supervisory services.

Dated: By:

(Signature)

(Print Name and Title)
Sworn to before me this

__dayof , 20

Notary Public
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SECTION 004116 - PROPOSAL (PA) H2M

Contract G - General Construction and Asbestos Abatement Work
To: WHITE PLAINS CITY SCHOOL DISTRICT

5 Homeside Lane

White Plains, NY 10605

For the furnishing and installing of materials for all work included under contract as follows:

Made this day of the month day of Month, 2021

Bidders Declaration:

The party named as Bidder declares that the only person or persons interested in this bid or proposal as
principal or principals is or are named herein; and that no other person than herein named has any
interest in this proposal or in the contract proposed to be taken; that this bid or proposal is made without
any connections with any other person and persons making a bid or proposal for the same purpose; that
the bid or proposal is in all respects fair and without collusion or fraud; that it has examined the site of the
work, the contract and specifications and the drawings referred to; and has read the Information for
Bidders hereto attached; and it proposes and agrees, if this proposal is accepted, it will contract in the
form as approved to perform all the work mentioned in said contract and specifications; and it will accept
in full payment therefor the following sums to wit:

END OF SECTION 004116
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NOTICE TO BIDDERS H
WHITE PLAINS CITY SCHOOL DISTRICT M

Note: The bidder is asked to use either black ink or typewriter (black ribbon) in completing this
proposal form. Each line item amount must be completed. Failure to do so will be grounds for
disqualification of the bidder.

BASE BID: Contract G - GENERAL CONSTRUCTION, ASBESTOS ABATEMENT,
PLUMBING, HVAC & ELECTRICAL WORK

ITEM 1 — BONDS and INSURANCES

(written in words) (% )

ITEM 2 — DIVISION 1 - GENERAL REQUIREMENTS

(written in words) ($ )

ITEM 3 — DIVISION 1 - PROJECT SUPERVISION

(written in words) (% )

ITEM 4 - DIVISION 2 — EXISTING CONDITIONS & DEMOLITION WORK

(written in words) (% )

ITEM 5 — DIVISION 2 — LEAD AND ASBESTOS REMOVAL

(written in words) ($ )

ITEM 6 — DIVISION 3 — CONCRETE

(written in words) (% )

ITEM 7 — DIVISION 4 — MASONRY

(written in words) ($ )

ITEM 8 — DIVISION 5 - METALS

(written in words) ($ )

ITEM 9 - DIVISION 6 — WOOD, PLASTICS AND COMPOSITES

(written in words) (% )

ITEM 10 — DIVISION 7 - THERMAL and MOISTURE PROTECTION

(written in words) ($ )

ITEM 11 — DIVISION 8 — OPENINGS

(written in words) ($ )

ITEM 12 — DIVISION 9 - FINISHES

(written in words) (% )
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NOTICE TO BIDDERS H
WHITE PLAINS CITY SCHOOL DISTRICT M

ITEM 13 — DIVISION 10 - SPECIALTIES

(written in words) (% )

ITEM 14 — DIVISION 11 - EQUIPMENT

(written in words) ($ )

ITEM 15 — DIVISION 12 - FURNISHINGS

(written in words) (% )

ITEM 16 — DIVISION 22 - PLUMBING

(written in words) (% )

ITEM 17 — DIVISION 23 - HVAC

(written in words) ($ )

ITEM 18 — DIVISION 26 - ELECTRICAL

(written in words) (% )

ITEM 19 —- PROJECT CLOSEOUT

(written in words) ($ )

ALLOWANCE G1 - ALLOWANCE FOR GENERAL CONTINGENCY

(written in words) __Twenty Five Thousand Dollars and 00 Cents ($25,000.00 )

TOTAL BASE BID ( ITEMS 1 — 19 INCLUSIVE, PLUS ALLOWANCE G1)
(written in words) ($ )

ALTERNATES

The contractor shall clearly state whether cost indicated is to be added to or deducted from the base bid
cost. Failure to clearly state same will be grounds for disqualification of the bidder.

All work included under this heading shall be subject to the general conditions of the project. All
construction, workmanship and finishes required by the alternates shall be as specified in the applicable
sections of the specifications manual.

The undersigned proposes and agrees that should the following alternates be accepted and included in the
contract, the amount of the TOTAL BASE BID will be revised as follows. The undersigned further agrees
that should the following Alternates be accepted at a subsequent date, after the base bid contract is
awarded, due to additional funds provided to the school district through a Smart Schools Bond Act, the
alternate bid prices indicated shall be held and honored for a period of one year from the date of contract
signing.
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NOTICE TO BIDDERS
WHITE PLAINS CITY SCHOOL DISTRICT !

NUMBER DESCRIPTION COST
G1 Builder’s Risk Insurance: All costs associated with
(Add) providing and purchasing a Builder’s Risk Insurance Policy

to include interest of the Owner and Contractor jointly in a
form satisfactory to the owner. The limit must reflect the total | ( $
completed value — all material and labor costs and provide
coverage for fire, lightning, explosion, extended coverage,
vandalism, malicious mischief, windstorm, hail and/or flood.

Note: The WHITE PLAINS CITY SCHOOL DISTRICT is exempt from Federal, New York State and
local taxes. TOTAL AMOUNT BID shall be exclusive of all taxes.

EACH BIDDER SHALL SUBMIT WITH IT'S BID A SEPARATE SEALED LIST THAT NAMES THE
SUBCONTRACTORS THAT THE BIDDER WILL USE TO PERFORM WORK AND THE AGREED UPON
AMOUNT TO BE PAID FOR A.) HEATING, VENTILATION AND AIR-CONDITIONING WORK, B.)
PLUMBING WORK AND C.) ELECTRICAL WORK. AFTER THE LOW BID IS ANNOUNCED, THE
SEALED LIST OF SUBCONTRACTORS SUBMITTED BY THE APPARENT LOW BIDDER SHALL BE
OPENED AND THE NAMES OF THE SUBCONTRACTORS ANNOUNCED. ANY CHANGE OF
SUBCONTRACTOR OR AGREED UPON AMOUNT TO BE PAID SHALL REQUIRE THE APPROVAL OF
THE PUBLIC OWNER, UPON A SHOWING OF “LEGITIMATE CONSTRUCTION NEED” FOR SUCH
CHANGE.

“‘LEGITIMATE CONSTRUCTION NEED” SHALL INCLUDE, BUT NOT BE LIMITED TO:

A CHANGE IN PROJECT SPECIFICATIONS,

A CHANGE IN CONSTRUCTION MATERIAL COSTS,

A CHANGE IN SUBCONTRACTOR STATUS, OR

THE SUBCONTRACTOR HAS BECOME UNWILLING, UNABLE OR UNAVAILABLE TO PERFORM THE
SUBCONTRACT.

THE SEALED LISTS OF SUBCONTRACTORS SUBMITTED BY ALL OTHER BIDDERS SHALL BE
RETURNED TO THEM UNOPENED AFTER THE CONTRACT AWARD.

PAYMENTS TO SUBCONTRACTORS AND MATERIAL MEN MUST BE MADE WITHIN 7 CALENDAR
DAYS AS OPPOSED TO 15 CALENDAR DAYS OF THE RECEIPT OF PAYMENT FORM THE PUBLIC
OWNER. FAILURE TO PAY WITHIN 7 CALENDAR DAYS WILL RESULT IN INTEREST DUE FOR ALL
CALENDAR DAYS SUBSEQUENT TO THE SEVENTH DAY THROUGH THE DATE THAT PAYMENT IS
MADE.

THE BIDDER UNDERSTANDS THAT THE OWNER RESERVES THE RIGHT TO REJECT ANY OR ALL
BIDS AND TO WAIVE ANY INFORMALITIES IN THE BIDDING.

THE BIDDER AGREES THAT THE BID SHALL BE GOOD AND MAY NOT BE WITHDRAWN FOR A
PERIOD OF FORTY-FIVE (45) CALENDAR DAYS AFTER THE SCHEDULED CLOSING TIME FOR
RECEIVING BIDS.

THE BIDDER HAS SUBMITTED ALL REQUESTS FOR OTHER BRAND NAMES OR PRODUCTS NOT

LISTED IN THE SPECIFICATIONS IN ACCORDANCE WITH ARTICLE 6(W) OF THE GENERAL
CONDITIONS OF THE CONTRACT FOR CONSTRUCTION.
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NOTICE TO BIDDERS
WHITE PLAINS CITY SCHOOL DISTRICT ‘ ”

SITE SUPERVISION

THE SUCCESSFUL CONTRACTOR IS TO PROVIDE FULL TIME SITE SUPERVISION FOR HIS OR
HER STAFF, SUBCONTRACTORS AND SUPPLIERS FOR THE DURATION OF THIS PROJECT. A
COMPETENT SUPERINTENDENT SHALL BE IN ATTENDANCE AT THE JOB SITE AT ALL TIMES
WHEN WORK IS BEING PERFORMED UNDER THEIR CONTRACT. THE SUPERINTENDENT IS
RESPONSIBLE TO VISIT THE JOB SITE DAILY WHEN WORK IS NOT BEING PERFORMED UNDER
THEIR CONTRACT AND TO MONITOR THE OVERALL CONSTRUCTION PROGRESS. A QUALIFIED
SITE SUPERINTENDENT MUST HAVE THE AUTHORITY TO REPRESENT AND MAKE DECISIONS
FOR HIS OR HER COMPANY WITH REGARDS TO THE SUBJECT JOB, MUST BE ABLE TO GIVE
GUIDANCE AND DIRECTION TO EMPLOYEES, SUBCONTRACTORS AND SUPPLIERS, AND MUST
BE KNOWLEDGEABLE ABOUT THE WORK TO BE PROVIDED. FAILURE TO PROVIDE A QUALIFIED
SITE SUPERINTENDENT AT THE JOB SITE SHALL SUBJECT SAID PRIME CONTRACTOR TO A
PENALTY OF $1,000 PER DAY FOR EVERY OCCURRENCE.

TIME OF COMPLETION

ALL WORK UNDER THIS CONTRACT SHALL BE COMPLETED BETWEEN THE FOLLOWING
HOURS, IN ACCORDANCE WITH THE FOLLOWING DATES:

WORK DAYS: Monday — Saturday

WORK HOURS: 7:00 AM - 8:00 PM
CONSTRUCTION START DATE: MONDAY, JUNE 27TH, 2022
SUBSTANTIAL COMPLETION: FRIDAY, AUGUST 19TH, 2022
FINAL COMPLETION: FRIDAY,SEPTEMBER 2ND, 2022

IF NECESSARY, WEEKEND, HOLIDAY AND EVENING WORK SHALL BE PROVIDED TO ENSURE
THE COMPLETION DATES LISTED ABOVE, AT THE SOLE COST AND EXPENSE OF THE BIDDER.

FAILURE OF THE CONTRACTOR TO COMPLETE WORK BY THE SPECIFIED TIME SHALL SUBJECT
HIM/[HER TO LIQUIDATED DAMAGES AS SET FORTH IN ARTICLE 13 OF THE GENERAL
CONDITIONS.

THE ARCHITECT/ENGINEER SHALL ACT AS THE RECORD KEEPER OF CONTRACT DAYS; HE WILL
BE THE SOLE JUDGE OF DELAYS CAUSED BY WEATHER. ONLY WEATHER DELAYS, AS
ADJUDGED BY THE ARCHITECT/ENGINEER, WILL BE CONSIDERED FOR EXTENSIONS OF THE
CONSTRUCTION PERIOD. THE CONTRACTOR SHALL SUBMIT A BI-WEEKLY REQUEST FOR
DELAYS DUE TO WEATHER TO THE ARCHITECT/ENGINEER FOR APPROVAL. NO OTHER DELAY
CLAIMS WILL BE ACCEPTED, FOR CREDIT TOWARDS THE PROJECT COMPLETION SCHEDULE,
REGARDLESS OF THE SOURCE OF THE DELAY.

FAILURE OF THE CONTRACTOR TO COMPLETE ALL WORK SHOWN AND SPECIFIED IN THE
CONTRACT DOCUMENTS, BY ALL OF THE SPECIFIED TIME FRAMES, SHALL SUBJECT THE
CONTRACTOR TO LIQUIDATED DAMAGES, AS SET FORTH IN ARTICLE 13 OF THE GENERAL
CONDITIONS OF THE CONTRACT FOR CONSTRUCTION, IN THE SUM OF ONE THOUSAND
DOLLARS ($1,000.00) PER CALENDAR DAY. SUCH DAMAGES WILL COMMENCE ON THE DAY
AFTER THE COMPLETION DATE OR THE DAY AFTER ANY LISTED MILESTONE DATE IN THE
NOTICE TO PROCEED.
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NOTICE TO BIDDERS
WHITE PLAINS CITY SCHOOL DISTRICT ‘ ”“

WITHIN TEN (10) CONSECUTIVE CALENDAR DAYS AFTER THE DATE OF THE NOTICE OF
AWARD, THE BIDDER SHALL EXECUTE THE CONTRACT AND FURNISH THE REQUIRED
PERFORMANCE BOND, PAYMENT BOND AND INSURANCES.

THE BOARD OF EDUCATION OF THE DISTRICT RESERVES THE RIGHT TO AWARD THIS
CONTRACT TO OTHER THAN THE LOW BIDDER IF THE LAW SO PERMITS.

THE UNDERSIGNED HEREBY ACKNOWLEDGES RECEIPT OF THE FOLLOWING ADDENDA (IF ANY):

ADDENDUM NO. DATED

SPECIFIC DAMAGES WILL BE ASSESSED AND DEDUCTED FROM AMOUNTS OTHERWISE DUE
THE CONTRACTOR FOR ADDITIONAL INSPECTION (FIELD) AND CONTRACT ADMINISTRATION
(OFFICE) TIME EXPENDED BY THE ARCHITECT/ENGINEER AND/OR OTHER CONSTRUCTION
EMPLOYEE(S) HIRED TO ADMINISTER OR OBSERVE THE CONTRACT, SHOULD THE
CONTRACTOR COMPLETE THE CONTRACT BEYOND THE CONTRACT COMPLETION PERIOD
SPECIFIED ABOVE.

SUCH DEDUCTION SHALL BE IN ACCORDANCE WITH THE ARCHITECT, ENGINEER’S, AND/OR
OTHER CONSTRUCTION EMPLOYEE(S) STANDARD HOURLY BILLING RATES IN EFFECT AT THE
TIME FOR THE SCHOOL DISTRICT.

THE REQUIREMENTS OF THE PROPOSAL HAVE BEEN COMPLETELY READ, UNDERSTOOD AND
ACKNOWLEDGED BY THE BIDDER.

BIDDER:

BIDDER'S ADDRESS:

SIGNED BY: TITLE:

DATE:

Telephone number where the contractor or a competent representative can accept a telephone message
and provide a reasonable reply as soon as possible, but not later than twenty-four (24) hours:

DAY: ( ) NIGHT: ( )

FAX: ( )

FEDERAL I.D. NO. OR SOCIAL SECURITY NO.:
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SECTION 004116.19 - PROPOSAL (PC) H2M

Enclosed in the bid package is a certified check or bid bond for ten percent (10%) of the total amount of
each of the school project bid as required by the foregoing "Information for Bidders."

On the signing of such contract by the Bidder, the bidder hereby agrees to furnish the indemnifying bonds
as provided in the General Conditions.

The Bidder hereby further agrees that in the event of its failure or refusal to enter into a contract in
accordance with this bid within ten (10) business days after due notice from the Board of Education that
the contract has been awarded to it and is ready for signature, as given in accordance with the
Information for Bidders and/or its failure to execute and deliver the bond for the full amount of the contract
price, as provided in said Information for Bidders, the Bidder's check or bid bond which is herewith
deposited with the Board shall (at the option of said Board) become due and payable as ascertained and
liquidated damages for such default; otherwise, said check or bid bond will be returned to the
undersigned.

The full names and residences of all persons and parties interested in the foregoing bid as principals are
as follows:

Name Address

Name of Bidder:

Business Address of Bidder:

END OF SECTION 004116.19

WPSD 2007 004116.19 -1 Issue Date: 11-02-2021
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INSURANCE CERTIFICATION

Your insurance representative must complete the form below to be considered for the award of this bid or
project, and it is important that you complete the Bidder's Acknowledgement section of this form. Please
note that this Insurance Certification for must accompany your bid submission for your bid to be
considered.

Insurance Representative's Acknowledgement:

We have reviewed the insurance requirements set forth in the Supplementary Conditions Article 10 & 11
of the specifications and can provide such insurance to our insured in accordance with such requirements
in the event the contract is awarded to our insured and provided our insured pays the appropriate
premium.

Insurance Representative:

Address:

Are you an agent for the companies providing the coverage? Yes No

Date:

Insurance Representative's Signature

Bidder’s Acknowledgement:

| acknowledge that 1 leave received the insurance requirements of this bid and have considered the
costs, if any, of procuring the required insurance and will be able to supply the insurance required in
accordance with the bid, if it is awarded. | understand that this Insurance Certification form must be
submitted with my bid and my inability to provide the required insurances may result in the rejection of my
bid, and the White Plains City School District may award the contract to the next lowest/responsive
bidder.

Name:

Address:

Date:

Bidder's Signature



SECTION 004519 - NON-COLLUSIVE FORM H2M

NON-COLLUSIVE FORMBIDDING CERTIFICATE
BID PROPOSAL CERTIFICATIONS

Firm Name

Business Address

Telephone Number Date of Bid

General Bid Certification

The bidder certifies that he will furnish, at the prices quoted, the materials, equipment and/or
services as proposed on this Bid.

Non-Collusive Bidding Certification

The following statement is made pursuant to Section 103-D of the General Municipal Law, as
amended by Chapter 675 of the Laws of 1966, and Section 139-D of the State Finance Law, as
amended by Chapter 675 of the Laws of 1966, and Section 2604 of the Public Authorities Law,
as amended by Chapter 675 of the Laws of 1966.

By submission of this bid proposal, the bidder certifies that he/she is complying with Section
103-D of the General Municipal Law as follows:

Statement of non-collusion in bids and proposals to political subdivision of the state. Every bid
or proposal hereafter made to a political subdivision of the state or any public department,
agency or official thereof where competitive bidding is required by statute, rule, regulation, or
local law, for work or services performed or to be performed or goods sold or to be sold, shall
contain the following statement subscribed by the bidder and affirmed by such bidder as true
under the penalties of perjury:

Non-collusive bidding certification.

(a) By submission of this bid, each bidder and each person signing on behalf of any
bidder certifies, and in the case of a joint bid each party thereto certifies as to its
own organization, under penalty of perjury, that to the best of its knowledge and
belief:

I. The prices in this bid have been arrived at independently without collusion,
consultation, communication, or agreement, for the purpose of restricting
competition, as to any matter relating to such prices with any other bidder or with
any competitor;

2. Unless otherwise required by law, the prices which have been quoted in this
bid have not been knowingly disclosed by the bidder and will not knowingly be
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SECTION 004519 - NON-COLLUSIVE FORM H2M

disclosed by the bidder prior to opening, directly or indirectly, to any other bidder
or to any competitor; and,

3. No attempt has been made or will be made by the bidder to induce any other
person, partnership or corporation to submit or not to submit a bid for the
purpose of restricting competition.

(b) A bid shall not be considered for award nor shall any award be made where (a)
(1) (2) and (3) above have not been complied with; provided, however, that if in
any case the bidder cannot make the foregoing certification, the bidder shall so
state and shall furnish with the reasons therefor. Where (a) (1) (2) and (3)
above have not been complied with, the bid shall not be considered for award
nor shall any award be made unless the head of the purchasing unit of the
political subdivision, public department agency or official thereof to which the bid
is made or his/her designee, determines that such disclosure was not made for
the purpose of restricting competition.

The fact that a bidder (a) has published price lists, rates, or tariffs covering items
being procured, (b) has informed prospective customers of proposed or pending
publication of new or revised price lists for such items, or (c) has sold the same
items to other customers at the same prices being bid, does not constitute,
without more, a disclosure within the meaning of subparagraph one (a).

(c) Any bid hereafter made to any political subdivision of the state or any public
department, agency or official thereof by a corporate bidder for work or services
performed or to be performed or goods sold or to be sold, where competitive
bidding is required by statute, rule, regulation, or local law, and where such bid
contains the certifications referred to in subdivision Il of this section, shall be
deemed to have been authorized by the board of directors of the bidder, and
such authorization shall be deemed to include the signing, and submission of
the bid and the inclusion therein of the certificate as to non-collusion as the act
and deed of corporation.

(d) The person signing this Bid or Proposal certifies that he has fully informed
himself/herself regarding the accuracy of the statements contained in this
certification, and under the penalties of perjury, affirms the truth thereof, such
penalties being applicable to the Bidder as well to the person signing in his/her
behalf.”

Signature of Bidder:

(Signature of bidder or authorized representative of a corporation)

Title:

Sworn to before me this day of , 20
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SECTION 004521 - HOLD HARMLESS AGREEMENT H2M

HOLD HARMLESS AGREEMENT

In accordance with Article 12 of the General Conditions, Indemnification, the Contractor will berequired to
sign the following "Hold Harmless" Agreement with the BOARD OF EDUCATION. Compliance with the

foregoing requirements for insurance shall not relieve the Contractor from liability set forth under the
Indemnity Agreement.

The undersigned hereby agrees to defend, indemnify, and save harmless the BOARD OF EDUCATION,
its officers and employees from and against any and all liability, loss, damages, claims for bodily injury
and/or property damages, cost and expense, including counsel fees, to the extent permissible by law, that
may occur or that may be alleged to have occurred in the course of the performance of this agreement by
the contractor,whether such claims shall be made by an employee of the contractoror by a third party, the
contractor covenants and agrees that he / she will pay all costs and expenses arising therefrom and in
connection therewith, and if any judgment shall be rendered against the Owner, Architect/Engineer &
Construction manager, in any such litigation, the Contractor shall at his / her own expense satisfy and
discharge the same.

By:
(Signature of Authorized Representative of Corporation)

(Print Name and Title)

(Date)
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SECTION 004547 - IRAN DIVESTMENT ACT CERTIFICATION H2M

CERTIFICATION OF COMPLIANCE WITH THE IRAN DIVESTMENT ACT

As a result of the Iran Divestment Act of 2012 (the “Act”), Chapter 1 of the 2012 Laws of New York, a new
provision has been added to State Finance Law (SFL) § 165-a and New York General Municipal Law §
103-g, both effective April 12, 2012. Under the Act, the Commissioner of the Office of General Services
(OGS) will be developing a list of “persons” who are engaged in “investment activities in Iran” (both are
defined terms in the law) (the “Prohibited Entities List"). Pursuant to SFL § 165-a(3)(b), the initial list is
expected to be issued no later than 120 days after the Act’s effective date at which time it will be posted
on the OGS website.

By submitting a bid in response to this solicitation or by assuming the responsibility of a Contract awarded
hereunder, each Bidder/Contractor, any person signing on behalf of any Bidder/Contractor and any
assignee or subcontractor and, in the case of a joint bid, each party thereto, certifies, under penalty of
perjury, that once the Prohibited Entities List is posted on the OGS website, that to the best of its
knowledge and belief, that each Bidder/Contractor and any subcontractor or assignee is not identified on
the Prohibited Entities List created pursuant to SFL § 165-a(3)(b).

Additionally, Bidder/Contractor is advised that once the Prohibited Entities List is posted on the OGS
Website, any Bidder/Contractor seeking to renew or extend a Contract or assume the responsibility of a
Contract awarded in response to this solicitation must certify at the time the Contract is renewed,
extended or assigned that it is not included on the Prohibited Entities List.

During the term of the Contract, should the School District receive information that a Bidder/Contractor is
in violation of the above-referenced certification, the School District will offer the person or entity an
opportunity to respond. If the person or entity fails to demonstrate that he/she/it has ceased engagement
in the investment which is in violation of the Act within 90 days after the determination of such violation,
then the School District shall take such action as may be appropriate including, but not limited to,
imposing sanctions, seeking compliance, recovering damages or declaring the Bidder/Contractor in
default. The School District reserves the right to reject any bid or request for assignment for a
Bidder/Contractor that appears on the Prohibited Entities List prior to the award of a contract and to
pursue a responsibility review with respect to any Bidder/Contractor that is awarded a contract and
subsequently appears on the Prohibited Entities List.

l, , being duly sworn, deposes and says that he/she is the

of the Corporation and that neither

the Bidder/ Contractor nor any proposed subcontractor is identified on the Prohibited Entities List.

(SIGNED)
SWORN to before me this
day of
201__
Notary Public:
WPSD 2007 004547 -1 Issue Date: 11-02-2021

11/2/2021 1:03 PM



SECTION 004547 - IRAN DIVESTMENT ACT CERTIFICATION H2M

DECLARATION OF BIDDER’S INABILITY TO PROVIDE CERTIFICATION OF COMPLIANCE WITH
THE IRAN DIVESTMENT ACT

Bidders shall complete this form if they cannot certify that the bidder /contractor or any proposed
subcontractor is not identified on the Prohibited Entities List. The District reserves the right to
undertake any investigation into the information provided herein or to request additional
information from the bidder.

Name of the Bidder:

Address of Bidder:

Has bidder been involved in investment activities in Iran?

Describe the type of activities including but not limited to the amounts and the nature of the investments
(e.g. banking, energy, real estate)

If so, when did the first investment activity occur?

Have the investment activities ended?

If so, what was the date of the last investment activity?

If not, have the investment activities increased or expanded since April 12, 20127

Has the bidder adopted, publicized, or implemented a formal plan to cease the investment activities in Iran
and to refrain from engaging in any new investments in Iran?

If so, provide the date of the adoption of the plan by the bidder and proof of the adopted resolution, if any
and a copy of the formal plan.

In detail, state the reasons why the bidder cannot provide the Certification of Compliance with the Iran
Divestment Act below (additional pages may be attached):

l, being duly sworn, deposes and says that he/she is the of
the Corporation and the foregoing is true and accurate.
SWORN to before me this SIGNED

day of
201
Notary Public:
WPSD 2007 004547 - 2 Issue Date: 11-02-2021
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LIST OF SUBCONTRACTORS

List of Subcontractors

The Bidder shall list the subcontractors, if any, to be used for this project. Provide the required
information for each proposed subcontractor. Make appropriate copies of this form should the Bidder
propose more than five (5) subcontractors. List at least five projects for each subcontractor that
demonstrates the subcontractor’s qualifications to perform the work of the project. The projects shall be
similar size and complexity and have been completed within the last five (5) years by the subcontractor.

(NOTE THIS FORM MUST BE COMPLETED BY BIDDER AND INCLUDED IN ENVELOPE MARKED
QUALIFICATIONS)

Subcontractor Name:

Type of Work:

Owner Contact Name Phone NumberLocation Contract Amount
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LIST OF SUBCONTRACTORS

Subcontractor Name:

Type of Work:

Owner Contact Name Phone NumberLocation

Contract Amount

Subcontractor Name:

Type of Work:

Owner Contact Name Phone NumberLocation

Contract Amount

WPSD-2007 SCL-20f2



AGREEMENT
WHITE PLAINS CITY SCHOOL DISTRICT
TOILET ROOM RENOVATIONS AT GEORGE WASHINGTON ELEMENTARY SCHOOL

AGREEMENT made as of the  day of in the year of Two Thousand and Twenty One.
BETWEEN the Owner White Plains City School District
(Name and address) 5 Homeside Lane

White Plains, New York 10605

and the Contractor:
(Name and address)

The Project is:
(Name and location)

The Architect is: H2M architects + engineers
(Name and address) 2700 Westchester Avenue
Suite 415

Purchase, NY 10577

The Owner and Contractor agree as set forth below.
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AGREEMENT
WHITE PLAINS CITY SCHOOL DISTRICT
TOILET ROOM RENOVATION AT GEORGE WASHINGTON ELEMENTARY SCHOOL

ARTICLE 1
THE CONTRACT DOCUMENTS

The Contract Documents consist of this Agreement, Conditions of the Contract (General
Conditions, Special Provisions and other Conditions), Drawings, specifications, Addenda issued
prior to execution of this Agreement, other documents listed in Article 9 of this Agreement and
Modifications issued after execution of this Agreement; these form the Contract, and are a part of
the Contract as if attached to this Agreement or repeated herein. The Contract represents the
entire and integrated agreement between the parties hereto and supersedes prior negotiations,
representations or agreements, either written or oral. An enumeration of the Contract Documents,
other than Modifications, appears in Article 9.

ARTICLE 2
THE WORK OF THIS CONTRACT

The Contractor shall execute the entire Work described in the Contract Documents or reasonably
inferable by the Contractor as necessary to produce the results intended by the Contract
Documents, except to the extent specifically indicated in the Contract Documents to be the
responsibility of others.

ARTICLE 3
DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION

31 The date of commencement of the work and substantial completion of the work of this
contract shall be in accordance with the schedule set forth in the Project Manual.

3.2 Time is of the essence respecting the contract documents and all obligations thereunder.

3.3 Upon the execution of this Agreement, the Contractor shall provide the Owner with

copies of all contracts entered into between the Contractor and subcontractors or
material suppliers. The Contractor’s obligation to provide the Owner with said contracts shall
continue for the duration of the Project.

ARTICLE 4
CONTRACT SUM

41 The Owner shall pay the Contractor in current funds for the Contractor's performance of
the Contract the Contract Sum of (written contract amount), subject to additions and deductions
as provided in the Contract Documents.

4.2 The Contract Sum is based upon the following alternates, if any, which are described in
the Bid Proposal Form (attached hereto) and are hereby accepted by the Owner:
(Insert Alternates)

4.3 Unit prices are as set forth in the proposal sheets.

ARTICLE 5
PROGRESS PAYMENTS

51 Based upon Applications for Payment submitted to the Architect by the Contractor and
Certificates for Payment issued by the Architect, the Owner shall make progress payments on
account of the Contract Sum to the Contractor as provided below and elsewhere in the Contract
Documents.
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AGREEMENT
WHITE PLAINS CITY SCHOOL DISTRICT
TOILET ROOM RENOVATION AT GEORGE WASHINGTON ELEMENTARY SCHOOL

5.2 The period covered by each Application for Payment shall be one calendar month ending
on the last day of the month, or as follows:

All progress payments shall be based upon an estimate and a certificate, made by the Architect,
of the materials furnished, installed and suitably stored at the site and the work done by the
Contractor, and payment shall be made in installments of ninety-five percent (95%) of the amount
certified as earned so that, at the completion of the work, there will be a retainage of five percent
(5%) of the Total Contract Sum. Retainage shall be paid to the Contractor upon final completion
of the work of this contract. All progress payments made previous to the last and final payment
shall be based on estimates and the right is hereby reserved by the Architect for the Owner to
make all due and proper corrections in any payment for any previous error.

The Contractor shall submit with each application for payment the following:

1. A current Sworn Statement from the Contractor setting forth all subcontractors
and materialmen with whom the Contractor has subcontracted, the amount of
such subcontract, the amount requested for any subcontractor or materialman in
the application for payment and the amount to be paid to the Contractor from
such progress payment;

2. Commencing with the second (2nd) Application for Payment submitted by the
Contractor, duly executed so-called "after the fact" waivers of mechanics' and
materialmen's liens from all subcontractors, materialmen and, when appropriate,
from lower tier subcontractors, establishing receipt of payment or satisfaction of
payment of all amounts requested on behalf of such entities and disbursed prior
to submittal by the Contractor of the current Application for Payment, plus sworn
statements from all subcontractors, materialmen and, where appropriate, from
lower tier subcontractors, covering all amounts described in this Paragraph 5.2;

3. Such other information, documentation and materials as the Owner or the
Architect may require.

5.3 Payment shall not be released to the Contractor until the Owner receives the following
documentation:

1. Certified payroll for employees and employees of subcontractors
performing work on the Project.

2. Copies of invoices submitted to the Contractor by its subcontractors
and/or material suppliers.

ARTICLE 6
FINAL PAYMENT

Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the
Owner to the Contractor when (1) the Contract has been fully performed including compliance
with all provisions of the Contract Documents except for the Contractor's responsibility to correct
nonconforming Work under Article 15(B) of the General Conditions and to satisfy other
requirements, if any, which necessarily survive final payment; and (2) a final Certificate for
Payment has been issued by the Architect; such final payment shall be made by the Owner not
more than 30 days after the issuance of the Architect's final Certificate for Payment, or as follows
or as soon thereafter as is practicable.
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AGREEMENT
WHITE PLAINS CITY SCHOOL DISTRICT
TOILET ROOM RENOVATION AT GEORGE WASHINGTON ELEMENTARY SCHOOL

ARTICLE 7
MISCELLANEOUS PROVISIONS

71 Where reference is made in this Agreement to a provision of the General Conditions or
another Contract Document, the reference refers to that provision as amended or
supplemented by other provisions of the Contract Documents.

7.2 The Contractor represents and warrants the following to the Owner (in addition to any
other representations and warranties contained in the Contract Documents) as an inducement to
the Owner to execute this Agreement, which representations and warranties shall survive the
execution and delivery of this Agreement, any termination of this Agreement and the final
completion of the Work:

1. that it and its Subcontractors are financially solvent, able to pay all debts as
they mature and possessed of sufficient working capital to complete the Work and
perform all obligations hereunder;

2. that it is able to furnish the plant, tools, materials, supplies, equipment and
labor required to complete the Work and perform its obligations hereunder;

3. that it is authorized to do business in the State of New York and the United
States and properly licensed by all necessary governmental and public and quasi-public
authorities having jurisdiction over it and over the Work and the Project;

4. that its execution of this Agreement and its performance thereof is within its
duly authorized powers;

5. that its duly authorized representative has visited the site of the Project, is

familiar with the local and special conditions under which the Work is to be

performed and has correlated on-site observations with the requirements of the Contact
Documents; and

6. that it possesses a high level of experience and expertise in the business

administration, construction, construction management and superintendence

or projects of the size, complexity and nature of the particular Project, and that it will
perform the Work with the care, skill and diligence of such a contractor.

The foregoing warranties are in addition to, and not in lieu of, any and all other liability
imposed upon the Contractor by law with respect to the Contractor's duties, obligations and
performance hereunder. The Contractor's liability hereunder shall survive the Owner's final
acceptance of and payment for the Work. All representations and warranties set forth in this
Agreement, including without limitation, this Paragraph 7.2, shall survive the final completion of
the Work or the earlier termination of this Agreement. The Contractor acknowledges that the
Owner is relying upon the Contractor's skill and experience in connection with the Work called for
hereunder.

ARTICLE 8
TERMINATION OR SUSPENSION

8.1 The Contract may be terminated by the Owner as provided in the General Conditions.

8.2 The Work may be suspended by the Owner as provided in the General Conditions.
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AGREEMENT
WHITE PLAINS CITY SCHOOL DISTRICT
TOILET ROOM RENOVATION AT GEORGE WASHINGTON ELEMENTARY SCHOOL

ARTICLE 9
ENUMERATION OF CONTRACT DOCUMENTS

9.1 The Contract Documents, except for Modifications issued after execution of this
Agreement, are enumerated as follows:

9.1.1 The Agreement is this executed Agreement Between Owner and Contractor.

9.1.2 The General Conditions are the General Conditions of the Contract for Construction as
set forth in the Project Manual and attached hereto.

9.1.3 The Specifications are as set forth in the Project Manual and indexed in Exhibit “B”
hereto.

9.1.4 The Drawings are those as indexed in Exhibit “C” hereto.

9.1.5 The Addenda, if any, are as follows:

This Agreement is entered into as of the day and year first written above and is executed
in at least three original copies of which one is to be delivered to the Contractor, one to
the Architect for use in the administration of the Contract, and the remainder to the Owner.
OWNER CONTRACTOR

White Plains City School District

5 Homeside Lane

White Plains, NY 10605

By By
(Signature) (Signature)

(Printed name and title) (Printed name and title)
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GENERAL CONDITIONS OF THE CONTRACT FOR CONSTRUCTION

The within document includes detailed provisions concerning the capital improvement
work to be performed by the Contractors engaged by the School District. This document
contains provisions which relate particularly to capital improvement projects in the school
district setting in New York State. The document is incorporated by reference into all
contracts to be awarded and should be reviewed carefully by the Contractor to whom the
award of contract is made. Consultation with an attorney and insurance representative is
advised.

ARTICLE 1
DEFINITIONS

A. “Addendum” or “Addenda” refers to revised drawings and/or written
requirements for the capital improvement work issued by the Architect prior to the time
indicated for submission of a bid by a contractor.

B. “ After Hours” refers to the time before or after the hours school is in session. During
this time, students and staff may occupy portions of the facility or building, but may be
redirected as required to allow for the completion of work by a contractor.

C. The “Architect” is the design professional engaged by the School District to perform
design related functions respecting the capital improvement projects to be performed in the
School District.

D. “Board of Education” refers to the Board of Education of the School District.

E. “Central Administration” refers to the Superintendent of Schools, his/her Assistant
Superintendents, and Director of Plant & Facilities.

F. The “Construction Manager” is the entity engaged by the School District to act as its
representative during the course of construction of the Project.

G. “Contract Documents” refers to all drawings, sketches, specifications, addenda, field
directives and all other written or drawn descriptions of the products, labor and materials
to be provided for the Project.

H. The “Contractor” refers to the entity engaged by the School District to perform all or
a part of the capital improvement project on its behalf.

I. The “Drawings” are the plans, elevations, sections, details, schedules and diagrams
developed by the Architect for the capital improvement projects to be performed in
accordance with the project manual of which these General Conditions of the Contract for
Construction form a part.



J. The “Off Hours” refers to a period of time during which the school facility or
building shall be unoccupied, to be a duration of no less than 24 hours.

K. The “Owner” refers to the Board of Education or its designee.

L. The “Project” refers to the entire capital improvement project to be performed in
accordance with the project manual and may include work by the Owner.

M.  The “Project Manual” is the bound document which is issued simultaneously with
the project Drawings and includes the Notice to Bidders, Information to Bidders, Bid
Proposal Form, Prevailing Wage Rate schedule and the written requirements for labor,
materials, equipment, construction systems and the like necessary for the Contractor to
complete the capital improvement work for which it has been engaged.

N. A “Subcontractor” is a person or entity who has a direct contract with the Contractor to
provide material and/or labor for the project on or off the site, or to otherwise furnish
labor, material or other services with respect to a portion of the Contractor’s work. A “Sub-
subcontractor” is a person or entity who has a direct or indirect contract with a
Subcontractor engaged by the Contractor to perform a portion of the Subcontractor’s work
at the site, or to otherwise furnish labor, material or other services with respect to a portion
of the Subcontractor’s work.

O. The term “Specialist” or “Specialty Contractor” as used in these specifications shall
mean an individual or firm of established reputation, or, if newly organized, whose
personnel have previously established a reputation in the same field, which is regularly
engaged in, and which maintains a regular force of workers skilled in either manufacturing
or fabricating items required by the Contract, installing items required by the Contract, or
otherwise performing work required by the Contract.

P. “Accepted”, “directed” “permitted,” “requested,” “required,” and “selected” mean,
unless otherwise explained, “accepted by the Architect and/or Owner” “directed by the
Architect and/or Owner,” “permitted by the Architect and/or Owner,” “requested by the
Architect and/or Owner,” “required by the Architect and/or Owner,” and “selected by the
Architect and/or Owner.” However, no such implied meaning will be interpreted to extend
the Architect's responsibility into the Contractor's area of construction supervision.

aw

Q. “As accepted” “or acceptable substitute”, and “for review” mean the Architect is the
sole judge of the quality and suitability of the proposed substitutions. Where used in
conjunction with the Architect's response to submittals, requests, applications, inquiries,
reports, and claims by the Contractor, the meaning will be held to the limitations of the
Architect's responsibilities and duties as stated in the General Conditions. In no case will
“accepted by the Architect” be interpreted as an assurance to the Contractor that the
requirements of the Contract Documents have been fulfilled.



R. “Furnish” means supply and deliver to the Project site or other designated location,
ready for unloading, unpacking, storing, assembly, installation, application, erection, or
other form of incorporation into the Project, and maintained ready for use. Supply and
deliver products requiring additional or supplemental fitting, assembly, fabrication, or
incorporation into other elements of the Project directly to the fabricator, installer or
manufacturer as required.

S. “Install” means unload, unpack, use, fit, attach, assemble, apply, place, anchor, erect,
finish, cure, protect, clean, and similar operations required to properly incorporate work
into the Project.

T. “Provide” means furnish and install.

U. “Replace” means remove designated, damaged, rejected, defective, unacceptable, or
non- conforming work from the Project and provide new work meeting the requirements of
the Contract Documents in place thereof.

V. “Unusual” refers to means and methods beyond any conventional or generally
accepted standard of work or installation, generally requiring a standard of care and
protection as outlined by a manufacturer’s guidelines and recommendations.

W. The word “include”, in any form other than “inclusive”, is non-limiting and is not
intended to mean 'all-inclusive.

ARTICLE 2
CONTRACTOR’S REPRESENTATIONS

A. Upon submission of its bid to the Owner, the Contractor expressly represents:

1. The Contractor represents and warrants that it performed a detailed
investigation of the site(s) and that such investigation was sufficient to disclose the
conditions of the site(s) at which work is to be performed by it and all improvements
thereon, and the conditions under which the work is to be performed, including, but not
limited to (a) the location, condition, layout and nature of the project site and surrounding
areas; (b) the cost of labor, materials and equipment necessary to perform the work, the
availability; (c) the areas of the work which will cause a disruption to the necessary and
proper operation of the facilities by the Owner; and (d) other pertinent limitations on the
performance of its work.

2. The Contractor represents and warrants that it has carefully studied and
compared the drawings and pertinent provisions of the project manual and that any errors,
omissions, ambiguities, discrepancies or conflicts found in said documents have been
brought to the attention of the Architect for clarification prior to the Contractor’s



submission of its bid. If, in the interpretation of Contract Documents, requirements within
the Drawings and Specifications conflict, or it appears that the Drawings and Specifications
are not in agreement, the requirement to be followed shall be decided by the Architect.
Where there is a discrepancy in quantity, the Contractor shall provide the greater quantity;
where there is a discrepancy in quality, the Contractor shall provide the superior quality.
Addenda supersede the provisions that they amend.

3. Each trade contractor certifies to be experienced and familiar with the
requirements and conditions imposed during the construction of similar work in the area.
This includes, but is not limited to, the requirement of normal “out of sequence” or “come
back” work for the removal of plant, equipment, temporary wiring or plumbing, etc. This
“out of sequence” work may also include phasing of construction activities to accommodate
the installation of the work at various locations and orderly fashion and the completion of
work at various locations and/or levels at various times. This “phasing”, “out of
sequence”, or “come back” work shall be done at no cost to other trade contractors, the
Owner, Architect or the Construction Manager.

B. The Contractor warrants to the Owner that (1) the materials and equipment
furnished under its contract will be of good quality and new, and of recent manufacture,
unless otherwise required or permitted by the Contract Documents, (2) that its work will be
free from defects not inherent in the quality required or permitted, and (3) that its work will
conform with the terms and conditions of its agreement with the Owner. Work not
conforming to these requirements, including substitutions not properly approved and
authorized, shall be considered defective and shall be removed and replaced at the
Contractor’s cost and expense. If required by the Architect, the Contractor shall furnish
satisfactory evidence as to the kind and quality of materials and equipment.

C. Except as to any reported errors, inconsistencies or omissions, and to concealed or
unknown conditions, by executing the Agreement, the Contractor represents the following;:

1. The drawings and accompanying specifications found in the project manual
issued simultaneously with said drawings are sufficiently complete and detailed for the
Contractor to (a) perform the work required to produce the results intended by the Owner
and (b) comply with all the requirements of its contract with the Owner.

2. The work required to be performed by the contractor including, without
limitation, all construction details, construction means, methods, procedures and
techniques necessary to perform its work, use of materials, selection of equipment and
requirements of product manufacturers are consistent with: (a) good and prevailing and
accepted industry standards applicable to its work; (b) requirements of any warranties
applicable to its work; and (c) all laws, ordinances, regulations, rules and orders which bear
upon the Contractor's performance of its work.

3. The Drawings and Specifications for the Contract have been prepared with



care and are intended to show as clearly as is practicable the work required to be done.
Work under all items in the Contract must be carried out to meet field conditions to the
satisfaction of the Architect and Owner and in accordance with his instructions and the
Contract Drawings and Specifications.

4. All dimensions shown on the Drawings are for bidding purposes only. It is
the responsibility of the Contractor to verify all dimensions in the field to insure proper and
accurate fit of materials and items to be installed.

D. The representations set forth herein shall survive expiration and/or termination of
the Contractor’s agreement with the Owner.

ARTICLE 3
CONTRACTOR’S CONSTRUCTION PROCEDURES

A. 1. The Contractor shall be solely responsible for and have control over construction
means, methods, techniques, sequences and procedures required for the proper execution
of its work on the project. Where the drawings and/or project manual make reference to
particular construction means, methods, techniques, sequences or procedures or indicate or
imply that such are to be used in connection with the Contractor’s work, such reference is
intended only to indicate that the Contractor’s work is to produce at least the quality of the
work implied by the operations described, but the actual determination as to whether or not
the described operations may be safely or suitably employed in the performance of the
Contractor’s work shall be the sole responsibility of the Contractor. All loss, damage,
liability, or cost of correcting defective work arising from the employment of a specific
construction means, method, technique, sequence or procedure shall be borne solely by the
Contractor.

2. Neither the Architect nor the Owner will have control over or charge of and will
not be responsible for construction means, methods, techniques, sequences or procedures,
or for safety precautions and programs in connection with the Work, since these are solely
the Contractor's responsibility as provided herein.

3. The Contractor shall provide and pay for all labor, materials, equipment, tools,
construction equipment and machinery, rigging, water, heat, utilities, light, transportation,
and other facilities and services necessary for proper execution and completion of its work,
whether temporary or permanent and whether or not incorporated or to be incorporated in
its work.

B. The Contractor shall be responsible for coordinating the work of its own forces and
the work of subcontractors engaged by it to perform the work of the project on its behalf.
The Contractor shall supply to its own work forces and subcontractors engaged by it to
perform portions of its work copies of the drawings and project manuals for the work to be
performed by such individuals/entities on its behalf. The Contractor shall review any



specified or installation procedure with its employees and/or subcontractors, including
those recommended by any product manufacturer, prior to the commencement of the
relevant portion of the work to be performed. The Contractor shall be responsible to the
Owner for the acts and/or omissions of the Contractor’s employees, the Contractor’s
Subcontractors, the Contractor’s material suppliers, and/or their respective agents and
employees, and any other persons performing portions of the work on behalf of the
Contractor.

C. The Contractor shall be responsible for the inspection of portions of the project
performed by its own work force and/or subcontractors engaged by it for the purpose of
determining that said work is in proper condition to receive subsequent work.

D. The Contractor shall perform its work in accordance with the standards of the
construction industry applicable to work in the locale in which work is to be performed.

E. The Contractor shall only employ labor on the project or in connection with its work
capable of working harmoniously will all trades, crafts and any other individuals associated
with the capital improvement work to be performed. There shall be no strikes, picketing,
work stoppages, slowdowns or other disruptive activity at the project for any reason by
anyone employed or engaged by the Contractor to perform its portion of the work. There
shall be no lockout at the project by the Contractor. The Contractor shall be responsible for
providing the manpower required to proceed with the work under any circumstance.
Should it become necessary to create a separate entrance for a contractor involved in a labor
dispute, all costs associated with creating that entrance shall be borne by the contractor
involved in the dispute. Such costs shall include, but not be limited to, signage, fencing,
temporary roads and security personnel as deemed necessary by the Owner for the safety
of the occupants of the site.

EF. 1. If the Contractor has engaged the services of workers and/or subcontractors who
are members of trade unions, the Contractor shall make all necessary arrangements to
reconcile, without delay, damage or cost to the Owner and without recourse to the
Architect or the Owner, any conflict between its agreement with the Owner and any
agreements or regulations of any kind at any time in force among members or councils
which regulate or distinguish what activities shall not be included in the work of any
particular trade.

2. In case the progress of the capital improvement work to be performed by the
Contractor is effected by any undue delay in furnishing or installing any items or materials
or equipment required pursuant to its agreement with the Owner because of a conflict
involving any such labor agreement or regulation, the Owner may require that other
material or equipment of equal kind and quality be provided pursuant to a Change Order
or Construction Change Directive but in no case shall the amount of such change be
charged by the Contractor to the Owner as an additional cost to perform the capital
improvement work pursuant to its contract.



3. The Contractor shall ensure that its work continues uninterrupted during the
pendency of a labor dispute.

4. The Contractor shall be liable to the Owner for all damages suffered by the
Owner occurring as a result of work stoppages, slowdowns, disputes or strikes.

G. The Contractor shall enforce strict discipline and good order among the Contractor’s
employees and its Subcontractors” work forces and other persons carrying out the
performance of its work. The Contractor shall not permit employment of unfit persons or
persons not skilled in tasks assigned to them. The Owner reserves the right to object to any
person to be hired or who is employed by the Contractor. Upon the request of the Owner,
said person shall be removed from the Project and not again be assigned to perform the
Contractor’s work without the written permission of the Owner.

H. Within one (1) week after a Notice to Proceed is received, the Contractor shall
employ a competent, full-time Project Manager and On Site Superintendent to be approved
by the Owner or its representative, and such necessary assistants who shall be in attendance
at each project site whenever and wherever work is in progress to provide for the
expeditious completion of the work. Said Project Manager and On Site Superintendent shall
be employed until punchlist and closeout of the Project. To the extent work is being
performed contemporaneously at different facilities within the School District, the
Contractor shall assign different superintendents for each facility at which work is being
performed. The Project Manager and On Site Superintendent assigned by the Contractor
shall not be changed except with the consent of Owner, unless the Project Manager or On
Site superintendent or such assistant proves to be unsatisfactory to the Contractor and/or
ceases to be in its employ. The Project Manager and On Site Superintendent shall represent
the Contractor, and communications given to the Project Manager or On Site
Superintendent, whether verbal or written, shall be as binding as if given to the Contractor.
Oral communications to the superintendent(s) or his/her assistant(s) and/or project
manager shall be confirmed in writing by the Owner, or Architect. The Contractor shall
forward to the Owner a copy of the resumes for each of its superintendents, project
managers and their assistants. The Owner or the Architect shall have the right to have any
supervisory or management staff removed from the project with or without cause.

L Each Contractor shall provide, or otherwise see that, the project manager, or on site
superintendent site managers, and/or responsible workers of each Contractor and major
subcontractor are equipped with cellular phones and radios. Each Contractor shall provide
the Owner and the Architect with the number for each phone and worker.

J. The Contractor’s supervisory personnel, including superintendents and their
assistants, shall be versed in the English language. In the event the Contractor’s
supervisory personnel, superintendents and/or their assistants are not versed in the
English language, the Contractor shall employ the services of a full-time on-site interpreter



to facilitate communications with such supervisory personnel, superintendents and/or
assistants.

K Prior to the commencement of work, the Contractor shall provide the Construction
Manager and the Architect with:

1. a written list of the names, addresses and telephone numbers of the members
of its organization who can be contacted in the event of an off-hours
emergency at the building site, including cellular telephone numbers and
personal/home telephone numbers.

2. a written list of subcontractors, sub-subcontractors, suppliers and vendors
with names, addresses, telephone numbers, and descriptions of the work they
shall perform or furnish.

3. The name, address and telephone number of the bonding company, banking
and insurance company for the Prime Contractor employed by the Prime
Contractor including the name, address and telephone number of each
bonding company’s primary contact representative for this project.

4. Detailed subcontractor schedules indicating the approximate quantity of shop
drawings, sequence, timing and man loading.

5. A cash flow projection for the life of the project, including a schedule and
graph showing the amount of work projected to be completed each month or
billing period and a dollar value for the anticipated billings each month or
billing period. This shall be completed after an agreed upon schedule of
values has been approved by the Construction Manager.

L. 1. Tests, inspections and approvals of portions of the Contractor's work
required by the drawings and/or specifications shall be made at an appropriate time.
Unless otherwise provided, the Contractor shall consult with the Architect and the
Construction Manager concerning the need for testing and/or inspection of its work
pursuant to the Contract Documents and, after consulting with the Architect and
Construction Manager, the Construction Manager shall advise the Owner to make
arrangements for such tests, inspections and approvals with an independent testing
laboratory or entity acceptable to the Owner, or with the appropriate public authority. The
Owner shall bear all costs associated with the tests, inspections or approvals required by the
drawings and/ or specifications except as set forth in subparagraph 3 hereof.

2. Tests, inspections and approval of portions of the Contractor’s work required by
laws, ordinances, rules, regulations or orders of public authorities or governmental agency
having jurisdiction shall be made at an appropriate time. The Contractor shall consult with



the Architect and the Construction Manager concerning the need for testing and/or
inspection of its work pursuant to law, ordinance, regulation or orders of public authorities
or governmental agencies and shall advise the Owner in writing that it has made
arrangements for such tests, inspections and approvals with the appropriate public
authority or governmental agency. The Contractor shall be solely responsible for making
timely notice of the need for a test, inspection and/or approval with the relevant public
authority or governmental agencies and shall bear all costs associated with such testing,
inspection or approval required by such public authority or governmental agency.

3. If the Architect, the Construction Manager, the Owner, or public authorities or
governmental agencies having jurisdiction determine that portions of the Contractor’s work
require additional testing, inspection or approval due to the Contractor’s failure to perform
its work in accordance with the requirements of the Contract Documents and/or laws,
ordinances, rules, regulations or orders of public authorities or governmental agencies
having jurisdiction, the Architect and the Construction Manager will advise the Owner of
the need for such additional inspections or tests and the Owner shall make arrangements
for such additional testing, inspection or approval by an entity acceptable to the Owner.
The Contractor shall bear the costs of such additional testing as provided in Article 14.

M. The Contractor shall, if required by ordinances, laws, codes, rules and/or
regulations of the governing agencies having jurisdiction over this project, retain a licensed
professional engineer to supervise the construction of this project including, but not limited
to, foundations, structural work, soils, welding, reinforced masonry and the like.

N. The Contractor recognizes and acknowledges that the within project is governed by
and subject to the provisions of New York State General Municipal Law, section 101,
governing the award of contracts on public improvement projects. As such, the Contractor
recognizes and acknowledges that other contractors will be performing work on the project
in conjunction with it. As such the Contractor agrees to cooperate with such other
contractors performing work on the project and shall perform its work as follows:

1. The Contractor shall not interfere with the erection, installation or storage
upon the premises of any work, materials, supplies or equipment which is to be performed
and furnished by other contractors, and the Contractor shall properly connect and
coordinate its work therewith.

2. The Contractor shall not commit or permit any act which will interfere with
the performance of the work of any other contractor performing work on the project. If the
Contractor sustains any damage through any act or omission of other contractors having a
contract with the Owner for the performance of work upon the site or of work which may
be necessary to be performed for the proper execution of the work to be performed
hereunder, or through any act or omission of a subcontractor of such contractor, the
Contractor shall promptly notify the Owner and the Construction Manager of such damage.



3. The Contractor agrees to defend and indemnify Owner, Architect,
Construction Manager, Consultants and Sub-consultants, from all claims made against any
of them arising out of Contractor's acts or omissions or the acts or omissions of any
subcontractor of the Contractor which have caused damage to the Owner, Architect,
Construction Manager or other contractor(s) on the project. The Owner's right to
indemnification hereunder shall in no way be diminished, waived or discharged, or by the
exercise of any other remedy provided for by the contract or by law. Further, the Owner
shall withhold from an offending contractor’s contract sum an amount sufficient to cover
such damage and all expenses and costs associated with the damage sustained.

4. When the work of the Contractor or its subcontractors overlap or dovetail
with that of other Contractors, materials shall be delivered and operations conducted to
carry on the work continuously, in an efficient, workmanlike manner.

5. In case of interference between the operations of different Contractors, the
Construction Manager will be the sole judge of the rights of each Contractor and shall have
the authority to decide in what manner the work may proceed, and in all cases its decision
shall be final. Any decision as to the method and times of conducting the work or the use
of space as required in this paragraph shall not be basis of any claim for delay or damages
by the Contractor.

6. The Contractor, including its subcontractors, shall keep itself informed of the
progress of other contractors and shall notify the Architect or Owner's Representative
immediately in writing of lack of progress on the part of other contractors where such
delay will interfere with its own operations. Failure of the Contractor to keep informed of
the work progressing on the project and failure to give notice of lack of progress by others
shall be construed as acceptance by the Contractor of the status of the work as being
satisfactory for proper coordination with the Contractor's own work.

7. Delays or oversights on the part of any contractor or subcontractor in getting
any or all of their work done in the proper way, thereby causing cutting, removing and
replacing work already in place, shall not be the basis for a claim for extra compensation.

8. If part of the Contractor's work depends for proper execution or results upon
construction or operations by the Owner or another contractor, the Contractor shall, prior to
proceeding with that portion of its work, promptly report to the Architect apparent
discrepancies or defects in such other construction that would render it unsuitable for such
proper execution and results. Failure of the Contractor so to report shall constitute an
acknowledgment that the Owner’s or other contractor’s completed or partially completed
construction is fit and proper to receive the Contractor's work.

9. The Contractor shall promptly correct discrepancies or defects in its work

which have been identified by other contractors as affecting proper execution and results of
the work of such other Contractor.
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O. 1L The Contractor shall comply with and give notices required by laws,
ordinances, rules, regulations and lawful orders of public authorities or governmental
agencies bearing on performance of the Work. If the Contractor fails to give such notices, it
shall be liable for and shall indemnify and hold harmless (a) the Owner, its consultants,
employees, officers and agents, (b) the Architect and its consultants, employees, officers and
agents, and/or (c) the Construction Manager and its consultants, employees, officers and
agents against any resulting fines, penalties, judgments, or damages, including reasonable
attorney's fees, imposed on or incurred by the parties indemnified hereunder.

2. The Contractor shall pay any costs or fees incurred and any fines or penalties
imposed as a result of any violation, including any costs or fees incurred by the Owner due
to such violation. If the Contractor observes any discrepancies between portions of the
Contract Documents, the Contractor shall promptly notify the Architect and Owner in
writing, and necessary changes shall be accomplished by appropriate modification to the
drawings and/ or specifications.

3. If the Contractor performs Work knowing it to be contrary to laws, statutes,
ordinances, building codes, and rules and regulations without such notice to the Architect
and Owner, the Contractor shall assume full responsibility for such Work and shall bear the
attributable costs and shall bear the total cost for correction of same.

4. If the Contractor fails to give such notices, it shall be liable for and shall
indemnify and hold harmless (1) the Owner, its consultants, employees, officers and agents,
(2) the Architect and its consultants, employees, officers and agents, and (3) the
Construction Manager, its consultants, employees, officers and agents, against any resulting
fines, penalties, judgments, or damages, including reasonable attorney's fees, imposed on or
incurred by the parties indemnified hereunder. The Contractor shall pay any costs or fees
incurred in such compliance and any fines or penalties imposed for violation thereof and
any costs or fees incurred by the Owner due to such violation.

P. The Contractor recognizes and acknowledges that job meetings will be held at the
job site weekly unless otherwise designated by the Owner or the Architect. The Contractor
shall have responsible representation at the MANDATORY weekly job meetings held at the
Construction Manager’s job office. These meetings will be held to arrange for satisfactory
coordination of all trades on the project so as not to impede job progress. Contractors or
subcontractors failing to attend job meetings shall be responsible for delays and/or
expenses incurred due to coordination difficulty.

Q. The Contractor shall provide copies of its daily construction reports to the
Construction Manager’s Field Superintendent. These reports shall be submitted no later
than 10:00 am the following workday. The daily reports shall provide detailed information
concerning the Contractor’s activities and operations, including work activities on site and
manpower. A “Daily Construction” form is included in these specifications and shall be
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used for reporting these activities. In addition, the Contractors are to submit a Two Week
Look Ahead schedule for upcoming work. A “Two Week Look Ahead” form is included in
these specifications for the Contractor’s use.

ARTICLE 4
CONTRACTOR’S USE OF SITE

A. The Contractor shall confine operations at the site to the areas at which construction is
to be performed and to such areas permitted by law, ordinances, permits and as set forth in
detail in the project manual and drawings forming a part of its contract with the Owner.

B. Five (5) days after receipt of the Notice to Proceed, the Contractor shall provide two
(2) copies of a videotaped recording of all existing conditions to the Construction Manager.
This taping shall provide a record of all existing buildings, grounds, exterior conditions and
interior conditions. The Contractor shall schedule a representative of both the Owner and
the Construction Manager to be present at this taping. In the absence of this record, the
Contractor shall be responsible for paying the costs associated with any and all repairs in an
area where the Contractor is working or has worked, as may be deemed necessary by the
Owner or the Construction Manager.

C. The occupied portion of any school building shall always comply with the minimum
requirements necessary to maintain a certificate of occupancy.

D. General Safety and Security Standards for Construction Projects:

1. All construction materials shall be stored in a safe and secure manner.
2. Fences around construction supplies or debris shall be maintained.
3. Gates shall always be locked unless a worker is in attendance to prevent

unauthorized entry.

4. During exterior renovation work, overhead protection shall be provided for
any sidewalks or areas immediately beneath the work site or such areas shall be fenced off
and provided with warning signs to prevent entry.

5. The Contractor shall exert utmost care and diligence when working in or near
any existing buildings or sitework. The absence of protection around such items shall not
excuse the Contractor from its liability to provide protection. Any damage to existing
buildings, sitework or facilities shall be repaired and charged to the Contractor responsible
for the damage.

6. The Contractor shall be responsible for the removal and replacement of
existing ceiling tiles and grid in areas of the existing building where its work is required
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and new ceilings are not scheduled for installation. In the event that the existing ceilings
are damaged and cannot be replaced to the satisfaction of the Owner, the responsible
contractor shall be liable for the costs of replacing in kind, the existing ceilings with new tile
and grid.

7. All disconnect and/or tie-in work involving any utilities that would interfere
with the ongoing operations of the Owner shall be completed after hours when the facility
is not in use. The performance of this work shall be projected on all schedules required to
be prepared by the Contractor. Additionally, the Contractor shall give the Construction
Manager and the Owner at least forty-eight (48) hours advance notice of its intention to
perform this type of work. All overtime and standby personnel necessary to complete these
tie-ins shall be the responsibility of the Contractor performing the work.

E. 1. Separation of construction areas from occupied spaces: Construction areas which
are under the control of a contractor and therefore not occupied by district staff or students
shall be separated from occupied areas. Provisions shall be made to prevent the passage of
dust and contaminants into occupied parts of the building. Periodic inspection and repairs
of the containment barriers must be made to prevent exposure to dust or contaminants.
Gypsum board must be used in exit ways or other areas that require fire rated separation.
Heavy duty plastic sheeting may be used only for a vapor, fine dust or air infiltration
barrier, and shall not be used to separate occupied spaces from construction areas. Methods
of dust and fume control shall include, but not be limited to:

Adequate ventilation;

Wetting down;

Keeping bags of insulating materials, cement, etc., closed.

Controlled mixing of materials under field conditions;

Special attention should be utilized in sawing of insulation and certain
acoustical materials and storage of materials.

Job housekeeping must be maintained;

g. Advising all personnel of hazardous conditions, including supervisors
and workers;

P an o

lma)

Each contractor is responsible for instituting the above policies to insure minimal impact to
surrounding occupied areas.

2. A specific stairwell and/or elevator should be assigned for construction
worker use during work hours. In general, workers may not use corridors, stairs or
elevators designated for students or school staff.

3. Large amounts of debris must be removed by using enclosed chutes or a
similar sealed system. There shall be no movement of debris through halls of occupied
spaces of the building. No material shall be dropped or thrown outside the walls of the
building.
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4. All occupied parts of the building affected by renovation activity shall be
cleaned at the close of each workday. School buildings occupied during a construction
project shall maintain required health, safety and educational capabilities at all times that
classes are in session.

E. 1. Storage space will be allotted to the Contractor by the Owner, to the extent
such space, in the sole discretion of the Owner is available. The Contractor shall be
responsible for securing appropriate space for its material with the Construction Manager
prior to delivery. If insufficient space is available on the site, the Contractor shall provide
local off-site storage, storage containers, etc. at its own cost and expense. Should any of the
material stored on-site obstruct the progress of any portion of the work or the project, this
material shall be removed by the Contractor without reimbursement of cost, from place to
place or from the premises, as the Construction Manager may direct.

2. The Contractor shall schedule delivery of materials and equipment to
minimize long term storage at the Project, to prevent overcrowding of construction spaces,
and to ensure minimum holding time for items that are flammable, hazardous, easily
damaged, or sensitive to deterioration, theft and other losses.

3. The Contractor shall deliver materials and equipment to the Project in an
undamaged condition in manufacturer’s original sealed container or other packaging
system, complete with labels and instructions for handling, storing, unpacking, protecting
and installation. The Contractor shall inspect materials and equipment upon delivery to
ensure compliance with the Contract Documents and to ensure that products are
undamaged and properly protected. The Contractor shall store products to allow for
inspection and measurement of quantity or counting of units. The Contractor shall store
materials in a manner that will not endanger the Project structure. The Contractor shall
store products that are subject to damage by the elements, under cover in a weathertight
enclosure above ground, with ventilation adequate to prevent condensation. The
Contractor shall comply with product manufacturer's written instructions for temperature,
humidity, ventilation, and weather-protection requirements for storage.

4. The Contractor shall not unreasonably encumber the site with materials or
equipment during the performance of its work. Only materials and equipment which are to
be used directly in the performance of the Contractor’s work shall be brought to and stored
on the premises of the School District. After equipment is no longer required for its work,
the Contractor shall promptly remove such equipment from the premises of the School
District. The Contractor shall be solely responsible for the protection of construction
materials and equipment stored on the premises from weather, theft, damage and all other
adversity. The Contractor shall at all times provide the proper housekeeping to minimize
potential fire hazards, and shall provide approved spark arresters on all steam engines,
internal combustion engines and flues.
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5. A construction entrance will be designated for deliveries. A separate
entrance will be established for entering and exiting the site only. All deliveries shall be
scheduled and coordinated with the Construction Manager and the Owner’s Security
department. Unexpected or uncoordinated deliveries may be turned away by the Owner or
the Construction Manager at the discretion or necessity of the Owner. The Owner’s
enforcement of this provision shall not be construed by any contractor or subcontractor as
the basis for a claim of delay in time or monetary damages alleged to have been incurred as
a result of refusal of delivery.

6. The Contractor for General Construction shall provide necessary and
required security measures to adequately safeguard the construction site from vandalism
and intrusion of unauthorized persons. The Contractor for General Construction shall
submit its means and methods of security to the Construction Manager for review and
comment. The project site(s) must be secured 24 hours a day, 7 days a week including
holidays. The General Construction Contractor’s failure to secure the site as required by
this paragraph will result in the Owner engaging the services of such necessary personnel
so as to provide such security. No notice will be given the Contractor for General
Construction of the Owner’s intention to engage such security services and all costs and
expenses associated with the Owner’s security of the site in this regard will be back charged
to the Contractor for General Construction. While the Owner may have security guards
patrolling the project areas, the function of such security guards is not for the purpose of
specifically guarding the Contractor’s property or operations of work.

G. The Contractor’s right to entry and use of the School District premises arises solely
from the permission granted by the Owner pursuant to the agreement between the
Contractor and the Owner. This permission shall be deemed to be withdrawn upon the
termination of the Contractor’s agreement with the Owner.

H. 1. The Contractor shall be required to perform its work with no interruption to
the School District’s operations, including its administrative and business operations. Any
work which will interfere with the School District's operations and/or which is to be
performed when the School District’s facilities are in operation shall be performed on
evenings and weekends. Additionally, the Contractor shall conduct its work in compliance
with federal, state, county or local ordinances. All costs incurred by the Owner to make the
facilities available during evening and weekends shall be borne by the Contractor. The
Owner reserves the right to determine what work will “interfere” with its operations and
said determination shall be final.

2. The Contractor may request access to the site during times beyond the work
hours permitted. Approval is solely at the discretion of the Owner. If approval is given,
the Contractor is responsible for paying all additional costs incurred by the Owner,
Architect and the Construction Manager for providing the site to the Contractor during the
additional time periods.
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3. In the event the Contractor fails to complete all work under this contract by
said scheduled dates, the Contractor will not be permitted to perform any work during
normal school hours. Such work shall only be performed after school hours, Saturdays,
Sundays, holidays or periods when school is unoccupied at no additional cost of any kind
to the Owner. In addition to damages incurred by the Owner in connection with the
Contractor’s delay, the Contractor shall be liable for all costs incurred by the Owner to
provide staff, Architect and Construction Manager personnel as required to make facility
accessible by Contractor and perform inspections during such off hours.

4. The Owner shall not be responsible for any overtime charges incurred by the
Contractor during the course of this project. Any and all costs associated with work which
is performed at hours requiring the payment of such overtime by the Contractor to its
workers shall be the Contractor’s responsibility.

L Construction and maintenance operations shall not produce noise in excess of 60 dba
in occupied spaces or shall be scheduled for times when the building or affected building
spaces are not occupies or acoustical abatement measures shall be taken.

J. The Contractor shall provide all required temporary access walkways, both interior
and exterior, and the like necessary to complete its work. The Contractor shall maintain an
unobstructed condition at all entrances and/or exits from present buildings. No
equipment, other than equipment with rubber tires, will be allowed on any existing or new
pavement, UNLESS THE CONTRACTOR HAS OBTAINED THE PRIOR APPROVAL OF
THE CONSTRUCTION MANAGER AND THE PAVEMENT HAS BEEN FIRST
PROTECTED WITH PLANKING OR BY OTHER MEANS APPROVED BY THE
CONSTRUCTION MANAGER.

K. The Contractor and any entity for whom the Contractor is responsible shall not erect
any sign on the premises of the School District without the prior written consent of the
Owner, which may be withheld at the sole discretion of the Owner.

L. 1. Without the prior approval of the Owner, the Contractor shall not permit any
workers to use any existing School District facilities, including, without limitation,
lavatories, toilets, entrances and parking areas other than those designated by the Owner.
Employees, vehicles, and equipment of the Contractor and of all others engaged by the
Contractor for the performance of its work shall enter onto the premises of the School
District for which construction work is to be performed only at those locations designated
or approved by the Construction Manager. The parking for construction personnel shall be
limited to the designated trailer park area only. Failure to abide by this rule will result in
towing of cars at the expense of the contractor who employs the individual.

2. The Contractor shall ensure that its work, at all times, is performed in a

manner that affords reasonable access to both vehicles and individuals, to the premises of
the School District and all adjacent areas. The Contractors” work shall be performed, to the
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fullest extent possible, in such a manner that areas in and around the construction area shall
be free from all debris, building materials and equipment likely to cause hazardous
conditions, and do not close or obstruct walkways, roadways or other occupied facilities or
facilities to be used by the Owner. Without limitation to any other provision of the
agreement between the Contractor and the Owner, the Contractor shall use its best efforts
to minimize any interference with the occupancy of areas, buildings, entrances, and parking
areas in and around the premises at which work is being performed. Free access to fire
hydrants and standpipe connections shall be maintained at all times during construction
operations, and portable fire extinguishers shall be provided by the Contractor and made
conveniently available throughout the construction site.

3. The Construction Manager, in conjunction with the Owner and the Architect,
shall designate locations at the site at which the Contractor, its subcontractors and
employees may utilize in connection with its work. The Contractor’s employees and the
employees of the Contractor’s Subcontractors and others engaged by the Contractor to
perform its work are prohibited from trespassing or leaving any vehicle on any property
not assigned by the Owner as set aside for the use of the Contractor. The Contractor’s
employees and the employees of the Contractor’s Subcontractors and others engaged by the
Contractor to perform its work are prohibited from leaving any vehicle on any property not
assigned by the Owner as set aside for the use of the Contractor. The Contractor’s
employees and the employees of the Contractor’s Subcontractors and other engaged by the
Contractor to perform its work are restricted to the immediate area at which work is to be
performed. Only persons having official business will be admitted to the construction site.
NO COMMUNICATION BETWEEN THE CONTRACTOR, ITS EMPLOYEES,
SUBCONTRACTORS" EMPLOYEES, OR OTHERS ENGAGED BY THE CONTRACTOR
FOR THE PERFORMANCE OF ITS WORK AND STUDENTS OR STAFF WILL BE
PERMITTED.

4. The Contractor, its employees, its Subcontractors and their employees or
agents, and all others engaged by the Contractor in connection with the performance of its
work are required to wear photographic identification badges at all times. The Contractor
shall provide such individuals with said photographic identification badges. These badges
shall be worn so as to be readily and easily visible. All workers and representatives of the
Contractor, its subcontractors or suppliers shall wear these badges while on school
property. The information on these badges shall be as prescribed by the Owner and the
Construction Manager. Each person seen without a photo identification badge (or otherwise
failing to comply with this requirement in the opinion of the Owner or the Construction
Manager) shall be ordered to leave school property. No warnings shall be necessary. The
Contractor(s) and their subcontractor(s) employing the offending person(s) shall be solely
responsible for making-up and paying for any loss of production or required progress in
the Work resulting from this action (including any claims by other Contractors dependent
on the work of this Contractor). All parties agree that any action taken to enforce this
requirement shall not be construed by any Contractor or its subcontractors or suppliers as
the basis for a claim (for either time or money) for delay to the Work or to the Contractor,
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its Subcontractors, or Suppliers.

5. Without limitation of any other provision of the agreement between the
Owner and Contractor, the Contractor shall use its best efforts to comply with all rules and
regulations promulgated by the Owner in connection with the use and occupancy of the
premises of the School District. The Contractor shall immediately notify the Owner in
writing if during the performance of its work, the Contractor finds compliance with any
portion of such rules and regulations to be impracticable, setting forth the problems of such
compliance and suggesting alternative through which the same results intended by such
portion of the rules and regulations can be achieved. The Owner may, in the Owner’s sole
discretion, adopt such suggestions, develop new alternatives or require compliance with
the existing requirements of the rules and regulations.

M. No drinking of alcoholic beverages, smoking or use of controlled substances is
permitted on the grounds. The Contractor shall insure that none of its or its Subcontractors,
its employees, agents, and/or consultants report to the site impaired by alcohol or
controlled substances. The Contractor bears the responsibility of determining if its, or its
subcontractors, employees are in any way impaired and whether the safety of the public,
the employees of other Contractors and their Subcontractors, the Owner, Architect, or
Construction Manager are jeopardized. Each contractor shall provide drinking water for its
own employees.

N. The Contractor’s employees, representatives, agents and consultants, and all of its
Subcontractors” employees, representatives, agents and consultants at the site are to refrain
from using indecent language. All doing so will be removed from the site. Artwork or
decoration found on vehicles belonging to Contractor or Subcontractor employees parked
on or near the school property which contain indecent language or pictures shall either be
covered or removed from the location.

O. The Contractor’s employees, representative, agents and consultants, and all of its
Subcontractors” employees, representatives, agents and consultants at the site are to wear
shirts, long pants and proper footwear.

P. Each contractor shall keep the premises and surrounding area in which it is working
free from accumulation of waste materials or rubbish caused by the performance of all of
the work being performed on-site and in the buildings. On a daily basis at the conclusion of
work on the project, each contractor shall clean the areas in which it has performed work
and shall remove all waste, materials, rubbish, its tools, construction equipment, machinery
and surplus materials. Each Contractor shall broom sweep all construction areas in which
it has performed worked every day. The Construction Manager shall perform an inspection
each afternoon to determine that the work areas of the contractors have been properly
cleaned. In the event the work areas are not cleaned, the Construction Manager shall advise
the offending contractor to provide cleaning as required herein. If any contractor fails to
keep the site safe and clean within four (4) hours of being notified by the Construction
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Manager, either verbally or in writing, the Construction Manager will have the cleanup
work performed and back charged to the offending contractor without further notification
to the Contractor. The cost of such cleaning company, together with the cost of any
custodial costs of the School District, at prevailing overtime rates plus 15% will be charged
to the offending contractor. Notice to field personnel shall be deemed notice to the
Contractor.

Q. The Contractor shall provide ventilation of enclosed areas during construction as
may be required to permit proper curing and drying out and to prevent excessive humidity,
moisture and condensation. Ventilation shall be by natural or artificial means as required
by conditions involved.

R. The Contractor shall be responsible for the control of chemical fumes, gases and other
contaminates produced by welding, gasoline or diesel engines, roofing, paving, painting,
etc. to ensure that they do not enter occupied portions of the building or air intakes.

S. The Contractor shall be responsible to ensure that activities and materials which result
in “off-gassing” of volatile organic compounds such as glues, paints, furniture, carpeting,
wall covering, drapery, etc. are scheduled, cured or ventilated in accordance with
manufacturers’ recommendations before a space can be occupied.

T. From the commencement to the completion of the Project, the Contractor shall keep
the parts of the work and the buildings free from accumulation of water no matter what the
source or cause of water.

U. 1. The General Contractor shall construct temporary partitions where shown on
drawings or where otherwise required for safety of the public or to prevent dust from
entering occupied areas. Partitions shall be dust-proof from floor to slab or structure above
(if existing condition is a drop in tile ceiling, Contractor shall remove tile and install
partition to structure above). In addition to framing and sheetrock, the Contractor shall
install fire resistant plastic partitions on the work area side of its work. If an access door is
required, an alternating 3 layer plastic system shall be used. The door shall be a standard
hollow metal door with lockset and closer. Keys shall be distributed to the Owner’s other
contractors, the Owner and the Architect.

2. Where a contractor other than the General Contractor is the only contractor
scheduled to perform work in a particular area of the site at any given time, the
responsibilities allocated to the General Contractor in subdivision 1 of this paragraph U

shall be performed by such other contractor.

3. All cutting and welding performed within an occupied building or adjacent to a
window or intake vent shall be performed during off hours.

V. 1. The Contractor shall control the safe handling and storage of all welding
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materials, acetylene and oxygen tanks, and other equipment required for welding and
cutting work at the job site. Such storage shall be in compliance with OSHA regulations.

2. Welding materials and equipment shall be removed promptly from the premises
upon completion of the welding and cutting work.

W.  The Contractor shall be responsible for all costs incurred by the Owner caused by
false security/fire alarms set off by the Contractor. Costs shall include custodial response
charges etc.

X. The Contractor shall be responsible for broken glass, and at the completion of the
Work shall replace such damaged or broken glass. After damaged or broken glass has been
replaced, the Contractor shall remove all labels, wash and polish both sides of all glass. In
addition to general broom cleaning, the General Contractor shall perform the following
final cleaning for all trades at completion of the Work:

1. Remove temporary protections;
2. Remove marks, stains, fingerprints and other soil or dirt from painted,
decorated and natural finished woodwork and other Work;
3. Remove spots, plaster, soil and paint from ceramic tile, marble and other
finished materials, and wash or wipe clean;
4. Clean fixtures, cabinet work and equipment, removing stains, paint, dirt and
dust, and leave same in undamaged, new condition;
5. Clean aluminum in accordance with recommendations of the manufacturer;
and
6. Clean all floors thoroughly in accordance with recommendations of the
manufacturer.
ARTICLE 5
SUBCONTRACTORS
A. 1. As soon as practicable after receipt of Letter of Intent to Award, Notice to

Proceed or other form of official notice of award of the Contract, but not more than ten (10)
days after receipt of official notice of award of the Contract, the Contractor shall furnish the
Owner and the Architect, in writing, with (1) the name, trade and subcontract amount for
each Subcontractor and (2) the names of all persons or entities proposed as manufacturers
of the products identified in the Specifications (including those who are to furnish materials
or equipment fabricated to a special design) and, where applicable, the name of the
installing Subcontractor. Copies of all Subcontractor contracts, fully executed, are to be
provided to the Construction Manager, including but not limited to all addenda,
appendices, and/or exhibits including scope of work sheets. All such subcontracts shall be
submitted to the Construction Manager within ten (10) days of the Owner’s award of the
contract to the Contractor.
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2. Upon review of the Contractor’s list of Subcontractors, the Architect will advise
the Contractor in writing stating whether or not the Owner, the Construction Manager or
the Architect, after due investigation, accepts or rejects, any proposed Subcontractor.
Subcontractors will not be acceptable unless, when requested by the Architect, evidence is
furnished that the proposed subcontractor has satisfactorily completed similar subcontracts
as contemplated under this prime contract, and has the necessary experience, personnel,
equipment, plant, and financial ability to complete the subcontract in accordance with the
intent to the Documents. As verification of financial ability, the Owner reserves the right to
request and receive up to five (5) years worth of financial statements, bank references,
bond/insurance company references and all other information required to assess financial
ability.

3. If the Owner, Construction Manager or Architect has reasonable objection to a
person or entity proposed by the Contractor, the Contractor shall propose another to whom
the Owner, Construction Manager and Architect have no objection. No increase in the
Contract Sum shall be allowed where a sub-contractor is rejected by the Architect,
Construction Manager or Owner who is (1) deemed unqualified to perform the particular
work subcontracted by the Contractor, (2) does not have the necessary experience,
personnel, equipment, plant and financial ability to complete the subcontract, or (3) has a
history of poor performance in work of similar nature. Upon receipt of a rejection of a
subcontractor by the Owner, Construction Manager or Architect, the Contractor shall have
the right to request a meeting with the Architect, Construction Manager and the Owner to
discuss the reasons it believes the subcontractor is qualified to perform the work. Upon
review of such reasons, the Owner, Construction Manager or Architect shall re-consider its
determination and shall advise the Contractor of its determination upon such review. If the
Owner, Construction Manager or Architect still finds that such subcontractor does not meet
the requirements above-stated, it shall advise the Contractor. The Owner, Construction
Manager or Architect’s determination upon such review shall be final and binding on the
Contractor and its Subcontractor and the Contractor hereby waives any and all claims it or
its subcontractor might have against the Owner, the Construction Manager and/or the
Architect concerning the rejection of such Contractor and shall require its subcontractors to
execute such similar waiver in its agreement with the Contractor.

4. The Contractor shall not change a Subcontractor, person or entity previously
selected if the Owner, Construction Manager or Architect makes reasonable objection to
such change.

B. By appropriate agreement, the Contractor shall require each Subcontractor to be bound
to the Contractor by terms of the Contractor’s agreement with the Owner, and to assume
toward the Contractor all the obligations and responsibilities which the Contractor, by said
agreement, assumes toward the Owner and Architect. Each subcontract agreement shall
preserve and protect the rights of the Owner, Construction Manager and Architect under
the Contractor’'s agreement with the Owner so that subcontracting thereof will not
prejudice such rights, and shall allow the Subcontractor, unless specifically provided
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otherwise in the subcontract agreement, the benefit of all rights, remedies and redress
against the Contractor that the Contractor, by its agreement with the Owner, has against the
Owner. However, the Subcontract agreement between the Contractor and Subcontractor
shall not provide, nor shall this Agreement be deemed to provide any rights, remedies or
redress by the Subcontractor(s) against the Owner. Where appropriate, the Contractor shall
require each Subcontractor to enter into similar agreements with Sub-subcontractors.

C. The Contractor shall promptly notify the Owner, Construction Manager and
Architect of any material defaults by any Subcontractors and/or whether it has terminated
its agreement with any of its subcontractors for any reason.

D. The Contractor hereby assigns all of its rights in its agreements with its
Subcontractor(s) and hereby does assign, transfer and set over to the Owner all of its rights
and/or interests in its agreements with its Subcontractor(s), but only in the event of
termination of the Contractor's agreement with the Owner pursuant to Article 17,
paragraph A of these General Conditions of the Contract for Construction and only to the
extent the Owner implements its rights to take such assignment of contract by notifying the
Subcontractor in writing of its intention to do so. Such an assignment is subject to the prior
rights of the surety, if any, obligated to the Owner pursuant to a performance bond
submitted in connection with the Contractor’s work.

E. If the Work in connection with a subcontract has been suspended for more than
ninety (90) days after termination of the Contract by the Owner and the Owner accepts
assignment of such subcontract, the Subcontractor's compensation shall not be adjusted for
any increase in direct costs incurred by such Subcontractor as a result of the suspension.

F. It shall be the Contractor's responsibility, when sub-contracting any portion of his
work, to arrange or group items of work under particular trades to conform with then
prevailing customs of the trade, regardless of the particular Divisions and Sections of the
Specifications in which the work is described.

G. All subcontracts must be in writing.

ARTICLE 6
CONTRACTOR'’S USE OF DRAWINGS/SPECIFICATIONS

A. The Agreement between the Owner and Contractor, and all documents incorporated
therein by reference, including but not limited to, the drawings and project manual shall be
signed by the Contractor and the Owner.

B. The intent of the agreement between the Owner and the Contractor is to include all
items necessary for the proper execution and completion of the work to be performed by
the Contractor. The documents comprising the agreement between the Contractor and the
Owner are complementary, and what is required by one shall be as binding as if required
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by all.

C. 1. In the event of inconsistencies within or between parts of the agreement between
the Contractor and the Owner or between the agreement between the Contractor and the
Owner and applicable standards, codes and ordinances, the Contractor shall (a) provide the
better quality or greater quantity of Work or (b) comply with the more stringent
requirement; either or both in accordance with the Architect's interpretation.

2. On the Drawings, given dimensions shall take precedence over scaled
measurements and large scale drawings over small scale drawings.

3. Before ordering any materials or performing any of its work, the Contractor
and each Subcontractor shall verify measurements at the Project site and shall be
responsible for the correctness of such measurements. No extra charge or compensation
will be allowed on account of differences between actual dimensions and the dimensions
indicated on the Drawings. Any difference which may be found shall be submitted to the
Architect for resolution before proceeding with the performance of the work.

4. If a minor change in the Work is found necessary due to actual field
conditions, the Contractor shall submit detailed drawings of such departure for the
approval by the Architect before making the change.

5. Drawings, in general, are made to scale, but all working dimensions shall be
taken from the figured dimensions or by actual measurements at the job and in no case by
scaling. The Contractor shall study and compare all Drawings and verify all figures before
laying out or constructing the work and shall be responsible for any and all errors in his
work which might have been avoided thereby. Whether or not an error is believed to exist,
deviation from the Drawings and the dimensions given thereon shall be made only after
approval in writing is obtained from the Architect.

6. In the event addendum (a) are issued and contain changes to the Drawings
and/or Specifications, the provisions in the addendum (a) supersede previously issued
Drawings and/ or Specifications.

D. Organization of the Specifications into divisions, sections and articles, and arrangement
of Drawings shall not control Contractor in dividing the work among Subcontractor or in
establishing the extent of Work to be performed by any trade.

E. Unless otherwise stated in the agreement, words and abbreviations which have well-
known technical or construction industry meanings are used in the agreements in

accordance with such recognized meanings.

F. The Contractor, and all Subcontractors, shall refer to all of the Drawings, including
those showing the work of others performing work in connection with the project,
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including but not limited to the General Contractor (if any), the Plumbing Contractor, the
Heating, Ventilation, Air Conditioning Contractor, Electrical Contractor and other
specialized trades, and to all of the Divisions of the Project Manual, and shall perform all
work reasonably inferable therefrom as being necessary to produce the indicated results.

G. All indications or notations on the drawings which apply to one of a number of
similar situations, materials or processes shall be deemed to apply to all such situations,
materials or processes wherever they appear in the Work, except where a contrary result is
clearly indicated by the drawings or project manual. All work mentioned or indicated in
the drawings or project manual shall be performed by the Contractor unless it is specifically
indicated therein that the work is to be performed by others.

H. The Drawings, Specifications and other documents prepared by the Architect are
instruments of the Architect's service through which the Contractor’s work is to be
performed. The Contractor may retain one contract record set during the course of the
project. Neither the Contractor nor any Subcontractor, Sub-subcontractor or material or
equipment supplier shall own or claim a copyright in the Drawings, Specifications and
other documents prepared by the Architect, and unless otherwise indicated the Architect
shall be deemed the author of them and will retain all common law, statutory and other
reserved rights, in addition to the copyright. All copies of them, except the Contractor's
record set, shall be returned or suitably accounted for to the Architect, on request, upon
completion of the Work.

L The Drawings, Specifications and other documents prepared by the Architect, and
copies thereof furnished to the Contractor, are for use solely with respect to this Project.
They are not to be used by the Contractor or any Subcontractor, Sub-subcontractor or
material or equipment supplier on other projects without the specific written consent of the
Owner and Architect. The Contractor, Subcontractors, Sub-subcontractors and material or
equipment suppliers are granted a limited license to use and reproduce applicable portions
of the Drawings, Specifications and other documents prepared by the Architect appropriate
to and for use in the performance of its work pursuant to its agreement with the Owner. All
copies made under this license shall bear the statutory copyright notice, if any, shown on
the Drawings, Specifications and other documents prepared by the Architect. Submittal or
distribution to meet official regulatory requirements or for other purposes in connection
with this Project is not to be construed as publication in derogation of the Architect's
copyright or other reserved rights.

J. The Owner shall furnish surveys describing physical characteristics of the site, upon
written request of the Contractor and to the extent such survey is in existence at the time of
said request, legal limitations and utility locations for the project sites. Nothing herein shall
be construed as requiring the Owner to generate any document which it does not possess at
the time of the request by the Contractor. In the event that the survey provided does not
clearly delineate the metes and bounds of the Owner’s property, the Contractor shall stop
work and immediately notify the Architect, Construction Manager and the Owner. The
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Contractor shall NOT proceed with its work until it receives written permission from the
Construction Manager and/or the Architect. The Contractor shall be fully responsible for
all costs arising from non-compliance with this provision. Any delays associated with this
provision shall not serve as a basis for a claim by the Contractor.

K. From the basic data established by the Owner, the General Contractor shall establish
reference control points and complete the layout of the work. Each Contractor is
responsible for utility markouts as it pertains to the scope of their work and maintain
markout during work. Sketch of layout with reference points to be given to Construction
Manager and Architect at the time of markout.

L. The Contractor shall be responsible for all measurements that may be required for
execution of the work to the exact position and elevation as prescribed in the specifications,
shown on the drawings, or as the same may be modified at the direction of the Architect to
meet changed conditions.

M. The General Contractor shall be responsible for the establishment of points, wall and
partition lines required by the various Prime Contractors and subcontractors in laying out
their work.

N. Each Contractor shall furnish such stakes and other required equipment, tools and
materials, and all labor as may be required in laying out any part of the work from the base
lines and bench marks established by the Owner.

O. 1. The General Construction Contractor shall establish a baseline and benchmark
system for each building addition, area of renovation or component using the services of a
licensed professional surveyor. The surveyor(s) employed to establish this system or to
extend and maintain an existing benchmark system for the work of other trades shall have
not less than five years experience in performing construction surveys similar to the work
they will perform for this project. The remaining Contractors and their respective
subcontractors shall be responsible for extending these lines, levels and grades, and for
performing all layout for their own work. The Contractor is solely responsible for any
damage or loss due to incorrect extension of lines, level or grades in their layout. The
Contractor and its subcontractors shall be responsible for the accuracy with respect to the
layout of their work. Any discrepancies or errors in the drawings, perceived by another
contractor or subcontractor shall be immediately reported to the Construction Manager. If
any corrections are necessary, they shall be executed in accordance with the terms and
provisions of these General Conditions.

2. The Contractor and its subcontractors shall be responsible to offset or to
protect their markings from anything that may disturb them.

3. Every contractor shall work off the lines and elevations established and
maintained as the baseline and benchmark system.
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4. Each Contractor is responsible for the accuracy of his own work.

P. The Architect may require that construction work be suspended at any time when
location and limit marks established by the Contractor are not reasonably adequate to
permit checking completed work or the work in progress.

Q. Except for the basic building permit, the Contractor shall be responsible for securing
and maintaining for the life of the project: all permits, P.E. Licenses, connection fees,
inspections, etc. applicable to, or customarily secured for the work. This provision includes
any permits to be issued in the name of the Contractor required for the work. Originals of
all permits are to be issued in the name of the Contractor as required for the work. The
Contractor shall furnish the Construction Manager with original copies of all permits prior
to the commencement of the work, and shall prominently display a copy of all permits at a
location approved by the Construction Manager.

R. The Contractor shall take field measurements and verify field conditions and shall
carefully compare such field measurements and conditions and other information known to
the Contractor with the Contract Documents before commencing activities. Errors,
inconsistencies or omissions discovered shall be reported to the Architect at once.

S. The exactness of grades, elevations, dimensions, or locations given on any Drawings
issued by the Architect, or the work installed by other contracts, is not guaranteed by the
Architect or the Owner. The Contractor shall, therefore, satisfy itself as to the accuracy of
all grades, elevations, dimensions, utilities and locations. In all cases of interconnection of
its Work with existing or other work, it shall verify at the site all dimensions relating to
such existing or other work. Any errors due to the Contractor's failure to so verify all such
grades, elevations, locations or dimensions shall be promptly rectified by the Contractor
without any additional cost to the Owner.

T. 1. The Contractor shall give the Architect timely notice of any additional design
drawings, specifications, or instructions required to define its work in greater detail, or to
permit the proper progress of its work. To the extent the Architect advises the Contractor
that the existing design drawings, specifications and/or instructions given are sufficiently
detailed for the Contractor to perform its work, the Architect shall be under no obligation to
further clarify or define the work to be performed. In all other circumstances, the Architect
shall issue a field order which responds to the request for information.

2. Requests for Information (RFIs) are for requests on clarifications or questions on
contract drawings and specifications, not contract terms, scheduling items, or general
correspondence, nor, as a means to describe or request approval of alternate construction
means, methods or concepts or substitution or materials, systems means and methods. The
Contractor shall fill all RFIs out in accordance with the provisions of the Project Manual.
Neither the Architect nor the Construction Manager shall fill said forms out on the
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Contractor’s behalf.
U. The Contractor shall, prior to the start of any portion of the Work:

1. review any specified construction or installation
procedures, including those as may be recommended by the
proposed manufacturer.

2. advise the Architect if the specified procedure(s) deviates
from good construction practice.

3. advise the Architect if following said procedure(s) will
affect any warranty, including the contractor's general
warranty.

4. advise the Architect of any objections the Contractor may
have to the specified procedure(s).

5. propose any alternative procedure(s) which the Contractor
will warrant.

V. 1. To the fullest extent possible, the Contractor shall provide products of the
same kind, from a single source. When two or more items of same material or equipment
are required (pumps, valves, air conditioning units, etc.), they shall be of the same
manufacturer. Product manufacturer uniformity does not apply to raw materials, bulk
materials, pipe, tube, fittings (except flanged and grooved types), sheet metal, wire, steel
bar stock, welding rods, solder, fasteners, motors for dissimilar equipment units, and
similar items used in the work, except as otherwise indicated. The Contractor shall provide
products which are compatible within systems and other connected items. If Contractor is
given option of selecting between two or more products for use on Project, product selected
shall be compatible with products previously selected, even if previously selected products
were also options.

2. The Contractor is responsible for providing products and construction
methods compatible with products and construction methods of other contractors. If a
dispute arises between contractors over concurrently selectable but incompatible products,
Architect will determine which products shall be used.

3. With respect to sitework materials, all products submitted for use and
incorporated into this project shall be on the Approved List of Materials and Equipment
published by the NYSDOT Materials Bureau, most recent edition.

4. All products submitted for use and incorporated into this project shall be
asbestos free.
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W. Equivalents. In the Specifications, one or more kinds, types, brands, or
manufacturers or materials are regarded as the required standard of quality and are
presumed to be equal. The Contractor may select one of these items or, if the contractor
desires to use any kind type, brand, or manufacturer or material other than those named in
the specifications, they shall indicate in writing, and prior to award of contract, what kind,
type, brand or manufacturer is included in the base bid for the specified item. The
Contractor shall follow the submission requirements for substitutions as set forth in Article
6.X below.

X. 1. Substitutions. If the Contractor desires to substitute any kind, type, brand, or
manufacturer of material other than those named in the Specifications, the Contractor shall
request in writing that it be permitted to make a substitution for the specified manufacturer
or materials and shall indicate the following;:

a. For which specified material or equipment the request for substitution is
being made;

b. What kind, type, brand, or manufacturer is sought to be substituted for the
specified items;

C. Written documentation evidencing that the substituted material or
equipment meets or exceeds the specifications for materials and/or equipment set
forth in the project manual. Such documentation shall include, but not limited to, a
full explanation of the proposed substitution, together with a submittal of all
supporting data including technical information, catalog cuts, warranties, test
results, installation instructions, operating procedures, significant qualities of
proposed substitution (e.g. performance, weight, size, durability and visual effects),
and other like information necessary for a complete evaluation of the substitution.
Additionally, the Contractor shall provide material test reports from a qualified
testing agency indicating and interpreting test results for compliance with
requirements indicated. All such data shall be provided to the Architect and Owner
at the Contractor's sole expense. The Contractor’s written explanation shall also
include a list of reasons the substitution is advantageous and necessary, including
the benefits to the Owner and the project in the event the substitution is acceptable.
Additionally, the Contractor shall submit to the Architect information describing in
specific detail how the proposed substituted product differs from the quality and
performance required by the base specifications, and such other information as may
be required by the Owner or the Architect.

d. Coordination information, including a list of changes or modifications

needed to other parts of the Work and to construction performed by Owner and
separate contractors, that will be necessary to accommodate proposed substitution.
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e. Samples, where applicable or requested.

f. Detailed comparison of Contractor's Construction Schedule using proposed
substitution with products specified for the Work, including effect on the overall
Contract Time. If specified product or method of construction cannot be provided
within the Contract Time, include letter from manufacturer, on manufacturer's
letterhead, stating lack of availability or delays in delivery.

2. By making said requests in conformance with procedures established herein
and elsewhere in the Project Manual, the Contractor:

a.  Represents that a representative of it has personally
investigated the proposed substitute product and has
determined that it is equal to or superior in all respects to that
specified.

b. Represents that the warranty for the substitution will be the
same, or greater than, that applicable to the specified product.

c. Certifies that the cost data is complete and includes all
related costs under this contract, including professional
services necessary and/or required for the architect and
engineers to implement said substitution and waives any and
all claims for additional costs related to the substitution which
subsequently become apparent.

d.  Represents that it will coordinate the installation of the
accepted substitute, making all such changes to the drawings
effected by the change, including but not limited to the
electrical, plumbing, site work and heating and ventilating
specifications as may be required for the work to be complete
in all respects.

e. An affidavit stating that (1) the proposed substitution
conforms and meets all the requirements of the pertinent
Specifications and the requirements shown on the Drawings
and (2) the Contractor accepts the warranty and correction
obligations in connection with the proposed substitution as if
originally specified by the Architect; and the proposed
substitution will have no effect on the construction schedule.

3. Proposals for substitutions shall be submitted in triplicate to the Architect in

sufficient time to allow the Architect no less than fourteen (14) working days of award of
contract for review.
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4. No substitutions will be considered or allowed without the Contractor's
submittal of complete substantiating data and information as stated hereinbefore.

5. All proposed substitutions shall be submitted to the Architect within fourteen
(14) working days of the award of the contract to the Contractor. (This provision 6(X)(5) shall
not apply to equivalents.)

Y. 1. Submittal of shop drawings, product data, material safety data sheets,
samples or similar submittals shall be in accordance with the provisions of the project
manual.

2. The Contractor represents and warrants that all shop drawings have been
prepared by persons and entities possessing expertise and experience in the trade for which
the shop drawing is prepared and, if required by the Architect or applicable law, by a
licensed engineer, job specific, reviewed by Contractor and stamped by the Contractor.

3. If the Contractor elects to perform its work without approvals, such work
shall be at the Contractor’s own risk and expense.

4. By approving and submitting shop drawings, product data, samples and
similar submittals, the Contractor represents that the Contractor has determined and
verified materials, field measurements and field construction criteria related thereto and
has checked and coordinated the information contained within such submittals with the
requirements of its work.

5. The Contractor shall not be relieved of responsibility for deviations from
requirements of its work by the Architect’s approval of shop drawings, product data,
samples or similar submittals unless the Contractor has specifically informed the Architect
in writing of such deviation at the time of submittal and the Architect has given written
approval to the specific deviation. The Contractor shall not be relieved of responsibility for
errors and/or omissions in the shop drawings, product data, samples or other of its
submittals to the Architect, by the Architect’s approval thereof.

6. The Architect shall review, approve, reject or take other appropriate action
respecting submittals made by the Contractor as set forth in the Project Manual. The
Architect shall check for conformance with information given in the drawings and project
manual and the design concept expressed in the agreement between the Owner and the
Contractor. Review of such submittals is not conducted for the purpose of determining the
accuracy and completeness of other details such as dimensions and quantities or for
substantiating instructions for installation or performance of equipment or systems
designed by the Contractor, all of which remain the responsibility of the Contractor.
Further, the Architect's review shall not constitute approval of safety precautions or, unless
otherwise specifically stated by the Architect, of construction means, methods, techniques,
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sequences or procedures.

The Architect's approval of a specific item shall not indicate approval of an assembly of
which the item is a component. When professional certification of performance
characteristics of materials, systems or equipment is required by the Contract Documents,
the Architect shall be entitled to rely upon such certification to establish that the materials,
systems or equipment will meet the performance criteria required by the Contract
Documents.

7. Upon the Architect’s rejection of the Contractor’s shop drawings, product
data, samples and/or other documentation submitted by the Contractor to the Architect,
the Contractor shall review the rejection and re-submit such shop drawing, product data,
sample and or other document in accordance with the Architect’s instruction. The
Contractor shall direct the Architect’s specific attention in writing or on re-submitted shop
drawings, product data, samples, or similar submittals, to revision which have been made,
including revisions not specifically requested by the Architect. Resubmission of rejected
documents shall be performed within ten (10) calendar days. No claim for delay or cost
shall be accepted as a result of rejected documents.

8. When professional certification of performance criteria of materials, systems
or equipment is required of the Contractor, the Architect shall be entitled to rely in a
reasonable and professional fashion upon the accuracy and completeness of such
calculations and certifications provided, however, if the Architect, in its reasonable and
professional judgment considers it advisable, the Architect shall verify the accuracy and
completeness of any and all such calculations and/or certifications. In the event any and all
such calculations and/or certifications are found to be inaccurate and/or incomplete by the
Architect, the Contractor shall assume full responsibility and bear all costs attributable or
related thereto, including, without limitation, the expense of the Architect's additional
services associated with the verification of such calculations and/or certifications and the
expense of the Architect's additional service made necessary by the failure of such
calculations and/ or certifications to be accurate or complete.

9. If the Architect is required to review the Contractor’s submittal more than
twice, the Contractor shall bear the cost and expense associated with such additional review
as set forth in the Project Manual.

Z. The Architect will interpret and decide matters concerning performance under and
requirements of the drawings and/or technical specifications on written request of the
Contractor. Such interpretations may, at the Architect's option, be issued in the form of
additional drawings or instructions indicating in greater detail the construction or design of
the various parts of the Contractor's work. Such drawings or instructions may be
forwarded by the Architect to the Contractor by field order, construction change directive
or other notice to the Contractor. The Contractor shall execute the work for which it
requested an interpretation in accordance with such additional drawings or instructions
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without additional cost or extension of its contract time. After a decision has been rendered
by the Architect on a matter for which the Contractor sought the Architect’s interpretation
of the drawings and/or technical specifications, the Contractor shall proceed with the work
as directed by the Architect. Failure to proceed with the work in accordance with the
Architect’s interpretation may be used as a basis for termination of the Contractor’s contract
pursuant to Article 17 of these General Conditions.

AA.  The Contractor shall maintain at the site one record copy of the Drawings,
Specifications, Addenda, Change Orders and other Modifications, in good order and
marked currently to record changes and selections made during construction, and in
addition approved Shop Drawings, Product Data, Samples and similar required submittals.
These shall be available to the Architect and the Construction Manager and shall be
delivered to the Construction Manager for submittal to the Owner upon the completion of
its work.

BB. The Contractor shall maintain at the site, and shall make available to the Owner,
Construction Manager and Architect, one record copy of the Drawings (the "Record
Drawings") in good order. The Record Drawings shall be prepared and updated during the
prosecution of the Contractor’s work. The prints for Record Drawing use will be a set of
black line prints provided by the Architect to the Contractor at the start of construction.
The Contractor shall maintain said set in good condition and shall use colored pencils to
mark up said set with "record information" in a legible manner to show: (i) deviations from
the Drawings made during construction; (ii) details in the work not previously shown; (iii)
changes to existing conditions or existing conditions found to differ from those shown on
any existing drawings; (iv) the actual installed position of equipment, piping, conduits,
light switches, electric fixtures, circuiting, ducts, dampers, access panels, control valves,
drains, openings, and stub-outs, etc.; (v) architectural and/or structural changes in the
design; and (vi) such other information as either Owner or Architect may reasonably
request. At the completion of the work, Contractor shall transfer all information on record
drawings to reproducible drawings with new information clouded and noted. Such
drawings shall be stamped with the Contractor’s name and “AS-BUILT” in the lower right
hand corner. The colored record drawing and the as-built reproducible drawing shall be
forwarded to the Construction Manager for delivery to the Owner. Final payment and any
retainage shall not be due and owing to Contractor until the Record and/or As Built
drawings receive the approval from the Architect and the Owner (and all other closeout
requirements are met).

CC. The Contractor shall maintain all approved permit drawings in a manner so as to
make them accessible to government inspectors and other authorized agencies. All
approved drawings shall be wrapped, marked and delivered to the Owner within sixty (60)
days of final completion of the Contractor’s work.

DD. Each Prime Contractor shall be furnished, free of charge, 3 copies of the Contract
Documents and Project Manuals, including all Addenda. Any and all additional copies will
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be furnished to the Contractor at the cost of reproduction, postage and handling.

ARTICLE 7
CONTRACTOR’S SAFETY/SECURITY PROGRAM

A. 1. The Contractor shall be responsible for initiating, maintaining and supervising all
safety precautions and programs in connection with the performance of its work. Prior to
beginning any work, the contractor shall submit a copy of its corporate safety plan to the
Owner and the Construction Manager. Two (2) weeks after receipt of the Notice to
Proceed, the Contractor shall provide a Site Safety/Logistics Plan to the Construction
Manager. The Site Safety/Logistics Plan should minimally include locations of the eight-
foot high temporary fence and gates, traffic plans for deliveries and removals, refuse
container locations, crane locations, pick locations, boom radium, and lift locations,
stockpiles, toilet locations, site water and power locations, and safety. This plan shall also
show the location of all staging and storage areas, clearly separating construction and
school areas. The logistical information represented by the construction documents shall
serve as a minimal guide. Each contractor is required to submit their corporate safety policy
within ten (10) days of receipt of the Notice to Proceed. Said policy must minimally meet
OSHA standards and define details concerning the maintenance of a safe work
environment. The Contractor shall make the participation of its subcontractors in its safety
program mandatory. A list of key personnel, with addresses and telephone numbers for
emergency purposes shall be forwarded to the Construction Manager and Architect. The
Owner and the Construction Manager shall establish a fire coordination procedure and
shall forward same to the Contractor for its use during the performance of its work.

2. Effective July 1, 2008, all laborers, workers, and mechanics employed in the
performance of the work of this Project shall be certified as having successfully completed a
course in construction safety and health approved by the United States Department of
Labor’s Occupational Safety and Health Administration that is at least ten (10) hours in
duration.

The Contractor and its subcontractors shall conduct their operation in accordance
with the Safety Guides for Construction as issued by the SED, and, the Contractors' Safety
Program.

3. All safety equipment including hard hats and weather protective gear required
for the Contractor to perform its work are to be supplied by the Contractor and/or its
subcontractors. Within the designated construction areas, the Contractor’s employees,
superintendents, and/or other agents, and its subcontractors, employees, superintendents,
and/or other agents are required to wear hard hats and other required and/or essential
safety equipment. Each person seen without a hard hat, or otherwise failing to comply with
this requirement, will be ordered to leave the project. No prior warnings will be given by
the Owner or Construction Manager and Architect. The Contractor and its subcontractors
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shall be solely responsible for making up and paying for any loss of production or required
progress resulting from the removal of personnel from the project as set forth herein
including any costs incurred by the Owner in connection with the work of other
contractors.

4. The Contractor and its subcontractors shall provide blankets and auxiliary fire
protection as part of its construction safety program to prevent damage to adjacent work or
materials as a result of its welding or burning operations. Additionally, as part of its
construction safety program, the Contractor and its subcontractors shall provide a fire
watch, with a fire extinguisher, which is acceptable to the Owner and the Construction
Manager.

5. The Construction Manager and/or Owner reserve the right to have all operating
equipment periodically inspected by an independent inspector whose finding will be
binding. The Prime Contractor, at its own expense, must make corrections within two (2)
working days of receiving a written report.

6. All flagmen required for deliveries to the site are to be furnished by the
Contractor or its Subcontractors responsible for the delivery. Any and all deliveries crossing
the site or student traffic areas shall be escorted by flagmen. All flagmen shall wear orange
vests.

B. The Contractor shall schedule weekly safety meetings and each of its subcontractors
must be properly represented at such meetings. The Contractor shall designate a
responsible member of the Contractor's organization at the site whose duty shall be the
prevention of accidents. The Contractor shall notify the Construction Manager in writing
its “OSHA Competent Person Regarding Safety”. Said person must be an individual
capable of identifying existing and predictable hazards in the surroundings or working
conditions which are unsanitary, hazardous, or dangerous to employees, and who has
authorization to take prompt corrective measures to eliminate them. This person shall be
the Contractor's superintendent unless otherwise designated by the Contractor in writing to
the Construction Manager and Architect. The Contractor shall take all necessary steps to
prevent its employees from disturbing and/or damaging the facility and shall be
responsible for preventing the escape of fires set in connection with the construction. The
Contractor shall notify its employees and subcontractors of the location of the nearest fire
alarm box at all locations where the work is in progress. On a weekly basis, the Contractor
shall submit to the Construction Manager and Architect minutes of its safety meetings,
which minutes shall include a list of the individuals present at such meetings.

C. The Contractor and each of its subcontractors shall conduct its/their operation in
accordance with all applicable laws, regulations and order of local, state and federal
governments. The Contractor agrees, in order that the work will be completed with the
greatest degree of safety to conform to the requirements of the Occupational Safety and
Health Act of 1970 (OSHA) and the Construction Safety Act of 1969, including all standards
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and regulations that have been since or shall be promulgated by the governmental
authorities which administer such acts.

D. The Contractor shall give notices and comply with applicable laws, ordinances,
rules, regulations and lawful orders of public authorities bearing on safety of persons or
property or their protection from damage, injury or loss.

E. The Contractor shall erect and maintain, as required by existing conditions and
performance of the Contract, reasonable safeguards for surety and protection, including
posting danger signs and other warnings against hazards, promulgating safety regulations
and notifying owners and users of adjacent sites and utilities.

E. The Contractor shall take reasonable precautions for the safety and protection of
employees at the project site and other person who may be affected by its work, including
but not limited to students, staff, employees and agents of the Owner, the Construction
Manager and the Architect.

G. The Contractor shall protect and secure its work and the materials and/or
equipment to be utilized in connection with its work, whether stored on or off the site and
whether in its care, custody and control or that of its Subcontractors, subcontractors to its
subcontractors, or material suppliers.

H. The Contractor shall take all steps necessary to protect all property at or adjacent to
the site, including but not limited to trees, shrubs, lawns, walks, pavements, roadways,
structures and utilities not designated for removal, relocation or replacement in the course
of construction.

L All delivery vehicles/trucks/machinery/etc. permitted on the site must be equipped
with back-up alarms and enter through the designated access points. The Contractor’s
failure to demonstrate this ability will result in cancellation of delivery or stoppage of work.
All delays associated with this cancellation will be the responsibility of the contractor
responsible for the work involved.

J. All crane picks, materials delivery, etc. must be coordinated so as not to lift over any
occupied area of the building. If absolutely necessary, this work shall be done on off hours
to insure the safety of the building occupants. Crane location must approved by the
Construction Manager to insure the safety of building occupants.

K. The Owner or Construction Manager reserves the right to have all hoisting
equipment periodically inspected by an independent inspector whose findings will be
binding. The Contractor, at its own expense, must make corrections cited by the inspector
before continuing work. The Owner or Construction Manager will not assume any
responsibility for the safe operation of any hoisting equipment by exercising this right. The
Contractor and/or its subcontractor(s) shall cooperate with the inspector by allowing time
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for the inspection. The Contractor shall be notified twenty four (24) hours prior to the time
of the inspection. These inspections do not release the Contractor if its responsibility to
provide all engineering, permits and inspections as required by OSHA or the New York
State Education Department prior to use of any hoisting equipment.

L. The Construction Manager, the Owner, and/or the Architect will not assume any
responsibility for the safe operation of any cranes or equipment by exercising this right. The
Contractor and its subcontractors shall cooperate with the inspector by allowing time for
inspection. The Contractor will be notified 24 hours prior to the time of the actual
inspection. The Contractor is obligated to perform all engineering, obtain permits, and to
have all hoisting equipment inspected as required by OSHA, Village, Town, County, State,
and Federal regulations as well as any other agency having jurisdiction. Copies of all
inspection reports and certificates must be transmitted to Construction Manager as soon as
possible.

M.  The Contractor shall use the entrances designated on the site logistic plans and
drawings for personal vehicles, trucks, equipment, deliveries and the like.

N. All interior temporary partitions and emergency egress barriers (if required) are to
be installed on an after hours basis (weekends/school holidays).

O. 1. When use or storage of hazardous materials or equipment or unusual
construction methods are necessary to perform its Work, the Contractor shall obtain the
Owner and the Construction Manager’s consent for the use of such materials, equipment or
unusual construction methods. In the event the Owner determines that the use of such
hazardous material or equipment or unusual construction methods can be performed by
the Contractor with alternative means, methods and/or techniques, the Contractor shall
employ such alternate means of prosecuting its work at no additional cost to the Owner.

2. In the event the Owner approves the use or storage of such hazardous
materials, equipment or unusual construction methods, the Contractor shall provide for the
Owner’s and the Construction Manager’s use a full set of safety instructions relating to all
such materials. Additionally, when the Owner and/or the Construction Manager reviews
the use of storage of such hazardous materials, equipment and or unusual construction
methods, the Contractor shall exercise the highest degree of care and carry on such
activities under supervision of properly qualified personnel.

3. Transportation, storage, and use of explosives shall be in strict accordance
with all local, state and federal regulations, statutes, and requirements. All safety
precautions as set forth in the “Manual of Accident Prevention in Construction” published
by the Associated General Contractors of America, Inc. shall be observed.

4. The Contractor is responsible for its own storage and personnel trailers at the
site. The Contractor will be required to supply man trailers and storage box trailers as
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required. All costs related to delivery, construction, protection, power, etc. for said trailers
is the responsibility of the contractor utilizing the space. The Owner WILL NOT PROVIDE
STORAGE SPACE. The placement of personnel and/or storage trailer will be strictly
limited to pre-determined locations. The Contractor shall obtain the written approval of the
placement of any trailer or storage box from the Construction Manager.

P. During construction, the General Contractor shall be responsible for maintaining a
watertight structure. This shall include additions and existing buildings. The contractor
shall be responsible for temporary roofing, tarps and other protection at roofs, cavity walls,
etc. Should the contractor fail to provide adequate protection, causing flooding, damage or
other disturbance to the existing building, contractor shall be responsible for all costs
associated with clean up and repairs. Inasmuch as flooding and damage have safety
implications to the general public, clean up and repairs may be made by the Owner without
warning to the Contractor. Administration costs incurred by the Owner and Architect will
also be back charged to the Contractor. The Contractor, by entering into contract with the
Owner agrees to be liable for these costs.

Q. When all or a portion of the Contractor’s work is suspended for any reason, the
Contractor shall securely fasten down all coverings and protect the work, as necessary,
from injury by any cause.

R. 1. The Contractor shall promptly remedy damage and loss to all property of the
Owner, or adjacent to the Owner’s property (other than damage or loss covered by
insurance) caused in whole or in part by the Contractor, a Subcontractor, a Sub-
subcontractor, or anyone directly or indirectly employed by any of them, or by anyone for
whose acts they may be liable, except damage or loss attributable to acts or omissions of the
Owner or Architect or anyone directly or indirectly employed by either of them, or by
anyone for whose acts either of them may be liable, and not attributable to the fault or
negligence of the Contractor.

2. Title to all completed or partially completed work at the job site, and to all
materials delivered to and stored at said job site which are intended to become a part of the
completed work covered by the agreement between the Contractor and the Owner, shall be
in the name of the Owner. Notwithstanding the foregoing, and prior to acceptance of the
completed work by the Owner, the Contractor shall be liable for all loss of or damage to
said completed work, partially completed work, materials furnished by the Contractor,
and/or materials or equipment furnished by others, the custody of which has been given to
the Contractor, arising from any cause other than those against which the Owner herein
undertakes to carry insurance. In the event of loss or damage from cause other than those
against which the Owner undertakes to carry insurance, the Contractor shall replace or
repair the said work or materials at his own cost and expense, to the complete satisfaction
of the Owner, the Construction Manager and the Architect.
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S. The Contractor shall promptly report in writing to the Owner, the Architect and the
Construction Manager all accidents arising out of or in connection with the Work which
cause death, person injury, or property damage, giving full details and statements or any
witnesses. In addition, if death, serious personal injuries, or serious property damages are
caused, the accident shall be reported immediately by telephone or messenger to the
Owner, Construction Manager and the Architect.

T. In an emergency affecting safety of persons or property, the Contractor shall act, at
the Contractor's discretion, to prevent threatened damage, injury or loss.

U. Any and all fines or citations levied against the Owner, Architect, or Construction
Manager due to the failure of the Contractor to comply with regulations of any governing
authority, shall be paid for by the Contractor. This shall include any interest or late charges
which accrue due to the Contractor’s failure to remit payment upon receipt of such levies.

V. The Contractor shall indemnify and hold harmless the Owner, Construction
Manager and Architect from any and all claims, damages, losses, suits, obligations, fines,
penalties, costs, charges and expenses which may be imposed upon or incurred by or
asserted against any of them by reason of any act or omission of such Contractor or any
subcontractor or any person or firm directly or indirectly or indirectly employed by such
Contractor, with respect to violations of OSHA requirements, rules and/or regulations.

W. The Contractor acknowledges that the Labor Law of the State of New York, and
regulations adopted thereunder, place upon both the Owner and Contractor certain duties
and that liability for failure to comply therewith is imposed on both the Owner and
Contractor regardless of their respective fault. The Contractor hereby agrees that, as
between the Owner and the Contractor, and to the extent permitted by law, the Contractor
is solely responsible for compliance with all such laws and regulations imposed for the
protection of persons performing the Contract.

X. The Contractor shall indemnify and hold harmless the Owner, Architect, and
Construction Manager, of and from any and all liability for violation of such laws and
regulations and shall defend any claims or actions which may be brought against the
Owner as the result thereof. In the event that the Contractor shall fail to refuse to defend
any such action, the Contractor shall be liable to the Owner for all costs of the Owner,
Architect or Construction Manager in defending such claim or action and all costs of the
Owner, including attorney's fees, in recovering such defense costs from the Contractor.

Y. The Contractor and its subcontractors shall indemnify and hold harmless the Owner,
Construction Manager and Architect from any and all claims, damages, losses, suits,
obligations, fines, penalties, costs, charges and expenses which may be imposed upon or
incurred by or asserted against any of them by reason of any act or omission of such
Contractor or any subcontractor or any person or firm directly or indirectly employed by
such Contractor, for the act and/or omissions of any Contractor or Subcontractor that
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resulted in an incident and/or accident causing personal injury and/or property damage.

ARTICLE 8
CHANGES IN THE WORK

A. Without invalidating the agreement between the Owner and the Contractor, and
without notice to the Contractor’s surety, the Owner may, at any time or from time to time,
order additions, deletions or revisions in the Contractor’s work. Such additions, deletions
or revisions will be authorized by field order, change order, or construction change
directive.

B. Field Orders are an interpretation of the contract drawings and/or specifications
which order minor changes in the Contractor’s work which will not result in an increase or
decrease in the Contractor’s total contract sum. From time to time, the Architect may issue
field orders to the Contractor. The work included in such field order shall be performed by
the Contractor at no additional cost to the Owner and shall not form the basis for a claim for
an extension of time of the Contractor’s time to complete its work. Hence, the Contractor
shall perform the work included in field orders so as to cause no delay to its work and/or
the work of other contractors engaged by the Owner in connection with the project. All
field orders shall be given to the Contractor and the Construction Manager by the Architect
in writing.

C. 1. When the Owner or Architect in association with the Construction Manager
request that the Contractor perform work which is not included in the contract drawings or
specifications and which will result in additional cost to the Owner, the Architect shall
request that the Contractor submit its proposal for performing such additional work. The
Contractor shall submit its proposal to the Construction Manager and Architect for review.
The Contractor’s proposal shall include a complete itemization of the costs associated with
performing its work including labor and materials. All proposals for any work that a
Contractor, its subcontractor(s) or subcontractor(s) of subcontractor(s) perform in
connection with additional work shall be submitted using the following format and in no
event shall the total for overhead and profit on any change order exceed fifteen percent
(15%) of the cost of the work.

1. Materials (Itemized Breakdown) including quantities
and cost

2. Labor (Itemized Breakdown)

3. Subtotal (Add lines 1 and 2)

4. Credit for work not required due to additional or
changes to the work reflected in the within change
order (if any)

5. Overhead (10% x line 3)

6. Subtotal (Add lines 3 through 5)

7. Sub-Contract Work (include itemized breakdown.
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Sub-Contractor(s) overhead and profit allowed is 10%
8. Subtotal (Add lines 6 and 7)
9. Profit (5% x line 8)
10. Subtotal (add lines 8 and 9)
11. Rental Value of Equipment (Itemized Breakdown)
12. Actual additional charges for bonds
13. TOTAL CHANGE ORDER (Add lines 10, 11 and 12)

2. All proposals submitted by the Contractor without the itemization indicated
herein will be returned to the Contractor for re-submission by the Contractor. For any work
performed by the Contractor’s own forces, fifteen percent (15%) for overhead and profit
will be allowed for labor and material related costs. Costs to which overhead is to be
applied shall be limited to cost of labor and materials including the cost of delivery. Under
no circumstances shall any change order proposal exceed fifteen percent (15%) of the cost of
overhead and profit.

The Contractor shall not be entitled to recover overhead and profit on the rental value of
equipment and machinery. “Equipment and machinery” shall not include (1) tools
customarily used by the contractor’s trade, including but not limited to hand tools, and/or
(2) equipment and machinery already on site and being utilized by the Contractor for the
original scope of work.

The Contractor shall submit with its change order proposals actual invoices from its

insurance broker reflecting actual additional costs associated with the procurement of
bonds.

3. The Contractor’s subcontractor’s proposal for any work it is to perform in
connection with the additional work shall only include ten percent (10%) for the
subcontractor’s overhead and profit including sub-subcontracted work. The Contractor is
entitled to five percent (5%) on work performed by its subcontractor in accordance with
paragraph C (1) of this Article 8. Costs to which overhead is to be applied shall be limited
to cost of labor and materials including the cost of delivery. Under no circumstances shall
the Contractor or the Contractor’s subcontractor(s) be entitled to be reimbursed for
overtime, except when specifically approved by the Owner in writing and not as an
Extraordinary Measure as set forth in Article 13, and in such event the Contractor shall be
paid for by the Owner on the basis of premium payment.

4. Notwithstanding the foregoing, work which is performed pursuant to an
allowance included in the Contractor’s base contract, the provisions of Article 9, paragraph
B, concerning itemization of such work shall be controlling.

5. a. A change in the Contract Sum shall be accomplished only by a written

Change Order. Accordingly, no course of conduct or dealings between the parties, nor
express or implied acceptance of alterations or additions to the Work, whether or not there
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is, in fact, any unjust enrichment to the Work, shall be the basis of any claim as defined in
Article 18 of these General Conditions to an increase in any amounts due under the
Contract Documents or a change in any time period provided for in the Contract
Documents. No amount shall be payable by the Owner to the Contractor for performance
of work without a written and fully executed Change Order.

b. Upon the Contractor’s completion of the change order work, and prior
to payment being made to the Contractor for such work, the Contractor shall provide the
Owner with the following information:

1. Certified payrolls itemizing the labor actually utilized in connection
with the change order work.

2. Copies of invoices from subcontractors supplying work in connection
with the change order work.

D. 1. When the Owner or Architect request that portions of the Contractor’s work
originally included in the contract drawings or specifications be deleted and which will
result in a reduction of the Contractor’s original contract sum, the Architect shall request
that the Contractor submit its proposal for deleting the scope of such work from its
contract. The Contractor’s proposal shall include a complete itemization of the costs
associated with deducting such work including labor and materials and shall be submitted
using the format set forth in Article 8, paragraph C(1) of these General Conditions of the
Contract for Construction or the schedule of values, whichever is greater. The Contractor
shall not be entitled to retain its overhead and/or profit for such work nor shall any of its
subcontractors which were to perform the work being deducted from the Contractor’s
scope of work. Additionally, the Contractor shall reflect the reduced cost of premiums on
bonds which are to be supplied herein as a result of such change. When both additions and
credits covering related Work or substitutions are involved in a change, the allowance for
overhead and profit shall be figured on the basis of net increase/decrease with respect to
that change.

2. The Owner may in its sole discretion deduct and/or reduce the scope of the
Contractor’s contract with or without any specific reasons therefor.

E. 1. In the event the Contractor and the Owner cannot agree on the sum by which
its contract with the Owner is to be increased or reduced based upon changes to the scope
of the work as described in Article 8, the Architect shall issue a construction change
directive reflecting the deduction and/or reduction of the scope of the Contractor’s contract
and the Contractor will (a) in the case of additional work to be performed by the
Contractor, perform such additional work in an expeditious manner so as not to delay the
work of this or other contractors working at the site, and (b) in the case of work to be
deducted from the scope of the Contractor’s work, refrain from taking any steps in
connection with the work associated with the deduction and/or reduction of the scope of

41



the Contractor’s work. The construction change directive shall include (a) a description of
the work being added or deducted from the Contractor’s scope of work; (b) the amount the
Owner has determined to be the cost associated with the additional work or deduction
and/or reduction of the scope of the Contractor’s contract until the Owner and the
Contractor agree upon the increase or decrease in the Contractor’s contract sum, or until a
claim filed by the Contractor has been determined; (c) the extent to which the contract time
will be adjusted as a result of the change in the scope of work. Any claims must be filed in
accordance with the requirements set forth in Article 18 of these General Conditions.
Failure to timely file any claim in accordance with requirements set forth therein shall
constitute a waiver of such claim.

2. In the event the Contractor and the Owner reach agreement on the amount
by which the Contractor’s contract sum is to be increased or decreased based upon changes
to the scope of the Contractor’'s work as described in Article 8, the Architect, Owner,
Construction Manager and Contractor shall sign a change order reflecting such agreement.
The change order shall include (a) the description of the change in the scope of the
Contractor’s work; (b) the amount of the adjustment to the Contractor’s contract sum, if
any; and (c) the length of time by which the time to complete the contract will be adjusted,
if any. Agreement between the Owner and the Contractor in connection with any change
order shall constitute a final settlement of all matters relating to the change in the
Contractor’s work as reflected in said change order, including but not limited to, all direct
and indirect costs associated with such change and any and all adjustments to the
Contractor’s contract sum and the construction schedule. All such change orders for which
the Owner and the Contractor have reached agreement shall be included as a separate line
item in the Contractor’s applications for payment as if originally part of the Contractor’s
agreement with the Owner.

F. Neither the Owner, the Construction Manager nor Architect may issue instructions
to the Contractor to change the amount of the Contract, except by properly executed
Change Orders. Instructions are issued by the Owner or the Construction Manager
through the Architect, to the Contractor. The instructions shall not be carried out by the
Contractor prior to a written order in the form of a Change Order, signed by the Owner,
Architect and Contractor, authorizing a change in the Contract amount or an adjustment to
the Contract Sum. No amount shall be payable by the Owner to the Contractor for
performance of work without an executed Change Order.

ARTICLE 9
PAYMENTS

A. 1. Prior to commencing its work on the project and within one (1) week of receipt of
a Notice to Proceed, the Contractor shall submit to the Construction Manager and the
Architect, a schedule of values which includes the amount of money it has allocated in its
bid price for the following items of work which are applicable to the Contractor’s work.
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Said schedule of values shall include each of the CSI division sections reflected in the
specifications and applicable to the contract for which the Contractor has been awarded the
contract, together with the requirements for bonds/insurance (based upon actual invoice
amount), general conditions, meeting attendance and meeting documentation (at least two
(2) percent of the contract sum), shop drawing/product data/sample submissions (at least
one (1) percent of contract sum), labor and materials on line items as applicable, temporary
utilities and services, HVAC balance reports, coordination drawings, punchlist (at least one
(1) percent of the contract sum), warranties/guarantees and close out of the project (at least
three (3) percent of the contract sum), and allowance, where applicable.

2. Any schedule of values which fails to include sufficient detail, is unbalanced
or exhibits "'front loading” of the value of the Contractor’s work will be rejected.
Furthermore, if the schedule of values has been approved by the Construction Manager and
the Architect and is subsequently used, but later is found by the Construction Manager or
Architect to be improper for any reason, sufficient funds shall be withheld from the
Contractors” future applications for payment to ensure an adequate reserve (exclusive of
normal retainage) to complete the Contractor’s work.

3. The schedule of values shall be drafted so as to reflect multiple construction
sites, multiple locations within each site, additions versus renovations of work, and the like
so as to satisfy any New York State Education Department requirements for the project.

4. The Schedule of Values prepared by the Contractor must be approved by the
Construction Manager and the Architect prior to the payment of any sums due the
Contractor.

B. The Contractor shall include in its contract sum all allowances stated in the
specifications. However, the Contractor’s costs for unloading and handling at the site,
overhead, profit and other expenses contemplated for the stated allowance amounts shall
be included in its contract sum and not in the allowances.

C. The Contractor shall submit its applications for payment to the Construction
Manager and the Architect on a periodic basis. The form to be used by the Contractor shall
be AIA 702/CMa and 703/CMa approved by the Construction Manager, the Architect and
the Owner for use in connection with the Contractor’s work. The form shall be divided in
sufficiently in the same form as the Contractor’s schedule of values and shall reflect in
separate line items for the work:

1. Total value of the work listing labor and material separately

2. Percentage of work completed at the time of submission of the application for
payment

3. Value of the work completed at the time of submission of the application for
payment

4. Percent of previous amount billed
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Previous amount billed

Current percent completed;

Value of work completed to date

Percent remaining to be completed by the Contractor; and
Value of work remaining to be completed by the Contractor

O X NG

D. 1. Payments to the Contractor shall be based upon materials and equipment
delivered and suitably stored at the site and/or incorporated into the Contractor’s work,
together with the labor utilized by the Contractor in connection with its work. The
Contractor may be paid for materials and/or equipment which has been delivered to the
Owner’s facilities but which, at the time of submission of its application for payment, has
not yet been incorporated into the Contractor's work upon such conditions and
requirements as the Owner, the Construction Manager and/or the Architect may advise the
Contractor it must satisfy.

2. The Construction Manager and Architect shall review the application for
payment submitted by the Contractor and shall advise the Contractor of any adjustments to
be made thereto. The Construction Manager and/or the Architect may make such
adjustments under the following circumstances:

a. the Contractor’s failure to remedy defective work;

b. the filing of third party claims or reasonable evidence that there is a probability
that such claims will be filed;

c. receipt by the Owner of a notice of withholding from the New York State
Department of Labor or other administrative agencies having jurisdiction over
the project;

d. the Contractor’s failure to make proper payments to its subcontractors or
material suppliers for labor, materials and/or equipment;

e. reasonable evidence that the Contractor will not complete its work for the
unpaid balance of the remaining monies on its contract;

f. damages caused to the Owner, Construction Manager, the Architect or another
contractor as a result of the Contractor’s performance of its work;

g. reasonable evidence that the Contractor will not complete its work in
accordance with its agreement with the Owner, and/or that the remaining
monies available on the Contractor’s contract will not be sufficient to cover
actual or liquidated damages for the anticipated delay;

h. the Contractor’s failure to carry out its work in accordance with the contract
drawings and/or specifications;

i. the Contractor’s failure to notify the Architect of errors or inconsistencies
between and among the contract drawings and specifications;

j. the Contractor’s and/or its subcontractors’ failure to comply with the
requirements for maintaining record drawings;

k. the Architect’'s and/or the Construction Manager’s discovery or observation of
work which has been previously paid for by the Owner which is defective
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and/or incomplete;

1. such other acts and/or omissions by the Contractor in connection with the
performance of its work.

m. The amount requested exceeds the percent completion of work on the site.

3. After any such adjustments are made to the Contractor’s application for
payment, the Contractor shall submit four (4) copies of the final draft of its application for
payment to the Construction Manager and Architect, which shall be accompanied by the
following documentation:

a. a current Contractor's lien waiver and duly executed and acknowledged
sworn statement showing all Subcontractors and material suppliers with
whom the Contractor has entered into subcontracts, the amount of each
such subcontract, the amount requested for any Subcontractor and
material suppliers in the requested progress payment and the amount to
be paid to the Contractor from such progress payment, together with
similar sworn statements from all such Subcontractors and material
suppliers;

b. duly executed waivers of public improvement liens from all
Subcontractors and material suppliers and lower tiered Subcontractors or
material suppliers establishing payment or satisfaction of payment of all
amounts requested by the Contractor on behalf of such entities or
persons in any previous Application for Payment; and AIA Form G706
or G706A.

c. Certified payroll for employees of the Contractor and employees of
subcontractors performing work on the Project.

d. Copies of invoices submitted to the Contractor by its subcontractors
and/or material suppliers.

e. Such other information which the Owner, Construction Manager and/or
the Architect request the Contractor furnish in connection with its

application for payment.

4. Upon submission of its application for payment, the Contractor represents that it
is entitled to payment in the amount for which it seeks payment.

5. The Owner shall make payment to the Contractor within forty-five days of
receipt of the Contractor’s requisition of payment unless such requisition of payment is not

in accordance with the terms of the Construction Documents.

6. Upon receipt of payment by the Owner, the Contractor shall promptly make
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payment to each of its subcontractors and/or material suppliers for which it has received
payment from the Owner. This provision does not obligate the Architect, the Construction
Manager and/or the Owner to ensure payment to the Contractor’s subcontractors and/or
material suppliers.

7. a. In the event a subcontractor and/or material supplier files with the
Owner a public improvement lien, the Owner shall withhold payment on previously
certified applications for payment which have not yet been paid or subsequent applications
for payment submitted by the Contractor an amount equal to 150% of the amount set forth
in such public improvement lien. This provision is in addition to and does not supersede
the indemnity provisions set forth in Article 12 of these General Conditions.

b. The Owner may release any payment withheld due to the filing of a
public improvement lien if the Contractor obtains security acceptable to the Owner or a lien
bond which is : (1) issued by a surety acceptable to the Owner, (2) in form and substance
satisfactory to the Owner, and (3) in an amount not less the 150% of such lien claim. The
cost of the premiums for any such bond posted shall be borne solely by the Contractor. By
posting a lien bond or other acceptable security, however, the Contractor shall not be
relieved of its obligations pursuant to these General Conditions, including but not limited
to the indemnity provisions set forth in Article 12 of these General Conditions.

E. 1. The Contractor shall not be entitled to payment for materials and/or equipment
stored off the site unless previously approved in writing by the Owner, Architect, and/or
the Construction Manager and upon the Contractor meeting any and all conditions which
the Owner, the Architect and/or Construction Manager may impose in connection with
such materials and/or equipment, including but not limited to insurance for such materials
and cost of storage and transportation associated with such materials and/or equipment.
No payment will be made for “commodity type” stored materials such as block, studs,
sheetrock, roofing, insulation, piping, fittings, conduit work, etc.

2. In connection with materials and/or equipment stored off the project site, the
Contractor must submit with its application for payment the following information:

a. Type of material must be specifically identified by the Contractor;
b. The Contractor must furnish an invoice from its supplier showing the
total value of material and/or equipment being stored off site and must

provide the bill of lading for such material and/or equipment;

c. The Contractor must provide a Certificate of Insurance in a form
approved by the Owner for the full value of the item plus 10%.

d. The Contractor must execute a security agreement, together with an
executed UCC-1 form;
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e. The materials must be stored in a bonded warehouse;

f. The Contractor must furnish a bill of sale for stored material and/or
equipment;

The Contractor still has liability for all materials whether paid or not until
installed.

3. Any and all materials and/or equipment for which the Contractor has been
paid shall be titled in the Owner upon installation by the Contractor and shall be stored in a
bonded facility. For payment to be made to the Contractor, the Contractor must provide
the Owner with a waiver of lien and general release from its supplier in connection with its
provisions of such materials and/or equipment. Notwithstanding payment by the Owner,
any and all warranties and/or guarantees required by this agreement shall not begin to run
until the Contractor has completed all of its work.

4. Prior to payment by the Owner, the Contractor may be required to provide
the Architect and the Construction Manager with an opportunity to visually inspect the
materials and/or equipment for the purpose of determining that such materials are in fact
in storage, are the materials specified for the Contractor’s work and for any other purpose
which the Owner, Construction Manager and/or Architect deem necessary for payment to
be made to the Contractor.

EF. If the Owner is entitled to reimbursement or payment from the Contractor under or
pursuant to its agreement with the Owner, including but not limited to these General
Conditions of the Contract for Construction, such payment shall be made promptly upon
demand by the Owner. Notwithstanding anything contained herein to the contrary, if the
Contractor fails to promptly make any payment due the Owner, or the Owner incurs any
costs and expenses to cure any default of the Contractor or to correct defective work, the
Owner shall have an absolute right to offset such amount against the Contract Sum and
may, in the Owner's sole discretion, elect either to: (1) deduct an amount equal to that
which the Owner is entitled from any payment then or thereafter due the Contractor from
the Owner, or (2) issue a written notice to the Contractor reducing the Contractor’s contract
sum by an amount equal to that which the Owner is entitled.

G. The Contractor may not assign any monies due or to become due to it pursuant to its
agreement with the Owner without the Owner’s written consent. Any such assignment
shall be in a form acceptable to the Owner. If the Contractor attempts to make such an
assignment without such consent from the Owner, the Contractor shall nevertheless remain
legally responsible for all obligations under its agreement with the Owner.

H. Progress payments and all other payments shall be made in accordance with Section
106 (b) of the General Municipal Law.
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L. At the same time the Contractor submits its insurance certificate to the Owner and
the Construction Manager, it shall also submit to the Construction Manager the labor rates
of each category of labor for which it and/or its subcontractors shall employ (either directly
or indirectly). This information shall be itemized in the format shown below:

Contractor’s Name
Contractor’s Address
Contractor’s Office Phone No.
Contractor’s Fax No.
Contractor’s Email Address
Labor Rate Breakdown
Worker’s Title Journeyman | 1.5 Rate Foreman | 1.5 Rate
Base Hourly Rate
Payroll Tax & Insurance: | % Per
FICA
Federal Unemployment
State
Workers Compensation
Disability
Other (Explanation
Required)
Subtotal
Benefits: $ Per
Vacation
Health & Welfare
Pension
Annuity
401(k) Fund
Other (Explanation
Required)
Other (Explanation
Required)
Subtotal
Hourly Labor Rate
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ARTICLE 10
INSURANCE REQUIREMENTS

A. The Contractor, at its sole cost and expense, shall provide the Owner with the
following insurance coverage whether the operations to be covered thereby are through the
Contractor or by a Subcontractor or by anyone directly or indirectly employed by any of
them, or by anyone for whose acts any of them may be liable:

1.

Workers” Compensation:
Coverage Statutory

Extensions Voluntary compensation
All states coverage employers
Employer’s liability - unlimited

Commercial General and Umbrella Liability

Coverage Occurrence using ISO occurrence Form CG 00 01 07 98
or later form

Limits per project  General Aggregate - $2,000,000.00
Products - Completed /Operations - $1,000,000.00
Personal & Advertising Injury - $1,000,000.00
Fire Damage (any one fire) - $50,000.00
Medical Expenses (any one person) - $10,000.00
Umbrella - $10,000,000.00

Automobile Liability (all vehicles
hired or non hired) $1,000,000.00 per accident

If this project requires the removal of asbestos and/or hazardous materials,
Contractors shall provide hazardous material liability insurance as follows:

$1,000,000 per occurrence/$2,000,000 aggregate, including products and
completed operations. Such insurance shall include coverage for the
Contractor’s operations including, but not limited to, removal, replacement
enclosure, encapsulation and/or disposal of asbestos, or any other hazardous
material, along with any related pollution events, including coverage for
third-party liability claims for bodily injury, property damage and clean-up
costs. If a retroactive date is used, it shall pre-date the inception of the
Contract. If motor vehicles are used for transporting hazardous materials, the
Contractor shall provide pollution liability broadened coverage (ISO
endorsement CA 9948) as well as proof of MCS 90. Coverage shall fulfill all
requirements of this Article 10 and shall extend for a period of three (3) years
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following acceptance by the District of the Certificate of Completion.
5. Testing Company Errors and Omission Insurance

$1,000,000 per occurrence/$2,000,000 aggregate for the testing and other
professional acts of the Contractor performed under the contract with
the Owner.

If written on a “claims-made” basis, the retroactive date must pre-date the inception
of the contract or agreement. Coverage shall remain in effect for two years following
the completion of work. The testing company shall also provide proof of Workers’
Compensation and NY State Disability Benefits Insurance, Commercial General
Liability and Excess Liability with limits of $2,000,000 each occurrence and in the
aggregate.

Coverages shall be maintained without interruption from the date of commencement of the
Work until the date of final payment and termination of any coverage required to be
maintained after final payment.

B. The insurance required to be procured by the Contractor pursuant to paragraph A of
this Article 10 shall be purchased from and maintained by an insurance carrier licensed to
do business in the State of New York, with an A.M. Best rating of “secured” or better. The
Contractor must submit the Certificate of Insurance to the Architect or Construction
Manager for the Owner’s approval prior to the commencement of any work.

C. All insurance coverage to be provided by the Contractor pursuant to paragraph A of
this Article 10 shall include a cancellation notice to the Owner of at least thirty days.

D. All insurance coverage to be provided by the Contractor shall name the Owner, the
Construction Manager and the Architect as additional insureds on the policy. Additionally,
the insurance coverage to be provided by the Contractor pursuant to paragraph A of this
Article 10 shall state that the Contractor’s coverage shall be the primary coverage for the
Contractor’s work.

E. In the event that any of the insurance coverage to be provided by the Contractor to the
Owner contains a deductible, or the insurance provided by the Owner contains a
deductible, the Contractor shall indemnify and hold the Owner, the Architect and the
Construction Manager harmless from the payment of such deductible, which deductible
shall in all circumstances remain the sole obligation and expense of the Contractor.

F.  The Contractor acknowledges that its failure to obtain or keep current the insurance

coverage required by paragraph A of this Article 10 shall constitute a material breach of
contract and subjects the Contractor to liability for damages, including but not limited to
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direct, indirect, consequential, special and such other damages the Owner sustains as a
result of such breach. In addition, the Contractor shall be responsible for the
indemnification to the Owner, Architect and Construction Manager, of any and all costs
associated with such lapse in coverage, including but not limited to reasonable attorney’s
fees.

G. The Contractor shall require all subcontractors to carry similar insurance coverages
and limits of liability as set forth in paragraph A of this Article 10 and adjusted to the
nature of subcontractors' operations and submit same to the Owner for approval prior to
start of any work. In the event the Contractor fails to obtain the required certificates of
insurance from the Subcontractor and a claim is made or suffered, the Contractor shall
indemnify, defend, and hold harmless the Owner, Architect, Engineers, Construction
Manager, Consultants, and Sub-consultants and their agents or employees from any and all
claims for which the required insurance would have provided coverage. This indemnity
obligation is in addition to any other indemnity obligation provided in the Contract.

H. The Contractor assumes responsibility for all injury or destruction of the Contractor’s
materials, tools, machinery, equipment, appliances, shoring, scaffolding, false and form
work, and personal property of Contractor’s employees from whatever cause arises. Any
policy of insurance secured covering the Contractor or Subcontractors leased or hired by
them and any policy of insurance covering the Contractor or Subcontractors against
physical loss or damage to such property shall include an endorsement waiving the right of
subrogation against the Owner for any loss or damage to such property.

J. The Owner in good faith may adjust and settle a loss with the Contractor’s insurance
carrier.
K. Before commencement of its work, the Contractor shall obtain and pay for such

insurance as may be required to comply with the indemnification and hold harmless
provisions outlined under Article 12 of these General Conditions of the Contract for
Construction.

L. Review and acknowledgment of the Certificate of Insurance by the Owner,
Construction Manager or the Architect shall not relieve or decrease the liability of the
Contractor hereunder.

M.  If the terms of policies expire, or the lives of the insurance companies terminate,
before the Contract is completed or during the period of completed operations coverage,
and the Contractor fails to maintain continuance of such insurance, the Owner is entitled to
provide protection for himself, to pay premiums, and to charge the cost to the Contractor.
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ARTICLE 11
REQUIRED BONDS FOR THE PROJECT

A, The Contractor shall furnish a Performance Bond and Labor and Material Payment
Bond meeting all statutory requirements of the State of New York.

B. All Surety companies are subject to the approval of the Owner and may be rejected
by the Owner without cause.

C. Except as otherwise required by statute, the form and substance of such bonds shall
be satisfactory to the Owner in the Owner's sole judgment.

D. Bonds shall be executed by a responsible surety licensed to do business in New York
with an A.M. Best Rating of “A-" or better as to Policy Holder Ratings, and “VII” or better
as to “Financial Size Category.” Such bonds shall remain in effect for a period not less than
two (2) years following final completion of the work by the Contractor.

E. Bonds shall further be executed by a surety that is currently listed on the U.S.
Treasury Department Circular 570 entitled “Companies Holding Certificates of Authority
as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring Companies,” as
amended.

F. The Performance Bond and the Labor and Material Payment Bond shall each be in
an amount equal to 100% of the Contract Sum. The value of each bond shall be adjusted
during the Project construction period to reflect changes in the Contract Sum.

G. Every Bond must display the Surety's Bond Number.

H. Each bond must be accompanied by an original Power of Attorney, giving the names
of Attorneys-in-fact, and the extent of their bonding capacity.

L A rider including the following provisions shall be attached to each Bond:

1. Surety hereby agrees that it consents to and waives notice of any addition,
alteration, omission, change, or other modification of the Contract
Documents. Such addition, alteration, change, extension of time, or other
modification of the Contract Documents, or a forbearance on the part of
either the Owner or the Contractor to the other, shall not release the Surety of
its obligations hereunder and notice to the Surety of such matters is hereby
waived.

2. Surety further agrees that in event of any default by the Owner in the

performance of the Owner's obligations to the Contractor under the Contract,
the Contractor or Surety shall cause written notice of such default (specifying
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said default in detail) to be given to the Owner, and the Owner shall have
thirty (30) days from time after receipt of such notice within which to cure
such default, or such additional reasonable period of time as may be required
if the nature of such default is such that it cannot be cured within thirty (30)
days. Such Notice of Default shall be sent by certified or registered U.S. Mail,
return receipt requested, first class postage prepaid, to Lender and the
Owner.

J. The Contractor shall deliver the required bonds to the Owner prior to beginning
construction activity at the site, but no later than 10 days of issue date of Notice of Award of
Contract. Said bonds shall be in the form set forth in the Project Manual. No work shall be
performed by the Contractor until such bonds have been reviewed and approved.

K. The Owner may, in the Owner's sole discretion and without prior notice to the
Contractor, inform surety of the progress of the Contractor’s work and obtain consents as
necessary to protect the Owner's rights, interest, privileges and benefits under and pursuant
to any bond issued in connection with the Contractor’s work.

L. If the surety on any Bond furnished by Contractor is declared a bankrupt or becomes
insolvent or its right to do business is terminated in any state where any part of the Project
is located or it ceases to meet the requirements of this Article, the Contractor shall within
ten (10) days thereafter substitute another Performance and Payment Bond and surety, both
of which must be acceptable to the Owner.

ARTICLE 12
INDEMNIFICATION

A. The Contractor and its subcontractors shall indemnify and hold harmless the Owner,
Architect, and Construction Manager, and all their employees, agents or servants or any
third parties from and against any and all claims, damages, losses, suits, obligations, fines,
penalties, costs, charges and expenses, including but not limited to attorneys’ fees, which
may be imposed upon or incurred by or asserted against any of them by reason of any act
or omission of such Contractor or any of its subcontractors or any person or firm directly or
indirectly employed by such Contractor, for the act(s) and/or omission(s) of any Contractor
or Subcontractor in connection with the work of the Project.

B. To the fullest extent permitted by law, the Contractor shall indemnify and hold
harmless the Owner, Architect, Architect's consultants, Construction Manager and agents
and employees of any of them from and against claims, damages, losses and expenses
including but not limited to attorneys' fees, arising out of or resulting from performance of
its work, provided that such claim, damage, loss or expense is attributable to bodily injury,
sickness, disease or death, or to injury to or destruction, of tangible property including loss
of use resulting therefrom, but only to the extent caused in whole or in part by negligent
acts or omissions of the Contractor, a Subcontractor, anyone directly or indirectly employed
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by them or anyone for whose acts they may be liable, regardless of whether or not such
claim, damage, loss or expense is caused in part by a party indemnified hereunder. Such
obligation shall not be construed to negate, abridge, or reduce other rights or obligations of
indemnity which would otherwise exist as to a party or person described in this Paragraph
B. The Contractor's indemnity obligations under this Paragraph B shall, but not by way of
limitation, specifically include all claims and judgments which may be made against the
Owner, the Architect, the Architect's consultants and agents and employees of any of them
under any applicable statute, rule or regulation including the New York Statute,
Occupational Safety and Hazardous Act, and the Federal Occupational Safety and
Hazardous Act. In claims against any person or entity indemnified under this Paragraph B
by an employee of the Contractor, a Subcontractor, anyone directly or indirectly employed
by them or anyone for whose acts they may be liable, the indemnification obligation under
this Paragraph B shall not be limited by a limitation on amount or type of damages,
compensation or benefits payable by or for the Contractor or a Subcontractor under
workers' or workmen's compensation acts, disability benefit acts or other employee benefit
acts.

C. The Contractor shall be liable for and shall indemnify and hold harmless (1) the
Owner, its consultants, employees, officers and agents, (2) the Architect and its consultants,
employees, officers and agents, and (3) the Construction Manager, its consultants,
employees, officers and agents, against any fines, penalties, judgments, or damages,
including reasonable attorney's fees, imposed on or incurred by the parties indemnified
hereunder which are incurred as a result of the Contractor’s failure to give the notices of
these General Conditions of the Contract for Construction.

D. The Contractor shall indemnify and hold harmless (1) the Owner, its consultants,
employees, officers and agents, (2) the Architect and its consultants, employees, officers and
agents, and (3) the Construction Manager, its consultants, employees, officers and agents,
against any actions, lawsuits or proceedings or claims of liens brought against each or any
of them as a result of liens filed against the Contractor’s project funds, including all the cost
and expense of said liens, and including but not limited to attorneys” fees incurred by each
or any of them.

E. The Contractor shall indemnify and hold harmless the Owner, the Architect and the
Construction Manager of and from any and all liability for violation of any laws and
regulations applicable to the Contractor’s work and shall defend any claims or actions
which may be brought against the Owner as the result thereof. In the event that the
Contractor shall fail to refuse to defend any such action, the Contractor shall be liable to the
Owner for all costs of the Owner in defending such claim or action and all costs of the
Owner, including attorney's fees, in recovering such defense costs from the Contractor.

F. The Contractor shall indemnify and hold harmless the Owner and the Architect of

and from any and all liability for claims made by third parties, including subcontractors, in
connection with this Agreement and shall defend any claims or actions which may be
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brought against the Owner as the result thereof. In the event that the Contractor shall fail to
refuse to defend any such action, the Contractor shall be liable to the Owner for all costs of
the Owner in defending such claim or action and all costs of the Owner, including
attorney's fees, in recovering such defense costs from the Contractor.

ARTICLE 13
TIME FOR COMPLETION OF WORK

A. The date of commencement of the Contractor’s work shall be as indicated in the
agreement between the Contractor and the Owner. The date shall not be postponed or
extended by the failure to act of the Contractor or of persons or entities for whom the
Contractor is responsible to act. Time limits stated in the agreement between the Owner
and the Contractor are of the essence of the Contract. By executing the Agreement the
Contractor confirms that the Contract Time is a reasonable period for performing the Work.

B. The Contractor shall not commence work on the site until two certified copies of all
insurance policies and bonds required by Article 10 and Article 11 of these General
Conditions of the Contract for Construction are provided to the Owner and accepted by the
Owner. The date of commencement and/or completion of the Contractor’s work shall not
be changed by the effective date of such insurance. The Contractor shall not knowingly,
except by agreement or instruction of the Owner in writing, prematurely commence
operations on the site or elsewhere prior to the acceptance of the insurance and bonds
required by Article 10 and Article 11 of these General Conditions.

C. The Contractor shall proceed expeditiously with adequate forces and shall achieve
substantial completion of its contract in accordance with the schedule set forth in its
agreement. The Contractor shall cooperate with the Owner, Architect, Construction
Manager, and other Contractors on the Project, making every reasonable effort to reduce
the contract time.

D. 1. In the event the Owner determines that the performance of the Contractor’s
work, as of a milestone date, has not progressed or reached the level of completion required
by its contract, the Owner shall have the right to order the Contractor to take corrective
measures necessary to expedite the progress of construction, including, without limitation,
(1) working additional shifts or overtime, (2) supplying additional manpower, equipment,
and facilities and (3) other similar measures (hereinafter referred to collectively as
“Extraordinary Measures”). Such Extraordinary Measures shall continue until the
Contractor progresses its work in compliance with the stage of completion required by its
agreement with the Owner. The Owner's right to require Extraordinary Measures is solely
for the purpose of ensuring the Contractor's compliance with the construction schedule.

2. The Contractor shall not be entitled to an adjustment in its contract sum in

connection with Extraordinary Measures ordered by the Owner under or pursuant to this
Paragraph D.
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3. The Owner may exercise the rights furnished the Owner under or pursuant
to this Paragraph D as frequently as the Owner deems necessary to ensure that the
Contractor's performance of its work will comply with any Milestone Date or completion
date set forth in the Contractor’s agreement with it.

4. The Owner reserves the right to withhold payment from the Contractor until
such time as the Contractor submits a daily schedule showing work to be again on schedule
with the Construction Schedule and/or until its work is being installed according to the
project construction schedule, without additional cost to the Owner.

E. The Contractor shall achieve substantial completion of its work in accordance with
the schedule for the work set forth in the project manual included as part of its agreement
with the Owner. Milestone Dates are dates critical to the Owner’s operations that establish
when a part of the work is to commence or be complete. All Milestone Dates are of the
essence and shall have the same meaning as Substantial Completion for the purpose of
Liquidated Damages in this Article 13.

F. Substantial completion shall be achieved by the Contractor when the Contractor has
completed ninety eight (98%) of its work. Work remaining to be completed after substantial
completion shall be limited to items which can ordinarily be completed within the period
between the payment at the time of substantial completion and final payment.

G. 1. This project is to be physically completed in accordance with the time limits
set forth in the agreement between the Owner and Contractor and as further set forth in the
project manual and/or bidding documents. Liquidated damages will be assessed in the
amount of $1,000.00 for each and every calendar day after such time allowed for
completion.

2. Contractor realizes that time is of the essence on this Contract and the
completion date and milestone date for each work item in its agreement, a Milestone Date
reflected on the project schedule, or the date of substantial completion of the Contractor’s
work shall be no later than the date indicated therein. In the event the Contractor fails to
complete any work or substantially complete the work under this contract by said schedule
date, the sum per calendar day for each date not met, as delineated above, will be
subtracted from the payment due the Contractor (or, if the amount due Contractor as
payment is insufficient, any deficiency shall be paid by the Contractor to the Owner), except
in cases where the Contractor has applied for and been granted an extension of time in
accordance with the provisions of this Article 13.

3. The said sum per calendar day shall constitute the Liquidated Damages
incurred by the Owner for each day of delay beyond the agreed upon dates of Substantial
Completion. Such Liquidated Damages shall be in addition to any other damages (other
than by reason of delay) Owner may incur as a result of Contractor’s breach of Contract. In
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the event that substantial completion of its work is not achieved in accordance with the
project schedule, inspections will be performed once each week unless the Owner or the
Architect determines, at their sole discretion, that additional inspections are not needed.
All costs incurred by the Owner, Owner’s Representative and the cost of additional
inspections, at the rate of One Thousand Dollars ($1,000) per inspection, will be subtracted
from payment due the Contractor. If the amount due the Contractor for payment is
insufficient, any deficiency shall be paid by the Contractor to the Owner.

H. 1. Within five (5) calendar days from the occurrence of same, the Contractor
must apply in writing to the Owner, its Architect or Construction Manager for an
extension of time to complete its work where it has been delayed as a result of:
unforeseeable causes beyond the control and without the fault or negligence of the
contractor, including acts of God, acts of the public enemy, acts of the federal or state
government in either their sovereign or contractual capacities, fires, floods, epidemics,
quarantine restrictions, priority or allocation orders duly issued by the federal government;
freight embargoes; changes in the work to be performed by the Contractor. The Contractor
may not apply for an extension of time for delays in acquisitions of materials other than by
reason of freight embargoes. All other delays of the project, including but not limited to,
Architect review and/or approval of shop drawings and/or submittals, requests for
information, clarifications, samples, and change orders; Owner schedule; Architect
certification of payment; payment by Owner of Contractor's Application for Payment;
coordination amongst Contractors; unavailability of materials and/or equipment;
surveying/ testing; closeout, etc. are deemed to be foreseeable and, therefore shall not form
the basis for a claim for an extension of time by the Contractor.

2. All claims for additional time shall be supported by documentation which
demonstrates to the Architect and Construction Manager’s satisfaction that the Critical path
of the Work has been significantly altered by the delays to the activities in question, and
that the schedule cannot be maintained by re-ordering other activities within the project at
no cost. Upon receipt of the Contractor’s request for an extension of time, the Owner will
ascertain the facts and extent of the delay, and may, in its sole discretion, extend the time
for completion of the Contractor’s work when in its judgment such an extension is justified.
The Owner’s determination will be final and binding in any litigation commenced by the
Contractor against the Owner which arises out of the Owner’s denial of an extension of
time to the Contractor. Any approval of an extension of the Contractor’s time to complete
its work shall be memorialized by written change order, signed by the Owner, Contractor,
Architect and Construction Manager. Where the Owner determines that the Contractor will
be granted an extension of time, such extension shall be computed in accordance with the
following:

For each day of delay in the completion of its work, the
Contractor shall be allowed one day of additional time to
complete its contract. The Contractor shall not be entitled to
receive a separate extension of time for each one of several
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causes of delay operating concurrently; only the actual period
of delay as determined by the Owner or its Architect may be
allowed.

3. Notwithstanding anything to the contrary in the Contract Documents, an
extension in the contract time, to the extent permitted under subparagraph H of this Article
13, shall be the sole remedy of the Contractor for any (1) delay in the commencement,
prosecution, or completion of the Work; (2) hindrance or obstruction in the performance of
the Work; (3) loss of productivity or acceleration; or (4) other similar claims (collective
referred to herein as “delay(s)”), unless a delay is caused by the Owner’s active interference
with the Contractor’s performance of the Work, and only to the extent such acts continue
after the Contractor furnishes the Owner with three (3) days’ written notice of such
interference. In no event shall the Contractor be entitled to any compensation or recovery
of any damages in connection with any Delay, including, but not limited to, consequential
damages, lost opportunity costs, impact damages, or other similar remuneration. The
Owner’s exercise of any of its rights or remedies under the Contract Documents (including,
but not limited to, ordering changes in the Work, or directing suspension, rescheduling or
correction of the Work), regardless of the extent or frequency of the Owner’s exercise of
such rights or remedies, shall not be construed as active interference with the Contractor’s
performance of the Work.

ARTICLE 14
DEFICIENT AND INCOMPLETE WORK

A. The Architect will have the authority to reject work performed by the Contractor
which does not conform to the requirements of the drawings and/ or specifications.

B. The Architect shall have the authority to require additional inspection or testing of
the Contractor’'s work whether or not such work is fabricated, installed or completed.
However, neither this authority of the Architect nor a decision made in good faith either to
exercise or not to exercise such authority shall give rise to a duty or responsibility of the
Architect to the Contractor, Subcontractors, material and equipment suppliers, their agents
or employees, or other persons performing portions of the work to have performed
additional inspection or testing of the work.

C. 1. If a portion of the Contractor’s work is covered contrary to the Architect's request
or to requirements specifically expressed in the drawings and/or specifications, upon
request by the Architect or the Construction Manager, the Contractor shall uncover such
work for the Architect's or any governmental authority's observation and be replaced at the
Contractor's sole expense without change in the Contract Time or Contract Sum.

2. If a portion of the Contractor’s work has been covered which the Architect or any

governmental authority has not specifically requested to observe prior to its being covered,
the Architect or any governmental authority may request to see such work and it shall be
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uncovered by the Contractor. If such work is in accordance with the drawings and/or
specifications, costs of uncovering and replacement shall, by appropriate Change Order, be
charged to the Owner. If such Work is not in accordance with the Contract Documents, the
Contractor, at its sole cost and expense, shall uncover and replace such work.

D. The Contractor shall promptly correct work rejected by the Architect or failing to
conform to the requirements of its contract with the Owner, whether observed before or
after Substantial Completion and whether or not fabricated, installed or completed. The
Contractor shall bear the all costs of correcting such rejected work, including but not limited
to the cost of said additional testing and/or inspection, the cost of the Architect’s services
incurred in conjunction with such additional testing, and any cost, loss or damages to the
Owner resulting from such actions. If prior to the date of Substantial Completion, the
Contractor, a Sub-contractor or anyone for whom either is responsible uses or damages any
portion of the Work or premises, including, without limitation, mechanical, electrical,
plumbing and other building systems, machinery, equipment or other mechanical device,
the Contractor shall cause such item to be restored to "like new" condition at no expense to
the Owner.

E. If the Contractor (1) fails to correct work which is not in accordance with the
requirements of its agreement with the Owner, or (2) fails to carry out its work in
accordance with the requirements of its agreement with the Owner, or (3) fails or refuses to
provide a sufficient amount of properly supervised and coordinated labor, materials, or
equipment so as to be able to complete the work within the contract time, or (4) fails to
remove and discharge (within ten (10) days) any lien filed upon Owner's property by
anyone claiming by, through, or under the Contractor, or (5) disregards the instructions of
the Architect, Owner or Construction Manager, the Construction Manager, on behalf of the
Owner may order the Contractor to stop its work, or any portion thereof, until the cause for
such order has been eliminated; however, the right of the Owner to stop the Work shall not
give rise to a duty on the part of the Owner to exercise this right for the benefit of the
Contractor or any other person or entity. This right shall be in addition to, and not in
restriction of, other rights the Owner may have pursuant to these General Conditions or at
law.

EF. 1. If the Contractor defaults or neglects to carry out its work in accordance with its
agreement with the Owner and fails within a three (3) day period after receipt of written
notice from the Construction Manager to commence and continue correction of such default
or neglect with diligence and promptness, the Owner may, without prejudice to other
remedies the Owner may have, correct such deficiencies. In such case, an appropriate
Change Order shall be issued deducting from payments then or thereafter due the
Contractor the cost of correcting such deficiencies, including compensation for the
Architect, the Construction Manager and the Owner and such other consultants whose
participation is deemed necessary by the Architect, for additional services and expenses
made necessary by such default, neglect or failure. Such action by the Construction
Manager, including the amounts to be charged to the Contractor as a result of such action
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are subject to the prior approval of the Architect. If payments then or thereafter due the
Contractor are not sufficient to cover such amounts, the Contractor shall pay the difference
to the Owner.

2. Where the Contractor’s default and/or neglect to carry out its work in
accordance with its agreement with the Owner threatens the health, safety and/or welfare
of the occupants of the school district’s facilities and/or threatens the structural integrity
and/or preservation of the school district’s facilities, the Owner may proceed to carry out
the Contractor’s work upon twenty-four (24) hours notice of its intention to do so to the
Contractor.

G. If the Owner prefers to accept work which is not in accordance with the terms and
conditions of the agreement between the Owner and the Contractor, the Owner may, in its
discretion, accept such work and reduce the Contractor’s contract sum accordingly.

ARTICLE 15
FINAL COMPLETION AND CLOSEOUT OF THE PROJECT

A. 1. When advised by the Construction Manager that the Contractor’s work is near
substantial completion, the Architect shall visit the site to determine whether the
Contractor’'s work is substantially complete. If the Architect's observations of the
Contractor’s work discloses any item which has not been performed in accordance with the
requirements of the drawings and/or specifications and/or which has not been completed
to the point indicated in Article 13 paragraph F of these General Conditions, the Contractor
shall complete or correct such items upon receipt of notification from the Architect that a
deficiency exists. The Architect shall not issue a certificate of substantial completion for the
work of the Contractor until the work has been completed in accordance with Article 13(F).
Upon completion of the work outlined by the Architect to it in accordance with this
paragraph A, the Contractor shall advise the Architect of the need for an inspection of the
work. If the Architect is required to inspect the Contractor’s work more than twice, the
Contractor shall be liable to the Owner for the services performed by the Architect as a
result of additional inspections.

2. Upon determining that the Contractor’s work has progressed to the point of
Substantial Completion, the Architect shall prepare a punch list of the Contractor’s work
which shall include only minor items of work remaining to be performed by the Contractor
to bring its work into compliance with the requirements of the drawings and/or
specifications. The Contractor shall proceed promptly to complete and correct items on the
punch list issued by the Architect and shall complete said items within thirty (30) days of its
receipt of the punch list from the Architect. At the time of substantial completion, the
Owner shall retain 200 percent of the value of the punch list items from the Contractor’s
remaining contract sum. The value of said remaining work shall be determined by the
Architect. Upon completion of the work reflected in the final punch list, the Owner shall
release the monies withheld pursuant to this paragraph to the Contractor.
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3. The Architect’s failure to include an item of deficiency on the punch list issued to
the Contractor shall not relieve the contractor of its responsibility to perform its work in
accordance with the drawings and/ or specifications.

B. 1. If within two (2) years after the date of Substantial Completion of the Contractor’s
work or designated portion thereof, or after the date for commencement of warranties
established pursuant to these General Conditions, or by terms of in applicable special
warranty required by the agreement between the Owner and the Contractor, any of the
Work is found to be not in accordance with the requirements of said agreement, the
Contractor shall correct it promptly after receipt of written notice from the Owner to do so
unless the Owner has previously given the Contractor a written acceptance of such
condition. This period of two (2) years shall be extended with respect to portions of the
Contractor’s work first performed after Substantial Completion by the period of time
between Substantial Completion and the actual performance of such work. The obligation
set forth hereunder shall survive acceptance by the Owner of the Contractor’s and/or
termination of the Contractor’s agreement with the Owner. The Owner shall give such
notice within a reasonable period of time after discovery of the condition.

2. The Contractor shall, within a reasonable time after receipt of written notice
thereof, but in no event no later than seventy-two (72) hours after receipt of such notice,
commence to correct, repair, and make good any defects in its work.

3. The obligations of the Contractor pursuant to this paragraph shall cover any
repairs to or replacement of work affected by the defective work.

4. In the case of any work performed in correcting defects pursuant to this
paragraph, the guarantee periods specified herein shall begin anew from the date of
acceptance by the Owner of such work.

C. Upon receipt of written notice from the Construction Manager that the Contractor’s
work is ready for final inspection and acceptance and upon receipt of a final Application for
Payment, the Architect will promptly make such inspection. When the Architect finds the
Contractor’s work acceptable pursuant to the terms and conditions of its agreement with
the Owner and the Contract fully performed and upon receipt of the closeout
documentation required by the Contract Documents and elsewhere in the agreement
between the Owner and the Contractor, the Architect will certify to the Owner that the
Contractor is entitled to final payment on the project.

D. 1. Prior to receipt of final payment from the Owner, the Contractor shall provide to
the Architect the close out documentation required by the Contract Documents.

2.  The Contractor shall schedule a close out meeting with the Architect and the
Construction Manager for the purpose of delivering the close out documents required
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pursuant to the Contract Documents and elsewhere in the agreement between the Owner
and the Contractor.

E. If the Contractor’s work is not accepted by the Owner after final inspection and
additional time is required to complete items identified during the final inspection, the date
starting the warranty periods described in the Contract Documents shall be set by the
Architect at his discretion.

E. If the Architect is required to perform more than one final inspection because the
Contractor’s work fails to comply with the requirements of the contract, the amount of
compensation paid to the Architect by the Owner for additional services shall be deducted
from the final payment to the Contractor.

G. Acceptance of final payment by the Contractor, a Subcontractor or material supplier
shall constitute a waiver of claims by that payee except those claims previously made in
writing in accordance with the terms of Article 18 hereof and identified by that payee as
unsettled at the time of final Application for Payment.

H. Contractor shall submit all documentation identified in this section within ninety
(90) days from the date of Substantial Completion. If the documentation has not been
submitted, the Owner will obtain same through whatever means necessary. The Contractor
shall solely be responsible for all expenses incurred by the Owner in securing such
documentation.

ARTICLE 16
RELEVANT STATUTORY PROVISIONS

A. The Contractor shall at all times observe and comply with all Federal and State Laws
and all Laws, Ordinances and Regulations of the Owner, in any manner affecting the work
and all such orders decreed as exist at present and those which may be enacted later, by
bodies or tribunals having jurisdiction or authority over the work, and the Contractor shall
indemnify and save harmless the Owner and all his officers, agents, or servants against any
claim or liability arising from, or based on, a violation of any such law, ordinances,
regulation, order or decree, whether by himself or by his employee or agents.

B. The Contractor and each of its subcontractors shall comply with Prevailing Wage
Rates as issued by the State of New York Department of Labor for the location and duration
of this Project and shall comply with all requirements governing its payments to its
employees as set forth in Labor Law, section 220 et seq of the New York State Labor Law, as
amended.

C. The Contractor and each of its subcontractors shall post a notice at the beginning of
the performance of every public work contract on each job site that includes the telephone
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number and addresses for the Department of Labor and a statement informing laborers,
workers or mechanics of their right to contact the Department of Labor if he/she is not
receiving the proper prevailing rate of wages and/or supplements for his/her particular job
classification.

D. The Contractor specifically agrees, as required by Labor Law, Sections 220 and 220-
d, as amended, that:

1. No laborer, workman or mechanic in the employ of the Contractor,
subcontractor or other person doing or contracting to do the whole or any part of
the work contemplated by the Contract, shall be permitted or required to work
more than eight hours in any one calendar day or more than five days in any one
week, except in the emergencies set forth in the Labor Law.

2. The wages paid for a legal day's work shall not be less than the prevailing rate
of wages as defined by law.

3. The minimum hourly rate of wages to be paid shall not be less than that stated
in the Project Manual, and any re-determination of the prevailing rate of wages
after the Contract is approved shall be deemed to be incorporated herein by
reference as of the effective date of re-determination and shall form a part of this
Contract. The Labor Law provides that the Contract may be forfeited and no sum
paid for any work done thereunder on a second conviction for willfully paying
less than:

a. The stipulated wage scale as provided in Labor Law, Section 220, Sub
division 3, as amended; or

b. The stipulated minimum hourly wage scale as provided in Labor Law,
Section 220-d, as amended.

E. The Contractor acknowledges that its work is governed by the provisions of Section
101 of the General Municipal Law of the State of New York.

F. The Contractor specifically agrees, as required by the provisions of the Labor Law of
New York, Section 220-E, as amended that:

1.

In the hiring of employees for the performance of this contract or any sub-
contractor hereunder, no contractor, sub-contractor, nor any person acting on
behalf of such contractor or sub-contractor shall by reason of race, creed,
color or national origin discriminate against any citizen of the State of New
York who is qualified and available to perform the work to which the
employment relates.
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2. No contractor, sub-contractor, nor any person on his behalf shall, in any
manner, discriminate against or intimidate any employee hired for the
performance of work under this contract on account of race, color, creed, sex
or national origin.

3. There may be deducted from the amount payable to the Contractor a penalty
of fifty dollars for each person for each calendar day during which such
person was discriminated against or intimidated in violation of the
provisions of the Contract.

4. This Contract may be canceled or terminated by the Owner and all monies
due or to become due hereunder may be forfeited for a second or any
subsequent violation of the terms or conditions of this section of the Contract.

The aforesaid provisions of this section covering every Contract for or on behalf of
the Owner, the State or a municipality for the manufacture, sale or distribution of
materials, equipment or supplies shall be limited to operations performed within the
territorial limits of the State of New York.

G. The successful Contractor shall conform to the guidelines spelled out in the County’s
Affirmative Action Program, if any.

H. The Contractor shall comply with all of the provisions of the Immigration Reform
and Control Act of 1986 and regulations promulgated pursuant thereto and shall require its
subcontractors to comply with same. The Contractor shall and does hereby agree to fully
indemnify, protect, defend, and hold harmless the Owner, Owner's agents and employees
from and against any penalties, fees, costs, liabilities, suits, claims, or expenses of any kind
or nature, including reasonable attorney's fees, arising out of or resulting from any violation
or alleged violation of the provisions of said laws in connection with the work performed
hereunder.

I This Contract shall be void if the Contractor fails to install, maintain, and effectively
operate appliances and methods for the elimination of harmful dust when a harmful dust
shall have been identified in accordance with Section 222-a of the Labor Law of the State of
New York.

J. The Contractor shall insure that absolutely no asbestos containing material is used in
conjunction with the performance of its work. The Contractor bears the sole responsibility
to provide assurances that no asbestos containing material is built into the construction, or
that any equipment used in the construction contains any asbestos containing material. If
asbestos containing material is found, at any time during or after the construction is
completed, it shall be the responsibility of the Contractor who installed said material to
remove it and replace it with new non-asbestos containing material, as per federal, state
and local mandates.
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K. Large and small asbestos abatement projects as defined by 12 N.Y.C.R.R. 56 shall not
be performed while the building is occupied. As referenced in this section, the term
“building” shall mean a wing or major section of a building that can be completely isolated
from the rest of the building with sealed non-combustible construction. The isolated
portion of the building must contain exits that do not pass through the occupied portion,
and ventilation systems must be physically separated and sealed at the isolation barrier.
Exterior work such as roofing, flashing, siding or soffit work may be performed on
occupied buildings provided proper variances are in place as required, and complete
isolation of ventilation systems and windows is provided. Work must be scheduled so that
classes are not disrupted by noise or visual distraction.

L Surfaces that will be disturbed by reconstruction must have a determination made as
to the presence of lead. Projects which disturb surfaces that contain lead shall have in the
specifications a plan prepared by a certified Lead Risk Assessor or Supervisor which details
provisions for occupant protection, worksite preparation, work methods, cleaning and
clearance testing which are in general accordance with the HUD Guidelines.

M. No smoking is allowed anywhere on school property per New York State and
County law. Violators are subject to a $1,000 fine and/or banishment from the property.

N. Applicable codes and standards for material furnished and work installed shall
include all state laws, local ordinances, requirements of governmental agencies having
jurisdiction, and applicable requirements of following codes and standards, including but
not limited to:

1. New York State Uniform Fire Prevention and Building Code, and
amendments thereto.

2. New York State Energy Conservation Construction Code.
3. State Education Department Manual of Planning Standards.
4, New York State Department of Transportation, Office of Engineering,

Standard Specification, Construction and Materials, latest edition.
5. Life Safety Code - NFPA.

O. Wherever in the specifications reference is made to ANSI or ASTM Standards,
Federal Specifications, Consumer Product Standards, or similar recognized standards, the
latest edition of the respective publishing agency in effect at the date of "Bid Issuance" shall
be accepted as establishing the technical requirements for which compliance is required.
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P. The Owner shall be entitled to request of Contractor or its successor in interest
adequate assurance of future performance in accordance with the terms and conditions of
its agreement in the event (1) an order for relief is entered on behalf of the Contractor
pursuant to Title 11 of the United States Code, (2) any other similar order is entered under
any other debtor relief laws, (3) the Contractor makes a general assignment for the benefit
of its creditors, (4) a receiver is appointed for the benefit of its creditors, or (5) a receiver is
appointed on account of its insolvency. Failure to comply with such request within ten (10)
days of delivery of the request shall entitle the Owner to terminate the Contract in
accordance with Article 17 hereof. In all events, pending receipt of adequate assurance of
performance and actual performance in accordance therewith, the Owner shall be entitled
to proceed with the Contractor’s work with its own forces or with other contractors on a
time and material or other appropriate basis, the cost of which will be back charged against
the Contractor.

Q. The Contractor shall maintain policies of employment as follows:

1. The Contractor and the Contractor's Subcontractors shall not
discriminate against any employee or applicant for employment because of race,
religion, color, sex or national origin. The Contractor shall take affirmative action
to insure that applicants are employed, and that employees are treated during
employment without regard to their race, religion, color, sex or national origin.
Such action shall include, but not be limited to, the following: employment,
upgrading, demotion or transfer; recruitment or recruitment advertising; layoff
or termination; rates of pay or other forms of compensation; and selection for
training, including apprenticeship. The Contractor agrees to post in conspicuous
places, available to employees and applicants for employment, notices setting
forth the policies of non-discrimination.

2. The Contractor and the Contractor's Subcontractors shall, in all
solicitations or advertisements for employees placed by them or on their behalf,
state that all qualified applicants will receive consideration for employment
without regard to race, religion, color, sex or national origin.

ARTICLE 17
TERMINATION OR SUSPENSION

A. 1. The Owner may terminate the Contractor’s agreement in the event the
Contractor:

a. refuses or fails to supply sufficient skilled workers or suitable
materials or equipment to complete the Work in a diligent,

efficient, timely, workmanlike, skillful, and careful manner;

b. refuses or fails to correct deficient work performed by it;
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c. fails to make prompt payments to subcontractors for labor, materials,
and/or equipment in accordance with the respective agreements
between the Contractor and the Subcontractors;

d. disregards laws, ordinances, rules, regulations, or orders of a public
authority having jurisdiction;

e. disregards the instructions of the Architect, Construction Manager or the
Owner (when such instructions are based on the requirements of the
Contract Documents);

f. is adjudged a bankrupt or insolvent, or makes a general assignment for
the benefit of Contractor's creditors, or a trustee or receiver is appointed
for Contractor or for any of its property, or files a petition to take
advantage of any debtor's act or to reorganize under bankruptcy or
similar laws; or

g. breaches any warranty made by the Contractor under or pursuant to the
Contract Documents.

h. fails to furnish the Owner with assurances satisfactory to the Owner
evidencing the Contractor's ability to complete the Work in compliance
with all the requirements of the Contract Documents; or

i. fails after commencement of the Work to proceed continuously with the
construction and completion of the Work for more than ten (10) days,

except as permitted under the Contract Documents.

j- fails to keep the Project free from strikes, work stoppages, slowdowns,
lockouts or other disruptive activity;

k. or otherwise does not fully comply with the Contract Documents.

2. When any of the above reasons exists, may without prejudice to any other rights
or remedies of the Owner, terminate employment of the Contractor upon three (3) days
written notice and may, subject to any prior rights of the surety:

a. take possession of the site and of all materials, equipment, tools, and
construction equipment and machinery thereon owned by the

Contractor;

b. take possession of materials stored off site by the Contractor;
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c. take assignments of the Contractor’s subcontractors in accordance with
these General Conditions;

d. finish the Work by whatever reasonable method the Owner may deem
expedient.

3. When the Owner terminates the Contract for one of the reasons stated in
Subparagraph 1 hereof, the Contractor shall not be entitled to receive further payment until
the completion of the Contractor’s work. If the Owner’s costs to complete the Contractor’s
work, including the expenses incurred by the Owner in connection with the services of the
Architect, the Construction Manager and/or other consultants, exceed the contract balance
remaining on the Contractor’s contract, the Contractor shall be liable to the Owner for such
excess costs. This provision shall survive termination of the Contractor’s agreement with
the Owner.

4. In the event a court or other tribunal issues a final determination that Owner’s
termination for cause was arbitrary, capricious or otherwise without cause and/or reverses
Owner’s termination for cause, such termination shall, without further action on the part of
Owner, be converted to a termination for convenience, as set forth in (B), below.

B. 1. In addition to the Owner's right to carry out the work of the Contractor pursuant
to its agreement with the Contractor, the Owner may at any time, at will and without cause,
terminate any part of the Contractor’s work or all of the Contractor’s remaining work for
any reason whatsoever by giving three (3) days' written notice to Contractor, specifying the
portion of the Contractor’s work to be terminated and the effective date of termination.

2. Upon receipt of a notice of termination for convenience, the Contractor shall
immediately, in accordance with instructions from the Owner, proceed with performance of
the following duties regardless of delay in determining or adjusting amounts due under
this Paragraph:

a. cease operation as specified in the notice;
b. place no further orders and enter into no further subcontracts for
materials, labor, services or facilities except as necessary to complete

continued portions of the Contract;

C. terminate all subcontracts and orders to the extent they relate to the
Work terminated;

d. proceed to complete the performance of the remaining work on its
contract which has not been so terminated; and

e. take actions that may be necessary, or that the Owner may direct, for
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the protection and preservation of the terminated Work.

3. The Contractor shall continue to prosecute that portion of its work which has
not been terminated by the Owner pursuant to this paragraph. If the Contractor’s work is
so terminated, the Owner shall not be liable to the Contractor by reason of such termination
except that the Contractor shall be entitled to payment for the work it has properly
executed in accordance with its agreement and prior to the effective date of termination (the
basis for such payment shall be as provided in the Contract) and for costs directly related to
work thereafter performed by Contractor in terminating such Work, provided such work is
authorized in advance by the Architect and the Owner. No payment shall be made by
Owner, however, to the extent that such work is, was, or could have been terminated under
the Contractor’s agreement with the Owner.

4. In case of a termination pursuant to this paragraph B, the Owner will issue a
Construction Change Directive or authorize a Change Order, making any required
adjustment to the Date of Substantial Completion and/or the sum of contract monies
remaining to be paid to the Contractor. The Owner shall be credited for (1) payments
previously made to the Contractor for the terminated portion of the Work, (2) claims which
the Owner has against the Contractor under the Contract and (3) the value of the materials,
supplies, equipment or other items that are to be disposed of by the Contractor that are part
of the Contract Sum; multiplied by 15% representing the Contractor’s overhead and profit.

5. For the remaining portions of the Contractor’s work which have not been
terminated pursuant to this paragraph B, the terms and conditions of the Contractor’s
agreement with the Owner shall remain in full force and effect.

6. Upon termination of the Contractor’s work or a portion of the Contractor’s
work pursuant to this paragraph B, the Contractor shall recover as its sole remedy, payment
for work which it has properly performed in connection with the terminated portion of the
Work prior to the effective date of termination and for items properly and timely fabricated
off the Project site, delivered and stored in accordance with the Owner's instructions. The
Contractor hereby waives and forfeits all other claims for payment and damages, including,
without limitation, overhead and profit related to work terminated by the Owner pursuant
to this paragraph B.

C. 1. In addition to Owner's right to suspend, delay, or interrupt Contractor from
proceeding with any portion of its work pursuant to the terms and conditions of its
agreement with the Owner, the Owner may at any time, at will and without cause suspend,
delay, or interrupt any part of the Contractor’s work or all work for any reason whatsoever
for such period of time as the Owner may determine by giving three (3) days' prior written
notice to Contractor, specifying that portion of the Contractor’'s work which is to be
suspended, delayed, or interrupted, and the effective date of such suspension, delay, or
interruption, as the case may be.

70



2. The Contractor shall continue to prosecute that portion of its work which has not
been suspended, delayed, or interrupted, and shall properly protect and secure the portion
of its work so suspended, delayed or interrupted.

3. The Owner shall incur no liability to Contractor by reason of such suspension,
delay, or interruption except that Contractor may request an extension of its time to
complete its work in accordance with Article 13 hereof.

D. The Contractor agrees and acknowledges that payments for the work have been
obtained through obligations or bonds which have been sold after public referendum. In
the event the work is suspended or canceled as a result of the order of any court, agency,
department entity or individual having jurisdiction, or in the event the work is suspended
or canceled due to the fact that a court, agency, department, entity or individual having
jurisdiction has issued an order, the result of which is that the aforesaid obligations or
bonds are no longer available for payment for the work, the Contractor expressly agrees
that it shall be solely entitled to payment for work accomplished until a notice of
suspension or cancellation is served upon it. The Contractor expressly waives any and all
rights to institute an action, claim, cause of action or similar for any damages it may suffer
as a result of the suspension or cancellation of the Work and/or its contract pursuant to this
section.

ARTICLE 18
CLAIMS AND DISPUTES

A. Definition. A “Claim” is a demand or assertion by one of the parties seeking, as a
matter of right, adjustment or interpretation of Contract terms, payment of money,
extension of time or other relief with respect to the terms of the Contract. The term “Claim”
also includes other disputes and matters in question between the Owner and Contractor
arising out of or relating to the Contract.

B. Time Limits on Claims. Claims by the Contractor must be made within thirty (30)
days after occurrence of the event giving rise to such Claim, or within thirty (30) days after
the claimant first recognizes the condition giving rise to the Claim, whichever is earlier.
Claims must be made by written notice. An additional Claim made after the initial Claim
has been decided by the Owner will not be considered unless submitted in a timely manner.
Failure of the Contractor to give timely notice of claim shall constitute waiver of the claim.
Claims must be made by written notice to the Construction Manager, Architect and Owner.
The responsibility to substantiate Claims shall rest with the Contractor.

C. Pending final resolution of a Claim, unless otherwise agreed in writing, the
Contractor shall proceed diligently with performance of the Contract and the Owner shall
continue to make payments in accordance with the Contract Documents.
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D. Claims for Concealed or Unknown Conditions. If conditions are encountered at the
site. which are (1) subsurface or otherwise concealed physical conditions which differ
materially from those indicated in the Contract Documents or (2) unknown physical
conditions of an unusual nature, which differ materially from those ordinarily found to
exist and generally recognized as inherent in construction activities of the character
provided for in the Contract Documents, then notice by the Contractor shall be given to the
Owner and Architect promptly before conditions are disturbed and in no event later than
five (5) days after first observance of the conditions; and, (3) in the case of a condition at the
site which involves a hazardous or toxic substance, as those terms are defined by OSHA or
AHERA, notice to the Owner, the Construction Manager and the Architect shall be given
immediately upon discovery of such hazardous or toxic substance. The Architect, and/or
Construction Manager will promptly investigate such conditions and, if they differ
materially and cause an increase or decrease in the Contractor’s cost of, or time required for,
performance of any part of the Work, will recommend an equitable adjustment in the
Contract Sum or Contract Time, or both. If the Architect determines that the conditions at
the site are not materially different from those indicated in the Contract Documents and
that no change in the terms of the Contract is justified, the Architect shall so notify the
Contractor in writing, stating the reasons.

E. Claims for Additional Cost. If the Contractor wishes to make Claim for an increase
in the Contract Sum as a result of a Change in the Work pursuant to Article 8 of these
General Conditions, written notice as provided in this Article 18 shall be given before
proceeding to execute the Work.

EF. Claims for Additional Time. If the Contractor wishes to make Claim for an increase
in the Contract Time, the Contractor shall comply with the requirements set forth in Article
13.

G. Nothing contained in the Contract Documents shall relieve a Contractor from
compliance with any statutory requirement, including, but not limited to those contained in
Education Law Section 3813.

ARTICLE 19
MISCELLANEOUS PROVISIONS

A. The agreement between the Owner and the Contractor shall be governed by the law
of the place where the project is located; venue to be in the County in which the project is
located.

B. Historical lack of enforcement of any law, local or otherwise, shall not constitute a
waiver of Contractor's responsibility for compliance with such law in a manner consistent
with its agreement with the Owner unless and until the Contractor has received written
consent for the waiver of such compliance from the Owner and the Agency responsible for
the enforcement of such law.
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C. All notices to be given hereunder shall be in writing and may be given, served, or
made (1) by depositing the same for first class mail delivery in the United Stated muail
addressed to the authorized representative of the party to be notified; (2) by depositing the
same in the United Stated mail addressed to the authorized representative of the party to be
notified, postpaid and registered or certified with return receipt requested; (3) by
depositing the same for overnight delivery (prepaid by or billed to the party giving notice)
with the United States Postal Service or other nationally recognized overnight delivery
service addressed to the authorized representative of the party to be notified; or (4) by
delivering the same in person to the said authorized representative of such party. Notice
deposited in the mail by certified mail or overnight delivery in accordance with the
provisions hereof shall be effective from and after the fourth (4th) day next following the
date postmarked on the envelope containing such notice, or when actually received,
whichever is earlier. All notices to be given to the parties hereto shall be sent to or made at
the addresses set forth hereinbelow. By giving the other parties at least seven (7) days'
written notice thereof, the parties hereto shall have the right to change their respective
addresses and specify as their respective addresses for the purposes hereof any other
address in the United States of America.

D. Except as expressly provided in the agreement between the Owner and the Contractor,
duties and obligations imposed by such agreement and rights and remedies available
thereunder shall be in addition to and not a limitation of duties, obligations, rights and
remedies otherwise imposed or available by law, or in equity or by other agreement, and
such rights and remedies shall survive acceptance of the Contractor’s work and/or any
other termination of the Contractor’s agreement with the Owner.

E. No action or failure to act by the Owner, Architect or Contractor shall constitute a
waiver of a right or duty afforded them under the Contract, nor shall such action or failure
to act constitute approval of or acquiescence in a breach thereunder, except as may be
specifically agreed in writing.
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E. The headings denoting the separately numbered Articles of these General
Conditions are specifically set forth for reference purposes only and are not in any way to
be deemed explanatory of or limiting of the contents of any paragraph or subparagraph.
Furthermore, said headings are not to be deemed part of this Agreement for purposes of
interpretation, litigation or as defining or limiting the rights or obligations of the parties.

G. In case any provision of this Agreement should be held to be contrary to, or invalid,
under the law of any country, state or other jurisdiction, such illegality or invalidity, shall
not affect in any way, any other provisions hereof, all of which shall continue, nevertheless,
in full force and effect in any country, state or jurisdiction in which such provision is legal
and valid.

H.  The rights stated in these General Conditions and the documents which form the
agreement between the Owner and the Contractor are cumulative and not in limitation of
any rights of the Owner at law or in equity.

L The Owner shall not be responsible for damages or for loss of anticipated profits on
work not performed on account of any termination of the Contractor by the Owner or by
virtue of the Owner’s exercise of its right to take over the Contractor’s work pursuant to its
agreement with the Contractor.

J. The Owner shall not be liable to the Contractor for punitive damages on account of
any its termination of the Contractor or any other alleged breach of the agreement between
it and the Contractor and the Contractor hereby expressly waives its right to claim such
damages against the Owner.

K. The Contractor hereby expressly waives any rights it may have in law or in equity to
lost bonding capacity as a result of any of the actions of the Owner, the Architect or the
Construction Manager taken in connection with the Contractor’s work on the Project.

L. Upon determination by legal means (e.g. court action, etc.) that termination of
Contractor pursuant to Article 17.A.1 was wrongful, such termination will be deemed
converted to a termination for convenience pursuant to Article 17.B.1 and Contractor’s
remedy for such termination shall be limited to the recovery of the payments permitted for
termination for convenience as set forth in Article 17.B.1.

M. As between the Owner and Contractor:

1. Before Substantial Completion. As to acts or failures to act occurring prior to
the relevant date of Substantial Completion, any applicable statute of
limitations shall commence to run and any alleged cause of action shall be
deemed to have accrued in any and all events not later than such date of
Substantial Completion;
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2. Between Substantial Completion and Final Certificate for Payment. As to acts
or failures to act occurring subsequent to the relevant date of Substantial
Completion and prior to issuance of the final Certificate for Payment, any
applicable statute of limitations shall commence to run and any alleged cause
of action shall be deemed to have accrued in any and all events not later than
the date of issuance of the final Certificate for Payment; and

3. After Final Certificate for Payment. As to acts or failures to act occurring after
the relevant date of issuance of the final Certificate for Payment, any
applicable statute of limitations shall commence to run and any alleged cause
of action shall be deemed to have accrued in any and all events not later than
the date of any act or failure to act by the Contractor pursuant to warranties
provided in accordance with its agreement with the Owner, the date of any
correction of work performed by the Contractor or failure to correct its work,
or the date of actual commission of any other act or failure to perform any
duty or obligation by the Contractor or Owner, whichever occurs last.

N. 1. The Owner may occupy or use any completed or partially completed portion
of the Contractor’'s work at any stage when such occupancy is authorized by public
authorities having jurisdiction over the project.

2. Partial occupancy or use of a portion or portions of the Work shall not
constitute acceptance of the Contractor’s work, nor does it waive the Owner's right to
liquidated damages. Further such occupancy alone shall not determine when substantial
completion and performance has been reached

3. Immediately prior to such partial occupancy or use, the Owner, Contractor
and Architect shall jointly inspect the area to be occupied or portion of the Work to be used
in order to determine and record the condition of the Contractor’s work, and in order to
prepare a complete punchlist of omissions of materials, faulty workmanship, or any items
to be repaired, torn out or replaced.

O. The Contractor agrees not to assign, transfer, convey or sublet or otherwise dispose
of this Contract or his right, title and interest therein or his power to execute such Contract,
to any other person, firm or corporation without the previous consent in writing of the
Owner.

P. The Owner is a tax exempt organization and will take title to materials used in the
Project in order to permit tax exemption.

Q. The Owner will furnish a certificate with the Owner's Tax Exemption Number to the
Contractor for use in purchasing tangible personal property required for the Project.
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R. This exemption shall not apply to machinery, equipment, tools, and other items
purchased, leased, rented, or otherwise acquired for the Contractor's use even though the
machinery, equipment, tools or other items are used either in part or entirely on the Work.
This exemption shall apply only to materials fully incorporated into the Work of the
Contract as accepted and approved by the Architect.

S. The Contractor shall, upon request by the Owner, furnish a bill of sale or other
instrument indicating the quantities and types of materials purchased directly by the
Contractor or subcontractor for incorporation into the Work. Upon delivery of the materials
to the site, the Contractor shall mark or otherwise identify the materials to be incorporated
into the Work. This exemption shall apply only to materials so identified and accepted.

END OF GENERAL CONDITIONS OF THE CONTRACT FOR CONSTRUCTION
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PART1 -
1.1

A.
1.2

A.
1.3

A.

B.

NYSED 155.5 REGULATIONS
GENERAL
RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General
Conditions and Division 1 Specification Sections, apply to this Section.

SUMMARY

This Section specifies requirements of 8NYCRR155.5, Uniform Safety
Standards for School Construction and Maintenance Projects, that are
required in construction documents. The Contractor shall comply with
these requirements in addition to any and all similar requirements in the
Contract Documents.

REQUIREMENTS

The occupied portion of any school building shall always comply with the
minimum requirements necessary to maintain a certificate of occupancy.
In addition, the following shall be strictly enforced and cooperated with:

1. No smoking is allowed on public school property, including
construction areas.
2. During construction daily inspections of district occupied areas

shall be conducted by school district personnel to assure that
construction materials, equipment or debris do not block fore exits
or emergency egress windows.

3. Proper operation of fire extinguishers, fire alarm, and smoke/fire
detection systems shall be maintained throughout the project.

Verify that all school areas to be disturbed during renovation or
demolition have been or will be tested for lead and for asbestos. For any
project work that disturbs surfaces that contain lead or asbestos, follow
the plans and specifications prepared by a certified Lead Risk Assessor or
Supervisor which details provisions for occupant protection, worksite
preparation, work methods, cleaning, and clearance testing; which are in
general accordance with HUD Guidelines.

1. All asbestos abatement projects shall comply will all applicable
federal and State laws including but not limited to the New York



State Department of Labor industrial code rule 56(12NYCRR56),
and the federal Asbestos Hazard Emergency Response Act
(AHERA), 40 CFR Part 763 (Code of Federal Regulations, 1998
Edition); available at the Office of Facilities Planning, Education
Building Annex, Room 1060, State Education Department, Albany,
NY 12234.

2. Any construction or maintenance operations which will disturb
lead-based paint will require abatement of those areas pursuant to
protocols detailed in the “Guidelines for the Evaluation and
Control of Lead-Based Paint Hazards in Housing”, June 1995; U.S.
Department of Housing and Urban Development (HUD),
Washington, D.C. 20410; available at the Office of Facilities
Planning, Education Building Annex, Room 1060, State Education
Department, Albany, NY 12234.

General Safety and Security Standards for Construction Projects:

1. All construction materials shall be stored in a safe and secure
manner.

2. Fences around construction supplies or debris shall be maintained.

3. Gates shall always be locked unless a worker is in attendance to
prevent unauthorized entry.

4. During exterior renovation work, overhead protection shall be

provided for any sidewalks or areas immediately beneath the work
site or such areas shall be fenced off and provided with warnings
signs to prevent entry.

5. Workers shall be required to wear photo-identification badges at all
times for identification and security purposes while working at
occupied sites.

Separation of construction areas from occupied spaces. Construction
areas which are under the control of a contractor and therefore not
occupied by district staff or students, shall be separated from occupied
areas. Provisions shall be made to prevent the passage of dust and
contaminants into occupied parts of the building. Periodic inspection and
repairs of the containment barriers must be made to prevent exposure to
dust or contaminants. Gypsum board must be used in exit ways or other
areas that require fire rated separation. Heavy duty plastic sheeting may
be used only for a vapor, fine dust or air infiltration barrier, and shall not
be used to separate occupied spaces from construction areas.

1. A specific stairwell and/or elevator may be assigned for
construction worker use during the work hours. In general,



workers may not us the corridors, stairs or elevators designated for
students or school staff.

Large amounts of debris must be removed by using enclosed
chutes or a similar sealed system. There shall be no movement of
debris through halls of occupied spaces of the building. No
material shall be dropped or thrown outside the walls of the
building.

All occupied parts of the buildings affected by renovation activity
shall be cleaned at the close of each workday. School buildings
occupied during a construction project shall maintain required
health, safety and educational capabilities at all times that classes
are in session.

The Architect will prepare phasing plans indicating exiting, required by
the applicable building code, which shall be maintained during
construction.

The Contractor shall submit plans, to be approved by the Architect,
indicating temporary construction required to isolate construction
equipment, materials, people, dust, fumes, odors, and noise during
the construction period and meeting the requirements of the
phasing plans.

Temporary construction details shall meet code-required fire
ratings for separation and corridor enclosure.

At a minimum, required exits, temporary stairs, ramps, exit signs,
and door hardware shall be provided at all times.

Prepare a plan detailing how adequate ventilation will be maintained
during construction.

1.

The plan shall indicate ductwork which must be rerouted,
disconnected, or capped in order to prevent contaminants from the
construction area from entering the occupied areas of the building.
The plan shall also indicate how required ventilation to occupied
spaces affected by construction will be maintained during the
project.

Construction and maintenance operations shall not produce noise in
excess of 60 dba in occupied spaces or shall be scheduled for times when
the building or affected building spaces are not occupied or acoustical
abatement measures shall be taken.



The contractor shall be responsible for the control of chemical fumes,
gases, and other contaminates produced by welding, gasoline or diesel
engines, roofing, paving, painting, etc. to ensure they do not enter
occupied portions of the building or air intakes.

The contractor shall be responsible to ensure that activities and materials
which result in “off-gassing” of volatile organic compounds such as glues,
paints, furniture, carpeting, wall covering, drapery, etc. are scheduled,
cured or ventilated in accordance with manufacturers recommendations
before a space can be occupied.

Large and small asbestos abatement projects as defined by 12NYCRR56
shall not be performed while the building is occupied. The term
“building”, as used in this paragraph, means a wing or major section of a
building that can be completely isolated from the rest of the building with
sealed non-combustible construction. The isolated portion of the building
must contain exits that do not pass through the occupied portion, and
ventilation systems must be physically separated and sealed at the
isolation barrier.

Exterior work such as roofing, flashing, siding, or soffit work may be
performed on occupied buildings provided proper variances are in place
as required, and complete isolation of ventilation systems and at windows
is provided. Care must be taken to schedule work so that classes are not
disrupted by noise or visual distraction.



SECTION 007343 - PREVAILING WAGE RATES H2M

IN ACCORDANCE WITH ARTICLE 8, SECTION 220 (3-a) OF THE NEW YORK STATE LABOR LAW,
THE FOLLOWING LINK REPRESENTS THE MOST CURRENT PREVAILING WAGE RATE
SCHEDULES AT THE TIME OF BIDDING, ISSUED BY THE NEW YORK STATE DEPARTMENT OF
LABOR SPECIFICALLY REQUESTED FOR THIS PROJECT:

PRC# 2021003444
https://apps.labor.ny.gov/wpp/publicViewProject.do?method=showlt&id=1512088

CONTRACTOR IS TO OBTAIN THE PREVAILING WAGE RATES GENERATED FOR THIS PROJECT
AT THE NEW YORK STATE DEPARTMENT OF LABOR WEBSITE.

- ASSEMBLY BILL NUMBER 1839

- NOTICES REGARDING WAGE RATE UPDATES

- WAGE RATE SCHEDULE

- LIST OF EMPLOYERS INELIGIBLE TO BID ON OR BE AWARDED PUBLIC WORK

WHITE PLAINS CITY SCHOOL DISTRICT
Board of Education
5 Homeside Lane
White Plains, NY 10605

WPSD 2007 007343 -1 Issue Date: 11-02-2021

11/2/2021 1:03 PM



U.S. Department of Labor PAYROLL *

Wage and Hour Division (For Contractor's Optional Use; See Instructions at www.dol.gov/whd/forms/wh347instr.htm) 1.8, Wame and Hour Divicion

Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number. Rev. Dec. 2008
NAME OF CONTRACTOR [_] OR SUBCONTRACTOR [] ADDRESS OMB No.: 1235-0008
Expires: 02/28/2018

PAYROLL NO. FOR WEEK ENDING PROJECT AND LOCATION PROJECT OR CONTRACT NO.

(1) (3) (4) DAY AND DATE (5) (6) 7) 9)

B

(8)
DEDUCTIONS
NET
GROSS WITH- WAGES

WORK TOTAL RATE AMOUNT HOLDING TOTAL PAID
CLASSIFICATION HOURS WORKED EACH DAY HOURS OF PAY EARNED FICA TAX OTHER  [DEDUCTIONS| FOR WEEK

NAME AND INDIVIDUAL IDENTIFYING NUMBER
(e.g., LAST FOUR DIGITS OF SOCIAL SECURITY
NUMBER) OF WORKER

OT.OR ST.

WITHHOLDING
EXEMPTIONS

NO. OF

o

While completion of Form WH-347 is optional, it is mandatory for covered contractors and subcontractors performing work on Federally financed or assisted construction contracts to respond to the information collection contained in 29 C.F.R. §§ 3.3, 5.5(a). The Copeland Act
(40 U.S.C. § 3145) contractors and subcontractors performing work on Federally financed or assisted construction contracts to "furnish weekly a statement with respect to the wages paid each employee during the preceding week." U.S. Department of Labor (DOL) regulations at

29 C.F.R. § 5.5(a)(3)(ii) require contractors to submit weekly a copy of all payrolls to the Federal agency contracting for or financing the construction project, accompanied by a signed "Statement of Compliance" indicating that the payrolls are correct and complete and that each laborer
or mechanic has been paid not less than the proper Davis-Bacon prevailing wage rate for the work performed. DOL and federal contracting agencies receiving this information review the information to determine that employees have received legally required wages and fringe benefits.

Public Burden Statement

We estimate that is will take an average of 55 minutes to complete this collection, including time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. If you have
any comments regarding these estimates or any other aspect of this collection, including suggestions for reducing this burden, send them to the Administrator, Wage and Hour Division, U.S. Department of Labor, Room S3502, 200 Constitution Avenue, N.W.
Washington, D.C. 20210

(over)
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Date

(Name of Signatory Party) (Title)

do hereby state:
(1) That | pay or supervise the payment of the persons employed by

on the

(Contractor or Subcontractor)

; that during the payroll period commencing on the

(Building or Work)
day of , , and ending the day of , ,

all persons employed on said project have been paid the full weekly wages earned, that no rebates have
been or will be made either directly or indirectly to or on behalf of said

from the full

(Contractor or Subcontractor)

weekly wages earned by any person and that no deductions have been made either directly or indirectly

from the full wages earned by any person, other than permissible deductions as defined in Regulations, Part
3 (29 C.F.R. Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948,
63 Stat. 108, 72 Stat. 967; 76 Stat. 357; 40 U.S.C. § 3145), and described below:

(2) That any payrolls otherwise under this contract required to be submitted for the above period are
correct and complete; that the wage rates for laborers or mechanics contained therein are not less than the
applicable wage rates contained in any wage determination incorporated into the contract; that the classifications
set forth therein for each laborer or mechanic conform with the work he performed.

(3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship
program registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and
Training, United States Department of Labor, or if no such recognized agency exists in a State, are registered
with the Bureau of Apprenticeship and Training, United States Department of Labor.

(4) That:
(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

|

— in addition to the basic hourly wage rates paid to each laborer or mechanic listed in
the above referenced payroll, payments of fringe benefits as listed in the contract
have been or will be made to appropriate programs for the benefit of such employees,
except as noted in section 4(c) below.

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH

|:| — Each laborer or mechanic listed in the above referenced payroll has been paid,
as indicated on the payroll, an amount not less than the sum of the applicable
basic hourly wage rate plus the amount of the required fringe benefits as listed
in the contract, except as noted in section 4(c) below.

(c) EXCEPTIONS

EXCEPTION (CRAFT) EXPLANATION

REMARKS:

NAME AND TITLE SIGNATURE

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY SUBJECT THE CONTRACTOR OR
SUBCONTRACTOR TO CIVIL OR CRIMINAL PROSECUTION. SEE SECTION 1001 OF TITLE 18 AND SECTION 231 OF TITLE
31 OF THE UNITED STATES CODE.
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ATA Document A310™ - 2010

Bid Bond

SURETY:
(Name, legal status and principal place

of business)

« NE» « WL N
« » « »

CONTRACTOR:
(Name, legal status and address)

OWNER:

(Name, legal status and address)
« »E»

«»

BOND AMOUNT: $ « »

PROJECT:

(Name, location or address, and Project number, if any)
«PWA»

« »

«»

The Contractor and Surety are bound to the Owner in the amount set forth above, for the
payment of which the Contractor and Surety bind themselves, their heirs, executors,
administrators, successors and assigns, jointly and severally, as provided herein. The
conditions of this Bond are such that if the Owner accepts the bid of the Contractor

within the time specified in the bid documents, or within such time period as may be
agreed to by the Owner and Contractor, and the Contractor either (1) enters into a

contract with the Owner in accordance with the terms of such bid, and gives such bond or
bonds as may be specified in the bidding or Contract Documents, with a surety admitted
in the jurisdiction of the Project and otherwise acceptable to the Owner, for the faithful
performance of such Contract and for the prompt payment of labor and material furnished
in the prosecution thereof; or (2) pays to the Owner the difference, not to exceed the
amount of this Bond, between the amount specified in said bid and such larger amount
for which the Owner may in good faith contract with another party to perform the work
covered by said bid, then this obligation shall be null and void, otherwise to remain in full
force and effect. The Surety hereby waives any notice of an agreement between the
Owner and Contractor to extend the time in which the Owner may accept the bid. Waiver
of notice by the Surety shall not apply to any extension exceeding sixty (60) days in the
aggregate beyond the time for acceptance of bids specified in the bid documents, and the
Owner and Contractor shall obtain the Surety’s consent for an extension beyond sixty

(60) days.

If this Bond is issued in connection with a subcontractor’s bid to a Contractor, the term
Contractor in this Bond shall be deemed to be Subcontractor and the term Owner shall be

deemed to be Contractor.

When this Bond has been furnished to comply with a statutory or other legal requirement
in the location of the Project, any provision in this Bond conflicting with said statutory or
legal requirement shall be deemed deleted herefrom and provisions conforming to such
statutory or other legal requirement shall be deemed incorporated herein. When so
furnished, the intent is that this Bond shall be construed as a statutory bond and not as a

common law bond.

ADDITIONS AND DELETIONS:
The author of this document
hag added information
needed for its completion.
The author may also have
revigsed the text of the
original ATA standard form.
AniAdditiong and Deletions
Regort that notes added
information as well as
revisions to the standard

fo text. is available. from

the author and should be
reviewed.

This document has important

legal consequencegs
Consultation with an

attorney is encouraged with

respect to.its oméletion

or modification

Any singular reference to

Contractor, Surety} Owner
or other party shall be
considered plural where
applicable.

ELECTRONIC COPYING of any
portion of this AIA" Document
to another electronic file is
prohibited and constitutes a
violation of copyright laws
as set forth in the footer of
this document.
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Signed and sealed this « » day of « », &« »

«».
(Contractor as Principal) (Seal)

«»
(Witness) (Title)

« >
(Surety) g (Seal)

€ »
(Witness) (Title)
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ATA

Performance Bond

CONTRACTOR:
(Name, legal status and address)

LN »
« »

OWNER:

(Name, legal status and address)
« PC N

«»

CONSTRUCTION CONTRACT
Date: « »

Amount: § « ¥
Description:

(Name and location)
«PWA»

«»

BOND
Date:

Document A312"

SURETY:
(Name, legal status and principal

place of business)

LK »
«»

(Not earlier than Construction Contract Date)

«»
Amount: § « »

Modifications to this Bond: EI None

CONTRACTOR AS PRINCIPAL
Company: (Corporate Seal)
Signature:

Name and  « »« »

Title:

See Section 16

SURETY

Company: (Corporate Seal)
Signature:

Name and  « »« »

Title:

(Any additional signatures appear on the last page of this Performance Bond.)

(FOR INFORMATION ONLY — Name, address and telephone)

AGENT or BROKER:

«»
«®n
«»n

OWNER'’S REPRESENTATIVE:
(Architect, Engineer or other party:)
« »

« »

«»

« »

«»

«»

2010

ADDITIONS AND DELETIONS:
The author of this document
had added information
needed for its completion.
The author may also have
revised the text of the
original AIR standard form.
An Addition% ahd Deletions
Report that notes added
information; as{well as
revisions to the standard
form.text.is available from
the author and should be
reviewed.

This document has important
legal consequences.
Consultat%gg,with an
attorney is encouraged with
respect to.-its completion
or modification.

Any singular reference to
Contractor, Surety. Owner
or other paPty. shall be
considered plural where
applicable.

ELECTRONIC COPYING of any
portion of this AIA" Document
to another electronic file is
prohibited and constitutes a
violation of copyright laws
ags get forth in the footer of
this document.
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§ 1 The Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, administrators,
successors and assigns to the Owner for the performance of the Construction Contract, which is incorporated herein

by reference.

§ 2 If the Contractor performs the Construction Contract, the Surety and the Contractor shall have no obligation
under this Bond, except when applicable to participate in a conference as provided in Section-3;

§ 3 If there is no Owner Default under the Construction Contract, the Surety’s obligation underithis Bond shall arise
after |
A the Owner first provides notice to the Contractor and the Surety that the Owner is considering
declaring a Contractor Default. Such notice shall indicate whether the Ownet is requesting-a
conference among the Owner, Contractor and Surety to discuss the Contractbr’s performance. If the
Owner does not request a conference, the Surety may, within five (5) business days after receipt of
the Owner’s notice, request such a conference. If the Surety timely requests a conference, the Owner
shall attend. Unless the Owner agrees otherwise, any conference requested utider this Section 3.1
shall be held within ten (10) business days of the Surety’s receipt of the Owner’s notice. If the
Owner, the Contractor and the Surety agree, the Contractor shall be allowed reasonable time to
perform the Construction Contract, but such an agreement shall not waive the Owner’s right, if any,
subsequently to declare a Contractor Default; j
.2 the Owner declares a Contractor Default, terminates the Construction Contrdct and notifies th
Surety; and J m’[L %
.3 the Owner has agreed to pay the Balance of the Contract Price in accordance with the terms of the
Construction Contract to the Surety or to a contractor selected to perform the Construction Contract. ...

§ 4 Failure on the part of the Owner to comply with the notice requirement in Section 3.1 shall not constitute a

failure to comply with a condition precedent to the Surety’s obligations, or release the Surety from its obligations,
except to the extent the Surety demonstrates actual prejudice. /

§ 5 When the Owner has satisfied the conditions of Section 3, the Surety shall promptly and aﬂT;Surety’s expense
take one of the following actions:

§ 5.1 Arrange for the Contractor, with the consent of the Owner, to perform and complete the Construction Contract;

§ 5.2 Undertake to perform and complete the Construction Contract itself, through its agents or independent
contractors;

§ 5.3 Obtain bids or negotiated proposals from qualified contractors acceptable to the Owner for a contract for
performance and completion of the Construction Contract, arrange for a contract to be prepared for execution by the
Owner and a contractor selected with the Owner’s concurrence, to be secured with performance and payment bonds
executed by a qualified surety equivalent to the bonds issued on the Construction Contract, and pay to the’Owner the
amount of damages as described in Section 7 in excess of the Balance of the Contract Price incurred by the Owner

as a result of the Contractor Default; or

§ 5.4 Waive its right to perform and complete, arrange for completion, or obtain a new contractor and with

reasonable promptness under the circumstances:
A After investigation, determine the amount for which it may be liable to the Owner and, as soon as

practicable after the amount is determined, make payment to the Owner; or :
.2 Deny liability in whole or in part and notify the Owner, citing the reasons for denial.

§ 6 If the Surety does not proceed as provided in Section 5 with reasonable promptness, the Surety shall be deemed
to be in default on this Bond seven days after receipt of an additional written notice from the Owner to the Surety
demanding that the Surety perform its obligations under this Bond, and the Owner shall be entitled to enforce any
remedy available to the Owner. If the Surety proceeds as provided in Section 5.4, and the dwner refuses the
payment or the Surety has denied liability, in whole or in part, without further notice the Owner shall be entitled to

enforce any remedy available to the Owner.
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§ 7 If the Surety elects to act under Section 5.1, 5.2 or 5.3, then the responsibilities of the Surety to the Owner shall
not be greater than those of the Contractor under the Construction Contract, and the responsibilities of the Owner to
the Surety shall not be greater than those of the Owner under the Construction Contract. Subject to the commitment
by the Owner to pay the Balance of the Contract Price, the Surety is obligated, without duplication, for

the responsibilities of the Contractor for correction of defective work and completion of the

Construction Contract; "g
.2 additional legal, design professional and delay costs resulting from the Contractor’s Default, and

resulting from the actions or failure to act of the Surety under Section 5; and,
3 liquidated damages, or if no liquidated damages are specified in the Construction Contract, actual
damages caused by delayed performance or non-performance of the Contractor.

§ 8 If the Surety elects to act under Section 5.1, 5.3 or 5.4, the Surety’s liability is limited to the amount of this
Bond.

§ 9 The Surety shall not be liable to the Owner or others for obligations of the Contractor that are unrelated to the
Construction Contract, and the Balance of the Contract Price shall not be reduced or set off/oti account of any such
unrelated obligations. No right of action shall accrue on this Bond to any person or entity other than the Owner or its

heirs, executors, administrators, successors and assigns.

§ 10 The Surety hereby waives notice of any change, including changes of time, to the Construction Contract or to
related subcontracts, purchase orders and other obligations.

§ 11 Any proceeding, legal or equitable, under this Bond may be instituted in any court of competent jurisdiction in
the location in which the work or part of the work is located and shall be instituted within two years after a
declaration of Contractor Default or within two years after the Contractor ceased working or within two years after
the Surety refuses or fails to perform its obligations under this Bond, whichever occurs first. If the provisions of this
Paragraph are void or prohibited by law, the minimum period of limitation available to sureties as a defense’in the

jurisdiction of the suit shall be applicable.

§ 12 Notice to the Surety, the Owner or the Contractor shall be mailed or delivered to the address shown on the page
on which their signature appears.

§ 13 When this Bond has been furnished to comply with a statutory or other legal requirement in the location where
the construction was to be performed, any provision in this Bond conflicting with said statutory or legal requirement
shall be deemed deleted herefrom and provisions conforming to such statutory or other legal requirement shall be
deemed incorporated herein. When so furnished, the intent is that this Bond shall be construed as a statutory bond

and not as a common law bond.

§ 14 Definitions
§ 14.1 Balance of the Contract Price. The total amount payable by the Owner to the Contractor under the Construction

Contract after all proper adjustments have been made, including allowance to the Contractor of any amounts
received or to be received by the Owner in settlement of insurance or other claims for damages to which the
Contractor is entitled, reduced by all valid and proper payments made to or on behalf of the Contractor under the

Construction Contract.

§ 14.2 Construction Contract. The agreement between the Owner and Contractor identified on the cover page,
including all Contract Documents and changes made to the agreement and the Contract Documents.

§ 14.3 Contractor Default. Failure of the Contractor, which has not been remedied or waived, to perform or otherwise
to comply with a material term of the Construction Contract.

§ 14.4 Owner Default. Failure of the Owner, which has not been remedied or waived, to pay the Contractor as
required under the Construction Contract or to perform and complete or comply with the other rxaterial terms of the

Construction Contract.

§ 14.5 Contract Documents. All the documents that comprise the agreement between the Owner and Contractor.
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§ 15 If this Bond is issued for an agreement between a Contractor and subcontractor, the term Contractor in this
Bond shall be deemed to be Subcontractor and the term Owner shall be deemed to be Contractor.

§ 16 Modifications to this bond are as follows:

«» - i e

(Space is provided below for additional signatures of added parties, other than those appearing on the cover page.)

CONTRACTOR AS PRINCIPAL SURETY

Company: (Corporate Seal) Company: . (Corporate Seal)
Signature: Signature:

Name and Title: « »« » SO ' Name and Title: « »& » ;
Address: «» = ' Address: «»
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* AIA

Payment Bond

CONTRACTOR:
(Name, legal status and address)

« WK »
« »

OWNER:

(Name, legal status and address)
« N »

«»

CONSTRUCTION CONTRACT
Date: « »

Amount: $ ¢ »
Description:

(Name and location)
«PWA» :

« »

BOND
Date:

Document A312" -

SURETY:

(Name, legal status and principal
place of business)

« WK » '

«»

(Not earlier than Construction Contract Date)

«»
Amount: § « »
Modifications to this Bond:

None

CONTRACTOR AS PRINCIPAL
Company: (Corporate Seal)
Signature:

Name and  « »« »

Title:

See Section 18

SURETY

Company: (Corporate Seal)

Signature:
Name and
Title:

LN D

(Any additional signatures appear on the last page of this Payment Bond.)

(FOR INFORMATION ONLY — Name, address and telephone)

AGENT or BROKER:

«®«»
€« »
«»

OWNER'’S REPRESENTATIVE:
(Architect, Engineer or other party:)
« »

« »

«»

« »

«»

«»

2010

'ADDITIONS AND DELETIONS:
'Thé author of this document
‘has added information

needed for its completion.
The author may also have

Tévised the text of the

original AIX standard form.
An Addition aﬁd Deletions
Report that noées added
information asjwell as
revisions to the standard
form..text is available. from
the author and should be
reviewed:

This document has importarnt
legal consequences.
Consultation with an
attorney ‘is encouraged with
espect to.its dompletion

or @gdiil:ation. i
y. singular reference to

Contractor, Surety, Owner
or other party-.ghall be
considered plural Wwhere
applicable.

ELECTRONIC COPYING of any
portion of this AIA" Document
to another electronic file is
prohibited and constitutes a
violation of copyright laws
as set forth in the footer of
this document.
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§ 1 The Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, administrators,
successors and assigns to the Owner to pay for labor, materials and equipment furnished for use in the performance
of the Construction Contract, which is incorporated herein by reference, subject to the following terms.

§ 2 If the Contractor promptly makes payment of all sums due to Claimants, and defends, indemnifies and holds
harmless the Owner from claims, demands, liens or suits by any person or entity seeking payment for labor,
materials or equipment furnished for use in the performance of the Construction Contract, then the Surety and the

Contractor shall have no obligation under this Bond.

§ 3 If there is no Owner Default under the Construction Contract, the Surety’s obligation tojthe Owner under this
Bond shall arise after the Owner has promptly notified the Contractor and the Surety (at the address deseribed-in
Section 13) of claims, demands, liens or suits against the Owner or the Owner’s property by any person or entity
seeking payment for labor, materials or equipment furnished for use in the performance of the Construction Contract
and tendered defense of such claims, demands, liens or suits to the Contractor and the Surety.

§ 4 When the Owner has satisfied the conditions in Section 3, the Surety shall promptly and™at the Surety’s expense
defend, indemnify and hold harmless the Owner against a duly tendered claim, demand, lien or suit.

§ 5 The Surety’s obligations to a Claimant under this Bond shall arise after the following:

§ 5.1 Claimants, who do not have a direct contract with the Contractor,
A1 have furnished a written notice of non-payment to the Contractor, stating with substantial accu&‘acy

the amount claimed and the name of the party to whom the materials were, or equipment was,

furnished or supplied or for whom the labor was done or performed, within ninety (90) days after

having last performed labor or last furnished materials or equipment included in the Claim; and
.2 have sent a Claim to the Surety (at the address described in Section 13).

§ 5.2 Claimants, who are employed by or have a direct contract with the Contractor, have sent a Claitii to the Surety
(at the address described in Section 13).

§ 6 If a notice of non-payment required by Section 5.1.1 is given by the Owner to the Contractor, that is sufficient to
satisfy a Claimant’s obligation to furnish a written notice of non-payment under Section 5.1.1.

§ 7 When a Claimant has satisfied the conditions of Sections 5.1 or 5.2, whichever is applicable, the Surety shall
promptly and at the Surety’s expense take the following actions:

§ 7.1 Send an answer to the Claimant, with a copy to the Owner, within sixty (60) days after receipt of the Claim,
stating the amounts that are undisputed and the basis for challenging any amounts that are disputed; and

§ 7.2 Pay or arrange for payment of any undisputed amounts.

§ 7.3 The Surety’s failure to discharge its obligations under Section 7.1 or Section 7.2 shall not be deemed to
constitute a waiver of defenses the Surety or Contractor may have or acquire as to a Claim, except as to undisputed
amounts for which the Surety and Claimant have reached agreement. If, however, the Surety fails to discharge its
obligations under Section 7.1 or Section 7.2, the Surety shall indemnify the Claimant for the reasonable attorney’s
fees the Claimant incurs thereafter to recover any sums found to be due and owing to the Claimant.

§ 8 The Surety’s total obligation shall not exceed the amount of this Bond, plus the amount of reasonable attorney’s
fees provided under Section 7.3, and the amount of this Bond shall be credited for any payments made in good faith

by the Surety.

§ 9 Amounts owed by the Owner to the Contractor under the Construction Contract shall be used for the
performance of the Construction Contract and to satisfy claims, if any, under any construction performance bond.
By the Contractor furnishing and the Owner accepting this Bond, they agree that all funds earned by the Contractor
in the performance of the Construction Contract are dedicated to satisfy obligations of the Contractor and Surety
under this Bond, subject to the Owner’s priority to use the funds for the completion of the work.

AIA Document A312™ -~ 2010 Payment Bond. The Bmerican Institute of Architects. All rights reserved. WARNING: This g-\IA' Document is
protectad by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA Document, or any
portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law,
This draft was produced by AiA software at 08:52:51 on 01/16/2012 under Order No.1836019481 1 which expires on 12/17/2012, and is not for

resale.
User Notes: (1783972170)



§ 10 The Surety shall not be liable to the Owner, Claimants or others for obligations of the Contractor that are
unrelated to the Construction Contract. The Owner shall not be liable for the payment of any costs or expenses of
any Claimant under this Bond, and shall have under this Bond no obligation to make payments to, or give notice on
behalf of, Claimants or otherwise have any obligations to Claimants under this Bond.

§ 11 The Surety hereby waives notice of any change, including changes of time, to the Construction Contract or to
related subcontracts, purchase orders and other obligations,

§ 12 No suit or action shall be commenced by a Claimant under this Bond other than in a cdurt of competent
jurisdiction in the state in which the project that is the subject of the Construction Contract s located or after the
expiration of one year from the date (1) on which the Claimant sent a Claim to the Surety pursuant to-Section-s-1-2
or 5.2, or (2) on which the last labor or service was performed by anyone or the last materials or equipment were
furnished by anyone under the Construction Contract, whichever of (1) or (2) first occurs. If the provisions of this
Paragraph are void or prohibited by law, the minimum period of limitation available to surég,ties as a defense in the

jurisdiction of the suit shall be applicable.

§ 13 Notice and Claims to the Surety, the Owner or the Contractor shall be mailed or delivered to the address shown
on the page on which their signature appears. Actual receipt of notice or Claims, however acco}nplished, ;]shalfl be

sufficient compliance as of the date received.

§ 14 When this Bond has been furnished to comply with a statutory or other legal requirement in the location Where
the construction was to be performed, any provision in this Bond conflicting with said statutory or legal requirement
shall be deemed deleted herefrom and provisions conforming to such statutory or other legal requirement shall be
deemed incorporated herein. When so furnished, the intent is that this Bond shall be construed as a statutory bond

and not as a common law bond.

§ 15 Upon request by any person or entity appearing to be a potential beneficiary of this Bond, the Contractor and
Owner shall promptly furnish a copy of this Bond or shall permit a copy to be made.

§ 16 Definitions
§ 16.1 Claim. A written statement by the Claimant including at a minimum:

1 the name of the Claimant;
.2 the name of the person for whom the labor was done, or materials or equipment furnished,

3 acopy of the agreement or purchase order pursuant to which labor, materials or equipment was
furnished for use in the performance of the Construction Contract;

a brief description of the labor, materials or equipment furnished;

the date on which the Claimant last performed labor or last furnished materials or equipment for use
in the performance of the Construction Contract;

6 the total amount earned by the Claimant for labor, materials or equipment furnished as of the date of

the Claim;
.7 the total amount of previous payments received by the Claimant; and
8 the total amount due and unpaid to the Claimant for labor, materials or equipment furnished as of the

date of the Claim.

(LIS

§ 16.2 Claimant. An individual or entity having a direct contract with the Contractor or with a subcontractor of the
Contractor to furnish labor, materials or equipment for use in the performance of the Construction Contract. The
term Claimant also includes any individual or entity that has rightfully asserted a claim under an applicable
mechanic’s lien or similar statute against the real property upon which the Project is located. The intent of this Bond
shall be to include without limitation in the terms “labor, materials or equipment” that part of water, gas, power,
light, heat, oil, gasoline, telephone service or rental equipment used in the Construction Contract, architectural and
engineering services required for performance of the work of the Contractor and the Contractor’s subcontractors,
and all other items for which a mechanic's lien may be asserted in the jurisdiction where the labor, materials or

equipment were furnished.

§ 16.3 Construction Contract. The agreement between the Owner and Contractor identified on the cover page,
including all Contract Documents and all changes made to the agreement and the Contract Documents.
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§ 16.4 Owner Default. Failure of the Owner, which has not been remedied or waived, to pay the Contractor as
required under the Construction Contract or to perform and complete or comply with the other material terms of the

Construction Contract.

§ 16.5 Contract Documents. All the documents that comprise the agreement between the Owner and Contractor.

§ 17 If this Bond is issued for an agreement between a Contractor and subcontractor, the tet?m Contractor in this
Bond shall be deemed to be Subcontractor and the term Owner shall be deemed to be Contractor.

§ 18 Modifications to this bond are as follows:

« »

(Space is provided below for additional signatures of added parties, other than those appe&rin} on the cover page.)

CONTRACTOR AS PRINCIPAL SURETY

Company: (Corporate Seal) Company: (Corporate Seal)
Signature: Signature:

Name and Title: « »« » Name and Title: « »« »

Address: « » Address: « »
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ATA Document G704™ - 2000

Certificate of Substantial Completion

PROJECT: PROJECT NUMBER: / OWNER: []
ame a :
%} f nd address) ggx:lr'xgl E(';.I:E:General Construction ARCHITECT: []
CONTRACTOR: [
TO OWNER: TO CONTRACTOR: FIELD: []
(Name and address) (Name and address) '
OTHER: []

PROJECT OR PORTION OF THE PROJECT DESIGNATED FOR PARTIAL OCCUPANCY OR USE SHALL INCLUDE:

The Work performed under this Contract has been reviewed and found, to the Architect’s best knowledge, information and belief,
to be substantially complete. Substantial Completion is the stage in the progress of the Work when the Work or-designated

portion is sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the Work for
its intended use. The date of Substantial Completion of the Project or portion designated above is the date of issuance established
by this Certificate, which is also the date of commencement of applicable warranties required by the Contract Documents, except .~

as stated below:

Warranty Date of Commencement

ARCHITECT BY DATE OF ISSUANCE

A list of items to be completed or corrected is attached hereto. The failure to include any items on such list does not alter the
responsibility of the Contractor to complete all Work in accordance with the Contract Documents. Unless otherwise agreed to in
writing, the date of commencement of warranties for items on the attached list will be the date of issuance of the final Ce‘.rgiﬁcate

of Payment or the date of final payment.

Cost estimate of Work that is incomplete or defective: $0.00

The Contractor will complete or correct the Work on the list of items attached hereto within Zero (0) days from the above date of
Substantial Completion.

CONTRACTOR “BY DATE

The Owner accepts the Work or designated portion as substantially complete and will assume full possession at (time) on
(date).

OWNER BY DATE

The responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and insurance

shall be as follows:
(Note: Owner’s and Contractor’s legal and insurance counsel should determine and review insurance requirements and

coverage.)

AIA Document G704™ ~ 2000. Copyright © 1963, 1978, 1992 and 2000 by The American Institute of Architects. All rights reserved. WARNING:
This AIA Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of thig AIa
Document, or any portiom of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible
undexr the law, This draft was produced by AIA software at 08:59:45 on 01/16/2012 under Order No.1836015481_1 which expires on 12/17/2012,

and is not for resale.
User Notes: (1431596366)



AIA® Document G706 - 1994

Contractor's Affidavit of Payment of Debts and Claims

PROJECT: (Name and address) ARCHITECT’S PROJECT NUMBER: OWNER: []
PWA ARCHITECT: []
CONTRACT FOR: General Construction CONTRACTOR: []
TO OWNER: (Name and address) CONTRACT DATED: SURETY:-{-]
OTHER: []
STATE OF:
COUNTY OF:

The undersigned hereby certifies that, except as listed below, payment has been made in full and all obligations have
otherwise been satisfied for all materials and equipment furnished, for all work, labor, and services performed, and
for all known indebtedness and claims against the Contractor for damages arising in any manner in connection with
the performance of the Contract referenced above for which the Owner or Owner's property mightin any way b&

held responsible or encumbered.

EXCEPTIONS:

SUPPORTING DOCUMENTS ATTACHED HERETO: CONTRACTOR: (Name and address)
1. Consent of Surety to Final Payment. Whenever

Surety is involved, Consent of Surety is

required. AIA Document G707, Consent of

Surety, may be used for this purpose

Indicate Attachment [] Yes No
BY:
The following supporting documents should be attached (Signature of authorized pepresentative)
hereto if required by the Owner:
1. Contractor's Release or Waiver of Liens, (Printed name and title) |
conditional upon receipt of final payment.
2. Separate Releases or Waivers of Liens from Subscribed and sworn to before me on this date:
Subcontractors and material and equipment
suppliers, to the extent required by the Owner,
accompanied by a list thereof.
Notary Public:
3. Contractor's Affidavit of Release of Liens (AIA My Commission Expires:

Document G706A).

ATA Document G706™ - 1994. Copyright © 1970 and 1994 by The American Institute of Architects. ALl rights reserved. WARNING: This AIA
Document is protected by U.$. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA Document,
or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible undexr the
law. This draft was produced by AIA software at 09:00:48 on 01/16/2012 under Ordexr No.1836015481_1 which expires on 12/17/2012, and is not

for resale.
User Notes: (1684171873)



AIAQ Document G706A™ - 1994

Contractor's Affidavit of Release of Liens

PROJECT: (Name and address) ARCHITECT’'S PROJECT OWNER: []
NUMBER: b

PWA ARCHITECT: []
CONTRACT FOR: General CONTRACTOR: []
Construction v

TO OWNER: (Name and address) CONTRACT DATED: SURETY: []

OTHER: [_]
STATE OF:
COUNTY OF:

The undersigned hereby certifies that to the best of the undersigned's knowledge, information and belief, except as
listed below, the Releases or Waivers of Lien attached hereto include the Contractor, all Subcontractors, all suppliers
of materials and equipment, and all performers of Work, labor or services who have or may have'liens or
encumbrances or the right to assert liens or encumbrances against any property of the Owner arising in any manner
out of the performance of the Contract referenced above.

EXCEPTIONS:
SUPPORTING DOCUMENTS ATTACHED HERETO: CONTRACTOR: (Name and address)

1. Contractor's Release or Waiver of Liens,
conditional upon receipt of final payment.

2. Separate Releases or Waivers of Liens from BY:
Subcontractors and material and equipment (Signature of duthorized
suppliers, to the extent required by the Owner, representative)

accompanied by a list thereof.

(Printed name and title)

Subscribed and sworn to before me on this date:

Notary Public:
My Commission Expires:

ATA Document G706A™ - 1994, Copyright © 1982 and 1994 by The American Institute of Architects. All rights reserved. WARNING: This ATA’
Document is protected by U.8. Copyright Law and International Treaties. Unauthorized reproduction or disgtribution of this AIA  Document,
or any portion of it, may result in gevere civil and criminal penalties, and will be prosecuted to the maximum extent possible under the
law. This draft was produced by AIA software at 09:01:34 on 01/16/2012 under Order No.1836019481_1 which expires on 12/17/2012, and is not

for resale.
User Notes: {1130915160)



AIAm Document G707" - 1994

Consent Of Surety to Final Payment

PROJECT: (Name and address) ARCHITECT’'S PROJECT NUMBER: OWNER: [_]
PWA
CONTRACT FOR: General Construction ARCHITECT: []
CONTRAGTOR:[£]
TO OWNER: (Name and address) CONTRACT DATED:
SURETY: ]
OTHER: []

In accordance with the provisions of the Contract between the Owner and the Contractor as indicated above. the
(Insert name and address of Surety)

, SURETY,

on bond of
(Insert name and address of Contractor)

, CONTRACTOR,

hereby approves of the final payment to the Contractor, and agrees that final payment to the Contractor shallnof relieve the

Surety of any of its obligations to
(Insert name and address of Owner)

, OWNER,
as set forth in said Surety's bond.

IN WITNESS WHEREOF, the Surety has hereunto set its hand on this date:
(Insert in writing the month followed by the numeric date and year.)

(Surety)

(Signature of authorized representative)

Attest:
(Seal): (Printed name and title)

AIA Document G707™ - 1994. Copyright © 1982 and 1994 by The American Institute of Architects. All rights reserved. WARNING: T?is ATA
Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA Document,
or any portiom of it, may result in gsevere civil and criminal penalties, and will be prosecuted to the maximum extent pogsible under the
law. This draft was produced by AIA software at 09:02:17 on 01/16/2012 under Order No.1836019481 1 which expires on 12/17/2012, and is not

for resale.
User Notes: {1299412312)



SECTION 011100 - SUMMARY OF WORK H2M

PART 1 - GENERAL

1.01 BRIEF PURPOSE OF PROJECT / GENERAL

A

The purpose of the project is to renovate existing student bathrooms including but not limited to
new fixtures, bathroom stalls, accessories, lighting, ventilation, heating, plumbing and finishes.

All work shown and specified in the Contract Documents shall be the work of this Construction
Contract. The Owner does not anticipate awarding other prime contracts for the project as
shown.

This Section provides an abbreviated summary of the work for the Construction Contract
associated with the Owner's program to construct the project.

In the event that any of the provisions in the technical specifications conflicts with the general
conditions, the provision more favorable to the owner, as determined by the owner in its sole
discretion, shall govern.

1.02 NOMENCLATURE

A

Where the terms "Engineer/Architect", "Architect/Engineer", "Engineer", or "Architect" are used
throughout these Contract Documents, they shall mean the firm of H2M architects + engineers
as may be abbreviated by H2M or H2M Group.

The terms "Contractor" and/or "Prime Contractor" where used shall refer to the individual or
company who has entered into an agreement with the Owner to perform the work contained
within these Contract Documents. The lack of word capitalization shall be incidental.

The General Construction Contractor may be referred to as the "General Contractor", "Prime
General Contractor”, "Contract G Contractor" or similar wording. The lack of word capitalization
shall be incidental. This Construction Contract shall be known as Contract G.

Where the terms "owner" or "owner's construction representative" are used, they will be defined
as a person selected by the owner, or the actual owner.

1.03 ABBREVIATED SUMMARY OF CONTRACT G WORK

A

Furnish all labor, equipment, materials, tools, means, methods, and incidentals necessary to
complete the Work as required by the Contract Documents for this Construction Contract. Each
contractor shall coordinate, through the Owner/Architect/Engineer, the work of their contract
with the work by others.

This following abbreviated summary is provided in order to briefly describe the work covered by
the Contract Documents for this Construction Contract. It is not all inclusive of the work under
the Contract.

The work includes, but is not limited to, the following:

1. The project scope involvesto renovating existing student bathrooms including but not
limited to new fixtures, bathroom stalls, accessories, lighting, ventilation, heating and
finishes.

2. Asbestos Abatement work as indicated within the Contract Documents.

3. Project closeout submittals.

All other work shown and specified within the Contract Documents for Contract G.

WPSD 2007 011100 -1 Issue Date: 11-02-2021
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SECTION 011100 - SUMMARY OF WORK H2M

1.04 PARTIAL LISTING OF SPECIFIC CONTRACT REQUIREMENTS

A. The Contract Documents detail the work included in the Contract. Related requirements and
conditions covered by the Contract Documents include, but are not limited to, the following:

1.

PN

The contractor shall adhere to all New York State Education Department requirements,
including but not limited to NYCRR, Title 8, Chapter 2, Part 155.5 - Uniform Safety
Standards for School Construction and Maintenance

Local laws and ordinances of Westchester County and New York State.

Local gas utility requirements for new services, connections, alterations and related work.
The contractor shall adhere to all New York State Education Department requirements,
including but not limited to NYCRR, Title 8, Chapter 2, Part 155.5 - Uniform Safety
Standards for School Construction and Maintenance.

1.05 PARTIAL LISTING OF OVERALL CONTRACT REQUIREMENTS

A. The Contract Documents detail the work included in the Contract. Related requirements and
conditions covered by the Contract Documents include, but is not limited to, the following:

1.
2.

3.

&

©®NOoO

10.

1.

12.
13.

Debris removal and daily and final cleaning up.

Site utilization and management so as not to disrupt the Owner’s ability to operate the
existing facilities in a safe and efficient manner.

Maintain the Owner’s ability to operate the facility at all times during the construction
period.

Facilities to be used during the contract period that are to be used by the Owner or his
representatives and others involved with constructing the project.

Product and equipment storage and handling requirements.

Starting and adjusting of the equipment and systems required under the project.

Site safety in accordance with all applicable federal, state, and local regulations.

Project submittals, meetingstesting serviceswork plansschedulesshop drawingscloseout
procedures and documentsmanualsas-built drawingsfinal commissioning of the work shall
be provided as required by the Contract.

Provide and maintain, at all times, temporary roadways for site access to all parties
involved with the project.

Temporary facilities and controls necessary to construct the project and to maintain permit
levels of sewage treatment at all time.

Site utilization and management so as to allow other prime contractors to perform work in
conjunction with this project and to afford them equal opportunity and space to complete
their contractual obligations with the Owner as solely defined by the Architect/Engineer.
To not hinder the Owner’s ability to deliver a safe and potable water supply.

To not hinder the Owner’s ability to maintain permit levels of sewage treatment at all times.

B. The Owner has or will award other construction contracts associated with this project.

C. ltis anticipated that work of all the contracts will coincide with work of this Contract.

1.06 OWNER SUPPLIED PRODUCTS AND UTILITIES

A. The Owner will not be supplying equipment, labor, or tools for the project.

B. The Owner will pay for electricity usage. The restrictions on electrical usage shall be as follows:

1.
2.
3.

4.

WPSD 2007

Power tool usage during specified working hours will only be permitted.

Dewatering and trash pumps and portable heaters will not be permitted.

Sump pumps, if less than 1/3 horsepower will be allowed. Only two (2) sump pumps will
be permitted to operate at the same time.

Power to help cure concrete or painting systems will not be permitted.

011100 -2 Issue Date: 11-02-2021

11/2/2021 1:03 PM



SECTION 011100 - SUMMARY OF WORK H2M

C. The Owner reserves the right to stop paying for electrical usage at any time if, in the opinion of
the Owner/Architect/Engineer, the Contractor causes excessive electrical charges or does not
conserve electricity to the maximum extent possible in the opinion of the Architect/Engineer. All
Contractors shall conserve electricity during the course of construction.

1.07 EXISTING CONDITIONS

A. The Drawings show certain information that has been obtained by the Owner regarding various
conditions that exist at the location of the project both below and at grade.

B. The Owner and the Architect/Engineer expressly disclaims all responsibility for the accuracy or
completeness of the information given on the Drawings with regard to existing facilities.

C. Inthe case where the Contractor discovers an obstruction not indicated on the Drawings or not
described via specification reference, then the Contractor shall immediately notify the
Architect/Engineer of the obstructions’ existence.

D. The Architect/Engineer will determine if the obstruction is to be relocated or removed.

E. Compensation for this extra work will be paid for in accordance with the provisions in the
Contract for "Extra Work".

PART 2 - PRODUCTS
NOT USED
PART 3 - EXECUTION

NOT USED

END OF SECTION 011100

WPSD 2007 011100 - 3 Issue Date: 11-02-2021
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SECTION 011400 - WORK RESTRICTIONS H2M

PART 1 - GENERAL

1.01 SECTION INCLUDES

A

m O o @

Site access and control of areas outside of site.

Contractor use of the premises.

Contractor storage, parking and deliveries.

Work hours, employee conduct and miscellaneous employee requirements.

Contract requirements related to maintaining Owner's current operations and excess inspection
required.

1.02 SITE ACCESS AND CONTROL

A

The Contractor shall use the designated entrance to the site as shown on the drawings. If no

site entrance is designated, the Contractor shall use an entrance designated by the Owner's

Construction Representative.

1. The Owner may permit, solely at the Owner's discretion, the temporary use of another
entrance for site access.

2. The Owner will only review requests made by the Contractor for an exception to the
designated site entrance if made in writing at least 72 hours in advance of each of the
times desired for use.

The Contractor is to maintain the entrance area clear of materials, vehicles and any other
obstacle or debris. Failure to do so will result in a minimum back charge of $750 per
occurrence.

The area around the site is a residential neighborhood. The Owner intends to be a good
neighbor. The Contractor shall not close any road for any period in time. The Contractor shall
take whatever measures are necessary to not cause any inconvenience to the area's residents.

The Contractor is responsible to employ methods to prevent construction materials and/or
debris from leaving the site. The Contractor is responsible to routinely monitor the areas
surrounding the site during the day as well as at the end of the work-day and to immediately
clean up any area to its previous condition.

The Contractor shall employ methods to prevent the transmission of dirt from vehicles driving
on exposed areas of the site from reaching the surrounding roadways. The Contractor will be
responsible to immediately clean the roadway, should the measures being taken by the
Contractor not satisfactorily control the transmission of any dirt to the roadway.

Any damages to areas outside the site, spills of soil, liquid, or any other material shall
immediately be repaired, cleaned and restored to its previous condition.

The Contractor shall comply with all state and local requirements for allowable weight limits of
vehicles on all roads.

The Owner reserves the right to back charge the Contractor for all costs associated with
maintaining the grounds as well as maintaining areas outside the site, which may be disturbed
by the Contractor should the Contractor fail to maintain or repair the aforementioned in a
condition acceptable to the Owner.

WPSD 2007 011400 -1 Issue Date: 11-02-2021
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SECTION 011400 - WORK RESTRICTIONS H2M

N.

0.

The Contractor shall not close any road for any period in time unless approved ahead of time by
appropriate road agency. The Contractor shall take whatever measures are necessary to not
cause any inconvenience to the area’s residents.

The Contractor shall maintain the premises in a safe condition throughout the construction
period. Compliance with OSHA regulations and site safety shall be the responsibility of the
Contractor as it relates to work of the Contract. The posting of all applicable OSHA safety signs
shall be the responsibly of the Contractor.

Contractor shall be responsible for protecting private property. All existing buildings, structures,
shrubs, trees, lawn fixtures, sculptures and misc. equipment shall be protected at all times. Any
removals or relocation of said objects, if allowed shall be as directed by the Architect/Engineer
or District. Contractor shall protect all of the physical structures, property and improvements
from damage by their Work and shall immediately repair or replace damage caused by
construction operations, employees or equipment employed by the Contractor. All labor,
materials and equipment and outside contractors that are employed by the Owner to repair
damage caused by the Contractor shall be billed to the Contractor directly or withheld from
money due the Contractor for work already completed.

Keep all existing driveways, roads, and parking areas free and clear of materials and
equipment. Do not unreasonably encumber the work area with materials and equipment.

The Contractor is responsible for cleaning up the work area. Failure to maintain a clean work
site daily, will result in others performing the work and the Contractor being back charged for the
cleaning cost plus construction administration fees.

Do not discard or dispose of any waste on-site.

The Contractor shall be responsible for managing dust.

1.03 CONTRACTOR USE OF THE PREMISES

A. Premises, for the purpose of this Contract, shall mean the site, buildings and other structures
located within the property line or in any temporary or permanent construction easements
identified on the plans.

B. The Contractor shall use and manage the premises and the associated construction activities
as follows:

1. To not hinder the Owner's ability to operate their facilities.

2. To allow other Prime Contractors to install their work and complete their contractual
obligations in the time period specified.

3. To allow for stockpiling of construction material and debris without any significant hardship,
as defined by the Owner's Construction Representative, on the Owner or other
contractors.

4. To allow for the stockpiling of excavated soil and imported fill, when called for, without any
significant hardship, as defined by the Owner's Construction Representative, on the Owner
or other contractors.

5. To allow utility companies to install their work.

6. To allow for the delivery of equipment and materials by independent trucking companies
by leaving enough space for backing in and out of areas.

7. To allow for the safe, unimpeded travel way of the Owners vehicles, Owner's Construction
Representative's vehicles, Architect/Engineer's vehicles, construction vehicles and heavy
construction equipment about the entire site.

WPSD 2007 011400 - 2 Issue Date: 11-02-2021
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SECTION 011400 - WORK RESTRICTIONS H2M

C. Contractor shall maintain the premises in a safe condition throughout the construction period.
Compliance with OSHA regulations and site safety shall be the responsibility of the Contractor
as it relates to work of the Contract. The posting of all applicable OSHA safety signs shall be
the responsibility of the Contractor.

D. The Contractor shall provide temporary handrails, as required, for their work or for work put in
place by their Contract that will require temporary handrails. Construction of temporary
handrails shall be as specified in Section 015000.

E. The Contractor shall be responsible for protecting Owner's property. All existing buildings,
structures, shrubs, trees, lawn fixtures, sculptures and misc. equipment shall be protected at all
times. Any removals or relocation of said objects, if allowed shall be as directed by Owner's
Construction Representative.

F. The Contractor shall protect all of the physical structures, property and improvements upon the
site from damage by their Work and shall immediately repair or replace damage caused by
construction operations, employees or equipment employed by the Contractor. All labor,
materials and equipment and outside contractors that are employed by the Owner to repair
damage caused by the Contractor shall be billed to the Contractor directly or withheld from
money due the Contractor for work already completed.

G. Keep all existing operations areas, driveways, roads, and parking areas free and clear of
materials and equipment. Do not unreasonably encumber the site with materials and
equipment. Confine stockpiling of excess excavated material, materials and equipment to
areas selected under the Site Utilization Plan or as designated by the Owner's construction
representative. Locate storage sheds and trailers to areas designated in the plan or by the
Owner's Construction Representative.

H. Immediately remove excess excavated material or relocate to areas on the site requiring
placement of fill. Do not stockpile excess material on the site.

I.  The construction site space is limited and it shall be the General Contractor's responsibility to
manage the site during the entire construction period with input from all concerned parties as to
meeting their needs. Equal consideration of the needs of others with that of the Contractor's
shall be provided as judged by the Owner.

J. Due to the limited site area available for construction, staging areas shall be relocated several
times during the various stages of construction. Additional compensation for relocating staging
areas, equipment and material storage, and trailers are not to be considered an extra cost to the
Contractor as this is an anticipated expense that shall be considered at the time of the bid.

K. The Contractor is responsible for cleaning up their own materials and debris. Failure to maintain
a clean work site daily, will result in other performing the work and The Contractor being back
charged for the cleaning cost plus construction administration fees.

L. Use of the existing building facilities during construction is prohibited including but not limited to:
toilet rooms, telephone and water fountains. The Contractor shall be fined ($250) per
occurrence if their employee (or subcontractor's employee) is observed disregarding these
rules.

M. Should it become necessary to access the existing building during construction hours for
measurements or other non-disruptive work, the contractor shall be escorted by an Owner's
Construction Representative.

N. Refer to Section 015000 - Temporary Facilities and Controls for minimum rubbish removal
requirements.
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S.

Do not discard or dispose of any waste on-site.
Open fires will not be permitted on the site.

The Sitework Contractor shall employ erosion control measures to protect wetlands located
adjacent to the work where shown on the Drawings and as required by regulatory agencies.

Install erosion control measures as indicated in the Contract. The Contractor shall confine
stormwater runoff to the site.

The General Contractor shall be responsible for managing dust as specified in Section 015719.

1.04 CONTRACTOR STORAGE, PARKING AND DELIVERIES

A

Contractor must provide exterior storage containers when required. Final location of storage
container shall be determined by the Owner.

Do not unreasonably encumber the premises with materials and equipment. Do not store
material in existing buildings. Store all equipment and materials to allow the Owner's
employees to operate and conduct their business safely.

Confine premise storage areas to locations designated by the Owner. Immediately repair or
replace damaged facilities to the satisfaction of the Owner and to a condition that existed before
the damage occurred as determined by preconstruction photographs, or if photographs are
unavailable, to that deemed by the Owner.

No materials storage will be permitted within the buildings at any time during construction.

Storage of chemicals and paint materials shall be outside the existing or new structures and
shall follow manufacturer's storage/handling guidelines.

Compressed gas containers shall be properly stored and secured per OSHA, to the satisfaction
of the Owner. Failure to do so will result in a $250 back charge, per occurrence.

Contractor shall provide minimum of 48 hours advance written notice to the Owner's
Construction Representative for deliveries of materials, site visits by inspectors, manufacturer's
representatives or any other occasion that impacts the use of the site. Contractor shall be
responsible for any costs that are incurred by the owner, for failure to meet previously agreed
upon appointments or work schedules.

Deliveries sent to the Owner will not be signed for or unloaded by the Owner. They will be
directed to the construction site and if no employee is on site, the delivery will be rejected, at the
contractor's expense.

Night deliveries of equipment (past the designated quitting time) will not be permitted. Do not
schedule trucking companies to deliver equipment or wait for the job site to open. Delivery
trucks shall not obstruct the site entrance, shall not sit within the neighborhood causing an
obstruction or perceived nuisance, nor be left idling on or off the site for any period of time.

Parking shall be in the designated areas of the site only. All automotive type vehicles are to be
locked when parked or unattended to prevent unauthorized use. Do not leave vehicles or
equipment unattended with the motor running or the ignition key in place. Any vehicles or trucks
in non-designated areas may be towed at contractor's expense.
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1.05 WORK HOURS, EMPLOYEE CONDUCT AND MISCELLANEOUS EMPLOYEE REQUIREMENTS

A

The Contractor will be permitted to schedule working days and hours as specified in the General
Terms and Conditions.

Employees are to act in a professional manner. Any employee using inappropriate language or
who is disruptive to the work environment will be banned from the site.

Proper work attire is required. Shirts are to be worn at all times and no short pants are
permitted.

Employees shall not converse with local residents or Owner's employees.

Any employee found under the influence of any drug or alcohol will be banned from the site.
The Contractor shall schedule working days and hours as specified. The contractor shall pay all
excess costs for working beyond the times specified. This includes the cost of the owner's

employees to keep the building/site open and/or the cost of the additional services for the
construction manager.

PART 2 - PRODUCTS

NOT USED

PART 3 - EXECUTION

NOT USED

END OF SECTION 011400
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PART 1 - GENERAL

1.01 SECTION INCLUDES

A

Site Utilization Plan requirements

1.02 SITE UTILIZATION PLAN REQUIREMENTS

A

The Contractor shall prepare a Site Utilization Plan (SUP) showing staging areas, parking
areas, stockpile areas, debris container areas, unloading areas, and trailer areas for review by
the Architect/Engineer and Owner’s Construction Representative. The length and number of
meetings necessary to develop and adopt a SUP shall be as required.

Meetings will be held at the site with all concerned parties to assist the Contractor in developing
the criteria for the plan. During these meetings, all parties will present their needs and
requirements for site utilization. Representatives from the local municipality or utility companies
may be attending. The requirements of the local municipality and utility companies shall be
incorporated into the SUP.

The Contractor shall then prepare a draft site plan that attempts to incorporate the needs of all
concerned parties. Another meeting will then be held at the site to review and present the plan.
The plan shall then be revised at that meeting and adopted for use if it is acceptable to all
relevant parties. If all parties cannot agree on an acceptable plan, then the Owner’s
Construction Representative will establish the Site Utilization Plan without any claims from any
contractor.

The Contractor, by submitting a bid, understands the importance of a workable Site Utilization
Plan and also understands that the Owner’s Construction Representative may be required to
select a plan for the contractor to adopt that is not ideal to the planned construction activities
anticipated before the bid was submitted. There shall be no claims for damages associated
with site utilization.

If the General Contractor fails to prepare the Site Utilization Plan as stipulated above, then the
Owner reserves the right to back charge the Contractor for the costs associated with having a
Site Utilization Plan developed.

If a Prime Contractor fails to participate or attend the meetings scheduled to develop the Site
Utilization Plan then the Prime Contractor will forfeit any right to comment on the plan that is
developed.

PART 2 - PRODUCTS

NOT USED

PART 3 - EXECUTION

NOT USED

END OF SECTION 011419
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PART 1 - GENERAL

1.01 SECTION INCLUDES

A

Allowance pricing for the following items:
1. General Contingency Account.

This Section covers the requirements for use of the cash allowances listed above contained in
the proposal (Bid Forms, Price Schedule) and included in the Contract Price bid by the
Contractor and defines and stipulates the charges that will be paid for out of the stipulated
allowances.

The Contractor shall include the cash allowances stipulated in this Section in the amount bid
(Base Bid).

Eligible costs described in this Section, and Sections referenced herein, will be the only costs
paid for out of the stipulated allowances.

All other costs associated with the project as specified and/or shown, including but not limited to
the delivery, installation and all Contractor overhead and/or collateral expenses are to be
distributed among the other portions of the work and shall be included in the lump sum base
bid.

1.02 SUBMITTALS

D.

Make all submissions under the provisions of Section 013300.

For each type of product/material specified to be furnished under allowance pricing provide
documentation of the unit pricing on manufacturer's letterhead certifying pricing of the
product/material.

Submit additional backup information to substantiate the invoiced amount(s) as the
Architect/Engineer may require for review and approval, prior to order or payment of item.

Provide written breakdowns for extra work as the Owner may require.

1.03 CHANGES TO STIPULATED (CASH) ALLOWANCE

A

If the actual cost of services differs from the cash allowance, then the Contract Price will be
adjusted accordingly.

1.04 PAYMENTS TO BE MADE OUT OF GENERAL CONTINGENCY ACCOUNT

A. Include the cash allowance as shown in the proposal, in the amount bid for use upon the
Owner's instructions.
B. The Owner will draw funds from the contingency account only upon prior written approval by the
Owner's Construction Field Representative and Architect/Engineer.
C. Funds remaining at project closeout shall be credited to the Owner.
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PART 2 - PRODUCTS
NOT USED
PART 3 - EXECUTION

NOT USED

END OF SECTION 012100
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SECTION 012300 - ALTERNATES H2M

PART 1 - GENERAL
1.01 SECTION INCLUDES
A. Submission procedures.
B. Documentation of changes to Contract Sum/Price and Contract Time.
1.02 RELATED SECTIONS
A. Proposal Form.
B. Other sections referencing this section.
C. All contractual requirements outlined in the documents.
1.03 SUBMISSION REQUIREMENTS
A. Submit Alternates on Proposal Forms identifying the effect on adjacent or related components.
B. Alternates will be reviewed and accepted or rejected at the Owner's option.
C. Coordinate related work and modify surrounding work to integrate the Work of each Alternate.
1.04 SELECTION AND AWARD OF ALTERNATES

A. Indicate variation of Bid Price for Alternates listed on the PROPOSAL FORM. This form
requests a "difference" in Bid Price by adding to or deducting from the base Bid Price.

B. Alternates quoted on PROPOSAL FORM will be reviewed and accepted or rejected at Owner’s
option.

C. Accepted alternates will be identified in Owner-Contractor Agreement.
D. Bids will be evaluated on the base bid price, plus any combination of alternate items.
1.05 WORK FOR ALTERNATES
A. Work for alternate items selected shall include all related materials, labor, equipment and
operations necessary to conduct and complete the alternate work and all other affected work or

adjacent areas.

B. There shall be no change in time or completion date for the selected alternates, unless specified
herein or approved in writing by the Architect/Engineer and Owner.

C. Alternates and associated work shall meet all standards and specifications delineated in the
Contract Documents.

D. Contractor shall coordinate pertinent related Work and modify surrounding Work as required to
complete the project under each alternate selected by the Owner.
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SECTION 012300 - ALTERNATES

PART 2 - PRODUCTS
NOT USED
PART 3 - EXECUTION

3.01 PROCEDURES

H2M

A. Work for each alternate, related items and collateral work shall be completed in their entirety.

B. If alternate items are not selected, work for the base bid and collateral work shall be completed

in their entirety.
END OF SECTION 012300
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SECTION 012500 - PRODUCT SUBSTITUTION PROCEDURES H2M

PART 1 - GENERAL

1.01 SECTION INCLUDES

A

This Section includes the requirements for substitution of specified products during
construction.

The Architect/Engineer will consider requests for substitutions only within two (2) business days
following the Bid Opening.

Only products not specifically named in the bid are eligible for substitution in accordance with
the requirements contained herein these specifications.

Products named by the Bidder, at the time of bid, shall be furnished and installed and
substitutions will not be considered by the Owner/Architect/Engineer for those products named
in the bid.

1.02 CONTRACTOR'S OPTIONS

A

B.

C.

For products specified only by reference standard, select any product meeting that standard.

For products specified by naming several products or manufacturers, select any one of the
products or manufacturers named which complies with the Specifications.

Where products are not named, then submit products that meet the specifications.

PART 2 - PRODUCTS

2.01 SUBSTITUTIONS

A. Name - The Drawings and Specifications list acceptable manufacturers, commercial names,
trademarks, brands and other product, material and equipment designations. Such names are
provided to establish the required type, quality and other salient requirements of procurement.

B. Equals - An item equal to that named or described on the Drawings or in the Specifications may
be provided by Contractor if accepted in writing by the Architect/Engineer.

C. Arequest for product substitution constitutes a representation that the Contractor:

1. Has investigated proposed Product and determined that it meets or exceeds the quality
level of the specified Product.

2. Shall provide the same warranty for the Substitution as for the specified Product.

3.  Shall coordinate installation and make changes to other Work that may be required for the
Work to be complete with no additional cost to Owner, including extra charges by material
suppliers and vendors.

4. Waives claims for additional costs or time extension that may subsequently become
apparent.

5.  Shall reimburse the Owner for review or redesign services associated with re-approval by
authorities, if required.

6.  Shall reimburse the Owner for all additional A/E services needed by the Architect/Engineer
for extra services associated with the review of the Contractor’s substituted item since it
could not have been originally included in the Architect/Engineer’s professional
engineering services agreement. Reimbursement shall be based on the man-hours
expended, at current billing rates.
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D. Substitutions will not be considered when they are indicated or implied on shop drawing or
product data submittals, without separate written request, or when acceptance will require
revision to the Contract Documents.

E. Substitution Submittal Procedure:
1. The Contractor shall submit three (3) copies of the REQUEST FOR SUBSTITUTION
FORM for consideration including all required information.
2. The Contractor shall use the form included within this Section.
3.  All forms shall be type written.
4 Submit shop drawings, product data, and certified test results attesting to the proposed
product equivalence.

F. The burden to prove product equivalence rests on the Contractor.

G. The Architect/Engineer will notify Contractor in writing of decision to accept or reject request and
at that time the Contractor can make a formal submittal in accordance with the requirements
contained in Section 013300.

H. Substitutions may be considered when a product becomes unavailable through no fault of the
Contractor or the Architect.

I.  Refer to the general conditions for additional requirements.
PART 3 - EXECUTION
NOT USED

This space left intentionally blank.
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REQUEST FOR SUBSTITUTION FORM

Project: GEORGE WASHINGTON TOILET Substitution Request Number:

ROOM RENOVATIONS

Contractor:

Address:

To: Date:

H2M Project Number: WPSD 2007 Owner: WHITE PLAINS CITY SCHOOL
DISTRICT

Contract Name: Contract No.:

Specification Title:

Section: Page: Article/Paragraph:

Drawing No(s).:

Proposed Substitution:

Manufacturer: Address:

Trade Name: Phone #: ( )

Installer: Address:

Phone #: ( )

History: _ Newproduct _ 2-5yearsold __ 5-10yearsold __ More than 10 years old

Differences between proposed substitution and specified product:

___Point-by-point comparative data attached

Reason for not providing specified item (Attach separate sheet if necessary):
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Typical Similar Installation:

Project:

Engineer / Architect:

Address:

Owner:

Date Installed:

Submit complete installation list on separate sheets.
Proposed substitution affects other parts of Work: _ No Yes

Explain:

Gross Savings to Owner for accepting substitution: $

Proposed substitution changes Contract Time: __ No Yes

Add / deduct (circle): days

Supporting data attached for evaluation of the proposed substitution:
___ProductData ~ Photos _ Drawings _ Tests  Reports _ Samples

___ Other (explain):

Attached data includes description, specifications, drawings, photographs, performance and test
data adequate for evaluation of request; applicable portions of data are clearly identified.

Attached data also includes a description of changes to Contract Documents that proposed
substitution will require for its proper installation.
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The undersigned certifies that the following paragraphs, unless modified by attachments,
are correct:

PodN -~

o

No

Proposed Substitution has been fully checked and coordinated with Contract Documents.
Proposed Substitution does not affect dimensions shown on Drawings.

Proposed Substitution does not require revisions to any other Prime Contractor’s work.

The undersigned will pay for changes to building design, including Architectural and
Engineering design, detailing, and construction costs caused by requested Substitution.
Proposed Substitution will have no adverse affect on other trades, construction schedule, or
specified warranty requirements.

Maintenance and service parts will be locally available for proposed substitution.

The undersigned further states that the function, appearance, and quality of proposed
Substitution are equivalent or superior to specified item.

This request for product substitution also constitutes a representation that I, as the

Contractor:

1. Has investigated proposed Product and determined that it meets or exceeds the quality of
the specified Product.

2. Shall provide the same warranty for the Substitution as for the specified Product.

3. Shall coordinate installation and make changes to other Work that may be required for the
Work to be complete with no additional cost to Owner, including extra charges by other
Prime Contractors, material suppliers, and vendors.

4. Waives claims for additional costs or time extension that may subsequently become
apparent.

5. Shall reimburse the Owner and the Architect/Engineer for review or redesign services
associated with re-approval by authorities.

6. Shall reimburse the Owner for all additional engineering services claimed by the

Contractor’s Authorized Representative (Typewritten):

Authorized Signature:

Architect/Engineer for extra services associated with the review of the Contractor's
substituted item since it could not have been originally included in the Architect/Engineer's
professional engineering services agreement. Reimbursement shall be based on the
man-hours expended, at current billing rates.

Date:

END OF SECTION 012500
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SECTION 012900 - PAYMENT PROCEDURES H2M

PART 1 - GENERAL

1.01 DESCRIPTION

A

Work under this Section specifies the procedures used to process partial payments and the
Final Payment Request.

1.02 SUMMARY

A

B.

This Section specifies administrative and procedural requirements governing each prime

contractor's Applications for Payment.

1.  Coordinate the Schedule of Values and Applications for Payment with the Contractor’s
Construction Schedule, Submittal Schedule, and List of Subcontracts.

Related Sections: The following Sections contain requirements that relate to this Section.
1. Schedules: The Contractor's Construction Schedule and Submittal Schedule are specified
in Division 01 - Section 013300 - SUBMITTALS.

1.03 TIME FOR COMPLETION

A

Inasmuch as the provisions of the Contract relating to the time for performance and completion
of the Work are for the purposes of enabling the Owner to proceed with the construction of a
public improvement in accordance with a predetermined program, and inasmuch as failure to
complete the Work within the period herein specified may result in damage or loss to the
Owner, time is of the essence of the Contract.

Time for completion of the Work shall be in accordance with that stipulated in the Contract
Documents.

The date for completion will be calculated from the date shown on the Notice to Proceed. The
Contractor shall execute the Work with diligence from day to day, and complete it within the
time fixed.

For the purpose of defining the date of substantial completion, the Project will be considered
complete when all Work covered by the Contract has been performed and all installations and
equipment have been tested and are ready for permanent use. Contractor shall provide a copy
of the final Certificate of Occupancy from the AHJ prior to issuance of the final payment.
Removal of the Contractor’s plant and equipment and other minor adjustments which do not
prevent use of the Project will not be a factor in establishing the date of substantial completion.

Notwithstanding the foregoing, the Architect/Engineer will establish the date of substantial
completion when the project is accepted and ready for operation, and no large or major items of
work are as yet outstanding. At such time, the Architect/Engineer will issue a punch list,
itemizing the items of work remaining. The punch list will include “minor” items only, as defined
solely by the Architect/Engineer. Any prior punch lists, which include “major” or significant
items, as defined by the Architect/Engineer, shall not be a criterion in establishing the date of
substantial completion.

1.04 PARTIAL COMPENSATION

A. Atthe Owner’s discretion, the Contractor may receive compensation for materials and products
delivered to the site yet not installed providing:
1. A canceled check or paid bill from the supplier is submitted to the Architect/Engineer
indicating that the Contractor has paid the supplier for the material or equipment.
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5.

The material or piece of equipment is properly stored and protected from the elements
and/or vandalism in accordance with the manufacturer’s written requirements for long term
storage.

A certificate of insurance is provided for the material or piece of equipment in the event of
a fire, vandalism, theft, etc.

A bill of material is delivered to the Architect/Engineer at the time of delivery itemizing the
subject material or equipment. Payment will be made for on-site material and/or
equipment in the amount of 80% of the gross amount of the paid invoice. This payment
will be subject to the normal retainage of the partial estimate.

The Architect/Engineer has agreed to the pre-purchasing of the materials.

B. The Contractor may not receive compensation for materials and products stored in the
Contractor’s yard or shop unless permitted by the Owner.

1.05 SCHEDULE OF VALUES

A. Coordination: Contractor shall coordinate preparation of its Schedule of Values for the Work
with preparation of the Contractors' Construction Schedule.

1.

Correlate line items in the Schedule of Values with other required administrative schedules
and forms, including:

Contractor's Construction Schedule.

Application for Payment forms, including Continuation Sheets.

List of subcontractors.

Schedule of allowances.

Schedule of alternates.

Schedule of submittals.

Submit the Schedule of Values (SOV) to the Owner's Construction Representative within
10 days of receipt of Letter of Intent but no later than 10 days before the date scheduled
for submittal of the initial Applications for Payment. (SOV received after the 15 day of the
month, will not be accepted for review until the following month to allow for computer
system input time required by the Owner's Construction Representative and the Owner.

~0oo0UTp

B. Format and Content: Use the Project Manual table of contents as a guide to establish the format
for the Schedule of Values. Provide at least one item for each Specification Section.

1.

WPSD 2007

Identification: Include the following Project Identification on the Schedule of Values:

a. Project name and location. (Each school and additions / renovations will require

separate breakdown sections and front end with subtotals.

Name of the Architect/Engineer.

Architect's Project Number.

Contractor's name and address.

e. Date of Submittal.

Arrange the Schedule of Values in tabular form with separate columns to indicate the

following for each item listed:

Related Specification Section or Division.

Description of Work.

Name of subcontractor.

Name of manufacturer or fabricator.

Name of supplier.

Change Orders (numbers) that affect value.

Dollar value.

1) Percentage of Contract Sum to nearest one-hundredth percent, adjusted to total
100 percent.

Provide a breakdown of the Contract Sum in sufficient detail to facilitate continued

evaluation of Applications for Payment and progress reports. Coordinate with the Project

Manual table of contents. Break principal subcontract amounts down into several line

coo
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10.

items where requested by Owner's Construction Representative. Multiple line items will be

provided for amounts in excess of five percent of the contract sum, broken out into sub

components equating not greater than five percent each. Separate all line items by
material & labor.

a. Breakdown shall be separated between additions and renovations with subtotals for
each.

In addition to the breakdown of specification sections , separate line items will be required

for the following front-end line items:

a. Bonds & OCP insurances shall have separate line items. (substantiation letters shall
be required from bonding & insurance company for any amounts higher than industry
standard). Only OCP insurance shall be allowed for the insurance line item. All other
insurance costs must be distributed by contractor throughout the various sections.

b. Supervision: include a minimum of one percent of contract value.

Project Administration: include a minimum of one percent of contract value.

Project meetings (appropriate value for weekly attendance for entire duration of

project - see Section 013119 Progress Meetings).

e. Punchlist - include a minimum of two (2) percent of contract sum.

Closeout: separate lines for demobilization, Operation & Maintenance manuals,

closeout paperwork and Demonstration & Training. All totaling a minimum two (2)

percent of the Contract value.

g. Continuous Clean-up and Final Clean-up values each at a minimum of one half
percent (0.5 % of the Contract value).

h. The General Construction Contractor shall add a line item for broom sweep/ damp
mopping at an agreed to value.

Round amounts to nearest whole dollar; the total shall equal the Contract Value.

Provide a separate line item in the Schedule of Values (SOV) for each part of the Work

where Applications for Payment may include materials or equipment, purchased or

fabricated and stored, but not yet installed.

a. Differentiate between items stored on-site and items stored off-site. Include
requirements for insurance and bonded warehousing.

Provide separate line items on the Schedule of Values for initial cost of the materials, for

each subsequent stage of completion, and for total installed value of that part of the Work.

Unit-Cost Allowances: Show the line-item value of unit-cost allowances, as a product of the

unit cost, multiplied by the measured quantity. Estimate quantities from the best indication

in the Contract Documents.

Margins of Cost: Show line items for indirect costs and margins on actual costs only when

such items are listed individually in Applications for Payment. Each item in the Schedule

of Values and Applications for Payment shall be complete. Include the total cost and
proportionate share of general overhead and profit margin for each item.

a. Temporary facilities and other major cost items that are not direct cost of actual
work-in-place may be shown either as separate line items in the Schedule of Values
or distributed as general overhead expenses, at the discretion of the Contractor.

Schedule Updating: Update and resubmit the Schedule of Values prior to the next

Applications for Payment when Change Orders or Construction Change Directives result in

a change in the Contract Value.

oo

—h

1.06 APPLICATIONS FOR PAYMENT

A.
1.

B.
WPSD 2007

Each Application for Payment shall be consistent with previous applications and payments as
certified by the Architect and paid for by the Owner.

The initial Application for Payment, the Application for Payment at time of Substantial
Completion, and the final Application for Payment involve additional requirements.

Payment-Application Times: Each progress-payment date is indicated in the Agreement. The
period of construction Work covered by each Application for Payment is the period indicated in
the Agreement.
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C. Payment-Application Times: The date for each progress payment is the 21st day of each month
(or as designated by the Owner). The period covered by each Application for Payment is the
previous month.

D. Payment-Application Forms: Use AIA Document G732/CMa ( include line for Owner's
Construction Representative signature ) and Continuation Sheets G703 as the form for
Applications for Payment.

1.  Separate Continuation Sheets shall be provided for work which takes place on each
building, which will detail that portion of the contract which is attributable to the specific
building. The appropriate S.E.D. project number(s) shall be shown on the top of each
continuation form.

E. Application Preparation: Complete every entry on the form. Include notarization and execution
by a person authorized to sign legal documents on behalf of the Contractor. The Owner's
Construction Representative will return incomplete applications without action.

1.  Entries shall match data on the Schedule of Values and the Contractor's Construction
Schedule. Use updated schedules if revisions were made.

2. Include amounts of Change Orders and Allowances issued prior to the last day of the
construction period covered by the application. (No Change order or Allowance
requisitions can be made or listed on the requisition, unless the formal Change Order and
Allowance paperwork has been fully executed by Contractor, Owner's Construction
Representative, Architect and Owner).

3.  Provide copies of payrolls which are signed and notarized documenting compliance with
prevailing wage laws. Payrolls for contractors are required from the of the previous month
to the 24th day of the current month. Payrolls for subcontractors are required from the 15th
day of the previous month to the 14th day of the current month.

4.  Provide copies of Lien Waivers for the previous payment (or anticipated payment). Include
certificate of monthly payment for subcontractors for the previous month.

5.  Provide OSHA 10 certificates for all workers on site.

6. Payment for stored materials (whether on-site but not installed, or offsite in a secured
warehouse) will require a Bill of Lading showing the exact value accompanied by
photographs of the actual materials. In no case shall more that 80% be approved for
uninstalled stored materials. An Insurance certificate must be provided, specific to the
materials stored with the appropriate dollar value (for on-site or offsite materials).

F. Transmittal: Submit three (3) signed and notarized original copies of each Application for
Payment to the Owner's Construction Representative by a method ensuring receipt within 24
hours. Each copy shall be complete and securely attached and shall include all waivers of lien,
certified payrolls and similar attachments.

1. Transmit each copy with a transmittal form listing attachments and recording appropriate
information related to the application, in a manner acceptable to the Architect and Owner's
Construction Representative.

G. Waivers of Mechanics Lien: With each Application for Payment, submit waivers of mechanics
liens from subcontractors, sub-subcontractors and suppliers for the construction period covered
by the previous application.

1. Submit partial waivers on each item for the amount requested, prior to deduction for
retainage, on each item.
2. When an application shows completion of an item, submit final or full waivers.
3.  The Owner reserves the right to designate which entities involved in the Work must submit
waivers.
a. Submit final Applications for Payment with or preceded by final waivers from every
entity involved with performance of the Work covered by the application who is
lawfully entitled to a lien.
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4.  Waiver Forms: Submit waivers of lien on forms, and executed in a manner, acceptable to
the Owner.

Initial Application for Payment: Administrative actions and submittals, that must precede or
coincide with submittal of the first Application for Payment include the items listed below. The
initial payment application will not be processed until all of these actions and submittals have
been received by the Owner's Construction Representative. When preliminary submissions are
received with the initial application (item 4 and item 7 listed below), the final submission for
these items must be received and approved by the Owner's Construction Representative prior
to submission of the second application for payment.

List of subcontractors.

List of principal suppliers and fabricators.

Schedule of Values.

Contractor's Construction Schedule (preliminary if not final).

Schedule of principal products.

Schedule of unit prices.

Submittal Schedule (preliminary if not final).

List of Contractor’s staff assignments.

List of Contractor’s principal consultants.

Copies of building permits.

Copies of authorizations and licenses from governing authorities for performance of the
Work.

Initial progress report.

Report of preconstruction meeting.

Certificates of insurance and insurance policies.

Performance and payment bonds.

Data needed to acquire the Owner's insurance.

Initial settlement survey and damage report, if required.
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Application for Payment at Substantial Completion: Following issuance of the Certificate of
Substantial Completion, submit an Application for Payment.

1.07 ACCEPTANCE OF FINAL PAYMENT REQUEST

A

The Contractor shall be conclusively deemed to have accepted the Final Payment Request as a
correct statement of the total liability of the Owner and of the compensation paid and to be paid
to the Contractor by the Owner unless within seven (7) days after delivery of his copy of the
Final Payment Request to him, the Contractor shall return such copy to the Owner together with
a statement of his objections to such request and of any claim for damages or compensation in
excess of the amounts shown on the Request. The acceptance by the Contractor of the Final
Payment Request approved by the Owner shall constitute a release and shall discharge the
Owner from all further claims by the Contractor arising out of or relating to the Contract,
including but not limited to, a release from all impact costs.

1.08 SCOPE OF PAYMENTS

A

The Contractor shall receive and accept the compensation as herein provided, in full payment
for furnishing all materials, labor, tools, and equipment and for performing all work contemplated
and embraced under the Contract, also for all loss or damage arising out of the nature of the
Work or from the action of the elements, or from any unforeseen difficulties or obstructions
which may arise or be encountered during the prosecution of the Work, and for all risks of every
description connected with the prosecution of the Work, until its final acceptance by the Owner,
also for all expenses incurred by, or in consequence of, the suspension or discontinuance of the
said prosecution of the Work as herein specified, and for all actual or alleged infringements of
patent, trademark, or copyright, and for completing the Work and the whole hereof, in an
acceptable manner, according to the Plans, Specifications, and other Contract Documents. The
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payment of any partial or final estimate shall in no way or in no degree prejudice or affect the
obligation of the Contractor, at his own cost and expense, to renew or replace all defects and
imperfections, or damages. The Architect/Engineer shall be the judge, and the said Contractor
shall be liable to the Owner for failure so to do.
PART 2 - PRODUCTS
NOT USED.
PART 3 - EXECUTION

NOT USED.

END OF SECTION 012900
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PART 1 - GENERAL

1.01 SECTION INCLUDES

A

Schedule of Values

1.02 SCHEDULE OF VALUES

A

Submit for approval prior to the start of the work a Schedule of Values that indicates a
breakdown of the labor, materials and equipment and other costs used in the preparation of the
bid. This schedule shall be in sufficient detail to indicate separate figures for such items as
excavation, concrete, equipment and all other items making up the lump sum price. The cost
breakdown shall be separately itemized for each lump sum bid item in the project.

Where the cost breakdown includes items for bond payment, insurance payment, job set-up, or
job mobilization, these items will be paid based on paid invoices and copies of cancelled
checks.

Submit a Schedule of Values to the Architect/Engineer for review and approval within fifteen
(15) calendar days from the date shown on the Notice to Proceed.

1.03 FORM OF SUBMITTAL

A

G.

Submit typewritten Contract Cost Breakdown on AlA Form G703 - Application and Certificate for
Payment Continuation Sheet or EJCDC 1910-8-E. The Architect/Engineer reserves the right to
revise the form or provide a form prepared by the Architect/Engineer.

Use the Table of Contents of the Contract Specifications as a basis for format for listing costs of
work for Sections under Divisions 01-48 as sections apply to work. Not all Sections need be
assigned a breakout price as determined by the Architect/Engineer.

Identify each line item with number and title as listed in Table of Contents.

Provide dollar values for each line item for labor, overhead, profit, material, and equipment
components for each category of work if requested by the Architect/Engineer.

List quantities of materials specified under unit price allowances.

The Schedule of Values, after approval by the Architect/Engineer, shall be the basis for the
Contractor's Application for Payment.

The first Application for Payment will not be reviewed prior to an approved breakdown.

1.04 PREPARATION OF SCHEDULE OF VALUES

A. In addition to the above, provide a separate line item cost for each of the following items which
shall be supported by proof where requested by Architect/Engineer:
1. Performance and payment bonds.
2.  Insurance.
3. Mobilization and Demobilization (Amounts shall be equal in value).
4.  Temporary facilities and measures as specified in Section 015000.
5.  Project Coordination Meetings as specified in Section 013100.
6. Preparation of the Project Construction Schedule, and updates, as specified in Section
013300.
7. Preparation of Weekly Schedules as specified in Section 013100
WPSD 2007 012973 -1 Issue Date: 11-02-2021
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8.  Rubbish removal and daily cleaning up. (Provide a total dollar amount and a daily rate for
each calendar day during the contract period.)

9. All Cash Allowance items as contained in Section 012100.

10. On-site, full time superintendent starting on the date of the Notice To Proceed and ending
on the date that all punch list items are completed, which for the purposes of the Schedule
of Values, shall be the contract completion date.

11. Final cleaning.

B. Show total costs including overhead and profit.

C. Provide additional details and data to substantiate the cost breakdown as requested by the
Architect/Engineer.

PART 2 - PRODUCTS
NOT USED
PART 3 - EXECUTION

NOT USED

END OF SECTION 012973

WPSD 2007 012973 -2 Issue Date: 11-02-2021

11/2/2021 1:03 PM



SECTION 013100 - PROJECT MANAGEMENT AND COORDINATION H2M

PART 1 - GENERAL
1.01 SECTION INCLUDES

A. Work of this Section includes:
1. Requests for Interpretation or for information
2. Coordination between contractors, if applicable
3.  Administration of subcontracts
4.  Coordination of work with other Contractors, utility companies, and the
Owner/Architect/Engineer
Communication and coordination requirements
Qualifications of Contractor’s job site superintendent

o o

B. Site staffing requirements for the Contractor’s superintendent are also specified herein, the
costs for which shall be included in the Contract price.

1.02 REQUEST FOR INTERPRETATION OR INFORMATION

A. The Contractor shall use the Request for Interpretation/Information Form included within this
Section when the Contractor feels that additional information is needed to perform the work of
the Contract.

B. The Architect/Engineer will respond to requests utilizing the form provided herein.

C. A signed facsimile of the form will be accepted. The original of the form must be signed and
provided to the project manager.

D. The Architect/Engineer will respond in writing to the request as soon as possible.
1.03 DAILY CONSTRUCTION REPORTS

A. Prepare a daily construction report recording the following information concerning events at the
site, and submit one copy to the Owner's Construction Representative by 10:00 a.m. the
following day. Any contractor not submitting required reports will not receive approval of the
subsequent application for payment until such time that all required information is submitted:

List of subcontractors at the site.

Count and names of personnel at the site.

High and low temperatures, general weather conditions.

Accidents and unusual events.

Meetings and significant decisions.

Stoppages, delays, shortages, and losses.

Meter readings and similar recordings.

Emergency procedures.

. Orders and requests of governing authorities.

10. Change Orders received, implemented.

11. Services connected, disconnected.

12. Equipment or system tests and startups.

13. Partial Completions, occupancies.

14. Substantial Completions authorized.
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1.04 COORDINATION BETWEEN CONTRACTORS

A. During the progress of the Work, other Contractors may be engaged in performing other work
or may be awarded other contracts for other work on this Project. Each Contractor shall
coordinate all the work to be done with the work of each Contractor(s) through the Owner.
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B. Each Contractor shall fully cooperate with each other Contractor(s) and carefully fit its own work
to that provided under other contracts as shown or specified in the Contract Documents and as
may be coordinated by the Owner and as may be coordinated by the Owner/Architect

C. Each Contractor shall not commit or permit any act that will interfere with the timely
performance of work by any other Contractor.

D. The Contractor shall conduct his/her own operations, and to cooperate with such other parties,
S0 as to cause as little interference as possible with the work by others.

E. The Contractor agrees to make no claim against the Owner/Architect/Engineer for additional
payment due to delays or other conditions created by the operation of others.

F. If there is a difference of opinion as to the respective project rights of each Contractor doing the
work, within the limits of or adjacent to the Project, the Owner/Architect/Engineer shall decide as
to the respective rights of the various parties involved in order to secure completion of the work
in a satisfactory manner. The Owner/Architect/Engineer’s decision shall be final and binding on
each Contractor.

G. If any portion of the work of the Contractor, or any of his/her subcontractors, depends upon the
proper execution of the work by others, the Contractor shall promptly give written notice to the
Architect/Engineer of all purported defects in the installed work as renders it unsuitable for
proper execution and completion of his own work. The Contractor shall further notify the
Architect/Engineer of all supposed delays, in the performance of his/her work, as will affect the
timely performance of his own work or the project.

H. The Contractor’s lack of notice shall constitute an acceptance by him/her that the work of others
is fit and proper for the reception of the Contractor’'s own work, except as to defects developing
in the work that could not have been reasonably foreseen.

I.  The Contractor’s lack of notice shall also constitute an acceptance by him/her and an
acknowledgement of the timely performance of work by other Contractors or the Owner and that
no claims for additional compensation may result.

J. If the Owner/Architect/Engineer determines that the Contractor is failing to coordinate his own
work with the work of others, then the Owner shall have the right to enforce the provisions of the
Contract as related to non-performance.

K. The Owner/Architect/Engineer shall not be liable for any damages suffered by this Contractor by
reason of any other Contractor’s failure to comply with the directions so issued by the
Owner/Architect/Engineer, or by reason of another Contractor’s default in performance; it being
understood that the Owner does not guarantee the continued efficiency or work production of
any Contractor and by execution of the Contract, the Contractor fully understood the potential
coordination problems associated with projects involving multiple prime construction contracts.

L. The Contractor’s attention is specifically directed to the fact that he may not have exclusive
occupancy of the work area within the limits of the Contract. Each Contractor shall afford the
Owner, other Contractors, and utilities reasonable opportunity for the storage of their materials
and equipment, and the execution of their work, and shall connect and coordinate his work with
theirs as required by the Contract Documents.

1.05 SUBCONTRACTOR ADMINISTRATION AND COORDINATION

A. Terms and conditions of the Contract shall be binding upon each subcontractor.
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Furnish each subcontractor and major equipment vendor at least one (1) copy of the Plans and
Technical Specifications.

Provide at least one (1) copy of each approved shop drawing to each subcontractor whose work
may depend upon the contents of the shop drawing submittal. The Owner reserves the right to
stop all work, without claims for delay, until such time as appropriate subcontractors are
furnished with appropriate shop drawings.

The Contractor shall sequence and schedule the work of subcontractors. Coordinate
construction and administration activities of subcontractors. The Architect/Engineer and Owner
will not accept telephone calls, facsimiles or office visits from any subcontractors on the project.
Subcontractor and vendor questions and clarifications shall be directed to the
Architect/Engineer by the Contractor.

1.06 UTILITY COORDINATION

A

Comply with the requirements of 16 NYCRR Part 753 - Protection of Underground Facilities.
Submit a letter stating the case number.

1.07 PUBLIC/PRIVATE UTILITIES

A

Notify all public and private utilities in accordance with Article 20, Section 322-a of the New York
State General Business Law for location and markout of existing utilities in the vicinity of the
work.

Repair all utilities damaged during the Work to the standards and approval of the respective
utility at no cost to the Owner.

1.08 CONTRACTOR’S JOB SITE SUPERINTENDENT

A

The Contractor shall employ an on-site superintendent as specified herein below. He/She shall
be a full-time employee of the Contractor.

The Contractor shall name the job site superintendent within five (5) days of the Notice To
Proceed. A letter to the Architect/Engineer shall be provided.

He/She shall have the authority to sequence and schedule the work, and to staff the project, so
as not to interfere with the work by others and to complete the work daily within the time so
required.

The Superintendent shall have a minimum of five (5) years of experience as a job site
superintendent for projects of equal size and complexity.

The superintendent shall be qualified to perform the duties so required to successfully complete
the work in accordance with the Contract Documents.

The superintendent shall speak English. If required by the Architect/Engineer, provide a resume
for the proposed superintendent that shall be typed and shall list the qualifications of the
superintendent. Prior to the Contractor assigning a superintendent to the project, he may wish
to arrange an interview with the Architect/Engineer to determine the proposed superintendent’s
ability to properly coordinate the work through the Owner/Architect/Engineer. The Contractor
shall employ a superintendent acceptable to the Owner.

THIS SPACE LEFT INTENTIONALLY BLANK.
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REQUEST FOR INTERPRETATION/INFORMATION (RFI)

OWNER’S NAME: WHITE PLAINS CITY SCHOOL DISTRICT

PROJECT NAME & CONTRACT DESIGNATION: GEORGE WASHINGTON TOILET ROOM
RENOVATIONS

CONSTRUCTION CONTRACT NO.: WPSD 2007

Product, Item, or System:

Request Date: RFI No.:
Specification Section: Paragraph Ref:
Contract Drawing Reference(s):

Describe Request:

Signed: See Contractor’s Attachments for Additional Description
for Information

Owner/Architect/Engineer Response:

Architect/Engineer See Architect/Engineer’s Attachments for Additional
(Printed): Information

Response Accepted By Contractor
Architect/Engineer’s Signature & Date Contractor’s Signature & Date

The Work shall be carried out in accordance with these supplemental instructions without change in
Contract amount or Contract time for completion. Prior to proceeding with these instructions,
indicate your acceptance of these instructions by signing where indicated and returning this form to
the Architect/Engineer.
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PART 2 - PRODUCTS
NOT USED
PART 3 - EXECUTION

NOT USED

END OF SECTION 013100
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SECTION 013119 - PROGRESS MEETINGS H2M

PART 1 - GENERAL
1.01 SECTION INCLUDES

A. Work of this Section includes the requirements for progress meetings, including but not limited
to, the following:
1. Preconstruction conferences.
2. Preinstallation conferences.
3. Progress meetings.
4. Coordination meetings.

1.02 PRE-CONSTRUCTION CONFERENCE

A. A preconstruction conference will be scheduled before starting construction, at a time
convenient to the Owner, Owner's Construction Representative and the Architect, but no later
than 15 days after issuance of the Letter of Intent. The conference will be held at the Project
Site or another convenient location.

B. Attendees: Authorized representatives of the Construction Manager, Owner, Architect, and their
consultants; the Contractor and its superintendent; major subcontractors; manufacturers;
suppliers; and other concerned parties shall attend the conference. All participants at the
conference shall be familiar with the Project and be authorized to speak/make decisions, on
behalf of the concern they represent, on matters relating to the Work.

Agenda: Discuss items of significance that could affect progress, including the following:

Tentative construction schedule.

Critical work sequencing.

Designation of responsible personnel.

Procedures for processing field decisions and Change Orders.

Procedures for processing Applications for Payment.

Distribution of Contract Documents.

Submittal of Shop Drawings, Product Data, and Samples.

. Preparation of record documents.

10. Use of the premises.

11. Parking availability.

12. Office, work, and storage areas

13. Equipment deliveries and priorities.

14. Safety procedures.

15. First aid.

16. Security.

17. Housekeeping.

18. Working hours.
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C. Reporting: The Owner's Construction Representative shall set-up the meeting(s), prepare and
issue meeting minutes to attendees and interested parties.

D. Each Contractor is required to attend the pre-construction conference at a location, date, and
time selected by the Owner.

1.03 PREINSTALLATION CONFERENCES

A. Contractor shall conduct a pre-installation conference at the Project Site before each
construction activity that requires coordination with other construction activities / trade work.

B. Attendees: The Installer and representatives of the Prime Contractor, manufacturers and
fabricators involved in or affected by the installation, and its coordination or integration with
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other materials and installations that have preceded or will follow, shall attend the meeting.

Advise the Owner's Construction Representative and Architect of scheduled meeting dates.

1.  Review the progress of other construction activities and preparations for the
particular activity under consideration at each pre-installation conference, including
requirements for the following:

Contract Documents.

Options.

Related Change Orders.

Purchases.

Deliveries.

Shop Drawings, Product Data, and quality-control samples.

Review of mockups. Possible conflicts.

Compatibility problems.

Time schedules.

Weather limitations.

Manufacturer's recommendations.

Warranty requirements. Compatibility of materials. Acceptability of substrates.

Temporary facilities.

Space and access limitations.

Governing regulations. Safety.

Inspecting and testing requirements. Required performance results.

Recording requirements Protection.

2. Contractor shall record significant discussions, agreements and disagreements of each
conference and the approved schedule. Promptly distribute the record of the meeting to
everyone concerned, including the Owner and the Architect.

3. Do not proceed with the installation if the conference cannot be successfully concluded.
Initiate whatever actions are necessary to resolve impediments to performance of Work
and reconvene the conference at the earliest possible date.

4. Reporting: Prime Contractor or Installer shall issue meeting minutes to attendees, Owner's
Construction Representative, Owner and Architect and associated field representatives.
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1.04 PROGRESS MEETINGS

A

Progress meetings will be held at the Project Site at regular intervals (typically bi-weekly) as
determined by the Owner's Construction Representative and Architect.

Attendees: In addition to representatives of the Owner, Owner's Construction Representative,
and the Architect, each Prime Contractor shall be represented at these meetings. Attendance is
mandatory at weekly meetings and contractor will include in their bid a sum of $250.00 per
meeting (figure 10 meetings) to have an authorized individual in attendance capable of making
decisions and providing direction. This amount will be listed as a separate line item on the
contractors Schedule of Values. If the contractor misses a meeting without prior written
authorization from the Owner's Construction Representative, they will be issued a deduct
change order in the amount of $250.00 per occurrence. Subcontractors, suppliers, or other
entities will be invited at the discretion of the Owner, Owner's Construction Representative, and
the Architect. All participants at the conference shall be familiar with the Project and authorized
to conclude matters relating to the Work.

Agenda: Review and correct or approve minutes of the previous progress meeting. Review
other items of significance that could affect progress. Include topics for discussion as
appropriate to the status of the Project.

1. Contractor's Construction Schedule: Review progress since the last meeting. Determine
where each activity is in relation to the Contractor's Construction Schedule, whether on
time or ahead or behind schedule. Determine how construction behind schedule will be
expedited; secure commitments from parties involved to do so. Discuss whether schedule
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revisions are required to insure that current and subsequent activities will be completed
within the Contract Time.

2. Review the present and future needs of each entity present, including the following:

Interface requirements. Time.

Sequences.

Status of submittals. Deliveries.

Off-site fabrication problems. Access.

Site utilization.

Temporary facilities and services.

Hours of work.

Hazards and risks.

Housekeeping.

Quality and work standards. Change Orders.

Documentation of information for payment requests.
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D. Reporting: Approximately 5 days after each meeting, Owner's Construction Representative will
prepare and distribute minutes of the meeting to each party present and to parties who should
have been present. Include a brief summary, in narrative form, of progress since the previous
meeting and report.

E. Progress meetings will be held approximately once every two (2) weeks during the project. The
Owner may elect to hold meetings more or less frequently.

F. Atleast seven (7) calendar days advance notice will be given by the Owner's Construction
Representative or the date for the upcoming meeting will be set during the progress meeting.

G. Attendance at progress meetings shall be mandatory. An amount of $1,000 shall be deducted
from the Contract Amount for each announced meeting not attended by the Contractor.

H. The owner, a partner, or a corporate officer representing the Contractor shall attend each
announced progress meeting. The job site superintendent and office project manager for each
Contractor shall also attend.

I.  Subcontractors shall attend when requested by the Owner or Owner's Construction
Representative at no cost to the Owner.

J.  Meetings will be conducted by Owner's Construction Representative at a location selected by
the Owner, normally at or adjacent to the project site.

K. The minimum agenda will cover:

Review minutes of previous meetings.

Identify present problems and resolve them.

Plan work progress during next work period.

Review the status of off-site fabrication and delivery schedule.
Review shop drawings and submittal schedules.

Review change order status.

Review status of construction progress schedule.

Coordinate access requirements.

Other business related to the work.
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1.05 COORDINATION MEETINGS

A. Conduct project coordination meetings at regular intervals convenient for all parties involved.
Project coordination meetings are in addition to specific meetings held for other purposes, such
as regular progress meetings and special pre-installation meetings.
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Request representation at each meeting by every party currently involved in coordination or
planning for the construction activities involved.

Record meeting results and distribute copies to everyone in attendance and to others affected
by decisions or actions resulting from each meeting.

The Owner's Construction Representative Field Manager will conduct daily meetings with the
prime contractors and major subcontractors foremen. The purpose of the meetings is to provide
the opportunity for each contractor to communicate to the Field Manager any items relating to
their respective construction activity for that day (request for shutdown, deliveries, etc.) The
meetings will commence from 7:00 o’clock am until 7:30 o’clock am. These meetings are
generally informal. The Owner's Construction Representative Field Manager will keep minutes
of these meetings when appropriate and will be available upon request.

1.06 SAFETY MEETINGS

A

Each Contractor will be responsible to conduct their own safety meetings on a regular basis (but
not less than four times during any thirty day period.)

Minutes of the Safety Meeting must be maintained by each contractor on-site and must be
made available upon request. Failure to conduct and submit meeting minutes will be grounds to
reject the Prime Contractor’s progress payment.

1.07 OTHER MEETINGS

A

Attend special meetings which may be required or called for by Federal, State or Local
authorities, utility companies, Owner, Architect/Engineer or any other firm, person or
organization related to the project.

1.08 CONDUCTING MEETINGS

A

General - This paragraph covers Owner, Owner's Construction Representative, and Architect
meetings with Contractor and/or his subcontractors. Neither the Owner nor the Owner's
Construction Representative nor the Architect wish to meet solely with a subcontractor and
requests for such meetings will be discouraged. If a meeting is deemed necessary, every effort
will be made to have Contractor attend. If, for some reason, circumstances do not allow such,
the meeting may be held, minutes of the meeting will be sent to contractor and decisions on any
major questions will be reserved until contractor has been consulted. Subcontractors may
accompany contractor to meetings provided the contractor notifies the Owner's Construction
Representative in advance.

Chairman - When Owner's Construction Representative/Owner attend meetings, the Owner's
Construction Representative, or his duly authorized representative, will act as chairman. Should
Owner-Contractor meetings be necessary, Owner will chair such meetings.

Notices - Owner's Construction Representative or Owner will issue notices of meetings to all
parties concerned and will note, thereof, who must attend and who may attend if they so desire.
When a Contractor desires a formal meeting, make a request through Owner's Construction
Representative. Except when Owner's Construction Representative determines that a prompt
meeting is essential, all notices will be issued at least one week in advance of the meeting date.

Agenda - All parties shall inform Owner's Construction Representative of items desired to be
discussed and Owner's Construction Representative will notify all parties of all items to be
considered. This is to allow each party to fully prepare for the meeting. This shall not be
construed to mean that other items cannot be brought up at the meetings.
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E. Time Limits - It is the intent to hold productive and efficient meetings and to keep them as short
as is reasonably possible. The Chairman will be the sole judge as to whether or not further
discussion on any matter is warranted and all discussions shall cease when he so orders.

F. Minutes - Minutes of meetings will be kept, written and distributed by the Chairman or his duly
authorized representative. Minutes of all meetings will be available upon request to the
Chairman.

G. Conduct - It is the intent to conduct all meetings in an orderly manner, to reasonably discuss all
items and to hear and observe the rights and opinions of all parties. The Chairman will allow
each party to speak, however, he reserves the right to order any individual to leave the meeting
at any time for any reason.

PART 2 - PRODUCTS

NOT USED

PART 3 - EXECUTION

NOT USED

END OF SECTION 013119
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PART 1 - GENERAL

1.01 SECTION INCLUDES

A

This Section specifies the requirements for preparing construction schedules and for keeping
them up to date.

Prepare a Gantt Chart type schedule and keep it up to date as specified hereinafter.

All schedules shall be submitted in accordance with the requirements contained herein in
Section 013300.

Refer to Section 013100 regarding the requirements for attendance at Project Coordination
Meetings and additional requirements concerning the submission of other project coordination
and sequencing information.

1.02 SCHEDULE PREPARATION MILESTONE DATES & REQUIREMENTS

A. Each Contractor shall prepare Draft #1 Construction Schedule for presentation and discussion
during Project Coordination Meeting No. 1.

1. The Architect/Engineer will provide at least seven (7) calendar days written notice
regarding the date of the first meeting.

2. At the Architect/Engineer's discretion, Project Coordination Meeting No. 1 may
immediately take place on the same date and directly following the Pre-Construction
Conference. The Notice To Proceed will contain information regarding the
Pre-Construction Conference and Project Coordination Meeting No. 1 should it be so
decided by the Architect/Engineer.

3. Draft #1 Construction Schedule shall be prepared as specified hereinafter.

a. The schedule shall show all the major and subordinate tasks necessary to complete
the project in the specified time and interim milestones.

b. It shall allow adequate time for other Prime Contractors to complete their related work
as best estimated by the Contractor. It being understood that the Contractor’s allotted
time for others to perform their work is non-binding and does not relieve the
Contractor from completing all the work in the specified contract completion time in
accordance with the Contract Documents. It also being understood that this is the
Contractor's realistic best estimate of the time needed for others to complete their
related work.

c. The schedule shall also show the dependencies and time allocated for each task.

4. The date, place, and time for Project Coordination Meeting No. 2 shall be established at
the first meeting, but in no case be more than ten (10) calendar days from the date of the
first meeting.

B. As aresult of the first meeting, a better understanding of each Contractor's time requirements
will have been achieved. Within five (5) working days of the date of Project Coordination
Meeting No. 1, each Contractor shall prepare Draft #2 Construction Schedule and submit it to
the Architect/Engineer and each other Prime Contractor for review. Each Contractor shall mail
his/her schedule to all parties via Overnight Mail with a Return Receipt Requested.

1. Project Coordination Meeting No. 2 shall be attended by all Prime Contractors for the
purpose of jointly developing a Combined Construction Schedule. The meeting shall focus
on the time needed to complete each task and subordinate task and for establishing task
dependencies.

2. The date, place, and time for Project Coordination Meeting No. 3 shall be established at
the meeting.
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SECTION 013216 - CONSTRUCTION SCHEDULE H2M

1.03 CONSTRUCTION SCHEDULE - GENERAL

A

The Contractor shall develop a full schedule, in sufficient detail and clarity of for and technique
so that the contractor can plan and control his work properly and the Owner's Construction
Representative, Owner, and Architect can each readily monitor and follow the progress for all
portions of the work. The Contractor shall complete the detailed schedule within 10 days after
contract award.

In no case shall first application for payment be approved prior to submission of acceptable
preliminary schedule, detailed submittal schedule, and schedule of values.

Monthly updates, required schedules and graphics shall be submitted to the Owner's
Construction Representative/Owner within five working days following the end of the preceding
month. Monthly updates, schedules and graphics shall be submitted in five copies.

If any of the required submissions are returned to the Contractor for corrections
or revisions, they shall be resubmitted within ten (10) calendar days after the return mailing
date. Re-submittals shall be in the same quantities as noted above. Review and response by
the Owner's Construction Representative/Owner will be given within (10) calendar days after
resubmission.

The schedule shall comply with the various limits imposed by the scope of work any by any
contractually intermediate milestone dates and completion dates included in the contract.

The activities identified in the schedule shall be analyzed in detail to determine activity time
durations in units of whole working days. All durations listed shall be the result of definitive
manpower and resource planning by the Contractor. The contractor will provide specific
manpower loading information / crew size to support the duration proposed. (e.g. - 4 man crew
can produce 1000 sq. ft. / day, project has 11,000 sq. ft., thus duration is identified as 11 days)

The activity data shall include activity codes to facilitate selection, sorting and preparation
of summary reports and graphics. Activity codes shall be developed for:

Area: Subdivision of the site into logical modules or blocks and levels.

Responsibility: Contractor or subcontractor responsible for the work.

Specifications: CSI format - 48 Division.

System: Division of the work into building systems for summary purposes.

Milestone: Work associated with completion of interim completion dates or milestones.
Pay Item: Work identified with a pay item listed on the approved Schedule of Values.
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Coordinate the work and maintain the construction schedule. In the event actual progress
begins to lag the schedule, promptly employ additional means and methods of construction to
make up the lost time.

Keep the construction schedule current and revise and resubmit as often as necessary to
accurately reflect the conditions of the work, past progress and anticipated future progress.

The construction schedule shall be completed, submitted, and deemed received by the
Architect/Engineer prior to the first payment application.

The schedule, when approved by the Owner's Construction Representative, Owner, and
Architect, shall establish the dates for starting and completing work for the various portions of
the Contract. It shall be the duty of the Contractor to conform to his/her own schedule and to
perform the work within the time limits indicated. Failure to adhere to the approved schedule
may expose the Contractor to disputes, claims and additional costs incurred by others.

WPSD 2007 013216 -2 Issue Date: 11-02-2021

11/2/2021 1:03 PM



SECTION 013216 - CONSTRUCTION SCHEDULE H2M

Coordinate letting of subcontracts, material purchases, shop drawing submissions, delivery of
materials, and sequence of operations, to conform to the schedule.

Coordinate the construction schedule with the proposed schedules of the equipment suppliers
and subcontractors.

The schedule shall show the critical sequence items where new units must come online before
existing facilities go offline, if applicable to the project. The schedule shall also show, in detail,
the proposed sequence of the work and the estimated date of starting and completing each
stage of the work in order to complete the project within the contract time.

The schedule shall be plotted out in color and shall be 11-inch by 17-inch. It shall contain as
many sheets as are necessary to show all rolled down tasks. Partially printed schedules will not
be accepted. Each Contractor shall arrange to have it plotted on a color plotter suitable for the
intended application.

Prepare the schedule in a manner so that the actual progress of the work can be recorded and
compared with the expected progress.

The schedule shall use the following convention:

Tasks for the General Contractor in blue ink.

Task links/task dependency in blue ink.

Work by others in green ink.

Milestone dates (zero duration) by a red diamond.

The end date for each task and subtask at the end of a bar.

The description of all major tasks within the bar. The bar shall be red.
Critical path.
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The construction schedule shall also show the following:

1.  Critical sequence items where new units must come on-line before existing facilities go
off-line, if applicable to the project.

Computer delivery, if so specified elsewhere.

Telephone service and high speed internet cable installation.

Lead time for control panels that are packaged as systems.

PODN

1.04 CONSTRUCTION SCHEDULE - GANTT CHART TYPE

A

The schedule shall show, in detail, the proposed sequence of the work and the estimated date
of starting and completing each stage of the work in order to complete the project within the
contract time.

Prepare the schedule in a manner so that the actual progress of the work can be recorded and
compared with the expected progress.

The schedule shall show the following:

Task links/task dependency in blue ink.

Work under the Contract in green ink.

Milestone dates (zero duration) by a red diamond.

The end date for each task and subtask at the end of a bar.

The description of all major tasks within the bar. The bar shall be red.
Critical path.
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1.05 REPORTS

A

For initial submittal and each update the contractor shall prepare the following standard report:
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SECTION 013216 - CONSTRUCTION SCHEDULE H2M

1. Tabular Schedule Report sorted by Activity code and Early Start.

1.06 GRAPHICS

A

For initial submittal the contractor shall prepare the following graphics:

1. Pure logic diagram (Precedence Format) of all data, not time scaled, grouped by Activity
code.

2. Detailed bar chart sorted by Activity Code with Early Start and Early Finish.

3. Summary bar chart summarizing by Activity Code with Early Start and Early Finish.

For each update the contractor shall prepare the following graphic:

1. Bar Chart showing work activities with Early Start in the next 40 work-days sorted by
Activity Code and Early Start.

2. Summary Bar Chart summarizing by Activity Code showing progress with Early Start and
Early Finish.

For each Change Order involving adjustment in the contract time for performance, the
contractor shall prepare a pure logic diagram showing the changed work with all preceding
(predecessors) and succeeding (successors)activities (fragnet schedule).

1.07 SUBMITTALS

A

In no case shall first application for payment be approved prior to submission of acceptable
preliminary schedule, detailed submittal schedule, and schedule of values.

Monthly updates, required schedules and graphics shall be submitted to the Owner's
Construction Representative and Owner within five working days following the end of the
preceding month. Monthly updates, schedules and graphics shall be submitted in five copies.

If any of the required submissions are returned to the Contractor for corrections or revisions,
they shall be resubmitted within ten (10) calendar days after the return mailing date. Resubmittal
shall be in the same quantities as noted above. Review and response by the Owner's
Construction Representative and Owner will be given within (10) calendar days after
resubmission.

1.08 PAYMENT WITHHELD

A

If the Contractor fails to submit the required schedule information as indicated in this section
within the time stipulated or provide revision(s) thereof within the requested time, the Owner and
Owner's Construction Representative may withhold approval of Progress Payment Estimates
until such time as the Contractor submits the required information.

1.09 REVISION OF PROJECT PROGRESS SCHEDULE

A

Each Prime Contractor shall evaluate and provide updated construction schedules monthly in
accordance with job requirements. Each update shall be submitted to the Owner and Owner's
Construction Representative for information purposes and be provided by the last Friday of
every month

Each Contractor shall modify its construction schedule to accommodate coordination of the
construction contracts by the Owner/Architect/Engineer without claims for additional
compensation or delay.

The Owner's Construction Representative will provide an electronic version of the Final
Combined Construction Schedule for use in keeping the schedule up to date.
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SECTION 013216 - CONSTRUCTION SCHEDULE H2M

D.

From time to time, and at stages deemed appropriate by the Owner's Construction
Representative, the Owner may issue updated schedules to reflect the project’s status. The
percent complete for each task may be shown, as determined by the Owner's Construction
Representative.

1.10 UPDATES

A

Updates of the Schedule shall be made at the end of each month reflecting actual or reasonably
anticipated progress as of the last working day of the month. Monthly updates of the Detailed
Schedule will be made each month until all work is substantially complete.

The Contractor will meet with the Owner's Construction Representative and Owner at the end of

the updated period to review information in draft form before preparation of the required

schedules and graphics. The Contractor will present data, prepared in advance, for review and

approval of the Owner's Construction Representative and Owner including :

1. Actual Start Dates.

2. Actual Completion Dates.

3.  Activity percent complete and/or Remaining Duration.

4. Revised logic, changes in activity duration's or resource assignments.

5. Narrative report discussing progress through the update period; changes, delays or other
circumstances affecting progress; status of the project with respect to completion
schedule; and any efforts by the Contractor to improve progress.

The update meeting will establish the values to be submitted for payment and will be directly
related to the schedule of values in the application for payment.

The Contractor shall prepare a report of the meeting and make all changes, additions or
corrections to the data resulting from the review. The contractor shall promptly prepare the
monthly submittal following the update meeting.

1.11 CHANGES, DELAYS AND EXTENSIONS OF TIME

A

When changes or delays are experienced, the Contractor shall submit to the Owner's
Construction Representative and Owner, a Time Impact Analysis (TIA) illustrating the influence
of each change or delay on the currently scheduled Contract completion date. Each Time
Impact Analysis shall include a Fragnet (network analysis) demonstrating how the Contractor
proposes to incorporate the change or delay into the Detailed Schedule. Additionally, the
analysis shall demonstrate the time impact based on the date the change was given to the
Contractor, the status of construction at that point in time, and the activity duration of all affected
activities. The activity duration used in this Time Impact Analysis shall be those activities
included in the latest update of the Detailed Schedule, closest to the time of delay or as
adjusted by mutual agreement.

Each TIA shall be submitted within ten (10) calendar days after a delay occurs or a notice of
change order is given to the Contractor. In cases where the Contractor does not submit a TIA
for a specific change or delay with a specified period of time, it shall be mutually agreed that no
time extension is required. Final evaluation of each TIA by the Owner's Construction
Representative and Owner shall be made within fourteen (14) calendar days after receipt of the
TIA unless subsequent meetings and negotiations are necessary. Adjustments in the Contract
time for performance shall be made only by written change order approved by the Owner. Upon
approval of the Owner, Fragnets illustrating the influence of changes and delays shall be
incorporated into the Detailed Schedule by the contractor during the first update after agreement
is reached.
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SECTION 013216 - CONSTRUCTION SCHEDULE H2M

C. The time difference between the Early Finish date and the Late Finish Date is defined as "float."
The "float" belongs to the Project and may be used by the Contractor or the Owner's
Construction Representative and Owner to benefit the Project. Changes or delays that influence
activities in the network with "float" and do not extend the Critical Path (the network of activities
with zero days "float") shall not be justification for an adjustment in Contract time for
performance.
PART 2 - PRODUCTS
NOT USED
PART 3 - EXECUTION

NOT USED

END OF SECTION 013216
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SECTION 013300 - SUBMITTALS H2M

PART 1 - GENERAL
1.01 SECTION INCLUDES

A. This Section specifies the requirements for making submissions for the project. Electronic
submissions will be required unless expressly noted otherwise.

B. Refer to Section 013216 - Construction Schedule for the requirements concerning the
submission of construction schedules and for making updates thereto.

C. This Section includes administrative and procedural requirements for submittals required for
performance of the Work, including the following:

Contractor’s construction schedule.

Submittal schedule.

Daily construction reports.

Shop Drawings.

Product Data.

Samples.

Quality assurance submittals.
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D. Administrative Submittals: Refer to other Division 1 Sections and other Contract Documents for
requirements for administrative submittals. Such submittals include, but are not limited to, the
following:

Permits.

Applications for Payment.

Performance and payment bonds.

Insurance certificates.

List of subcontractors.
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E. Related Sections: The following Sections contain requirements that relate to this Section:

1. Division 1 Section " Payment Procedures" specifies requirements for submittal of the
Schedule of Values.

2. Division 1 Section " Project Management and Coordination" specifies requirements
governing preparation and submittal of required Coordination Drawings.

3. Division 1 Section "Project Meetings" specifies requirements for submittal and distribution
of meeting and conference minutes.

4. Division 1 Section "Quality Requirements" specifies requirements for submittal of
inspection and test reports.

5. Division 1 Section "Execution and Closeout Requirements " specifies requirements for
submittal of Project Record Documents and warranties at project closeout.

1.02 DEFINITIONS

A. Coordination Drawings show the relationship and integration of different construction elements
that require careful coordination during fabrication or installation to fit in the space provided or to
function as intended.

1. Preparation of Coordination Drawings is specified in Division 1 Section " Project
Management and Coordination" and may include components previously shown in detail
on Shop Drawings or Product Data.

B. Field samples are full-size physical examples erected on-site to illustrate finishes, coatings, or
finish materials. Field samples are used to establish the standard by which the Work will be
judged.

C. Mockups are full-size assemblies for review of construction, coordination, testing, or operation;
they are not Samples.
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SECTION 013300 - SUBMITTALS H2M

1.03 IDENTIFICATION OF SUBMITTALS

A. Each and every submission shall be provided by the Contractor and shall be accompanied by a
SUBMISSION TRANSMITTAL FORM. The Contractor shall use the specimen form made a
part of this Section. Submittals not containing the form will be returned to the Contractor
un-reviewed. The Architect/Engineer will not review project submissions until such time as the
form is competed in its entirety. Identify each submittal and resubmittal using the form.

B. Each individual submittal shall be identified with a ‘submission log number’ as specified here in

this example: 033000.01-1

1. The Section number for which the submittal applies, followed by a period, shall be
indicated, "033000.".

2.  The submittal within the Section shall be indicated by the next grouping "01". For instance
and in this example, the concrete design mix may be submission "01", the waterstop
catalog cut may be "02", and so on. Submittals shall be sequentially numbered within the
Specification Section, i.e. 01, 02, etc.

3. The number of times the submission was made shall be preceded by a dash and a
numerical suffix as follows: "-1". In this example, the concrete design mix is being
submitted for the first time. Use the number "1" for the first time it is being submitted.

4. Subsequent submissions of the concrete design mix shall utilize the original number and a
sequential numeric suffix, i.e. "2" for a resubmission, "3" for the second resubmission, and
so on. Substitute the new number for the original "1".

C. Where a layout drawing, containing different elements of the project, is being submitted and
there is a question as to what the log number might be, then the Contractor shall contact the
Architect/Engineer so that an agreed upon log number can be assigned.

D. Itis incumbent on the Contractor to initially assign the submission log number designation to
each submission. Submissions not containing a log number, as specified above, will be
returned to the Contractor un-reviewed by the Architect/Engineer.

E. Every submittal shall also be accompanied by a Transmittal Letter (or "Speed Form") addressed
to the Architect/Engineer’s Project Manager as hereinafter defined.

1.04 SUBMITTAL SCHEDULE

A. Submittals must be prepared and transmitted as follows, unless otherwise approved by the

Owner's Construction Representative:

1. Within 15 working days after Notice to Proceed:

a. Skylights.

b. Tapered Shop Drawings.

c. Roofing Package (membrane, vapor barrier, adhesive, etc.).
d. Masonry Samples.

e. Asbestos Abatement submittals & Plan.

2. If the contractor misses the milestone submittal timeframes listed above, the owner /
agents can withhold requisition payments until the required paperwork is received. If there
are any open submittals beyond 60 days of contract award, the owner may withhold
contractor payments until all required paperwork is received.

3.  Upon approval by the Owner's Construction Representative, non-critical submissions may
be transmitted after the above time frame.

4. Prepare submittals including information in accordance with Submittal Identification and
Procedures specified in this section.
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1.05 COORDINATION OF SUBMITTALS

A

Prior to submitting to the Owner's Construction Representative, fully coordinate all interrelated

work. As a minimum, do the following:

1. Determine and verify all field dimensions and conditions by field measuring existing
conditions and the installed work of this Contract and work by others.

2. Coordinate with all trades, subcontractors, vendors, system and equipment suppliers and
manufacturers, public agencies, and utility companies and secure all necessary approvals,
in writing.

Make submittals in groups containing all associated items that in some way depend upon each

other.

1. This also applies to color charts, as one color may not be able to be selected without the
selection of other colors so as to form a color-coordinated group.

2. The Owner's Construction Representative may elect not to review partial or incomplete
submissions, whereupon he will notify the Contractor of the additional submissions that are
required before a review can be made.

1.06 TIMING OF SUBMITTALS

A

Make submittals far enough in advance of scheduled dates of installation to provide time for
reviews, for securing necessary approvals, for possible revisions and re-submittals, and for
placing orders and securing delivery. The Architect/Engineer will review submittals in a manner
as expedient as possible, and will generally send a written response to the Contractor within
seven (7) calendar days of receipt of submittals.

Submissions may be returned reviewed, unreviewed, rejected, returned conditioned upon
submission of related items, or for other reasons set forth in the Contract Documents.

Make submissions well in advance as the returning, rejecting or disapproval of submissions or
other similar circumstances are possible and are deemed "avoidable delays". Costs for these
delays or those attributed to Contractor’s tardiness in making submittals shall be borne by the

Contractor.

All submittals requiring Owner's Construction Representative’s review (except operations
manuals) as required under the technical specifications of these documents shall be submitted
within FORTY FIVE (45) consecutive calendar days after the date of the Notice to Proceed. An
amount of $250 per calendar day shall be deducted from payment due the Contractor for each
day that an outstanding submittal exists, said amount being the cost associated with the
Owner's Construction Representative’s review.

Operation and maintenance manuals shall be submitted at least FORTY FIVE (45) consecutive
calendar days prior to scheduled startup of the unit or system.

If material or equipment is installed before it has been deemed to be in general compliance with
the Contract Documents, as determined by the Owner's Construction Representative, the
Contractor shall be liable for its removal and replacement at no extra charge and without an
increase in contract time.

1.07 DESTINATION OF SUBMITTALS

A. Each submission of documents shall be accompanied by a transmittal form containing the name
of the project, the contract name, the Architect/Engineer’s project manager, a submittal ID
number, and a description of content for the submitted items.
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A copy of the TRANSMITTAL FORM shall also be provided to the Owner's Construction
Representative's inspector at the job site.

Electronic submittals shall be transmitted through the Newforma® Project Center website; a
Submittal Exchange website or by email; pending instruction by the Architect/Engineer. H2M
architects + engineers is using a project information application called Newforma® Project
Center. One of its components is Newforma Info Exchange, a web application that facilitates
sending and sharing transmittals, and file sharing.

As an external team member on this project the Contractor will be required to access the H2M
architects + engineers/Newforma Info Exchange website for information related to the project,
including file transfers, RFI, Submittals, Action ltems, and project Calendar information. The
Contractor will have access to this website using any internet-capable computer running Internet
Explorer or Firefox. All data transmitted through the H2M architects + engineers/Newforma Info
Exchange website is encrypted and logged. Further instructions will be provided to the
Contractor after the contract is awarded.

Other submissions, such as material samples or other items as instructed by the Owner's
Construction Representative, shall be sent to the Architect/Engineer’s office as follows:
H2M architects + engineers
2700 Westchester Avenue, Suite 415, Purchase, NY 10577

Attention: H2M Project Manager (Named at Pre-Construction Conference or in the
Notice to Proceed)

1.08 CLARITY OF SUBMITTALS

A

All printed materials shall be neat, clean, professionally drafted by hand or by computer, clear,
legible, and of such quality that they can be easily reproduced by normal photocopying or wide
format copy/print machines.

All electronic submittals shall be produced with a minimum resolution of 300 dpi.
Binders of information shall be separated into groups, subsystems, or similar

equipment/function. Copies not conforming to this paragraph will be returned to the Contractor
without the Owner's Construction Representative’s review.

1.09 CONTRACTOR’S REPRESENTATION

A

By making a submission, the Contractor represents that he has determined and verified all field
measurements and dimensions, field construction criteria, site and building constraints in terms
of limitations in moving equipment into an enclosed space, materials, catalog and model
numbers and similar data and that he has checked and coordinated each submission with other
work at or adjacent to the project site in accordance with the requirements contained in Section
013100 - PROPOSAL (PA) and the Contract Documents.

Every SUBMISSION TRANSMITTAL FORM shall contain the Contractor’s approval stamp and
date showing that the submittal has been approved by the Contractor. The Owner's
Construction Representative will not review submittals that have not yet been reviewed and
approved by the Contractor.

1.10 ENGINEER/ARCHITECT'S REVIEW

A. Owner's Construction Representative will review and comment on each submission conforming
to the requirements of this Section.
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Architect/Engineer’s review will be for conformance with the design concept of the project
and will be confined to general arrangement and compliance with the Contract Documents
only, and will not be for the purpose of checking dimensions, weights, clearances, fittings,
laying lengths, tolerances, interference’s, for coordinating the work by others or
subcontractors.

The Architect/Engineer’s review of a separate item, or portion of a system, does not
represent a review of an assembly or system in which the item functions.

B. The Architect/Engineer will mark submittals as follows:

1.

NO EXCEPTION TAKEN (A) - No corrections, no marks. The content of this submittal
has been reviewed by the Architect/Engineer and been found to be in general compliance
with the Contract Documents. No further submission of this submittal is required and the
information contained in the submittal may be built into the work in accordance with the
Contract Documents.

MAKE CORRECTIONS NOTED (B) - Minor amount of corrections. The content of this
submittal has been reviewed by the Architect/Engineer and has been found in general to
be in compliance with the Contract Documents. The notations made on the submittal by
the Architect/Engineer shall be incorporated into the work in accordance with the terms
and conditions of the Contract Documents. No further submission of this submittal is
required.

AMEND AND RESUBMIT (C) - The content of this submittal has been reviewed by the
Architect/Engineer and this review has determined that additional data and/or modification
to the submitted data or other changes are required to bring the work represented in this
submittal into compliance with the Contract Documents. This submittal shall be reviewed
and revised in accordance with the Architect/Engineer's comments and resubmitted to the
Architect/Engineer for review. The information contained on the resubmittal shall not be
incorporated into the work until the submittal is returned to the Contractor marked "NO
EXCEPTION TAKEN" or "MAKE CORRECTIONS NOTED".

REJECTED (D) - The content of this submittal has been reviewed by the
Architect/Engineer and has been determined not to be in accordance with the
requirements contained in the Contract Document and requires too many corrections or
other justifiable reason. The submittal shall be corrected and resubmitted or a submittal of
an alternate shall be provided. No items are to be fabricated under this mark.

SUBMIT SPECIFIED ITEM (E) - The content of this submittal has been reviewed by the
Architect/Engineer and this review has indicated that the work displayed in the submittal is
not in compliance with the Contract Documents. The Contractor shall submit another
submittal for this portion of the work, which complies with the Contract Documents.
RECEIVED (R) - This submittal is accepted on the project and filed for record purposes
only, in accordance with the terms and conditions of the Contract Documents. Documents
marked "RECEIVED" will not be returned.

C. No payment will be made on any item for which a submission is required if such submission:

1.
2.
3.

4.

has not been made,

has been made but was not stamped "No Exceptions Taken" by Architect/Engineer,

has been made and stamped "Make Corrections Noted", but contractor has not complied
with Architect/Engineer’s notes marked on the submittal,

has been made and stamped "No Exceptions Taken", but item provided does not conform
to the shop drawing nor to the Contract Documents.

D. Submittals not required by these specifications will not be recognized or processed.

E. The Architect reserves the right to withhold action on a submittal requiring coordination with
other submittals until all related submittals are received. Processing: To avoid the need to delay
installation as a result of the time required to process submittals, allow sufficient time for
submittal review, including time for re-submittals.
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Allow between 10 and 15 business days for initial review of the first round of submittals.
Allow additional time if the Architect must delay processing to permit coordination with
subsequent submittals.

If an intermediate submittal is necessary, process the same as the initial submittal. Allow
an additional 10 business days for processing each submittal.

No extension of Contract Time will be authorized because of contractor's failure to transmit
submittals to the Architect sufficiently in advance of the Work to permit processing.

1.11 RESUBMISSIONS

A. Prepare new and additional submissions, make required corrections, and resubmit corrected
copies until found in compliance with the Contract Documents.

B. On, or with, re-submittals, clearly describe revisions and changes made, other than the
corrections requested by Architect/Engineer, which did not appear on the previous submissions.

1.12 CONTRACTOR’S RESPONSIBILITIES

A. Architect/Engineer’s review of submittals shall not relieve the Contractor of his/her responsibility
for any deviation from the requirements of the Contract Documents nor relieve the Contractor
from responsibility for errors or omissions in the submittals.

B. No portion of the work requiring a submission shall be commenced until the Architect/Engineer
has found the submission in general compliance with the Contract Documents.

C. The Contractor shall provide written notification of any specification or drawing deviation.

1.13 EXCESS COSTS FOR ENGINEERING/ARCHITECTURAL SERVICES

A. The Owner will charge to the Contractor, and will deduct from the partial and final payments due
the Contractor, all excess engineering and architectural expenses incurred by the Owner for
extra services (work) conducted or undertaken by the Architect/Engineer as stipulated below:

1.
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Services and other similar charges because of the Contractor’s errors, omissions, or
failures to conform to the requirements of the Contract Documents as related to
administrative charges associated with non-compliance with the requirements for making
project submissions.

Services and other similar charges required to examine and evaluate any changes or
alternates proposed by the Contractor and which may vary from the Contract Documents.
Services and other similar charges as a result of the Contractor’s proposed substitution of
materials, equipment or products which require a redesign of any portion of the project, as
contained in the Contract Documents at the time of bid.

Services and other similar charges as a result of the Contractor’s proposed substitution of
products which require an engineering and/or architectural evaluation, beyond the time
stipulated in Section 012500 - REGULATORY REQUIREMENTS, to determine if the
substituted product is equal to that specified.

Services and other similar charges as a result of changes by the Contractor to dimensions,
weights, sizes, voltages, phase, horsepower, materials of construction, and similar
physical or operating characteristics of the product furnished which require redesign of the
project in any way.

Services and other similar charges for the review of resubmissions of shop drawings that
have been marked as "No Exceptions Taken" or "Make Corrections Noted".

Services and other similar charges for the review of shop drawings submitted more than
two (2) times for the same product or portion of the work.
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SECTION 013300 - SUBMITTALS H2M

1.14 MISCELLANEOUS SUBMITTALS

A

Provide a Submittal Schedule within seven (7) calendar days from the date of the Notice to
Proceed. The Submittal Schedule shall list all submittals for the project referenced by draft log
number. Provide the estimated date that the submittal will be transmitted to the
Architect/Engineer for review.

Within seven (7) calendar days from the date of the Pre-Construction Meeting, submit a
Proposed Products List. This list shall be a complete listing of all products proposed for use,
with name of manufacturer, service headquarters, trade name and model number of each
product. Partial listings will not be accepted.

For products specified only by reference standards, give manufacturer, trade name, model or
catalog designation, and reference standards.

1.15 SUBCONTRACTOR LIST

A

The Contractor shall submit, on AIA Form G705, within FIFTEEN (15) calendar days after the
date of the Notice to Proceed, a list of all subcontractors, including the names of the major
subcontractors that were submitted at the time of the bid.

Indicate M/WBE subcontractors in accordance with the requirements contained in other portions
of the Project Manual.

1.16 MATERIAL SAFETY DATA SHEETS (MSDS)

A

C.

Comply with "Right to Know" requirements of Chapter 551 of Laws of New York, 1980,
concerning notification of the use of toxic substances.

Any product or substance used by the Contractor or its subcontractors which is listed in Subpart
Z of OSHA Part 1910 Title 29 of the Code of Federal Regulations entitled "Toxic and Hazardous
Substances" shall be identified to the Owner/Architect/Engineer by the Contractor’'s submission
of a standard Material Safety Data Sheet (MSDS) in accordance with "Right To Know"
requirements.

Products will not be permitted to be kept on site without a MSDS.

1.17 SHOP DRAWINGS

A

Submit shop drawings for all fabricated work, for all manufactured items and for items
specifically required by the specifications.

Submit one (1) electronic copy of each standard drawing, catalog cut, or other material. All
shop drawings or submittals that are not in the standard 8-1/2" x 11" format shall be submitted
electronically and in paper. Samples shall be delivered directly to the office of the
Architect/Engineer. The Architect/Engineer will return an electronic copy of each submittal once
reviewed.

Subcontractors shall submit shop drawings directly to the Contractor for checking. Thoroughly
check subcontractors’ shop drawings for measurements, sizes of members, details, materials,
and conformance with the Contract Documents.

1. Return submittals which are found to be inaccurate or in error.

2. Do not submit to the Architect/Engineer until all corrections have been made.
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SECTION 013300 - SUBMITTALS H2M

Clearly show the relationship of the various parts of the project and where the information
provided on the submission depends upon field measurements and existing conditions.

The Contractor shall make all measurements, confirm existing conditions, and include them on
the shop drawings before making a submission to the Architect/Engineer.

Submissions for a single item, or group of related items shall be complete.

Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals, and
related activities that require sequential activity.

Coordinate transmittal of different types of submittals for related elements of the Work so
processing will not be delayed by the need to review submittals concurrently for coordination.

When submitting manufacturers’ catalogs, pamphlets or other data sheets, in lieu of prepared
shop drawings, clearly mark the items being submitted for review.

If the shop drawings contain any departures from the contract requirements, specifically

describe them in the letter of transmittal.

1. Where such departures require revisions to layouts, structural, architectural, electrical,
HVAC or any other changes to the work as shown, Contractor shall, at his own expense,
prepare and submit revised drawings accordingly.

2. Make drawings the same size as the Contract Drawings and to the same scale.

Submit newly prepared information drawn accurately to scale. Highlight, encircle, or otherwise
indicate deviations from the Contract Documents. Do not reproduce Contract Documents or
copy standard information as the basis of Shop Drawings. Standard information prepared
without specific reference to the Project is not a Shop Drawing.

Shop Drawings include fabrication and installation Drawings, setting diagrams, schedules,
patterns, templates and similar Drawings. Include the following information:

Dimensions.

Identification of products and materials included by sheet and detail number.
Compliance with specified standards.

Notation of coordination requirements.

Notation of dimensions established by field measurement.

Sheet Size: Except for templates, patterns and similar full-size drawings, submit Shop
Drawings on sheets at least 8-1/2 inches by 11 inches but no larger than 36 inches by 48
inches.

7. All Technical Submittals.

ook wN =

1.18 SAMPLES

A. Where required, or where requested by the Architect/Engineer, submit sample or test
specimens of materials to be used or offered for use.

1. Samples shall be representative, in all respects, of the material offered or intended, shall
be supplied in such quantities and sizes as may be required for proper examination and
tests, and shall be delivered to Architect/Engineer, prepaid, along with identification as to
their sources and types of grades.

2. Submit samples well in advance of anticipated use to permit the making of tests or
examinations.

B. Samples will be checked for conformance with the design and for compliance with the Contract

Documents.
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SECTION 013300 - SUBMITTALS H2M

C. Work shall be in accordance with the approved sample. The use of materials or equipment for
which samples are requested or required to be submitted is not permitted until such time that
the Architect/Engineer has completed his review.

1.19 MANUFACTURER'S INSTRUCTIONS

A.  When specified in individual specification sections, submit printed instructions for delivery,
storage, assembly, installation, start-up, adjusting, and finishing, to Architect/Engineer.

B. Indicate special procedures, perimeter conditions requiring special attention, and special
environmental criteria required for application or installation. Provide manufacturer’s
instructions with shop drawings.

1.20 CERTIFICATIONS
A. Submit certifications of compliance indicated in the Contract Documents.

B. Certifications shall be complete and exact, they shall be properly authenticated by the written
signature, in ink, of an owner, officer or duly authorized representative of the person, firm or
organization issuing such certification and they shall guarantee that the materials or equipment
are in complete conformance with the requirements of these specifications.

1.21 COLORS AND PATTERNS

A. Unless the precise color and pattern are specified, whenever a choice of color or pattern is
available in a specified product, submit accurate color and pattern charts for
Architect/Engineer’'s and Owner’s review and selection.

1.22 MANUFACTURER’S SERVICE CENTER

A. The product of a manufacturer who does not maintain an adequate nearby service center and a
sufficient stock of spare parts are subject to rejection by Architect/Engineer solely on that basis.

B. With each submission, submit information on manufacturer’s facilities and give complete details
of his service policies and capabilities, and a general idea of the stock of spare parts available.
Submit this information in the form of a certification. Also include names, addresses and
telephone numbers of at least three of the service center’s present customers who are in the
area of the project.

1.23 CONTRACTOR'S CONSTRUCTION SCHEDULE

A. Distribution: It is the contractor’s responsibility to coordinate submittals with each subcontracting
trade. Each contractor shall be required to provide their subcontractors with a complete list of
their submittals in order that other contractors can request required submittal information.

1. When revisions are made, distribute to the same parties and post in the same locations.
Delete parties from distribution when they have completed their assigned portion of the
Work and are no longer involved in construction activities.

1.24 DAILY CONSTRUCTION REPORTS

A. Prepare a daily construction report recording the following information concerning events at the
site, and submit one copy to the Architect and one copy to the Owner's Construction
Representative by 10:00 a.m. the following day. Any contractor not submitting required reports
will not receive approval «<n the subsequent application for payment until such time that all
required information is submitted
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List of subcontractors at the site.

Count of personnel at the site (substantiates payroll).
High and low temperatures, general weather conditions.
Accidents and unusual events.

Meetings and significant decisions.

Stoppages, delays, shortages, and losses.

Meter readings and similar recordings.

Emergency procedures.

. Orders and requests of governing authorities.

10. Change Orders received, implemented.

11. Services connected, disconnected.

12. Equipment or system tests and startups.

13. Partial Completions, occupancies.

14. Substantial Completions authorized.

©CoN>OAWN =

1.25 TEST RESULTS AND INSTALLATION
A. Whenever field startup services are specified, the Contractor shall obtain from the manufacturer
and submit to the Architect/Engineer Manufacturer Startup Reports (MSR’s). The report shall
detail the results of the field visit and all special conditions resulting from the startup.

B. Whenever field or factory tests are required on materials, equipment and systems, such tests
shall be performed and the test results submitted to Architect/Engineer in the form of a MSR.

C. Do not deliver to the project or incorporate into the work any materials or equipment for which
Architect/Engineer has not completed his review and found same to be in general conformance
with the Contract Documents.

D. Submit MSR’s within thirty (30) calendar days after the date of the startup or factory test.

1.26 SPARE PARTS LIST

A. Prepare a list of all spare parts specified to be provided in other Sections. Compile the total list
for the purposes of reviewing actual spare parts delivered versus spare parts specified to be
provided. The list shall reference the Section, model number, and quantity to be provided.

1.27 WAIVER OF CERTAIN SUBMITTAL REQUIREMENTS

A. Unless otherwise specified, the requirement to submit data and samples for products specified
for approval will be waived for products specified by brand name if the specifically named
products are furnished for the work. In such cases, the Contractor shall submit two (2) copies
of required Product Data directly to the Architect/Engineer’s field representative for information
and verification during its incorporation into the work. The SUBMISSION TRANSMITTAL
FORM shall always be used.

PART 2 - PRODUCTS
NOT USED
PART 3 - EXECUTION
NOT USED

THIS SPACE LEFT INTENTIONALLY BLANK
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CONTRACTOR'S COMPANY NAME
ADDRESS
SUBMISSION TRANSMITTAL FORM
CLIENT NAME: WHITE PLAINS CITY SCHOOL DISTRICT
PROJECT TITLE: GEORGE WASHINGTON TOILET ROOM RENOVATIONS

H2M PROJECT NO.: WPSD 2007

Product, Item, or
System Submitted:

Submission Date: Submission Log
No.:

Specification Paragraph

Section: Reference:

Contract Drawing

Reference(s):

Manufacturer's

Name:

Manufacturer's

Mailing Address:

Manufacturer's

Contact ( )

Information: Name Tel. no. Email

Supplier's Name:

Supplier's Mailing

Address:

Supplier's Contact ( )

Information: Name Tel. no. Email

This item is a substitution for the specified |  No _____Yes

item:
Contractor's Brief Comments or Remarks
(attach separate letter as needed):
By making this submission, we represent
that we have determined and verified all
field measurements and dimensions, field
construction criteria, site and building
constraints in terms of limitations in
moving the item into the enclosed space,
materials, catalog and model numbers and
similar data and that we have checked and
coordinated this submission with other

Contractor's Approval Stamp with work at or adjacent to the installed location

Signature & Date in accordance with the requirements
contained in the Contract Documents.

END OF SECTION 013300
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SECTION 014100 - REGULATORY REQUIREMENTS H2M

PART 1 - GENERAL

1.01 SECTION INCLUDES

A. Codes

B. Governing agencies

C. Permits

1.02 CODES

A. Comply with the requirements of the various codes referred to in these Specifications. Such
codes shall be the date of the latest revision in effect at the time of receiving bids.

B. If there is a conflict between local, state, and/or Federal regulatory requirements, seek a
consultation with the State Department of Labor. Resolve conflicts to the satisfaction of the
State Department of Labor prior to commencing work.

C. Electrical Work: Conform to the requirements of the National Electrical Code (NEC) unless

otherwise shown or specified. The Owner will be the sole judge of the interpretation of these
rules and requirements.

1.03 GOVERNING AGENCIES

A

All work shall conform to and be performed in strict accordance with all governing agencies
such as, but not limited to:

Occupational Safety and Health Act - OSHA
State Department of Environmental Conservation
State Building Code

State Fire Code

National Fire Protection Association - NFPA
National Electrical Code

State Plumbing Code

New York State Energy Code

. County Department of Health

10. Town Codes, Rules, Laws and Ordinances

11. Sewer District Sewer Use Code

12. Local Water District

13. Electric Utility

14. Gas Utility

15. State Education Department

©CONOARWN =

1.04 PERMITS AND INSPECTIONS

A

Representatives of the Owner shall have access to the work for inspection purposes. The
Contractor shall provide facilities suitable to the Owner to facilitate inspections of the installed
work.

Obtain and pay for all permits, fees, licenses, certificates, inspections and other use charges
required in connection with the work.

Such permits include, but are not limited to:
1. Clearing and tree removal
2. Transportation and disposal of construction debris
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SECTION 014100 - REGULATORY REQUIREMENTS H2M

3. Building permits that are required by the municipality where the work is located. Arrange
for inspections of the work by the municipal building department before closing in the
installed work, if so required. Work will not be accepted for payment until such inspections
are performed and accepted by the building department.

Electrical Service

Telephone Service

Electrical Inspector's Incorporated, Certificate for Electrical Installation or preapproved
electrical inspection agency

ook

1.05 NOISE CONTROL
A. Control noise in accordance with City and OSHA requirements.
1.06 PERFORMANCE BONDS
A. The Contractor shall obtain, pay for and submit all bonds required in connection with the work.
1.07 LISTINGS
A. Equipment and materials for which Underwriters' Laboratories, Inc. (UL) provides product listing
service, shall be listed and bear the listing mark. Alternately, ETL Testing Laboratories, Inc.

Product Safety Testing Listing is acceptable if the listed product has been tested to the
applicable UL Standard.

1.08 FIRE RESISTANT CONSTRUCTION MATERIALS AND ASSEMBLIES

A. Conform to the fire rating classifications based upon the test methods and acceptance criteria in
the Standard, Fire Tests of Building Construction and Materials for which Underwriters'
Laboratories, Inc. (UL) provides listings.

B. Materials and assemblies shall comply with the acceptance criteria, detailed description of the
assembly, its performance in the fire test and other pertinent details such as specification of
materials, Classification coverage, and alternate assembly details.

C. Alternatively, fire resistance rating classifications by other issuing organizations listed in the Fire
and Building Codes are acceptable.

1.09 COORDINATION WITH ELECTRIC UTILITY COMPANY
A. Comply with the utility company requirements for the incoming electric service.

B. Comply with the utility company requirements for the incoming electric service. There are no
utility company charges associated with the installation of the incoming service.

1.10 COORDINATION WITH GAS UTILITY COMPANY

A. Comply with the gas utility company requirements including inspection for the incoming gas
service.

1.11 COORDINATION WITH WATER UTILITY

A. Comply with the water utility requirements for water and fire service connections. Obtain and
pay for all necessary permits from the water utility. Obtain authority to connect to the existing
water mains.
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1.12 COORDINATION WITH SANITARY SEWER UTILITY
A. Comply with the public utility requirements for the connection of sanitary sewer lines to the
public utility services. Obtain and pay for all necessary permits from public sewer department.
Obtain authority to connect to their existing sanitary sewers.
1.13 COORDINATION WITH TELEPHONE UTILITY COMPANY
A. Comply with the utility company requirements for the incoming telephone service.
1.14 UTILITY WORK WITHIN STATE HIGHWAY RIGHT-OF-WAY
A. Utility Work, either overhead or underground, within the boundaries of the state highway
right-of-way, shall conform with procedures set forth in the Department of Transportation
publications "Department Rules and Regulations Governing the Accommaodation of Utilities
Within State Highway Right-of-Way (Part 131 - Title 17 Transportation) and "Issuance of
Highway Work Permits" (Code 7.12-2).
PART 2 - PRODUCTS
NOT USED
PART 3 - EXECUTION

NOT USED

END OF SECTION 014100
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PART 1 - GENERAL

1.01 ABBREVIATED SUMMARY

A. This Section explains the format of the specifications.

1.02 SPECIFICATION FORMAT

A. The Specifications are generally arranged according to the Construction Specifications Institute
(CSI) format. Most of the technical requirements are specified in the technical specifications of
the document, which are grouped into forty-eight (48) major divisions. Most of the legal and
administrative requirements are included in Division 01, General Conditions, Information For
Bidders, and the Contract (agreement).

B. Technical sections are arranged in numerical order, however section numbers may not be
consecutive from section to section.

C. Page numbering is subordinate to each section.

D. Most sections are generally broken down into three (3) parts:

1. PART 1 - GENERAL
2. PART 2 - PRODUCTS
3. PART 3 - EXECUTION

E. Not all these parts may be used and in some cases, the title of some of the parts may be
different than listed above. Paragraph numbers are subordinate to each part.

F. The Contractor is advised that the format described here is flexible in nature.

1. There is some overlapping of specified information between various portions of the
Specifications.

2. Inall cases, the entire requirements of the Contract Documents for the project shall apply.

G. Explanations:

1. Many technical sections begin with a paragraph titled "SECTION INCLUDES",
"DESCRIPTION?", or similar wording.

a. Inthese paragraphs, a brief listing of the specified products may appear or a brief
description of the work generally specified in that section is presented.

b. These descriptions or listings are not all inclusive, but merely are provided as an aid in
locating subject matter.

c. In some cases special cost related items of work are called to the attention of the
Contractor in these opening paragraphs.

2. "RELATED SECTIONS" or "RELATED WORK" or similar wording paragraphs list or
reference related work specified elsewhere in the Contract Documents. Such listing is not
all inclusive, rather, they are merely an aid to the Contractor in locating some of the other
Specification Sections wherein work is specified which has a particularly close
interrelationship with the work specified in that section.
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a. It shall be understood that all of the Work, and all of the Specifications and other
portions of the Contract Documents, are interrelated, and that the total of all
requirements set forth in all of the Contract Documents shall be met.

b. Equipment suppliers and manufacturers shall be advised of the requirements for
making submittals and delivering products, as specified in Division 1 sections, even if
said sections are not referenced therein that section.

3. "REGULATORY REQUIREMENTS" or "REFERENCES" or similar wording paragraphs
describe standards, laws, guidelines, regulations, and standards related to workmanship
and installation of the products specified which shall be followed by the Contractor in
completing the work specified therein that section as if it was written there in that section.
All such requirements and references shall be latest issue in effect at the time of the bid
opening.

4.  When a "GUARANTEE" or "WARRANTY" paragraph appears in the section it is calling
attention to a guarantee which extends beyond the period of the Contractor's Guarantee
called for in the administrative portion of the Contract Documents or it states special
requirements specific to the equipment, systems or products specified in that section.

PART 2 - PRODUCTS
NOT USED
PART 3 - EXECUTION

NOT USED

END OF SECTION 014223

WPSD 2007 014223 - 2 Issue Date: 11-02-2021

11/2/2021 1:04 PM
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PART 1 - GENERAL
1.01 SECTION INCLUDES

A. Work of this Section includes the requirements for pre-installation meetings.
1.02 PRE-INSTALLATION MEETINGS

A. As required in individual specification sections, the Contractor shall convene a pre-installation
meeting at the site prior to commencing work of the section.

B. Pre-installation meetings are to be convened at least one week prior to commencing work on
the section. The contractor shall arrange and require attendance of Owner's Construction
Representative, Owner, and Architect and parties directly affecting, or affected by, work of the
specific section.

1. Atleast seven (7) calendar days advance notice is to be given.

2. The contractor shall prepare agenda and preside at meeting. At a minimum the following
items are to be discussed:

3. Review conditions of installation, preparation and installation procedures.
4.  Review coordination with related work.
PART 2 - PRODUCTS
NOT USED
PART 3 - EXECUTION

NOT USED

END OF SECTION 014320
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PART 1 - GENERAL

1.01 SECTION INCLUDES

A

B.

Requirements for monitoring the quality of the constructed project.

Work of this Section also includes services of an independent testing laboratory for quality
assurance testing.

1.02 REFERENCES

A

ASTM C1077 - Practice for Laboratories Testing Concrete and Concrete Aggregates for Use in
Construction and Criteria for Laboratory Evaluation.

ASTM D3740 - Practice for Evaluation of Agencies Engaged in Testing and/or Inspection of Soil
and Rock as Used in Engineering Design and Construction.

ASTM D4561 - Practice for Quality Control Systems for an Inspection and Testing Agency for
Bituminous Paving Materials.

ASTM E699 - Practice for Criteria for Evaluation of Agencies Involved in Testing, Quality
Assurance, and Evaluating Building Components in Accordance with Test Methods
Promulgated by ASTM Committee EG6.

1.03 QUALITY ASSURANCE - CONTROL OF INSTALLATION

A. Monitor quality control over suppliers, manufacturers, products, services, site conditions, and
workmanship, to produce work of specified quality.

B. Comply with specified standards as a minimum quality for the work except when more stringent
tolerances, codes, or specified requirements indicate higher standards or workmanship that is
more precise.

C. Perform work by persons qualified to produce workmanship of specified quality.

D. Secure products in place with positive anchorage devices designed and sized to withstand
stresses, vibration, physical distortion or disfigurement.

E. Verify that field measurements are as indicated on shop drawings or as instructed by the
manufacturer.

1.04 MOCK-UP

A. Tests will be performed under provisions identified in this Section and identified in the respective
product specification sections.

B. Assemble and erect specified items with specified attachment and anchorage devices, flashing,
seals, and finishes.

C. Accepted mock-ups shall be a comparison standard for the remaining work.

D. Where a mock-up has been accepted by the Architect/Engineer and is specified to be removed,
then the Contractor shall remove the mock-up and the clear area when directed to do so by the
Architect/Engineer.
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1.05 QUALITY ASSURANCE - TESTING LABORATORY

A

In order to establish compliance with the Contract Documents, materials shall be tested,
examined and evaluated before they are incorporated into the work. During and after
installations, additional tests, examinations, and evaluations shall be made to determine
continued compliance throughout the course of the work.

Testing laboratory shall be a reputable, experienced firm that is capable of performing all of the
required testing and authorized to operate in the state in which the project is located.

Perform all sampling and testing in accordance with specified procedures and use the
materials, instruments, apparatus, and equipment required by the codes, regulations and
standards. Where specific testing requirements or procedures are not described, perform the
testing in accordance with all pertinent codes and regulations and with recognized standards for
testing.

In the event that samples and test specimens are not properly taken, handled, stored or
delivered or if other requirements of this Section are not complied with, Architect/Engineer
reserves the right to delegate any or all of this work to others, or to take whatever action
deemed necessary to ensure that sampling and testing are properly accomplished, for which all
costs shall be borne by Contractor.

Architect/Engineer reserves the right to disapprove the use of a specific testing laboratory, even
after prior approval, if the laboratory fails to meet or comply with the requirements of this
Section. If this should occur, immediately discharge the testing laboratory and retain the
services of a different laboratory acceptable to Architect/Engineer.

The testing laboratory shall meet the following criteria:

1. Be capable of performing all of the required tests.

2. Be regularly engaged in performing the types of services required.

3. Have adequate facilities, materials, equipment, and personnel to perform the services.

4. Have an adequately trained, experienced and qualified staff.

5. Have at least one registered professional engineer licensed in the state in which the

project is located who shall be capable of performing field tests, supervising laboratory

testing and interpreting test results. The professional engineer shall be thoroughly

knowledgeable in materials, soils, asphalt paving and concrete.

Shall be able to be on the Project site within two hours after being notified.

Comply with the requirements of ASTM C1077, ASTM D3740, ASTM D4561, ASTM E548

and ASTM E699.

8. Testing Equipment: Calibrated at reasonable intervals with devices of an accuracy
traceable to either National Bureau of Standards or accepted values of natural physical
constants.

No

1.06 REFERENCE STANDARDS

A. Conform to reference standards by date that the project was last bid.
B. Obtain copies of standards when required by Contract Documents.
C. Should specified reference standards conflict with Contract Documents, request clarification
from Architect/Engineer before proceeding.
D. The contractual relationship of the parties to the Contract shall not be altered from the Contract
Documents by mention or inference otherwise in any reference document.
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1.07 SCHEDULING - LABORATORY SERVICES

A

Except where otherwise specified, the Architect/Engineer will determine the number of samples
to be taken, the date and time samples will be taken and tests made, the number and type of
tests to be performed, who will collect the samples, how they will be handled and stored and
when laboratory personnel are required on site.

Architect/Engineer will notify Contractor of his/her decision to take samples and/or have tests
made and provide him with the pertinent information. Contractor is responsible for notifying the
testing laboratory and for having the testing performed, on schedule.

In addition to the above, Contractor shall make his own arrangements for the sampling and
testing of materials he proposes to incorporate into the work. This shall not be paid for out of
the cash allowance.

Notify Architect/Engineer at least 72 hours in advance of the times at which scheduled samples
or tests will be conducted.

If samples and/or tests cannot be taken or performed when required, delay the work until such
time that they can be accomplished. Where possible, any work that has been installed but has
not been sampled or tested as required, shall be tested by other means. Upon
Architect/Engineer’s request, uncover any work, which has been buried or covered, and perform
special tests designated by Architect/Engineer. If the work cannot be tested by other means,
Architect/Engineer may declare the work unacceptable. All costs associated with
noncompliance and for special testing shall be borne by the Contractor and not be paid for out
of the cash allowance.

Should the testing laboratory be scheduled to take or collect samples or to perform tests, and
finds that it is unable to do so as a result of delays in construction, inclement weather, or any
other reason, reschedule the tasks for a date acceptable to Architect/Engineer. Costs
associated with times testing laboratory is unable to perform scheduled services shall be borne
by the Contractor and will not be paid for under the allowance.

Plan all work and operations to allow for the taking and collection of samples and allow
adequate time for the performance of tests. Delay the progress of questionable work until the
receipt of the certified test reports.

1.08 TESTING REQUIREMENTS

A. Compaction Testing - Soil:
1. Perform compaction testing in accordance with ASTM D2922, Standard Test Methods for
Density of Soil and Soil-Aggregate in Place by Nuclear Methods (Shallow Depth) or ASTM
D1556 Density and Unit Weight of Soil In Place by the Sand Cone Method.
2. Perform tests and analysis of fill material in accordance with ANSI/ASTM D698 - Test
Methods for Moisture-Density Relations of Soils and Soil-Aggregate Mixtures, Using 5.5-Ib.
Rammer and 12-inch Drop.
B. Concrete Testing:
1. Collect samples in accordance with ASTM C172, Practice for Sampling Freshly Mixed
Concrete.
2. Make test cylinders in accordance with ASTM C31, Standard Practice for Making and
Curing Concrete Test Specimens in the Field.
3. Test concrete cylinders in accordance with ASTM C39, Standard Test Method for
Compressive Strength of Cylindrical Concrete Specimens.
4. Test slump and air entrainment.
WPSD 2007 014500 - 3 Issue Date: 11-02-2021
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1.09 TESTING SCHEDULE

A. Compaction Testing of Sail:
1. Pipe Installation: As directed by the Architect/Engineer.
2. Concrete flatwork: As directed by the Architect/Engineer.
3. Pavement subgrade: As directed by the Architect/Engineer.

B. Concrete Testing: Make six (6) concrete test cylinders for each 50 c.y. or fraction thereof.
1. Testtwo (2) cylinders at 7 days.
2. Testtwo (2) cylinders at 28 days.
3. The remaining cylinders shall be tested at a time to be determined by the
Architect/Engineer. This requirement shall be subject to change as required by the
Architect/Engineer.

1.10 FIELD OBSERVATION OF CONTRACTOR’S WORK
A. The Architect/Engineer will provide periodic observation of the Contractor’s work.
PART 2 - PRODUCTS
NOT USED
PART 3 - EXECUTION
3.01 EXAMINATION
A. Verify that existing site conditions and substrate surfaces are acceptable for subsequent Work.
Beginning new Work means acceptance of existing conditions. Verify that the existing
substrate is capable of structural support or attachment of new Work being applied or attached.
Examine and verify specific conditions described in individual specification sections. Verify that
utility services are available, of the correct characteristics, and in the correct locations.

3.02 PREPARATION

A. Clean substrate surfaces prior to applying next material or substance. Seal cracks or openings
of substrate prior to applying next material or substance.

B. Apply manufacturer required or recommended substrate primer, sealer, or conditioner prior to
applying any new material or substance in contact or bond.

3.03 FIELD QUALITY CONTROL

A. Allow representatives of the testing laboratory access to the work at all time. Provide all
equipment, labor, materials, and facilities required by the laboratory to properly perform its
functions. Cooperate with and assist laboratory personnel during the performance of their work.

B. Test specimens and samples shall be taken by the person(s) designated in other Sections, or
as directed by Architect/Engineer. Conduct field sampling and testing in the presence of
Architect/Engineer. Provide all materials, equipment, facilities and labor for securing samples
and test specimens and for performing all field-testing.

END OF SECTION 014500
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SECTION 014500.01
STATEMENT OF SPECIAL INSPECTION AND TESTS

NYS EDUCATION DEPARTMENT STATEMENT OF SPECIAL INSPECTIONS AND
Office of Facilities Planning, TESTS

Room 1060 EBA As required by the 2015 International Building Code
Albany, NY 12234 (IBC)

BCNYS § 1704.3 requires the project Design Professional to complete the Statement of Special Inspections and
Tests. Completion of the Statement of Special Inspections & Tests and submission to the Building Department
with the Construction Permit Application is a condition for issuance of the Building Permit.

School District Building
WHITE PLAINS CITY SCHOOL DISTRICT George Washington Elementary
School
Project Title
GEORGE WASHINGTON TOILET ROOM RENOVATIONS
SED Project # Project Address
66-22-00-01-0-010-016 7 NOSBAND AVENUE, WHITE PLAINS, NEW
YORK 10604
Architect/Engineer
H2M architects + engineers
Name of Person Completing this Statement Phone Date
Guy Page, R.A. 631-756-8000 []12/17/2020
Comments
N/A
C
(0] B R IDENTIFY
INSPECTION AND N P | REFERENCE CE C SPEC
TESTING T E | STANDARD N F R SECTION
(Continuous & Periodic is as I R Y E H AND
Defined by the BCNYS) N | SR E PROVIDE
U (0] E E CLARIFYING
(0] D N Q NOTES IF
U | C C NECESSARY
S C E U
K
I
R
I
E
F
D
A. Steel Construction
1. Material verification of X | Applicable ASTM 1704.3 x | 051200
high-strength bolts, nuts and material specifications.
washers. AISC 360-10 & N5
2. Inspection of high-strength X | AISC 360-10 & N5 1704.3 x | 051200
bolting.
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SECTION 014500.01 - STATEMENT OF SPECIAL INSPECTION AND TESTS

H2M

C
(0] B R IDENTIFY
INSPECTION AND N P | REFERENCE CE C SPEC
TESTING T E STANDARD N F R SECTION
(Continuous & Periodic is as I R Y E H AND
Defined by the BCNYS) N | S R E PROVIDE
U (0] E E CLARIFYING
(0] D N Q NOTES IF
U I C C NECESSARY
S C E U
K
|
R
I
E
F
D
3. Material verification of ASTM A 6 or A 568 1704.3 x | 051200
structural steel. AISC 360-10 & NS5
4. Material verification of weld AISC 360-10 & NS5 1704.3 x | 051200
filler materials.
5. Inspection of welding: X X | AWSDI.1,D1.3, 1704.3, X 051200
D1.4; ACI318:3.5.2 1704.3.1,
AISC 360-10 & N5
a. Structural steel NOTE: Special 1704.3, x | 051200
inspector shall perform | 1705.12.1
ultrasonic testing of all
full penetration welds.
b. Reinforcing steel
6. Inspection of steel frame 1705.2.3 x | 051200
joint details.
B. Concrete Construction 1705.3
Table
1705.3
1. Inspection of reinforcing ACI 318: Ch. 20, 25.2, 1908.4 x | 033000
steel, including prestressing 25.3,26.5.1-26.5.3
tendons, and placement.
2. Inspection of reinforcing AWS D1.4; ACI 318: Table
steel welding. 26.5.4 1705.3
3. Inspection of bolts to be X ACI318:17.8.2 Table x | 033000
installed in concrete prior to 1705.3
and during placement.
4. Verify use of required design | X X | ACI318: Ch. 19, 1904.1, 033000
mix. 26.4.3,26.4.4 1904.2, X
1908.2,
1908.3
5. Sampling fresh concrete: X ASTM C 172, C 31; 1704.4, X 033000
slump, air content, temperature, ACI 318:26.4.5,26.12 1905.6,
strength test specimens. 1914.10
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SECTION 014500.01 - STATEMENT OF SPECIAL INSPECTION AND TESTS H2M

IDENTIFY
SPEC
SECTION
AND
PROVIDE
CLARIFYING
NOTES IF
NECESSARY

INSPECTION AND
TESTING

(Continuous & Periodic is as
Defined by the BCNYS)

REFERENCE
STANDARD

naQaZ==-200
AO=~TO=A"mE~
nZ2z0OR
HOZE R o "
al- HolloVellclcl--N--No!

SHEE=-R

6. Inspection of placement for X ACI, 318:26.4.5 1908.6, 033000
proper application techniques. 1908.7, X
1908.8,
1908.10
7. Verify maintenance of X | ACIL, 318:26.4.7- 1908.9 033000
specified curing temperature 26.4.9 X
and techniques.
8. Inspection of prestressed ACI 318:26.9.2.1 Table
concrete. 1705.3
9. Erection of precast concrete ACI 318: Ch. 26.8
members.
10. Verification of in-situ X | ACI318:26.10.2 X 033000
concrete strength prior to
stressing of tendons and prior to
removal of shores and forms
from beams and slabs.

11. Inspect formwork for shape. X | ACI318:26.10.1(b)
location and dimensions of the
concrete member being formed
C. Masonry Construction ACI 530/ | ACI530.1 | 17054
A= Level A ASCES/ /ASCE6/
Quality Assurance TMS402 | TMS602
B=Level B
Quality Assurance Table
C=Level C 3.1.1

Quality Assurance

Levels A and B X
Al. Verify to certificates to
ensure compliance:

B1. Verify certificates to ensure
compliance.

Level B L1 042200
B2. Proportions of site prepared L2 X
mortar and grout.
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C
(0] B R IDENTIFY
INSPECTION AND N P | REFERENCE CE C SPEC
TESTING T E STANDARD N F R SECTION
(Continuous & Periodic is as I R Y E H AND
Defined by the BCNYYS) N | SR E PROVIDE
U (0] E E CLARIFYING
(0] D N Q NOTES IF
U I C C NECESSARY
S C E U
K
|
R
I
E
F
D
B3. Placement of masonry units L1 x | 042200
and construction of mortar L2
joints.
B4. Location and placement of L1 x | 042200
reinforcement, connectors, L2
tendons, anchorages.
B5. Prestressing technique and L1
installation.
B6. Grade and size of tendons L1 042200
and anchorages.
B7. Grout specs prior to L2 X 042200
grouting.
B9. Placement of grout. L2 x | 042200
B10. Grouting of tendons. L2
Level C: 1705.4
Cl1. Size and location of L1 | ACIS30/ | ACI530.1 | 1705.4 042200
structural elements. L2 | ASCES/ /ASCE6/
TMS402 | TMS602
C2. Type, size, and location of L2 | L1 042200
anchors.
C3. Specified size, grade, and L1 042200
type of reinforcement. L2
C4. Welding of reinforcing L1
bars. L2
C5. Cold/hot weather protection L1 042200
of masonry construction. L2
C6. Prestressing force L2 | L1
measurement and application.
C7. Inspection prior to L2 | L1 042200
grouting.
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C
(0] B R IDENTIFY
INSPECTION AND N P | REFERENCE CE C SPEC
TESTING T E STANDARD N F R SECTION
(Continuous & Periodic is as I R Y E H AND
Defined by the BCNYYS) N | SR E PROVIDE
U (0] E E CLARIFYING
(0] D N Q NOTES IF
U I C C NECESSARY
S C E U
K
|
R
I
E
F
D
C8. Grout placement. L1 042200
C9. Preparation of grout L1 042200
specimens, mortar specimens, L2
and/or prisms.
C10. Compliance with L1 042200
documents and submittals. L2
D. Wood Construction: 1705.5
1.Fabrication of wood structural 1705.11.1
elements and assemblies. 1705.12.2
2. High-load diaphrams 1705.5
designed in accordance with
Table 2306.3.2
E. Soils 1705.6
1. Site preparation. X X 312317
2. During fill placement. x | 312317
3. Evaluation of in-place X 312317
density.
F. Pile Foundations: 1705.7-.9
Installation and load tests. Table
1705.7
G. Pier Foundations: Secismic 1705.12-
Design Category C, D, E. F. 1705.12.9
H. Wall Panels and Veneers: 1705.12 -
Seismic Design Category E, F. 1705.12.9
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H2M

C
(0) B R IDENTIFY

INSPECTION AND N P | REFERENCE CE C R | SPEC

TESTING T E STANDARD N F H E | SECTION

(Continuous & Periodic is as I R Y E E Q | AND

Defined by the BCNYS) N I SR C U | PROVIDE
U (0] E K I | CLARIFYING
(0] D N R | NOTESIF
U I C I E | NECESSARY
S C E FD

I. Sprayed Fire-Resistant 1705.14

Materials

1. Structural member surface 1705.14.2

conditions.

2. Application. 1705.14.3

3. Thickness. ASTM E 605 1705.14.4

4. Density. ASTM E 605 1705.14.5

5. Bond strength. ASTM E 736 1705.14.6

J. Exterior Insulation and 1705.16

Finish Systems (EIFS)

K. Mastic and Intumescent 1705.15

Coatings

L. Smoke Control 1705.18

M. Special Inspections for

Seismic Resistance:

1. Structural steel. X AISC 341 1705.12.1

2. Structural wood. X 1705.12.2

3. Cold-formed steel framing. X 1705.12.3

4. Storage racks and access X 1705.12.7

floors.

5. Architectural components. X 1705.12.5

6. Mechanical and electrical X 1705.12.6

components.

7. Seismic isolation system. X | ASCE7 1705.12.8

N. Structural Testing for 1705.13

Seismic Resistance:

Applicable to specific

structures, systems, and

components.

1. Testing and verification of 1705.13

masonry materials and 1708.2

assemblies.

2. Testing for seismic 1705.13

resistance. 1708.2

3. Reinforcing and prestressing ACI 318 1705.13

steel.

4. Structural steel. AISC 341 1705.13

AWS DI1.1

5. Mechanical and electrical 1705.13

equipment.

6. Seismically isolated Section 17.8 of ASCE 1705.13

structures. 7
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H2M

C
o B R IDENTIFY
INSPECTION AND N P | REFERENCE CE C R | SPEC
TESTING T E STANDARD N F H E | SECTION
(Continuous & Periodic is as I R Y E E Q | AND
Defined by the BCNYS) N I SR C U | PROVIDE
U o E K I | CLARIFYING
o D N R | NOTESIF
U 1 C I E | NECESSARY
S C E FD
O. Structural Observations
1. Seismic resistance 1704.6.1
2 Wind Requirements 1704.6.2 X 14500
P. Test Safe Load 1708.2
Q. In-Situ Load Tests 1708.3
R. Preconstruction Load Tests 1709.1
S. Other (list)
END OF SECTION 014500.01
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PART 1 - GENERAL
1.01 SECTION INCLUDES
A. Asbestos and lead-based paint certification.
B. Moisture control.
1.02 RELATED SECTIONS
A. Section 014100 - Regulatory Requirements
B. Section 015719 - Temporary Environmental Controls
1.03 ASBESTOS AND LEAD-BASED PAINT CERTIFICATION

A. Contractor shall submit the enclosed "Asbestos and Lead-Based Paint Certification" upon
completion of all work.

1.04 MOISTURE CONTROL

A. The Contractor shall maintain a strict policy and protocol for the control of water infiltration and
moisture build-up during the course of the project. The plans and specifications are not
intended to depict each and every condition or detail of construction. As the knowledgeable
party in the field, the Contractor is in the best position to verify that all construction is completed
in @ manner which will provide a watertight structure. The Contractor has the sole responsibility
for ensuring the watertight integrity of the structure. The Contractor's contractual obligations
include, but are not limited, to the following:

B. Water Infiltration: If the Contractor observes water infiltration (unintended) into a completed
building or an ongoing construction site, he must immediately report the condition to the Owner
and Architect/Engineer, and shall immediately take steps to investigate the source of the water
infiltration, identify the responsible party (person who performed work that resulted in water
infiltration) and devise a procedure to promptly eliminate water infiltration into the building.

C. Handling of Water-Damaged Building Materials and Construction:

1. Contractor shall inspect all building materials delivered to the site for pre-existing water
damage, as well as existing mold growth.

2. Ifin-place construction becomes wet, notify the Owner and Architect/Engineer
immediately. The Owner and Architect/Engineer will determine whether or not the work
shall be removed and replaced, or if the type of material can be permitted to dry.

3. Under no circumstances may new or additional construction be placed over, or otherwise
enclose, wet building materials.

D. Visible Mold/Mildew:

1. If the Contractor observes any substance that appears to be mold or other fungal growth
and/or an unidentified substance within a completed building or the ongoing construction
site, he shall immediately suspend construction operations in the area, and report the
condition to the Owner and Architect/Engineer.

2. No person shall be allowed back into the affected area without permission of the Owner.

1.05 SUBMITTALS

A. Contractor shall submit completed and notarized "Certification of Asbestos and Lead-Based
Paint" form.
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PART 2 - PRODUCTS
NOT USED
PART 3 - EXECUTION

NOT USED

This space left intentionally blank.
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SECTION 014536 - ENVIRONMENTAL QUALITY CONTROL H2M

Certificate of Asbestos and Lead-Based Paint
(New Work)

Client's Name:

Project Location:

Project Address:

Project Name:

Project Number:

CERTIFICATION:

This Contractor hereby certifies that no asbestos-containing material and lead-based paint, as
defined by applicable federal and state regulations, has been furnished or installed at the
referenced project:

Contractor Name:

Signature:

Address:

Telephone: Date Executed:

This Form Shall Be Notarized

END OF SECTION 014536
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SECTION 015000 - TEMPORARY FACILITIES AND CONTROLS H2M

PART 1 - GENERAL

1.01 SUMMARY

A

F.

This Section includes requirements for temporary facilities and controls, including temporary
utilities, support facilities, and security and protection facilities.

Temporary utilities include, but are not limited to, the following:

Drainage.

Water Service and distribution.

Sanitary facilities, including toilets, wash facilities, and drinking-water facilities.
Ventilation.

Electric power service.

Lighting.

Temporary Heating.

Noghr~wWN =

Support facilities include, but are not limited to, the following:

1 Waste disposal facilities.

2. Field offices.

3. Storage and fabrication sheds.

4. Lifts and hoists.

5. Staging areas.

6. Construction aids and miscellaneous services and facilities.
7 Scaffolding and platforms

Security and protection facilities include, but are not limited to, the following:
1 Environmental protection.
2.  Stormwater control.
3. Tree and plant protection.
4. Pest Control.

5. Site enclosure fence.
6.  Security enclosure and lockup.

7. Barricades, warning signs, and lights.
8. Covered walkways

9. Temporary enclosures.

10. Temporary partitions.

11. Fire protection.

Unless work of this section is indicated to be provided under a specific contract, Contractor
must provide, maintain and remove required temporary facilities necessary to perform his own
construction activities.

Accessible Temporary Egress: Comply with applicable provisions in ICC/ANSI A117.1.

1.02 QUALITY ASSURANCE

A. Regulations: Comply with industry standards and applicable laws and regulations of authorities
having jurisdiction including, but not limited to, the following:
1. Building code requirements.
2. Health and safety regulations.
3.  Utility company regulations.
4. Police, fire department, and rescue squad rules.
5 Environmental protection regulations.
WPSD 2007 015000 - 1 Issue Date: 11-02-2021
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C.

Standards: Comply with NFPA 241 “Standard for Safeguarding Construction, Alterations, and

Demolition Operations,” ANSI A10 Series standards for "Safety Requirements for Construction

and Demolition,” and NECA Electrical Design Library "Temporary Electrical Facilities.”

1. Electrical Service: Comply with NEMA, NECA, and UL standards and regulations for
temporary electric service. Install service in compliance with NFPA 70 “National Electric
Code."

Inspections: Arrange for authorities having jurisdiction to inspect and test The temporary utility
before use. Obtain required certifications and permits.

1.03 PROJECT CONDITIONS

A

Temporary Utilities: The contractor will prepare a schedule indicating dates for implementation
and termination of The temporary utility. At the earliest feasible time, when acceptable to the
Owner, change over from use of temporary service to use of permanent service.

Conditions of Use: Keep temporary services and facilities clean and neat in appearance.
Operate in a safe and efficient manner. Relocate temporary services and facilities as the work
progresses. Do not overload facilities or permit them to interfere with progress. Take necessary
fire-preventive measures. Do not allow hazardous, dangerous, or unsanitary conditions, or
public nuisances to develop or persist on-site.

1.04 DIVISION OF RESPONSIBILITIES

A

B.

General: These Specifications assign the Contractor responsibilities.

The Contractor is responsible for the following:

1. Installation, operation, maintenance and removal of The temporary facility considered as
its own normal construction activity, as well as the costs and use charges except as listed
below.

2. Plug-in electric power cords and extension cords, supplementary plug-in task
lighting, and special lighting necessary exclusively for its own activities.

3. Its own storage and fabrication sheds.

4. Hoisting requirements, including hoisting loads in excess of 2 tons, hoisting material or
equipment into spaces below grade, and hoisting requirements outside the building
enclosure. ( Rigging Insurance must be provided by The prime contractor )

5. Collection and disposal of its own hazardous, dangerous, unsanitary, or other harmful
waste material.

6. Secure lock-up of its own tools, materials and equipment.

7. Construction aids and miscellaneous services and facilities necessary exclusively for its
own construction activities.

8.  Maintaining temporary facilities provided by Contractor.

9. Complying with the regulations of the Commissioner of Education - 8 NYCRR 155.5 -

Uniform Safety Standards for School Construction and Maintenance Projects specified in
Division 1 Section “015001 - Uniform Safety Standards for School Construction.”

10. Containers for non-hazardous waste and debris generated by their own demolition and
construction operations.

1.05 USE CHARGES

A

General: Cost or use charges for temporary facilities are not chargeable to Owner, Architect or
Owner's Construction Representative and shall be included in the Contract Sum. Allow other
entities to use temporary services and facilities without cost, including, but not limited to, the
following:

1. The Owner's Construction Representative.
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Other Contractors.

Owners construction forces.

Occupants of Project.

Architect .

Testing Agencies.

Personnel of authorities having jurisdiction.

N oA LN

Water Service: Use water from the Owner’s existing water system without metering and without
payment of use charges. Access to water shall be approved by the Owner.

Electric Power Service: Temporary electric power including set-up and maintenance is the
responsibility of the Electrical Contractor.

PART 2 - PRODUCTS

2.01 MATERIALS

A

General: Provide new materials. If acceptable to the Architect / Construction Manager, the
Contractor may use undamaged, previously used materials in serviceable condition. P ovide
materials suitable for use intended.

Lumber and Plywood:

1. For job-built temporary offices, shops, and sheds within the construction area, provide
UL-labeled, fire-treated lumber and plywood for framing, sheathing, and siding.

2. For signs and directory boards: provide exterior grade APA HDO plywood of sizes and
thicknesses indicated.

3.  For vision barriers, provide minimum 3/8-inch-thick exterior plywood.

4. For safety barriers, sidewalk bridges, and similar uses, provide minimum 5/8-inch-thick
exterior plywood over appropriate wood framing.

Paint:

1. Paint surfaces exposed to view from Owner occupied areas in a color selected by the
Owner's Construction Representative. Maintain coverage throughout the construction
period.

Tarpaulins: Provide waterproof, fire-resistant, UL-labeled tarpaulins with flame-spread rating
of 15 or less. For temporary enclosures, provide translucent, nylon-reinforced, laminated
polyethylene or polyvinyl chloride, fire-retardant tarpaulins.

Water: Provide potable water approved by local health authorities. Protect water sources with
approved backflow or vacuum breaker devices.

Open-Mesh Chain Link Fencing: Provide 0.120-inch-thick, galvanized steel posts, and 2.875"
diameter. Gate posts with 6 foot high mesh on stanchion posts spaced 8-foot on center
maximum. Provide lockable gates with galvanized chains and security padlocks. Furnish keys to
the Owner, Owner's Construction Representative, Prime Contractor represesentatives, and
nescessary construction personnel.

Temporary Roofing: 5/8" FR plywood roof sheathing and 45 mil reinforced EPDM membrane

Temporary Flooring protection : “ Ram Board" or equivalent with taped joints.
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2.02 EQUIPMENT

A

General: Provide new equipment. If acceptable to the Architect, the Contractor may use
undamaged, previously used equipment in serviceable condition. Provide equipment suitable for
use intended.

Water Hoses: Provide 3/4-inch, heavy-duty, abrasion-resistant, flexible rubber hoses 100 feet
long, with pressure rating greater than the maximum pressure of the water distribution system.
Provide adjustable shutoff nozzles at hose discharge and vacuum breakers at hose bib
connections .

Fire Extinguishers: Provide hand-carried, portable, UL-rated, Class A fire extinguishers for

temporary offices and similar spaces. In other locations, provide hand-carried, portable, UL-

rated, Class ABC, dry-chemical extinguishers or a combination of extinguishers of NFPA-

recommended classes for the potential exposures.

1. Comply with NFPA 10 and NFPA 241 for classification, extinguishing agent, and size
required by location and class of fire exposure.

PART 3 - EXECUTION

3.01 CONTRACTOR FIELD OFFICES

A

Contractors may, with permission from the Owner and Owner's Construction Representative,
establish a field office for their own use. Offices for the individual prime contractors,
sub-contractors, specialty contractors and the like shall be of size and design as approved by
the Owner and Owner's Construction Manager. Offices shall be located in the designated
staging area. The representative contractor shall arrange for telephone service and electric
service, if required, directly with the utility company. (No field offices or storage trailers will be
allowed within 100 feet of any building.)

Maintain, in the The contractor’s field office, all articles for First Aid treatment. The contractor
shall also establish standing arrangements for the immediate removal and hospital treatment of
any employees and other persons on the job site who may be injured or who may become ill
during the course work.

3.02 TEMPORARY AND PERMANENT SERVICES, GENERAL

A

The Contractor’s use of any permanent system or service of the building or portions thereof
shall be subject to the Owners approval.

The Contractor shall be responsible for any and all damage to permanent services used, and
shall make good any and all damage to the satisfaction of the owner, prior to final completion
and acceptance.

NOTE - In accordance with OSHA and other applicable regulations, the representative
Contractors performing erection of “skeleton” type work are solely responsible for the netting,
guard rail protection and such other safety devices as deemed necessary to protect the workers
and public from harm.

3.03 TEMPORARY LIGHT AND POWER

A. Temporary Electric Power Service: Electrical Contractor shall provide and pay all costs to
provide a weatherproof, grounded electric power service and distribution system of sufficient
size, capacity, and power characteristics to accommodate performance of work during the
construction period.
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N =

10.

1.

12.
13.

14.
15.
16.

Responsibility: All work under this section to be provided by the Electrical Contractor.
Applicability: This section applies to all renovation and new construction work areas for this
Project.

Electrical Contractor shall make arrangements with utility company for temporary and
permanent services immediately after award of contract.

Temporary or permanent services for temporarily or permanently installed building
equipment such as sump pumps, boilers, cabinet heating and/ or cooling units and fans
shall be furnished, installed, operated and maintained so that the said equipment may be
operated for drainage and temporary heat when required and/ or when so ordered by the
Architect and Owner's Construction Representative.

Electrical Contractor shall maintain all parts of the electrical system (temporary and
permanent) active and in-service at all times throughout the contract duration. All
temporary lighting to be controlled by standard switches per code (outside of power
panels).

Electrical contractor shall provide temporary generator power to maintain power to critical
circuits during main electric service switch over. Critical circuits shall include fire alarm,
emergency lighting, communication, information technology, heating units, etc. Coordinate
required circuits with owner. Contractor shall assume a minimum of (2) 50 kw generators
and temporary panels as necessary. Generators shall be located at the building exterior.
Provide feeder cables, adequately sized, in accordance with NEC to feed temporary
panels or existing sub-panels. Contractor shall include required fuel for operation.
Electrical Contractor shall maintain power during the hours established by Owner's
Construction Representative.

Temporary Service: Install service and grounding in compliance with the National Electric
Code (NFPA 70). Include necessary meters, transformers, overload protected disconnect
and main distribution switch gear. Comply with all NECA, NEMA and UL Standards
Provide temporary service with an automatic ground-fault interrupter feature, activated
from the circuits of the system.

Power Distribution System: Provide circuits of adequate size and proper characteristics for
The use. In general run wiring overhead. Rise vertically where wiring will be least exposed
to damage from construction operations.

Provide metal conduit, tubing or armored cable for protection of temporary power wiring
where exposed to possible damage during construction operations. Where permitted by
code, wiring of circuits not exceeding 110-120 Volt 20 Amp rating and wiring of lighting
circuits may be non- metallic sheathed cable in areas where located overhead and
exposed. Do not wire temporary lighting with plain, exposed (insulated) electrical
conductors. Provide metal enclosures or boxes for wiring devices.

Provide overload-protected disconnect switch as required by code.

For power hand tools and task lighting, provide temporary 4-gang outlets at The floor level,
spaced so that a 50-foot extension cord can rThe The work area. Provide separate
110-120 Volt, 20 Amp circuit for The 4-gang outlet (4 outlets per circuit).

Temporary electric power for Owner's Representative’s field office.

Temporary power and lighting for any sidewalk bridges.

Maintaining all existing systems, including but not limited to, power, lighting, fire alarm,
intercom, kitchen freezers and refrigerators, etc., within the existing building operational at
all times for Owner occupancy and construction.

B. TEMPORARY ELECTRICAL AND TELEPHONE SERVICES

1.

2.

3.

WPSD 2007

Temporary Power Source: At The building / renovation area, use the existing electrical
power distribution system for temporary power source.

Owner's Requirements: Do not disrupt the Owner's needs for continuous power at The
building.

Electrical Contractor shall provide temporary power and lighting facilities for use of all
trades. All temporary light and power shall be in accordance with the required Codes and
Safety Standards. The temporary light and power shall be used until permanent light and
power is completed or portions of the building(s) are enclosed.
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4.
5.

Owner's Construction Representative on-site trailer already has power and data/tel wiring
All other contractor trailer use / connection charges for power and telephone to be paid by
the respective contractor.

C. TEMPORARY POWER DISTRIBUTION
1.

General Requirements: Electrical Contractor shall provide feeders and branch circuits of
adequate size and proper characteristics as required to supply temporary receptacle and
lighting loads. Size service and feeder conductors to restrict voltage drop to maximum 5
percent at 80 percent power factor. Provide properly sized overcurrent protection for The
temporary electrical circuit.

D. RECEPTACLE REQUIREMENTS
1.

2.

3.

General Requirements: Provide temporary receptacle outlets as required for operation of
portable tools and appliances during the construction period.

Minimum Requirements: Provide a minimum of one quad 120 volt receptacle per 2500
square feet of building floor area, with maximum spacing of 50 feet on center.

Branch Circuits: All temporary receptacle branch circuits to be rated 20 amps with a
maximum of (3) duplex receptacles per circuit. Temporary receptacle branch circuits
shall be independent of temporary lighting circuits.

E. LIGHTING REQUIREMENTS
1.

General Requirements: Electrical Contractor shall provide both interior and exterior lighting
at areas where existing lighting has been removed and at new construction areas, as
required to provide adequate illumination for safe and proper construction operations and
Project Site security.

Minimum Requirements: Provide illumination levels adequate for construction operations
and safe traffic conditions. As a minimum provide one 200 watt lamp per 400 square feet
of building floor area, with maximum spacing of 20 feet. Any rooms in excess of 500 sf will
receive one 400 watt metal halide fixture for The 1000 sq. ft. of area.

Stairways: Provide one 200 watt lamp per landing at The stairway.

Barricades: Provide adequate lighting for personnel safety at barricades, ladders, openings
and other similar locations.

Supplemental Lighting: If required, supplemental lighting beyond minimum requirements
shall be provided via suitable portable lighting units with cord and plugs, and shall be
paid for by the Contractor or Sub-Contractor requiring such additional lighting.

Branch Circuits: All temporary lighting branch circuits to be loaded to a maximum of 1400
watts per 20 amp circuit. Temporary lighting branch circuits shall be independent of
temporary receptacle circuits.

Restrictions: Do not use permanent lighting systems for temporary construction lighting
purposes.

F. MAXIMUM LOADS

1. General: Lighting and power loads connected to the temporary power distribution system
shall be limited to the following maximum individual loads:
Load Type Maximum
a. | 120V, 1 Phase 1.5 KVA
b. | 208V, 1 Phase 2.5 KVA
c. | 208V, 3 Phase 5.0 KVA
2. General: The temporary power distribution system shall be sufficiently sized to provide

temporary power as required within this section. Meter and Meter connections to be part of
electrical contractors base bid.

G. ELECTRICAL WELDERS

WPSD 2007
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H.

1.  Separate Power Sources Required: Power for electric welders and for other loads larger
than the maximum allowable sizes shall be taken from portable power sources provided,
paid for and operated by the Contractor or Sub-Contractor requiring the use of such
equipment. Remove such power sources when no longer needed.

ELECTRICAL ENERGY COSTS

1.  Paid By Owner: Charges for electrical energy usage for temporary power and lighting will
be paid by the Owner, when taken from the Owner’s electrical services. Contractor and
Sub-Contractors shall exercise measures to conserve energy usage. Use of Owner
supplied electric for items not specific to project (e.g. heating construction shanties, etc.)
will not be permitted.

USE CHARGES
1. General: Cost or use charges for temporary facilities are not chargeable to the Owner or
the Architect, Engineer, or Owner's Construction Representative. The Architect and
Owner will not accept a prime contractor’s cost or use charges for temporary services or
facilities as a basis of claim for an adjustment in the Contract Sum or the Contract Time.
a. Water Service Use Charges: Water from the Owner’s existing water system may be
used without metering, and without payment for use charges.
b. Electric Power Service Use Charges: Electric power from the Owner's existing system
may be used without payment of use charge

3.04 TEMPORARY TOILET FACILITIES

A

Sanitary Facilities: Sanitary facilities include temporary toilets, wash facilities and drinking water
fixtures. Comply with governing regulations including safety and health codes for the type,
number, location, operation and maintenance of fixtures and facilities; provide not less than
specified requirements. Install in locations which will best serve the project’'s needs. Owner's
existing facilities shall not be used.

Responsibilities: The General Construction Contractor is responsible for temporary sanitary
facilities and their maintenance, cleaning and supplies for use by all trades. Sufficient
quantity/locations to properly handle the amount of workers on-site.

Supply and maintain toilet tissue, paper towels, paper cups and other disposable materials as
appropriate for The facility, including Owner's Construction Representative temporary offices for
full contract duration. Provide covered waste containers for used material.

Install self-contained toilets to the extent permitted by governing regulations.

Provide separate toilet facilities for male and female construction personnel.

Provide separate toilet facilities for Owner's Construction Representative located at Staging
Area at the direction of Owner's Construction Representative.

3.05 TEMPORARY HEATING

A

The Mechanical Contractor will maintain 60 degree temperature in all areas via temporary
and/or permanent systems. The Mechanical Contractor will submit a detailed plan including
sketches indicating his proposed temporary heating system for engineer approval within 1 week
of contract award. The Electrical Contractor will provide permanent or temporary power for the
Mechanical Contractor's units for temporary heating. General Work Contractor will insure all
windows / doors and work areas are fully enclosed. (Any missing components at time of
temporary heat activation will be enclosed via 5/8 inch thick plywood, 2” rigid polyisocyanurate
and 6-mil fire-retardant polyethylene sheeting for a weather-tight insulated enclosure.)
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B. The fuel, equipment, materials, operating personnel and methods used therefore shall be at all
times satisfactory to the Architect and Owner's Construction Representative and adequate for
the purpose intended. The use of electric heaters is not acceptable. All required fuel is part of
this contract.

C. The Contractor shall maintain the critical installation temperatures provided in the technical
provisions of the specifications herein for all work in those areas where same is being
performed.

D. The maintenance of proper heating, ventilation and adequate drying out of the work is the
responsibility of the contractor and any work damaged by dampness, insufficient or abnormal
heating, shall be replaced to the satisfaction of the Architect by and at the sole expense of the
contractor.

E. Before and during the placing of gypsum and the application of other interior finishes, taping,
varnishing, painting, etc. and until final acceptance by the Owner of all work covered by the
Contract, the contractor shall, unless otherwise specified in the contract documents, maintain a
temperature of 60 degrees F. Coordinate with Division 9 of the Technical Specifications.

F. Use of the permanent system, if approved by engineer and owner permission granted, shall
not shorten, or negate any equipment, or system guarantees required under this contract. (the
warranty period starts upon the date of Substantial Completion). Two additional filter changes
are to be provided by Mechanical Contractor. A program of use, maintenance and restoration
will be submitted with request for use of systems for temporary services.

3.06 TEMPORARY WATER

A. The Plumbing Contractor shall:

1. Provide and maintain a temporary water system of size and capacity as required below to
supply the needs of all Contractors for the work.

2. Provide no less than two 3/4 inch hose bibs conveniently located at The building wing.

3. Provide and pay for all connections and permits.

4. Install such temporary water system so that service shall be available at the
commencement of the work. The permanent water risers and lines may be used for
temporary water supply. The permanent services shall be turned over to the Owner in
perfect condition. Any repairs required due to temporary use shall be made at the sole
expense of the plumbing contractor.

5.  Protect temporary and permanent lines against any damage.

6. Remove all temporary lines when directed by the Owner's Construction Representative
when such lines are no longer required.

7. Water source is only available from building. If contractor decides distance is too far he
should use water storage tanks or struck at no additional charge to the owner.

B. The Contractor shall:
1. Provide all hose and other extensions from connections installed by the Plumbing
Contractor and all labor, materials and supplies required to supply water to the work.
2. Prevent water damage to the work.

3.07 STORAGE FACILITIES
A. The Contractor shall provide temporary storage shanties, tool houses and other facilities as

required for their own use. Temporary structures shall be located at the staging area and shall
be removed upon completion of the work or when directed.
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B. Materials delivered to the site shall be safely stored and adequately protected against loss or
damage. Particular care shall be taken to protect and cover materials that are liable to be
damaged by the elements.

C. Due to limited on site storage space, The Contractor shall coordinate delivery of his materials
with the Owner's Construction Representative who will determine when large deliveries shall be
made and shall be designate storage locations on site for delivered materials. All stored
materials must be stored in locked, watertight trailers, paid for by applicable contractor.

3.08 SCAFFOLDING AND STAGING

A. All scaffold, staging and appurtenances thereto shall comply in total to the requirements of
Safety and Health Regulations for Construction Chapter XVII of OSHA, Part 1926 and all related
amendments.

3.09 RUBBISH CONTAINER

A. The Contractor shall provide suitable rubbish container device(s) for his own use (both
demolition and construction debris), properly maintained and serviced, replaced as required and
protected from access by the public fencing as may be specified herein or approved by the
Architect and Owner's Construction Representative.

B. Contractor and Subcontractor shall sweep up and gather together daily all his own rubbish and
removed materials and place same in containers.

3.10 CONSTRUCTION FENCING

A. Construction fencing and barriers shall be provided by the General Construction Contractor,
enclosing all work and storage areas as outlined in staging, plan and specified within.
Temporary construction fencing shall be of good quality and neat in appearance.

B. Site access gates shall be provided as required, complete with all operating hardware and
security devices.

C. Should fencing be required to be relocated or modified during the course of the project due to
additional access needed by the contractor, same shall be done at the total expense of the
contractor.

D. The construction fence shall be maintained in good order by all contractors throughout the life of
the project.

E. Note: Should any contractor damage or cause the need for repair to the construction fence, all
costs involved with said repair will be back-charged to the contractor creating the need for
repair.

F. General Construction Contractor shall provide a 60’ x 150' fenced staging area at the location
designated on the drawing for use by all trades. All fenced areas to be 6' high galvanized chain
link fencing, 9 ga fabric on 10’ long framed sections on stanchions. Gate locations as directed
by Owner's Construction Representative. If additional storage is necessary, the contractors may
use the remote staging area where Owner's Construction Representative's trailer is located.

3.11 JANITORIAL SERVICE/DAILY CLEANUP
A. The Contractor shall furnish daily janitorial services for the project and perform any required

maintenance of facilities as deemed necessary by the Architect and Owner's Construction
Representative during the entire life of the contract. If any contractor fails to keep the site safe

WPSD 2007 015000 - 9 Issue Date: 11-02-2021

11/2/2021 1:04 PM



SECTION 015000 - TEMPORARY FACILITIES AND CONTROLS H2M

and broom clean within 4 hours of being notified by Architect or Owner's Construction

Representative, either verbally or in writing, the Owner's Construction Representative will have

the cleanup work performed by others and the contractors will be back charged accordingly.

1. The Contractor shall provide daily trash collection and cleanup of the project area and shall
dispose of all discarded debris, and the like in a manner approved by the Owner's
Construction Representative.

3.12 BURNING

A

Burning will not be permitted.

3.13 MAINTENANCE OF PERMANENT ROADWAYS

A

The General Construction Contractor shall immediately remove dirt and debris which may
collect on permanent roadways created by their work, deliveries, manpower, equipment, etc.

Temporary roads / entrance mats will be maintained by General Construction Contractor to
insure that no mud, dust, dirt goes onto asphalt areas.

3.14 FIRE PREVENTION CONTROL

A

The Contractor shall comply with the safety provisions of the National Fire Protection
Association’s “National Fire Codes” pertaining to the work and, particularly, in connection with
any cutting or welding performed as part of the work.

3.15 TEMPORARY FIRE PROTECTION

A

The Contractor shall take all possible precautions for the prevention of fires.

1. Where flame cutting torches, blow torches, or welding tools are required to be used, their
use shall be as approved by the Owner's Construction Representative at the site.

2. When welding tools or torches of any type are in use, have available in the
immediate vicinity of the work a fire extinguisher of the dry chemical 20 Ibs. Type. The fire
extinguisher(s) shall be provided and maintained by the Contractor doing such work.

Fuel for cutting and heating torches shall be gas only and shall be contained in Underwriters
laboratory approved containers.

Storage of gas shall be in locations as approved by the Owner and subject to Fire Department
regulations and requirements.

No volatile liquids shall be used for cleaning agents or as fuels for motorized equipment or tools
within a building except with the express approval of the Owner and/or Architect and in
accordance with local codes. On-site bulk storage of volatile liquids shall be outside the
buildings at locations directed by the Owner, who shall determine the extent of volatile liquid
allowed within the building at any given time.

The Contractor shall comply with the following requirements relating to compressed gas:

1. Where compressed gas of any type is used for any purpose at the site, it shall be
contained in cylinders complying with ICC regulations. Gases of different types shall not be
stored together except when in use and when such proximity is required.

2. All gas cylinders shall be stored in sheds constructed of noncombustible materials. Sheds
shall be well ventilated and without electric lights or fixtures and shall be located as far
from other buildings as is practicable. All gas cylinders not in actual use, or in proposed
immediate use, shall be removed from the building under construction or reconstruction.
Empty gas cylinders shall be removed prior to bringing in a replacement cylinder. Cylinders
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shall at all times be supported and braced in an upright position. When not in use, the
protective cap shall be screwed over the valve.

All persons required to handle gas cylinders or to act as temporary firemen (Fire
Watchers) shall be able to read, write and understand the English language; they shall
also be required by the Contractor to read Part 3 of Pamphlet P-1 “Safe Handling of
Compressed Gases” published by the Compressed Gas Association, 500 Fifth Avenue,
New York, NY 10036.

Where local ordinances are in effect regarding gas cylinders, (their use, appurtenances
and handling), such ordinances shall supplement the requirements of this paragraph. All
personnel engaged in fire watch shall be certified by the Local Fire Department having
jurisdiction.

Any cylinder not having the proper ICC markings or re-inspection marking, or any cylinder
with a leak shall be isolated immediately away from any building and the supplier shall be
immediately notified; such other precautions as may be required to prevent damage or
injury shall also be taken by the Contractor.

F. The Contractor shall comply with the following requirements relating to welding and cutting:

1.

2.

All cutting and/or welding (electric or gas) must be done only by skilled, certified and
licensed personnel.

During welding or cutting operations, a contractors man shall act as a fire watcher. The fire
watcher shall have proper eye protection and suitable fire fighting equipment including fire
extinguisher (bearing current inspection Certificate), protective gloves and any other
equipment deemed necessary.

Welding or cutting shall not be done near flammable liquid, vapors or tanks containing
such material.

Where cutting or welding is done above or adjacent to (within two feet) combustible
material or persons, a shield of incombustible material shall be installed to protect against
fire or injury to sparks or hot metal.

Tanks supplying gases for welding or cutting are to be placed in an upright position
securely fastened, and close as practical to the operation. Tanks, actives or spares, shall
be protected from excess heat and shall not be placed in stairways, hallways or exits.
When not in use, protective valve cap shall be screwed on the cylinder.

Adequate fire extinguishing equipment shall be maintained at all welding or cutting
operations.

The Contractor shall secure all required inspections.

All equipment, hoses, gauges, pressure reducing valves, torches, etc., shall be maintained
in good working order and all defective equipment shall immediately be removed from the
job.

No person shall be permitted to do any welding or cutting until his name, address and
current license number have been submitted in writing to the Owner.

G. Contractors for work outside the building shall commence operations promptly on award of
Contract, and shall be responsible for same being kept clear of materials and debris in
connection with their own work and that of other Contractors. If a Contractor for outside work
allows other contractors to deposit material and debris over its lines, the Contractor shall be
responsible for all delay and extra cost occasioned thereby.

3.16 DISCONTINUE, CHANGES AND REMOVAL

A. All Contractors shall:

1.

2.

WPSD 2007

Discontinue all temporary services required by the Contract when so directed by the
Construction Manager or Architect.

The discontinuance of any such temporary service prior to the completion of the work shall
not render the Owner liable for any additional cost entailed thereby and The Contractor
shall thereafter furnish, at no additional cost to the Owner, any and all temporary service
required by such Contractors work.

015000 - 11 Issue Date: 11-02-2021

11/2/2021 1:04 PM



SECTION 015000 - TEMPORARY FACILITIES AND CONTROLS H2M

3.

Remove and relocate such temporary facilities as directed by the Construction Manager or
the Architect without additional cost to the Owner, and shall restore the site and the work
to a condition satisfactory to the Owner.

3.17 VENTILATION AND HUMIDITY CONTROL FOR CONSTRUCTION:

A. General Construction Contractor will provide temporary ventilation as required for protecting the
building from any adverse effects of high humidity during abatement and construction activities.
Select dehumidification and ventilating equipment that will not have a harmful effect on
completed installations or elements being installed. Coordinate ventilation requirements and
have sufficient quantity of units to produce necessary ambient conditions.

1.

ok

The Contractor shall be responsible for his own temporary ventilation required by
construction activities for curing or drying of completed installations or for protecting
installed construction from adverse effects of high humidity.

Ventilate enclosed area to dissipate humidity, and to prevent accumulation of dust,
fumes, vapors or gases.

Provide equipment as necessary for air and fresh exchange for the work area per OSHA
standards.

Remove temporary ventilation equipment prior to the completion of construction.

If Contractor fails to adequately ventilate the building during the construction, abatement /
roofing process, thereby causing humidity and possible mold issues, the owner will hire
others to properly address and deduct costs from the Contractor accordingly.

General Construction Contractor will provide negative air machines of sufficient size/qty to
fully ventilate the square footage of work areas and exhaust any dust/fumes through
flexible duct hose to exterior top eliminate any orders / smoke.

Any contractor that allows water infiltration into any building shall be held responsible for
the cleanup and provision of commercial dehumidifiers of sufficient size and quantity to
prevent the generation of mold spore growth. Failure on the contractors part to address
this issue within 4 hours of notice, will result in the Owner hiring outside parties to
accomplish the required work in order to insure a safe environment. Owner will
subsequently backcharge the contractor responsible for the water infiltration for all
associated costs of hiring this outside contractor to carry out the work required.

3.18 TEMPORARY ROADS AND PERMANENT PAVED AREAS:

A. General Construction Contractor shall construct and maintain temporary road areas adequate to
support loads and to withstand exposure to traffic during construction period. See staging plan
for construction requirements, materials, thicknesses, locations, etc.

1.

2.

3.
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Includes access for delivery through staging area to building work areas, and to equipment
and storage areas and sheds.

Provide dust-control treatment that is nonpolluting and non-tracking. Reapply treatment as
required to minimize dust.

Temporary areas are installed and/or maintained for access to all required areas of the
sites.

Contractors will be permitted to utilize existing campus roads, as designated (as
segregated by the Owner - if required).

Road Cleaning: Maintain roads and walkways in an acceptably clean condition. This
includes the removal of debris daily, if required, and/or a minimum of once a week due to
all project traffic. Road cleaning equipment to be wet/vacuum type. The General
Construction Contractor will clean roads for debris from building-related activities.

General Construction Contractor shall provide snow plowing of temporary road, parking
area, access route, and a 5’ walkway to office trailer. Provide snow removal and walking of
walkways to Owner's Construction Representative office trailer. The school district will
provide snow plowing of established routes.

Staging Areas:
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a. Temporary parking by construction personnel shall be allowed only in areas so
designated and confirmed with the District.
b. Traffic Regulations:

1)  Access through Owner’s entrances shall be limited. Confirm access locations
and time frames with the District or Owner's Construction Representative when
required.

2) Utilize only entrances/temporary roads as designated.

3) Maintain all District traffic regulations and site access.

4) Construction parking will not be allowed adjacent to District buildings, additions
or monuments. Construction parking will be located in areas designated by the
District or Owner's Construction Representative.

5) Construction employee parking to be located as directed by the Owner's
Construction Representative.

3.19 TRAFFIC CONTROLS:

A

General Construction Construction Contractor shall provide temporary traffic controls at junction
of temporary roads with public roads. Include warning signs for public traffic and "STOP" signs
for entrance onto public roads, barricades, flagmen, etc. Comply with requirements of
authorities having jurisdiction.

3.20 DEWATERING FACILITIES AND DRAINS

A

C.

The Prime Contractor is directly responsible for dewatering of their excavations. The
responsibility of dewatering of the site as to facilitate the work will be the responsibility of the
General Construction Contractor, coordinate with the Owner's Construction Representative

Comply with requirements in applicable Division 31 Sections for temporary drainage and

dewatering facilities and operations not directly associated with construction activities included

in individual Sections. Where feasible, common use of dewatering and drainage facilities is

recommended. Maintain Project site, excavations, and construction free of water.

1. Dispose of rainwater in a lawful manner that will not result in flooding Project or adjoining
properties, nor endanger permanent drainage systems. Provide temporary drainage where
roofing or similar waterproof deck construction has been completed.

Remove snow and ice, on a daily basis, to minimize accumulations.

3.21 ROOF PROTECTIONS

A

The General Construction Contractor shall provide temporary protection on the roof surface
when it is necessary for work to take place on completed roof areas. Other Primes shall be held
responsible to notify the General Construction Contractor of their work and required roof
protection areas.

When requested by other trades as noted above, the General Construction Contractor shall
provide a minimum of 2 inch thick Polyisocyanurate or Extruded Polystyrene (40 psi) rigid
insulation with a 5/8” plywood overlay to protect existing roofing system from damage. Provide
removable weighting systems to protect against wind uplift / blow-offs of these protective
materials.

Based upon the requirements noted above, the General Construction Contractor shall assume
responsibility for any damage(s) to the roofing system caused by the work of other trades,
except that financial responsibility for any damage(s) to the roofing system shall be that of the
Contractor responsible for the damage(s) as determined by the Owner's Construction
Representative.
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3.22 SIGNAGE

A

The General Construction Contractor shall provide signs as required below. Install signs where
required or indicated to inform public and persons seeking entrance to project site. All signage
and posts provided shall become the property of the District at the conclusion of the project.

Prepare temporary signs to provide directional information to construction personnel and
visitors.

Construct signs in accordance with section 619 of the NYS DOT standard specifications
(MUTCD overall sign size, letter size, metal signage). Support on breakaway metal posts or
attach to fencing using zip ties to prevent unauthorized removal; do not attach signs to buildings
or permanent construction.

Paint sign panel and applied graphics with exterior-grade alkyd gloss enamel over exterior
primer. Engage an experienced sign painter or fabricator to apply graphics. Signs shall have an
orange background with black letters/graphics unless directed otherwise.

Include relocating temporary site safety and directional signs as many times as required or
directed by the Owner's Construction Representative.

The General Construction Contractor shall furnish, install and relocate all construction signage
as required at The project site.

Project Sign Requirements:

1. Ten (10) signs shall be provided and located (and relocated) as designated by the District

or Owner's Construction Representative for construction traffic control/flow at

entrances/exits.

Four (4) signs for "Construction Parking".

Four (4) signs to direct deliveries

Ten (10) signs for "Emergency egress only - Construction Area" per OSHA standards.

Ten (10) signs for “No Smoking” safe work site at multiple locations as directed by

Owner's Construction Representative.

Fifteen (15) signs for "Construction Area - Do Not Enter" mount on fence as directed by

the Owner's Construction Representative.

7. Ten (10) signs for "No Trespassing" mounted on construction fence as directed by the
Owner's Construction Representative.

aokroDd

o

A pre-mobilization meeting to establish location and quantities of all signage will be held with
contractor, Construction Manager, and the Owner. Prior to the start of any actual work the
signage must be reviewed / approved by the Owner's Construction Representative.

3.23 ENVIRONMENTAL PROTECTION:

A

The General Construction Contractor shall provide protection, operate temporary facilities, and
conduct construction with means and methods that comply with local and state environmental
regulations and that minimize possible air, waterway, and subsoil contamination, pollution or
other undesirable effects. Avoid using tools and equipment that produce harmful noise. Restrict
the use of noise-producing tools and equipment to hours that will minimize complaints from
persons, residential occupants, or firms near Project site.
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3.24 STORMWATER CONTROL

A. The General Construction Contractor shall provide earthen embankments, silt fencing,
haybales, and similar barriers in and around excavations and subgrade construction, sufficient
to prevent flooding by runoff of stormwater.

3.25 SECURITY ENCLOSURE AND LOCKUP:

A. The Contractor shall provide protection and security for partially completed areas of
construction. Provide barricades to prevent unauthorized access, vandalism, theft, and similar
violations of security.

3.26 BARRICADES, WARNING SIGNS AND LIGHTS:

A. Comply with standards and code requirements for erecting structurally adequate barricades.
Paint with appropriate colors, graphics, and warning signs to inform personnel and public of
possible hazard.

1. For safety barriers, sidewalk bridges, and similar uses, provide minimum 5/8-inch thick
exterior grade APA BC plywood with structurally adequate supports and/or scaffolding as
approved by the Owner's Construction Representative.

3.27 TEMPORARY ENCLOSURES

A. The General Construction Contractor shall provide temporary enclosures for protection of
construction from exposure to inclement weather and for safety of any roof related openings.
Close openings in roof deck with load bearing wood frame construction members (sized for
design roof loads), 5/8" exterior grade, structural 1, APA BC plywood and watertight EPDM
adhered membrane.

B. The General Construction Contractor shall fully enclose all windows / door openings. Maintain
access and egress for workers via secured temporary doors / gates. During periods of
temporary heat provisions, provide 5/8 inch, exterior grade, APA BC plywood with 2 inch rigid
polyisocyanurate and 6 mil polyethylene sheeting for a weather-tight, secure and insulated
enclosure. Temporary doors shall The have an exit device and door closer.

C. Any other temporary enclosures for specific openings for any contractor to perform their work
shall be the responsibility of the contractor requiring / creating the opening. These openings
shall be installed to protect the building from exterior elements, security issues, odors and noise
resulting from construction operations.

3.28 TEMPORARY PARTITIONS

A. The General Construction Contractor shall erect and maintain dustproof partitions and
temporary enclosures to limit dust and dirt migration and to separate work areas.

1. Construct dustproof, floor to ceiling partitions of not less than 3-5/8” - 20 ga. studs; 2 layers
of 6 mil fire-retardant polyethylene sheets inside / outside; 5/8 inch thick exterior grade
plywood sheathing; 5/8 inch thick interior, Type X gypsum board, taped spackled (1 coat)
and painted.

2. Cover floor with 2 layer fire retardant polyethylene and extend 18 inches vertically at The
side. Overlap and tape all joints.

3.  Sound insulate partitions to provide noise protection to occupied areas

4. Caulk joints and perimeter to prevent dust migration. Equip partitions with dustproof doors
and security locks.

5. In addition to any temporary partition locations shown on drawings, the General
Construction Contractor shall include in its base bid a minimum of six (6), 9 foot by 12
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foot temporary partitions meeting criteria listed above for use and located where directed
by the Owner's Construction Representative. The location shall be equipped with a 3 foot
wide by 7 foot high hollow metal door/frame with hinges, closer and exit device hardware.

3.29 AREA OF SPECIAL PROTECTION

A

In the event of an emergency (designated by the sounding of the fire alarm system) alll
construction activities must immediately cease. Contractor’s work force will evacuate
themselves from work areas and remain outside of work areas until the “all clear" is given. No
work operations will be tolerated during the evacuation of the building or during an emergency.

Provide protection, operate temporary facilities, and conduct construction in ways and by
methods that comply with environmental regulations, and minimize the possibility that air,
waterways, and subsoil might be contaminated or polluted or that other undesirable effects
might result. Avoid use of tools and equipment that produce harmful noise. Restrict use of
noise-making tools and equipment to hours that will minimize complaints from persons or firms
near the site.

3.30 OPERATION, TERMINATION AND REMOVAL:

A

Supervision: Enforce strict discipline in use of temporary facilities. Limit availability of temporary
facilities to essential and intended uses to minimize waste and abuse.

Maintenance: Maintain facilities in good operating condition until removal. Protect from damage.

1. Maintain operation of temporary enclosures on a 24-hour basis where required to achieve
indicated results and to avoid possibility of damage.

2. Protection: Maintain markers for underground lines. Protect from damage during
excavation operations.

Termination and Removal: Unless the Architect requests that it be maintained longer, remove

The temporary facility when the need has ended and no later than Substantial Completion.

Complete or, if necessary, restore permanent construction that may have been affected

because of interference with the temporary construction / facilities. Repair damaged work, clean

exposed surfaces, and replace construction that cannot be satisfactorily repaired.

1. Materials and facilities that constitute temporary facilities are the property and
responsibility of the General Construction Contractor.

2. At Substantial Completion, clean, repair and renovate permanent facilities used during the
construction period.

END OF SECTION 015000
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PART 1 - GENERAL

1.01 SECTION INCLUDES

A

This Section includes the general requirements for products that are to be furnished, installed,
or otherwise incorporated into the project.

1.02 QUALITY ASSURANCE APPLIES TO ALL PRODUCTS

A

In addition to the Contractor’s warranties and guarantees on materials and equipment required

under the General Conditions of the Contract and the Technical Specifications contained

hereinafter, the Contractor shall also be responsible for all materials, equipment, and products

that have or is planned to be incorporated into the work.

1. The Contractor shall be responsible for the finished work and that it accurately and
completely complies with these Contract Documents.

2.  The Contractor shall be responsible for work performed by subcontractors, equipment
suppliers, and material vendors.

3. The Contractor shall be satisfied as to the product’s performance before it is ordered for
installation. At the Contractor’s option, he/she shall have tested each product to determine
compliance with these specifications.

The Architect/Engineer may check all or any portion of the work and the Contractor shall afford

all necessary assistance to the Architect/Engineer in carrying out such checks.

1. Such checking by the Architect/Engineer shall not relieve the Contractor of any
responsibilities for the accuracy or completeness of the work.

2. Such checking is a courtesy service being provided by the Owner and does not relieve the
Contractor of his/her responsibilities under this Construction Contract.

If witnessed shop tests or inspections are required at the point of manufacture, the Contractor
shall keep the Architect/Engineer advised as to the progress of the work to allow inspection at
the proper time and place. Provide at least two (2) weeks advance notice before scheduled
shop tests.

Should a dispute arise as to the quality of workmanship, equipment or material performance,
then the final decision regarding acceptability with these Contract Documents shall be that of
the Owner.

At the request of the Architect/Engineer, the Contractor shall promptly provide the services of a
competent representative of the manufacturer at the project site, fully equipped and prepared to
answer questions, perform tests, make adjustments and to prove compliance with the Contract
Documents free of all additional charges. Proof of compliance shall be the responsibility of the
Contractor, and such special visits to the project site by the manufacturer shall not be eligible
under any cash allowances or stipulated man-hours necessary to startup the system and/or
train the Owner as may be specified in the Technical Specifications.

1.03 QUALITY ASSURANCE - EQUIPMENT

A

Erect and install products under the supervision of a competent and experienced
superintendent. The method of installation, including anchorage, clearances, and tolerances for
rotating assemblies, methods of support for equipment and adjacent piping, shall be as
recommended by the equipment manufacturer unless detailed on the Drawings or specified.

All material furnished shall be new, and guaranteed free from defects in workmanship,
installation, and design.
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Design and fabricate equipment in conformance with ANSI, ASTM, ASME, ASHRAE, IEEE,

NEC and NEMA Standards.

1. Equipment shall withstand the stresses that may occur during fabrication, testing,
transportation, installation and conditions of operation.

2. Pumps shall conform to the requirements of the Hydraulic Institute.

3.  Equipment shall comply with the latest OSHA regulations and the ANSI Safety Standards.

Equipment shall be products of manufacturers who produce evidence of their ability to promptly
furnish any and all interchangeable replacement parts as may be needed at any time within the
expected life of the equipment.

Manufacturers shall also have readily available access to suitable and accurate testing facilities
for performing the required shop tests.

PART 2 - PRODUCTS

2.01 MATERIALS AND EQUIPMENT

A

F.

Equipment shall have been in successful regular operation under comparable conditions for a

period of at least five (5) years.

1. This time requirement does not apply when the manufacturer posts an
Owner/Architect/Engineer acceptable Performance Bond or Letter of Credit for the
duration of the time period that will guarantee replacement of the equipment in the event of
failure.

2. The bond shall be in a form that is acceptable to the Owner’s legal council.

The Owner reserves the right to reject any material or equipment manufacturer who, although
he appears to be qualified and meets the technical requirements, does not provide satisfactory
evidence indicating adequate and prompt post-installation repair and maintenance service, as
required to suit the operational requirements of the Owner.

Whenever it is required that the Contractor furnish materials or manufactured articles or shall do
work for which no detailed specifications are set forth, the materials or manufactured articles
shall be of the best grade in quality and workmanship obtainable on the market from firms of
established good reputation, or, if not ordinarily carried in stock, shall conform to the usual
standards for first-class materials or articles of the kind required.

Perform work in full conformity and harmony with the intent to secure the best standard of
construction and equipment of the work as a whole or in part.

Iltems of any one type of material or equipment shall be the product of a single manufacturer.

1. For ease of the Owner in maintaining and obtaining service for equipment and for
obtaining spare parts from as few places as possible, to the maximum extent possible, use
equipment of a single manufacturer.

2.  The Architect/Engineer reserves the right to reject any equipment from various
manufacturers if suitable equipment can be secured from fewer manufacturers and to
require that source of materials be unified to the maximum extent possible.

Substitute equipment shall not be fabricated nor installed until after written decision to accept
request is received from the Architect/Engineer.

2.02 NAMEPLATES

A. Each unit of equipment shall have the manufacturer's name or trademark on a stainless steel
nameplate securely affixed in a conspicuous place.
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The manufacturer’s name or trademark may be cast integrally with stamp, or otherwise
permanently marked upon the item of equipment.

Such other information as the manufacturer may consider necessary for complete identification
shall be shown on the nameplate.

2.03 FABRICATIONS

A

B.

Insofar as possible, shop prefabricate all items complete and ready for installation.

Accurately fabricate all items to the details shown on the Drawings and on the shop drawings
found in compliance with the Contract Documents.

PART 3 - EXECUTION

3.01 PREPARATION

A

E.

Prior to work under any Section, carefully inspect the existing work and verify that it is complete
to the point where the work under that Section may properly commence.

Avoid the need to remove and replace work and to avoid unnecessary cutting and patching.

Inspect all surfaces to be sure that they have been properly prepared before applying new work
to such surfaces.

Verify that all work can be installed in strict accordance with the drawings and the approved
shop drawings. Immediately report discrepancies to Architect/Engineer.

Do not proceed with the work under any Section until these conditions are obtained.

3.02 INSTALLATION

A

Furnish and install materials and equipment in accordance with the instructions of the applicable
manufacturer, fabricator or processors, except as otherwise provided in the Contract
Documents.

All work shall be done in a workmanlike manner and set to proper lines and grades. The work
shall be square, plumb and/or level as the case may be.

Where performance criteria are specified, do all work necessary to attain the required end
results.

3.03 FIELD QUALITY CONTROL

A

Neither observations by Architect/Engineer nor inspections, tests or approvals by other persons
shall relieve the Contractor from his obligations to perform the work in accordance with the
requirements of the Contract Documents.

If the Contract Documents, laws, ordinances, rules, regulations or orders of any public authority
having jurisdiction require any work to specifically be inspected, tested or approved by some
public body, the Contractor shall assume full responsibility therefore, pay all costs in connection
therewith, and furnish the Architect/Engineer with the required certificates of inspection, testing
or approval.

The Owner reserves the right to independently perform laboratory tests on random samples of
material or performance tests on equipment delivered to the site.
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1. These tests, if made, will be conducted in accordance with the appropriate referenced
standards or specification requirements.

2. The entire shipment represented by a given sample, samples or piece of equipment may
be rejected on the basis of the failure of samples or pieces of equipment to meet specified
test requirements.

3. All rejected materials or equipment shall be removed from the site, whether stored or
installed in the work, and the required replacements shall be made, all at no additional cost
to Owner.

3.04 ADJUST AND CLEAN

A

Upon the completion of installations, and as a condition of its acceptance, visually inspect all
work, adjust all components for proper alignment and touch-up abrasions and scratches to
make them completely invisible.

Thoroughly examine all materials and equipment with protective or decorative finishes for

defects and damage prior to being covered.

1. Inthe case of buried items of work, restore protective surface covers so as to conform to
the Contract Documents prior to being backfilled, buried or embedded, as the case may
be.

2. Inthe case of exposed items of work, for which a decorative finish is required, all
scratches, discoloration’s, unmatched colors, disfigurations and damages shall be repaired
and touched-up so as to provide a neat, clean finish, and be uniform in color.

3.05 UNCOVERING WORK

A

Unless otherwise specified or directed by Architect/Engineer, no work shall be covered until it
has been observed, tested, photographed, measured, and authorized to be covered by
Architect/Engineer.

Tie distances to above ground physical structures as reference points to all underground
utilities, conduits, pits, manholes, valves, and pipelines shall be obtained by the Contractor prior
to covering the work. Immediately comply with the Architect/Engineer’s direction to uncover the
work if tie distances were not obtained.

If any work has been covered with Architect/Engineer’s consent and Architect/Engineer
considers it necessary or advisable that covered work be observed or tested, the Contractor, at
Architect/Engineer’s request, shall uncover, expose or otherwise make available for
observation, or testing as Architect/Engineer may require, that portion of the work in question,
furnishing all necessary labor, material and equipment.

1. Ifitis found that such work is defective, the Contractor shall bear all the expenses of such
uncovering, exposure, observation, and testing of satisfactory reconstruction, including
compensation for additional engineering services and an appropriate deductive change
order shall be issued.

2. If, however, such work is not found to be defective, the Contractor shall be allowed an
increase in the contract price or an extension of the contract time, or both, directly
attributable to such uncovering, exposure, observation, testing and reconstruction if he
makes a claim therefore as provided in the General Conditions.

3.06 DEFECTIVE WORK

A. The repair, removal, replacement and correction of defective work is a part of this Contract and

shall be promptly performed in accordance with the requirements set forth in the General
Conditions or other portions of the Contract Documents. All costs in connection with the
correction of defective work shall be borne by the Contractor.
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B. Products that fail to maintain the performance or other salient requirements of the Contract
Documents, shows undue wear, or other deleterious effects during the maintenance period,
shall be considered defective.

END OF SECTION 016100
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PART 1 - GENERAL

1.01 SECTION INCLUDES

A

The Section includes the transportation, handling, storage and protection of products that are to
be incorporated into the work.

The procedures for turning equipment over to the Owner for installation by others is also
included herein.

1.02 GENERAL

A

Iltems shall be delivered as complete assemblies direct from the manufacturer with all internal
wiring, piping, valving, and control devices intact except where partial disassembly is required by
transportation regulations, protection of components, or where physical constraints may exist or
be created for the setting of the item.

Coordinate the disassembly and reassembly requirements with the manufacturer. Determine

the need and extent of reassembly prior to bid.

1. Alllabor, material and equipment costs associated with the disassembly and reassembly
of the product shall be included in the Contract Price.

2. Where reassembly of equipment is necessary, then the manufacturer shall provide
reassembly instruction at the project site.

3. Atechnician shall be present during the entire reassembly procedure and the
manufacturer shall certify, in writing, that the unit was reassembled properly in accordance
with instructions provided by the manufacturer and that all as-specified warranties remain
in effect.

4. The manufacturer's reassembly inspection time shall be in addition to the field service time
specified and shall be included in the Contract Price. This time shall not be eligible for
payment under any cash allowance item.

In the case where equipment is to be installed by others, then the supplying contractor shall be
responsible for its reassembly. If reassembly is necessary and the unit(s) are to be set inside
an enclosure or building, reassemble the equipment inside said enclosure. The equipment
once reassembled shall be turned over to the installing contractor as specified below.

1.03 PACKING

A

Transport products in containers, crates, boxes or similar means such that the products are
protected against damage that may occur during transportation.

All parts shall be packaged separately or in container where parts of similar systems are
grouped.

Part numbers shall be indicated on the individual part. Use indelible ink to mark part numbers.

All equipment shipments shall be included with a parts list showing a description (name) of the

part and the manufacturer's part number.

1. The parts list shall be shipped in a plastic zippered envelope with the words "Parts List"
lettered on it in indelible ink.

2. The parts list shall be placed inside the shipping container so that it is on the top of the
contents.

Equipment shall be shipped with storage, handling and installation instructions.
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G.

1. The Engineer reserves the right to withhold payment for equipment delivered to the site
until such time as the storage, handling and installation instructions are supplied by the
manufacturer.

2. Inthe case where operation and maintenance manuals have been provided by the
manufacturer, which includes the installation instructions, then the installation instructions
shall also be included with the equipment shipment.

Delicate instruments and devices, reagents, chemicals, and glassware shall be shipped in
packaging normally provided by the manufacturer.

The Contractor shall require the manufacturer to be responsible for the proper packing of all
products.

1.04 SHIPPING AND DELIVERY

A

Product deliveries shall be accompanied with a bill of lading indicating the place of origination
and the Contractor's purchase order number.

Inspect shipments immediately upon delivery, to assure compliance with requirements of the
Contract Documents and those products are undamaged.

Promptly remove damaged material and unsuitable items from the job site.

Provide equipment and personnel to handle products by methods to prevent soiling;
disfigurement or damage.

1.05 STORAGE

A. Store sensitive products and all spare parts in weather tight, climate controlled enclosures in an
environment favorable to product.

B. Store and protect products in accordance with the manufacturer's instructions.

C. All other products that are to be installed underground or products such as pipe, valves, and
fittings shall be stored outdoors but shall be blocked off the ground and covered with impervious
sheet coverings.

D. Store fabricated products above the ground on blocking or skids.

E. Store loose granular materials in well-drained areas on solid surfaces to prevent mixing with
foreign matter.

F. Provide adequate ventilation to avoid condensation.

G. In accordance with manufacturer's instructions protect bearings, couplings, shafts, rotating
components, and assemblies. Protection of said equipment shall be continuous until the time
the equipment is placed into permanent service.

H. Arrange storage in a manner to provide easy access for inspection. Make periodic inspections
of stored products to assure that products are maintained under specified conditions, and free
from damage or deterioration.

I. Do not store volatile liquids in any building on site.

J.  Storage of products shall be the responsibility of the supplying contractor. The installing
contractor shall take all necessary precautions to protect the equipment being furnished by
others.
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K.

Store with seals and labels intact and legible.

1.06 EQUIPMENT INSTALLED BY OTHERS

A

All products, except products noted on the Drawings or specified, shall be furnished and

installed under this Contract.

1. Only noted or specified products shall be furnished under this Contract for installation by
others.

2. Ifitis not noted on the Drawings or specified, then the product shall be furnished and
installed under the Contract.

The Contractor shall furnish these products to the Owner. These products shall be stored as
specified above.

The Owner will then advise the installing contractor that the product(s) are ready for installation.

1. Inthe case where the product is stored in a proper enclosure, but not stored inside the
building to be constructed under this project, then the installing contractor shall move the
product into the building to a location adjacent to the final location shown on the Drawings.

2. Inall cases, the installing contractor shall be responsible for moving from storage,
uncrating, anchoring, mounting and installing the product as required by the Contract
Documents.

The Contractor and installing contractor(s) shall be present at the time the equipment is turned
over to the Owner. Immediately thereafter, the Owner will turn the product over to the installing
contractor for installation.

The Owner, Contractor, Architect/Engineer and the installing contractor shall inspect the

condition of the product at this time.

1. Any defects in the product will be noted and the Contractor will be advised to make all
repairs immediately.

2. The installing contractor shall still be required to install the product if the damage is
deemed cosmetic by the Architect/Engineer.

3. The manufacturer's installation instructions or wiring diagram shall be turned over to the
installing contractor at this time by the Contractor.

4.  Any damage occurring to the product during moving, setting and mounting the unit(s) shall
be the responsibility of the installing contractor.

5. The Contractor is advised to take photographs to document the condition prior to it being
turned over to the installing contractor.

6. The installing contractor is advised to take photographs to document the condition prior to
its acceptance.

The supplied unit(s) remain the property of the Contractor until final acceptance of the work.

Any damage caused to the unit(s) due to improper installation, workmanship, and
non-compliance with the manufacturer's written installation instructions shall be the
responsibility of the contractor who caused said damage. The burden of proof shall rest with
the supplying Contractor.

In the event the Contractor discovers misuse, abuse or improper installation of the unit(s) by the
installing contractor, then he shall immediately notify the Architect/Engineer in writing. The
Architect/Engineer will investigate the accusations and make a determination. The
Architect/Engineer's determination shall be binding and agreed to by both parties.

If the Architect/Engineer's determination substantiates the accusations of the Contractor, then
the Contractor shall install the unit(s), the costs for which will be paid for as extra work. All
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costs associated with the extra work change order, including engineering and attorney fees of
the Owner and Contractor will be deducted from money due the installing contractor.

1.07 PROTECTION OF WORK

A. The Contractor shall protect the installed work. All costs for protection shall be borne by the
Contractor. Provide coverings as necessary to protect installed products from damage, from
traffic and subsequent construction operations. Remove when no longer needed.

B. Cover and protect equipment from dust, moisture or physical damage. Protect finished floor
surfaces prior to allowing equipment or materials to be moved over such surfaces. Maintain
finished surfaces clean, unmarred and suitably protected until accepted by the Owner.

C. Additional time required to secure replacements and to make repairs will not be considered by
the Architect/Engineer to justify any extension in the Contract Time of Completion. In the event
of the damage, promptly make replacement and repairs to the approval of the Engineer at no
additional costs.

PART 2 - PRODUCTS

NOT USED

PART 3 - EXECUTION

NOT USED

END OF SECTION 016500
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PART 1 - GENERAL

1.01 SUMMARY

A

This Section This Section includes administrative and procedural requirements for cutting and
patching.

Definition: "Cutting and patching" includes cutting into existing construction to provide for the
installation or performance of other work and subsequent fitting and patching required to restore
surfaces to their original condition, and does not apply to new construction procedures, except
when new construction is already completed and must be cut and patched due to incorrect
sequencing of work and/or improper coordination.

Provisions of this Section apply to the construction activities of the Contractor. Contractors are
reminded that they will need to hire tradesman skilled in the patching finishes that are impacted
by their activities. (e.g. plumber will need to have a mason patch back existing walls opened for
new roughing , Heating Contractor will hire carpenter for existing ceiling replacements after new
air handler installed, etc )

Related Sections: The following Sections contain requirements that relate to this Section:
1. Division 1 Section 013100 - SPECIFICATION FORMAT for procedures for coordinating
cutting and patching with other construction activities.
2. Refer to other Sections for specific requirements and limitations applicable to cutting and
patching individual parts of the Work.
a. Requirements of this Section apply to all trades. Refer to specification sections for
other requirements and limitations applicable to cutting and patching mechanical and
electrical installations.

1.02 RESPONSIBILITIES

A

General: The Contractor is responsible to perform cutting and patching for their portion of the
Work. Patching work shall restore all surfaces to their original condition.

Cutting and patching of completed new construction required due to out of sequence
construction and/or improper coordination is the responsibility of the prime Contractor
responsible for the out of sequence construction or improper coordination. Cutting and patching
of new construction for these purposes shall be accomplished by the General Construction
Contractor and shall be paid for by the prime Contractor responsible. The Owner's Construction
Representative shall be the sole judge of the responsibility for such cutting and patching, and
shall prepare change orders to delete monies from the responsible prime Contract and credit
those monies to the General Construction Contractor.
1. The Contractor shall cooperate with the Owner's Construction Representative to
accomplish cutting and patching with minimal disruption to the construction and at
reasonable cost.

1.03 SUBMITTALS

A. Cutting and Patching Plan: If the Owner requires approval of cutting and patching procedures
before proceeding, submit a plan describing cutting and patching procedures well in advance of
the time cutting and patching will be performed and request approval to proceed. Include the
following information, as applicable, in the submittal:

1. Describe the extent of cutting and patching required. Show how it will be performed and
indicate why it cannot be avoided.

2. Describe anticipated results in terms of changes to existing construction. Include changes
to structural elements and operating components as well as changes in the building’s
appearance and other significant visual elements.
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List products to be used and firms or entities that will perform the work.

Indicate dates when cutting and patching will be performed.

Utilities: List utilities that cutting and patching procedures will disturb or affect. List utilities

that will be relocated, including their new locations, and those that will be required to be

placed temporarily out-of-service. Indicate how long service will be disrupted and when
service will be restored..

Where cutting and patching involves adding reinforcement to structural elements, submit

details and engineering calculations showing integration of additional reinforcement with

the original structure.

a. Approval by the Architect to proceed with cutting and patching does not waive the
Architect's right to later require complete removal and replacement of unsatisfactory
work.

b. Submit a detailed plan, including an area-specific drawing, indicating how dust
mitigation and noise control will be handled to prevent disruption/dusting of adjacent
areas. Identify routes of waste removal and dumpster locations, material handling
from staging area, placement of protections, controls, etc.

1.04 QUALITY ASSURANCE

A. Requirements for Structural Work: Do not cut and patch structural elements in a manner that
would change their load-carrying capacity or load-deflection ratio.

1.

Obtain approval of the cutting and patching proposal before cutting and patching the
following structural elements:

Bearing and retaining walls.

Structural concrete.

Structural steel.

Lintels.

Structural decking.

Miscellaneous structural metals.

Exterior curtain-wall construction.
Equipment supports.

Piping, ductwork, vessels, and equipment
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B. Operational Limitations: Do not cut and patch operating elements or related components in a
manner that would result in reducing their capacity to perform as intended. Do not cut and
patch operating elements or related components in a manner that would result in increased
maintenance or decreased operational life or safety.

1.

Obtain approval of the cutting and patching proposal before cutting and patching the
following operating elements or safety related systems:
Primary operational systems and equipment.

Air or smoke barriers.

Water, moisture, or vapor barriers.

Membranes and flashings.

Fire protection systems.

Noise and vibration control elements and systems.
Control systems.

Communication systems.

Conveying systems.

Electrical wiring systems.
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C. Visual Requirements: Do not cut and patch construction exposed on the exterior or in occupied
spaces in a manner that would, in the Architect’s opinion, reduce the building’s aesthetic
qualities. Do not cut and patch construction in a manner that would result in visual evidence of
cutting and patching. Remove and replace construction cut and patched in a visually
unsatisfactory manner.
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1.05 WARRANTY

A. Existing Warranties: Replace, patch, and repair material and surfaces cut or damaged by
methods and with materials in such a manner so as not to void any existing or required
warranties.

B. Utilize manufacturer certified installers for work on any existing roof area, which are impacted,
to ensure that the owners current warranty is maintained in full force.

PART 2 - PRODUCTS
2.01 MATERIALS, GENERAL

A. Use materials identical to existing materials. For exposed surfaces, use materials that visually
match existing adjacent surfaces to the fullest extent possible. If identical materials are not
available or cannot be used, use materials whose installed performance will be equal to or
surpass that of the existing materials.

PART 3 - EXECUTION
3.01 INSPECTION

A. Examine surfaces to be cut and patched and conditions under which cutting and patching is to
be performed before cutting. If unsafe or unsatisfactory conditions are encountered, take
corrective action before proceeding.

1.  Before proceeding, meet at the Project Site with parties involved in cutting and patching,
including but not limited to; Owner's Construction Representative, mechanical and
electrical trades. Review areas of potential interference and conflict. Coordinate
procedures and resolve potential conflicts before proceeding.

3.02 PREPARATION

A. Temporary Support: Provide temporary support of work to be cut, including shoring, lumber,
plywood, etc.

B. Protection: Protect existing construction during cutting and patching to prevent damage.
Provide protection from adverse weather conditions for portions of the Project that might be
exposed during cutting and patching operations.

C. Avoid interference with the use of adjoining areas or interruption of free passage to adjoining
areas.

D. Avoid cutting existing pipe, conduit, or ductwork serving the building but scheduled to be
removed or relocated until provisions have been made to bypass them.

3.03 PERFORMANCE

A. General: Employ skilled workmen to perform cutting and patching. Proceed with cutting and
patching at the earliest feasible time and complete without delay.
1. Cut existing construction to provide for installation of other components or performance of
other construction activities and the subsequent fitting and patching required to restore
surfaces to their original condition.
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SECTION 017329 - CUTTING AND PATCHING H2M

Cutting: Cut existing construction using methods least likely to damage elements retained or
adjoining construction. Where possible, review proposed procedures with the original Installer;
comply with the original Installer's recommendations.

1. In general, where cutting, use hand or small power tools designed for sawing or grinding,
not hammering and chopping. Cut holes and slots as small as possible, neatly to size
required, and with minimum disturbance of adjacent surfaces. Temporarily cover openings
when not in use.

2. To avoid marring existing finished surfaces, cut or drill from the exposed or finished side
into concealed surfaces.

3.  Cut through concrete and masonry using a cutting machine, such as a Carborundum saw
or a diamond-core drill.

4. Comply with requirements of applicable Division 2 Sections where cutting and patching
requires excavating and backfilling.

5.  Where services are required to be removed, relocated, or abandoned, by-pass utility
services, such as pipe or conduit, before cutting. Cut-off pipe or conduit in walls or
partitions to be removed. Cap, valve, or plug and seal the remaining portion of pipe or
conduit to prevent entrance of moisture or other foreign matter after by-passing and
cutting.

Patching: Patch with durable seams that are as invisible as possible or to match existing where
exposed for aesthetic appearance. Comply with specified tolerances. Patching will be done
utilizing tradesmen skilled for the surface to be patched. (e.g. mason for brickwork, ceramic tile
installer for ceramic tile, etc )

1. Where feasible, inspect and test patched areas to demonstrate integrity of the installation.

2. Restore exposed finishes of patched areas and extend finish restoration into retained
adjoining construction in a manner that will eliminate evidence of patching and refinishing.
If patched area does not match the adjacent surface, the contractor will refinish the entire
wall to achieve a uniform surface.

3. Where removal of walls or partitions extends one finished area into another, patch and
repair floor, ceiling and wall surfaces in the new space. Provide an aligned, flush surface of
uniform color and appearance. Provide grinding, leveling and/or self-leveling of surfaces
since adjacent room surfaces may vary in elevation. Remove existing floor and wall
coverings and ceiling materials and replace with new materials, if necessary, to achieve
uniform color and appearance.

a. Where patching occurs in a smooth painted surface, extend final paint coat over
entire unbroken surface containing the patch after the area has received primer and
second coat.

4. Patch, repair, or re-hang existing ceilings as necessary to provide an even-plane surface
of uniform appearance.

3.04 CLEANING

A

Clean areas and spaces where cutting and patching are performed. Completely remove paint,
mortar, oils, putty, and similar items. Thoroughly clean piping, conduit, and similar features
before applying primer and paint or other finishing materials. Restore damaged pipe covering to
its original condition

END OF SECTION 017329
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SECTION 017423 - CLEANING H2M

PART 1 - GENERAL

1.01 SECTION INCLUDES

A

B.

E.

Cleaning during the progress of the work.

Maintain all premises and public properties/roadways free from accumulations of waste, debris,
dirt, mud and rubbish caused by operations on a daily basis.

At completion of work, remove waste materials, rubbish tools, equipment, machinery and
surplus materials, and clean all exposed surfaces; leave project clean, dust free and ready for
occupancy,

Remove all overspray caused by construction operations from adjacent construction, surfaces
and vehicles.

Cleaning prior to final payment

1.02 SCHEDULING

A

Sequence, schedule, and coordinate final cleaning work with the final cleaning work to be
performed by other contractors.

1.03 SAFETY REQUIREMENTS

A

F.

G.

Standards: Maintain project in accord with OSHA and other applicable safety and insurance
standards.

Hazard Control / Cleaning Products:

1.  Store volatile organic containing / flammable waste in covered metal containers and
remove from premises daily.

2. Provide adequate ventilation during use of VOC containing or noxious substances.

Conduct cleaning and disposal operations to comply with local ordinances, OTC regulations and
local anti-pollution laws and ordinances.

Dispose of all waste legally, off-site.

Do not dispose of VOC / flammable waste such as mineral spirits, oil, or paint thinners into
storm or sanitary drains.

Do not burn or bury rubbish and waste materials on project site.

Do not dispose of any waste into surface waters such as ponds, lakes, streams or waterways

PART 2 - PRODUCTS

2.01 MATERIALS

A. Cleaning materials shall be appropriate to the surface and materials being cleaned.
B. Materials: Use only cleaning materials recommended by manufacturer of surface to be cleaned
C. Provide pads to protect finished surfaces from cleaning materials.
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PART 3 - EXECUTION

3.01 PREPARATION

A

Post signs to advise building occupants if wet and/or slippery floor conditions exist during
cleaning operations.

3.02 PROGRESS CLEANING

A

Keep all buildings, enclosures, and confined areas where work is being performed under the
Contract free from unattended combustible materials.

Remove rust spots as they develop.

Execute daily cleaning to ensure that building, grounds, and public properties and roadways are
maintained free from accumulations of waste materials, rubbish, dirt, mud and dust.

Wet down dry materials and rubbish to lay dust and prevent blowing dust.

Each day, each contractor shall adhere to the following:

1. Areas of intense activity, such as cutting and sawing must be swept clean and reorganized
at the end of each day. Utilize dust control methods such as plastic containment
enclosures and/or wetting of surfaces.

2. Areas of moderate activity, such as installation of plumbing, ductwork, electrical work,
must be returned to operating / safe order at the end of each day.

3. Debris below scaffolds including areas of shoring and re-shoring, must be kept sufficiently
cleared and consolidated to keep walkways free of tripping hazards at all times. These
work areas must also be swept clean immediately after removal of scaffolds, shoring, etc.

4.  All swept up debris, waste materials, and packing must be removed and placed in a
dumpster by the end of the workday.

5.  All stored material must be protected and kept in good order.

6. As portions of the work are completed, all used and excess materials shall be removed
promptly.

7. Daily Clean-up and good housekeeping is the responsibility of each contractor individually
and will be monitored by the Owner's Construction Representative. If any contractor fails to
perform cleaning when directed or does not properly clean within 4 hours of being notified
by Owner's Construction Representative, the Owner will hire others and charge the
responsible contractor accordingly.

8.  Contractors shall promptly comply with requests to organize scattered materials.

9. Daily sweep and weekly damp mop of all work areas.

Each Contractor is responsible for furnishing dumpsters or other such containers as required for
collection, storage and legal disposal of all debris and rubbish resultant from their individual
construction operations (both demolition and daily construction debris). The Owner's
Construction Representative shall direct contractors to locate, maintain and move such
containers as necessary and legally dispose of waste as containers are filled. Each contractor
shall separate and recycle waste as required by authorities, contract requirements and local
regulations / ordinances.

The General Construction Contractor shall vacuum clean areas when ready to receive finish
painting, and continue vacuum cleaning, on an as needed basis, until the building(s) is (are)
ready for Substantial Completion.

Handle materials in a controlled manner to reduce handling to the extent possible. Do not drop
or throw materials from heights.
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SECTION 017423 - CLEANING H2M

Schedule cleaning operations so that dust and other containment resulting from cleaning
process will not fall on wet, newly painted surfaces.

3.03 FINAL CLEANING

A

Remove dust, dirt, grease, stains, paint drips and runs, plastic, labels, tape, glue, rope, and
other foreign materials from visible interior and exterior surfaces.

Do not move dust from spot to spot. Remove directly from the surface on which it lies by the
most effective mean such as appropriately treated dusting cloths or vacuum tools. When doing
high cleaning, do not allow dust to fall from high areas onto furniture and equipment below.

Dismantle and remove all temporary structures, scaffolding, fencing, and equipment. Remove
waste materials, rubbish, lumber, block, tools, machinery, and surplus materials.

Perform the following prior to final payment:

1.

2.
3.
4

9.

10.
1.
12.

13.
14.

15.

16.

Broom clean all exterior concrete surfaces and vacuum clean all interior concrete
surfaces.

Dust and spot clean painted and vinyl covered walls.

Vacuum clean acoustic ceilings.

Repair, patch, and touch-up marred surfaces to specified finish and to match adjacent
surfaces.

Remove foreign material from exterior masonry.

Wash and clean interior and exterior window surfaces. All glass shall be clean and free of
dirt, grime, streaks and excessive moisture. Wipe drippings and other marks from
windowsills, sashes and woodwork. Do not use windowsills in lieu of ladders.

Polish bright metal by damp wiping and drying with a suitable cloth. If a polished
appearance is not thereby produced, apply appropriate metal polish.

Clean and polish all stainless steel surfaces, including control panels supplied under this
Contract.

Clean all paved roads, lots and drives which were paved as work under this Contract and
all existing paved surfaces using a mechanical street cleaner.

Repair or repaint damaged pavement markings.

Clean supply vents and exhaust grilles. Clean gutters and downspouts.

Remove all rust spots and stains from new and pre-existing concrete, painted surfaces,
and all other surfaces.

Wash all existing floors that were in any way impacted by the construction operations.
Rake clean landscaped surfaces. Final mow all areas grassed and sodded during the
work.

Inspect interior and exterior surfaces, and all work areas, to verify that the entire work is
clean and ready for use by the Owner. The project will not be considered substantially
complete until all final cleaning has been performed.

Magnet sweep all exterior lawn and walkway areas to ensure that stray nails / screws, etc.
remain in lawn areas nor on walkways.

3.04 RUBBISH REMOVAL

A. A Contractors shall comply with all Local, State and Federal Laws, Codes and Requirements
regarding recycling and trash or rubbish removal.

END OF SECTION 017423
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SECTION 017500 - STARTING AND ADJUSTING H2M

PART 1 - GENERAL
1.01 SECTION INCLUDES

A.  Work of this Section includes the following:
1.  Starting systems
2. Testing, adjusting, and balancing
3. Updating of manufacturer's operations and maintenance manuals and wiring diagrams

1.02 STARTING SYSTEMS

A. The Contractor shall coordinate, schedule, and sequence the start-up of various equipment and
systems.

B. Where the start-up of a system or piece of equipment is dependent upon the start-up of other
system(s) or equipment, then the Contractor shall schedule and sequence the start-ups to
coincide.

C. Notify the Architect/Engineer at least 14 calendar days prior to the start-up of each item or
system so that he can schedule the startup with the Owner and utilities.

D. Where applicable, verify that each piece of equipment or system has been checked for proper:
lubrication,

drive rotation,

belt tension,

motor starter heater size,

fuse size,

water pressures,

terminal connections,

control sequence,

for conditions which may cause damage or delay the start-up procedure.

©CONOARWN =

E. Verify that the equipment has been installed in accordance with the manufacturer's
requirements.

F. Complete all pre-startup checklists that may be required by the system vendor.

1. In the event that start-up activities are delayed as a result of the Contractor's failure to
properly check the completed installation and a manufacturer's representative is on the job
site waiting for corrections to be made, then the Architect/Engineer may, at his/her sole
discretion, postpone start-up until such time as the corrections have been made without
any extra costs.

2. The Owner may deduct from money due the Contractor the excess cost of engineering
associated with having the Architect/Engineer present during the start-up.

3.  The deduction shall be equal to the Architect/Engineer's effective billing rate times the total
number of hours delayed during the start-up activities.

G. Verify that tests, meter readings, and specified electrical characteristics agree with those
required by the equipment or system manufacturer.

H. Verify that wiring and support components for equipment are complete and tested.

I.  Execute start-up under supervision of applicable Contractor's personnel in accordance with
manufacturer's instructions.

J.  The Contractor shall have the job site superintendent present during all start-up activities.
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SECTION 017500 - STARTING AND ADJUSTING

H2M

K. Provide manufacturer's authorized technician at the site when specified and in accordance with

the requirements contained in Section 014500 - Quality Control.

PART 2 - PRODUCTS
NOT USED
PART 3 - EXECUTION

NOT USED

END OF SECTION 017500
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SECTION 017800 - CLOSEOUT SUBMITTALS H2M

PART 1 - GENERAL

1.01 SUBMITTALS

A. Submit the following documents to the Architect/Engineer before Substantial Completion:

1.

2.

3.

Project Record Documents as specified in Section 017839 - PROJECT RECORD

DOCUMENTS.

Operations and Maintenance Manuals prepared in accordance with Section 017823 -

OPERATING AND MAINTENANCE DATA and be updated as a result of start-up activities.

Manufacturer’'s Start-up Reports (MSR’s) for all equipment and systems where

manufacturer field time is specified.

a. Each MSR shall be signed by the field technician(s) who attended the start-up.

b. If the manufacturer is taking exception to the installation or if the warranty is voided,
he shall provide a statement to that effect and provide reasons and justification to
explain the company’s position.

One binder containing original counterparts of all warranties, guarantees, bonds, or

affidavits as specified in the Technical Specification Sections. These documents shall

contain the original signatures and be placed in a plastic sheet protector, one document
per protector.

Spare parts checklist itemizing all spare parts furnished under the Contract summarized by

Section.

Electrical Underwriter’s Certificate where the prime construction contract includes electrical

construction or where this Contract is for a Prime Electrical Construction Contract.

B. Submit the following items to the Architect/Engineer with the final application for payment:

Maintenance Bond prepared in accordance with the Contract or General Conditions.
Utility company sign-offs and inspection approvals, if applicable.

Federal, state, county, town and local sign-offs and inspection approvals, where
applicable.

Final Application for Payment and continuation (G732a/CMa and G703)
Contractor's Certified Payrolls

OSHA cards for all workers

Contractor's Affidavit of Payment of Debts and Claims (G706)

Contractor's Affidavit of Release of Liens (G706A)

Final list of Subcontractors (G705)

Subcontractor's Affidavit of Payment of Debts and Claims (G706) - (for each subcontractor
used)

Subcontractor's Affidavit of Release of Liens (G706A) - (for each subcontractor used)
Consent of Surety to Final Payment (G707)

2 year Maintenance Bond - 100% of contract including change orders

Contractors letter guaranteeing workmanship 2 years

Product data, Maintenance manuals and Warranty Information

As Built Documentation

Attic Stock / Spare Parts (provide proof of delivery transmittal signed by owner)
Training and Demonstrations (provide sign-in from training session)

Asbestos Affidavit and waste manifests

C. All documents shall be complete, signed, dated, and notarized (where applicable) and be
subject to the Architect/Engineer’s acknowledgment of receipt or approval.
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PART 2 - PRODUCTS
NOT USED
PART 3 - EXECUTION

NOT USED

END OF SECTION 017800
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SECTION 017823 - OPERATING AND MAINTENANCE DATA H2M

PART 1 - GENERAL

1.01 SECTION INCLUDES

A

This Section specifies the requirements for Operations and Maintenance Manuals required to
be prepared by system suppliers and equipment manufacturers.

The Contractor shall submit Operations and Maintenance Manuals for all equipment.

Where the technical specifications call for the submission of manuals, said manuals shall be
prepared in accordance with the requirements contained herein. It being understood that
manuals shall be submitted for all equipment even if it is not specifically called out in the
specifications.

1.02 MANUAL CONTENTS AND FORMAT

A. All Operations and Maintenance Manuals shall be as specified hereinafter.

B. The binder shall be 8 1/2" x 11", metal hinge, vinyl, large capacity by National or Equal. It shall
show the name of the manufacturer or supplier and project name on the spine of the binder.

C. A cover shall be provided showing the names of the Owner, Architect/Engineer, Contractor, and
Manufacturer.

1. It shall show the Contractor's order number and manufacturer's project number.

2. The address of the manufacturer, service station telephone number, project title, contract
number, and year shall also be shown.

D. Provide tabbed color dividers for each separate product and system.

1. The name of the product shall be typed on the tab.

2. A separate tab shall also be provided for information such as troubleshooting instructions,
spare parts list, etc.

E. Anindex shall be provided in the back of the binder, with a separate tab, providing a quick way
for the operator to find key and important topics contained in the manual.

F. A separate listing for all charts, graphs, tables, figures and shop drawings shall be provided
directly following the table of contents.

G. Each manual shall contain one (1) copy of all shop drawings deemed in compliance with the
Contract Documents by the Architect/Engineer submitted for the equipment or system for which
the manual is prepared.

1. Only these shop drawings shall be included in the manual.

2. All shop drawings larger than 8 1/2" x 11" shall be folded and placed in a heavy duty, top
loading plastic sheet protector with the title of the drawing showing; one (1) drawing per
protector page.

H. Each manual shall contain the following as a minimum:

1. Table of contents

2. Final version of the warranty statement approved by the Architect/Engineer

3. Nameplate data of each component, year of installation, contract number and specification
number

4. Name, address and telephone number of the manufacturer and the manufacturer's local
representative(s)

5. Installation instructions

6. Operation instructions including adjustments, the interrelation of components and the
control sequence describing break-in, start-up, operation and shutdown
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Emergency operating instructions and capabilities

Maintenance requirements include routine procedures and guide for preventative

maintenance and troubleshooting; disassembly, repair and reassembly instructions; and

alignment, adjusting, balancing, and checking instructions

9. Troubleshooting guide and corrective maintenance (repair) procedures for all electrical and
mechanical equipment. These guides shall list the most frequent and common problems,
together with the symptoms, possible causes of the trouble, and remedies

10. Drawings (pictures or exploded views) which clearly depict and identify each part, suitable
for assembly and disassembly of entire system and each component

11. Wiring and control diagrams, if applicable

12. Panelboard circuit directories including electrical service characteristics, if applicable

13. Part list with current prices; ordering information; and recommended quantities of spare
parts to be maintained in storage

14. Charts of valve tag numbers, with location and function of each valve, keyed to the
process and instrumentation diagram prepared as part of the Contract Documents

15. Name, address, and telephone number of nearest parts supply house and nearest
authorized repair service center.

16. List of recommended spare parts and the recommended number of each per unit and per

group of units.

o N

All electronic Operations and Maintenance Manuals shall be as specified hereinafter.

1. Allfiles shall be in Adobe PDF format and submitted on compact discs.

2.  Files shall be organized by specification section and then by product.

3. An electronic index and list of all charts, graphs, tables, figures, and shop drawings shall
be included.

4.  All information provided in the paper Operations and Maintenance Manual shall be
included in the electronic version.

Submit two (2) copies of a preliminary draft manual at least fourteen (14) calendar days prior to

the date set for start-up.

1. The Architect/Engineer will review the manual for content and compliance with these
specifications.

2. Written comments will be provided, but the manual will not be returned.

3.  This copy of the manual will be retained on the site until such time as the final, updated
manual is provided.

Two (2) weeks after the date the unit was placed into service and the Owner has gained
beneficial use, submit five (5) copies of the final updated Operations and Maintenance Manual.
Refer to Section 017500 - ALTERNATES for requirements related to updating the manual(s).

Where installation instructions are not included with the manual, they shall be shipped at least
ten (10) days prior to the date the equipment is scheduled for installation.

1.03 RETAINAGE

A

The Architect/Engineer will retain from payment due the Contractor, for failure to submit
manuals as specified, an amount equal to 2% of the scheduled value for the equipment or
system for which the manual applies. This Contract requirement only applies when a manual is
specified to be provided in the Technical Specifications for a particular system or piece of
equipment.
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PART 2 - PRODUCTS
NOT USED
PART 3 - EXECUTION

NOT USED

END OF SECTION 017823
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SECTION 017839 - PROJECT RECORD DOCUMENTS H2M

PART 1 - GENERAL

1.01 SECTION INCLUDES

A

This Section includes:

1. Maintenance of documents

2. Recording of record information
3.  Submission of record documents

1.02 PLANS AND SPECIFICATIONS FURNISHED TO THE CONTRACTOR

A

Two (2) complete sets of Contract Documents (plans, specifications and addenda) will be
furnished to the Contractor.

Additional sets will be furnished to the Contractor at $250 per set.
One (1) complete set of Contract Documents shall be kept in the field office.

One (1) complete set of Contract Documents in AutoCAD 2008, or newer, digital format for the
Contractor's use to create as-built drawings.

1.03 MAINTENANCE OF DOCUMENTS

A

D.

The Contractor shall maintain at the site one (1) set of the following: drawings, specifications,
addenda, change orders, approved shop drawings, test reports, operation and maintenance
manuals, and shop drawing log.

The Contractor shall make these documents available for use by the Owner, Architect/Engineer,
regulatory agencies and other parties designated by the Owner.

Maintain these documents in a clean, dry, legible condition throughout the entire contract
period.

Make documents available at all times for inspection by Engineer and Owner.

1.04 RECORDING OF RECORD INFORMATION

A

Affix a stamp to each Contract Drawing and Shop Drawing reading as follows: "RECORD
DOCUMENT" - "NAME OF PROJECT" - "CONTRACTOR NAME" in 2-inch high printed letters.
The stamp shall be specifically prepared for this project.

Keep the record documents current as the work progresses. Record information concurrent
with construction progress.

Do not permanently conceal any work until required information has been recorded.

Legibly mark the Contract Plans to record actual construction, including, but not limited to the
following:

1. All as-built work.

2. All approved field changes and conditions.

Shop Drawings: Maintain as record documents. Legibly mark-up to show changes made due to
field conditions encountered during construction.
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SECTION 017839 - PROJECT RECORD DOCUMENTS H2M

F. The contractor shall be required to keep accurate record drawings, in hard copy format, as well
as AutoCAD 2008 or newer digital format, of the work actually performed which is in accordance
with the contract documents and that which deviates from them.

G. As work progresses, the contractor shall maintain an on the field set of hard copy drawings, a
complete and accurate set of field notes clearly delineating all work as it is actually installed.
This set of drawings shall be available at all times for the engineer to review and shall be
examined at all jobsite meetings.

H. Do not permanently conceal any work until required information has been recorded.

I.  Concurrent with each submission of a contractor partial payment requisition, the contractor shall
submit a paper copy of up to date record drawings, including the latest corrections. Incomplete
or inaccurate record drawings will be sufficient grounds for refusal to process payment
requisition.

J.  Final record drawings shall be hard copy format and AutoCAD 2008 or newer digital format,
completed by a competent draftsman or CAD operator with the following information as a
minimum:

1. Complete and accurate listing of all imbedded and underground conduits. Drawings shall
accurately show all exact locations of conduits including horizontal and vertical dimensions
and explicitly list all conduits and fix their location off of building structures or monuments.
Imbedded conduits shall include those below the floor slab and those installed in building
walls.

Complete and accurate listing of all exposed conduits.

In a neatly logically organized table, a complete listing of all conduits with each individual

conduit being given its own number and each junction or pullbox being given its own

designation. This table shall list the starting and ending point of all major home runs along
with all branch conduits and conduits main function.

4. In a neatly logically organized table a complete listing of all conductors within the conduits
listed above. Each conductor table shall individually list the conductors installed within
each conduit and for each conductor shall designate the starting point or termination,
complete path through all conduits and junction boxes, final point or termination, conductor
color or marking and circuit function. This shall be done for each conductor installed
through the project.

5.  An accurate frontal elevation drawing of all motor control centers, control centers other
major equipment installed. Drawings shall show all devices as installed in door or faces or
equipment.

6. A dimensioned drawing of all equipment installed including generator sets, load banks,
transformers and all major equipment.

7. Field changes of dimension and detail.

8. Changes made by Change Order.

9. Clarification plans not on original contract.

wnN

K. At final contract closeout engineer will review preliminary set of final record drawings. After
approval of this submission, the contractor will be required to submit one (1) set of hard copy
drawings and one (1) digital CD-ROM disc including all as-built drawings in AutoCAD 2008 or
newer format as detailed above. No portion of the line item bid amount in the proposal for the
record drawings will be released until final record drawings have been submitted and approved.
No exceptions.
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SECTION 017839 - PROJECT RECORD DOCUMENTS H2M

1.05 SUBMITTAL OF RECORD DOCUMENTS

A

At Substantial Completion, the Contractor shall deliver one (1) preliminary record set of as-built
documents to the Architect/Engineer with all changes conspicuously ballooned or otherwise
emphasized.

The work will not be considered substantially complete until such time as the preliminary record
documents are delivered and acceptable to the Architect/Engineer. Mark this set "Preliminary
Record Drawings".

Prior to Final Completion, the Contractor shall conform the preliminary record drawings to the
comments made by the Architect/Engineer and then provide the Owner a complete reproducible
set of as-built drawings on mylar (or mylar sepia) and one set of blue line prints.

As-built drawings shall be the same size as the Contract Drawings, with 1/2-inch margins space
on three sides and a 2-inch margin on the left side for binding.

Each drawing shall bear in the title box the words "FINAL RECORD DRAWINGS" and the name
of the Contractor in heavy black lettering 1/2 inch high and be certified as complete and
accurate.

As a convenience, Architect/Engineer will make available to the Contractor mylar sepias or
electronic media of the Contract Drawings for the sole purpose of the Contractor preparing
as-built drawings.

Electronic media made available is without guarantee of compatibility with the Contractor's

software or hardware.

1. If the Contractor wishes to take advantage of this offer, the Contractor will be required to
execute an indemnification and hold harmless agreement with the Architect/Engineer.

At completion of project project prior to the final project close-out meeting, deliver marked-up
record documents to the Engineer.

Accompany submittal with transmittal letter, containing:

Date.

Project title and number.

Contractor's name and address.

Title and number of each record document.

Certification that each document as submitted is complete and accurate.
Signature of Contractor or its authorized representative.

2B

Upon completion of the work, Contractor shall prepare and furnish the Engineer a set of marked
up prints of the as-built drawings for review, with all changes conspicuously circled or otherwise
emphasized.

Prior to final payment, Contractor shall conform the drawings to the comments made by the
Engineer and then provide the Owner a complete reproducible sets of as-built drawings on 24" x
36" paper and a set in digital CD-ROM AutoCAD 2008 or newer format.

As-built drawings shall be the same size as the contract drawings, with 1/2 inch margins space
on three sides and a 2 inch margin on the left side for binding. Each drawing shall bear the
legend "AS-BUILT" and the name of the Contractor in heavy black lettering 1/2 inch high and be
certified as complete and accurate.
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SECTION 017839 - PROJECT RECORD DOCUMENTS H2M

M. As a convenience, Engineer will make available to the Contractor electronic media of the
contract drawings for the sole purpose of the Contractor preparing as-built drawings. Electronic
media made available is without guarantee of compatibility with the Contractor's software or
hardware. If the Contractor wishes to take advantage of the offer, the Contractor will be required
to execute an indemnification and hold harmless agreement with the Engineer and pay the
Engineer $20.00 per contract set to cover the cost of providing electronic media. Payment shall
be by check, payable to Holzmacher, McLendon & Murrell, P.C., in advance of picking up the
requested materials. Electronic media shall be returned to the Engineer upon acceptance of the
as-built drawings by the Owner.

1.06 RELATED DOCUMENTS

A. Provide certificate of release of liens if requested by the Architect/Engineer.
PART 2 - PRODUCTS

NOT USED
PART 3 - EXECUTION

NOT USED

END OF SECTION 017839
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SECTION 017843 - SPARE PARTS H2M

PART 1 - GENERAL

1.01 SECTION INCLUDES

A

The Section includes the requirements for delivering spare parts specified to be furnished under
the provisions of the Contract Documents.

1.02 QUALITY ASSURANCE

A

Spare parts shall be delivered as complete assemblies direct from the manufacturer such that
the part is fully functional and ready to be installed.

1.03 DELIVERY, STORAGE AND HANDLING OF SPARE PARTS

A

F.

Comply with the requirements of Section 016500 for packing, delivery, storage and handling
requirements for all parts delivered to the site of the work.

All spare parts required to be furnished under a Section of the Specifications shall be packaged
in one separate box, crate or container with the words "SPARE PARTS" lettered on all sides of
the container.

The equipment name or system name for which the spare parts are being provided shall also be
lettered on the container.

A separate packing list for the spare parts shall be included in the container.
The Contractor shall store all spare parts indoors immediately upon delivery of the spare parts
to the site. Spare parts will not be accepted by the Owner/Architect/Engineer if the spare parts

have been stored outdoors for more than 8 hours upon delivery to the site.

The storage location shall be secure.

1.04 TURN OVER OF SPARE PARTS

A. Spare parts shall be turned over to the Owner/Engineer approximately two (2) weeks prior to the

Architect/Engineer's preparation of the Final Punch List.

1. Spare parts will not be accepted until this time.

2. The Certificate of Substantial Completion will not be issued until all spare parts are
delivered.

B. The following procedure shall be followed:

1. The Contractor shall provide a formal letter of transmittal listing the name or description of
the part, part number, model number, manufacturer (or supplier), and system component
name and the Section where it was specified to be provided.

2. Two (2) counterparts of the letter shall be provided.

3.  The Contractor shall turn each part individually over to the Owner/Architect/Engineer.

4. The Owner/Architect/Engineer will initial next to the part description on each counterpart of
the transmittal letter.

5. The initials represent that the part was received.

6. One transmittal counterpart will be returned to the Contractor.

WPSD 2007 017843 -1 Issue Date: 11-02-2021

11/2/2021 1:04 PM



SECTION 017843 - SPARE PARTS

PART 2 - PRODUCTS
NOT USED
PART 3 - EXECUTION

NOT USED

END OF SECTION 017843
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SECTION 017900 - DEMONSTRATION AND TRAINING H2M

PART 1 - GENERAL

1.01 SECTION INCLUDES

A

B.

Work of this Section includes the requirements for demonstrating and training of installed
systems, equipment, and products.

Manufacturer field services and the credit for unused service time is also included herein.

1.02 MANUFACTURER'S FIELD SERVICES

A

G.

When specified in individual specification sections require field services to be provided, said
services shall be provided by qualified, authorized and factory trained representative(s) of the
manufacturer (supplier).

Field services shall generally consist of:

installation supervision,

verify terms of the manufacturer's warranty,

equipment and system calibration,

startup supervision,

and operation and maintenance instructions to the Owner's employees.

abroON =

Such services do not include service time to correct a factory fault, correct problems resulting
from a factory wiring or control logic error, or errors caused by poor or improper installation by
the Contractor.

The time specified to be provided under the specification sections shall be exclusive of travel
time to and from the facility or site. For the purposes of this Contract, one (1) day shall be
defined as eight (8) hours exclusive of breaks or mealtime.

The times specified to be provided by the manufacturer does not relieve the manufacturer from
providing sufficient service time to place the equipment or systems into satisfactory operation
and to obtain the specified performance. The manufacturer shall provide, as a minimum, the
times specified in the Specification Sections.

Where manufacturer services are specified for control panel or control center startup, the

representative shall be experienced and trained to work on and field rewire such devices.

1.  Field representatives for control panel startup shall understand the control sequence
specified and, in the case of programmable logic controllers, are able to make revisions to
the factory program using handheld programming devices or laptop computers.

2. The Owner will not pay for time spent in the field to correct a PLC programming problem.

Submit manufacturers' startup reports (MSR's) in accordance with the requirements contained
in Section 013300 - Submittals.

1.03 SUBMITTALS

A. The Contractor shall prepare a list of all manufacturer specified field time required by the
technical specifications. Compile this summary listing and submit it to the Engineer for review in
accordance with the requirements contained in Section 013300 - SUBMITTALS.

B. Manufacturer's Startup Reports
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SECTION 017900 - DEMONSTRATION AND TRAINING H2M

1.04 QUALITY CONTROL

A

The Contractor shall adhere to all instructions provided by the manufacturer's authorized
representative.

All verbal instructions necessary to satisfy performance of the equipment or the system shall be
immediately provided by the Contractor. The manufacturer shall document all verbal orders in
writing at a time suitable to the Contractor.

All written instructions provided in operation, maintenance, and installation guides and manuals,
provided by the manufacturer of such equipment and or system, shall be complied with by the
Contractor.

The Contractor shall comply with all manufacturer requirements such that written or implied
warranties remain in full force during the time period so specified elsewhere in the technical
specifications.

Should manufacturer's instructions conflict with Contract Documents, request clarification from
Engineer before proceeding.

Actions and/or non performance by the Contractor that may void manufacturer warranties shall
not constitute a release of the specified warranty, and all warranty claims made by the Owner
shall be paid for by the Contractor as if the manufacturer's warranty was still in effect.

1.05 SCHEDULING - FIELD SERVICES

A

The Contractor shall arrange field service on dates acceptable to the Owner and
Architect/Engineer.

The service visits shall be scheduled at least 2 weeks in advance so that the Owner and
Architect/Engineer can adequately staff the date.

Operator training will not be allowed until such time as the Manufacturer's Operation and

Maintenance Manuals have been supplied and approved by the Architect/Engineer.

1. The field service technician shall review the contents of the manual with designated
employees of the Owner.

2. Field services will not be deemed provided until the MSR is provided.

1.06 DEMONSTRATION AND INSTRUCTIONS

A. Demonstrate operation and maintenance of products to Owner's personnel prior to date of
Substantial Completion.

B. Utilize manufacturer's and vendor's Operation and Maintenance Manuals as basis for
instruction. Review contents of the manual with the Owner's personnel in detail to explain all
aspects of operation and maintenance.

C. Demonstrate start-up, operation, control, adjustment, trouble-shooting, servicing, maintenance,
and shutdown of the equipment or of the system.

D. Prepare and insert additional data in operations and maintenance manuals when need for
additional data becomes apparent during instruction.

E. The Contractor shall arrange to have the manufacturer's Operation and Maintenance Manuals
updated with information that has been added during start-up activities.
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SECTION 017900 - DEMONSTRATION AND TRAINING H2M

F. The final manual shall contain the most recent information and reflect all operational and
maintenance aspects of the final installed and functioning system or equipment component of
the system.

G. Any changes to control panel wiring diagrams or interconnection wiring schematics shall be
made and new prints provided as an update to previously approved manuals.

H. Manufacturer field time shall be as specified in individual Sections of the Technical
Specifications.

I.  For control panels, explain the control sequence, timing structure, and safety precautions when
working inside the panel, terminal wiring system, PLC program, if applicable, operator
interface(s) and control logic.

J.  Explain PLC LED input and output numbering system, if applicable. If control relays are used,
explain technique for their replacement.

PART 2 - PRODUCTS
NOT USED
PART 3 - EXECUTION

NOT USED

END OF SECTION 017900
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SECTION 024119 - SELECTIVE DEMOLITION H2M

PART 1 - GENERAL
1.01 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 01 Specification Sections, apply to this Section.

1.02 SUMMARY

A. Section Includes:
1. Demolition and removal of selected portions of building or structure.
2. Demolition and removal of selected site elements.
3. Salvage of existing items to be reused or recycled.

1.03 DEFINITIONS

A. Remove: Detach items from existing construction and legally dispose of them off-site unless
indicated to be removed and salvaged or removed and reinstalled.

B. Remove and Salvage: Carefully detach from existing construction, in a manner to prevent
damage, and deliver to Owner ready for reuse.

C. Remove and Reinstall: Detach items from existing construction, prepare for reuse, and reinstall
where indicated.

D. Existing to Remain: Existing items of construction that are not to be permanently removed and
that are not otherwise indicated to be removed, removed and salvaged, or removed and
reinstalled.

1.04 MATERIALS OWNERSHIP
A. Unless otherwise indicated, demolition waste becomes property of Contractor.

B. Historic items, relics, antiques, and similar objects including, but not limited to, cornerstones and
their contents, commemorative plaques and tablets, and other items of interest or value to
Owner that may be uncovered during demolition shall remain the property of Owner.

1.  Carefully salvage in a manner to prevent damage and promptly return to Owner.

1.05 PREINSTALLATION MEETINGS

A. Predemolition Conference: Conduct conference at Project site.

1. Inspect and discuss condition of construction to be selectively demolished.

2. Review structural load limitations of existing structure.

3. Review and finalize selective demolition schedule and verify availability of materials,
demolition personnel, equipment, and facilities needed to make progress and avoid
delays.

4. Review requirements of work performed by other trades that rely on substrates exposed

by selective demolition operations.

Review areas where existing construction is to remain and requires protection.

Review procedures for turning over salvaged materials to the Owner and protected off-site
storage of materials to be reused in the work of the project..

oo

1.06 INFORMATIONAL SUBMITTALS

A. Qualification Data: For refrigerant recovery technician.
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SECTION 024119 - SELECTIVE DEMOLITION H2M

G.

Proposed Protection Measures: Submit report, including drawings, that indicates the measures
proposed for protecting the public, pedestrian access and circulation areas and property , for
environmental protection , for dust control and , for noise control. Indicate proposed locations
and construction of barriers.

Schedule of Selective Demolition Activities: Indicate the following:

1. Detailed sequence of selective demolition and removal work, with starting and ending
dates for each activity. Ensure Owner's on-site operations are uninterrupted.
Interruption of utility services. Indicate how long utility services will be interrupted.
Coordination for shutoff, capping, and continuation of utility services.

Use of elevator and stairs.

Coordination of Owner's continuing occupancy of portions of existing building and of
Owner's partial occupancy of completed Work.

orODN

Inventory: Submit a list of items to be removed, salvaged and delivered to Owner prior to start
of demolition.

removed, salvaged Photographs or Video: Submit before Work begins.

Statement of Refrigerant Recovery: Signed by refrigerant recovery technician responsible for
recovering refrigerant, stating that all refrigerant that was present was recovered and that
recovery was performed according to EPA regulations. Include name and address of technician
and date refrigerant was recovered.

Warranties: Documentation indicated that existing warranties are still in effect after completion
of selective demolition.

1.07 CLOSEOUT SUBMITTALS

A

B.

Inventory: Submit a list of items that have been removed and salvaged.

Landfill Records: Indicate receipt and acceptance of hazardous wastes by a landfill facility
licensed to accept hazardous wastes.

1.08 QUALITY ASSURANCE

A

Refrigerant Recovery Technician Qualifications: Certified by an EPA-approved certification
program.

1.09 FIELD CONDITIONS

A

Owner will occupy portions of building immediately adjacent to selective demolition area.
Conduct selective demolition so Owner's operations will not be disrupted.

Conditions existing at time of inspection for bidding purpose will be maintained by Owner as far
as practical.

Notify Architect of discrepancies between existing conditions and Drawings before proceeding
with selective demolition.

Hazardous Materials: Hazardous materials are present in buildings and structures to be
selectively demolished. A report on the presence of hazardous materials is on file for review
and use and is included in this Division of the specifications . Examine report and / or the
appropriate specification section to become aware of locations where hazardous materials are
present.
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SECTION 024119 - SELECTIVE DEMOLITION H2M

Hazardous material remediation is specified elsewhere in the Contract Documents.

Do not disturb hazardous materials or items suspected of containing hazardous materials
except under procedures specified elsewhere in the Contract Documents.

3. Owner will provide material safety data sheets for suspected hazardous materials that are
known to be present in buildings and structures to be selectively demolished because of
building operations or processes performed there.

N =

E. Storage or sale of removed items or materials on-site is not permitted.

F. Utility Service: Maintain existing utilities indicated to remain in service and protect them against
damage during selective demolition operations.
1. Maintain fire-protection facilities in service during selective demolition operations.
2. Provide a Fire Watch or other method acceptable to the authority having jurisdiction should
the existing fire protection facilities have to be shut down during the work.
3. Do not disable or disrupt building fire or life safety systems without five (5) days prior
written notice to Architect.

1.10 WARRANTY

A. Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or
damaged during selective demolition, by methods and with materials so as not to void existing
warranties. Notify warrantor before proceeding.

B. Notify warrantor on completion of selective demolition, and obtain documentation verifying that
existing system has been inspected and warranty remains in effect. Submit documentation at
Project closeout.

PART 2 - PRODUCTS
2.01 PEFORMANCE REQUIREMENTS

A. Regulatory Requirements: Comply with governing EPA notification regulations before beginning
selective demolition. Comply with hauling and disposal regulations of authorities having
jurisdiction.

B. Standards: Comply with ANSI/ASSE A10.6 and NFPA 241.

C. LEED Requirements for Building Reuse:

1. Credit MR 1.1 and Credit MR 1.2: Maintain existing building structure (including structural
floor and roof decking) and envelope (exterior skin and framing, excluding window
assemblies and nonstructural roofing material) not indicated to be demolished; do not
demolish such existing construction beyond indicated limits.

2.  Credit MR 1.3: Maintain existing interior nonstructural elements (interior walls, doors, floor
coverings, and ceiling systems) not indicated to be demolished; do not demolish such
existing construction beyond indicated limits.

3. Credit MR 1.2 and Credit MR 1.3: Maintain existing nonshell, nonstructural components
(walls, flooring, and ceilings) not indicated to be demolished; do not demolish such existing
construction beyond indicated limits.

PART 3 - EXECUTION
3.01 EXAMINATION

A. Verify that utilities have been disconnected and capped before starting selective demolition
operations.
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SECTION 024119 - SELECTIVE DEMOLITION H2M

Review record documents of existing construction provided by Owner. Owner does not
guarantee that existing conditions are same as those indicated in record documents.

Survey existing conditions and correlate with requirements indicated to determine extent of
selective demolition required.

When unanticipated mechanical, electrical, or structural elements that conflict with intended
function or design are encountered, investigate and measure the nature and extent of conflict.
Promptly submit a written report to Architect.

Engage a professional engineer to perform an engineering survey of condition of building to

determine whether removing any element might result in structural deficiency or unplanned

collapse of any portion of structure or adjacent structures during selective building demolition

operations.

1. Perform surveys as the Work progresses to detect hazards resulting from selective
demolition activities.

Survey of Existing Conditions: Record existing conditions by use of preconstruction

photographs .

1. Inventory and record the condition of items to be removed and salvaged. Provide
photographs of conditions that might be misconstrued as damage caused by salvage
operations.

2. Before selective demolition or removal of existing building elements that will be reproduced
or duplicated in final Work, make permanent record of measurements, materials, and
construction details required to make exact reproduction.

3.02 UTILITY SERVICES AND MECHANICAL/ELECTRICAL SYSTEMS

A. Existing Services/Systems to Remain: Maintain services/systems indicated to remain and
protect them against damage.

1. Comply with requirements for existing services/systems interruptions specified in Section
011000 "Summary."

B. Existing Services/Systems to be removed, relocated, or abandoned: Locate, identify,
disconnect, and seal or cap off indicated utility services and mechanical/electrical systems
serving areas to be selectively demolished.

1. Arrange to shut off indicated utilities with utility companies. Provide 5 days notice to the
Architect prior to any utility shut-downs.

2. If services/systems are required to be removed, relocated, or abandoned, provide
temporary services/systems that bypass area of selective demolition and that maintain
continuity of services/systems to other parts of building.

3. Disconnect, demolish, and remove fire-suppression systems, plumbing, and HVAC
systems, equipment, and components indicated to be removed.

a. Piping to Be Removed: Remove portion of piping indicated to be removed and cap,
plug or reconnect remaining piping with same or compatible piping material.

b. Equipment to Be Removed: Disconnect and cap services and remove equipment.

c. Ducts to Be Removed: Remove portion of ducts indicated to be removed and plug or
reconnect remaining ducts with same or compatible ductwork material.

C. Refrigerant: Remove refrigerant from mechanical equipment to be selectively demolished
according to 40 CFR 82 and regulations of authorities having jurisdiction.
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SECTION 024119 - SELECTIVE DEMOLITION H2M

3.03 PREPARATION

A

Site Access and Temporary Controls: Conduct selective demolition and debris-removal

operations to ensure minimum interference with roads, streets, walks, walkways, and other

adjacent occupied and used facilities.

1. Comply with requirements for access and protection specified in Section 015000
"Temporary Facilities and Controls."

Temporary Facilities: Provide temporary barricades and other protection required to prevent

injury to people and damage to adjacent buildings and facilities to remain.

1. Provide protection to ensure safe passage of people around selective demolition area and
to and from occupied portions of building. Maintain existing required widths of egress
pathways throughout.

2. Provide temporary weather protection, during interval between selective demolition of
existing construction on exterior surfaces and new construction, to prevent water leakage
and damage to structure and interior areas.

3. Protect walls, ceilings, floors, and other existing finish work that are to remain or that are

exposed during selective demolition operations.

Cover and protect furniture, furnishings, and equipment that have not been removed.

Comply with requirements for temporary enclosures, dust control, heating, and cooling

specified in Section 015000 "Temporary Facilities and Controls."

ok

Temporary Shoring: Provide and maintain shoring, bracing, and structural supports as required
to preserve stability and prevent movement, settlement, or collapse of construction and finishes
to remain, and to prevent unexpected or uncontrolled movement or collapse of construction
being demolished.

1. Strengthen or add new supports when required during progress of selective demolition.

3.04 SELECTIVE DEMOLITION, GENERAL

A. General: Demolish and remove existing construction only to the extent required by new
construction and as indicated. Use methods required to complete the Work within limitations of
governing regulations and as follows:

1. Proceed with selective demolition systematically, from higher to lower level. Complete
selective demolition operations above each floor or tier before disturbing supporting
members on the next lower level.

2. Neatly cut openings and holes plumb, square, and true to dimensions required. Use
cutting methods least likely to damage construction to remain or adjoining construction.
Use hand tools or small power tools designed for sawing or grinding, not hammering and
chopping, to minimize disturbance of adjacent surfaces. Temporarily cover openings to
remain.

3. Cut or drill from the exposed or finished side into concealed surfaces to avoid marring
existing finished surfaces.

4. Do not use cutting torches until work area is cleared of flammable materials. At concealed
spaces, such as duct and pipe interiors, verify condition and contents of hidden space
before starting flame-cutting operations. Maintain fire watch and portable fire-suppression
devices during flame-cutting operations.

5. Maintain adequate ventilation when using cutting torches.

6. Remove decayed, vermin-infested, or otherwise dangerous or unsuitable materials and
promptly dispose of off-site.

7. Remove structural framing members and lower to ground by method suitable to avoid free
fall and to prevent ground impact or dust generation.

8. Locate selective demolition equipment and remove debris and materials so as not to
impose excessive loads on supporting walls, floors, or framing.

9. Dispose of demolished items and materials promptly.
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SECTION 024119 - SELECTIVE DEMOLITION H2M

Reuse of Building Elements: Project has been designed to result in end-of-Project rates for
reuse of building elements as follows. Do not demolish building elements beyond what is
indicated on Drawings without Architect's approval.

1. Building Structure and Shell: 75 percent.

2. Nonshell Elements: 50 percent.

3. Nonshell Elements: 40 percent.

Removed and Salvaged Items:

Clean salvaged items.

Pack or crate items after cleaning. Identify contents of containers.

Store items in a secure area until delivery to Owner.

Transport items to Owner's storage area designated by Owner or as indicated on
Drawings.

5. Protect items from damage during transport and storage.

Pobd=

Existing Items to Remain: Protect construction indicated to remain against damage and soiling
during selective demolition. When permitted by Architect, items may be removed to a suitable,
protected storage location during selective demolition and cleaned and reinstalled in their
original locations after selective demolition operations are complete.

3.05 SELECTIVE DEMOLITION PROCEDURES FOR SPECIFIC MATERIALS

A

Concrete: Demolish in small sections. Using power-driven saw, cut concrete to a depth of at
least 1 inch (19 mm) at junctures with construction to remain. Dislodge concrete from
reinforcement at perimeter of areas being demolished, cut reinforcement, and then remove
remainder of concrete. Neatly trim openings to dimensions indicated.

Masonry: Demolish in small sections. Cut masonry at junctures with construction to remain,
using power-driven saw, then remove masonry between saw cuts.

Concrete Slabs-on-Grade: Saw-cut perimeter of area to be demolished, then break up and
remove.

Resilient Floor Coverings: Remove floor coverings and adhesive according to
recommendations in RFCI's "Recommended Work Practices for the Removal of Resilient Floor
Coverings." Do not use methods requiring solvent-based adhesive strippers.

3.06 DISPOSAL OF DEMOLISHED MATERIALS

A. General: Except for items or materials indicated to be recycled, reused, salvaged, reinstalled,
or otherwise indicated to remain Owner's property, remove demolished materials from Project
site and legally dispose of them in an EPA-approved landfill.

1. Do not allow demolished materials to accumulate on-site.

2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces
and areas.

3.  Remove debris from elevated portions of building by chute, hoist, or other device that will
convey debris to grade level in a controlled descent.

B. Burning: Do not burn demolished materials.

C. Disposal: Transport demolished materials off Owner's property and legally dispose of them.
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SECTION 024119 - SELECTIVE DEMOLITION H2M

3.07 CLEANING

A. Clean adjacent structures and improvements of dust, dirt, and debris caused by selective
demolition operations. Return adjacent areas to condition existing before selective demolition
operations began.

3.08 SELECTIVE DEMOLITION SCHEDULE

A. Remove, store, relocate, salvage and protect the following materials and equipment:
1.  Existing Items to Be Removed: Items indicated on contract drawings and items listed in
technical specifications sections.
2. Existing Items to Be Removed, relocated and/or Salvaged: Items required to be removed,
relocated salvaged and/or stored to complete the work as indicated or called for in these
construction documents.

B. Existing Items to Remain: to complete and conform to the work of the project shall be as
indicated on the contract drawings and items listed in the technical specification sections..

END OF SECTION 024119
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Asbestos Abatement — George Washington Elementary School
Toilet Room Renovations

SECTION 02081
ASBESTOS ABATEMENT

PART 1 — GENERAL

11 DESCRIPTION OF WORK

A. The asbestos abatement contractor shall perform the following work as described
below and indicated on the drawings. The drawings are only a diagrammatic
representation of the Work Areas and do not constitute the actual quantities of
material. Asbestos abatement contractor is responsible for the confirmation of the
actual total quantities of the Work. The Asbestos Contractor shall provide all
labor, equipment and materials complete for performance of the Work in
accordance with the Contract Documents. All asbestos material is to be disposed
of as asbestos-containing material (ACM) waste. Quantities indicted below are
confirmed asbestos.

GEORGE WASHINGTON ELEMENTARY SCHOOL
100 Orchard Street, White Plains, NY 10604

1. Drawing H002.00: 2" Floor Partial Plan

a. Remove and dispose of asbestos-Containing Pipe Insulation (Grey)
within Work Area 1 utilizing New York State Department of Labor
(NYS DOL) Part 56 of Title 12 of the Official Compilation of Codes,
Rules and Regulations of the State of New York (12 NYCRR Part
56) §7.11 (ii) Tent Procedures.

b. Remove and dispose of asbestos-Containing Pipe Insulation (Grey)
within Work Area 2 utilizing New York State Department of Labor
NYS DOL 12 NYCRR Part 56 8§7.11 (ii) Tent Procedures.

Work . Asbestos-Containing | Approximate
Area # Location Material Quantity Removal Procedure
. : . . NYS DOL
nd -
1 2nd Floor Girls Toilet [ Pipe Insulatlc_)n (Grey) 55 LE 12 NYCRR Part 56 § 7.11 (ii
215 Concealed in Chase
Tent Procedures
: . . NYS DOL
nd -
2 2"d Floor Boys Toilet | Pipe Insulation (Grey) 58 LE 12 NYCRR Part 56 § 7.11 (ii

219 Concealed in Chase Tent Procedures

2. Drawing H003.00: 3™ Floor Partial Plan
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Asbestos Abatement — George Washington Elementary School
Toilet Room Renovations

a. Remove and dispose of asbestos-Containing Pipe Insulation (Grey)
within Work Area 3 utilizing New York State Department of Labor
NYS DOL 12 NYCRR Part 56 8§7.11 (ii) Tent Procedures.

b. Remove and dispose of asbestos- Pipe Insulation (Grey) within
Work Area 4 utilizing New York State Department of Labor NYS
DOL 12 NYCRR Part 56 8§7.11 (ii) Tent Procedures.

Work . Asbestos-Containing | APproximate
Area # Location Material Quantity Removal Procedure
, . . . NYS DOL
rd -
3 3" Floor Girls Toilet | Pipe Insulathn (Grey) 55 LE 12 NYCRR Part 56 § 7.11 (i
315 Concealed in Chase
Tent Procedures
. . . NYS DOL
rd -
4 3'Y Floor Boys Toilet [ Pipe Insulathn (Grey) 57 LF 12 NYCRR Part 56 § 7.11 (ii
321 Concealed in Chase
Tent Procedures

WPSD-2021

The Contractor is responsible for completing all notifications and variances
required to meet the determined start date (if applicable).

If asbestos containments are required, the Contractor shall establish the
asbestos containments so as to not interfere with operation of or access to the
temporary equipment that shall be installed by others.

The Contractor shall field verify the amount of ACM and familiarize him/her-self
with all variable field conditions in the building before the submission of his/her
qguote. The quantities presented in this specification are approximate only
and should not be used solely as the basis for any quote. Any discrepancies or
difference in the approximate and actual quantities shall be resolved before
the award of any Contract. No change order relative to ACM material quantity
will be permitted after the award of the Contract. In the event that suspect
materials not included in this Specification are encountered while the work is
in progress, such material shall be tested and, if confirmed ACM, removed as
ACM, in accordance with the procedures contained herein. The discovery of
any new material(s) should not delay the progress of the work as contained in
this specification. Payment for any additional work will be considered on a case-
by- case basis by the Environmental Consultant and White Plains City School
District (CSD). Itis the responsibility of the Contractor to determine and negotiate
the full cost of any such payment prior to performance of any additional work.
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E. ACM shall be properly handled, packaged, and transported for disposal in
a landfill in accordance with all Federal, State and Local regulations. After
September 4, 2006, the Contractor shall follow Part 56 of Title 12 of the Official
Compilation of Codes, Rules and Regulations of the State of New York (Cited
as 12 NYCRR Part 56) as amended effective March 21, 2007. All related
manifests and shipping logs shall be provided to White Plains CSD upon or
before the end of the project.

F. All work shall be accomplished in strict adherence to the project Specification,
applicable Federal, State, and Local Regulations. Whenever there is a conflict or
overlap of the above references, the more stringent provision shall apply.

G. The Contractor's industrial hygiene practices during asbestos abatement will be
monitored by White Plains CSD’s Environmental Consultant. The Contractor shall
be responsible for monitoring his/her own construction safety work practices for
compliance with the Occupational Safety and Health Administration (OSHA)
regulations.

H. The Asbestos Contractor shall provide the best available technology, and state-of-
the-art procedures and methods of execution, clean-up, disposal, and safety.

l. The Contractor will be required, if approved by White Plains CSD and/or its
Representative, to obtain at his/her own expense appropriate variances from
regulatory agencies as required to complete the safe removal of asbestos-
containing material as described in this specification.

J. White Plains CSD’s environmental consultant will sample all suspect materials
that may be identified during the course of demolition, if applicable. The
Contractor shall provide access to the consultant to perform the testing and
no additional costs will be paid for the time it takes to perform the testing. The
contractor shall provide itemized cost proposal to White Plains CSD which must
include separate costs for the abatement of the individual materials revealed to
be ACM (if applicable). Additional asbestos-containing materials shall not be
abated without written authorization from White Plains CSD or environmental
consultant. The contractor will not be compensated for any additional materials
that can be encountered during the abatement project, without prior written
authorization from White Plains CSD or environmental consultant.

1.2 PHASING OF WORK: This work shall include asbestos abatement associated with
upcoming interior, exterior and roof upgrades project. The Asbestos Contractor shall
perform and complete the abatement of asbestos-containing materials during regular
working hours, Monday through Friday between 8:00 am and 4:00 pm or as directed by
the facility. It is the Contractor's responsibility to ensure that acceptable visual inspection
and air monitoring results are obtained with fiber count of <70 Structures/mmz2 of air
using Asbestos Hazard Emergency Response Act (AHERA) analysis method (40 CFR
763 APX a No. IIl) and are completed prior to the return of building occupants or other
trades. All work shall be coordinated with White Plains CSD and White Plains CSD’s
Environmental Consultant prior to start of any work. The White Plains CSD’s
Environmental Consultant shall be present whenever any asbestos abatement work is
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being conducted.

1.3 AUTHORITY TO STOP WORK: White Plains CSD and the Environmental Consultant

shall have the authority to stop the abatement work at any time the contractor’s work is
not in conformance with the Specifications and applicable regulations. The stoppage of
work shall continue until conditions have been corrected to the satisfaction of White
Plains CSD and the Environmental Consultant. Standby time to resolve the problems
shall be at the contractor's expense.

1.4 SITE REQUIREMENTS:

A

Noise Control: Provide mufflers or other acceptable means of noise reduction for
all equipment to be used by the Contractor. Observe local laws regarding noise
control.

Wastewater: All water used by the Contractor during asbestos abatement
activities shall be collected and passed through a water filtration system capable
of filtering particles down to 5 microns prior to being discharged into the sanitary
sewer. The Contractor shall contact the Westchester County engineering
department to determine the acceptable location(s) to access the sanitary sewer.
The Contractor shall be responsible for connection to the sanitary sewer, and for
providing piping, pumps, water filtration systems, and other items necessary to
collect, transport, filter, and dispose of the wastewater.

Log In/Out: The Asbestos Contractor must ensure all workers log in and out daily
at the site.

The location of the Decontamination Unit shall be as per abatement design
drawings. All variations must be coordinated and approved by the site manager
and White Plains CSD’s Environmental Consultant.

1.5 HEALTH AND SAFETY:

A
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Toxic Effects: The Contractor shall assume all responsibility for any toxic effects
to workers from the air supplied to respirators, or from toxic or damaging vapors
or residues resulting from the use of encapsulant and/or wetting agents or other
substances used by the Contractor during construction.

Chemical/Biological Hazards: The known chemical/biological hazards on site
include asbestos-containing material and debris. The Contractor shall provide
materials, equipment and training to its workers to ensure their protection from
these and any other chemical/biological hazards which may be identified during
the course of this work.

Physical Hazards: The Contractor shall provide safety equipment and training to
his/her workers to ensure their protection from any physical hazards including but

not limited to trip/fall hazards, working at elevation, heat stress, contact with
energized (hot) active equipment, noise, overhead bump hazards, and electrical
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shock that may be present during the Work.

D. Safety Act: The Occupational and Safety Health Act (OSHA) of 1970, as
amended, shall be strictly complied with during the course of this project. This
Act shall govern the conduct of the Contractor's workmen, tradesmen, material-
men, and subcontractors, and visitors to the project site.

E. Accident Prevention: In order to protect the lives and health of his/her
employees, the Contractor shall comply with all pertinent provisions of the latest
edition of the "Manual of Accident Prevention in Construction" issued by the
Associated General Contractors of America, Inc. and shall maintain an accurate
record of all accidents which occur during the project. Any injury or loss of life
must be immediately reported by the Contractor to the White Plains CSD and/or
its Representatives, and a copy of the Contractor's report to his/her insurer of
an accident must be provided to the White Plains CSD and/or its Representatives.

F. Emergency Response: The Contractor shall establish an Emergency Response
Team made up of members of his/her work force. Team members shall be
trained, organized, and capable of responding in the event of an accident, fire, or
other emergency. The Contractor shall designate a site Safety Coordinator to
train team members regarding the location and use of site-specific fire/life safety
equipment. As a minimum requirement, members of the Emergency Response
Team shall be knowledgeable in standard first aid and CPR techniques, fire
extinguisher use, and evacuation procedures.

G. Workmen Protection: The Contractor shall provide and maintain all safety
measures necessary to properly protect workmen.

H. Emergency Actions: In an emergency affecting the safety of life, the work, or
adjoining property, the Contractor, to prevent such threatened loss or injury without
special instruction or authorization from the White Plains CSD and/or its
Representatives, is hereby permitted to act at his/her discretion.

l. Hazard Communication Act. The Contractor shall comply with the Hazard
Communication Standard promulgated by the Occupational Safety and Health
Administration (OSHA No. 29 CFR 1910.1200). This program ensures that all
employers provide the information they need to inform and train employees
properly and to design and put in place employee protection program. It also
provides necessary hazard information to employees so they can participate in,
and support, the protective measures needed at their workplace. The contractor
shall ensure that labels or other forms of warning are legible in English.
Employer having employees who speak other languages must add the information
in their languages. See OSHA 29 CFR 1910.1200 for more details.

1.6 WORK SUPERVISION AND COORDINATION:

A. Abatement Contractor's Supervisor: From the start of work through to the project
completion the Contractor shall have on-site a responsible and competent
supervisor who possesses a valid New York State Department of Labor
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(NYSDOL) Supervisor certifications. As a minimum, the Asbestos Contractor's
Supervisor shall meet the qualifications as required by Article 1.12, for a job
supervisor. The Supervisor shall be on site during all working hours. When
the Supervisor must leave site during work, a temporary Supervisor shall be
appointed.

B. Quality of Work: The Supervisor shall supervise, inspect and direct the Work
competently and efficiently, devoting such skills and expertise as may be
necessary to perform the Work in accordance with the Contract Documents. The
Supervisor shall be responsible to see that Work complies accurately with the
Contract Documents, and that all Work installed is of good quality and
workmanship.

1.7 SUBMITTALS: Unless otherwise noted the Contractor shall submit three (3) copies of
each APPLICABLE submittal to the White Plains CSD's Environmental Consultant and
its Representatives for review and/or approval. The Contractor shall provide the following:

A. Pre-Project Submittal:

1. Certificates of Insurance naming White Plains Central School District as an
additionally insured party.

2. All required bonds. All bonds shall be underwritten by a United States
based, preferably New York State, A or B rated bonding company.

3. List of Subcontractors.

4, Health and Safety Plan: Provide a written Health and Safety Plan

addressing procedures for workplace safety. At a minimum, the
following topics shall be addressed in the plan:

a. Hazard Communication. Procedure on how physical and health
hazards associated with the work are identified and communicated
to employees, and name of the person responsible for
implementation of the Hazard Communication Program.

b. Guidelines for assessment and prevention of heat stress.
C. Procedures for using ladders safely.
d. Electrical safety procedures.
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e. Emergency Action Plan: The Contractor shall submit for review a

written Emergency Action Plan. This Plan shall outline the
contingency actions to be performed for emergencies including
fire, accident, power failure, supplied air system failure, breach of
work area containment, unexpected asbestos contamination in the
site area and on the adjoining grounds, or spilling of asbestos
material being hauled to storage and/or disposal. This Plan shall
identify the manner in which emergencies are announced,
emergency escape procedures and routes, and procedures to
account for all employees after evacuation. The Plan shall identify
those persons responsible for fire/life safety duties including the
Site Safety Coordinator, persons responsible for fire prevention
equipment and the control of fuel source hazards, and the members
of the Emergency Response Team (see Paragraph "Emergency
Response" of this Section). This Plan shall be readily available for
review by all workers.

f. Fall Protection Plan: The Contractor shall submit for review a

written Fall Protection Plan. This plan shall outline the actions to
be performed to protect personnel when they are working at
elevation. The plan shall detail specific fall protection devices
and/or protocols to be utilized, training provided to personnel for
same and training of designated competent person in charge of
and responsible for the elevated work site.

Proof of written notifications required by Paragraph "Codes, Permits and
Standards" of this Section. Proof that all required permits and variances
have been obtained.

Proof of written notification to the local police department, fire department
and Facility (include a copy of required by NYS DOL ICR 56 section 56-
3.6a ten-day notice) that asbestos abatement work is being
conducted. As a minimum, the notification letter shall include the address
of the Facility, dates work is to be performed, and drawings indicating the
areas to undergo abatement.

Documentation of compliance with all requirements of paragraph
"Requirements and Qualifications” of this Section. Submittal shall include:

a. Proof that the job supervisors, foremen, and asbestos abatement
workers meet State certification and license requirements.

b. Proof of a current medical surveillance program for all Contractor's
personnel to work on this project.

C. Completed and notarized Certificate of Worker's Release for each

asbestos abatement worker, workers of other trades, or supervisory
personnel who enter the work area or otherwise contact ACM.
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B.
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8.

10.

11.

12.

Proof of a respiratory protection program. Submit level of respiratory
protection intended for each operation required by the project.

Proof of historic airborne fiber data. Submit airborne asbestos fiber
monitoring data from an independent air monitoring firm to substantiate
selection of respiratory protection proposed. Data shall include the
following for each procedure required by the work: 1. date of
measurement; 2. type of work task monitored; 3. methods used for sample
collection and analysis, and; 4. number, duration and results of samples
taken.

Proof that a landfill site has been located, and arrangements for transport
and disposal of asbestos-containing or asbestos-contaminated materials
have been made. Provide the name and location of the landfill, and waste
transport company, if applicable.

Manufacturer's literature on all proposed job-related equipment and
products to be used on this project. Include Safety Data Sheets (SDS) for
encapsulant, fire retardant plastics, mastic remover and other chemicals
to be used on this project.

A detailed Asbestos Removal and Disposal Work Plan which describes all
aspects of the work to be performed for this project. The Plan shall
include the following:

a. A detailed description of the work area enclosure. Provide shop
drawings (with dimensions and locations) of proposed
decontamination facilities and work areas. These drawings shall
indicate the following: 1) areas to be sealed off and work area
boundaries; and 2) proposed layout and location of the
decontamination enclosure systems. Include a detailed description
of any maodifications or changes to be made to the specified
negative pressure work area enclosure.

b. Specimen of the daily log proposed for use. Minimally, the log
should include the date(s) and time(s) when all personnel enter and
leave the work area(s).

During Work Submittal:

1.

Schedule of Work Changes: Any changes in the Schedule of Work
proposed by the Contractor shall be submitted for approval to White
Plains CSD no later than seven days prior to the commencement date
of the proposed change. A revised Schedule shall be submitted at the
end of each week.

Notarized copy of payroll showing that prevailing wage rates have been

paid shall be submitted to the White Plains CSD on a weekly basis.
Contractor shall use DOL form for wage payment.
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6.

A "Request For Services" form shall be submitted at least 24 hours in
advance of required air monitoring tests and inspections to be performed
by the White Plains CSD’s Environmental Consultant.

Results of all air monitoring performed by the Contractor shall be posted
within 24 hours for regular abatement project after collection for all workers
to see. A copy of the results shall be given to the White Plains CSD's
Environmental Consultant at the same time.

A certified, signed, and completed copy of each "Waste Shipment Record"
form used, and receipts from the landfill operator which acknowledge the
Contractor's delivery(s) of material, shall be submitted to the Consultant
and Engineer within thirty days following removal of ACM from building.

A copy of the bound logbook.

C. Post Project Submittal:

1.

A notarized "Release of Liens" in a form acceptable to the White Plains
CSD. Use the standard American Institute of Architects (AlA) form A101.
Such notarized release of all liens shall certify that all subcontractors,
labor suppliers, etc., have been paid their pro rate share of all payments
to date, that the contractor has no basis for further claim, and will not
make further claim for payment in any account after the first payment is
made to him.

Proof of payment of prevailing wage rate to direct employees and
subcontractor.

Notarized copies of a daily log showing the date(s) and time(s) of entrance
to and exit from the work area(s) for all persons.

Compilation in chronological order of all air monitoring records pertaining
to this project.

Compilation of all completed and signed Waste Shipment Record forms,
bills of lading, or disposal receipts pertaining to this project.

Copies of notifications and checks to applicable agencies (see
Subparagraph "Pre-Project Submittal Information” of this Section) that the
asbestos abatement project has been completed.

Contractor shall submit the following items as part of his final submittals:
Paid invoice verifications for sub-contractor (for Time and Material job),
service contract agreement, insurance certificates, copies of the workers
licenses (NYSDOL), and other submittal required for the Specification.

1.8 FIRE PROTECTION AND EMERGENCY EGRESS: The Contractor shall be responsible
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to the security and safeguarding of all areas turned over by the facility to the Contractor.
The Contractor shall designate to his/her workers and other building occupants a means
of egress in case of emergency.

A

The Contractor shall establish emergency and fire exits from the work area. First
aid kit, 2 full sets of protective clothing and respirators shall be provided for use
by qualified emergency personnel in the clean room of the decontamination
facility.

. For full containment only, the Contractor shall provide a secure work area to

protect against unauthorized entry into and around the work area. Any hazardous
conditions shall be reported to the contractor’'s Supervisor and the contractor shall
correct the hazard immediately. Any intrusion or incident shall be documented in
a bound logbook which shall be maintained at the project site.

1.9 CLEAN-UP:

A

Asbestos Related Clean-up: All clean-up work related to asbestos abatement
work shall be in strict accordance with general technical requirements and this
specification.

Final Site Cleaning: Upon completion of the work, the Contractor shall remove
all temporary construction, decontamination facilities, and unused materials
placed on site by the Contractor; put the premises in a neat and clean condition;
and provide all sweeping, cleaning, and washing required to restore the site to
its original condition.

1.10 CODES, PERMITS, AND STANDARDS:

A
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The Contractor shall be solely responsible for compliance with all applicable
federal, state (12 NYCRR Part 56 Adopted March 21, 2007), and local laws,
ordinances, codes, rules, and regulations which govern asbestos abatement
work or hauling and disposal of asbestos waste material. The current issue
of each document shall govern. All work shall comply with all applicable
codes and regulations as amended including: EPA Title 40CFR, Part 763, OSHA
Title 29CFR, part 1910(including sections 1001,134,1926.2 and 1926.1200); EPA
Title 40 CRF Part 61; NYSDEC Title 6, Part 364 and NYSDOH Title 10, Part 73

Before starting the work, the Contractor shall examine the Technical Specification
for compliance with codes and regulations applicable to the work and shall
immediately report any discrepancy to the White Plains CSD's Environmental
Consultant.

Where conflict among requirements or with these Specifications exists, the more
stringent requirements shall apply.
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D.

Permits, State Licenses, and Notifications: The Contractor shall be responsible
for obtaining necessary permits, variances, state licenses, and certifications
of personnel in conjunction with asbestos removal, hauling, and disposition and
shall provide timely notification of such actions as may be required by federal,
state, regional, and local authorities. Fees and/or charges for these licenses,
permits, and notifications shall be paid by the Contractor. Contractor shall use
all notification forms where applicable.

1. Agency Notification: At least 10 days prior to commencement of any
asbestos removal, the Contractor shall prepare written notification to EPA
Region 2, to the New York State Department of Labor (NYSDOL), and all
other applicable agencies having jurisdiction. In addition, the Contractor
shall be required to obtain any other permits for work covered under this
specification including permits required for air sampling.

1.11 TERMINOLOGY: The following commonly used terms are defined in the context of

these Specifications:

A
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Asbestos Project: Work that involves the removal, encapsulation, enclosure,
repair or disturbance of friable or non-friable asbestos, or any handling of
asbestos material that may result in the release of asbestos fibers. For the
purpose of compliance with this part, an asbestos project shall include any
disturbance of asbestos fibers, and the planning, asbestos survey (as per
Subpart 56-5.1), design, background air sampling, inspection, air sampling and
oversight of abatement work, cleanup, and the handling of all asbestos material
subject to abatement, as well as the supervising of such activities. Installation
of friable ACM shall also be considered an asbestos project. An asbestos
project starts with Phase | when the planning, asbestos survey, and design
work begins or is required to begin.

Asbestos-Containing Material (ACM): Any material or product which contains
more than 1 percent asbestos.

Aggressive Air Sampling: Air monitoring samples collected while a leaf blower,
fans, or other such devices are used to generate air turbulence within the work
area.

Air Filtration Device (AFD) - A portable local exhaust system equipped with
High-efficiency particulate air (HEPA) filtration, capable of maintaining a
constant low velocity air flow into contaminated areas from adjacent,
uncontaminated areas and capable of maintaining a negative air pressure with
respect to the adjacent, uncontaminated areas.

Air Lock: A system for permitting ingress or egress to the work area while
permitting minimal air movement between a contaminated area and an
uncontaminated area, typically consisting of two curtained doorways placed a
minimum of three feet apart.
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F.
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Air Monitoring: The process of measuring the fiber content of a specific volume
of air in a stated period of time. Personal air sampling results shall be calculated
to reflect the employee's eight-hour time weighted average (TWA) exposure.
Area sampling results are reported directly, without calculating the TWA.

Amended Water: Water to which a surfactant has been added.

Asbestos Removal Encapsulant: A chemical solution used in place of amended
water during asbestos removal to penetrate, bind, and encapsulate the asbestos-
containing material.

Authorized Visitor: White Plains CSD's Environmental Consultant or
representatives of any regulatory or other agency having jurisdiction over the
project.

White Plains CSD's Environmental Consultant: White Plains CSD's agent who
is authorized to exercise general contract administration and industrial
hygiene inspection of the work.

Certified Industrial Hygienist (CIH): One certified in the comprehensive practice
of industrial hygiene by the American Board of Industrial Hygiene.

Class Il asbestos work: Activities involving the removal of ACM which is not
thermal system insulation or surfacing material. This includes, but is not limited
to, the removal of asbestos-containing wallboard, floor tile and sheeting, roofing
and siding shingles, and construction mastic. Class | asbestos work includes the
removal of thermal system or surfacing materials.

Competent Person: Definition and responsibilities as set down in 29 CFR
1926.1101(b) and as outlined herein.

Curtained Doorway: A device to allow ingress or egress from one room to
another while permitting minimal air movement between the rooms.

Decontamination Enclosure System: A series of connected rooms for the
decontamination of workers (a Personnel Decontamination Enclosure System)
or of materials and equipment (Equipment Decontamination Enclosure System).

Equipment Decontamination Enclosure System: A decontamination system for
waste materials and equipment, typically consisting of a designated area of the
work area, a washroom, and a holding area, with an air lock between any two
adjacent rooms and a curtained doorway between the holding area and the non-
work area. Not to be used for personnel entry/exit.

Encapsulant (Sealant): A liquid material which can be applied to ACM and
which controls the possible release of asbestos fibers from the material, either by
creating a membrane over the surface (bridging encapsulant) or by penetrating
into the material and binding its components together (penetrating encapsulant).
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AB.

AC.
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Encapsulation: Application of an encapsulant to asbestos-containing building
materials to control the possible release of asbestos fibers into the ambient air.

Enclosure: Procedures necessary to completely enclose ACM behind air-tight,
impermeable, permanent barriers.

Excursion Limit (EL): The EL is an airborne concentration of asbestos to which
no employee shall be exposed when not using respiratory protection. The EL is
1.0 fibers per cubic centimeter (f/cc) as averaged over a 30-minute period.

Fixed Object: A unit of equipment or furniture in the work area which cannot
be removed from the work area.

Friable: Any material which, when dry, may be crumbled, pulverized, or reduced
to powder by hand pressure, or is capable of being released into the air by hand
pressure.

Full Facepiece High Efficiency Respirator (FFHER): A respirator which covers
the wearer's entire face from the hairline to below the chin and which is equipped
with a HEPA filter.

Half Mask High Efficiency Respirator (HMHER): A respirator which covers one-
half of the wearer's face, from the bridge of the nose to below the chin and is
equipped with HEPA filters.

HEPA Filter: A high efficiency particulate air (HEPA) filter capable of trapping and
retaining 99.97 percent of the fibers of 0.3 micrometer or larger in diameter.

HEPA Vacuum Equipment: High efficiency particulate air (HEPA) filtered
vacuuming equipment having a UL 586 filter system capable of collecting and
retaining asbestos fibers.

Large Asbestos Project: Large asbestos project shall mean an asbestos project
involving the disturbance, enclosure, encapsulation, repair or handling of 160
square feet or more of ACM, Presumed Asbestos-Containing Material (PACM)
or asbestos material or 260 linear feet or more of ACM, PACM or asbestos
material.

Lockdown: Procedure of applying an encapsulant as a protective coating or
sealant to a surface from which ACM has been removed in order to control and
minimize airborne asbestos fiber generation that might result from residual
asbestos-containing debris.

Minor Asbestos Project: Minor project shall mean an asbestos project involving
the disturbance, enclosure, encapsulation, repair or handling of 10 square feet
or less of ACM, PACM or asbestos material or 25 linear feet or less of ACM,
PACM or asbestos material.
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AE.

AF.

AG.

AH.

Al.

AJ.

AK.

AL.

AM.

AN.

AO.
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Movable Object: A unit of equipment or furniture which can be removed from
the work area.

Plasticize: To cover floors and walls with plastic sheeting as herein specified.
PE: Professional Engineer.

Permissible Exposure Limit (PEL): The PEL is an airborne concentration of
ACM to which no employee shall be exposed when not using respiratory
protection. The OSHA PEL is 0.1 f/cc expressed on an 8-hour time weighted
average (TWA).

Personnel Decontamination Enclosure System: A decontamination system for
personnel and limited equipment, typically consisting of an equipment room,
shower room, and clean room, with an air lock between any two adjacent
rooms, and a curtained doorway between the equipment room and the work
area, and a curtained doorway between the clean room and the non-work area.
The decontamination system serves as the only entrance/exit for the work area.

Powered Air Purifying Respirator (PAPR): Either a full face-piece, helmet, or
hooded respirator that powers breathing air to the wearer after the air has been
purified through a HEPA filter.

Regulated Abatement Work Area: The portion of the restricted area where
abatement work actually occurs. For tent work areas, the interior of each tent is
a regulated abatement work area. For OSHA Class | and Class Il asbestos
abatement, the interior of the restricted area containment enclosure is the
regulated abatement work area. For exterior non-friable asbestos abatement
conducted without the establishment of negative air ventilation systems or
containment enclosures, the entire restricted area surrounding the abatement
location is considered to be the regulated abatement work area.

Removal: The act of removing and transporting asbestos-containing or
asbestos-contaminated materials from the work area to a suitable disposal site.

Small Asbestos Project: Small asbestos project shall mean an asbestos project
involving the removal, disturbance, repair, encapsulation enclosure or handling
of more than 10 and less than 160 square feet of ACM, PACM or asbestos
material or more than 25 and less than 260 linear feet of ACM, PACM or
asbestos material.

Surfactant: A chemical wetting agent added to water to improve penetration,
thus reducing the quantity of water required for a given operation or area.

Tent Procedure: A fire retardant polyethylene enclosure that includes walls,
ceiling and a floor as required to remove ACM, PACM or asbestos material.

Type C Respirator: A respirator which supplies air to the wearer from a source
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AP.

AQ.

outside the work area by means of a compressor.

Wet Cleaning: The process of eliminating asbestos contamination from building
surfaces and objects by using cloths, mops, or other cleaning tools which
have been dampened with amended water or asbestos removal encapsulant
and by afterwards disposing of these cleaning tools as asbestos-contaminated
waste.

Work Area: Designated rooms, spaces, or areas of the project where asbestos
abatement actions are to be undertaken or which may become contaminated as
a result of such abatement actions. A contained work area has been
sealed, plasticized, and equipped with an airlock entrance or a decontamination
enclosure system. A non-contained work area is an isolated or controlled-access
area which has not been plasticized.

1.12 REQUIREMENTS AND QUALIFICATIONS:

A
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Minimum Experience: The Contractor shall have experience with abatement
work, as evidenced through participation in at least two asbestos abatement
projects of complexity comparable to this project.

Experience and Training: The Contractor's job supervisors, foremen, and workers
shall be adequately trained and knowledgeable in the field of asbestos abatement.
All personnel engaged in asbestos abatement or related activities shall have New
York State DOL certifications. All phases of the work shall be executed by
skilled craftsmen experienced in each respective trade. Proof of such experience
shall be submitted upon request by the White Plains CSD. Improperly trained,
untrained, or inexperienced personnel shall not be allowed in the work area(s).
Personnel shall meet minimum training and experience requirements outlined in
this Section.

1. The Contractor's on-site job supervisor shall have successfully completed,
within the last twelve months, the NYSDOH-approved course
"Supervision of Asbestos Abatement Projects”, and shall be qualified as a
NYSDOL-certified Contractor/Supervisor. Course must be provided by
an NYSDOH-approved training provider. The supervisor shall have
experience with abatement work, as evidenced through participation in at
least two asbestos abatement projects of complexity comparable to this
project.

2. The job supervisors and foremen shall be thoroughly familiar with and
experienced in asbestos removal and related work and shall meet the
requirements of a competent person set down in OSHA Standard 29 CFR
1926.1101.

3. All asbestos abatement workers shall be knowledgeable, qualified, and
trained in the removal, handling, and disposal of asbestos material and
in subsequent cleaning of the affected environment. All asbestos
abatement workers shall be certified as having attended and satisfactorily
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completed asbestos worker training in accordance with OSHA Standard
29 CFR 1926.1101(k)(3). Course must be provided by an New York State
Department of Health (NYSDOH)-approved training provider.

4, The Contractor's job supervisors, foremen, and asbestos abatement
workers shall be certified and licensed as required by the NYSDOL.

5. Prior to commencement of work, all personnel who are to enter the work
area shall be instructed in and shall be knowledgeable of the appropriate
procedures for personnel protection and asbestos abatement. On-site
training in the use of equipment and facilities unique to this job site shall
be performed. Emergency evacuation procedures from the work area shall
also be included in worker training.

Supervision Requirements: The Contractor shall provide adequate job
supervision for all phases of the asbestos abatement work.

1. The Contractor shall have a NYSDOL job supervisor present on site
whenever work described in this Section is in progress. If the job
supervisor leaves the site for any reason a qualified and certified
supervisor, who meets the requirements of this Section and is familiar with
the current status of the work, shall be designated in writing. White
Plains CSD's Designated Representative shall be informed of the
substitution. The supervisor must be familiar and experienced with
asbestos removal and its related work, safety procedures, and equipment.

Worker Medical Examinations: The Contractor shall provide medical
examinations for all employees engaged in asbestos removal and disposal
operations, in accordance with OSHA Standards 29 CFR 1910.134(b), 1926.1101,
and applicable state regulations. The Contractor shall ensure that all employee
examination results are on file in his office and available for review and are
maintained in accordance with OSHA Standard 29 CFR 1926.1101 (n) (3).

Certificate of Worker's Release: Each asbestos abatement worker, workers of
other trades, or any supervisory personnel who enter the work area, or otherwise
contact ACM, shall submit a Certificate of Worker's Release, as required in the
Section "Submittal”.

1.13 TESTING AND INSPECTION REQUIREMENTS AND RESPONSIBILITIES: Visual

inspections and air monitoring will be performed before, during, and after asbestos
abatement to document airborne asbestos fiber concentrations as defined in this
specification.

A.

WPSD-2021

White Plains CSD's Responsibilities:
1. White Plains CSD will employ an Environmental Consultant to perform

Project Monitoring and air testing. The project monitor will have the
authority to approve the contractor’s work, stop the contractor's work and

02081-16



Asbestos Abatement — George Washington Elementary School
Toilet Room Renovations

B.

WPSD-2021

direct the contractor to take corrective actions where required.

Area air samples will be collected and analyzed using National Institute
for Occupational Safety and Health (NIOSH) Method 7400. Air samples
will be collected during each shift as required by the regulations.

Clearance testing by Transmission Electron Microscopy (TEM) will be
conducted as per AHERA regulations. Air samples will be collected to
demonstrate final re-occupancy clearance for work areas within the
building. The fiber concentration must comply with the specified
clearance level as per AHERA and this specification. White Plains CSD
will provide for collection and analysis of one round of samples required
to demonstrate clearance in each discrete work area.

White Plains CSD's Environmental Consultant will perform inspections of
the work area, as specified, upon request of the Contractor.

Contractor's Responsibilities:

1.

TEM air samples which fail to meet the re-occupancy clearance standard
shall be paid for by the Contractor. Should a delay occur, due to failure(s)
of clearance air testing, all associated expenses such as TEM analysis,
and the Environmental Consultant’s time for additional cleaning and air
testing, shall be paid by the Asbestos Contractor. If results of the inside
work area group of air samples are unsatisfactory, recleaning of regulated
abatement work area surfaces using wet methods, followed by another
drying time period and then collection and analysis of an additional set
(both inside and outside work area samples) of clearance air samples
is required. If only the results of the outside work area group of air samples
is unsatisfactory, clean-up of surfaces outside of the regulated abatement
work area using HEPA-vacuums and wet-cleaning methods shall be
performed prior to collection and analysis of an additional group of outside
work area clearance air samples as required by Industrial Code Rule (ICR)
56 Section 56-9.2. This recleaning/clean-up and sampling process shall be
repeated until satisfactory clearance air sampling results have been
achieved for all asbestos project non-exempt regulated abatement work
areas throughout the entire work site.

The Contractor, at his/her expense, shall provide OSHA monitoring and
all other all tests required by specified applicable regulations, codes, and
standards and any other tests for his/her use. The use of a testing
laboratory by White Plains CSD does not release the Contractor from
providing tests required for the protection and safety of his/her employees.

The Contractor shall employ an independent testing laboratory for analysis
of OSHA personal air monitoring samples. The laboratory used for air
sample analysis shall be successfully participating in the "Proficiency
Analytical Testing (PAT) Program for Laboratory Quality Control for
Asbestos." The monitoring shall be supervised by an Industrial Hygienist
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certified by the American Board of Industrial Hygiene (A.B.l.H.). Each
testing laboratory shall be ELAP (Environmental Laboratory
Accreditation Program) and NVLAP (National Voluntary Laboratory
Accreditation Program) certified. White Plains CSD shall approve the
contractor’s testing laboratory.

4, From each work area the Contractor, at his/her expense, shall collect and
analyze OSHA personal air monitoring samples. Sampling shall be
repeated during each different work activity. Sample collection and
analysis shall be performed using the OSHA Reference Method as
outlined in 29 CFR 1926.1101, Appendix A.

5. Results of all air monitoring performed by the Contractor shall be posted
within 24 hours for regular abatement project after collection for all workers
to see. A copy of the results shall be given to the White Plains CSD's
Environmental Consultant at the same time.

6. The Contractor shall be advised whenever questions arise concerning
compliance with standards of quality and completeness of the work and
shall use his/her best efforts to