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[bookmark: _Hlk155960735][bookmark: _Toc129787672][bookmark: _Toc155958876]Responses to comments received from the owner:

[bookmark: _Hlk105156003][bookmark: _Hlk116566407]In response to comments received from the Owner regarding Update #1, the following responses and/or changes have been made:
· Please provide Siemens controls durations. Missing from the schedule. both schools.
Siemens has not yet provided joe Lombardo P&H, inc. the durations.

· Please provide insulation durations. Missing from the schedule.
All Insulation durations have been adjusted to 5% of the pipe installation duration.

· [bookmark: _Hlk155959845][image: ]RTUs on roof lead time? if they arrive before spring break. this work can be scheduled for spring break normal shift.
Activity C5960 - C7110 - C5840 - C7090 will start in the spring break 2024.


















· Please discuss this with your sub. due to clearances, containment, etc. This could take 5 days. update schedule accordingly.
Activity C6970 has its duration changed to 5 days.



· floors and ceilings need to be patched before school starts. please accelerate this scope to be complete by September 5.
The architectural work for the lower level/basement (Barr MS) has been pulled back to start by Mid-August and finish by the end of August.

[image: ]


· Refrigerant piping above ceilings may commence second shift during school year. We have spoken to the district. They are ok with temp ceiling removals during the school year.
Mechanical work for the first floor (Barr MS) will start in January 2024.

· Update for “Install New Roof Framing for Mechanical Equipment - Roof - Barr MS” during winter break 2023.
Mechanical work for the roof (Barr MS) was completed in January and will show their progress on update #02.
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Activity ID Activity Name Original

Duration

Start Finish Late Start Late Finish Total

Float

Physical %

Complete

C3880 Mechanical Rough-Ins Punchlist - First Floor - Barr MS 2 30-Jan-2024 31-Jan-2024 21-Jun-2024 24-Jun-2024 102 0%

C4090 Install Grilles & Difussers - First Floor - Barr MS 4 01-Feb-2024 06-Feb-2024 25-Jun-2024 28-Jun-2024 102 0%

C7160 Install Mechanical Equipment - First Floor - Barr MS 10 07-Feb-2024 21-Feb-2024 01-Jul-2024 15-Jul-2024 102 0%

Second Floor Second Floor 44 16-Jul-2024 16-Sep-2024 16-Jul-2024 16-Sep-2024 0

Architectural Architectural 20 19-Aug-2024 16-Sep-2024 19-Aug-2024 16-Sep-2024 0

C4890 Patch Walls - Second Floor - Barr MS 4 19-Aug-2024 22-Aug-2024 19-Aug-2024 22-Aug-2024 0 0%

C4780 Patch Ceiling - Second Floor - Barr MS 6 23-Aug-2024 30-Aug-2024 23-Aug-2024 30-Aug-2024 0 0%

C4830 Patch Flooring - Second Floor - Barr MS 10 03-Sep-2024 16-Sep-2024 03-Sep-2024 16-Sep-2024 0 0%

Mechanical Mechanical 24 16-Jul-2024 16-Aug-2024 16-Jul-2024 16-Aug-2024 0

C4540 Install Mechanical Ducts & Pipes Hangers - Second Floor - Barr MS 1 16-Jul-2024 16-Jul-2024 16-Jul-2024 16-Jul-2024 0 0%

C4550 Install HVAC Ducts & Pipes - Second Floor - Barr MS 8 17-Jul-2024 26-Jul-2024 17-Jul-2024 26-Jul-2024 0 0%

C4570 Install Above ceiling Terminal Equipment - Second Floor - Barr MS 4 17-Jul-2024 22-Jul-2024 23-Jul-2024 26-Jul-2024 4 0%

C4560 Insulate HVAC Ducts & Pipes - Second Floor - Barr MS 1 29-Jul-2024 29-Jul-2024 29-Jul-2024 29-Jul-2024 0 0%

C4580 Mechanical Rough-Ins Inspection - Second Floor - Barr MS 2 30-Jul-2024 31-Jul-2024 30-Jul-2024 31-Jul-2024 0 0%

C4590 Mechanical Rough-Ins Punchlist - Second Floor - Barr MS 3 01-Aug-2024 05-Aug-2024 01-Aug-2024 05-Aug-2024 0 0%

C4600 Install Grilles & Difussers - Second Floor - Barr MS 3 06-Aug-2024 08-Aug-2024 06-Aug-2024 08-Aug-2024 0 0%

C7150 Install Mechanical Equipment - Second Floor - Barr MS 6 09-Aug-2024 16-Aug-2024 09-Aug-2024 16-Aug-2024 0 0%

Roof Roof 18 05-Jan-2024 31-Jan-2024 05-Jan-2024 10-Sep-2024 156

Structural Structural 4 05-Jan-2024 10-Jan-2024 05-Jan-2024 10-Jan-2024 0

C1030 Install New Roof Framing for Mechanical Equipment - Roof - Barr MS 4 05-Jan-2024* 10-Jan-2024 05-Jan-2024 10-Jan-2024 0 0%

Mechanical Mechanical 18 05-Jan-2024 31-Jan-2024 30-Jul-2024 10-Sep-2024 156

S2940 Install EF-8, 10, 21 & 23 - Roof - Barr MS 17 05-Jan-2024 30-Jan-2024 08-Aug-2024 30-Aug-2024 151 0%

S2980 Install HP-MS-3-9 - Roof - Barr MS 17 05-Jan-2024 30-Jan-2024 08-Aug-2024 30-Aug-2024 151 0%

C7140 Install New Mechanical Equipment - Roof - Barr MS 17 05-Jan-2024 30-Jan-2024 16-Aug-2024 10-Sep-2024 157 0%

C5770 Remove Roof Top Exhaust Fan & All Associated Controls & Wiring - Roof - Barr 

MS

14 11-Jan-2024 31-Jan-2024 30-Jul-2024 16-Aug-2024 140 0%

Testing & Commissioning - Barr MS Testing & Commissioning - Barr MS 20 19-Aug-2024 16-Sep-2024 19-Aug-2024 16-Sep-2024 0

TC120 HVAC Testing & Balancing - Barr MS 10 19-Aug-2024 30-Aug-2024 19-Aug-2024 30-Aug-2024 0 0%

TC130 HVAC Commissioning - Barr MS 10 03-Sep-2024 16-Sep-2024 03-Sep-2024 16-Sep-2024 0 0%

Close Outs Close Outs 27 17-Sep-2024 24-Oct-2024 17-Sep-2024 24-Oct-2024 0

CLO100 Final Inspections 6 17-Sep-2024 24-Sep-2024 17-Sep-2024 24-Sep-2024 0 0%

CLO110 Punchlist 10 25-Sep-2024 08-Oct-2024 25-Sep-2024 08-Oct-2024 0 0%

CLO120 Final Clean Up 6 09-Oct-2024 17-Oct-2024 09-Oct-2024 17-Oct-2024 0 0%

CLO130 Demobilization 5 18-Oct-2024 24-Oct-2024 18-Oct-2024 24-Oct-2024 0 0%

Jun Jul A S Oct N D Jan F Mar Apr M Jun Jul A S Oct N D

Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2023 2024

Mechanical Rough-Ins Punchlist - First Floor - Barr MS

Install Grilles & Difussers - First Floor - Barr MS

Install Mechanical Equipment - First Floor - Barr MS

16-Sep-2024, Second Floor

16-Sep-2024, Architectural

Patch Walls - Second Floor - Barr MS

Patch Ceiling - Second Floor - Barr MS

Patch Flooring - Second Floor - Barr MS

16-Aug-2024, Mechanical

Install Mechanical Ducts & Pipes Hangers - Second Floor - Barr MS

Install HVAC Ducts & Pipes - Second Floor - Barr MS

Install Above ceiling Terminal Equipment - Second Floor - Barr MS

Insulate HVAC Ducts & Pipes - Second Floor - Barr MS

Mechanical Rough-Ins Inspection - Second Floor - Barr MS

Mechanical Rough-Ins Punchlist - Second Floor - Barr MS

Install Grilles & Difussers - Second Floor - Barr MS

Install Mechanical Equipment - Second Floor - Barr MS

31-Jan-2024, Roof

10-Jan-2024, Structural

Install New Roof Framing for Mechanical Equipment - Roof - Barr MS

31-Jan-2024, Mechanical

Install EF-8, 10, 21 & 23 - Roof - Barr MS

Install HP-MS-3-9 - Roof - Barr MS

Install New Mechanical Equipment - Roof - Barr MS

Remove Roof Top Exhaust Fan & All Associated Controls & Wiring - Roof - Barr MS

16-Sep-2024, Testing & Commissioning - Barr MS

HVAC Testing & Balancing - Barr MS

HVAC Commissioning - Barr MS

24-Oct-2024, Close Outs

Final Inspections

Punchlist

Final Clean Up

Demobilization
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Activity ID Activity Name Original

Duration

Start Finish Late Start Late Finish Total

Float

Physical %
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Mechanical Mechanical 29 05-Jul-2024 14-Aug-2024 24-Jul-2024 03-Sep-2024 13

C6280 Install Mechanical Ducts & Pipes Hangers - First Floor - Nanuet Senior HS 2 05-Jul-2024 08-Jul-2024 24-Jul-2024 25-Jul-2024 13 0%

C6290 Install HVAC Ducts & Pipes - First Floor - Nanuet Senior HS 10 09-Jul-2024 22-Jul-2024 26-Jul-2024 08-Aug-2024 13 0%

C6310 Install Above ceiling Terminal Equipment - First Floor - Nanuet Senior HS 6 09-Jul-2024 16-Jul-2024 01-Aug-2024 08-Aug-2024 17 0%

C6300 Insulate HVAC Ducts & Pipes - First Floor - Nanuet Senior HS 1 23-Jul-2024 23-Jul-2024 09-Aug-2024 09-Aug-2024 13 0%

C6320 Mechanical Rough-Ins Inspection - First Floor - Nanuet Senior HS 2 24-Jul-2024 25-Jul-2024 12-Aug-2024 13-Aug-2024 13 0%

C6330 Mechanical Rough-Ins Punchlist - First Floor - Nanuet Senior HS 3 26-Jul-2024 30-Jul-2024 14-Aug-2024 16-Aug-2024 13 0%

C6340 Install Grilles & Difussers - First Floor - Nanuet Senior HS 1 31-Jul-2024 31-Jul-2024 19-Aug-2024 19-Aug-2024 13 0%

C7100 Install Mechanical Equipment - First Floor - Nanuet Senior HS 10 01-Aug-2024 14-Aug-2024 20-Aug-2024 03-Sep-2024 13 0%

Second Floor Second Floor 95 01-Apr-2024 09-Aug-2024 01-Apr-2024 16-Sep-2024 26

Architectural Architectural 6 02-Aug-2024 09-Aug-2024 09-Sep-2024 16-Sep-2024 25

C6230 Patch Ceilings - Second Floor - Nanuet Senior HS 2 02-Aug-2024 05-Aug-2024 09-Sep-2024 10-Sep-2024 25 0%

C6270 Patch Walls - Second Floor - Nanuet Senior HS 3 06-Aug-2024 08-Aug-2024 11-Sep-2024 13-Sep-2024 25 0%

C6120 Patch Flooring - Second Floor - Nanuet Senior HS 1 09-Aug-2024 09-Aug-2024 16-Sep-2024 16-Sep-2024 25 0%

Mechanical Mechanical 89 01-Apr-2024 01-Aug-2024 01-Apr-2024 06-Sep-2024 26

C5960 Install Mechanical Ducts & Pipes Hangers - Second Floor - Nanuet Senior HS 1 01-Apr-2024 01-Apr-2024 01-Apr-2024 01-Apr-2024 0 0%

C7110 Install Mechanical Equipment - Second Floor - Nanuet Senior HS 4 02-Apr-2024 05-Apr-2024 02-Apr-2024 05-Apr-2024 0 0%

C5970 Install HVAC Ducts & Pipes - Second Floor - Nanuet Senior HS 10 09-Jul-2024 22-Jul-2024 08-Aug-2024 21-Aug-2024 22 0%

C5990 Install Above ceiling Terminal Equipment - Second Floor - Nanuet Senior HS 6 09-Jul-2024 16-Jul-2024 14-Aug-2024 21-Aug-2024 26 0%

C5980 Insulate HVAC Ducts & Pipes - Second Floor - Nanuet Senior HS 1 23-Jul-2024 23-Jul-2024 22-Aug-2024 22-Aug-2024 22 0%

C6000 Mechanical Rough-Ins Inspection - Second Floor - Nanuet Senior HS 3 24-Jul-2024 26-Jul-2024 23-Aug-2024 27-Aug-2024 22 0%

C6010 Mechanical Rough-Ins Punchlist - Second Floor - Nanuet Senior HS 3 29-Jul-2024 31-Jul-2024 28-Aug-2024 30-Aug-2024 22 0%

C6020 Install Grilles & Difussers - Second Floor - Nanuet Senior HS 1 01-Aug-2024 01-Aug-2024 06-Sep-2024 06-Sep-2024 25 0%

Roof Roof 87 01-Apr-2024 30-Jul-2024 01-Apr-2024 30-Aug-2024 23

Structural Structural 5 01-Apr-2024 05-Apr-2024 01-Apr-2024 05-Apr-2024 0

C5840 Install New Roof Steel Framing for Mechanical Equipment - Roof - Nanuet Senior 

HS

5 01-Apr-2024 05-Apr-2024 01-Apr-2024 05-Apr-2024 0 0%

Mechanical Mechanical 87 01-Apr-2024 30-Jul-2024 02-Apr-2024 30-Aug-2024 23

C5880 Install New Mechanical Equipment Curbs Equipment Rails & Pitch Pockets - Roof 

- Nanuet Senior HS

4 01-Apr-2024 04-Apr-2024 02-Apr-2024 05-Apr-2024 1 0%

C7090 Install RTUs 4,5 - Roof - Nanuet Senior HS (Crane Pick) 3 01-Apr-2024 03-Apr-2024 03-Apr-2024 05-Apr-2024 2 0%

C7190 Install RTUs 4,5 - Roof - Nanuet Senior HS (RTU Connections) 9 04-Apr-2024 16-Apr-2024 20-Aug-2024 30-Aug-2024 97 0%

C5870 Remove Roof Top Exhaust Fan & All Associated Controls & Wiring - Roof - Nanuet

Senior HS

8 28-Jun-2024 10-Jul-2024 05-Aug-2024 14-Aug-2024 25 0%

C7130 Install ACCU-HS-2 - Roof - Nanuet Senior HS 12 15-Jul-2024 30-Jul-2024 15-Aug-2024 30-Aug-2024 23 0%

Testing & Commissioning Testing & Commissioning 10 01-Aug-2024 14-Aug-2024 03-Sep-2024 16-Sep-2024 22

TC100 HVAC Testing & Balancing - Nanuet Senior HS 5 01-Aug-2024 07-Aug-2024 03-Sep-2024 09-Sep-2024 22 0%

TC110 HVAC Commissioning - Nanuet Senior HS 5 08-Aug-2024 14-Aug-2024 10-Sep-2024 16-Sep-2024 22 0%

Jun Jul A S Oct N D Jan F Mar Apr M Jun Jul A S Oct N D

Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2023 2024

14-Aug-2024, Mechanical

Install Mechanical Ducts & Pipes Hangers - First Floor - Nanuet Senior HS

Install HVAC Ducts & Pipes - First Floor - Nanuet Senior HS

Install Above ceiling Terminal Equipment - First Floor - Nanuet Senior HS

Insulate HVAC Ducts & Pipes - First Floor - Nanuet Senior HS

Mechanical Rough-Ins Inspection - First Floor - Nanuet Senior HS

Mechanical Rough-Ins Punchlist - First Floor - Nanuet Senior HS

Install Grilles & Difussers - First Floor - Nanuet Senior HS

Install Mechanical Equipment - First Floor - Nanuet Senior HS

09-Aug-2024, Second Floor

09-Aug-2024, Architectural

Patch Ceilings - Second Floor - Nanuet Senior HS

Patch Walls - Second Floor - Nanuet Senior HS

Patch Flooring - Second Floor - Nanuet Senior HS

01-Aug-2024, Mechanical

Install Mechanical Ducts & Pipes Hangers - Second Floor - Nanuet Senior HS

Install Mechanical Equipment - Second Floor - Nanuet Senior HS

Install HVAC Ducts & Pipes - Second Floor - Nanuet Senior HS

Install Above ceiling Terminal Equipment - Second Floor - Nanuet Senior HS

Insulate HVAC Ducts & Pipes - Second Floor - Nanuet Senior HS

Mechanical Rough-Ins Inspection - Second Floor - Nanuet Senior HS

Mechanical Rough-Ins Punchlist - Second Floor - Nanuet Senior HS

Install Grilles & Difussers - Second Floor - Nanuet Senior HS

30-Jul-2024, Roof

05-Apr-2024, Structural

Install New Roof Steel Framing for Mechanical Equipment - Roof - Nanuet Senior HS

30-Jul-2024, Mechanical

Install New Mechanical Equipment Curbs Equipment Rails & Pitch Pockets - Roof - Nanuet Senior HS

Install RTUs 4,5 - Roof - Nanuet Senior HS (Crane Pick)

Install RTUs 4,5 - Roof - Nanuet Senior HS (RTU Connections)

Remove Roof Top Exhaust Fan & All Associated Controls & Wiring - Roof - Nanuet Senior HS

Install ACCU-HS-2 - Roof - Nanuet Senior HS

14-Aug-2024, Testing & Commissioning

HVAC Testing & Balancing - Nanuet Senior HS

HVAC Commissioning - Nanuet Senior HS
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Float

Physical %
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Barr MS Barr MS 178 05-Jan-2024 16-Sep-2024 05-Jan-2024 16-Sep-2024 0

Demolition Demolition 18 01-Jul-2024 25-Jul-2024 01-Jul-2024 25-Jul-2024 0

C6950 Remove Unit Ventilators - Barr MS 3 01-Jul-2024 03-Jul-2024 01-Jul-2024 03-Jul-2024 0 0%

C6960 Remove Casework - Barr MS 3 01-Jul-2024 03-Jul-2024 15-Jul-2024 17-Jul-2024 9 0%

C6970 Remove Portion of Existing VAT Flooring - Barr MS Asbestos Subcontractor 5 05-Jul-2024 11-Jul-2024 18-Jul-2024 24-Jul-2024 9 0%

C7020 Remove HVAC Ducts & Pipes & Piping - Barr MS 15 05-Jul-2024 25-Jul-2024 05-Jul-2024 25-Jul-2024 0 0%

Asbestos Abatement Barr MS Asbestos Abatement Barr MS 20 17-Jun-2024 15-Jul-2024 17-Jun-2024 15-Jul-2024 0

C1000 Perform Asbestos Abatement @ Lower Level - Barr MS 10 17-Jun-2024* 28-Jun-2024 17-Jun-2024 28-Jun-2024 0 0%

C1010 Perform Asbestos Abatement @ First Floor - Barr MS 9 01-Jul-2024 12-Jul-2024 02-Jul-2024 15-Jul-2024 1 0%

C1020 Perform Asbestos Abatement @ Second Floor - Barr MS 10 01-Jul-2024 15-Jul-2024 01-Jul-2024 15-Jul-2024 0 0%

Lower Level/Basement Lower Level/Basement 38 12-Jul-2024 04-Sep-2024 25-Jul-2024 16-Sep-2024 8

Architectural Architectural 8 21-Aug-2024 30-Aug-2024 05-Sep-2024 16-Sep-2024 10

C5320 Patch Walls - Lower Level - Barr MS 2 21-Aug-2024 22-Aug-2024 05-Sep-2024 06-Sep-2024 10 0%

C5280 Patch Ceilings - Lower Level - Barr MS 2 23-Aug-2024 26-Aug-2024 09-Sep-2024 10-Sep-2024 10 0%

C5170 Patch Floor - Lower Level - Barr MS 4 27-Aug-2024 30-Aug-2024 11-Sep-2024 16-Sep-2024 10 0%

Mechanical Mechanical 38 12-Jul-2024 04-Sep-2024 25-Jul-2024 16-Sep-2024 8

C4970 Install Mechanical Ducts & Pipes Hangers - Lower Level - Barr MS 1 12-Jul-2024 12-Jul-2024 25-Jul-2024 25-Jul-2024 9 0%

C5000 Install Above ceiling Terminal Equipment - Lower Level - Barr MS 5 15-Jul-2024 19-Jul-2024 02-Aug-2024 08-Aug-2024 14 0%

C4980 Install HVAC Ducts & Pipes - Lower Level - Barr MS 10 26-Jul-2024 08-Aug-2024 26-Jul-2024 08-Aug-2024 0 0%

C4990 Insulate HVAC Ducts & Pipes - Lower Level - Barr MS 1 09-Aug-2024 09-Aug-2024 09-Aug-2024 09-Aug-2024 0 0%

C5010 Mechanical Rough-Ins Inspection - Lower Level - Barr MS 2 12-Aug-2024 13-Aug-2024 12-Aug-2024 13-Aug-2024 0 0%

C5020 Mechanical Rough-Ins Punchlist - Lower Level - Barr MS 3 14-Aug-2024 16-Aug-2024 14-Aug-2024 16-Aug-2024 0 0%

C5030 Install Grilles & Difussers - Lower Level - Barr MS 2 19-Aug-2024 20-Aug-2024 29-Aug-2024 30-Aug-2024 8 0%

C7170 Install Mechanical Equipment - Lower Level - Barr MS 10 21-Aug-2024 04-Sep-2024 03-Sep-2024 16-Sep-2024 8 0%

First Floor First Floor 41 05-Jan-2024 05-Mar-2024 31-May-2024 16-Aug-2024 117

Architectural Architectural 9 22-Feb-2024 05-Mar-2024 06-Aug-2024 16-Aug-2024 117

C4140 Patch Walls - First Floor - Barr MS 3 22-Feb-2024 26-Feb-2024 06-Aug-2024 08-Aug-2024 117 0%

C4070 Patch Ceilings - First Floor - Barr MS 2 27-Feb-2024 28-Feb-2024 09-Aug-2024 12-Aug-2024 117 0%

C3720 Patch Flooring - First Floor - Barr MS 4 29-Feb-2024 05-Mar-2024 13-Aug-2024 16-Aug-2024 117 0%

Mechanical Mechanical 32 05-Jan-2024 21-Feb-2024 31-May-2024 15-Jul-2024 102

C3730 Install Mechanical Ducts & Pipes Hangers - First Floor - Barr MS 1 05-Jan-2024 05-Jan-2024 31-May-2024 31-May-2024 102 0%

C3750 Install HVAC Ducts & Pipes - First Floor - Barr MS 12 08-Jan-2024 24-Jan-2024 01-Jun-2024 17-Jun-2024 102 0%

C3760 Install Above ceiling Terminal Equipment - First Floor - Barr MS 4 08-Jan-2024 11-Jan-2024 12-Jun-2024 17-Jun-2024 110 0%

C3800 Insulate HVAC Ducts & Pipes - First Floor - Barr MS 1 25-Jan-2024 25-Jan-2024 18-Jun-2024 18-Jun-2024 102 0%

C3870 Mechanical Rough-Ins Inspection - First Floor - Barr MS 2 26-Jan-2024 29-Jan-2024 19-Jun-2024 20-Jun-2024 102 0%

Jun Jul A S Oct N D Jan F Mar Apr M Jun Jul A S Oct N D

Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2023 2024

16-Sep-2024, Barr MS

25-Jul-2024, Demolition

Remove Unit Ventilators - Barr MS

Remove Casework - Barr MS

Remove Portion of Existing VAT Flooring - Barr MS Asbestos Subcontractor

Remove HVAC Ducts & Pipes & Piping - Barr MS

15-Jul-2024, Asbestos Abatement Barr MS

Perform Asbestos Abatement @ Lower Level - Barr MS

Perform Asbestos Abatement @ First Floor - Barr MS

Perform Asbestos Abatement @ Second Floor - Barr MS

04-Sep-2024, Lower Level/Basement

30-Aug-2024, Architectural

Patch Walls - Lower Level - Barr MS

Patch Ceilings - Lower Level - Barr MS

Patch Floor - Lower Level - Barr MS

04-Sep-2024, Mechanical

Install Mechanical Ducts & Pipes Hangers - Lower Level - Barr MS

Install Above ceiling Terminal Equipment - Lower Level - Barr MS

Install HVAC Ducts & Pipes - Lower Level - Barr MS

Insulate HVAC Ducts & Pipes - Lower Level - Barr MS

Mechanical Rough-Ins Inspection - Lower Level - Barr MS

Mechanical Rough-Ins Punchlist - Lower Level - Barr MS

Install Grilles & Difussers - Lower Level - Barr MS

Install Mechanical Equipment - Lower Level - Barr MS

05-Mar-2024, First Floor

05-Mar-2024, Architectural

Patch Walls - First Floor - Barr MS

Patch Ceilings - First Floor - Barr MS

Patch Flooring - First Floor - Barr MS

21-Feb-2024, Mechanical

Install Mechanical Ducts & Pipes Hangers - First Floor - Barr MS

Install HVAC Ducts & Pipes - First Floor - Barr MS

Install Above ceiling Terminal Equipment - First Floor - Barr MS

Insulate HVAC Ducts & Pipes - First Floor - Barr MS

Mechanical Rough-Ins Inspection - First Floor - Barr MS
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PROJECT MANAGEMENT CONSULTANTS | SBE CERTIFIED FIRM

Pearls Construction LLC
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