

Legend = Phase 2

Fence & Gates- 7/1/23-9/30/24

Fence & Gates- 7/1/23- 9/22/23

Fence & Gates- 6/30/23-7/1/24

Add Three (3) Worker Gates to be installed at CM's direction.

Double Gate in Fence Ball Field/Playground Work Summer 2023

PJCSD Employee Parking Lot & Access Loop Road. Final Paving Summer 2024

Boiler Room & Fuel Oil Tank Demolition and Infill Summer 2023

Phase 3 Access and Temp stairs 2023-2024

Area C

Double Gate to CM/Visitor Lot 3/2022- 9/24

Contractor Staging/ Parking/Offices 2022-2024

CM Office & Visitor Parking 3/2022- 9/24

